



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

January 25, 2022

MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : Procurement Service

SUBJECT : Submission of Annual Procurement Plan of Civil Works C.Y. 2022

Submitted herewith is the Annual Procurement Plan of Civil Works C.Y. 2022.

Attached are pertinent documents for your ready reference .


LOIDA S. BUSA
District Engineer

Cc: **Dir. NOMER ABEL P. CANLAS**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 ECF/RVA

ANNUAL PROCUREMENT PLAN C.Y. 2022

CODE (PAP)	CONTRACT I.D.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of the Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	220F0006	Cloverleaf - (S05129LZ) Chainage 0 - Chainage 203	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021			GOP	4,868,000.00			Preventive Maintenance of Roads
	220F0005	Cloverleaf - (S05169LZ) Chainage 0 - Chainage 258	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021			GOP	6,187,000.00			Preventive Maintenance of Roads
	220F0008	Cloverleaf - (S05170LZ) Chainage 0 - Chainage 173	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021			GOP	1,427,000.00			Preventive Maintenance of Roads
	220F0004	Cloverleaf - (S05175LZ) Chainage 0 - Chainage 199	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021			GOP	3,181,000.00			Preventive Maintenance of Roads
	220F0001	West Ave - K0009 + 060 - K0010 + 000	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021			GOP	7,552,000.00			Preventive Maintenance of Roads
	220F0003	Agham Rd. - K0011 + (-252) - K0011 + 000	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021			GOP	6,657,000.00			Preventive Maintenance of Roads
	220F0017	Corregidor St. - (S05159LZ) Chainage 0 - Chainage 272	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021			GOP	4,446,000.00			Preventive Maintenance of Roads
		Dapitan St. - K0006 + (-326) - K0006 + 225	Construction Section	No	Public Bidding					GOP	3,665,000.00			Preventive Maintenance of Roads
	220F0009	Times St. - K0010 + (-020) - K0011 + 260	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	December 9, 2021			GOP	10,420,000.00			Preventive Maintenance of Roads
	220F0081	Culiat Br. 2 (EB) (B02343LZ) along Congressional Ave.	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022			GOP	40,000,000.00			Preventive Maintenance of Roads
	220F0022	Construction of Flood control Structure and Tributaries along Culiat Creek (Left side) Barangay Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021			GOP	45,000,000.00			Preventive Maintenance of Roads
	220F0024	Construction of Flood control Structure and Tributaries along Culiat Creek (Left side) Barangay Vlasra, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021			GOP	45,000,000.00			Construction of Flood control Structure and Tributaries
	220F0023	Construction of Flood control Structure and Tributaries along Culiat Creek (Right side) Barangay Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021			GOP	45,000,000.00			Construction of Flood control Structure and Tributaries

220F0025	Construction of Flood control Structure and Tributaries along Culiat Creek (Right side) Barangay Vasra, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021				GOP	45,000,000.00			Construction of Flood control Structure and Tributaries
220F0030	Construction of Revetment along Dario Creek, Sta. 0+020.000 to Sta. 0+351.894 (Left & Right River Bank), Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	20,000,000.00			Construction of Revetment
220F0054	Preventive Maintenance (Asphalt Overlay) along Mindanao Ave. (Tandang Sora Ave. to Congressional Ave.) Both Bound	Maintenance Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021				GOP	50,000,000.00			Preventive Maintenance of Roads
220F0028	Preventive Maintenance (Asphalt Overlay) along Tandang Sora Ave. (Visayas Avenue to Congressional Ave. Extension)	Maintenance Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	50,000,000.00			Preventive Maintenance of Roads
220F0014	Preventive Maintenance along Visayas Ave. - K0013 +000 - K0013 + 625, K0012 + (-079) K0012 + 510	Maintenance Section	Yes	Public Bidding	November 8 to November 29, 2021	November 29, 2021				GOP	30,000,000.00			Preventive Maintenance of Roads
220F0035	Construction of Road including Drainage at Masbate St., Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	10,000,000.00			Construction of Road including Drainage
220F0029	Construction of Road including Drainage at Nicanor Roxas St., Brgy. San Isidro Labrador, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	10,000,000.00			Construction of Road including Drainage
220F0036	Construction of Road including Drainage at Nueva Ecija St., Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	10,000,000.00			Construction of Road including Drainage
	Construction of Road, Inman-Wayan Alley, Brgy. Masambong, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Road
220F0013	Rehabilitation of Road at Del Monte Avenue, Quezon City	Construction Section	Yes	Public Bidding	November 8 to November 29, 2021	November 29, 2021				GOP	25,000,000.00			Rehabilitation of Road
220F0067	Rehabilitation of Drainage, De Jesus St. and Judge Juan Luna St., Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	15,000,000.00			Rehabilitation of Drainage
220F0038	Rehabilitation of Drainage, Road 2, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	10,000,000.00			Rehabilitation of Drainage
220F0040	Rehabilitation of Drainage, Road 3 (Pag-asa), Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	10,000,000.00			Rehabilitation of Drainage
220F0039	Rehabilitation of Drainage, Talayan Road, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	10,000,000.00			Rehabilitation of Drainage
220F0068	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	10,000,000.00			Construction of Building
220F0069	Construction of Multi-Purpose Building (Day Care), Brgy. Sta. Cruz, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	10,000,000.00			Construction of Building
220F0070	Construction of Multi-Purpose Building (Phase 2) at Brgy. Sto. Cristo, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building (SK Hall), Brgy. Maharlika, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at Brgy. Lourdes, Quezon City	Construction Section	No	Public Bidding						GOP	9,677,000.00			Construction of Building

		Construction of Multi-Purpose Building at Brgy. Maharika, Quezon City	Construction Section	No	Public Bidding											GOP	6,000,000.00				Construction of Building
		Construction of Multi-Purpose Building at Brgy. Nayong Kanluran, Quezon City	Construction Section	No	Public Bidding											GOP	4,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding											GOP	50,000,000.00				Construction of Building
		Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Salvacion, Quezon City	Construction Section	No	Public Bidding											GOP	10,000,000.00				Rehabilitation of Building
		Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. St. Peter, Quezon City	Construction Section	No	Public Bidding											GOP	10,000,000.00				Rehabilitation of Building
		Rehabilitation of Multi-Purpose Building (Machay Hall), Bayanhan E/S, Quezon City	Construction Section	No	Public Bidding											GOP	10,000,000.00				Rehabilitation of Building
		Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sta. Cruz, Quezon City	Construction Section	No	Public Bidding											GOP	5,000,000.00				Construction of Building
		Rehabilitation of Multi-Purpose Building, Brgy. Pallok, Quezon City	Construction Section	No	Public Bidding											GOP	10,000,000.00				Rehabilitation of Building
	22OF0064	Rehabilitation of Three (3) - Storey Multi-Purpose Building, Brgy. San Antonio, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022					January 26, 2022					GOP	15,000,000.00				Rehabilitation of Building
	22OF0078	Construction of Multi-Purpose Building Barangay West Triangle, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022					January 27, 2022					GOP	50,000,000.00				Construction of Building
	22OF0079	Construction of Multi-Purpose Building, Barangay Project 6, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022					January 27, 2022					GOP	50,000,000.00				Construction of Building
		Rehabilitation of Multi-Purpose Building, Phase II, Barangay Del Monte, Quezon City	Construction Section	No	Public Bidding											GOP	10,000,000.00				Rehabilitation of Building
		Rehabilitation of Multi-Purpose Building, Phase II, Barangay Sta. Cruz, Quezon City	Construction Section	No	Public Bidding											GOP	10,000,000.00				Rehabilitation of Building
	22OF0080	Construction (Completion) of Evacuation Center at Veterans Memorial Medical Center (Phase 2), Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022					January 27, 2022					GOP	40,000,000.00				Construction of Building
	22OF0061	Construction of Nurses Home at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022					January 26, 2022					GOP	20,000,000.00				Construction of Building
	22OF0062	Rehabilitation of Dungeon Building at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022					January 26, 2022					GOP	20,000,000.00				Rehabilitation of Building

220F0063	Rehabilitation of Ward 19 at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022				GOP	7,000,000.00				Rehabilitation of Building
220F0051	Construction of Slope Protection in Marikina River, Sta. 20+400 to Sta. 20+550, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021				GOP	90,000,000.00				Construction of Slope Protection
	Construction of Slope Protection in Marikina River, Sta. 20+550 to Sta. 20+700, Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	90,000,000.00				Construction of Slope Protection
220F0052	Construction of Slope Protection Structure in Marikina River, Sta. 20+150 to Sta. 20+400, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021				GOP	45,000,000.00				Construction of Slope Protection
220F0049	Rehabilitation of Road at Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021				GOP	46,655,000.00				Rehabilitation of Road
220F0047	Rehabilitation of Road at Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021				GOP	40,000,000.00				Rehabilitation of Road
220F0048	Rehabilitation of Road at Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021				GOP	40,000,000.00				Rehabilitation of Road
220F0050	Rehabilitation of Road at Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021				GOP	45,000,000.00				Rehabilitation of Road
	Construction of Multi-Purpose Building at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00				Construction of Building
	Construction of Multi-Purpose Building at Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00				Construction of Building
	Construction of Multi-Purpose Building at Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	41,000,000.00				Construction of Building
	Construction of Multi-Purpose Building at Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00				Construction of Building
	Construction of Multi-Purpose Building at Barangay Payatas, Quezon City	Construction Section	No	Public Bidding						GOP	25,000,000.00				Construction of Building
	Rehabilitation of Multi-Purpose Building at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	3,000,000.00				Rehabilitation of Building
	Rehabilitation of Multi-Purpose Building at Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00				Rehabilitation of Building
	Rehabilitation of Multi-Purpose Building at Barangay Payatas, Quezon City	Construction Section	No	Public Bidding						GOP	6,000,000.00				Rehabilitation of Building
220F0077	Tullahan Br. 1 (802365L2) along Quirino Highway	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022				GOP	50,000,000.00				Retrofitting/Strengthening of Bridge
220F0076	Tullahan Br. 2 (NB) (802349L2) along Fairview Ave	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022				GOP	45,250,000.00				Retrofitting/Strengthening of Bridge

	220F00019	Construction of Flood Control Structure and Tributaries along San Francisco River (Phase III), Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021				49,000,000.00				Construction of Flood Control Structure and Tributaries
	220F00021	Construction of Flood Control Structure and Tributaries along San Francisco, River Phase I, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021				44,952,000.00				Construction of Flood Control Structure and Tributaries
	220F00027	Maintenance/Rehabilitation of Flood Control Structures, Brgy. Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021				75,180,000.00				Construction of Flood Control Structure and Tributaries
	220F00010	Preventive Maintenance along Fairview Ave - K0023 + 638 - K0021 + 000	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021				30,000,000.00				Preventive Maintenance of Roads
	220F00016	Preventive Maintenance along Gen Luis St - K0019 + (-1002) - K0019 + (-248)	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021				20,000,000.00				Preventive Maintenance of Roads
	220F00012	Rehabilitation of Road including Drainage at Brgy. Greater Lagro, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021				10,000,000.00				Road Improvements
	220F00011	Rehabilitation of Road including Drainage at Brgy. Gulod, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021				10,000,000.00				Road Improvements
	220F00034	Rehabilitation of Road including Drainage at Brgy. Lagro, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				10,000,000.00				Road Improvements
	220F00033	Rehabilitation of Road including Drainage at Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				10,000,000.00				Road Improvements
	220F00032	Rehabilitation of Road including Drainage at Brgy. North Fairview, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				10,000,000.00				Road Improvements
		Rehabilitation of Road including Drainage at Brgy. Pasong Putik, Quezon City	Construction Section	No	Public Bidding						10,000,000.00				Road Improvements
		Rehabilitation of Road including Drainage, Acme Street, Brgy. San Bartolome, Quezon City	Construction Section	No	Public Bidding						20,000,000.00				Road Improvements
	220F00043	Rehabilitation of Road including Drainage, Brgy. Greater Fairview, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				10,000,000.00				Road Improvements
	220F00042	Rehabilitation of Road including Drainage, P. Dela Cruz Street, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	January 26, 2022				10,000,000.00				Road Improvements
		Retrofitting of Bridge of Gozum St. Bridge (including approach and slope protection), Quezon City	Construction Section	No	Public Bidding						50,000,000.00				Road Improvements
		Rehabilitation/Improvement of Road including Drainage at Orange St., Violet St., and Rainbow St., Brgy. San Bartolome, Quezon City	Construction Section	No	Public Bidding						40,800,000.00				Road Improvements
	220F00057	Rehabilitation of Flood Control Structure along Regalado Highway, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				20,000,000.00				Rehabilitation of Flood Control Structure
	220F00075	Rehabilitation of Flood Control Structure, Barangay Gulod, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022				78,500,000.00				Rehabilitation of Flood Control Structure
	220F00059	Rehabilitation of Flood Control Structure, Barangay Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				15,000,000.00				Rehabilitation of Flood Control Structure

	220F0031	Rehabilitation of Flood Control Structure, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	15,000,000.00				Rehabilitation of Flood Control Structure
	220F0026	Rehabilitation of Flood Control Structure, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 29, 2021				GOP	78,300,000.00				Rehabilitation of Flood Control Structure
	220F0058	Rehabilitation of Flood Control Structure, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	15,000,000.00				Rehabilitation of Flood Control Structure
	220F0056	Rehabilitation of Flood Control Structure, Barangay West Fairview, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	20,000,000.00				Rehabilitation of Flood Control Structure
		Construction (Completion) of Barangay Capri Multi-Purpose Building, Barangay Capri, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00				Construction of Building
		Construction of Multi-Purpose Building Government Center, Brgy. Bagbag, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Brgy. Nova Proper, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Construction Section	No	Public Bidding						GOP	11,673,000.00				Construction of Building
		Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Construction of Building
	220F0066	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	11,000,000.00				Construction of Building
		Construction (Completion) of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Construction of Building
		Construction of Multi-Purpose Building (Phase 1), Barangay San Agustin, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00				Construction of Building
		Construction of Multi-Purpose Building (Phase 3), Barangay San Agustin, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Barangay Bagbag, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Barangay Fairview, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building (Phase 2), Barangay Kaligayahan , Quezon City	Construction Section	No	Public Bidding						GOP	14,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Barangay Novaliches Proper, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building (Phase 2), Barangay Pasong Putik, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building, Barangay West Fairview, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00				Construction of Building
	220F0065	Rehabilitation of Multi-Purpose Building, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	14,000,000.00				Rehabilitation of Building
	220F0041	Rehabilitation of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021				GOP	7,000,000.00				Rehabilitation of Building
	220F0046	Rehabilitation of Flood Control of Barangay San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021				GOP	78,400,000.00				Rehabilitation of Building

220F0002	Cloverleaf - (S05131LZ) Chainage 0 - Chainage 234	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021					GOP	3,741,000.00				Preventive Maintenance of Roads
220F0018	Cloverleaf - (S05176LZ) Chainage 0 - Chainage 215	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021				November 29, 2021	GOP	1,757,000.00				Preventive Maintenance of Roads
	Construction of Retarding Pond, Kaingin-Bukid, Brgy. Apolinio Samson, Quezon City	Construction Section	No	Public Bidding						GOP	100,000,000.00				Construction of Flood Control Structure
220F0015	Preventive Maintenance along Tandang Sora Ave - K0016 + 868 - K0018 + 236	Maintenance Section	Yes	Public Bidding	December 9 to December 29, 2021				November 29, 2021	GOP	25,000,000.00				Preventive Maintenance of Roads
	Construction of Road at Brgy. Apolinio Samson, Quezon City	Construction Section	No	Public Bidding						GOP	25,000,000.00				Construction of Road
	Construction of Road including Drainage at Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Road Improvements
220F0045	Construction of Road including Drainage at Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021					GOP	10,000,000.00				Road Improvements
	Construction of Road including Drainage Improvement at Brgy. Cullat, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Road Improvements
	Construction of Road including Drainage Improvement at Brgy. New Era, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Road Improvements
	Construction of Road including Drainage System at Brgy. Balombato, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00				Road Improvements
	Construction of Road including Drainage System at Santol St. Old Cabuyao, Brgy. Sauyo, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Road Improvements
	Construction of Road, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Construction of Road
220F0055	Rehabilitation of Road at Brgy. Sangandaan, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022				January 26, 2022	GOP	10,000,000.00				Rehabilitation of Road
220F0044	Rehabilitation of Road at Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021				December 28, 2021	GOP	10,000,000.00				Rehabilitation of Road
	Rehabilitation of Road at Sauyo Road, Brgy. Sauyo, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00				Rehabilitation of Road
220F0072	Construction of Flood Control Structure at Brgy. Basesa, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022				January 26, 2022	GOP	15,000,000.00				Construction of Flood Control Structure
220F0073	Construction of Flood Control Structure at Brgy. Unang Sigaw, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022				January 26, 2022	GOP	10,000,000.00				Construction of Flood Control Structure
	Construction of Flood Control Structure at Maceda Bridge, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00				Construction of Flood Control Structure
220F0037	Construction of Flood Control Structure, Brgy. Cullat, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021				December 28, 2021	GOP	30,000,000.00				Construction of Flood Control Structure
220F0053	Construction of Flood Control Structure, Brgy. New Era, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021				December 29, 2021	GOP	37,842,000.00				Construction of Flood Control Structure

220F0060	Construction of Flood Control Structure, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	January 6, 2022 to January 26, 2022	January 26, 2022				GOP	15,000,000.00			Construction of Flood Control Structure
220F0074	Construction of Flood Control Structure, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022	January 26, 2022				GOP	10,000,000.00			Construction of Flood Control Structure
220F0071	Construction of Multi-Purpose Building 1, Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding	January 6 to 26, 2022	January 26, 2022				GOP	30,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at Brgy. Apolinio Samson, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at Brgy. Balombato, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at Brgy. Unang Sigaw, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building, Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building, Brgy. New Era, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Flood Control Structure, Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding						GOP	40,000,000.00			Construction of Building
	Construction of Road and Drainage Improvement at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction of Building
	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Construction of Building
	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Construction of Building
	Construction of Multi-Purpose Building (Rescue Satellite Office) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building (Training Center), Barangay Unang Sigaw, Quezon City	Construction Section	No	Public Bidding						GOP	50,000,000.00			Construction of Building
	Construction of Barangay Nagkaisang Nasyon Government Center, Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Construction of Building
	Construction of Fairview Multi-Purpose Building (Fire Department), Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Construction of Building
	Construction of Lagro Multi-Purpose Building (Fire Department), Quezon City	Construction Section	No	Public Bidding						GOP	15,000,000.00			Construction of Building
	Construction of Lagro Multi-Purpose Building, Quezon City	Construction Section	No	Public Bidding						GOP	35,000,000.00			Construction of Building

		Rehabilitation of Nagkaisang Nayon Multi-Purpose Building, Quezon City	Construction Section	No	Public Bidding									GOP	10,000,000.00				Construction of Building
		Construction of Flood Control Structures and Tributaries, Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding									GOP	55,423,000.00				Construction of Flood Control Structures and Tributaries
		Construction of Flood Control Structure along Ilang-ilang Creek leading to Tulahan River at Brgy. Monica, Quezon City	Construction Section	No	Public Bidding									GOP	55,423,000.00				Construction of Flood Control Structure
		Construction of Flood Control Structure, Brgy. Bagong Silangan, Quezon City	Construction Section	No	Public Bidding									GOP	50,000,000.00				Construction of Flood Control Structure
		Construction of Flood Control Structure and Tributaries along San Francisco River (Phase III), Quezon City	Construction Section	No	Public Bidding									GOP	49,000,000.00				Construction of Flood Control Structure
		Rehabilitation of Road, Dapitan Street, Quezon City	Construction Section	No	Public Bidding									GOP	20,000,000.00				Rehabilitation of Road
		Construction of Road at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding									GOP	10,000,000.00				Construction of Road
		Construction of Multi-Purpose Building, Brgy. Philam, Quezon City	Construction Section	No	Public Bidding									GOP	20,000,000.00				Construction of Building
		Construction of Multi-Purpose Building in Nagsaka block 2, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding									GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building in Kalibigan Street, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding									GOP	5,000,000.00				Construction of Building
		Construction of Multi-Purpose Building in Promise, Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding									GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building in Kasunduan Extension, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding									GOP	5,000,000.00				Construction of Building
		Construction of Multi-Purpose Building in Kasunduan Street Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding									GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building in Payatas Road, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding									GOP	7,000,000.00				Construction of Building
		Construction of Multi-Purpose Building I in West Side, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding									GOP	5,000,000.00				Construction of Building
		Construction of Multi-Purpose Building in Dona Aurora Street, Barangay Payatas, Quezon City	Construction Section	No	Public Bidding									GOP	5,000,000.00				Construction of Building
		Construction of Multi-Purpose Building in Hawak Bisig Neighborhood, Barangay Payatas, Quezon City	Construction Section	No	Public Bidding									GOP	5,000,000.00				Construction of Building
		Construction (Completion) of Multipurpose Building and Learning Center, Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding									GOP	50,000,000.00				Construction of Building
		Rehabilitation of Multipurpose Building, Veterans Memorial, Medical Center, Quezon City	Construction Section	No	Public Bidding									GOP	49,000,000.00				Construction of Building
		Construction of Multi-purpose Building (Disaster Operation Center) at SB Park, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding									GOP	40,000,000.00				Construction of Building

		Construction of Multi-purpose Building (Disaster Operation Center) at Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding										GOP	30,000,000.00				Construction of Building
		Construction of Multi-purpose Building at DSWD Central Office, Batasan Hills, Quezon City	Construction Section	No	Public Bidding										GOP	10,000,000.00				Construction of Building
		Improvement of Road with Drainage, Kawayan Creek, Orient St., Barangay San Agustin, Quezon City	Construction Section	No	Public Bidding										GOP	10,000,000.00				Rehabilitation/Improvement of Road
		Rehabilitation/Improvement of Road, Nagkaisang Nayon, Quezon City	Construction Section	No	Public Bidding										GOP	5,000,000.00				Rehabilitation/Improvement of Road
		Rehabilitation/Improvement of Road, Nagkaisang Nayon, Quezon City	Construction Section	No	Public Bidding										GOP	10,000,000.00				Rehabilitation/Improvement of Road
		Rehabilitation/Improvement of Road, Greater Lagro, Quezon City	Construction Section	No	Public Bidding										GOP	15,000,000.00				Rehabilitation/Improvement of Road
		Construction of Multipurpose Buildings, Holy Spirit, Quezon City	Construction Section	No	Public Bidding										GOP	17,000,000.00				Construction of Building
		Construction of Multipurpose Buildings, Commonwealth, Quezon City	Construction Section	No	Public Bidding										GOP	10,000,000.00				Construction of Building
		Construction of Multipurpose Buildings,Payatas, Quezon City	Construction Section	No	Public Bidding										GOP	15,000,000.00				Construction of Building
		Construction of Multipurpose Buildings,Bagong Silangan, Quezon City	Construction Section	No	Public Bidding										GOP	16,000,000.00				Construction of Building
		Construction of Multipurpose Buildings,Batasan Hills, Quezon City	Construction Section	No	Public Bidding										GOP	17,000,000.00				Construction of Building
		Construction with Site Development of Multipurpose Building at Barangay Maharika, Quezon City	Construction Section	No	Public Bidding										GOP	7,000,000.00				Construction of Building
		Rehabilitation of Multipurpose Building (Covered Court) Barangay Paltok, Quezon City	Construction Section	No	Public Bidding										GOP	15,000,000.00				Construction of Building
		Construction of Multipurpose Building (Public Market) Phase 2 at Barangay Sto. Cristo, Quezon City	Construction Section	No	Public Bidding										GOP	13,000,000.00				Construction of Building
		Construction with Site Development of Multipurpose Building at Brgy. West Triangle, Quezon City	Construction Section	No	Public Bidding										GOP	15,000,000.00				Construction of Building
		Construction of Multi-purpose Building, PNP Station 6, Barangay Batasan Hills	Construction Section	No	Public Bidding										GOP	5,000,000.00				Construction of Building
		Construction of Multi-purpose Building, Sta. Lucia, Quezon City	Construction Section	No	Public Bidding										GOP	10,000,000.00				Construction of Building
		Construction of Multi-purpose Building, Pasong Putik, Quezon City	Construction Section	No	Public Bidding										GOP	10,000,000.00				Construction of Building
		Commonwealth Ave. -K0017+500 - K0017+(- 950)	Maintenance Section	No	Public Bidding										GOP	100,000,000.00				Preventive Maintenance of Roads
		Fairview Ave. -K0024+820 -K0023+300	Maintenance Section	No	Public Bidding										GOP	100,000,000.00				Preventive Maintenance of Roads

	Agham Rd. - K011 +(-610) - K0011+250, K0011+(-252)-K0011+602	Maintenance Section	No	Public Bidding						GOP	100,000,000.00			Preventive Maintenance of Roads
	Batasan Rd. -K0018+000 - K0019+765	Maintenance Section	No	Public Bidding						GOP	100,000,000.00			Preventive Maintenance of Roads
	Del Monte Ave. -K0008+680 - K0010+604.40	Maintenance Section	No	Public Bidding						GOP	100,000,000.00			Preventive Maintenance of Roads
	Roosevelt Ave. -K0009+(-119) - K0011+758	Maintenance Section	No	Public Bidding						GOP	100,000,000.00			Preventive Maintenance of Roads
	Visayas Ave. -K0014+(-399) - K0013+1068, K0013+900-K0014+000	Maintenance Section	No	Public Bidding						GOP	100,000,000.00			Preventive Maintenance of Roads
	Tandang Sora Ave. -K0018+000 - K0018+ 944	Maintenance Section	No	Public Bidding						GOP	100,000,000.00			Preventive Maintenance of Roads
	Rehabilitation of Road including Drainage Structure at Mindanao Extension (from Regalado to Forest Hill, South Bound), Phase II, K0000+001 - K0000+650, Quezon City	Construction Section	No	Public Bidding						GOP	50,000,000.00			Rehabilitation of Road including Drainage Structure
	Rehabilitation of Mindanao Extension (from Regalado to Forest Hill, North Bound), Quezon City K0000+01 -K0000 + 650	Construction Section	No	Public Bidding						GOP	50,000,000.00			Construction of Road and Drainage
	Construction of Road and Drainage at P. Dela Cruz St. (Phase 3), Brgy. Nagkaisang Nayon, Quezon City	Construction Section	No	Public Bidding						GOP	50,000,000.00			Construction of Road
	Construction of Road at Brgy. Culiat, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction of Road
	Construction of Road at Brgy. Culiat, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00			Construction of Road
	Rehabilitation of Road with Drainage Improvement at Brgy. Talayan, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Rehabilitation of Road with Drainage Improvement
	Construction of Flood Control Structure within Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding						GOP	100,000,000.00			Construction of Flood Control Structure
	Construction of Flood Control Structure at Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00			Construction of Flood Control Structure
	Construction of Flood Control Structure at Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	21,000,000.00			Construction of Flood Control Structure
	Construction of Multi-Purpose Building at Brgy. Nayong Kanluran, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Construction of Multi-Purpose Building at Brgy. West Triangle, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
	Rehabilitation of Multi-Purpose Building at Brgy. Damar, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Rehabilitation of Building

DEFINITION

- 1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- 2. PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- 3. PMO/End User - Unit as proponent of program or project
- 4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- 5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing).
- 6. Source of Funds - Whether Govt, Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget - Agency approved estimate of project/program costs
- 8. Remarks - brief description of program or project

Prepared by:


DAISY C. REMILLA
Chief, Planning Section

Submitted by:


RONALD V. AMBAT
Procurement Officer

Recommended by:



ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by:


LOYDA S. BUSA
District Engineer

Programs and projects should be aligned with budget documents, and especially those posted at the PhilDepos.

Breakdown into mode and co for tracking purposes; aligned with budget documents



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

January 25, 2022

MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : Procurement Service


**SUBJECT : Submission of Annual Procurement Plan of Consulting Services
for C.Y. 2022**

Sir/Madam:

Submitted herewith is the Annual Procurement Plan of Consulting Services for C.Y. 2022.

Attached are pertinent documents for your ready reference.

Very truly yours,


LOIDA S. BUSA
District Engineer

Cc: **Dir. NOMER ABEL P. CANLAS**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 ECF/RVA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

ANNUAL PROCUREMENT PLAN for CONSULTING SERVICES C.Y. 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening of Payatas Road and Susano Road, Quezon City	Planning Section	No	Public Bidding					GOP	5,176,000.00			Feasibility Study
	XXXXXXXXXXXXXXXXXXXX												

DEFINITION

1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. PMO/End User - Unit as proponent of program or project
4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting, submission and receipt/Opening of bids, award of contract, contract signing).
6. Source of Funds - Whether GoP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs
8. Remarks - brief description of program or project

Prepared by:

DAISY C. REMILLA
Chief, Planning Section

Submitted by:

RONALD V. AMBAT
Procurement Officer

Recommended by:

ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by:

LOIDA S. BUSA
District Engineer

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes, aligned with budget documents

Any remark that will help GPPB track programs and projects



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

January 25, 2022

MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : Procurement Service

SUBJECT : Submission of Annual Procurement Plan of Goods (Non-CSE)
C.Y. 2022

Please be informed that this office has no proposed procurement of Goods (Non-CSE) for C.Y. 2022.


LOIDA S. BUSA
District Engineer

Cc: **Dir. NOMER ABEL P. CANLAS**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 ECF/RVA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

January 25, 2022


MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : Procurement Service

SUBJECT : Submission of Annual Procurement Plan of Services for C.Y. 2022

Please be informed that this office has no proposed procurement of Services for C.Y. 2022.


LOIDA S. BUSA
District Engineer

Cc: **Dir. NOMER ABEL P. CANLAS**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 ECF/RVA