

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building Phase I, Brgy. Kamuning, Quezon City		Public Bidding	9/22/2017	10/11/2017	10/16/2017	10/17/2017	GAA FY 2018	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Improvement of Roads at Barangay UP Village, Quezon City		Public Bidding	9/22/2017	10/11/2017	10/16/2017	10/17/2017	GAA FY 2018	70,000,000.00	-	70,000,000.00	Road Widening and Drainage Improvement
	Concreting of Don Alejandro Roces Ave., Quezon City		Public Bidding	9/22/2017	10/11/2017	10/16/2017	10/17/2017	GAA FY 2018	20,000,000.00	-	20,000,000.00	Road and Drainage Improvement
	Widening of Road and Drainage Improvement at 11th Jamboree St., Quezon City		Public Bidding	9/22/2017	10/11/2017	10/16/2017	10/17/2017	GAA FY 2018	10,000,000.00	-	10,000,000.00	Widening of Road and Drainage Improvement
	Improvement of Road, Sci. Reyes Improvement St., Quezon City		Public Bidding	9/22/2017	10/11/2017	10/16/2017	10/17/2017	GAA FY 2018	25,000,000.00	-	25,000,000.00	Road and Drainage Improvement
	Rehabilitation of Multi-Purpose Building, Quezon City High School, Quezon City		Public Bidding	9/22/2017	10/11/2017	10/16/2017	10/17/2017	GAA FY 2018	3,000,000.00	-	3,000,000.00	Repair and Rehabilitation of Multi-Purpose Building
	Improvement / Rehabilitation of Buaya to Evangelista Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	2,940,000.00	-	2,940,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Culiat Creek, Brgy. Old Balara, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Drainage System, Brgy. Blue Ridge A, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Drainage System, Brgy. Bagumbayan, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	7,840,000.00	-	7,840,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Drainage System, Brgy. Blue Ridge B, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Drainage System, Brgy. Loyola Heights, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	24,500,000.00	-	24,500,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Drainage System, Brgy. Masagana, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Drainage System, Brgy. San Roque, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	9,800,000.00	-	9,800,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Drainage System, Brgy. West Kamlas, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Improvement / Rehabilitation

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Improvement / Rehabilitation of Drainage System at St. Peter St., Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	4,900,000.00	-	4,900,000.00	Improvement / Rehabilitation
	Improvement / Rehabilitation of Drainage System , Brgy. Valencia, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	9,800,000.00	-	9,800,000.00	Improvement / Rehabilitation
	Asphalt Overlay of Roads, University of the Philippines, Diliman, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	29,400,000.00	-	29,400,000.00	Improvement / Rehabilitation
	Construction of Road Networks Including Drainage System and Sidewalk, University of the Philippines, Diliman, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	49,000,000.00	-	49,000,000.00	Construction
	Improvement of Roads, UP Diliman Campus, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	23,030,000.00	-	23,030,000.00	Improvement
	Road Improvement at Lakandula Extension, Roces St., Apacible St., Aguinaldo St., Agoncillo St., Shuster, and Lakandula St., University of the Philippines, Diliman, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	49,000,000.00	-	49,000,000.00	Road Improvement
	Camp Aguinaldo Rd. Network (S05538LZ) Chainage 0 - Chainage 80, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	1,685,600.00	-	1,685,600.00	Rehabilitation
	Construction/Upgrading/Rehabilitation of Drainage along Camp Aguinaldo Rd. Network (S05537LZ) Chainage 0 - Chainage 242, (S05559LZ) Chainage 0 - Chainage 460, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	14,700,000.00	-	14,700,000.00	Construction / Upgrading / Rehabilitation
	Construction / Rehabilitation of Duyan-Duyan Creek (inside Ateneo and Miriam Compound), Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	8,629,880.00	-	8,629,880.00	Rehabilitation
	Construction of Building, Camp Karingal, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	17,076,500.00	-	17,076,500.00	Construction
	Rehabilitation of Multi-Purpose Building Barangay White Plains, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	1,930,000.00	-	1,930,000.00	Rehabilitation
	Rehabilitation of Multi-Purpose Building, Satellite Barangay Hall, Kaingin 1 Barangay Pansol, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	2,412,500.00	-	2,412,500.00	Rehabilitation

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Improvement of Road, 5th Camarilla St., Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	4,825,000.00	-	4,825,000.00	Improvement
	Improvement of Road, Jamaica St., Barangay St. Ignatius, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	6,755,000.00	-	6,755,000.00	Improvement
	Improvement of Roads at Barangay Hall Area, Barangay Bagumbuhay, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	9,650,000.00	-	9,650,000.00	Improvement
	Improvement of Roads at Barangay Marilag, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	9,650,000.00	-	9,650,000.00	Improvement
	Improvement of Roads at Liwanag Area, Brgy. Old Balara, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	9,650,000.00	-	9,650,000.00	Improvement
	Improvement of Roads at Pook Dela Paz, Brgy. Old Balara, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	4,825,000.00	-	4,825,000.00	Improvement
	Improvement of Roads at Barangay Camp Aguinaldo, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	14,475,000.00	-	14,475,000.00	Improvement
	Rehabilitation of Multi-Purpose Building at Barangay San Roque, Quezon City		Public Bidding	10/18/2017	11/7/2017	1/3/2018	1/8/2018	GAA FY 2018	495,000.00	-	495,000.00	Rehabilitation
	Improvement / Rehabilitation of Buaya / Evangelista Creek, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	4,900,000.00	-	4,900,000.00	Improvement / Rehabilitation
	Rehabilitation of 3 Storey 12 Classroom at Balara Elementary School, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	4,950,000.00	-	4,950,000.00	Rehabilitation
	Rehabilitation of School Building at Camp Aguinaldo High School, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	4,950,000.00	-	4,950,000.00	Rehabilitation
	Rehabilitation of 2 Storey 6 Classroom School Building at Juan Sumulong High School, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,475,000.00	-	2,475,000.00	Rehabilitation
	Construction of Multi-Purpose Building at Balara High School, Brgy. Pansol, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	8,910,000.00	-	8,910,000.00	Construction
	Construction of Multi-Purpose Building at Calderon st., Barangay Old Balara, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,450,000.00	-	2,450,000.00	Construction

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction of Multi-Purpose Building at Kaingin 2 Area Bungad, Barangay Pansol, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,450,000.00	-	2,450,000.00	Construction	
	Construction of Multi-Purpose Building at Romarosa Area, Barangay Old Balara, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	4,900,000.00	-	4,900,000.00	Construction	
	Construction of Multi-Purpose Building at Zuzuareggui St., Barangay Old Balara, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,450,000.00	-	2,450,000.00	Construction	
	Improvement of Multi-Purpose Building with Site Development at Carlos P. Garcia High School, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,940,000.00	-	2,940,000.00	Improvement	
	Rehabilitation of Multi-Purpose Building Calderon Compound, Barangay Old Balara, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,940,000.00	-	2,940,000.00	Rehabilitation	
	Rehabilitation of Multi-Purpose Building, Kaingin 2, Barangay Pansol, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	1,960,000.00	-	1,960,000.00	Rehabilitation	
	Completion of Multi-Purpose Building with Site Development, Barangay Pinyahan, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,940,000.00	-	2,940,000.00	Completion	
	Improvement of Roads at Barangay Pinyahan, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	29,400,000.00	-	29,400,000.00	Improvement	
	Improvement of Roads at Barangay San Vicente, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	9,800,000.00	-	9,800,000.00	Improvement	
	Rehabilitation of Multi-Purpose Building South Zuzuaregue, Barangay Old Balara, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,412,500.00	-	2,412,500.00	Improvement	
	Improvement of Road, 18th Avenue, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	19,300,000.00	-	19,300,000.00	Improvement	
	Improvement of Road 5th St., Barangay Socorro, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	19,300,000.00	-	19,300,000.00	Improvement	
	Improvement of Road, Dau St., Feria Compound, Barangay Old Balara, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	9,650,000.00	-	9,650,000.00	Improvement	
	Improvement of Roads at Barangay E. Rodriguez Sr., Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	33,775,000.00	-	33,775,000.00	Improvement	

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Improvement of Road, Molave St., Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	9,650,000.00	-	9,650,000.00	Improvement	
	Rehabilitation of Multi-Purpose Building at Barangay Quirino 3B, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,970,000.00	-	2,970,000.00	Rehabilitation	
	Rehabilitation of Multi-Purpose Building at Carlos P. Garcia High School, Brgy. E. Rodriguez, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,475,000.00	-	2,475,000.00	Rehabilitation	
	Rehabilitation of Multi-Purpose Building at Filomena St., Villa Beatriz, Brgy. Old Balara, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,970,000.00	-	2,970,000.00	Rehabilitation	
	Rehabilitation of Multipurpose Building at Pook Dela Paz, Brgy. Old Balara, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	2,475,000.00	-	2,475,000.00	Rehabilitation	
	Rehabilitation of Multi-Purpose Building, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	1,485,000.00	-	1,485,000.00	Rehabilitation	
	Construction / Upgrading / Rehabilitation of Drainage System at Brgy. Ugong Norte, Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	9,900,000.00	-	9,900,000.00	Construction / Upgrading	
	Retrofitting/Strengthening of Permanent Bridge, Lagarian Bridge, Libis Br. (SB) (B02676LZ) band Libis Br. (NB) (B02675LZ) along E. Rodriguez Jr. Ave., Quezon City		Public Bidding	11/8/2017	11/28/2017	1/15/2018	1/18/2018	GAA FY 2018	31,360,000.00	-	31,360,000.00	Retrofitting/Strengthening of Permanent Bridge	
	Retrofitting/Strengthening of Permanent Bridge, Lagarian Br. 1 (B02325LZ) along Epifanio Delos Santos Ave. (EDSA)		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	31,360,000.00	-	31,360,000.00	Retrofitting/Strengthening of Permanent Bridge	
	Retrofitting/Strengthening of Permanent Bridge, Libis Br. (SB) (B02676LZ) along E. Rodriguez Jr. Ave., Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	8,624,000.00	-	8,624,000.00	Retrofitting/Strengthening of Permanent Bridge	
	Improvement / Rehabilitation of Drainage System, Brgy. Ugong Norte, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	49,000,000.00	-	49,000,000.00	Improvement / Rehabilitation	
	Construction of Multi-Purpose Building with Roof Deck Barangay E. Rodriguez Sr., Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Construction	
	Construction of Multi-Purpose Building Balara High School, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	27,930,000.00	-	27,930,000.00	Construction	

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building Barangay Old Balara, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	14,700,000.00	-	14,700,000.00	Construction
	Construction of Multi-Purpose Building Barangay Ugong Norte, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	14,700,000.00	-	14,700,000.00	Construction
	Construction (Completion) of Multi-Purpose Building, Dr. Alejandro Roces Sr. High School, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	8,910,000.00	-	8,910,000.00	Construction
	Construction of Overpass along Katipunan Ave., near Capitol Hills Drive, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	13,720,000.00	-	13,720,000.00	Construction
	Construction of Overpass along Kalipunan Ave., near T. Castro St., Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	13,720,000.00	-	13,720,000.00	Construction
	Rehabilitation of Barangay Health Center, Barangay E. Rodriguez Sr., Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	2,940,000.00	-	2,940,000.00	Rehabilitation
	Construction/Upgraing/Rehabilitation of Drainage along Camp Crame Road Network - (S05562LZ) Chainage 0 - Chainage 131, (S05563LZ) Chainage 0 - Chainage 127, (S05564LZ) Chainage 0 - Chainage 170, (S055665LZ) Chainage 0 - Chainage 325, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	22,540,000.00	-	22,540,000.00	Construction / Upgrading / Rehabilitation
	Improvement / Rehabilitation of Drainage System, Brgy. Central, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	4,900,000.00	-	4,900,000.00	Improvement / Rehabilitation
	Construction of Multi-Purpose at Libis Elementary School, Brgy. Libis, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	1,980,000.00	-	1,980,000.00	Construction
	Rehabilitation of Police Station No. 8 Building at Barangay Marilag, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	4,950,000.00	-	4,950,000.00	Rehabilitation
	Rehabilitation of Multi-Purpose Building at Balara Elementary School, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	2,970,000.00	-	2,970,000.00	Rehabilitation
	Improvement / Rehabilitation of Waterways, U.P. Diliman Campus, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Improvement / Rehabilitation
	Rehabilitation of Multi-Purpose Building at Brgy. Camp Aguinaldo, Quezon City		Public Bidding	12/8/2017	12/28/2017	2/5/2018	2/8/2018	GAA FY 2018	1,960,000.00	-	1,960,000.00	Rehabilitation

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Improvement of Road, Roces Ave., Quezon City		Public Bidding	1/19/2018	2/7/2018	2/10/2018	2/11/2018	GAA FY 2018	5,000,000.00	-	5,000,000.00	Widening of Road and Drainage Improvement	
	Improvement of Road Samar St., Quezon City		Public Bidding	1/19/2018	2/7/2018	2/10/2018	2/11/2018	GAA FY 2018	50,000,000.00	-	50,000,000.00	Widening of Road and Drainage Improvement	
	Widening of Road and Drainage Improvement of Eugenio Lopez Drive, Quezon City		Public Bidding	1/19/2018	2/7/2018	2/10/2018	2/11/2018	GAA FY 2018	10,000,000.00	-	10,000,000.00	Widening of Road and Drainage Improvement	
	Concreting of Road and Drainage Improvement of Mother Ignacia (Phase 4), Quezon City		Public Bidding	1/19/2018	2/7/2018	2/10/2018	2/11/2018	GAA FY 2018	15,000,000.00	-	15,000,000.00	Road and Drainage Improvement	
	Improvement of Road, Malakas St., Quezon City		Public Bidding	1/19/2018	2/7/2018	2/10/2018	2/11/2018	GAA FY 2018	15,000,000.00	-	15,000,000.00	Road and Drainage Improvement	
	Construction (Completion) of 4-Storey, 12 Classroom Building, Dr. Josefa Jara Martinez High School, Quezon City		Public Bidding	1/19/2018	2/7/2018	2/10/2018	2/11/2018	GAA FY 2018	2,000,000.00	-	2,000,000.00	Completion of 4-Storey Buildin	
	Concreting of Marathon St., Barangay Obrero, Quezon City		Public Bidding	4/20/2018	5/9/2018	5/14/2018	5/15/2018	GAA FY 2018	10,000,000.00	-	10,000,000.00	Road Improvement	
	Improvement of Road, Banawe St., Quezon City		Public Bidding	4/20/2018	5/9/2018	5/14/2018	5/15/2018	GAA FY 2018	12,000,000.00	-	12,000,000.00	Road Improvement	
	Improvement of Road, Mapagmahal St., Quezon City		Public Bidding	4/20/2018	5/9/2018	5/14/2018	5/15/2018	GAA FY 2018	15,000,000.00	-	15,000,000.00	Road and Drainage Improvement	
	Repair / Maintenance of OP Building, Civil Service Commission (CSC) Building, Kaliraya Street, Quezon City		Public Bidding	4/20/2018	5/9/2018	5/14/2018	5/15/2018	GAA FY 2018	1,999,687.36	-	1,999,687.36	Repair / Maintenance of Building	
	Construction of Multi-Purpose Building Brgy. Milagrosa, Quezon City		Public Bidding	4/20/2018	5/9/2018	5/14/2018	5/15/2018	GAA FY 2018	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Day Care Center / Youth Center), Brgy. Hall Compound, Villa Beatriz, Matandang Balara, Quezon City		Public Bidding	8/22/2018	9/10/2018	9/21/2018	9/26/2018	GAA FY 2018	1,976,481.95		1,976,481.95	Construction of 2 Storey Multi- Purpose Building	

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Female EP Barracks, General Headquarters, Camp Aguinaldo, Quezon City		Public Bidding	8/22/2018	9/10/2018	9/21/2018	9/26/2018	GAA FY 2018	4,899,008.42		4,899,008.42	Construction of Building
	Construction of Male EP Barrack, General Headquarters, Camp Aguinaldo, Quezon City		Public Bidding	8/22/2018	9/10/2018	9/21/2018	9/26/2018	GAA FY 2018	4,899,021.00		4,899,021.00	Construction of Building
	Construction of 4 Storey - 12 Classroom School Building, Flora Ylagan High School with Site Development, Brgy. Pinyahan, Quezon City		Public Bidding	8/22/2018	9/10/2018	9/21/2018	9/26/2018	GAA FY 2018	29,699,103.87		29,699,103.87	Construction of School Building
	Construction of UP Student Union Building, Quezon City		Public Bidding	8/22/2018	9/10/2018	9/21/2018	9/26/2018	GAA FY 2018	192,986,505.73		192,986,505.73	Construction of Building
	Improvement of Road, Sgt. Tuazon St., Quezon City		Public Bidding	9/6/2018	9/25/2018	9/28/2018	9/29/2018	GAA FY 2018	20,000,000.00		20,000,000.00	Improvement of Road
	Proposed Construction of Three (3) Storey BRS Physical Testing Laboratory, DPWH Region IV-A Compound, EDSA, Diliman, Quezon City		Public Bidding	9/6/2018	9/25/2018	9/28/2018	9/29/2018	GAA FY 2018	9,649,835.51		9,649,835.51	Construction of Building
	Construction of PDEA NHQ Building Complex, NIA Road, Quezon City		Public Bidding	9/6/2018	9/25/2018	10/9/2018	10/22/2018	GAA FY 2018	181,419,688.87		181,419,688.87	Construction of Building
	Construction of New Administration Building, Camp Emilio Aguinaldo, Quezon City		Public Bidding	10/5/2018	10/24/2018	11/7/2018	11/13/2018	GAA FY 2018	265,374,312.72		265,374,312.72	Construction of Building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation / Improvement along EDSA (White Plains Avenue - Quezon Avenue Northbound and Southbound), Quezon City (S05132LZ Epifanio Delos Santos Ave. (EDSA) K0016 + (-530) to K0020 + 170, S05142LZ (Epifanio Delos Santos Ave. (EDSA) K0020 + (-778) to K0016 + 538)		Public Bidding	10/29/2018	11/19/2018	12/4/2018	12/10/2018	GAA FY 2018	31,264,511.09		31,264,511.09	Concrete Reblocking	
	Improvement / Road Reblocking along C-5 (B. Serrano Avenue - Broadcast City, Northbound and Southbound), Quezon City (S05613LZ Katipunan Ave. (C-5) (Southbound) K0015 + (-714) to K0015 + 1042, S05614LZ Katipunan Ave. (C-5) (Southbound) K0014 + (-033) to K0011 + 965, S05615LZ Katipunan Ave. (C-5) (Northbound) K0011 + (-979) to K0013 + 978		Public Bidding	10/29/2018	11/19/2018	12/4/2018	12/10/2018	GAA FY 2018	43,801,247.62		43,801,247.62	Asphalt Overlay	
	Construction of Small-Scale pilot trial on the use of zycotherm SP in Warm Mix Asphalt (WMA) (2nd small scale pilot trial) along Scout Torillo, Quezon City		Public Bidding	10/29/2018	11/19/2018	12/4/2018	12/10/2018	GAA FY 2018	4,999,583.98		4,999,583.98	Asphalt Overlay	
	Construction of 4 Storey - 8 Classroom Building, Quirino High School, Quezon City 3rd LD		Public Bidding	11/22/2018	12/11/2018	1/3/2019	1/4/2019	GAA FY 2018	30,381,282.71		30,381,282.71	Construction of Building	
	Construction of 4 Storey - 16 Classroom Building, Pinyahan Elementary School, Quezon City 4th LD		Public Bidding	11/22/2018	12/11/2018	1/3/2019	1/4/2019	GAA FY 2018	47,261,250.66		47,261,250.66	Construction of Building	
	Construction of 4 Storey - 20 Classroom Building, Carlos L. Albert High School, Quezon City 4th LD		Public Bidding	11/22/2018	12/11/2018	1/3/2019	1/4/2019	GAA FY 2018	61,341,184.59		61,341,184.59	Construction of Building	
	Construction / Expansion of Eulogio Rodriguez Health Center, Quezon City		Public Bidding	11/23/2018	12/12/2018	1/4/2019	1/7/2019	GAA FY 2018	8,954,983.57		8,954,983.57	Construction of Health Center	
	Construction of 4 Storey - 8 Classroom Building, Aurora A. Quezon Elementary School, Quezon City 4th LD		Public Bidding	11/23/2018	12/12/2018	1/4/2019	1/7/2019	GAA FY 2018	27,978,809.05		27,978,809.05	Construction of Building	
	Construction of 4 Storey - 8 Classroom Building, Diosdado P. Macapagal Elementary School (Tatalon ES), Quezon City 4th LD		Public Bidding	11/23/2018	12/12/2018	1/4/2019	1/7/2019	GAA FY 2018	28,009,034.93		28,009,034.93	Construction of Building	

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2018 (Infrastructure)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Aids/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of 4 Storey - 8 Classroom Building, General Roxas Elementary School, Quezon City 4th LD		Public Bidding	11/23/2018	12/12/2018	1/4/2019	1/7/2019	GAA FY 2018	28,053,869.93		28,053,869.93	Construction of Building
	Structural Improvement of Public Buildings and Construction of Evacuation Center, National Capital Region: Fort Aguinaldo Elementary School, H.E. Building, Rd. 3 corner Rd. 6 Camp General Emilio Aguinaldo, Quezon City		Public Bidding	11/23/2018	12/12/2018	1/4/2019	1/7/2019	GAA FY 2018	3,086,220.64		3,086,220.64	Retrofitting/Strengthening of Building
	Structural Improvement of Public Buildings and Construction of Evacuation Center, National Capital Region: Fort Aguinaldo Elementary School, Canteen, Rd. 3 corner Rd. 6 Camp General Emilio Aguinaldo, Quezon City		Public Bidding	11/23/2018	12/12/2018	1/4/2019	1/7/2019	GAA FY 2018	2,025,858.27		2,025,858.27	Retrofitting/Strengthening of Building
	Structural Improvement of Public Buildings and Construction of Evacuation Center, National Capital Region: Fort Aguinaldo Elementary School, RP-US Building, Rd. 3 corner Rd. 6 Camp General Emilio Aguinaldo, Quezon City		Public Bidding	11/23/2018	12/12/2018	1/4/2019	1/7/2019	GAA FY 2018	3,280,679.42		3,280,679.42	Retrofitting/Strengthening of Building
	Structural Improvement of Public Buildings and Construction of Evacuation Center, National Capital Region: Libis Elementary School, H.E. Building, B. Serrano, Brgy. Libis, Quezon City		Public Bidding	11/23/2018	12/12/2018	1/4/2019	1/7/2019	GAA FY 2018	3,955,971.80		3,955,971.80	Retrofitting/Strengthening of Building
	Construction of GHQ and HSC Firing Range, LOGCOM Area, Camp General Emilio Aguinaldo, Quezon City		Public Bidding	12/7/2018	12/26/2018	1/17/2019	1/20/2019	GAA FY 2018	29,399,995.58		29,399,995.58	Construction of Building
	Construction of Faculty Center (CAL), UP Diliman, Quezon City		Public Bidding	11/23/2018	11/23/2018	11/23/2018	11/23/2018	GAA FY 2018	596,999,702.63		596,999,702.63	Construction of Building
	Renovation of Vinzon's Hall, Phase 1, UP Diliman, Quezon City		Public Bidding	11/23/2018	11/23/2018	11/23/2018	11/23/2018	GAA FY 2018	99,499,710.86		99,499,710.86	Renovation of Building

Submitted by:



LEONCIO G. OCAMPO

Head - BAC - TWG / Secretariat

Recommended by:


ABEL M. MALACA
BAC - Chairman

Approved by:


RAMON P. DEVANADERA
District Engineer
Office of the District Engineer