



DPWHSLEDO MAASIN, SOUTHERN LEYTE <bacsecretariatsideo@gmail.com>

APP 2018 (Goods And Infra)

1 message

DPWHSLEDO MAASIN, SOUTHERN LEYTE <bacsecretariatsideo@gmail.com>

To: app@gppb.gov.ph

Fri, Mar 1, 2019 at 8:40 AM

Please acknowledge receipt of this email, thank you!

2 attachments



APP (Goods) 2018 Southern Leyte District Engineering Office.pdf

5974K



APP(Infra) 2018 Southern Leyte District Engineering Office.pdf

8221K

Republic of the Philippines
Department of Public Works and Highways
SOUTHERN LYTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
MAASIN CITY, SOUTHERN LYTE
ANNUAL PROCUREMENT PLAN
UPDATED
(General Procurement Policy Board-GPPB)
FY 2018



Standard Coding (Procurement) Contract ID	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Signing Contract	Total		MOOE	CO		
181L0002	REHABILITATION/RECONSTRUCTION/UPGRADIN G OF DAMAGED PAVED ROADS-PRIMARY ROADS/DAANG MAHARLIKA (LT)-K1015+788- K1016+000,K1017+000-K1018+000 (REHABILITATION OF CONCRETE ROAD), SOUTHERN LYTE	Construction	12/14/17- 12/20/17	1/4/2018	1/8/2018	1/8/1900	GOP		33,380,760.00			Rehabilitation of Concrete Road
181L0003	REHAB./RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG DAANG MAHARLIKA (LT) K1006+520 - K1006+760, SOUTHERN LYTE	Construction	3/5/17- 3/12/17	3/27/2018	4/2/2018	4/12/2018	GOP		91,675,000.00			Const. of Road Structure
181L0004	REHAB./RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG DAANG MAHARLIKA (LT) K1011+394 - K1011+414, SOUTHERN LYTE	Construction	3/5/17- 3/12/17	3/27/2018	4/2/2018	4/12/2018	GOP		4,825,000.00			Const. of Road Structure
181L0005	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS/BDRY. SOUTHERN LYTE- MAASIN-MACROHON-SOGOD-JCT. DAANG MAHARLIKA-K1162+400-K1162+780 (CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE), SOUTHERN LYTE	Construction	12/5/17- 12/11/17	12/28/2017	1/24/2018	1/25/2018	GOP		29,400,000.00			Const. of Road Structure
181L0006	REHAB./RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG JCT. HIMAY-ANGAN-SILAGO-ABUYOG BDRY. ROAD K1071+436 - K1071+497.25, SOUTHERN LYTE	Construction	3/5/17- 3/12/17	3/27/2018	4/2/2018	4/12/2018	GOP		16,887,500.00			Construction of Road Slope Protection Structure
181L0007	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- TERTIARY ROADS/SAN RICARDO- BIL-ATAN ROAD-K1100+000-K1100+148 (CONSTRUC TION OF ROAD SLOPE PROTECTION STRUCTURE), SAN RICARDO, SOUTHERN LYTE	Construction	12/6/17- 12/12/17	12/28/2017	1/24/2018	1/25/2018	GOP		65,610,000.00			Construction of Road Slope Protection Structure

Standard Coding (Procurement) ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)	MOOE	CO	Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing						
181L0008	REHAB./RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG DAANG MAHARLIKA (LT) K1006+220 - K1006+520, SOUTHERN LEYTE	Construction	3/5/18 - 3/12/18	3/27/2018	4/2/2018	4/12/2018	GOP	121,391,210.00				Construction of Road Slope Protection Structure
181L0009	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN CITY COASTAL BYPASS ROAD, INCL. SLOPE PROTECTION, SOUTHERN LEYTE	Construction	3/5/18 - 3/12/18	3/27/2018	4/2/2018	4/12/2018	GOP	96,500,000.00				Construction of By-Pass
181L0010	CONSTRUCTION OF MISSING LINKS/NEW ROADS LILUAN-SAN RICARDO CIRCUMFERENTIAL ROAD,VIADUCT, SOUTHERN LEYTE	Construction	3/5/18 - 3/12/18	3/27/2018	4/2/2018	4/12/2018	GOP	168,875,000.00				Road Concreting Incl. Slope Protection
181L0011	OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS/BDRY SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD-JCT. DAANG MAHARLIKA K1124+386-K1127+980, K1132+694- K1133+660, (SHOULDER PAVING/CONSTRUCTION) SOUTHERN LEYTE	Construction	11/14/17- 11/20/17	12/7/2017	1/24/2018	1/25/2018	GOP	96,500,000.00				Shoulder Paving/Construction
181L0012	REPLACEMENT OF PERMANENT WEAK BRIDGES / BASAK BR. (B00389LT) ALONG JCT. HIMAY- ANGAN-SILAGO-ABUYOG BDRY. RD. (REPLACEMENT OF BRIDGE), SAN JUAN, SOUTHERN LEYTE	Construction	12/21/17- 21/27/17	1/11/2017	1/24/2018	1/25/2018	GOP	24,125,000.00				Replacement of Bridge
181L0013	CONSTRUCTION OF NEW PERMANENT BRIDGES / BDRY. SOUTHERN LEYTE-MAASIN-MACROHON- SOGOD-JCT. DAANG MAHARLIKA – K1129+125 (CONSTRUCTION OF CONCRETE BRIDGE), MAASIN CITY, SOUTHERN LEYTE	Construction	12/21/17- 21/27/17	1/11/2017	3/13/2018	3/23/2018	GOP	14,700,000.00				Construction of Concrete Bridge
181L0014	REHAB./RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG DAANG MAHARLIKA (LT) K1015+996 - K1016+038, SOUTHERN LEYTE	Construction	3/1/18 - 3/8/18	3/22/2018	3/28/2018	4/6/2018	GOP	63,630,170.00				Const. of Road Slope Protection
181L0017	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES/LILO-AN STEEL BRIDGE (B00617LT) ALONG DAANG MAHARLIKA (LT) (RETROFITTING/STRENGTHENING OF BRIDGE), LILO-AN, SOUTHERN LEYTE	Construction	12/6/17- 12/12/17	12/28/2017	1/24/2018	1/25/2018	GOP	12,740,000.00				Retrofitting/Strenghthening of Bridge
181L0019	WIDENING OF PERMANENT BRIDGES BITANHUAN BRIDGE (B00596LT) ALONG DAANG MAHARLIKA (LT), SOUTHERN LEYTE	Construction	3/12/18 - 3/19/18	3/6/2018	3/12/2018	3/22/2018	GOP	45,972,600.00				Widening of Bridge
181L0020	WIDENING OF PERMANENT BRIDGES/BUAC BR. (00588LT) ALONG DAANG MAHARLIKA (LT) (WIDENING OF BRIDGE), SOGOD, SOUTHERN LEYTE	Construction	1/8/18- 1/14/18	1/30/2018	2/5/2018	2/15/2018	GOP	16,170,000.00				Widening of Bridge

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
18IL0021	WIDENING OF PERMANENT BRIDGES/GAKAT BR. (00592LT) ALONG DAANG MAHARLIKA (LT) (WIDENING OF BRIDGE), LIBAGON, SOUTHERN LEYTE	Construction	1/8-18 1/14/18	1/30/2018	2/5/2018	2/15/2018	GOP	16,954,000.00				Widening of Bridge
18IL0022	WIDENING OF PERMANENT BRIDGES/ITI BR. (00593LT) ALONG DAANG MAHARLIKA (LT) (WIDENING OF BRIDGE), LIBAGON, SOUTHERN LEYTE	Construction	1/19-18 1/25/18	2/8/2018	2/13/2018	2/23/2018	GOP	22,932,000.00				Widening of Bridge
18IL0023	WIDENING OF PERMANENT BRIDGES/MAC BR. II (00591LT) ALONG DAANG MAHARLIKA (LT) (WIDENING OF BRIDGE), SOGOD, SOUTHERN LEYTE	Construction	1/19-18 1/25/18	2/8/2018	2/13/2018	2/23/2018	GOP	22,050,000.00				Widening of Bridge
18IL0024	WIDENING OF PERMANENT BRIDGES/MAGAPSO BR. (00589LT) ALONG DAANG MAHARLIKA (LT) (WIDENING OF BRIDGE), LIBAGON, SOUTHERN LEYTE	Construction	1/19-18 1/25/18	2/8/2018	2/13/2018	2/23/2018	GOP	25,088,000.00				Widening of Bridge
18IL0025	WIDENING OF PERMANENT BRIDGES/NAHAONG BR. (00594LT) ALONG DAANG MAHARLIKA (LT) (WIDENING OF BRIDGE), LIBAGON, SOUTHERN LEYTE	Construction	1/8-18 1/14/18	1/30/2018	2/5/2018	2/15/2018	GOP	16,954,000.00				Widening of Bridge
18IL0026	WIDENING OF PERMANENT BRIDGES/NAHULID BR. (00595LT) ALONG DAANG MAHARLIKA (LT) (WIDENING OF BRIDGE), LIBAGON, SOUTHERN LEYTE	Construction	1/19-18 1/25/18	2/8/2018	2/13/2018	2/15/2018	GOP	25,774,000.00				Widening of Bridge
18IL0027	WIDENING OF PERMANENT BRIDGES OTICON BRIDGE (B00598LT) ALONG DAANG MAHARLIKA (LT), SOUTHERN LEYTE	Construction	2/12-18 - 2/19/18	3/6/2018	3/12/2018	3/22/2018	GOP	35,994,500.00				Widening of Bridge
18IL0028	WIDENING OF PERMANENT BRIDGES PANGI BRIDGE (B00597LT) ALONG DAANG MAHARLIKA (LT), SOUTHERN LEYTE	Construction	2/12-18 - 2/19/18	3/6/2018	3/12/2018	3/22/2018	GOP	18,093,750.00				Widening of Bridge
18IL0029	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF BILIRAN FLOOD CONTROL ALONG BDRY. SO. LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA (S00194LT) MALITBOG, SOUTHERN LEYTE	Construction	11/16/17- 11/22/17	12/7/2017	1/24/2018	1/25/2018	GOP	24,499,873.73				Construction of Flood Mitigation Structure
18IL0030	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF BITANHUAN FLOOD CONTROL ALONG DAANG MAHARLIKA (S00223LT) LIBAGON, SOUTHERN LEYTE, NAHULID, LIBAGON, SOUTHERN LEYTE	Construction	11/16/17- 11/22/17	12/7/2017	1/24/2018	1/25/2018	GOP	19,330,189.00				Construction of Flood Mitigation Structure
18IL0031	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION CONCEPTION 1 SECTION FLOOD CONTROL, STA.2+440-3+131, SOGOD, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	12/14/17- 12/20/17	1/4/2018	1/24/2018	1/25/2018	GOP	19,324,347.70				Construction of Flood Mitigation Structure

Standard Coding (Procurement) ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Signing Contract			Total	MOOE	CO	
181L0032	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION CONCEPTION 2 SECTION FLOOD CONTROL, STA.0+087-0+990, SOGOD, SOUTHERN LEYTE (CONSTRUCTION OF SOGOD, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	12/14/17- 12/20/17	1/4/2018	1/24/2018	1/25/2018		GOP	27,537,939.78			Construction of Flood Mitigation Structure
181L0033	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF DAS-AY FLOOD CONTROL ALONG JCT. HIMAY-ANGAN-SILAGO- ABUYOG BDRY, ROAD (S00210LT) HINUNANGAN, SOUTHERN LEYTE	Construction	11/16/17- 11/22/17	12/7/2017	1/24/2018	1/25/2018		GOP	22,291,352.91			Construction of Flood Mitigation Structure
181L0034	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF GUINSANGAAN FLOOD CONTROL ALONG BDRY, SO. LEYTE- MAASIN-MACROHON-SOGOD-DANG MAHARLIKA (S00194LT) BONTOC, SOUTHERN LEYTE, GUINSANGAAN, BONTOC, SOUTHERN LEYTE	Construction	11/16/17- 11/22/17	12/7/2017	1/24/2018	1/25/2018		GOP	22,502,849.67			Construction of Flood Mitigation Structure
181L0035	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION OF HABAY FLOOD CONTROL ALONG LLO-AN-SAN RICARDO (S00218LT) HABAY, SAN FRANCISCO, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	1/19/18- 1/25/18	2/8/2018	2/13/2018	2/23/2018		GOP	22,540,000.00			Construction of Flood Mitigation Structure
181L0036	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION OF HILOGTOGAN FLOOD CONTROL ALONG BDRY, SO. LEYTE- MAASIN-MACROHON-SOGOD-DANG MAHARLIKA (S00194LT) SOGOD, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	1/19/18- 1/25/18	2/8/2018	2/13/2018	2/23/2018		GOP	24,491,876.36			Construction of Flood Mitigation Structure
181L0037	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION OF HITUNLOB RIVER FLOOD CONTROL ALONG JCT HIMAY-ANGAN- SILAGO-ABUYOG-BDRY, ROAD (S00210LT) SAN JUAN, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SAN JUAN, SOUTHERN LEYTE	Construction	1/8/18- 1/14/18	1/30/2018	2/5/2018	2/15/2018		GOP	29,396,935.51			Construction of Flood Mitigation Structure
181L0038	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF LAWIGAN FLOOD CONTROL ALONG JCT. HIMAY-ANGAN- SILAGO-ABUYOG BDRY, ROAD (S00210LT) ST. BERNARD, SOUTHERN LEYTE	Construction	11/16/17- 11/22/17	12/7/2017	1/24/2018	1/25/2018		GOP	27,929,909.70			Construction of Flood Mitigation Structure

Standard Coding (Procurement) ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
181L0039	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE- CONSTRUCTION OF MAG RIVER FLOOD CONTROL ALONG JCT. HIMAY-ANGAN- SILAGO, SOUTHERN LEYTE SILAGO-ABUYOG-BDRY, ROAD(S00210LT), SILAGO, SOUTHERN LEYTE	Construction	2/26/18 - 3/5/18	3/20/2018	3/27/2018	4/5/2018	GOP	19,300,000.00				Construction of Flood Mitigation Structure
181L0040	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF MARAYAG FLOOD CONTROL ALONG LILIOAN SAN RICARDO (S00218LT) MARAYAG, SAN FRANCISCO, SOUTHERN LEYTE	Construction	11/16/17- 11/22/17	12/7/2017	1/24/2018	1/25/2018	GOP	24,499,891.44				Construction of Flood Mitigation Structure
181L0041	CONSTRUCTION/MAINTENANCE OF FLOOD SYSTEMS/CONSTRUCTION OF MARCASA FLOOD MITIGATION STRUCTURES AND DRAINAGE CONTROL ALONG JCT HIMAY-ANGAN-SILAGO- ABUYOG-BDRY, ROAD (S00210LT) SAN JUAN, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SAN JUAN, SOUTHERN LEYTE	Construction	1/8/18- 1/14/18	1/30/2018	2/5/2018	2/11/2018	GOP	22,539,092.93				Construction of Flood Mitigation Structure
181L0042	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF NAHULID RIVER FLOOD CONTROL ALONG DANG MAHARLIKA (LT) (S00223LT) LIBAGON, SOUTHERN LEYTE, NAHULID, LIBAGON, SOUTHERN LEYTE	Construction	11/16/17- 11/22/17	12/7/2017	1/24/2018	1/25/2018	GOP	19,221,019.12				Construction of Flood Mitigation Structure
181L0043	CONSTRUCTION/MAINTENANCE OF FLOOD SYSTEMS/CONSTRUCTION OF SAN JOSE FLOOD CONTROL ALONG BDRY, SO. LEYTE-MAASIN- MACROHON-SOGOD-DANG MAHARLIKA (S00194LT) SOGOD, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	1/19/18- 1/25/18	2/8/2018	2/13/2018	2/23/2018	GOP	19,540,000.00				Construction of Flood Mitigation Structure
181L0044	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION OF SAN ROQUE RIVER FLOOD CONTROL ALONG BDRY, SO. LEYTE-MAASIN-MACROHON-SOGOD-DANG MAHARLIKA (S00194LT) MACROHON, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	1/19/18- 1/25/18	2/8/2018	2/13/2018	2/23/2018	GOP	11,755,370.06				Construction of Flood Mitigation Structure
181L0045	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION OF SUBANG DAKU FLOOD CONTROL, HIBOD-HIBOD SECTION-2, STA.4+250-4+374, SOGOD, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	12/14/17- 12/20/17	1/4/2018	1/24/2018	1/25/2018	GOP	4,499,131.24				Construction of Flood Mitigation Structure

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/End-User	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)	MOOE	CO	Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Signing of Contract							
181L0046	CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL SAN JUAN SECTION 2, STA. 10+850-10+992, SOGOD, SOUTHERN LEYTE	Construction	2/26/18 - 3/5/18	3/20/2018	3/27/2018	5/5/2018	GOP		5,114,500.00				Construction of Flood Mitigation Structure
181L0047	CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES AND DRAINAGE SYSTEM SUBANG DAKU FLOOD CONTROL, SAN MIGUEL SECTION, STA. 0+700 - 2+234, SOGOD, SOUTHERN LEYTE	Construction	2/26/18 - 3/5/18	3/20/2018	3/27/2018	5/5/2018	GOP		18,817,500.00				Construction of Flood Mitigation Structure
181L0048	CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES AND DRAINAGE SYSTEM SUBANG DAKU FLOOD CONTROL, SAN VICENTE SECTION 2, STA. 9+900-10+066, SOGOD, SOUTHERN LEYTE	Construction	2/26/18 - 3/5/18	3/20/2018	3/27/2018	5/5/2018	GOP		6,755,000.00				Construction of Flood Mitigation Structure
181L0049	CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES AND DRAINAGE SYSTEM DAKU FLOOD CONTROL, SAN VICENTE SECTION 3, STA. 9+780-10+183, SOGOD SOUTHERN LEYTE	Construction	2/26/18 - 3/5/18	3/20/2018	3/27/2018	5/5/2018	GOP		14,475,000.00				Construction of Flood Mitigation Structure
181L0050	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS/CONSTRUCTION OF SUBANG DAKU FLOOD CONTROL, SUBA SECTION 2, STA. 5+160 STA. 5+817, SOGOD, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	12/6/17-12/12/17	12/28/2017	1/24/2018	1/25/2018	GOP		23,312,501.61				Construction of Flood Mitigation Structure
181L0052	CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES AND DRAINAGE SYSTEM DAKU FLOOD CONTROL, ZONE 3 SECTION 2, SOGOD, STA. 0+460 - 0+958, SOGOD, SOUTHERN LEYTE	Construction	2/26/18 - 3/5/18	3/20/2018	3/27/2018	5/5/2018	GOP		17,611,250.00				Construction of Flood Mitigation Structure
181L0053	CONST./IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS/ACCESS ROAD LEADING TO GUADALUPE RORO PORT, SOUTHERN LEYTE (CONST. OF CONCRETE ROAD)	Construction	11/10/17 - 11/16/17	12/5/2017	1/24/2018	1/25/2018	GOP		25,872,000.00				Const. of Concrete Road
181L0054	CONSTRUCTION OF CONCRETE ROAD- ACCESS ROAD LEADING TO LIMASAWA PORT, LIMASAWA, SOUTHERN LEYTE	Construction	2/26/18 - 3/5/18	3/20/2018	3/27/2018	5/5/2018	GOP		15,826,000.00				Const. of Concrete Road
181L0055	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS/ACCESS ROAD LEADING TO PADRE BURGOS PORT, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), PADRE BURGOS, SOUTHERN LEYTE	Construction	12/14/17-12/20/17	1/4/2018	1/24/2018	1/25/2018	GOP		1,000,000.00				Const. of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)	MOOE	CO	Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing						
181L0056	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO SEAPORTS/COR. TOMAS OPUS ST.- DEMETERIO ST. LEADING TO MAASIN CITY PORT, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), MAASIN CITY, SOUTHERN LEYTE	Construction	12/5/17- 12/11/17	12/28/2017	1/24/2018	1/25/2018	GOP	3,781,800.00				Const. of Concrete Road
181L0057	CONST./IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS /ACCESS ROAD LEADING TO BITOON BEACH, BRGY SAN ROQUE, LILIO-AN, SOUTHERN LEYTE (CONST. OF CONCRETE ROAD) LILIO-AN, SOUTHERN LEYTE	Construction	11/10/17 - 11/16/17	12/5/2017	1/24/2018	1/25/2018	GOP	13,328,000.00				Const. of Concrete Road
181L0058	CONST./IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS /ACCESS ROAD LEADING TO BUENAVISTA DIVE SITE, BRGY TANGKAAAN, PADRE BURGOS, SOUTHERN LEYTE (CONST. OF CONCRETE ROAD) PADRE BURGOS, SOUTHERN LEYTE	Construction	11/10/17 - 11/16/17	12/5/2017	1/24/2018	1/25/2018	GOP	13,328,000.00				Const. of Concrete Road
181L0059	CONST./IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS /ACCESS ROAD LEADING TO CALAG-ITAN FISH SANCTUARY, BRGY CALAG-ITAN, HINUNANGAN, SOUTHERN LEYTE (CONST. OF CONCRETE ROAD)HINUNANGAN, SOUTHERN LEYTE	Construction	11/10/17 - 11/16/17	12/5/2017	1/24/2018	1/25/2018	GOP	11,270,000.00				Const. of Concrete Road
181L0060	CONSTRUCTION OF CONCRETE ROAD-ACCESS ROAD LEADING TO CRATER LAKE, BRGY. DAYANOG, SAN JUAN (CABALLIAN, SOUTHERN LEYTE	Construction	2/19/18 - 3/26/18	3/13/2018	3/19/2018	3/29/2018	GOP	40,452,800.00				Const. of Concrete Road
181L0061	CONST./IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS /ACCESS ROAD LEADING TO DONA MARTA AND CASA ISABEL CAVE, BRGY SALVACION, HINUNANGAN, SOUTHERN LEYTE (CONST. OF CONCRETE ROAD) HINUNANGAN, SOUTHERN LEYTE	Construction	11/10/17 - 11/16/17	12/5/2017	1/24/2018	1/25/2018	GOP	14,484,400.00				Const. of Concrete Road
181L0062	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS /ACCESS ROAD LEADING TO MAINIT HOT SPRING, BRGY. MAINIT, ANAHAWAN, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), ANAHAWAN, SOUTHERN LEYTE	Construction	12/21/17- 21/27/17	1/11/2017	1/24/2018	1/25/2018	GOP	7,840,000.00				Const. of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing					Total	MOOE	CO	
181L0063	CONST./IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS /ACCESS ROAD LEADING TO HINDAG-AN FALLS, BRGY HINDAG-AN, ST. BERNARD, SOUTHERN LEYTE (CONST. OF CONCRETE ROAD) ST. BERNARD, SOUTHERN LEYTE	Construction	11/10/17 - 11/16/17	12/5/2017	1/24/2018	1/25/2018				GOP	8,428,000.00			Const. of Concrete Road
181L0064	CONSTRUCTION OF CONCRETE ROAD-ACCESS ROAD LEADING TO LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA, SOUTHERN LEYTE	Construction	2/19/18 - 3/26/18	3/13/2018	3/19/2018	3/29/2018				GOP	48,250,000.00			Const. of Concrete Road
181L0065	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS/MA.CLARA-CAGNITUAN ROAD LEADING TO MASIN CITY TOURISM LOOP (MONTE CUEVA, DANAOC CAMP TREE PARK, ST. FRANCIS JAVIER SHRINE, MASIN CITY ZOO THEME PARK), BRGY. RIZAL, MASIN CITY, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), MASIN CITY, SOUTHERN LEYTE	Construction	12/14/17- 12/20/17	1/4/2018	1/24/2018	1/25/2018				GOP	26,964,048.94			Const. of Concrete Road
181L0066	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES/ICHON-SINDANGAN- GUINABONAN-MANINGNING ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, AND KENNEMER FOODS INTERNATIONAL, MACROHON AND MALITBOG, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), MACROHON AND MALITBOG, SOUTHERN LEYTE	Construction	12/5/17- 12/11/17	12/28/2017	3/13/2018	3/23/2018				GOP	34,300,000.00			Const. of Concrete Road
181L0067	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES/ ROAD FROM PATONG- TUBURAN-LAYA-NAVA-SAN JUAN ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, KENNEMER, FOODS INTERNATIONAL, MACROHON-MAASIN- BAYBAY HIGHWAY AND MALITBOG-SOGOD HIGHWAY, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), HINUNANGAN, SOUTHERN LEYTE	Construction	12/5/17- 12/11/17	12/28/2017	3/13/2018	3/23/2018				GOP	34,300,000.00			Const. of Concrete Road

Standard-Coding (Procurement ID/Contract ID)	Procurement Program/Project	MO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)	MOOE	CO	Remarks (Brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Signing Contract						
181L0068	BUILDINGS AND OTHER STRUCTURES- (COMPLETION) OF MULTI PURPOSE CENTER, MAGALLANES, LIMPASAWA, SOUTHERN LEYTE (CONST. OF MULTI PURPOSE BUILDING) MAGALLANES, LIMPASAWA, SOUTHERN LEYTE	Construction	12/21/17- 12/27/17	12/19/2017	1/24/2018	1/25/2018		GOP	1,960,000.00			Construction of Multi-Purpose Building
181L0069	BUILDINGS AND OTHER STRUCTURES- (COMPLETION) OF MULTI PURPOSE CENTER, MAGALLANES, LIMPASAWA, SOUTHERN LEYTE (CONST. OF MULTI PURPOSE BUILDING) MAGALLANES, LIMPASAWA, SOUTHERN LEYTE	Construction	12/21/17- 12/27/17	12/19/2017	1/24/2018	1/25/2018		GOP	1,960,000.00			Construction of Multi-Purpose Building
181L0070	BUILDINGS AND OTHER STRUCTURES- (COMPLETION) OF MULTI PURPOSE CENTER, MAGALLANES, LIMPASAWA, SOUTHERN LEYTE (CONST. OF MULTI PURPOSE BUILDING) MAGALLANES, LIMPASAWA, SOUTHERN LEYTE	Construction	12/21/17- 12/27/17	12/19/2017	1/24/2018	1/25/2018		GOP	1,960,000.00			Construction of Multi-Purpose Building
181L0071	BUILDINGS AND OTHER STRUCTURES- (COMPLETION) OF MULTI PURPOSE CENTER, MAGALLANES, LIMPASAWA, SOUTHERN LEYTE (CONST. OF MULTI PURPOSE BUILDING) MAGALLANES, LIMPASAWA, SOUTHERN LEYTE	Construction	12/21/17- 12/27/17	12/19/2017	1/24/2018	1/25/2018		GOP	1,960,000.00			Construction of Multi-Purpose Building
181L0072	BUILDINGS AND OTHER STRUCTURES- (COMPLETION) OF MULTI PURPOSE CENTER, MAGALLANES, LIMPASAWA, SOUTHERN LEYTE (CONST. OF MULTI PURPOSE BUILDING) MAGALLANES, LIMPASAWA, SOUTHERN LEYTE	Construction	12/21/17- 12/27/17	12/19/2017	1/24/2018	1/25/2018		GOP	1,960,000.00			Construction of Multi-Purpose Building
181L0073	BUILDINGS AND OTHER STRUCTURES- (COMPLETION) OF MULTI PURPOSE CENTER, MAGALLANES, LIMPASAWA, SOUTHERN LEYTE (CONST. OF MULTI PURPOSE BUILDING) MAGALLANES, LIMPASAWA, SOUTHERN LEYTE	Construction	2/13/18 - 2/20/18	3/7/2018	3/13/2018	3/23/2018		GOP	19,300,000.00			Construction of Multi-Purpose Building
181L0074	BUILDINGS AND OTHER STRUCTURES- (COMPLETION) OF MULTI PURPOSE CENTER, MAGALLANES, LIMPASAWA, SOUTHERN LEYTE (CONST. OF MULTI PURPOSE BUILDING) MAGALLANES, LIMPASAWA, SOUTHERN LEYTE	Construction	2/13/18 - 2/20/18	3/7/2018	3/13/2018	3/23/2018		GOP	1,930,000.00			Construction of Drainage Canal

Standard Coding (Procurement ID/Contract ID)	Procurement	Program/Project	PMO/End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
181L0075	FLOOD CONTROL AND DRAINAGE-FLOOD INFRASTRUCTURE PROGRAM/ CONST. OF SEAWALL, ESPERANZA, SAN RICARDO, SOUTHERN LEYTE (CONST. OF FLOOD MITIGATION STRUCTURE) SAN RICARDO, SOUTHERN LEYTE	Construction	11/16/17-11/22/17	12/7/2017	1/24/2018	1/25/2018	GOP			1,930,000.00			Construction of Flood Mitigation Structure
181L0076	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM/CONCRETING OF ACCESS ROAD GOING TO MARYAG PUBLIC CEMETERY, MARYAG, SAN FRANCISCO, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), SAN FRANCISCO, SOUTHERN LEYTE	Construction	12/5/17-12/11/17	12/28/2017	1/24/2018	1/25/2018	GOP			1,960,000.00			Road Concreting
181L0077	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM/CONCRETING OF BRGY. ROAD, BADIANGON, HINUNANGAN, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), HINUNANGAN, SOUTHERN LEYTE	Construction	12/14/17-12/20/17	1/4/2018	1/24/2018	1/25/2018	GOP			1,960,000.00			Road Concreting
181L0078	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM/CONCRETING OF BRGY. ROAD, BATUAN-SAN ISIDRO, MAASIN CITY, SOUTHERN LEYTE (CONST. OF CONCRETE ROAD) MAASIN CITY, SOUTHERN LEYTE	Construction	11/16/17-11/22/17	12/7/2017	1/24/2018	1/25/2018	GOP			9,650,000.00			Road Concreting
181L0079	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM/CONCRETING OF BRGY. ROAD, MALAPOC-MATIN-AO-CANSIRONG, MAASIN CITY, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), MAASIN CITY, SOUTHERN LEYTE	Construction	12/5/17-12/11/17	12/28/2017	1/24/2018	1/25/2018	GOP			19,600,000.00			Road Concreting
181L0080	LOCAL ROADS AND BRIDGES/CONSTRUCTION OF SPILLWAY, HIMAKILO, BONTOC, SOUTHERN LEYTE	Construction	12/21/17-12/27/17	2/18/2018	3/13/2018	3/23/2018	GOP			1,930,000.00			Construction of Concrete Road
181L0081	BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM/CONSTRUCTION OF MAASIN EMPLOYEES MULTI-PURPOSE COOPERATIVE AT BRGY. TUNGA-TUNGA, MAASIN CITY, SOUTHERN LEYTE (CONSTRUCTION OF MULTI-PURPOSE BUILDING), BRGY. TUNGA-TUNGA, MAASIN CITY, SOUTHERN LEYTE	Construction	12/21/17-12/27/17	1/11/2017	1/24/2018	1/25/2018	GOP			3,980,000.00			Construction of Multi-Purpose Building

Standard-Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)	MOOE	CO	Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing						
181L0082	BUILDINGS AND OTHER STRUCTURES- INFRASTRUCTURE PROGRAM/CONST. OF MULTI PURPOSE BLDG., BRGY. STO. NIÑO, MACROHON, SOUTHERN LEYTE (CONST. OF MULTI- PURPOSE BUILDING) BRGY. STO. NIÑO, MACROHON, SOUTHERN LEYT	Construction	12/21/17- 12/27/17	12/19/2017	1/24/2018	1/25/2018						Construction of Multi- Purpose Building
181L0083	BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM/CONSTRUCTION OF MULTI-PURPOSE BUILDING OF SOUTHERN LEYTE EMPLOYEES MPC AT PROVINCIAL CAPITOL COMPOUND, BRGY. ASUNCION, MAASIN CITY, SOUTHERN LEYTE (CONSTRUCTION OF MULTI-PURPOSE BUILDING), BRGY. ASUNCION, MAASIN CITY, SOUTHERN LEYTE	Construction	12/21/17- 21/27/17	1/11/2017	1/24/2018	1/25/2018						Construction of Multi- Purpose Building
181L0084	BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM/CONSTRUCTION OF MULTI-PURPOSE BUILDING OF MAASIN COMMUNITY COOPERATIVE AT BRGY. TUNGA- TUNGA, MAASIN CITY, SOUTHERN LEYTE (CONSTRUCTION OF MULTI-PURPOSE BUILDING), BRGY. TUNGA-TUNGA, MAASIN CITY, SOUTHERN LEYTE	Construction	12/21/17- 21/27/17	1/11/2017	1/24/2018	1/25/2018						Construction of Multi- Purpose Building
181L0085	LOCAL ROADS AND BRIDGES-LOCAL ROADS- LOCAL INFRASTRUCTURE PROGRAM/CONCRETING OF ROAD FROM NATIONAL HIGHWAY TO PUBLIC CEMETERY, BRGY. BANGCAS A & BANGCAS B, HINUNANGAN, SOUTHERN LEYTE (CONST. OF CONCRETE ROAD) HINUNANGAN, SOUTHERN LEYTE	Construction	11/10/17 - 11/16/17	12/5/2017	1/24/2018	1/25/2018						Road Concreting
181L0086	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS/SECONDARY ROADS/JCT. HIMA-ANGAN- SILAGO-ABUYOG BDRY, ROAD-K1050+615, SOUTHERN LEYTE	Construction	3/1218 - 3/19/18	5/3/2018	5/10/2018	5/20/2018						Road Concreting
181L0087	BUILDING AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM/CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING (SPORTS CENTER), MAASIN CITY, SOUTHERN LEYTE	Construction	3/1218 - 3/19/18	5/3/2018	5/10/2018	5/20/2018						Road Concreting

Standard Coding ID (Procurement ID/Contract ID)	Procurement Program/Project	PMO/End-User	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing					Total	MOOE	CO	
18IL0088	LOCAL INFRASTRUCTURE PROGRAM/CONSTRUCTION/IMPROVEMENT OF BIASONG-UTAMA ROAD, HINUNGAN, SOUTHERN LEYTE (CONSTRUCTION OF SOUTHERN LEYTE (CONCRETE ROAD)), HINUNGAN, SOUTHERN LEYTE	Construction	1/19/18-1/25/18	2/8/2018	2/13/2018	2/23/2018				GOP	2,450,000.00			Road Concreting
18IL0089	LOCAL INFRASTRUCTURE PROGRAM/CONSTRUCTION/IMPROVEMENT OF MERCEDES-KAWAYAN ROAD, SILAGO, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), SILAGO, SOUTHERN LEYTE	Construction	1/19/18-1/25/18	2/8/2018	2/13/2018	2/23/2018				GOP	1,960,000.00			Road Concreting
18IL0090	LOCAL INFRASTRUCTURE PROGRAM/CONSTRUCTION/IMPROVEMENT OF ROAD, TIGBAWAN II, MAASIN CITY TO STA. CRUZ, MALITBOG, SOUTHERN LEYTE (CONSTRUCTION OF CONCRETE ROAD), HINUNGAN, SOUTHERN LEYTE	Construction	1/19/18-1/25/18	2/8/2018	2/13/2018	2/23/2018				GOP	4,900,000.00			Road Concreting
18IL0091	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION OF SUBANG DAKU FLOOD CONTROL, SUBA-KANANGKARAN SECTION, STA.5+950-7+736, SOGOD, SOUTHERN LEYTE (CONSTRUCTION OF FLOOD MITIGATION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	12/21/17-21/27/17	1/11/2017	1/24/2018	1/25/2018				GOP	26,459,532.50			Construction of Flood Mitigation Structure
18IL0092	BUILDING AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF A 1-CLASSROOM BUILDING, MULTIGRADE SCHOOL, BRGY. MALAPOC NORTE, MAASIN CITY, SOUTHERN LEYTE	Construction	3/12/18 - 3/19/18	5/3/2018	5/10/2018	5/20/2018				GOP	965,000.00			Construction School Building
18IL0093	BUILDING AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF A 1-CLASSROOM BUILDING, MULTIGRADE SCHOOL, BRGY. MALAPOC SUR, MAASIN CITY, SOUTHERN LEYTE	Construction	3/12/18 - 3/19/18	5/3/2018	5/10/2018	5/20/2018				GOP	965,000.00			Construction School Building
18IL0094	BUILDING AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF SENIOR CITIZEN'S BUILDING AND PROVINCIAL DISABILITY AFFAIRS OFFICE, CAPITOL SITE, BRGY. ASUNCION, MAASIN CITY, SOUTHERN LEYTE	Construction	3/12/18 - 3/19/18	5/3/2018	5/10/2018	5/20/2018				GOP	4,825,000.00			Construction of Multi-Purpose Building

Stand. Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
18IL0095	BUILDING AND OTHER STRUCTURES - INFRASTRUCTURE PROGRAM - LOCAL MULTIPURPOSE/FACILITIES - CONSTRUCTION/REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. IBARRA, MASIN CITY, SOUTHERN LEYTE	Construction	3/1218 - 3/19/18	5/3/2018	5/10/2018	5/20/2018	GOP	1,930,000.00				Construction of Multi-Purpose Building
18IL0096	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / SAN JUAN-NAVA-TUBURAN ROAD, SOUTHERN LEYTE	Construction	3/1218 - 3/19/18	5/3/2018	5/10/2018	5/20/2018	GOP	39,565,000.00				Construction of Concrete Road
18IL0097	REPLACEMENT OF PERMANENT WEAK BRIDGES PINTUYAN OLD NATIONAL ROAD INCL. BRIDGE, PINTUYAN, SOUTHERN LEYTE	Construction	3/1218 - 3/19/18	5/3/2018	5/10/2018	5/20/2018	GOP	19,300,000.00				Construction of Concrete Road

MARICOR M. CARBONILLA

Head, BAC Secretariat

MA. MARGARITA C. JUNIA, D.M.

District Engineer