



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA SIBUGAY**  
**2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

September 23, 2021

MEMORANDUM

**FOR** : **ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DPWH, Central Office, Manila

**ATTENTION** : **CAYAMOMBAO D. DIA, CESO III**  
Regional Director  
DPWH-Regional Office IX  
Tetuan, Zamboanga City

**SUBJECT** : **SUBMISSION OF INDICATIVE ANNUAL PROCUREMENT PLAN NON- CSE FOR  
GOODS FY 2022**

Furnished herewith is the Approved Indicative Annual Procurement Plan (APP) Non-CSE (Civil Works Goods & Consultancy) FY 2022 as required.

For your information.

**REYNERIO D. ALCACHUPAS**  
District Engineer

ROIX 15.5 JOR/RPB



Republic of the Philippines  
**Department of Public Works and Highways**  
**Zamboanga Sibugay**  
2nd District Engineering Office  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

**Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan Non-CSE (Civil Works, Goods & Consultancy) for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22JF0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Crossing Sta. Clara -Sandoyang Rd - K1795 + 624 - K1795 + 974	Construction	YES	Competitive Bidding	2-Nov-21	15-Nov-21	6-Dec-21	23-Dec-21	NEP 2022	2,000,000.00	-	2,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22JF0002	Road Widening - Primary Roads - Lanco-Pogadian-Zamboanga City Rd - K1791 + 864 - K1792 + 344	Construction	YES	Competitive Bidding	2-Nov-21	15-Nov-21	6-Dec-21	23-Dec-21	NEP 2022	22,885,000.00	-	22,885,000.00	Road Widening - Primary Roads
22JF0003	Construction of By-Pass and Diversion Roads, NRU Palomoc - Culasián - Kalawil Bypass Road, Zamboanga Sibugay	Construction	YES	Competitive Bidding	2-Nov-21	15-Nov-21	6-Dec-21	23-Dec-21	NEP 2022	50,000,000.00	-	50,000,000.00	Construction of By-Pass and Diversion Roads
22JF0004	Widening of Permanent Bridges Baga Br. (B00495MN) along Lanco-Pogadian-Zamboanga City Rd.	Construction	YES	Competitive Bidding	2-Nov-21	15-Nov-21	6-Dec-21	23-Dec-21	NEP 2022	56,900,000.00	-	56,900,000.00	Widening of Permanent Bridges
22JF0005	Widening of Permanent Bridges Banisan Br. (B00494MN) along Lanco-Pogadian-Zamboanga City Rd.	Construction	YES	Competitive Bidding	2-Nov-21	15-Nov-21	6-Dec-21	23-Dec-21	NEP 2022	33,100,000.00	-	33,100,000.00	Widening of Permanent Bridges
22JF0006	Widening of Permanent Bridges Camanga Br. (B01205MN) along Ipil-Liloay-Sindangan Rd.	Construction	YES	Competitive Bidding	2-Nov-21	15-Nov-21	6-Dec-21	23-Dec-21	NEP 2022	35,300,000.00	-	35,300,000.00	Widening of Permanent Bridges
22JF0007	Widening of Permanent Bridges Sanilo Br. (B01206MN) along Ipil-Liloay-Sindangan Rd.	Construction	YES	Competitive Bidding	2-Nov-21	15-Nov-21	6-Dec-21	23-Dec-21	NEP 2022	33,300,000.00	-	33,300,000.00	Widening of Permanent Bridges
22JF0008	Widening of Permanent Bridges Tigbalbog Br. (B00505MN) along Lanco-Pogadian-Zamboanga City Rd.	Construction	YES	Competitive Bidding	2-Nov-21	15-Nov-21	6-Dec-21	23-Dec-21	NEP 2022	45,600,000.00	-	45,600,000.00	Widening of Permanent Bridges

22IF0009	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers. Construction of Flood Control Structure along Sanilo River (Phase III), Bigy, Sanilo, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	9-Nov-21	22-Nov-21	13-Dec-21	29-Dec-21	NEP 2022	40,000,000.00	-	40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22IF0010	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers. Construction of Flood Control Structure along Sibuguey River (Phase XII), Siay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	9-Nov-21	22-Nov-21	13-Dec-21	29-Dec-21	NEP 2022	78,503,000.00	-	78,503,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22IF0011	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers. Construction of Flood Control Structure along Tupiliac River (Phase III), R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	9-Nov-21	22-Nov-21	13-Dec-21	29-Dec-21	NEP 2022	30,000,000.00	-	30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22IF0012	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Jct. Lango-Pagadian-Zamboanga City leading to Log Pond Wharf (Jump off point to Siay-Kabasalan Wetlands), Siay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	16-Nov-21	29-Nov-21	20-Dec-21	5-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22IF0013	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), National Road Junction leading to Madagands Falls, Titiay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	16-Nov-21	29-Nov-21	20-Dec-21	5-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)



22JF0014	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Bassy Falls, Barangay Culasian, Tltoy, Zamboanga Sibugay	Construction	YES	Competitive Bidding	16-Nov-21	29-Nov-21	20-Dec-21	5-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF0015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Buluan Island, Buluan, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	16-Nov-21	29-Nov-21	20-Dec-21	5-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF0016	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Mabubal Falls, Roseller Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	16-Nov-21	29-Nov-21	20-Dec-21	5-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF0017	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Tipan Cave and Wala-Balut Cave, Brgy. Tipan, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	16-Nov-21	29-Nov-21	20-Dec-21	5-Jan-22	NEP 2022	15,138,000.00	-	15,138,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF0018	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Barangay Road connecting IMAVENCO to Junction National Highway in support of Noodles Processing, Tltoy, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	16-Nov-21	29-Nov-21	20-Dec-21	5-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

22JF0019	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Kallantana Road connecting Brgy. Kallantana and Junction National Highway in support of Seaweeds and Coconut Industries, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	16-Nov-21	29-Nov-21	20-Dec-21	5-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22JF0020	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Tambanan Road connecting Brgy. Tambanan and Junction National Highway in support of Rubber Industry, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Nov-21	6-Dec-21	27-Dec-21	12-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22JF0021	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Brgy. Coloran to Barangay, Paruk in support of Rubber Industry, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Nov-21	6-Dec-21	27-Dec-21	12-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22JF0022	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Brgy. Dacanay to Barangay, Sumama in support of Rubber and Coconut Industry, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Nov-21	6-Dec-21	27-Dec-21	12-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)



22IF0023	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Brgy. Mitangan to Barangay Balucanan in support of Cadamansi Processing, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Nov-21	6-Dec-21	27-Dec-21	12-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22IF0024	Construction/ Rehabilitation of Water Supply/ Septicage and Sewerage/ Rainwater Collector System, Construction of Water System, 102nd Infantry (Isgoon) Brigade, 1st Infantry (IABAK) Division, Philippine Army, Sanilo, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Nov-21	6-Dec-21	27-Dec-21	12-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Rehabilitation of Water Supply/ Septicage and Sewerage/ Rainwater Collector System
22IF0025	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall along the Sibuguey River from Barangay Minsulao to Barangay Paruk, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Nov-21	6-Dec-21	27-Dec-21	12-Jan-22	NEP 2022	8,000,000.00	-	8,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22IF0026	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall, Barangay Balagon, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Nov-21	6-Dec-21	27-Dec-21	12-Jan-22	NEP 2022	100,000,000.00	-	100,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22IF0027	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall, Barangay Camanga, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Nov-21	6-Dec-21	27-Dec-21	12-Jan-22	NEP 2022	40,000,000.00	-	40,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22IF0028	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Cukisan, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

22JF0029	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Dona Josefa, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0030	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Guinhodon, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0031	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Little Baguio, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0032	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Moasin, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0033	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Mamagon, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0034	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Poblocan, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



22IF0035	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay President Roxas, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22IF0036	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Sanilo, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22IF0037	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Siwang, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	7,000,000.00	-	7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22IF0038	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Laway, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22IF0039	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Timbocauran, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	1-Dec-21	14-Dec-21	3-Jan-22	19-Jan-22	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22IF0040	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Barangay Kibog to Barangay Camanga, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	8,000,000.00	-	8,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



22JF0041	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Sitio Gabo, Barangay Belucanan, Sioy, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0042	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Road, Sitio Hedza, Barangay Tiglibas, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0043	Multi-Purpose Building/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (TESDA Innovation Center), Barangay F.L. Peña, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	10,000,000.00	-	10,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0044	Multi-Purpose Building/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Buyogan, Sioy, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0045	Multi-Purpose Building/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Little Magos, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0046	Multi-Purpose Building/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, San Fernando National High School, Barangay San Fernando, R.T. Um, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services

22IF0047	Multi-Purpose Building/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Tilay National High School, Barangay Poblacion, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22IF0048	Multi-Purpose Building/ Facilities to support Social Services, Construction of Multi- Purpose Building, Barangay Banker, Kabasaran, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22IF0049	Multi-Purpose Building/ Facilities to support Social Services, Construction of Multi- Purpose Building, Barangay Tanan, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	7,000,000.00	-	7,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22IF0050	Multi-Purpose Building/ Facilities to support Social Services, Construction of Multi- Purpose Building, Slay Central Elementary School, Barangay Poblacion, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22IF0051	Multi-Purpose Building/ Facilities to support Social Services, Construction of Multi- Purpose Building, Barangay Madungon, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22IF0052	Construction Of Evacuation Center at San Fernando Elementary School, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Dec-21	20-Dec-21	10-Jan-22	26-Jan-22	NEP 2022	7,000,000.00	-	7,000,000.00	Multi-Purpose / Facilities
										842,726,000.00		842,726,000.00	
Goods and Services													
1	COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to- Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	GoP	19,810.88	-	19,810.88	Items available in PS-DBM
2	COMMON OFFICE SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to- Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	GoP	1,112,500.58	-	1,112,500.58	Items available in PS-DBM
3	COMMON OFFICE DEVICES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to- Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	GoP	48,588.38	-	48,588.38	Items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to- Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	GoP	69,475.91	-	69,475.91	Items available in PS-DBM



[illegible]



26	FURNITURES & FIXTURES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	318,968.00	-	318,968.00	Items to be procured in the market
27	KITCHEN UTENSILS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	50,000.00	-	50,000.00	Items to be procured in the market
28	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	100,000.00	-	100,000.00	Items to be procured in the market
29	CONSTRUCTION MATERIALS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	100,000.00	-	100,000.00	Items to be procured in the market
30	REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE OF OFFICE EQUIPMENT	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	11/17/2021	12/8/2021	1/18/2022	1/25/2022	CY 2022 GOP	380,000.00	-	380,000.00	Items to be procured in the market
31	TRAFFIC ENGINEERING EQUIPMENT & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	11/17/2021	12/8/2021	1/18/2022	1/25/2022	CY 2022 GOP	192,368.62	-	192,368.62	Items to be procured in the market
32	TELECOMMUNICATION SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	CY 2022 GOP	80,000.00	-	80,000.00	Items to be procured in the market
33	NEWSPAPER, BOOKS, MAPS & OTHER PUBLICATION	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	CY 2022 GOP	10,000.00	-	10,000.00	Items to be procured in the market
34	T-SHIRT PRINTING SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	CY 2022 GOP	25,000.00	-	25,000.00	Items to be procured in the market
35	MEDICAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	CY 2022 GOP	8,000.00	-	8,000.00	Items to be procured in the market
36	LABORATORY APPARATUS, EQUIPMENTS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	11/17/2021	12/8/2021	1/18/2022	1/25/2022	CY 2022 GOP	150,000.00	-	150,000.00	Items to be procured in the market
37	BLUE PRINTING	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	11/17/2021	12/8/2021	1/18/2022	1/25/2022	CY 2022 GOP	150,000.00	-	150,000.00	Items to be procured in the market
38	TARPAULIN PRINTING	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	1/18/2022	2/9/2022	3/23/2022	3/30/2022	CY 2022 GOP	50,000.00	-	50,000.00	Items to be procured in the market
39	CATERING SERVICES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	11/17/2021	12/8/2021	1/18/2022	1/25/2022	CY 2022 GOP	12,000.00	-	12,000.00	Items to be procured in the market
40	SEMINAR ACCESSORIES & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	250,000.00	-	250,000.00	Items to be procured in the market
41	UNFORSEEN EXPENDITURES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	11/17/2021	12/8/2021	1/18/2022	1/25/2022	CY 2022 GOP	11,598,483.28	-	11,598,483.28	Items to be procured in the market
Consulting Services										26,292,475.26		26,292,475.26	

  
**ROBERT PATRICK F. BABIERA**  
Engineer - II  
Head, BAC Secretariat

  
**SANTIAGO D. TOLENTINO, II**  
OIC-Assistant District Engineer  
BAC Chairperson

  
**REYNERIO P. ALCACUPAS**  
District Engineer






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA SIBUGAY**  
**2<sup>ND</sup> ENGINEERING DISTRICT OFFICE**  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

### CERTIFICATION

THIS IS TO CERTIFY that this Office as of this writing doesn't have a procurement transaction involving consultancy services and thus cannot submit an Indicative Annual Procurement Plan (APP) for FY-2022 for Consultancy Services.

Issued this 23 of September, 2021 at DPWH- 2<sup>nd</sup> DEO, Ipil, Zamboanga Sibugay.

  
**ROBERT PATRICK F. BABIERA**  
Acting Head, Procurement Unit  
BAC Secretariat

Noted:

  
**REYNERIO P. ALCACHUPAS**  
District Engineer

ROIX 15.5 JOR/RPB