

Republic of the Philippines
Department of Public Works and Highways
LEYTE FIFTH
DISTRICT ENGINEERING OFFICE
Regional Office No. VIII
Brgy. Hipusngo Baybay City, Leyte

July 19, 2021

ROWENA CANDICE M. RUIZ

Executive Director V
Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City

SUBJECT: Supplemental Final Annual Procurement Plan (APP) for FY 2021 for Civil Works, Consulting Services and Goods & Services Non CSE.


Madame:

Respectfully submitting the Supplemental Final Annual Procurement Plan (APP) for FY 2021 for Civil Works, Consulting Services and Goods & Services Non CSE using the prescribed and updated format.

Trust you find everything in order.

Very truly yours,

EUSEBIO T. CULAS
District Engineer



- cc: 1. BAC Secretariat, Portula, Nonilon O.
DPWH Regional Office VIII
Baras, Palo, Leyte
2. Undersecretary for Support Services,
ARDELIZA R. MEDENILLA, MNSA, CESO I
DPWH Central Office
Bonifacio Drive, Port Area, Manila

Encls: 1. Approved Supplemental Final FY 2021 APP-Non CSE

RO8.14.5 ccd/MLBS/ETC

**DPWH-Leyte 5th District Engineering Office
Supplemental Final Annual Procurement Plan (APP) for FY 2021 for Civil Works, Consulting Services and Goods & Services Non CSE**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

100780	Network Development – Road Widening – Primary	Road – Daang Maharlika (LT) – K0971+796- K0972+373, Abuyog, Leyte, CID # 21IG0001	Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	17,174,500.00	-		Road Widening
101362	Network Development Program – Construction of By-Pass and Diversion Roads – Abuyog By-Pass Road, Leyte, Abuyog, Leyte, CID # 21IG0002		Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	14,210,000.00	-		Construction of By-Pass and Diversion Roads
100782	Road – Tacloban-Baybay South Rd. – K1001+000- K1001+475, Baybay City, Leyte, CID # 21IG0003		Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	14,700,000.00	-		Road Widening
310201	Network Development – Road Widening – Primary	Roads – Ormoc-Baybay Southern Leyte Bdry, Road – K1054+337-K1054+836, Baybay City, Leyte, CID # 21IG0004	Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	14,700,000.00	-		Road Widening
100889	Network Development – Road Widening – Secondary	Roads – Ormoc-Baybay Southern Leyte Bdry, Road – K1066+000-K1066+367, Baybay City, Leyte, CID # 21IG0005	Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	9,800,000.00	-		Road Widening
310202	Network Development – Road Widening – Secondary	Roads – Bato-Bontoc Rd.-K1120+000-K1120+335, Bato, Leyte, CID # 21IG0006	Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	9,800,000.00	-		Road Widening
100888	Network Development – Road Widening – Secondary	Roads – Bato-Bontoc Rd.-K1120+000-K1120+335, Bato, Leyte, CID # 21IG0006	Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	9,800,000.00	-		Road Widening
300117	Construction of Road, Brgy. Tejero and Campina, Hilongos, Leyte, CID # 21IG0007		Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	9,900,000.00	-		Construction of Road
310104	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Tacloban – Baybay – South Rd – K0992+306.70- K0993+000, Baybay City, Leyte, CID # 21IG0008		Yes	Competitive Bidding	November 12- 18, 2020	December 02, 2020	Upon receipt of GAA FY 2021		GOP	9,885,260.00	-		Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
310204	Network Development Program – Construction of By-Pass and Diversion Roads – Bato By-Pass Road, Leyte, Bato, Leyte, CID # 21IG0009		Yes	Competitive Bidding	November 13- 19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	48,020,000.00	-		Construction of By-Pass and Diversion Roads
101363	Pass and Diversion Roads – Bato By-Pass Road, Leyte, Bato, Leyte, CID # 21IG0009		Yes	Competitive Bidding	November 13- 19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	48,020,000.00	-		Construction of By-Pass and Diversion Roads
Asphalt Overlay along National Road: Ormoc-Baybay-Southern Leyte Boundary Road, K1117+985-K1119+000, K1120+000-K1120+857, K1120+866-K1121+672, Matalom, Leyte, CID # 21IG0010		Yes	Competitive Bidding	November 13- 19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	38,600,000.00	-		Asphalt Overlay	
310201	Network Development – Road Widening – Primary	Roads – Daang Maharlika (LT) – K0961+200- K0961+953-K0962+548, Abuyog, Leyte, CID # 21IG0011	Yes	Competitive Bidding	November 13- 19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	29,400,000.00	-		Road Widening

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)				Remarks (brief description of Program/Activity/Project)			
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO			
310108	Asphalt Overlay along National Road: Ormoc-Baybay-Southern Leyte Boundary Road, K1053+151-K1053+315, K1053+887-K1055+511, Baybay City, Leyte, CID # 21IG0012	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	23,160,000.00	-	23,160,000.00	Asphalt Overlay	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310305	K1117+440, Bato, Leyte, CID # 21IG0013	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	15,582,000.00	-	15,582,000.00		Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
101400	Br. (B00543LT) along Daang Maharlika (LT), Abuyog, Leyte, CID # 21IG0014	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	14,798,000.00	-	14,798,000.00	Bridge – Widening	
310204	Network Development Program – Construction of By-Pass and Diversion Roads – Hindang By-Pass Road, Leyte, Hindang, Leyte, CID # 21IG0015	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	14,210,000.00	-	14,210,000.00	Construction of By-Pass and Diversion Roads	
310202	Network Development – Road Widening – Secondary Roads – Abuyog-Silago Rd-K0968+341-K0968+968, Abuyog, Leyte, CID # 21IG0016	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of GAA FY 2021		GOP	9,800,000.00	-	9,800,000.00	Road Widening	
320101	Construction of Dungca-an Flood Control Structures (Pagbanganan Section), Baybay City, Leyte, CID # 21IG0017	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of GAA FY 2021		GOP	39,590,040.00	-	39,590,040.00	Construction Flood Mitigation Structures	
300106	Construction of Flood Mitigation Structures, Brgy. Sto. Rosario, Baybay City, Leyte, CID # 21IG0018	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of GAA FY 2021		GOP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structures	
320101	Construction of Bito Flood Control Structures, Brgy. Picas, Javier, Leyte, CID # 21IG0019	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of GAA FY 2021		GOP	39,200,000.00	-	39,200,000.00	Construction Flood Control Structures	
320101	Construction of Bangkerohan Flood Control Structures, Brgy. Cantandog, Hilongos, Leyte, CID # 21IG0020	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of GAA FY 2021		GOP	39,200,000.00	-	39,200,000.00	Construction Flood Control Structures	
320101	Construction of Cadac-an Flood Control Structures, Abuyog, Leyte, CID # 21IG0021	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of GAA FY 2021		GOP	39,200,000.00	-	39,200,000.00	Construction Flood Control Structures	
300106	Asphalt Overlay along National Road: Abuyog – Silago Road, K0972+308-K0973+000, K0978+000-K0978+136, K0978+161-K0979+000, K0984+000-K0984+487, K0984+513-K0984+908, Abuyog, Leyte, CID # 21IG0022	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of GAA FY 2021		GOP	34,740,000.00	-	34,740,000.00	Asphalt Overlay	
300106	Construction of Bito Flood Control Structures, Brgy. Odiong, Javier, Leyte, CID # 21IG0023	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of GAA FY 2021		GOP	29,400,000.00	-	29,400,000.00	Construction Flood Control Structures	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity Advertisement/Posting of IB/REI Submission/Opening of Bids Notice of Award	Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
							Total	MOOE	CO	
320101	Construction Flood Control Structures in Baybay, Leyte, CID # 21IG0024		Yes	Competitive Bidding	November 19-25, 2020	GAA Upon receipt of FY 2021	29,400,000.00	-		Construction Flood Control Structures
310305	Bridge-Widening of Permanent Bridges – Bagalongon Br. (B00542LT) along Daang Maharlika (LT), Abuyog, Leyte, CID # 21IG0025		Yes	Competitive Bidding	November 20 to November 26, 2020	GAA Upon receipt of FY 2021	37,436,000.00	-		Bridge-Widening
310305	Bridge-Widening of Permanent Bridges – Pangasugan Br. (B00247LT) along Ormoc-Baybay-Southern Leyte Boundary Rd., Baybay City, Leyte, CID # 21IG0026		Yes	Competitive Bidding	November 20 to November 26, 2020	GAA Upon receipt of FY 2021	28,910,000.00	-		Bridge-Widening
310305	Bridge-Widening of Permanent Bridges – Cagnonoc Br. (B00250LT) along Ormoc-Baybay-Southern Leyte Rd., Baybay City, Leyte, CID # 21IG0027		Yes	Competitive Bidding	November 20 to November 26, 2020	GAA Upon receipt of FY 2021	22,344,000.00	-		Bridge-Widening
310305	Bridge-Widening of Permanent Bridges – Tabog Br. (B00540LT) along Daang Maharlika (LT), Abuyog, Leyte, CID # 21IG0028		Yes	Competitive Bidding	November 20 to November 26, 2020	GAA Upon receipt of FY 2021	15,925,000.00	-		Bridge-Widening
310104	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Daang Maharlika (LT) – K0974+000-K0974+716, Abuyog, Leyte, CID # 21IG0029		Yes	Competitive Bidding	November 20 to November 26, 2020	GAA Upon receipt of FY 2021	9,800,000.00	-		Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
300117	Concreting of Roads, Brgy. Ambacan/Butigan, Baybay City, Leyte, CID # 21IG0031		Yes	Competitive Bidding	November 20 to November 26, 2020	GAA Upon receipt of FY 2021	2,970,000.00	-		Concreting of Roads
300117	Concreting of Roads, Barangay Libertad, Abuyog, Leyte, CID # 21IG0032		Yes	Competitive Bidding	November 20 to November 26, 2020	GAA Upon receipt of FY 2021	1,980,000.00	-		Concreting of Roads
300117	Rehabilitation/Improvement of Road along JNR-Hilongos Liberty-Concepcion-Bagumbayan-Hampangan-Cacao-Utanan Road Section, Leyte, Hilongos, Leyte, CID # 21IG0033		Yes	Competitive Bidding	November 24 to November 30, 2020	GAA Upon receipt of FY 2021	32,416,560.00	-		Rehabilitation/Improvement of Road along JNR
300117	Concreting of Roads, Barangay Buli, Bato, Leyte, CID # 21IG0034		Yes	Competitive Bidding	November 24 to November 30, 2020	GAA Upon receipt of FY 2021	1,980,000.00	-		Concreting of Roads
300117	Concreting of Roads, Brgy. Tabunok, Bato, Leyte, CID # 21IG0035		Yes	Competitive Bidding	November 24 to November 30, 2020	GAA Upon receipt of FY 2021	1,980,000.00	-		Concreting of Roads
300117	Concreting of Roads, Barangay Bantigue, Hilongos, Leyte, CID # 21IG0036		Yes	Competitive Bidding	November 24 to November 30, 2020	GAA Upon receipt of FY 2021	1,980,000.00	-		Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)	CO	MOOE	Remarks (brief description of Program/Activity/Project)
300117 209907 000	Concreting of Roads, Barangay Liberty, Hilongos, Leyte, CID # 21IG0037	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020 Upon receipt of GAA	1,980,000.00	-	-	Concreting of Roads
300121 201249 000	Construction of Water System (Barangay San Jaun, Barangay San Antonio, Barangay Bon-ol, Barangay Agutayan), Hilongos, Leyte, CID # 21IG0038	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020 Upon receipt of GAA	1,485,000.00	-	-	Construction of Water System
300121 201247 000	Construction of Water System (Barangay Anibangon, Barangay Kikilo), Abuyog, Leyte, CID # 21IG0039	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020 Upon receipt of GAA	1,000,000.00	-	-	Construction of Water System
300121 201251 000	Concreting of Water System, Barangay Tinago, Inopacan, Leyte, CID # 21IG0040	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020 Upon receipt of GAA	1,000,000.00	-	-	Construction of Water System
300104 224344 000	Rehabilitation of Multi-Purpose Building (Session Hall), Brgy. Kabungaan, Baybay City, Leyte, CID # 21IG0041	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020 Upon receipt of GAA	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
310207 100155 000	Network Development Program – Off Carriageway Improvement – Primary Roads – Ormoc – Baybay – Southern Leyte Bdry. Rd – (K1038+(-732)-K1038+(-332), Baybay City, Leyte, CID # 21IG0043	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020 Upon receipt of GAA	3,528,000.00	-	-	Network Development Program – Off Carriageway Improvement
300117 209917 000	Concreting of Roads, Barangay Villa Mag-aso, Baybay City, Leyte, CID # 21IG0044	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020 Upon receipt of GAA	2,970,000.00	-	-	Concreting of Roads
300117 209892 000	Concreting of Roads (Barangay Andres Bonifacio, Barangay Talisayan), Javier, Leyte, CID # 21IG0045	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020 Upon receipt of GAA	1,980,000.00	-	-	Concreting of Roads
300117 209900 000	Concreting of Roads, Barangay Binulho, Javier, Leyte, CID # 21IG0046	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020 Upon receipt of GAA	1,980,000.00	-	-	Concreting of Roads
300117 209902 000	Concreting of Roads, Barangay Cahagnaan, Matalom, Leyte, CID # 21IG0047	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020 Upon receipt of GAA	1,980,000.00	-	-	Concreting of Roads
300117 209904 000	Concreting of Roads, Barangay Eastern Poblacion, Hilongos, Leyte, CID # 21IG0048	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020 Upon receipt of GAA	1,000,000.00	-	-	Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
							Total	MOOE	CO	
300117 209915 000	Concreting of Roads, Barangay San Juan, Hilongos, Leyte, CID # 21IG0049	Construction	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020 Upon receipt of GAA	1,000,000.00	-	1,000,000.00	Concreting of Roads
300117 209918 000	Concreting of Roads, Zone 1, Baybay City, Leyte, CID # 21IG0050	Construction	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020 Upon receipt of GAA	1,000,000.00	-	1,000,000.00	Concreting of Roads
300117 209914 000	Concreting of Roads, Barangay Revilla, Bato, Leyte, CID # 21IG0051	Construction	Yes	Competitive Bidding	November 25 to December 1, 2020	December 25, 2020 Upon receipt of GAA	1,000,000.00	-	1,000,000.00	Concreting of Roads
300117 209920 000	Rehabilitation of Barangay Road, Barangay Hinabay, Inopacan, Leyte, CID # 21IG0052	Construction	Yes	Competitive Bidding	November 25 to December 1, 2020	December 25, 2020 Upon receipt of GAA	1,000,000.00	-	1,000,000.00	Rehabilitation of Barangay Road
300104 224343 000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Zone 17, Baybay City, Leyte, CID # 21IG0053	Construction	Yes	Competitive Bidding	November 25 to December 1, 2020	December 25, 2020 Upon receipt of GAA	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building
300117 209898 000	Concreting of Roads, Barangay Anahaw, Hindang, Leyte, CID # 21IG0054	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 26, 2020 Upon receipt of GAA	3,960,000.00	-	3,960,000.00	Concreting of Roads
300117 209911 000	Concreting of Roads, Barangay Mapagap, Baybay City, Leyte, CID # 21IG0055	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 26, 2020 Upon receipt of GAA	2,970,000.00	-	2,970,000.00	Concreting of Roads
300117 209895 000	Concreting of Roads (Barangay Magnangoy, Barangay Tagnate, Barangay Hitupdan), Hilongos, Leyte, CID # 21IG0056	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 26, 2020 Upon receipt of GAA	2,970,000.00	-	2,970,000.00	Concreting of Roads
300117 209909 000	Concreting of Roads, Barangay Maitum, Abuyog, Leyte, CID # 21IG0057	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 26, 2020 Upon receipt of GAA	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209903 000	Concreting of Roads, Barangay Capilian, Abuyog, Leyte, CID # 21IG0058	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 26, 2020 Upon receipt of GAA	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209908 000	Concreting of Roads, Brgy. Linao, Inopacan, Leyte, CID # 21IG0059	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 26, 2020 Upon receipt of GAA	1,980,000.00	-	1,980,000.00	Concreting of Roads
300104 217252 000	Concreting of Roads, Barangay Pinocawan, Javier, Leyte, CID # 21IG0060	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 26, 2020 Upon receipt of GAA	1,980,000.00	-	1,980,000.00	Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)	Remarks (brief description of Program/Activity/Project)
							Total	
							MOOE	
							CO	
300117	Concreting of Roads (Barangay Pangasugan, Barangay Caridad), Baybay City, Leyte, CID # 21IG0061	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	1,980,000.00	Concreting of Roads
300117	Concreting of Roads (Barangay Hampipila, Barangay Burubud-an, Barangay Mag-atubang), Abuyog, Leyte, CID # 21IG0062	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	1,485,000.00	Concreting of Roads
300117	Concreting of Roads, Barangay Guadalupe, Baybay City, Leyte, CID # 21IG0063	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	1,000,000.00	Concreting of Roads
300117	Concreting of Roads, Barangay Maslog, Baybay City, Leyte, CID # 21IG0064	Construction	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	1,000,000.00	Concreting of Roads
300203	Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road - Jct. Abuyog-Silago Road - Cadac-an-Malaguicay Road leading to Malaguicay Falls, Abuyog, Leyte, CID # 21IG0066	Construction	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	40,147,660.00	Construction/Improvement of Access Road leading to Declared Tourism Destinations
310107	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapses, and Landslide - Primary Roads - Tacloban- Baybay South Rd. - K0986+457 - K0986+587, K0986+607 - K0986+752, Baybay City, Leyte, CID # 21IG0067	Construction	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	39,200,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapses, and Landslide
300120	Upgrading of Water Supply System, Baybay City, Leyte, CID # 21IG0069	Construction	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	19,600,000.00	Upgrading of Water Supply System
300203	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road - Access Road Leading to Karapagan Falls, Bryg, Elevado, Matalom, Leyte Package II, CID # 21IG0070	Construction	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	11,074,000.00	Construction/Improvement of Access Road leading to Declared Tourism Destinations
300202	Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles, at Daungan Program - Katuparan)- Concreting of Road leading to Port Baybay City, Leyte, CID # 21IG0071	Construction	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	9,800,000.00	Construction/Improvement of Access Roads Leading to Seaports
101832	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road - Access Road Leading to Shrine of St. Anthony de Padua, Baybay City, Leyte, CID # 21IG0072	Construction	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	9,800,000.00	Construction/Improvement of Access Road leading to Declared Tourism Destinations
300203	Construction/Improvement of Access Roads Leading to Seaports Tourism Destinations (Tourism Road - Access Road Leading to Lintao Peak, Baybay City, Leyte, CID # 21IG0073	Construction	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	9,800,000.00	Construction/Improvement of Access Road leading to Declared Tourism Destinations

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)	CO	Remarks (brief description of Program/Activity/Project)
300104 224339 000	Construction of Multi-Purpose Building, (Barangay Sta. Fe, Barangay Templanza, Barangay San Isidro, Barangay Tigbao, Barangay San Vicente, Barangay Calumpang, Barangay Cahagnaan, Barangay Sto. Nifo, Barangay Tag-os, Barangay Caridad Sur, Barangay Agbanga), Matalom, Leyte, CID # 21IG0074	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	Upon receipt of GAA December 29, 2020	6,930,000.00	-	Construction of Multi-Purpose Building
300104 224332 000	Construction (Completion) of Multi-Purpose Building, Guinagbucan, Abuyog Leyte, CID # 21IG0075	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	Upon receipt of GAA December 29, 2020	6,930,000.00	-	Construction (Completion) of Multi-Purpose Building
300104 224336 000	Construction of Multi-Purpose Building, (Barangay Comatin, Barangay San Sotero, Barangay Caranuhg, Barangay Batug, Barangay Malibogay, Barangay Binulho, Barangay Uihay, Barangay Rizal), Javier, Leyte, CID # 21IG0076	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	Upon receipt of GAA December 29, 2020	6,930,000.00	-	Construction of Multi-Purpose Building
300104 224338 000	Construction of Multi-Purpose Building, (Barangay Plaridel, Barangay San Agustín, Barangay Kantagnos, Barangay Maypatag, Barangay Villa Solidardad, Barangay Gabas, Barangay Gacat, Barangay Clabo), Baybay City, Leyte, CID # 21IG0077	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	Upon receipt of GAA December 29, 2020	6,435,000.00	-	Construction of Multi-Purpose Building
300104 224341 000	Construction of Multi-Purpose Building, (Barangay Tabunok, Barangay Kalangaman, Barangay Dolho, Barangay Marcelo, Barangay Tugas, Barangay Alejos, Barangay Himanaa, Barangay Daan Lungso, Barangay Alegria, Barangay Osmeña) Bato, Leyte, CID # 21IG0078	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	Upon receipt of GAA December 29, 2020	5,940,000.00	-	Construction of Multi-Purpose Building
300104 224335 000	Construction of Multi-Purpose Building, (Barangay Cabulisan, Barangay Majfo, Barangay Poblacion, Barangay De Los Santos, Barangay Guinsangan, Barangay Macagoco), Inopacan, Leyte, CID # 21IG0079	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	Upon receipt of GAA December 29, 2020	5,940,000.00	-	Construction of Multi-Purpose Building
300104 224337 000	Construction of Multi-Purpose Building, (Barangay Doos Del Norte, Barangay Tabok, Barangay Doos Del Sur, Barangay Bontoc, Barangay Himoklan Island, Barangay San Vicente), Hindang, Leyte, CID # 21IG0080	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	Upon receipt of GAA December 29, 2020	5,940,000.00	-	Construction of Multi-Purpose Building
310110 100235 000	Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Road – Primary Roads – Daang Maharlika (LT) – K0975+200 – K0980+981, K984+300 – K0994+300, Abuyog, Leyte and Mahaplag, Leyte, CID # 21IG0081	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	Upon receipt of GAA December 29, 2020	5,684,000.00	-	Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)	Remarks (brief description of Program/Activity/Project)
							Total	
							MOOE	
							CO	
300104	Construction of Multi-Purpose Building, (Barangay Union, Barangay Liberation, Barangay Mabunga, Barangay Malinao, Barangay Palaogon, Barangay Polahogon, Barangay Himamara, Barangay Mabuhay, Barangay Paril), Mahaplag, Leyte, CID # 21IG0082	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	5,445,000.00	Construction of Multi-Purpose Building
300104	Construction of Multi-Purpose Building (Baybay Integrated Center), Barangay Poblaon, Baybay City, Leyte, CID # 21IG0083	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	4,950,000.00	Construction of Multi-Purpose Building
224333	Construction of Multi-Purpose Building, (Barangay Tabunok, Barangay Atabay, Barangay Campina, Barangay Cantandog II, Barangay Cantandog I, Barangay Lama), Hilongos Leyte, CID # 21IG0085	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	4,455,000.00	Construction of Multi-Purpose Building
224340	Construction of Multi-Purpose Building, (Barangay Tabunok, Barangay Atabay, Barangay Campina, Barangay Cantandog II, Barangay Cantandog I, Barangay Lama), Hilongos Leyte, CID # 21IG0085	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	4,455,000.00	Construction of Multi-Purpose Building
224334	Brig. Ballinasasayao, Brig. Libertad, Brig. Katipunan, Brig. Car-unuig, Brig. Balocawe, Abuyog, Leyte, CID # 21IG0084	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	4,455,000.00	Construction of Multi-Purpose Building
300104	Construction of Multi-Purpose Building, (Barangay Tabunok, Barangay Atabay, Barangay Campina, Barangay Cantandog II, Barangay Cantandog I, Barangay Lama), Hilongos Leyte, CID # 21IG0085	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	4,455,000.00	Construction of Multi-Purpose Building
310110	along National Roads-Primary Roads-Ormoc-Baybay-Southern Leyte Rd K1041+399.32-K1041+732, Baybay City, Leyte, CID # 21IG0086	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	3,415,300.00	Construction/Upgrading/Rehabilitation of National Roads
300117	Concrete of Roads, Barangay Malipoon, Mahaplag, Leyte, CID # 21IG0087	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	2,970,000.00	Concrete of Roads
310110	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Ormoc-Baybay-Southern Leyte Rd K1041+399.32-K1041+732, Baybay City, Leyte, CID # 21IG0086	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	1,646,400.00	Construction/Upgrading/Rehabilitation of National Roads
310110	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Ormoc-Baybay-Southern Leyte Bdry Rd - K1059+817-K1060+019, Brgy. Libertad, Abuyog, Leyte, CID # 21IG0088	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	1,646,400.00	Asset Preservation - Construction/Upgrading/Rehabilitation of National Roads
300121	Construction of Water System, (Barangay Bunga, Barangay Maganhan, Barangay Bitanhan), Baybay City, Leyte, CID # 21IG0089	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	1,485,000.00	Construction of Water System
300117	Concrete of Roads (Barangay Hilusig, Barangay Hinaguimitan), Mahaplag, Leyte, CID # 21IG0090	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	1,000,000.00	Concrete of Roads
209894	Concrete of Roads (Barangay Hilusig, Barangay Hinaguimitan), Mahaplag, Leyte, CID # 21IG0090	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 9 receipt of GAA FY 2021	1,000,000.00	Concrete of Roads
310304	Bridge- Rehabilitation/Major Repair of Permanent Bridges - Layog Br. (B00551LT) along Daang Maharika (LT), Mahaplag, Leyte, CID # 21IG0091	Construction Section	Yes	Competitive Bidding	January 19 to January 25, 2021	February 09, 2021 receipt of GAA FY 2021	5,880,000.00	Bridge- Rehabilitation/Major Repair of Permanent Bridges
300107	Construction of Flood Control, Brgy. Union, Mahaplag, Leyte, CID # 21IG0092	Construction Section	Yes	Competitive Bidding	February 4 to February 10, 2021	February 24, 2021 receipt of GAA FY 2021	12,375,000.00	Construction of Flood Control

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)	Remarks (brief description of Program/Activity/Project)
300117 209890 000	Concreting of Brgy. Road, Brgy. Bato, Leyte,	Construction	Yes	Competitive Bidding	February 4 to February 10, 2021	Upon receipt of GAA FY 2021	12,375,000.00	Concreting of Brgy. Road
300117 209891 000	Concreting of Road along Brgy. Magnangoy – Sta. Cruz – Bungaw Road, Hilongos, Leyte, CID # 21IG0094	Construction	Yes	Competitive Bidding	February 4 to February 10, 2021	Upon receipt of GAA FY 2021	9,900,000.00	Concreting of Road
300103 203053 000	Construction of Septage and Sewer System, Baybay City, Leyte, CID # 21IG0095	Construction	Yes	Competitive Bidding	March 16 to March 22, 2021	Upon receipt of GAA FY 2021	67,550,000.00	Construction of Septage and Sewer System
300103 203019 000	Construction of Multi-Purpose Building (Sports Complex), Baybay City, Leyte, CID # 21IG0096	Construction	Yes	Competitive Bidding	March 16 to March 22, 2021	Upon receipt of GAA FY 2021	48,250,000.00	Construction of Multi-Purpose Building (Sports Complex)
300103 203015 000	Construction of Multi-Purpose Building (Convention Center), Baybay City, Leyte, CID # 21IG0097	Construction	Yes	Competitive Bidding	March 16 to March 22, 2021	Upon receipt of GAA FY 2021	27,020,000.00	Construction of Multi-Purpose Building (Convention Center)
200000 100020 000 MO	Repair/Maintenance of Badiang I Flood Control, Brgy. Bunga, Baybay City, Leyte, CID # 21IG0098	Maintenance	No	Competitive Bidding	April 13-19, 2021	May 04, 2021	2,500,000.00	Repair/Maintenance of Badiang I Flood Control
DA Trust	Concreting of Brgy. Sto. Niño, Bato to Brgy. Tigbao, Matalom FMR, Brgy. Sto. Niño, Bato and Brgy. Tigbao, Matalom, Leyte, CID # 21IG0099	Construction	No	Competitive Bidding	May 27 to June 2, 2021	June 25, 2021	16,915,000.00	Concreting of Brgy. Sto. Niño, Bato to Brgy. Tigbao, Matalom FMR
DA Trust	Concreting of Brgy. Zaragosa to Brgy. Taglibas Imelda FMR Phase II, Brgy. Zaragosa and Brgy. Taglibas Imelda, Matalom, Leyte, CID # 21IG0100	Construction	No	Competitive Bidding	May 27 to June 2, 2021	June 25, 2021	14,924,999.99	Concreting of Brgy. Zaragosa to Brgy. Taglibas Imelda FMR Phase II
DA Trust	Concreting of Sitio Patong, Brgy. Balinsasayao FMR, Brgy. Balinsasayao, Abuyog, Leyte, CID # 21IG0101	Construction	No	Competitive Bidding	May 27 to June 2, 2021	June 25, 2021	12,935,000.00	Concreting of Sitio Patong, Brgy. Balinsasayao FMR
DA Trust	Concreting of Brgy. Can-apurong to Brgy. Canmarating FMR, Brgy. Can-apurong and Brgy. Canmarating, Abuyog, Leyte, CID # 21IG0102	Construction	No	Competitive Bidding	May 27 to June 2, 2021	June 25, 2021	12,437,500.00	Concreting of Brgy. Can-apurong to Brgy. Canmarating FMR
Total 99 Projects 1,253,114,219.99								

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)	CO	Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	

FY 2021 GOODS AND SERVICES PROJECTS	Total															
	Procurement of Parcelary Survey for the Construction of Bypass and Diversion Roads, Abuyog Diversion Road, Abuyog, Leyte, CID # 21CSIG01	Planning & Design Section	No	Competitive Bidding	May 06 - 12, 2021	June 03, 2021	June 11, 2021	June 14-15, 2021	600,735.35	-	600,735.35	Procurement of Parcelary Survey for the Construction of Bypass and Diversion Roads				
					Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges along Ormoc-Baybay-Southern Leyte Boundary Road (S00197LT, 1.) Maypatag Bridge (B00260LT) – 5 holes; 2.) Bulacanon Bridge (B00265LT) – 2 holes; 3.) Canduyas Bridge (B00266LT) – 2 holes & 4.) Maslug Bridge (B00267LT) – 2 holes, CID # 21CSIG02	Planning & Design Section	No	Competitive Bidding	May 25 - 31, 2021	June 22, 2021	June 25, 2021	June 28-29, 2021	1,100,000.00	-	1,100,000.00	Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges
									Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges along Ormoc-Baybay-Southern Leyte Boundary Road (S00197LT, 1.) Ligo-an Bridge (B00285LT) – 2 holes; 2.) Ugayon Bridge (B00286LT) – 4 holes & 3.) Baha-Baha Bridge (B00287LT) – 2 holes, CID # 21CSIG04	Planning & Design Section	No	Competitive Bidding	May 25 - 31, 2021	June 22, 2021	June 25, 2021	June 28-29, 2021
3 Projects																
2,500,735.35																

200000	100017	000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Daang Maharlika, K0959+(-205)+K1003+972, CID # 21GIG0001	Maintenance Section	No	Competitive Bidding	March 4 to March 10, 2021	March 25, 2021	April 06, 2021	April 08, 2021	2,973,810.00	2,973,810.00	-	Maintenance Equipment
200000	100017	000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Tacloban-Baybay-South Rd., K0985+(-255) to K1007+783, CID # 21GIG0002	Maintenance Section	No	Competitive Bidding	March 4 to March 10, 2021	March 25, 2021	April 06, 2021	April 08, 2021	1,566,830.00	1,566,830.00	-	Maintenance Equipment
200000	100017	000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Lapaz-Javier-Bito Rd., K0962+000 to K0971+524, CID # 21GIG0003	Maintenance Section	No	Competitive Bidding	March 4 to March 10, 2021	March 25, 2021	April 06, 2021	April 08, 2021	1,472,650.00	1,472,650.00	-	Maintenance Equipment
200000	100017	000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Ormoc-Baybay-Southern Leyte Bdry. Rd., K1060+(-421) to K1123+094, CID # 21GIG0004	Maintenance Section	No	Competitive Bidding	March 16 to March 22, 2021	April 06, 2021	April 14, 2021	April 16, 2021	4,482,180.00	4,482,180.00	-	Maintenance Equipment
200000	100017	000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Abuyog-Silago Rd., K0968+(-269) to K0995+170, CID # 21GIG0005	Maintenance Section	No	Competitive Bidding	March 16 to March 22, 2021	April 06, 2021	April 14, 2021	April 16, 2021	1,566,830.00	1,566,830.00	-	Maintenance Equipment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)				Remarks (brief description of Program/Activity/Project)
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Ormoc-Baybay-Southern Leyte Bdry. Rd., K1038+(-) 732) to K1060+570. CID # 21GIG00006	Maintenance Section	No	Competitive Bidding	March 23 to March 29, 2021	GOP	1,571,660.00	MOOE	-	Maintenance Equipment	
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Bato-Bontoc Rd., K1006+(-)1154) to K1121+170, CID # 21GIG00007	Maintenance Section	No	Competitive Bidding	March 23 to March 29, 2021	GOP	1,404,020.00	MOOE	-	Maintenance Equipment	
Total 7 Projects 15,037,980.00											

Prepared by:

[Signature]
ESTERLINA G. HORTELANO
 Head, BAC Secretariat

Submitted by:

LYNDEL P. JABINES
 BAC Chairperson

Approved by:

EUSEBIO T. CULAS
 District Engineer

