



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
147.) 20K00278	Construction of Multi-Purpose Building, Brgy. Pilitangan, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
148.) 20K00279	Construction of Multi-Purpose Building, Brgy. Rorogagus Proper, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
149.) 20K00280	Construction of Multi-Purpose Building, Brgy. Pagayonan, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/24/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
150.) 20K00281	Construction of Multi-Purpose Center, Brgy. Silid, Bayang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
151.) 20K00282	Construction of Multi-Purpose Building, Barangay Gadongan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	7/8/20	7/28/20	8/7/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
152.) 20K00283	Construction of Multi-Purpose Building, Brgy. Gadongan, Ditsaan-Ramalin, Patani, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
153.) 20K00284	Construction of Multi-Purpose Building, Brgy. Kanibong, Tagoloan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
154.) 20K00285	Construction of Multi-Purpose Building, Brgy. Ranao-Banang, Amal Manabilang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
155.) 20K00286	Construction of Multi-Purpose Building Center, Adiong Memorial Polytechnic State College	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
156.) 20K00287	Construction of Multi-Purpose Building, Brgy. Ingud, Tugaya, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	4/9/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
157.) 20K00288	Construction of Multi-Purpose Building, Brgy. Linuk, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	4/9/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
158.) 20K00289	Construction of Multi-Purpose Building (Open Gym), Brgy. Bubong, Madanding, Marantao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
159.) 20K00290	Construction of Multi-Purpose Building (Open Gym), Brgy. Mallmono, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
160.) 20K00291	Construction of Multi-Purpose Facility (Grandstand Bleacher), Brgy. Francport, Bumburan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
161.) 20K00292	Construction of Public Market, Brgy. Patani, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
162.) 20K00293	Construction of Tube Bridge, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Bridge
163.) 20K00294	Construction/Completion of Multi-Purpose Building (Gymnasium), Brgy. Madanding, Bubong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
164.) 20K00295	Construction/Rehabilitation of Provincial Infirmary Center, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
165.) 20K00296	Construction of Multi-Purpose Building Brgy. Bara-as, Ploong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
166.) 20K00297	Construction/Rehabilitation of Multi-Purpose Building, Pugaan Sports Complex (Including facilities), Brgy. Pugaan, Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
167.) 20K00298	Construction of Multi-Purpose Building B, Brgy. Bara-As, Ploong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
168.) 20K00299	Construction of Multi-Purpose Building, Brgy. Uyaan Proper, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
169.) 20K00300	Concreting of Road, Brgy. Sabanding, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
170.) 20K00301	Construction of Multi-Purpose Building, Legislative Building (Including facilities), Brgy. Bagoe-Ingud, Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	14,000,000.00		14,000,000.00	Construction of Multi-Purpose Building
171.) 20K00302	Construction of Multi-Purpose Building, Brgy. Bansayan, Poona-Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
172.) 20K00303	Construction of Multi-Purpose Building, Brgy. Maribo, Lumba-Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
173.) 20K00304	Construction/Rehabilitation of Multi-Purpose Building, Municipal Hall Compound, Brgy. Apa Mimbeley, Maslu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
174.) 20K00305	Construction of Multi-Purpose Building (Gymnasium) Brgy. Poblacion, Saguluran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
175.) 20K00306	Construction of Multi-Purpose Building (Municipal Hall) (Phase II), Brgy. Maribo, Lumba-Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
176.) 20K00307	Construction of Public Market, Brgy. Eastern Wao, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
177.) 20K00308	Construction of Multi-Purpose Building, Brgy. Rantian, Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
178.) 20K00309	Construction of Balabagan Municipal Police Station Building, Balabagan, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	05/28-06/03/20	6/16/20	6/26/20	7/2/20	GOP	6,400,000.00		6,400,000.00	Construction of Building
179.) 20K00310	Construction of Piagapo Municipal Police Station Building, Piagapo, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	8/5/20	8/11/20	GOP	6,400,000.00		6,400,000.00	Construction of Building
180.) 20K00311	Construction of Flood Control Mitigation along Bubong River, Bubong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	05/28-06/03/20	6/16/20	7/7/20	7/16/20	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
181.) 20K00312	Rehabilitation of Bumbaran - Talelag National Road, Brgy. Mansilano - Brgy. Upper Fort Section, Bumbaran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Road
182.) 20K00313	Rehabilitation of Marawi - Malabang National Road, Brgy. Nataron - Brgy. Cawayan Section, Marantao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	6/2/20	6/23/20	7/2/20	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Road
183.) 20K00314	Rehabilitation of Marawi-Malabang Road including Drainage, Ganassi -Pualas Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	75,000,000.00		75,000,000.00	Construction of Concrete Road
184.) 20K00315	Rehabilitation of Cotabato - Malabang - Lanao del Norte Road, Balabagan Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	60,000,000.00		60,000,000.00	Construction of Concrete Road
185.) 20K00316	Construction of Balatin Bridge, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	6/2/20	6/17/20	6/26/20	GOP	50,000,000.00		50,000,000.00	Construction of Bridge
186.) 20K00317	Rehabilitation of Cotabato - Malabang - Lanao del Norte Road, Kapetagan Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
187.) 20K00318	Rehabilitation of Ganassi-Tubod Road, Brgy. Uyaan Section, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
188.) 20K00319	Rehabilitation of Marawi-Malabang Road, including Drainage, Bacold Kalawit Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
189.) 20K00320	Rehabilitation of Marawi-Malabang Road including Drainage, Malabang Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
190.) 20K00321	Rehabilitation of Maslu-Ganassi Road, Bayang Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
191.) 20K00322	Rehabilitation of Maslu-Ganassi Road, Binidayan-Ganassi Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
192.) 20K00323	Construction of Miondas Bridge, Malabang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	35,000,000.00		35,000,000.00	Construction of Concrete Road
193.) 20K00324	Construction of Flood Control, Gata River, Poona-Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
194.) 20K00325	Widening of Wao National Road, Kilikil Section, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	30,000,000.00		30,000,000.00	Road Widening
195.) 20K00326	Construction of Bu-ot 1 Bridge, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	30,000,000.00		30,000,000.00	Construction of Concrete Bridge
196.) 20K00327	Construction of Carasaan Bridge, Picoing, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	03/13-03/19/20	5/19/20	6/9/20	6/18/20	GOP	30,000,000.00		30,000,000.00	Construction of Concrete Bridge
197.) 20K00328	Construction of Open Canal, Sugod Section, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
198.) 20K00329	Concreting of Ilan Road Phase II, Marantao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
199.) 20K00330	Construction of Kilikil 2 Bridge, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Bridge
200.) 20K00331	Construction of By-pass and Diversion Roads, Mangima-Agusan Canyon By-Pass Road, Bulidnon	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/1/20	GOP	85,750,000.00		85,750,000.00	Construction of Road
201.) 20K00332	Construction of By-pass and Diversion Roads, Opol Diversion Road (Opol-Caritoan), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/1/20	GOP	80,000,000.00		80,000,000.00	Construction of Road
202.) 20K00333	Construction of By-pass and Diversion Roads, CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandumol - Nazareth - Camaman-an - Justo Ramonal - Jct / J. R. Borja - LKKS- BCIR/ Lapasan, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/1/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
203.) 20K00334	Construction of By-pass and Diversion Roads, Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Borbonon-Digkulan-Rogongon Road, Iligan City	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	100,000,000.00		100,000,000.00	Concreting of Road
204.) 20K00335	Construction of the Misamis Oriental West Diversion Road (Bubuan- CDO - Iligan Road), Opol to Lugait, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	30,000,000.00		30,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
205.) 20K00336	Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Don Carlos Section), Don Carlos, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	15,000,000.00		15,000,000.00	Concreting of Road
206.) 20K00337	Construction of Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Baungon Section), Baungon, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	15,000,000.00		15,000,000.00	Concreting of Road
207.) 20K00338	Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Pangantucan Section), Pangantucan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	15,000,000.00		15,000,000.00	Concreting of Road
208.) 20K00339	Construction / Repair / Rehabilitation / Improvement of Various Infrastructures Including Local Projects, Road Concreting, Iligan-Digkilaan (Phase 1), Iligan City	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/9/20	3/30/20	4/8/20	GOP	150,000,000.00		150,000,000.00	Concreting of Road
209.) 20K00340	Construction of By-pass and Diversion Roads, Puerto-Claveria By-Pass Road, (Cagayan de Oro City Section), Package 3, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/9/20	3/30/20	4/8/20	GOP	45,000,000.00		45,000,000.00	Concreting of Road
210.) 20K00341	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	5/19/20	5/29/20	5/31/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
211.) 20K00342	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 7, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/9/20	3/30/20	4/8/20	GOP	100,000,000.00		100,000,000.00	Construction of Road and Bridge
212.) 20K00343	Const. of By-Pass and Diversion Roads Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 8, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/10/20	3/30/20	4/8/20	GOP	73,500,000.00		73,500,000.00	Construction of Road
213.) 20K00344	Construction of East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibartan-Dominorog Road to Jct. Manolo Fortich - Libona-Indahag Road) (Talakag - Baungon Section) incl. ROW, Package 5B, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/10/20	3/30/20	4/8/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
214.) 20K00345	Construction of East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibartan-Dominorog Road to Jct. Manolo Fortich - Libona-Indahag Road) (Talakag - Baungon Section) incl. ROW, package 7B, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/11/20	3/30/20	4/8/20	GOP	100,000,000.00		100,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
215.) 20K00346	Construction of East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibartan-Dominorog Road to Jct. Manolo Fortich - Libona-Indahag Road) (Talakag - Baungon Section) incl. ROW, Package 7C, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/11/20	3/30/20	4/8/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
216.) 20K00347	Construction of By-pass and Diversion Roads, Jct. CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	03/18-03/24/20	7/13/20	8/3/20	8/12/20	GOP	75,000,000.00		75,000,000.00	Construction of Road Slope Protection Structure
217.) 20K00348	Construction/ Rehabilitation of Cagayan de Oro River Basins, Cala-Cala Section, Brgy. Macasandig, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	03/11-03/17/20	6/1/20	6/22/20	7/1/20	GOP	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structure
218.) 20K00349	Construction of By-pass and Diversion Roads, Jct. CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	06/11-06/17/20	7/1/20	7/22/20	7/31/20	GOP	45,000,000.00		45,000,000.00	Construction of Road Slope Protection Structure
219.) 20K00350	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway- Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 8, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	06/11-06/17/20	7/1/20	7/22/20	7/31/20	GOP	48,500,000.00		48,500,000.00	Construction of Road
220.) 20K00351	Construction of By-pass and Diversion Roads, Cleaveria-Balingoan By-pass Road, (Kabangasan - Mapua Section), Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	06/11-06/17/20	7/1/20	7/22/20	7/31/20	GOP	120,000,000.00		120,000,000.00	Construction of Road
221.) 20K00352	Reconstruction/ Rehabilitation of Bridge along Barangay Road at Kurmatan Matampay	Construction Division	No	Nat'l. Competitive Bidding	06/22-06/28/20	7/13/20	7/24/20	8/3/20	GOP	40,000,000.00		40,000,000.00	Reconstruction/ Rehabilitation of Bridge
222.) 20K00353	Construction of 2-Lane PCCP Pantar (Lanao del Norte)-Marawi City (Lanao del Sur) Road	Construction Division	No	Nat'l. Competitive Bidding	06/22-06/28/20	7/13/20	7/24/20	8/3/20	GOP	221,926,429.00		221,926,429.00	Construction of Road
223.) 20K00354	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors in Region X	Construction Division	No	Nat'l. Competitive Bidding	07/28-08/3/20	8/17/20	9/7/20	9/16/20	GOP	4,171,475.00		4,171,475.00	Const./Rehab. Of Water Supply/ Rainwater Collector
224.) 20K00355	Cluster "RO-01" Construction of Various Road Projects in Misamis Oriental 1. Construction of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal Bypass/Alternate Road, Damayuhan-Villa Felipa Section) Phase 2, Misamis Oriental; 2. Construction of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal Bypass/Alternate Road, Damayuhan-Villa Felipa Section) Phase 1, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	07/28-08/3/20	8/17/20	9/7/20	9/16/20	GOP	200,000,000.00		200,000,000.00	Construction of Road and Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
225.) 20K00356	Cluster "RO-02" Construction of Building Projects in Bukidnon 1. Const. of Southern Bukidnon Track and Field and Track Oval, Brgy. Laguitas, Malaybalay City; 2. Const. of Perimeter Fence (with Fence Lights), Brgy. Laguitas, Malaybalay City; 3. Const. of Grandstand A, Brgy. Laguitas, Malaybalay City; 4. Const. of Grandstand B, Brgy. Laguitas, Malaybalay City; 5. Const./ Compl. of the Northern Mindanao Cultural and Arts Center, Brgy. Laguitas, Malaybalay City.	Construction Division	No	Nat'l. Competitive Bidding	07/28-08/3/20	8/17/20	9/7/20	9/16/20	GOP	125,585,000.00		125,585,000.00	Construction of Multi-Purpose Building
226.) 20K00357	Cluster "RO-06" Construction of Various Building Projects in Bukidnon 1. Semen Processing Plant/Laboratory, NMACLRC-MSF, Dalwagan, Malaybalay City; 2. Establishment of Meat Processing Building NMACLRC-MSF, Dalwagan, Malaybalay City; 3. Dual Purpose Bodega (Feed Storage and Feed Mixing Area), NMACLRC & MSF, Dalwagan, Malaybalay City; 4. Livestock Feedlot Building, NMACLRC, Dalwagan, Malaybalay City; 5. Livestock Training Center with Dormitory, NMACLRC-MSF, Dalwagan, Malaybalay City; 6. Greenhouse (Const. of Screen House and Grow Out Nursery, NMACLRC, Dalwagan, Malaybalay City)	Construction Division	No	Nat'l. Competitive Bidding	08/12-08/18/20	9/1/20	9/22/20	10/1/20	GOP	28,000,000.00		28,000,000.00	Construction of Building
227.) 20K00358	Cluster "RO-07" Concreting/ Landscaping of Various Access Road in Misamis Oriental 1. Landscaping Poblacion, El Salvador City, Misamis Oriental; 2. Concreting of Access Road from the Entrance to DA Compound and its Respective Facilities	Construction Division	No	Nat'l. Competitive Bidding	08/12-08/18/20	9/1/20	9/22/20	10/1/20	GOP	5,714,000.00		5,714,000.00	Concreting / Landscaping of Access Road
228.) 20K00359	Repair/Maintenance and Rehabilitation of Infrastructure Facilities, Public Buildings: 1. GAD Building (Comfort Room); 2. EMD-Main Repair Shop Building; 3. EMD-"Annex A" Building; 4. EMD Staff House; 5. EMD-"Annex B"; 6. Power House; 7. Ground Floor SPMS Warehouse (formerly SPMS Office)	Construction Division	No	Nat'l. Competitive Bidding	08/12-08/18/20	9/1/20	9/22/20	10/1/20	GOP	9,700,000.00		9,700,000.00	Repair/ Maintenance of Public Building
229.) 20K00360	Installation of Water System, Poblacion, El Salvador City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	08/12-08/18/20	9/1/20	9/22/20	10/1/20	GOP	2,000,000.00		2,000,000.00	Installation of Water System
230.) 20K00361	Concreting Brgy. Bobong FMR, Brgy. Bobong, Bacoled-Kalawi, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,000,000.00		12,000,000.00	Concreting of Road
231.) 20K00362	Concreting Brgy. Carigongan FMR, Brgy. Carigongan, Bubong, Bacoled-Kalawi, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,000,000.00		12,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
232.) 20K00363	Concreting Brgy. Plangogan to Brgy. Balut FMR, Brgy. Plangogan and Brgy. Balut, Marogong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,000,000.00		12,000,000.00	Concreting of Road
233.) 20K00364	Concreting Brgy. Pualas, Brgy. Pualas, Buadipuso-Buntong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,500,000.00		12,500,000.00	Concreting of Road
234.) 20K00365	Concreting Brgy. Pulacan to National Highway to Brgy. Perfecto Magdadaro FMR, Brgy. Pulacan and Brgy. Perfecto, Magdadaro, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,000,000.00		12,000,000.00	Concreting of Road
235.) 20K00366	Cluster "RO-03" Construction of Various Road Projects in Bukidnon 1. Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Don Carlos Section), Don Carlos, Bukidnon; 2. Construction of Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Baungon Section), Baungon, Bukidnon; 3. Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Pangantungan Section), Pangantungan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	08/25-08/31/20	9/14/20	10/5/20	10/14/20	GOP	45,000,000.00		45,000,000.00	Construction of Road
236.) 20K00367	Cluster "C" Construction of Various Multi-Purpose Building in Lanao del Sur; 1. Brgy. Bandara Buisan, Taraka; 2. Brgy. Borlongan, Taraka; 3. Brgy. Borowa, Taraka; 4. Brgy. Gapao Balindong, Taraka; 5. Brgy. Lumasa, Taraka; 6. Brgy. Malungun, Taraka; 7. Brgy. Pagalamatan, Taraka	Construction Division	No	Nat'l. Competitive Bidding	09/07-09/13/20	9/28/20	10/19/20	10/28/20	GOP	14,000,000.00		14,000,000.00	Construction of Multi-Purpose Building
237.) 20K00368	Cluster "D" Construction of Various Multi-Purpose Building in Lanao del Sur; 1. Brgy. Banga, Marawi City; 2. Brgy. Bito Buadi Itowa, Marawi City; 3. Brgy. Bubonga Pagalamatan, Marawi City; 4. Brgy. Cabasaran, Marawi City; 5. Brgy. Dulay Proper, Marawi City; 6. Brgy. Dulay West, Marawi City; 7. Brgy. Rorogagus East, Marawi City; 8. Brgy. Rorogagus Proper, Marawi City; 9. Brgy. Wawaleyan Calocan, Marawi City	Construction Division	No	Nat'l. Competitive Bidding	09/07-09/13/20	9/28/20	10/19/20	10/28/20	GOP	21,000,000.00		21,000,000.00	Construction of Multi-Purpose Building
238.) 20K00369	Cluster "Bukl-01" Construction of Various Flood Control Projects in Bukidnon; 1. Construction of Flood Control Structure along Malaybalay-Gingoog Road (Malusikob Br.), Malaybalay City, Bukidnon; 2. Construction of Flood Control Structure along Malaybalay-Gingoog Road (Mangawag Br.), Malaybalay City, Bukidnon; 3. Construction of Flood Control Structure along Malaybalay-Gingoog Road (Manikuan Br.), Malaybalay City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	09/09-09/15/20	9/24/20	10/15/20	10/24/20	GOP	195,000,000.00		195,000,000.00	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
239.) 20K00370	Cluster "Bukl-02" Construction of Various Flood Control Projects in Bukidnon; 1. Construction of Flood Control Structure along Malaybalay-Gingoog Road (Kulaman Br.), Malaybalay City, Bukidnon; 2. Construction of Flood Control Structure along Malaybalay-Gingoog Road (Mangawag Br.), Malaybalay City, Bukidnon;	Construction Division	No	Nat'l. Competitive Bidding	09/14-09/20/20	10/5/20	10/26/20	11/4/20	GOP	135,000,000.00		135,000,000.00	Construction of Flood Control
240.) 20K00371	Concreting of Barangay Sapot FMR, Brgy. Sapot, Buadpuso-Buntong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/01-12/07/20	12/21/20	1/11/21	1/20/21	GOP	11,940,000.00		11,940,000.00	Concreting of Road
241.) 20K00372	Cluster "A"-Construction of Various Bridges in Lanao del Sur; 1. Construction of Bu-ot 1 Bridge, Wao; 2. Construction of Kil-Kil 2 Bridge, Wao	Construction Division	No	Nat'l. Competitive Bidding	11/25-12/01/20	12/14/20	1/4/21	1/13/21	GOP	48,750,000.00		48,750,000.00	Construction of Bridge
242.) 20K00373	Construction/ Rehabilitation/ Improvement of Facilities for persons with Disabilities (PWD) and Elderlies/ Senior Citizens, including Gender-Responsive Facilities-Region X	Construction Division	No	Nat'l. Competitive Bidding	12/01-12/07/20	12/21/20	1/11/21	1/20/21	GOP	28,950,000.00		28,950,000.00	Const/ Rehab/ Improvement of Facilities for persons with Disabilities (PWD) and Elderlies/ Senior Citizens
243.) 20K00374	Construction of One (1) Unit 4-Storey Building with 20 Classrooms in Barangay Moncado, Kadingilan Integrated School, Marawi City	Construction Division	No	Nat'l. Competitive Bidding	12/01-12/07/20	12/21/20	1/11/21	1/20/21	GOP	50,750,348.78		50,750,348.78	Construction of Building
244.) 20K00375	Cluster B - Construction of Various Building Projects in Lanao del Sur, 1. Construction (Completion) of Multi-Purpose Building, Eastern Wao, Lanao del Sur=Php1,980,000.00, 2. Construction of Multi-Purpose Building at Brgy. Eastern Wao, Lanao del Sur=Php3,465,000.00, 3. Construction of Multi-Purpose Building Center, Adiong Memorial Polytechnic State College=Php4,950,000.00, 4. Const. of Public Market, Brgy. Eastern Wao, Wao, Lanao del Sur=Php9,750,000.00	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	20,500,000.00		20,500,000.00	Construction of Building
245.) 20K00376	Cluster E - Construction of Various Building Projects in Lanao del Sur, 1. Construction of Multi-Purpose Building (Open Gym), Brgy. Maimono, Marawi City, Lanao del Sur=Php4,875,000.00, 2. Construction of Public Market, Brgy. Patani, Marawi City, Lanao del Sur=Php4,875,000.00, 3. Construction of Multi-Purpose Building, Brgy. Gedongan, Ditsaan-Ramain, Patani, Marawi City, Lanao del Sur=Php4,950,000.00	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	15,000,000.00		15,000,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
254.) 20K00385	Construction of 1ST2CL, Salam PS, Bumbaran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	5,000,000.00		5,000,000.00	Construction of School Building
255.) 20K00386	Construction of 1ST2CL, 77th PC ES, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	5,000,000.00		5,000,000.00	Construction of School Building
256.) 20K00387	Construction of 1ST2CL, Abdulaziz ES, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	5,000,000.00		5,000,000.00	Construction of School Building
257.) 20K00388	Construction of 1ST2CL, Cadayonan Elementary School, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	5,000,000.00		5,000,000.00	Construction of School Building
258.) 20K00389	Construction of 1ST3CL, Bengabeng PS, Kapatagan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	7,500,000.00		7,500,000.00	Construction of School Building
259.) 20K00390	Construction of 1ST2CL, Linuk ES, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	5,000,000.00		5,000,000.00	Construction of School Building
260.) 20K00391	Construction of 1ST2CL, Ililan Elementary School, Sultan Gumander (Picong), Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/03-12/09/20	12/22/20	1/12/21	1/21/21	GOP	5,000,000.00		5,000,000.00	Construction of School Building
261.) 20K00392	Construction of Flood Control Structure along Sagularan River Package 4, Kalilangan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/29-2/5/21	2/17/21	3/10/21	3/19/21	GOP	140,000,000.00		140,000,000.00	Construction of Flood Mitigation Structure
TOTAL										17,474,519,252.78			

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

VIRGIE G. NAYVE, AEP
Chief, Construction Division
BAC-Chairman

Approved by:

ZENaida Y. TAN
Regional Director
Date: March 18, 2021