

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Department of Public Works and Highway La Union Second District Engineering Office
San Jacinto Sur, Agaña, La Union

Updated Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

Contract ID	Procurement Project (Contract Name)	PMO/ End - User	Is this an Early Procurement Activity? YES/NO	Mode of Procurement	Schedule of Each Procurement Activity						Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of BID/EOC	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
22A0001	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PERIPHERAL AREAS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BAWANG RIVER BASIN, STA.4+00 - STA.4+90, BINGY, CABALETIN SUR, MAGALLAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/14/2021	10/5/2021	28/2/2022	2/11/2022	GAA FY 2022	46,039,991.61			46,039,991.61	CONSTRUCTION OF GABION REINFORCEMENT WITHIN MAJOR RIVER BASIN AND PERIPHERAL AREAS - PROTECTION STRUCTURES
22A0002	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PERIPHERAL AREAS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BAWANG RIVER BASIN, STA.4+00 - STA.4+90, BINGY, CABALETIN SUR, MAGALLAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/14/2021	10/5/2021	28/2/2022	2/11/2022	GAA FY 2022	46,039,991.10			46,039,991.10	CONSTRUCTION OF GABION REINFORCEMENT WITHIN MAJOR RIVER BASIN AND PERIPHERAL AREAS - PROTECTION STRUCTURES
22A0003	FLOOD MITIGATION STRUCTURES - PROTECTING PUBLIC INFRASTRUCTURES, CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BAWANG RIVER BASIN, BINGY, ACO, BAWANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/14/2021	10/5/2021	28/2/2022	2/11/2022	GAA FY 2022	34,296,987.97			34,296,987.97	CONSTRUCTION OF CONCRETE REINFORCEMENT WITHIN MAJOR RIVER BASIN AND PERIPHERAL AREAS - PROTECTION STRUCTURES
22A0004	FLOOD MITIGATION STRUCTURES - PROTECTING PUBLIC INFRASTRUCTURES, CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BAWANG RIVER BASIN, BINGY, STA. RITA CENTRAL, ACOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/14/2021	10/5/2021	27/11/2022	2/11/2022	GAA FY 2022	44,039,991.13			44,039,991.13	CONSTRUCTION OF GABION REINFORCEMENT WITHIN MAJOR RIVER BASIN AND PERIPHERAL AREAS - PROTECTION STRUCTURES
22A0005	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PERIPHERAL AREAS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BAWANG RIVER BASIN, STA.4+00 - STA.4+90, BINGY, CABALETIN SUR, MAGALLAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/14/2021	10/5/2021	27/11/2022	2/11/2022	GAA FY 2022	45,889,985.79			45,889,985.79	CONSTRUCTION OF CONCRETE REINFORCEMENT WITHIN MAJOR RIVER BASIN AND PERIPHERAL AREAS - PROTECTION STRUCTURES
22A0006	FLOOD MITIGATION STRUCTURES - PROTECTING PUBLIC INFRASTRUCTURES, CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BAWANG RIVER BASIN, BINGY, STA. RITA CENTRAL, ACOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/14/2021	10/5/2021	27/11/2022	2/11/2022	GAA FY 2022	44,039,991.26			44,039,991.26	EXTENSION OF EXISTING GABION, EARTHWORKS AND DRAINAGE & SLOPE PROTECTION STRUCTURES
22A0007	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BINGY, MAGALLAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/22/2021	10/17/2021	27/11/2022	2/11/2022	GAA FY 2022	4,699,578.92			4,699,578.92	CONSTRUCTION OF MULTI-PURPOSE BUILDING
22A0008	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BINGY, MAGALLAN, STA. TIGAL, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/22/2021	10/17/2021	27/11/2022	2/11/2022	GAA FY 2022	4,699,578.92			4,699,578.92	CONSTRUCTION OF MULTI-PURPOSE BUILDING

22A00018	CONSTRUCTION IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED HIGHWAY 101. IMPROVEMENTS INCLUDE: IMPROVING ROADWAY DESIGN, ACCESS ROADS IN BAYT, TABERNA, BACCET, MONTE AND BACCET SAN LEONARDO TO BOLIVAR ROAD, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/24/2021	10/14/2021	2/10/2022	2/17/2022	GAA FY 2022	11,320,179.41		11,320,179.41	CONSTRUCTION OF CONCRETE ROAD (1.170 LANE KM.)
22A00019	FLOOD MITIGATION STRUCTURES - PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG THE RIVERBANKS OF SAN JOAQUIN RIVER, SAN JOAQUIN WEST - BAYT TAVOBA EAST - FLOOD LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/1/2021	10/22/2021	2/9/2022	2/16/2022	GAA FY 2022	5,799,997.90		5,799,997.90	CONSTRUCTION OF GRASSHOP BENTHBRIT
22A00020	CONSTRUCTION OF EVACUATION CENTER AT PADOC ELEMENTARY SCHOOL (PHASE 1), BAYT / PADOC, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/1/2021	10/22/2021	2/10/2022	2/17/2022	GAA FY 2022	4,899,080.54		4,899,080.54	CONSTRUCTION OF EVACUATION CENTER
22A00021	CONSTRUCTION OF EVACUATION CENTER AT STO. ROSARIO ELEMENTARY SCHOOL, BAYT / STO. ROSARIO EAST, AMBENAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/1/2021	10/22/2021	2/22/2022	2/29/2022	GAA FY 2022	4,899,080.54		4,899,080.54	CONSTRUCTION OF EVACUATION CENTER
22A00022	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SANTIAGO INTEGRATED SCHOOL, BAYANG CENTRAL, PADOC, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/1/2021	12/9/2021	2/9/2022	2/16/2022	GAA FY 2022	4,899,992.46		4,899,992.46	CONSTRUCTION OF MULTI-PURPOSE BUILDING
22A00023	CONSTRUCTION OF ACCESS ROAD CONCRETE BAYANG TAVOBA, BAYANG, BAYT SAN JOAQUIN SAN, PADOC, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/26/2021	10/20/2021	3/22/2022	3/29/2022	GAA FY 2022	24,126,459.66		24,126,459.66	CONSTRUCTION OF CONCRETE ROAD
22A00024	CONSTRUCTION OF ACCESS ROAD CONCRETE TO MARBELA NORTH ROAD, BAYT, SAN NICOLAS CENTRAL, PADOC, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	9/26/2021	10/20/2021	3/22/2022	3/29/2022	GAA FY 2022	14,699,995.34		14,699,995.34	CONSTRUCTION OF CONCRETE ROAD
22A00025	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAYANG SAN JOAQUIN, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/1/2021	10/22/2021	2/10/2022	2/17/2022	GAA FY 2022	4,899,991.26		4,899,991.26	CONSTRUCTION OF MULTI-PURPOSE BUILDING
22A00026	CONSTRUCTION OF EVACUATION CENTER (PHASE 1) AT STO. ROSARIO CENTRAL SCHOOL, TONAL, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/8/2021	10/26/2021	2/11/2022	2/17/2022	GAA FY 2022	4,900,090.00		4,900,090.00	CONSTRUCTION OF EVACUATION CENTER
22A00027	CONSTRUCTION OF EVACUATION CENTER, BAYANG SAN NICOLAS, PADOC, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/8/2021	10/26/2021	2/11/2022	2/17/2022	GAA FY 2022	4,899,979.32		4,899,979.32	CONSTRUCTION OF EVACUATION CENTER
22A00028	FLOOD MITIGATION STRUCTURES - PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG PRINCIPLE RIVERS, BAYT, STA. ROSARIO AND STA. ROSA SAN, PADOC, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/8/2021	10/26/2021	3/22/2022	3/29/2022	GAA FY 2022	57,348,989.23		57,348,989.23	CONSTRUCTION OF IMPROVED CONCRETE BENTHBRIT WITH FENCES
22A00029	ASSET PRESERVATION - REHABILITATION/CONSTRUCTION OF ROADS WITH 3.2% SLOPE COLLAPSE AND INADEQUATE ROADWAY DESIGN, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/8/2021	10/26/2021	2/9/2022	2/16/2022	GAA FY 2022	6,483,996.20		6,483,996.20	CONSTRUCTION OF GRASSHOP BENTHBRIT

[illegible]

22A0030	SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATING GAPS (SPAG), COLLAPSE AND LANDSLIDE, MADRIDIAN - BAGLEIN ROAD, MADRIDIAN, LA UNION, STA. 800+00 - STA.807+00, MADRIDIAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	NO	PUBLIC RECORDING	3/16/2022	4/7/2022	6/10/2022	5/11/2022	GMA FY 2022	46,999,997.59		46,999,997.59	CONSTRUCTION OF SLOPE PROTECTION
22A0031	SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATING GAPS (SPAG), COLLAPSE AND LANDSLIDE, MADRIDIAN - BAGLEIN ROAD, MADRIDIAN, LA UNION, STA. 807+223 - STA.807+800, MADRIDIAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	NO	PUBLIC RECORDING	3/16/2022	4/7/2022	6/10/2022	5/11/2022	GMA FY 2022	46,999,994.21		46,999,994.21	CONSTRUCTION OF SLOPE PROTECTION
22A0032	SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATING GAPS (SPAG), COLLAPSE AND LANDSLIDE, MADRIDIAN - BAGLEIN ROAD, MADRIDIAN, LA UNION, STA.812+490 - STA.812+159, MADRIDIAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	NO	PUBLIC RECORDING	3/16/2022	4/7/2022	6/10/2022	5/11/2022	GMA FY 2022	46,999,995.22		46,999,995.22	CONSTRUCTION OF SLOPE PROTECTION
22A0033	SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATING GAPS (SPAG), CONSTRUCTION OF ROAD, SAN MARCOS, SAN MARCOS, LA UNION, STA. 817A+000 - STA.819+000, ACOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	NO	PUBLIC RECORDING	3/16/2022	4/6/2022	6/10/2022	5/11/2022	GMA FY 2022	46,999,996.47		46,999,996.47	CONSTRUCTION OF CONCRETE ROAD
22A0034	SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATING GAPS (SPAG), CONSTRUCTION OF ROAD, MADRIDIAN - BAGLEIN ROAD, MADRIDIAN, LA UNION, STA.8180 - STA.809+000, MADRIDIAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	NO	PUBLIC RECORDING	3/16/2022	4/6/2022	6/10/2022	5/11/2022	GMA FY 2022	46,999,711.48		46,999,711.48	CONSTRUCTION OF CONCRETE ROAD
22A0035	CONSTRUCTION OF ROAD, SAN MARCOS DISTRICT, ACOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	NO	PUBLIC RECORDING	3/16/2022	4/20/2022	6/10/2022	5/11/2022	GMA FY 2022	46,999,946.10		46,999,946.10	CONSTRUCTION OF CONCRETE ROAD

Reviewed By:

 JESSICA D. BENAVIDES
 Head, Procurement Unit, SAC, San Marcos
 Date: 6/21/22

Reviewed By:

 JESSICA D. BENAVIDES
 Chief, Insurance Section
 SAC, San Marcos
 Date: 6-21-22

Approved By:

 JESSICA D. BENAVIDES
 District Engineer
 Date: 6-21-22