

**DPWH-Tacloban City District Engineering Office**  
**Updated Annual Procurement Plan FY 2020 for Civil Works**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	
CID No. 201M0001	Preventive Maintenance - Tacloban Baybay South Road-K0911+886-K0912+562	Construction	Competitive Bidding	11/15/2019	12/5/2019	2/17/2020	2/28/2020	GoP
CID No. 201M0002	Construction of Drainage System - Sto. Niño Ext.-Lopez Jaena-Army Road, Tacloban City	Construction	Competitive Bidding	11/15/2019	12/5/2019	2/17/2020	2/28/2020	GoP
CID No. 201M0003	Construction/Upgrading/Rehabilitation of Drainage along National Road - Leyte Samar Road (S00001LT) K0899+-836 to K0899+-264, K0899+-174 to K0899+051, K0899+-754 to K0899+051	Construction	Competitive Bidding	11/15/2019	12/5/2019	2/17/2020	2/28/2020	GoP
CID No. 201M0004	Construction of Multi-Purpose Building PNP Regional Training Center, Tacloban City	Construction	Competitive Bidding	11/21/2019	12/11/2019	3/2/2020	3/12/2020	GoP
CID No. 201M0005	Repair/Rehabilitation of Multi-Purpose Building, Brgy. 100 San Roque, Tacloban City	Construction	Competitive Bidding	11/21/2019	12/11/2019	3/2/2020	3/12/2020	GoP
CID No. 201M0006-Readverts e	Rehabilitation/Major Repair of Permanent Bridge - Tigbao Bridge (B00025LT) along Daang Maharlika (LT)	Construction	Competitive Bidding	1/7/2020	1/17/2020	4/6/2020	4/17/2020	GoP

Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
Total	MOOE	CO	
8,708,683.61	0	8,708,683.61	Asphalt Overlay: Length=1.348 lane km., Width=3.35 m.; Asphalt Shoulder: Length=0.754 lane km., Width=2.0 m.
14,846,828.88	0	14,846,828.88	Reinforced Concrete Box Culvert: Length=442 lin.m.; PCC Pavement: Area=2,225 sq.m.
44,519,602.40	0	44,519,602.40	Box Culvert (1.8mx1.8m): Length=1,602 l.m.; Sidewalk, Curb & Gutter: Length=90 l.m.; Cross Drain Box Culvert: Length=18 l.m.
4,950,000.00	0	4,950,000.00	Construction of 1 Storey Multi-Purpose Building
4,950,000.00	0	4,950,000.00	Repair/Rehabilitation of 1 Storey Multi-Purpose Building
4,800,069.81	0	4,800,069.81	Asphalt Overlay: Length=62.20 l.m. (50mm thk., 13.40m width); Asphalt Overlay: Length=60.80 l.m. (50mm thk., 14.64m width); Installation of Gabions: Length=54 l.m. (1.0x1.0x2.0m)

CID No. 20IM0007	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Calanipawan Rd-K0914+908-K0914+948, K0914+985-K0915+047, K0915+144-K0915+214	Construction	Competitive Bidding	12/6/2019	12/27/2019	3/16/2020	3/27/2020	GoP
CID No. 20IM0008	Construction of Flood Mitigation Structure-Construction of Revetment along Tanghas-Lirang Creek, Brgy. 95-A, Calbaan, Tacloban City	Construction	Competitive Bidding	12/6/2019	12/27/2019	3/16/2020	3/27/2020	GoP
CID No. 20IM0009	Construction of Barracks/Quarters, Tactical Operations Group 8, Tacloban City, Leyte	Construction	Competitive Bidding	12/6/2019	12/27/2019	3/16/2020	3/27/2020	GoP
CID No. 20IM0010	Preventive Maintenance - Picas-San Jose DZR Airport Road K0910+(-548)-K0910+052 and K0912+(-030)-K0912+127, Tacloban City	Construction	Competitive Bidding	12/6/2019	12/27/2019	3/16/2020	3/27/2020	GoP
CID No. 20IM0011	Preventive Maintenance - Calanipawan Road K0913+(-708)-K0913+(-428), K0914+(-272)-K0914+526, Tacloban City	Construction	Competitive Bidding	12/6/2019	12/27/2019	3/16/2020	3/27/2020	GoP
CID No. 20IM0012	Rehabilitation of Multi-Purpose Building, Barangay 23-A, Tacloban City	Construction	Competitive Bidding	12/13/2020	1/3/2020	3/30/2020	4/9/2020	GoP
CID No. 20IM0013	Construction of Road with Drainage, Brgy. 68, Tacloban City	Construction	Competitive Bidding	12/13/2020	1/3/2020	3/30/2020	4/9/2020	GoP
CID No. 20IM0014- Readverts e	Rehabilitation of Multi-Purpose Building, Brgy. 83-C, Tacloban City	Construction	Competitive Bidding	1/7/2020	1/27/2020	4/6/2020	4/17/2020	GoP




2,937,954.95	0	2,937,954.95	K0914+908-K0914+948: Length=40 m, Width=6.00 m 2 lanes, K0914+985-K0915+047: Length=62 m, Width=6.10 m 2 lanes, K0915+144-K0915+214: Length=70 m, Width=6.10 m 2 lanes
3,958,994.68	0	3,958,994.68	Stone Masonry: Length=171 m.
11,366,615.42	0	11,366,615.42	Construction of 2 Storey Barracks: 10.1 m x 23.2 m x 8.5 m Height
17,649,779.88	0	17,649,779.88	Bituminous Concrete Surface Course: Area=11,002.06 sq.m.; PCCP: Area=817.60 sq.m.; Asphalt Overlay: Length=3.022 lane km.
26,710,795.55	0	26,710,795.55	Bituminous Concrete Surface Course: Area=12,301.30 sq.m, thickness=50 mm.; PCCP: Area=2,336.55 sq.m.; Asphalt Overlay: Length=2.718 lane km.
1,980,000.00	0	1,980,000.00	Rehabilitation of Multi-Purpose Building: 2 Storey
1,978,576.19	0	1,978,576.19	PCCP: Length=190 m, Width=2 m (2 lanes), Concrete Lined Canal: Length = 166 l.m.
1,725,615.21	0	1,725,615.21	Rehabilitation and Construction of 2nd Flood with an Area of 40 sq.m.


CID No. 20IM0016	Construction/Upgrading/Rehabilitation of Drainage along Daang Maharika (LT) K0905+077-K0905+758, K0905+810-K0905+982, Tacloban City	Construction	Competitive Bidding	12/13/2020	1/3/2020	3/30/2020	4/9/2020	GoP
CID No. 20IM0017	Construction of Typhoon Shelter Hangar for Rotary Aircraft, Tactical Operations Group 8, Tacloban City, Leyte	Construction	Competitive Bidding	12/13/2020	1/3/2020	3/30/2020	4/9/2020	GoP
CID No. 20IM0018	Construction of Multi-Purpose Building, Brgy. 62, City of Tacloban, Leyte	Construction	Competitive Bidding	3/2/2020	3/20/2020	4/24/2020	5/5/2020	GoP
CID No. 20IM0019	Construction of Multi-Purpose Building, Brgy. 106 Sto. Niño, Tacloban City, Leyte	Construction	Competitive Bidding	3/2/2020	3/20/2020	4/24/2020	5/5/2020	GoP
CID No. 20IM0020	Construction of Flood Control Structure along Suhi River (Upstream), Brgy. Suni, Tacloban City	Construction	Competitive Bidding	3/2/2020	3/20/2020	4/24/2020	5/5/2020	GoP
CID No. 20IM0021	Construction of Flood Control Structure along Kawayan River (Upstream), Brgy. Kawayan, Tacloban City	Construction	Competitive Bidding	3/2/2020	3/20/2020	4/24/2020	5/5/2020	GoP
CID No. 20IM0022	Construction of Shore Protection, Magsaysay Boulevard and Old Road, Sagkahan, Tacloban City	Construction	Competitive Bidding	3/2/2020	3/20/2020	4/24/2020	5/5/2020	GoP
CID No. 20IM0023	Construction of Student Dormitory Building, UP Visayas, Tacloban City, Leyte	Construction	Competitive Bidding	3/16/2020	4/3/2020	5/8/2020	5/19/2020	GoP
CID No. 20IM0024	Improvement of Tacloban City Convention Center, Tacloban City	Construction	Competitive Bidding	3/16/2020	4/3/2020	5/8/2020	5/19/2020	GoP
CID No. 20IM0025	Construction/Improvement of Abucay New Bus Terminal, Tacloban City	Construction	Competitive Bidding	3/16/2020	4/3/2020	5/8/2020	5/19/2020	GoP

14,309,470.00	0	14,309,470.00	K0905+077-K0905+423(L.S): Length=346 l.m.; K0905+423-K0905+758(L.S): Length=335 l.m.; K0905+810-K0905+982(L.S): Length=172 l.m.
30,624,660.00	0	30,624,660.00	Construction of Hangar Building: 26.5 m x 40 m x 11 m Height
3,000,000.00	0	3,000,000.00	Preliminary Detailed Engineering on-going.
5,000,000.00	0	5,000,000.00	Preliminary Detailed Engineering on-going.
25,000,000.00	0	25,000,000.00	Preliminary Detailed Engineering on-going.
25,000,000.00	0	25,000,000.00	Preliminary Detailed Engineering on-going.
50,000,000.00	0	50,000,000.00	Preliminary Detailed Engineering on-going.
9,000,000.00	0	9,000,000.00	Preliminary Detailed Engineering on-going.
50,000,000.00	0	50,000,000.00	Preliminary Detailed Engineering on-going.
165,000,000.00	0	165,000,000.00	Preliminary Detailed Engineering on-going.


Prepared by:

  
MARITES P. BAQUILID  
Head, BAC Secretariat

Submitted by:

  
REBECCA G. YUSE  
BAC Chairman

Approved by:

  
ARNALDO R. BONIFACIO  
District Engineer



**DPWH-Tacloban City District Engineering Office**  
**Updated Annual Procurement Plan FY 2020 for Goods**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Est	
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	
CID No. 20GIM0001	Supply/Procurement of Office Supplies, Equipment and Consumables (1st Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	Competitive Bidding	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP		4,343,930.50	
CID No. 20GIM0002	Supply/Procurement of Office Supplies, Equipment and Consumables (2nd Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	Competitive Bidding	7/1/2020	7/21/2020	8/26/2020	9/4/2020	GoP		2,106,583.70	
CID No. 20GIM0003	Procurement of Fuel and Lubricant (1st Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section	Competitive Bidding	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP		4,220,263.68	
CID No. 20GIM0004	Procurement of Fuel and Lubricant (2nd Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section	Competitive Bidding	7/1/2020	7/21/2020	8/26/2020	9/4/2020	GoP		4,220,263.68	
CID No. 20GIM0005	Supply/Procurement of Information Technology Equipment and Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Information Technology Section	Competitive Bidding	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP		3,135,900.00	



Estimated Budget (Php)			Remarks
MOOE	CO	(brief description of Program/Activity/Project)	
0	4,343,930.50	Office Supplies, Equipment and Consumables	
0	2,106,583.70	Office Supplies, Equipment and Consumables	
4,220,263.68	0	Diesel Fuel, Unleaded Gasoline & 2T Oil	
4,220,263.68	0	Diesel Fuel, Unleaded Gasoline & 2T Oil	
0	3,135,900.00	Information Technology Equipment and Supplies	

RFQ-20GIM0001	Supply/Procurement of Copying Machines, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Finance Section	NP-53.9 - Small Value Procurement	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	290,000.00
RFQ-20GIM0002	Supply/Procurement of Office Electrical Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NP-53.9 - Small Value Procurement	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	460,360.00
RFQ-20GIM0003	Supply/Procurement of Office Furniture & Fixtures Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	DE's Office/ADE's Office/Procurement Unit/Information and Communication Technology Section/Finance Section	NP-53.9 - Small Value Procurement	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	367,050.00
CID No. 20GIM0006	Supply/Procurement of Office Heavy/Light Equipment, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section	Competitive Bidding	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	9,865,566.21
CID No. 20GIM0007	Supply/Procurement of Office Laboratory/Testing Equipment, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Quality Assurance Section	Competitive Bidding	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	1,594,000.00
RFQ-20GIM0004	Supply/Procurement of Motor Vehicle Spare Parts & Accessories (1st Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NP-53.9 - Small Value Procurement	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	577,622.14

0	290,000.00	Heavy Duty Colored Photocopier with Electronic Stapler Flat Clinch, Photocopier
0	460,360.00	Various Office Electrical Supplies
0	367,050.00	Various Office Furniture & Fixtures
9,865,566.21	0	Various Office Heavy/Light Equipment used at Maintenance Section in the Repair/Maintenance of National Roads and Bridges
0	1,594,000.00	Barium Chloride, Core Diamond Bits, Core Drilling Machine & Sodium Sulfate
577,622.14	0	Motor Vehicle Spare Parts & Accessories

RFQ-20GIM0005	Supply/Procurement of Motor Vehicle Spare Parts & Accessories (2nd Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NP-53.9 - Small Value Procurement	7/1/2020	7/21/2020	8/26/2020	9/4/2020	GoP	243,875.20
CID No. 20GIM0008	Supply/Procurement of Occupational Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design Section/Procurement Unit/Maintenance Section/Finance Section	Competitive Bidding	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	2,255,029.76
RFQ-20GIM0006	Supply/Procurement of Office Construction Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section/Quality Assurance Section	NP-53.9 - Small Value Procurement	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	664,544.10
RFQ-20GIM0007	Supply/Procurement of Spare Parts and Accessories for Grasscutter, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section	NP-53.9 - Small Value Procurement	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	449,888.00
CID No. 20GIM0009	Procurement of Various Materials for Use in the Repair and Maintenance along National Road, Tacloban City	Maintenance Section	Competitive Bidding	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	36,506,000.00
RFQ-20GIM0008	Supply/Procurement of Warning Signs & Devices, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section	NP-53.9 - Small Value Procurement	3/3/2020	3/23/2020	4/28/2020	5/8/2020	GoP	791,290.00




0	243,875.20	Motor Vehicle Spare Parts & Accessories
0	2,255,029.76	Occupational Supplies/Personal Protective Equipment
652,544.10	12,000.00	Office Construction Supplies
449,888.00	0	Spare Parts and Accessories for Grasscutter
36,506,000.00	0	Various Materials for use in the Repair and Maintenance along National Road
791,290.00	0	Warning Signs & Devices


Prepared by:

  
MARITES P. BAQUILID  
Head, BAC Secretariat

Submitted by:

  
REBECCA G. YUSE  
BAC Chairman

Approved by:

  
ARNALDO R. BONIFACIO  
District Engineer