



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Poblacion, Guipos

FY 2022 UPDATED ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
300226103395000	22JG0001 - Construction of Multi-Purpose Building, Barangay Limason, Municipality of Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)	
300226103396000	22JG0002 - Construction of Multi-Purpose Building, Barangay Magahis, Municipality of Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)	
300226103397000	22JG0003 - Construction of Multi-Purpose Building, Barangay Matin-ao, Municipality of Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)	
300226103398000	22JG0004 - Construction of Multi-Purpose Building, Barangay Pantad, Municipality of San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)	
300226103399000	22JG0005 - Construction of Multi-Purpose Building, Barangay Poblacion, Municipality of Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)	
300226103402000	22JG0006 - Construction of Multi-Purpose Building, Barangay San Isidro, Municipality of Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)	
300226103403000	22JG0007 - Construction of Multi-Purpose Building, Barangay Sumadat Elementary School, Municipality of Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)	
300226103405000	22JG0008 - Construction of Multi-Purpose Building, Barangay Tininghalang, Municipality of Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)	
300226103393000	22JG0009 - Construction of Multi-Purpose Building, Brgy. Beray, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/16/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of 15.40m x 28m Covered Court with 15.4m x 6.4m Stage & 4000 liters Rain Water Collector Facility attached	
300226103400000	22JG0010 - Construction of Multi-Purpose Building, Brgy. Sagucan, V. Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/16/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of 15.40m x 24m Covered Court with 15.4m x 6.4 Stage & 4000 liters Rain Water Collector Facility attached	
300226103401000	22JG0011 - Construction of Multi-Purpose Building, Brgy. San Francisco, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/16/2021	02/04/2022	02/16/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of 15.40m x 24m Covered Court with 15.4m x 6.4 Stage & 4000 liters Rain Water Collector Facility attached	
310106100823000	22JG0012 - Rehabilitation/Reconstruction/ Upgrading of Damage Pave Roads - Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01101MN) Chainage 1052 - Chainage 1577, Chainage 1610 - Chainage 1873, Rebokon, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/23/2021	02/08/2022	02/18/2022	GAA FY2022 RA 11639	20,000,000.00		20,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width	
310201101019000	22JG0013 - Road Widening - Primary Roads along Pagadian City - Zamboanga City Rd - K1708+660 - K1710+000, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/23/2021	02/08/2022	02/18/2022	GAA FY2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width	

FY 2022 UPDATED ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102047000	22JG0021 - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Guinicolalay-Nian-Tarakan, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 10 - 16, 2021	12/10/2021	02/08/2022	02/18/2022	GAA FY2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
300215102049000	22JG0023 - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Sumpotan- Proper Dimaya, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 10 - 16, 2021	12/10/2021	02/08/2022	02/18/2022	GAA FY2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
300203101863000	22JG0028 (Rebid) - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ - Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 29, 2021 - Jan. 4, 2022	01/18/2022	02/08/2022	02/18/2022	GAA FY2022 RA 11639	12,500,000.00		12,500,000.00	Concrete Paving of 0.23m thk. X 6.1m width
300203101864000	22JG0030 (Rebid) - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ - Tultulan - Concepcion leading to Tubod Spring, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 29, 2021 - Jan. 4, 2022	01/18/2022	02/08/2022	02/18/2022	GAA FY2022 RA 11639	12,500,000.00		12,500,000.00	Concrete Paving of 0.23m thk. X 6.1m width
300203101866000	22JG0031 (Rebid) - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along NRJ leading to Tubo Tubo Beach, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 29, 2021 - Jan. 4, 2022	01/18/2022	02/08/2022	02/18/2022	GAA FY2022 RA 11639	12,500,000.00		12,500,000.00	Concrete Paving of 0.23m thk. X 6.10m width
300226103394000	22JG0034 (Rebid) - Construction of Multi-Purpose Building, Barangay Gatub, Municipality of Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 6-12, 2022	01/25/2022	02/15/2022	02/24/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
310304101010000	22JG0015 - Rehabilitation/Major Repair of Permanent Bridges at Begong Br. (B00544MN) along Pagadian City - Zamboanga City Road, Begong, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/28/2022	GAA FY2022 RA 11639	2,000,000.00		2,000,000.00	Major repair of Bridge Super Structure
310304101011000	22JG0016 - Rehabilitation/Major Repair of Permanent Bridges at Deorok Br. (B00545MN) along Pagadian City - Zamboanga City Road, Lacupayan, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/28/2022	GAA FY2022 RA 11639	8,000,000.00		8,000,000.00	Major repair of Bridge Super Structure
310304101012000	22JG0017 - Rehabilitation/Major Repair of Permanent Bridges at Dumalinao Br. (B00543MN) along Pagadian City - Zamboanga City Road, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/28/2022	GAA FY2022 RA 11639	7,000,000.00		7,000,000.00	Major repair of Bridge Super Structure
310304101014000	22JG0019 - Rehabilitation/Major Repair of Permanent Bridges at Picanan Br. (B00552MN) along Pagadian City - Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/28/2022	GAA FY2022 RA 11639	6,000,000.00		6,000,000.00	Major repair of Bridge Super Structure
310304101015000	22JG0020 - Rehabilitation/Major Repair of Permanent Bridges at Sayao Br. (B00550MN) along Pagadian City - Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/28/2022	GAA FY2022 RA 11639	4,000,000.00		4,000,000.00	Major repair of Bridge Super Structure
300229100176000	22JG0024 - Construction of Water System Barangay Liguac, Municipality of Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/28/2022	GAA FY2022 RA 11639	5,000,000.00		5,000,000.00	Construction of 2 Units Reservoir (H=5.0m, W=4.5m, L=4.5m)
310212100200000	22JG0014 - Paving of Unpaved Roads - Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01186MN) Chainage 0 - Chainage 2640, V. Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/23/2021	02/18/2022	03/02/2022	GAA FY2022 RA 11639	87,630,000.00		87,630,000.00	Concrete Paving of 0.28m thk. X 6.7m width

FY 2022 UPDATED ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103404000	22JG0035 (Rebid) - Construction of Multi-Purpose Building, Barangay Ticala, Municipality of San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	02/18/2022	02/24/2022	03/07/2022	GAA FY 2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 18m - Covered Court) with Stage (17.5m x 6.4m)
310304101013000	22JG0018 - Rehabilitation/Major Repair of Permanent Bridges at Guinicolalay Br. (B01072MN) along Zamboanga del Sur Coastal Road, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	03/08/2022	03/18/2022	GAA FY 2022 RA 11639	30,000,000.00		30,000,000.00	Major repair of Bridge Super Structure
31020110090600	22JG0043 - Road Widening along Pagadian City - Zamboanga City Rd - K1716+350 - K1718+000, Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	74,438,000.00		74,438,000.00	Concrete Paving of 0.28m thk. X 6.7m width
310204101801000	22JG0046 - Construction of By-Pass and Diversion Roads along Buug-Bayog Diversion Road, Zamboanga del Sur, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
310204101803000	22JG0048 - Construction of By-Pass and Diversion Roads along NRJ Bogayo-Kitaan Dagat-Suminalom Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
300215102043000	22JG0052 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of NRJ Baluno-Lalab	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/01/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
300219101146000	22JG0057 - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Diplo River Control, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/01/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Construction of River Control with Grouted Riprap resting on concrete with sheet pile foundation
310305101696000	22JG0025 - Widening of Permanent Bridges at Maragang Br. (B00546MN) along Pagadian City - Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 24 - 30, 2021	03/03/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	20,000,000.00		20,000,000.00	Construction of Single Span Prestressed Structural Concrete Girder (PSCG) Bridge L=20.84 lineal
310305101697000	22JG0026 - Widening of Permanent Bridges at Nilo Br. (B00547MN) along Pagadian City - Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 24 - 30, 2021	03/03/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	20,000,000.00		20,000,000.00	Construction of Single Span Prestressed Structural Concrete Girder (PSCG) Bridge L=20.84 lineal meters
310205100831000	22JG0027 - Construction of Missing Link/New Roads along Sindangan - Bayog - Lakewood Road (Deporehan Br.), Bayog Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 24 - 30, 2021	03/03/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	75,000,000.00		75,000,000.00	Construction of Three (3) Span Prestressed Structural Concrete Girder (PSCG) Bridge L=75.84 lineal meters
310205100922000	22JG0058 - Construction of Missing Links/New Roads - Zamboanga del Sur Coastal Road, Brgy. Mama - Brgy. Culasian Section, Phase 3, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/03/2022	03/14/2022	03/24/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
300203101865000	22JG0050 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/15/2022	03/25/2022	GAA FY 2022 RA 11639	23,497,000.00		23,497,000.00	Concrete Paving of 0.23m thk. X 6.1m width
300215102045000	22JG0053 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Poblacion - Panubigan - Lower Panikian - Punta Flecha - Limbayan Road, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/15/2022	03/25/2022	GAA FY 2022 RA 11639	25,000,000.00		25,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
300215102042000	22JG0051 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Lacarayan-Nangan-Nangan-Lison Valley Road, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/01/2022	03/21/2022	03/31/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width

FY 2022 UPDATED ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102048000	22JG0022 - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Legarda I - Legarda III - Ignacio Garrata, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 10 - 16, 2021	12/10/2021	03/22/2022	04/01/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
310203100611000	22JG0044 - Road Widening along Jct. Dumalinao - Margosatubig Rd - K1686+130 - K1686+1738, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/22/2022	04/01/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
300202100238000	22JG0049 - Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) along Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	04/01/2022	GAA FY 2022 RA 11639	22,500,000.00		22,500,000.00	Concrete Paving of 0.28m thk. X 6.7m width
310204101802000	22JG0060 - Construction of By-Pass and Diversion Roads along NRJ Poblacion, Guipos - Lintum Road, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 17 - 23, 2022	03/09/2022	03/22/2022	04/01/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
300221101847000	22JG0061 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Access Road, Brgy. Poblacion, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 17 - 23, 2022	03/09/2022	03/22/2022	04/01/2022	GAA FY 2022 RA 11639	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. X 5.0m width
310205100923000	22JG0059 - Construction of Missing Links/New Roads - Zamboanga del Sur Coastal Road, Brgy. Sugbay 1 - Tipange Section, Dimataling, Zamboanga del Sur (Phase 2), Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/01/2022	03/23/2022	04/04/2022	GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
300215102046000	22JG0033 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. Gawil	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 25 - Dec. 1, 2021	03/16/2022	03/23/2022	04/04/2022	GAA FY 2022 RA 11639	20,000,000.00		20,000,000.00	Concrete Paving of 0.23m thk. X 6.10m width
300221101843000	22JG0038 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/16/2022	03/23/2022	04/04/2022	GAA FY 2022 RA 11639	8,750,000.00		8,750,000.00	Concrete Paving of 0.20m thk. X 5.00m width
300221101844000	22JG0039 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/16/2022	03/23/2022	04/04/2022	GAA FY 2022 RA 11639	8,500,000.00		8,500,000.00	Concrete Paving of 0.20m thk. X 5.00m width
300221101846000	22JG0041 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sibuguey, Municipality of Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/16/2022	03/23/2022	04/04/2022	GAA FY 2022 RA 11639	5,000,000.00		5,000,000.00	Concrete Paving of 0.20m thk. X 5.00m width
300215100443000	22JG0054 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of NRJ Molum - Magahis - Binuay - Baluno - Upper Ludlong - Mahayag (Lukuan), Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/24/2022	04/04/2022	GAA FY 2022 RA 11639	100,000,000.00		100,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width

FY 2022 UPDATED ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	22JG0062 - Concreting of Brgy. Dalapan FMR, Brgy. Dalapan, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 28 - Mar. 6, 2022	03/21/2022	05/23/2022	06/02/2022	DA Fund	12,000,000.00		12,000,000.00	Concrete Paving of 0.20m thk. X 5m width
300116201297000	22JG0063 - Concreting of Sitio Lantawan - Sitio Balabag, Brgy. Pulang Bato FMR, Brgy. Pulang Bato, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 28 - Mar. 6, 2022	03/21/2022	05/23/2022	06/02/2022	DA Fund	12,000,000.00		12,000,000.00	Concrete Paving of 0.20m thk. X 5m width
300215102044000	22JG0032 (rebid) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Poblacion - Karpok Road, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 23 - 29, 2022	07/12/2022			GAA FY 2022 RA 11639	20,000,000.00		20,000,000.00	Concrete Paving of 0.23m thk. X 6.10m width
300221101842000	22JG0037 (rebid) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baking to Barangay Dagum, Municipality of Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 23 - 29, 2022	07/12/2022			GAA FY 2022 RA 11639	9,000,000.00		9,000,000.00	Concrete Paving of 0.20m thk. X 5.00m width
300221101845000	22JG0040 (rebid) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion to Guipos Cave, Municipality of Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 23 - 29, 2022	07/12/2022			GAA FY 2022 RA 11639	8,750,000.00		8,750,000.00	Concrete Paving of 0.20m thk. X 5.00m width
300221101848000	22JG0042 (rebid) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tulapok, Municipality of Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	June 23 - 29, 2022	07/12/2022			GAA FY 2022 RA 11639	5,000,000.00		5,000,000.00	Concrete Paving of 0.20m thk. X 5.00m width
310305101534000	22JG0029 (rebid) - Widening of Permanent Bridges - Kumalarang 1 Parallel Br. Along Pagadian City - Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Mar. 21-27, 2022	07/15/2022			GAA FY 2022 RA 11639	75,000,000.00		75,000,000.00	Construction of Three (3) Span Prestressed Concrete Bridge L=75.84 lineal meters
310203100523000	22JG0045 - Road Widening-Tertiary Roads-Sindangan-Bayog-Lakewood Road K1734+422 - K1735+000, K1735+362 - K1736+000, K1736+559 - K1737+288, Pob. Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 28 - Mar. 6, 2022	07/15/2022			GAA FY 2022 RA 11639	60,770,000.00		60,770,000.00	Const. of 0.28m thk PCCP, Const. of 0.20m thk Agg. Sub-base Course (Item 200); Const. of (Concrete Drainage, 1.00m x 1.50m x 0.15m)
300215102050000	22JG0056 - Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road Junction Lacarayan - Nangan - Nangan to Lison Valley, Tigbao, Zamboanga Del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 28 - Mar. 6, 2022	07/15/2022			GAA FY 2022 RA 11639	50,000,000.00		50,000,000.00	Construction of Concrete Bridge-Three (3) Spans Prestressed Concrete Girder Bridge (Type-IV)
300226103408000	22JG0036 (Rebid) - Construction of Multi-Purpose Building, Barangay Tipange, Municipality of Dimateling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jun. 30 - Jul. 06, 2022	07/19/2022			GAA FY 2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103407000	22JG0047 - Rehabilitation of Multi-Purpose Building (Municipal Gymnasium) in Vincenzo Sagun, Brgy. Kabatan, Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jun. 30 - Jul. 06, 2022	07/19/2022			GAA FY 2022 RA 11639	10,000,000.00		10,000,000.00	1). 15.0m x 22.0m Covered Court 2). 5.0m x 14.0m Two Storey Brgy.
300226103406000	22JG0055 - Construction of Multi-Purpose Building, Lapuyan Waterfalls Park, Poblacion, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jun. 30 - Jul. 06, 2022	07/19/2022			GAA FY 2022 RA 11639	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (19.3m x 39.0m Covered Court) Construction of two (2) Storey - Multi-purpose Building (12.0m x 10.0m)

FY 2022 UPDATED ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
22CSJG01	Sub-Surface Exploration (Calyx Drilling Activities) of Flood Mitigation Structures Protecting Infrastructure/Facilities - Construction of Diplo River Control Project, Brgy. Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	11/16/2021	12/09/2021	12/20/2021	PDE FY-2022	443,343.66		443,343.66	Calyx Drilling of Two (2) Boreholes at 30.00 In.m. depth
22CSJG02	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Missing Links/New Roads (Deporehan Bridge) along Sindangan-Bayog-Lakewood Road, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	11/16/2021	12/09/2021	12/20/2021	PDE FY-2022	758,658.39		758,658.39	Calyx Drilling of Four (4) Boreholes at 30.00 In.m. depth
22CSJG03	Sub-Surface Exploration (Calyx Drilling Activities) for Asset Preservation Program Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Construction of Road Slope Protection along Junction Dumalinao-Margosatubig Road Section, K1689+K290 - K1689+390, Brgy. Pob. Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	11/16/2021	12/09/2021	12/20/2021	PDE FY-2022	443,343.66		443,343.66	Calyx Drilling of Two (2) Boreholes at 30.00 In.m. depth
22CSJG04	Sub-Surface Exploration (Calyx Drilling Activities) for Asset Preservation Program Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Construction of Road Slope Protection along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road Section (S01176MN) - K1719+700 - K1720+100, Brgy. Mahayahay, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	11/16/2021	12/09/2021	12/20/2021	PDE FY-2022	443,343.66		443,343.66	Calyx Drilling of Two (2) Boreholes at 30.00 In.m. depth
22CSJG05 (rebid)	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Multi-Purpose Building, Lapuyan Waterfalls Park, Poblacion, Lapuyan, Zamboanga del Sur (Two-Storey Guest House)	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 22-28, 2022	03/21/2022	06/28/2022	07/08/2022	GAA 2022	145,652.74		145,652.74	Calyx Drilling of One (1) Borehole at 15.00 In.m. depth
22CSJG06 (rebid)	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Multi-Purpose Building, Brgy. Tipange, Municipality of Dimataling, Zamboanga del Sur (Two-Storey Brgy. Hall)	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 22-28, 2022	03/21/2022	06/28/2022	07/08/2022	GAA 2022	145,652.74		145,652.74	Calyx Drilling of One (1) Borehole at 15.00 In.m. depth
22CSJG07	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Permanent Bridge, Nangan-Nangan Bridge along Road Junction Lacarayan-Nangan-nangan to Lison Valley Road Section, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Feb. 17-23, 2022	03/16/2022			GAA 2022	758,658.39		758,658.39	Calyx Drilling of four (4) Boreholes at 30.00 In.m. depth

FY 2022 UPDATED ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS & SERVICES													
1	COMMON OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	No	NP-53.5 Agency-to-Agency	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	1,240,860.49		1,240,860.49	Items to be procured at Procurement Service Stores
2	COMMON ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	No	NP-53.5 Agency-to-Agency	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	42,587.69		42,587.69	Items to be procured at Procurement Service Stores
3	COMMON COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	No	NP-53.5 Agency-to-Agency	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	335,063.08		335,063.08	Items to be procured at Procurement Service Stores
4	COMMON OFFICE DEVICES	2nd DEO, Guipos, ZDS	No	NP-53.5 Agency-to-Agency	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	34,266.97		34,266.97	Items to be procured at Procurement Service Stores
5	COMMON JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	No	NP-53.5 Agency-to-Agency	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	351,673.82		351,673.82	Items to be procured at Procurement Service Stores
6	COMMON OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	No	NP-53.5 Agency-to-Agency	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	943,963.59		943,963.59	Items to be procured at Procurement Service Stores
7	HANDBOOK ON PROCUREMENT	2nd DEO, Guipos, ZDS	No	NP-53.5 Agency-to-Agency	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP				Items to be procured at Procurement Service Stores
8	INVENTORY OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	4,257,337.40		4,257,337.40	Items to be procured in the market
9	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	902,844.85		902,844.85	Items to be procured in the market
10	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	8,384,027.08		8,384,027.08	Items to be procured in the market
11	INVENTORY OFFICE DEVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	698,642.08		698,642.08	Items to be procured in the market
12	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	719,936.24		719,936.24	Items to be procured in the market
13	INVENTORY OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	5,661,785.70		5,661,785.70	Items to be procured in the market
14	INVENTORY HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	500,000.00		500,000.00	Items to be procured in the market
15	INVENTORY FURNITURE & FIXTURE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	7,712,912.00		7,712,912.00	Items to be procured in the market
16	NON-COMMON USE- AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	2,955,000.00		2,955,000.00	Items to be procured in the market
17	NON-COMMON USE-AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	137,000.00		137,000.00	Items to be procured in the market
18	NON-COMMON USE-APPLIANCES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	2,755,400.00		2,755,400.00	Items to be procured in the market
19	NON-COMMON USE-CONSTRUCTION MATERIALS	2nd DEO, Guipos, ZDS	No	Competitive bidding	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	32,240,359.00		32,240,359.00	Items to be procured in the market
20	NON-COMMON USE-FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	40,459,612.00		40,459,612.00	Items to be procured in the market
21	NON-COMMON USE-FURNITURE & FIXTURES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	575,004.00		575,004.00	Items to be procured in the market


FY 2022 UPDATED ANNUAL PROCUREMENT PLAN (APP) for CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (Changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	NON-COMMON USE-HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	448,300.00		448,300.00	Items to be procured in the market
23	NON-COMMON USE-INFORMATION TECHNOLOGY	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	16,607,890.00		16,607,890.00	Items to be procured in the market
24	NON-COMMON USE-INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,046,244.00		1,046,244.00	Items to be procured in the market
25	NON-COMMON USE-KITCHEN UTENSILS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,166,631.00		1,166,631.00	Items to be procured in the market
26	NON-COMMON USE-VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	4,680,000.00		4,680,000.00	Items to be procured in the market
27	NON-COMMON USE-VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Direct Contracting	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	400,000.00		400,000.00	Items to be procured in the market
28	NON-COMMON USE-GARMENTS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	263,900.00		263,900.00	Items to be procured in the market
29	NON-COMMON USE-VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,182,000.00		1,182,000.00	Items to be procured in the market
30	NON-COMMON USE-COPIER MACHINE & SUPPLIES & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	355,000.00		355,000.00	Items to be procured in the market
31	NON-COMMON USE-PRINTING SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,513,000.00		1,513,000.00	Items to be procured in the market
32	NON-COMMON USE-SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,800,000.00		1,800,000.00	Items to be procured in the market
33	NON-COMMON USE-UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	2,750,000.00		2,750,000.00	Items to be procured in the market

Submitted by:


RICARDO L. PANONG
 Engineer III
 Head BAC Secretariat
 Date: 7/12/22

Recommended by:


ANNABELLE C. UPAO
 Asst. District Engineer
 BAC Chairperson
 Date: 07-12-22

Approved by:


INOCENCIO P. SARUGAL
 District Engineer
 Date: 07/18/22