

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100535000	20-DO-0001: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Tanay - Sampaloc Rd, K0060+000 - K0060+172, Tanay, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	8/27/2020	9/10/2020	GoP	4,461,892.44	-	4,461,892.44	-
	20-DO-0002: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Rodriguez - Sn Jose Rd - K0029+000 - K0029+546, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	1/31/2020	2/14/2020	GoP	5,184,200.00	-	5,184,200.00	-
310103100532000	20-DO-0003: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sagbat Pillila Div Rd - K0049+000 - K0049+595, Morong and Baras, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	1/31/2020	2/21/2020	GoP	6,596,318.11	-	6,596,318.11	-
310112100199000	20-DO-0004: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Pillila Jct - Jalajala Rd, K0068+580 to K0069+200, Pillila, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	11/20/2020	12/02/2020	GoP	7,841,863.61	-	7,841,863.61	-
310103100531000	20-DO-0005: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Pillila Jct - Jalajala Rd, K0068+580 to K0069+200, Pillila, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	1/31/2020	2/21/2020	GoP	8,164,379.97	-	8,164,379.97	-
310103100533000	20-DO-0006: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sagbat-Pillila Div Rd, K0048+000 to K0048+430 Contract Location: Morong, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	1/31/2020	2/14/2020	GoP	8,991,349.36	-	8,991,349.36	-
310103100529000	20-DO-0007: ORGANIZATIONAL OUTCOME 1: Ensure and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Corazon C. Aquino Ave, K0036+304 - K0037+000, Teresa & Morong, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	1/31/2020	2/14/2020	GoP	12,056,855.55	-	12,056,855.55	-
310103100530000	20-DO-0007: ORGANIZATIONAL OUTCOME 1: Ensure and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0038+000 - K0038+635, Baras, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	1/31/2020	2/14/2020	GoP	12,056,855.55	-	12,056,855.55	-

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206521000	20-DO-0008: LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Leading to Cardona Government Center, Brgy. San Roque, Cardona, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	1/31/2020	2/14/2020	GoP	1,980,000.00	-	1,980,000.00	-
300117206520000	20-DO-0009: LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Asphaltting of Road Brgy. Dulumbayan, Teresa, Rizal	Construction Section	YES	Competitive Bidding	10/10/2019	11/15/2019	1/31/2020	2/25/2020	GoP	2,970,000.00	-	2,970,000.00	-
310103100534000	20-DO-0010: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sn Mateo - Rodriguez Rd -K0022+100 - K0023+000, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	11/17/2019	1/31/2020	2/21/2020	GoP	19,045,240.90	-	19,045,240.90	-
310209100228000	20-DO-0011: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Pillila Jct. Jalajala Rd. - K0064+450 - K0064+885 Contract Location: Pillila, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	11/17/2019	11/20/2020	12/02/2020	GoP	8,246,295.26	-	8,246,295.26	-
310209100229000	20-DO-0012: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Tanay-Sampaloc Rd - K0072+240 - K0073+000, Tanay, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	11/17/2019	01/31/2020	02/14/2020	GoP	8,819,965.08	-	8,819,965.08	-
320101104905000	20-DO-0014: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Pillila River, Pillila, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	12/23/2019	01/31/2020	02/18/2020	GoP	24,658,151.86	-	24,658,151.86	-
320101104906000	20-DO-0015: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Puray River, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	11/15/2019	01/31/2020	02/24/2020	GoP	33,319,932.54	-	33,319,932.54	-

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104903000	20-DO-0016: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Manggahan River, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	11/15/2019	01/31/2020	02/18/2020	GOP	33,319,490.50	-	33,319,490.50	-
300109200686000	20-DO-0018: LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Brgy. Gultuang Bayan I, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	11/17/2019	01/31/2020	02/27/2020	GOP	2,970,000.00	-	2,970,000.00	-
300117206524000	20-DO-0019: LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Pantay-Buhangin Road, Brgy. Delig and Bagumbayan, Teresa, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	11/17/2019	01/31/2020	02/24/2020	GOP	3,960,000.00	-	3,960,000.00	-
300104215578000	20-DO-0020: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose Building/Facilities - Construction of Multi-purpose Building, Brgy. Sampaloc, Tanay, Rizal	Construction Section	YES	Competitive Bidding	10/15/2019	11/17/2019	-	-	GOP	1,980,000.00	-	1,980,000.00	Short of Award
300109200687000	20-DO-0021: LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Rehabilitation of Drainage System along JFD Avenue, Brgy. Ampid I, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	8/27/2020	9/10/2020	GOP	1,980,000.00	-	1,980,000.00	-
300109200688000	20-DO-0022: LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Rehabilitation of Drainage System, Teresa Public Market, Brgy. San Gabriel, Teresa, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	01/31/2020	02/17/2020	GOP	1,980,000.00	-	1,980,000.00	-
300107200828000	20-DO-0023: LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control Structure, Paking River, Brgy. San Isidro, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	01/31/2020	02/24/2020	GOP	4,950,000.00	-	4,950,000.00	-

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300104215581000	20-DO-0024: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation/Improvement of Multi-purpose Building, Brgy. San Isidro, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	8/27/2020	9/10/2020	GoP	4,950,000.00	-	4,950,000.00	-
300104215579000	20-DO-0025: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multi-purpose/Facilities - Construction of Multipurpose Building, Brgy. Tandang Kuryo, Tanay, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	1/6/2020	06/26/2020	GoP	7,920,000.00	-	7,920,000.00	-
310112100200000	20-DO-0026: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Mateo-Rodriguez Rd - K0025+446, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	11/20/2020	12/02/2020	GoP	6,810,996.81	-	6,810,996.81	-
310112100201000	20-DO-0027: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Mateo-Rodriguez Rd - K0027+500 - K0028+000, K0028+180 - K0028+650, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	11/20/2020	12/02/2020	GoP	19,275,594.49	-	19,275,594.49	-
320101104908000	20-DO-0028: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and River Improvement along Mangahan River (Sta. 3+109 - Sta. 3+400), Brgy. Burgos & Brgy. Mangahan, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	11/20/2020	12/02/2020	GoP	14,699,999.72	-	14,699,999.72	-
320101104907000	20-DO-0029: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Bank Protection along Teresa River, Teresa, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	01/31/2020	02/14/2020	GoP	34,540,086.17	-	34,540,086.17	-

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101103494000	20-DO-0030: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Teresa River, Teresa, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	01/31/2020	02/14/2020	GoP	39,199,655.66	-	39,199,655.66	-
320101103492000	20-DO-0031: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Baras River, Baras, Rizal	Construction Section	YES	Competitive Bidding	10/30/2019	11/19/2019	01/31/2020	02/14/2020	GoP	39,199,917.02	-	39,199,917.02	-
310203100349000	20-DO-0032: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Sagbat-Pilla Div. Rd. - K0051+000 - K0053+000, Baras and Tanay, Rizal	Construction Section	YES	Competitive Bidding	11/9/2019	11/29/2019	01/31/2020	02/18/2020	GoP	48,999,692.59	-	48,999,692.59	-
310202100462000	20-DO-0033: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Manila East Rd. - K0043+000 - K0044+000, K0046+400 - K0047+305, Cardona and Morong, Rizal	Construction Section	YES	Competitive Bidding	11/9/2019	11/29/2019	11/20/2020	12/03/2020	GoP	63,708,280.28	-	63,708,280.28	-
310203100268000	20-DO-0034: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Marikina-Infanta Rd. - K0067+000 - K0069+200, Tanay, Rizal	Construction Section	YES	Competitive Bidding	11/9/2019	11/29/2019	11/20/2020	12/03/2020	GoP	67,549,940.76	-	67,549,940.76	-
300104215580000	20-DO-0035: LOCAL PROGRAM: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Third District, Jalajala, Rizal	Construction Section	YES	Competitive Bidding	11/9/2019	11/29/2019	01/31/2020	02/24/2020	GoP	4,950,000.00	-	4,950,000.00	-
300104215582000	20-DO-0036: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. San Pedro, Morong, Rizal	Construction Section	YES	Competitive Bidding	11/9/2019	11/29/2019	8/27/2020	9/10/2020	GoP	3,960,000.00	-	3,960,000.00	-

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215588000	20-DO-0037: LOCAL PROGRAM: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Sitio Talaga, Brgy. Maybancal, Morong, Rizal	Construction Section	YES	Competitive Bidding	11/9/2019	11/29/2019	8/27/2020	9/10/2020	GoP	4,950,000.00	-	4,950,000.00	-
300107200830000	20-DO-0038: LOCAL PROGRAM: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Flood Control Structure at Kasantrihan Eco Park, Brgy. Santiago, Municipality of Baras, Rizal	Construction Section	YES	Competitive Bidding	11/22/2019	11/12/2019	01/31/2020	02/24/2020	GoP	9,900,000.00	-	9,900,000.00	-
320101104904000	20-DO-0039: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Morong River, Brgy. San Juan and Brgy. San Pedro, Morong, Rizal	Construction Section	YES	Competitive Bidding	11/22/2019	11/12/2019	01/31/2020	02/24/2020	GoP	29,744,542.29	-	29,744,542.29	-
300203100815000	20-DO-0040: Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Tanay - Pillila Road leading to Windmills, Tanay - Pillila, Rizal	Construction Section	YES	Competitive Bidding	11/22/2019	11/12/2019	02/28/2020	12/3/2020	GoP	96,499,948.99	-	96,499,948.99	-
300104215576000	20-DO-0041: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building, Brgy. Halayhayin, Pillila, Rizal	Construction Section	YES	Competitive Bidding	11/22/2019	11/12/2019	8/27/2020	9/10/2020	GoP	3,960,000.00	-	3,960,000.00	-
300104215583000	20-DO-0042: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multipurpose Building, Brgy. Santiago, Baras, Rizal	Construction Section	YES	Competitive Bidding	11/22/2019	11/12/2019	8/27/2020	9/10/2020	GoP	2,970,000.00	-	2,970,000.00	-
320101104901000	20-DO-0043: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Lukulang Malaki River (Tributary of Manikna River) Phase 1, Sitio Anginan, Brgy. San Isidro, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	11/23/2019	12/13/2019	01/31/2020	02/21/2020	GoP	49,000,000.00	-	49,000,000.00	-

CLASSIFICATION: CIVIL WORKS

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
320101104902000	20-DO-0044: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Lukutang Malaki River (Tributary of Marikina River) Phase II, Sitio Anginan, Brgy. San Isidro, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	11/23/2019	12/13/2019	01/31/2020	02/21/2020	GoP	39,200,000.00	-	39,200,000.00	-
300104215571000	20-DO-0045: LOCAL PROGRAM: Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Plaza Aldea, Tanay, Rizal	Construction Section	YES	Competitive Bidding	11/27/2019	12/16/2019	01/31/2020	02/21/2020	GoP	4,949,996.01	-	4,949,996.01	-
310112100198000	20-DO-0046: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Corazon C. Aquino Ave. - K0038+000 - K0040+102, Morong, Rizal	Construction Section	YES	Competitive Bidding	11/27/2019	12/16/2019	01/31/2020	02/21/2020	GoP	9,799,978.25	-	9,799,978.25	-
300121200655000	20-DO-0049: LOCAL PROGRAM - Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water System, Brgy. San Juan, Baras, Rizal	Construction Section	YES	Competitive Bidding	12/3/2019	12/23/2019	11/20/2020	12/11/2020	GoP	7,920,000.00	-	7,920,000.00	-
310204100645000	20-DO-0051: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Jct. Batasan - San Mateo - Rodriguez By-Pass Link Road, Rizal, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	12/21/2019	1/10/2020	6/1/2020	6/11/2020	GoP	41,160,000.00	-	41,160,000.00	-
300121200654000	20-DO-0052: Local Program - Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water System Level I in Barangay Third District, Jalajala, Rizal	Construction Section	YES	Competitive Bidding	12/21/2019	1/10/2020	3/5/2020	3/12/2020	GoP	2,474,728.92	-	2,474,728.92	-
300207100212000	20-DO-0053: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Water System, 2nd Infantry Division, Camp Capinpin, Tanay, Rizal	Construction Section	YES	Competitive Bidding	12/21/2019	1/10/2020	3/5/2020	3/12/2020	GoP	18,273,080.00	-	18,273,080.00	-

CLASSIFICATION: CIVIL WORKS

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300207100211000	20-DO-0054: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Central Barracks, Camp Capinpin, Tanay, Rizal	Construction Section	YES	Competitive Bidding	12/21/2019	1/10/2020	02/17/2020	3/10/2020		GoP	14,063,106.33	-	14,063,106.33	-
300101200001000	20-DO-0057: Construction of Two (2) Storey Four (4) Classroom School Building at Cayabu ES, Tanay, Rizal	Construction Section	YES	Competitive Bidding	1/30/2020	3/16/2020	8/12/2020	8/19/2020		CY 2020 BEFF	15,098,506.65	-	15,098,506.65	-
300101200001000	20-DO-0058: Construction of Two (2) Storey Six (6) Classroom School Building at Quisao ES, Pillila, Rizal	Construction Section	YES	Competitive Bidding	1/30/2020	3/16/2020	8/12/2020	8/19/2020		CY 2020 BEFF	18,980,338.57	-	18,980,338.57	-
300101200001000	20-DO-0060: Construction of Four (4) Storey Sixteen (16) Classroom School Building at San Isidro ES, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	1/30/2020	3/16/2020	8/12/2020	8/19/2020		CY 2020 BEFF	48,179,176.36	-	48,179,176.36	-
300116202908000	20-DO-0061: LOCAL PROGRAM - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Asphaltting of Road at Brgy. May-Iba, Teresa, Rizal	Construction Section	YES	Competitive Bidding	2/21/2020	3/11/2020	11/20/2020	12/03/2020		GoP	14,850,000.00	-	14,850,000.00	-
300112200153000	20-DO-0062: LOCAL PROGRAM - Local Infrastructure Program - National Roads and Bridges - National Roads - Rehabilitation/Improvement of San Mateo - Rodriguez Road, K0024+000 to K0027+500, San Mateo and Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	2/21/2020	3/11/2020	11/20/2020	12/11/2020		GoP	98,999,967.96	-	98,999,967.96	-
300112200152000	20-DO-0063: LOCAL PROGRAM - Local Infrastructure Program - National Roads and Bridges - National Roads - Rehabilitation/Improvement of Markina-Infanta Road, K0049+000 to K0052+000 and K0055+400, Tanay, Rizal	Construction Section	YES	Competitive Bidding	2/21/2020	3/11/2020	11/20/2020	12/11/2020		GoP	98,999,867.42	-	98,999,867.42	-
300117206523000	20-DO-0064: LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Road including Drainage Improvement and Slope Protection Works along Sitio Pintor leading to Rizal Provincial Sanitary Landfill, Brgy. San Isidro, Rodriguez, Montalban, Rizal	Construction Section	YES	Competitive Bidding	2/28/2020	6/5/2020	8/27/2020	9/10/2020		GoP	19,800,000.00	-	19,800,000.00	-

CLASSIFICATION: CIVIL WORKS

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206522000	20-DO-0065: LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Road including Drainage Improvement and Slope Protection Works along Sitio Harangan, Brgy. Macabud and Brgy. San Isidro, Montalban, Rizal	Construction Section	YES	Competitive Bidding	2/28/2020	6/5/2020	8/27/2020	9/10/2020	GoP	19,800,000.00	-	19,800,000.00	-
300104215586000	20-DO-0066: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Bagumbayan, Piliña, Rizal	Construction Section	YES	Competitive Bidding	2/28/2020	6/5/2020	8/27/2020	9/10/2020	GoP	2,970,000.00	-	2,970,000.00	-
300104215584000	20-DO-0067: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Baras, Rizal	Construction Section	YES	Competitive Bidding	2/28/2020	8/12/2020	8/27/2020	9/10/2020	GoP	2,970,000.00	-	2,970,000.00	-
300104215574000	20-DO-0068: LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Health Center), Dela Costa Homes Barangay Burgos, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	2/28/2020	7/16/2020	9/28/2020	10/16/2020	GoP	4,949,722.40	-	4,949,722.40	-
300107200829000	20-DO-0069: LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Riprapping/Slope Protection of Sitio San Roque Road, Brgy. Pinugay, Baras, Rizal	Construction Section	YES	Competitive Bidding	2/28/2020	6/5/2020	11/20/2020	12/02/2020	GoP	9,900,000.00	-	9,900,000.00	-
300116202909000	20-DO-0070: LOCAL PROGRAM - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Cuyambay, Tanay, Rizal	Construction Section	YES	Competitive Bidding	2/28/2020	6/5/2020	11/20/2020	12/07/2020	GoP	14,850,000.00	-	14,850,000.00	-
300106200440000	20-DO-0071: LOCAL PROGRAM - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control Structures along Bulbok Creek, Brgy. Mangahan, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	2/28/2020	6/5/2020	11/20/2020	12/09/2020	GoP	9,900,000.00	-	9,900,000.00	-

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215585000	20-DO-0072: LOCAL PROGRAM - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bombongan, Morong, Rizal	Construction Section	YES	Competitive Bidding	3/13/2020	6/16/2020	8/27/2020	9/10/2020	GoP	2,970,000.00	-	2,970,000.00	-
300104215587000	20-DO-0073: LOCAL PROGRAM - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, Tanay, Rizal	Construction Section	YES	Competitive Bidding	3/13/2020	6/16/2020	8/27/2020	9/10/2020	GoP	2,970,000.00	-	2,970,000.00	-
300104215577000	20-DO-0074: LOCAL PROGRAM - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Patunhay, Cardona, Rizal	Construction Section	YES	Competitive Bidding	3/13/2020	6/16/2020	8/27/2020	9/10/2020	GoP	4,950,000.00		4,950,000.00	-
300104215575000	20-DO-0075: LOCAL PROGRAM - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building at Gen. Luna St. Brgy. Dulong Bayan 1, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	3/13/2020	7/16/2020	11/20/2020	12/09/2020	GoP	9,900,000.00	-	9,900,000.00	-
300103202429000	20-DO-0076: LOCAL PROGRAM - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Malanday, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	3/13/2020	6/16/2020	8/27/2020	9/10/2020	GoP	4,949,944.95	-	4,949,944.95	-
300103202427000	20-DO-0077: Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-purpose Building at Brgy. Bagumbayan, Piliia, Rizal	Construction Section	YES	Competitive Bidding	5/29/2020	6/17/2020	11/20/2020	12/02/2020	GoP	14,850,000.00	-	14,850,000.00	-
300103202430000	20-DO-0078: Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-purpose/Facilities – Construction of Multi-purpose/Facilities – Construction of Multi-purpose/Facilities, Upper Mapacla, Brgy. First District, Jatajale, Rizal	Construction Section	YES	Competitive Bidding	5/29/2020	6/17/2020	11/20/2020	12/02/2020	GoP	18,810,000.00	-	18,810,000.00	-

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215572000	20-DO-0079: LOCAL PROGRAM - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building and Facilities, San Francisco St., Brgy. Patunhay, Cardona, Rizal	Construction Section	YES	Competitive Bidding	5/29/2020	8/25/2020	11/20/2020	12/07/2020	GoP	49,500,000.00	-	49,500,000.00	-
310203100350000	20-DO-0080: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Tanay-Sampaloc Road - K0058+800 - K0059+129, K0061+307 - K0062+364 Contract Location : Tanay, Rizal	Construction Section	YES	Competitive Bidding	5/29/2020	6/17/2020	8/12/2020	8/19/2020	GoP	48,999,929.12	-	48,999,929.12	-
320102101035000	20-DO-0081: ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Upper Markina River, Brgy. May to Brgy. Burgos, San Mateo and Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	5/29/2020	6/17/2020	11/20/2020	12/02/2020	GoP	52,411,380.00	-	52,411,380.00	-
310109100269000	20-DO-0082: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Markina Infanta Rd - K0043+575 - K0043+660.80 Contract Location : Barras, Rizal	Construction Section	YES	Competitive Bidding	5/29/2020	6/17/2020	7/23/2020	8/20/2020	GoP	55,128,942.37	-	55,128,942.37	-
200000100020000	20-DO-0083: Repair/Maintenance of Flood Control & Drainage Structures along Manila East Road, Halayhayin Bridge, Pillila, Rizal	Construction Section	YES	Competitive Bidding	6/11/2020	July 16, 2020	July 30, 2020	August 19, 2020	FY 2020 RA 11465 Regular 2020 CURRENT	3,900,000.00	-	3,900,000.00	-
200000100007000	20-DO-0084: Repair/Rehabilitation of Slope Protection along Nagsandig to Sampad, Brgy. Nagsandig & Brgy. Sampad, Cardona, Rizal	Construction Section	YES	Competitive Bidding	6/27/2020	July 16, 2020	July 30, 2020	August 19, 2020	FY 2020 RA 11465 Regular 2020 CURRENT	25,000,000.00	-	25,000,000.00	-
200000100007000	20-DO-0085: Repair/Rehabilitation of Flood Control Structure at Malaya, Pillila, Rizal	Construction Section	YES	Competitive Bidding	6/27/2020	July 16, 2020	July 30, 2020	8/12/2020	FY 2020 RA 11465 Regular 2020 CURRENT	25,000,000.00	-	25,000,000.00	-

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002051000070000.PC	20-DO-0086: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/Rain Water Collectors - Rain Water Collectors in Public Facilities - Construction of Rain Water Collectors at Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	6/27/2020	July 16, 2020	July 30, 2020	8/12/2020	FY 2020 RA 11465 Regular 2020 CURRENT	4,086,767.32	-	4,086,767.32	-
300104215573000	20-DO-0087: LOCAL PROGRAM - Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities - Construction of Multi-purpose Building (Barangay Health Center), Sub-Urban Village, Brgy. San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	7/24/2020	8/12/2020	11/20/2020	12/11/2020	GOP	55,128,942.37	-	55,128,942.37	-
300103201610000	20-DO-0088: Public Markets/Farmers Market (Bagasakan Centers) and Public Cemeteries Projects - Expansion of Rodriguez Municipal Cemetery, Rodriguez, Rizal	Construction Section	NO	Competitive Bidding	7/24/2020	8/12/2020	8/20/2020	9/9/2020	GOP	7,960,000.00	-	7,960,000.00	-
200000100019000	20-DO-0089: Repair/Maintenance of DOJ Building, Registry of Deeds Office Building, Brgy. San Pedro, Morong, Rizal	Construction Section	NO	Competitive Bidding	8/13/2020	9/11/2020	9/11/2020	9/21/2020	GOP	499,989.60	-	499,989.60	-
300103201610000	20-DO-0090: Public Markets/Farmers Markets (Bagasakan Centers) and Public Cemeteries Projects - Rehabilitation of Tanay Municipal Cemetery, Plaza Aldea and Tandang Kuyo, Tanay, Rizal	Construction Section	NO	Competitive Bidding	8/13/2020	9/11/2020	9/25/2020	10/7/2020	GOP	5,472,500.00	-	5,472,500.00	-
300103201610000	20-DO-0091: Public Markets/Farmers Markets (Bagasakan Centers) and Public Cemeteries Projects - Rehabilitation of Piliha Municipal Cemetery, Bagumbayan, Piliha, Rizal	Construction Section	NO	Competitive Bidding	8/13/2020	9/11/2020	9/25/2020	10/7/2020	GOP	9,949,867.43	-	9,949,867.43	-
300200100003000	20-DO-0092: Proposed Various Medical Healthcare Facilities and Other Related Facilities for COVID-19 Patients and Healthcare Professionals at Rizal Provincial Hospital System/Five (5) Tents with Ten (10) bed each - Rodriguez, Rizal	Maintenance Section	NO	Negotiated Procurement (Emergency Cases)	8/12/2020	8/20/2020	9/11/2020	9/30/2020	FY 2020 RA 11465 Special Purpose Fund 2020 CURRENT	20,521,972.93	-	20,521,972.93	-
310203205913000	20-DO-0093: Concreting of Sitio Balangasan, Brgy. Pinugay, FMR, Brgy. Pinugay, Baras, Rizal	Construction Section	NO	Competitive Bidding	9/9/2020	9/28/2020	10/13/2020	10/20/2020	GOP	12,935,000.00	-	12,935,000.00	-
	20-DO-0094: Concreting of Brgy. Lalban FMR, Brgy. Lalban, Tanay, Rizal	Construction Section	NO	Competitive Bidding	9/9/2020	-	-	-	GOP	17,909,999.81	-	17,909,999.81	Short of Award
	20-DO-0095: Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Rodriguez, Rizal	Construction Section	NO	Competitive Bidding	9/9/2020	-	-	-	GOP	17,909,130.74	-	17,909,130.74	Short of Award

DPWH-Rizal II District Engineering Office Updated Annual Procurement Plan for FY 2020
As of January 20, 2021

CLASSIFICATION: CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
4004000000001000	20-DO-0096: Concreting/Reblocking/Rehabilitation of Pantay-Buhangin Road in Brgy. Bagumbayan and Brgy. Dailig, Municipality of Teresa, Province of Rizal	Construction Section	NO	Competitive Bidding	9/9/2020	9/28/2020	10/13/2020	10/20/2020		GOP	4,824,996.45	-	4,824,996.45	-
200000100017000	20-DO-0097: Rehabilitation of Mango Bridge (B02867L2) along San Mateo Rodriguez Road (K0027+500), Rodriguez, Rizal	Maintenance Section	NO	Negotiated Procurement (Emergency Cases)	10/30/2020	11/5/2020	11/10/2020	11/11/2020		FY 2020 RA 11465 Special Purpose Fund 2020 CURRENT	4,800,785.26	-	4,800,785.26	-
200000100291000	20-DO-0098: Research on Construction Materials for the First Small-Scale Pilot Trial on the Use of GAM II as an Additive/Modifier in Hot Mix Asphalt (HMA) at Manila East Road K0066+000 - K0066+325, Piliila, Rizal	Construction Section	NO	Competitive Bidding	11/28/2020	12/17/2020	12/28/2020	01/7/2021		GOP	8,000,000.00	-	8,000,000.00	-
310204100645000 EAO 300007100075000 EAO 310109100289000 EAO 320102100353000 EAO 300203100818000 EAO 310203205913000 EAO 300101200010000 EAO 310203100353000 EAO 320101104902000 EAO 300007100021000 EAO 310203100289000 EAO 310202100462000 EAO	20-DO-0099: Repair and Improvement of Department of Public Works and Highways Rizal II District Engineering Office, Barangay Rosario, Pasig City	Maintenance Section	NO	Competitive Bidding	12/3/2020	12/22/2020	12/29/2020	01/7/2021		GOP	7,500,000.00	-	7,500,000.00	-

Prepared by:

ERICKSON A. MICOR
Engineer III
Head, Procurement Unit
Date: 1/20/21

Recommended by:

MARCELO S. FABIAN
Engineer III
BAC Chairman
Date: 1/20/21

Approved by:

JULIANA D. VERGARA
District Engineer
Date: 01/20/2021