

DPWH Siquijor District Engineering Office Updated Final Annual Procurement Plan for FY 2020 Civil Works

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Buildings And Other Structures Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Catulayan, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	10/18/20219	11/6/2019	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Barangay Cang-adieng, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	10/18/20219	11/6/2019	1/28/2020	2/6/2020	GoP	1,000,000.00	0	1,000,000.00	Construction of Road / FCR
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Ponong, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	10/18/20220	11/6-7/2019	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings And Other Structures Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Tignao, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	10/18/20219	11/6-7/2019	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings And Other Structures Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Kinamandagan, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	10/18/20219	11/6/2019	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Two Multi-Purpose Buildings, Barangay Timbaon, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	10/29/20220	11/6/2019	-	-	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / Cancelled
	Local Program, Local Infrastructure Program, Buuildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Pang, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	10/18/20219	11/6-7/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR

	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Nonoc-Cangallas-Catunasan Road leading to St. Francis of Assisi Church & Belfrym Cantabon Cave, Healing Festival, Mt. Bandilaan Peak & Watchtower, Tulawog Cave, Dilaab Festival, Capitay Spring Park, Lugnason Falls, Paradise Bay, Cambugahay Falls, Enchanted Balete Tree, Tulapos Marine Sanctuary, St. Vincent Church, Belfry Cangbangag Falls, Brgy. Nonoc, Larena, Siquijor	DOT Siquijor	Yes	Competitive Bidding	10/25/2019	11/12/2019	11/4/2020	11/13/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Concrete Road / FLR (COMBINED FY 2020 & FY 2021)
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Bonga, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	10/25/2019	11/12/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Road / FCR
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Licoan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	10/25/2019	11/12/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Road / FCR
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Barangay Kinamandagan, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	10/30/2019	11/19/2020	1/28/2020	2/6/2020	GoP	1,000,000.00	0	1,000,000.00	Rehabilitation of Road / FCR
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level II, Barangay Nageron, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	10/30/2019	11/19/2020	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Rehabilitation of Water Supply System / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Olang, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	10/30/2019	11/19/2020	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Kinamandagan, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	10/30/2019	11/19/2020	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Road / FCR

Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Two Multi-Purpose Buildings, Barangay Cangomantong, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	10/30/2019	11/19/2020	-	-	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / Cancelled
Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Olang, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	10/30/2019	11/19-20/2020	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Rehabilitation of Multi-Purpose Building / FCR
Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Two Multi-Purpose Buildings, Barangay Timbaon, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	10/30/20220	11/19-20/2019	-	-	GoP	1,000,000.00	0	1,000,000.00	Construction of Multi-Purpose Building / Cancelled
Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Timbaon, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	10/30/2019	11/19-20/2020	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Shore Protection at Poblacion - Binoongan - Camogao, Enrique Villanueva, Siquijor	DOT Siquijor	Yes	Competitive Bidding	10/30/2019	11/19-20/2020	11/4/2020	11/13/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Concrete Road / FLR (COMBINED FY 2020 & FY 2021)
Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Calunasan-Bandilaan leading to Butterfly Sanctuary and Bandilaan Mountain View Park, Brgy. Calunasan, Maria, Siquijor	DOT Siquijor	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/28/2020	2/6/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Road / FCR
Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Cangmanki Road connecting to Manufacturing Site and National Highway in Support of Buri GDH Industries, Cangmanki, Enrique Villanueva, Siquijor	DTI Siquijor	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/28/2020	2/6/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Road / FCR

	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lambojon Road connecting to Manufacturing Site and Siquijor Provincial Road in Support of Furniture Industries, Lambojon, Siquijor, Siquijor	DTI Siquijor	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/28/2020	2/6/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Road / FCR
	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Pangil Candanay Sur Road connecting to Manufacturing Site and National Highway in Support of Peanut Processing Industry, Candanay Sur, Siquijor, Siquijor	DTI Siquijor	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/28/2020	2/6/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Road / FCR
	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Seaports, Siquijor-San Antonio-Campalanas Road leading to RoRo Port, Siquijor, Siquijor	DTI Siquijor	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/28/2020	2/6/2020	GoP	12,508,720.00	0	12,508,720.00	Construction of Road / FCR
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System Level II, Barangay Tinago, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/7/2019	11/27-28/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Water Supply System / FCR
	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Timbaon-Cangmunag Road connecting to Manufacturing Site and National Highway in Support of Meat/Fish Processing and Dairy Processing Industry, Cangmunag, San Juan, Siquijor	DTI Siquijor	Yes	Competitive Bidding	11/7/2019	11/27-28/2020	1/28/2020	2/6/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Road / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Calitcan, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/7/2019	11/27-28/2021	1/28/2020	2/6/2020	GoP	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Candanay Norte, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/7/2019	11/27-28/2021	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR

	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Barangay Cang-adieng, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/7/2019	11/27-28/2021	1/28/2020	2/6/2020	GoP	3,456,000.00	0	3,456,000.00	Rehabilitation of Road / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Bino-ongan, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/7/2019	11/27-28/2021	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Rehabilitation of Multi-Purpose Building / FCR
	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Basac – Pisong B Road leading to Cangbangag Falls, Larena, Siquijor	DOT Siquijor	Yes	Competitive Bidding	11/13/2019	12/3-4/2019	11/4/2020	11/13/2020	GoP	19,600,000.00	0	19,600,000.00	Construction of Road / FLR (COMBINED FY 2020 & FY 2021)
	Local Program, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Cang-alwang, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/13/2019	12/3-4/2019	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Luzong, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/13/2019	12/3-4/2019	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Bino-ongan, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/13/2019	12/3-4/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Bonga, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	11/13/2019	12/3-4/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Two Multi-Purpose Buildings, Barangay Cangomantong, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	11/13/2019	12/3-4/2019	-	-	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / Cancelled

	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Shore Protection at Helen, Larena, Siquijor	DPWH SDEO	Yes	Competitive Bidding	11/13/2019	12/3-4/2019	11/4/2020	11/13/2020	GoP	25,480,000.00	0	25,480,000.00	Construction of Flood Control Structure / FLR (COMBINED FY 2020 & FY 2021)
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation -- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang - Poo - Lazi Rd - K0015 + 070 - K0015 + 288	DPWH SDEO	Yes	Competitive Bidding	11/13/2019	12/3-4/2019	-	-	GoP	7,252,000.00	0	7,252,000.00	Asphalt Overlay 50 mm with correction / Cancelled
	002: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Shore Protection at Tigbawan and Catamboan, Lazi, Siquijor	DPWH SDEO	Yes	Competitive Bidding	11/13/2019	12/3-5/2019	11/4/2020	11/13/2020	GoP	19,600,000.00	0	19,600,000.00	Construction of Flood Control Structure / FLR (COMBINED FY 2020 & FY 2021)
	002: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Drainage Structure at Catulayan, San Juan, Siquijor	DPWH SDEO	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/28/2020	2/6/2020	GoP	21,560,000.00	0	21,560,000.00	Construction of Flood Control Structure / FCR
	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Canlambo-Balolong-Bintangan Road, Brgy. Canlambo, Larena, Siquijor	DOT Siquijor	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/28/2020	2/6/2020	GoP	9,800,000.00	0	9,800,000.00	Construction of Road / FCR
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System Level II, Barangay Talayong, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Water Supply System / FCR
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level II, Barangay Timbaon, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/28/2020	2/6/2020	GoP	1,188,000.00	0	1,188,000.00	Construction of Water Supply System / FCR

	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Antonio - Cantabon - Bandilaan Road leading to various Cantabon Cave, Healing Sites and Mountain View Park, Siquijor, Siquijor	DOT Siquijor	Yes	Competitive Bidding	11/20/2019	12/10/2019	11/4/2020	11/13/2020	GoP	14,700,000.00	0	14,700,000.00	Construction of Road / FLR (COMBINED FY 2020 & FY 2021)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Sabang, Larena, Siquijor	LGU Larena	Yes	Competitive Bidding	11/20/2019	12/10-11/2019	1/28/2020	2/6/2020	GoP	1,000,000.00	0	1,000,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Luzong, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/20/2019	12/10-11/2019	1/28/2020	2/6/2020	GoP	1,000,000.00	0	1,000,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Sabang, Larena, Siquijor	LGU Larena	Yes	Competitive Bidding	11/20/2019	12/10-11/2019	1/28/2020	2/6/2020	GoP	500,000.00	0	500,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Kinamandagan, Lazi Siquijor	LGU Lazi	Yes	Competitive Bidding	11/20/2019	12/10-11/2019	-	-	GoP	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building / Cancelled
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Logucan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	11/20/2019	12/10-11/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Preventive Maintenance - Secondary Roads, Siquijor Circumferential Rd – K0008 + 437 - K0009 + 438, K0009 + 720 - K0013 +095, K0036 + 433 - K0039+362	DPWH SDEO	Yes	Competitive Bidding	11/28/2019	12/18/2019	11/4/2020	11/13/2020	GoP	92,640,000.00	0	92,640,000.00	Asphalt Overlay 50 mm with correction / FLR (COMBINED FY 2020 & FY 2021)
	OO1: Ensure Safe and Reliable National Road System, Network Development - Off-Carriageway Improvement - Secondary Roads, Siquijor Circumferential Rd - K0019 + 152 - K0020 + 545	DPWH SDEO	Yes	Competitive Bidding	11/28/2019	12/18/2019	11/4/2020	11/13/2020	GoP	15,115,520.00	0	15,115,520.00	Reconstruction of road / FLR (COMBINED FY 2020 & FY 2021)


	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control at Sitio Buyog Seashore, South Poblacion, Larena, Siquijor	DPWH SDEO	Yes	Competitive Bidding	11/28/2019	12/18/2019	2/20/2020	2/28/2020	GoP	24,500,000.00	0	24,500,000.00	Construction of Flood Control Structure / FLR
	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Gabayan-Talayong-Lower Cabangcalan-Campalanas Road leading to Marine Protective Areas Diving Site and Beach Resorts, Brgy. Gabayan, Lazi, Siquijor	DOT Siquijor	Yes	Competitive Bidding	11/28/2019	12/18/2019	11/4/2020	11/13/2020	GoP	18,620,000.00	0	18,620,000.00	Construction of Concrete Road / FLR (COMBINED FY 2020 & FY 2021)
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System Level II, Barangay Cangomantong, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	11/28/2019	12/18-19/2019	1/28/2020	2/6/2020	GoP	2,475,000.00	0	2,475,000.00	Construction of Water Supply System / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Bolos, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/28/2019	12/18-19/2019	1/28/2020	2/6/2020	GoP	3,960,000.00	0	3,960,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cantugbas, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/28/2019	12/18-19/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Licoan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	11/28/2019	12/18-19/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Road / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Pisong B, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	12/5/2019	12/26/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR

	001: Ensure Safe and Reliable National Road System, Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Siquijor Circumferential Rd – K0014+174 – K0016+000, K0026+027 – K0026+883, K0034+150 – K0035+026, K0046+148 – K0046+520	DPWH SDEO	Yes	Competitive Bidding	12/5/2019	12/26/2019	11/4/2020	11/13/2020	GoP	93,605,000.00	0	93,605,000.00	Construction of Road / FLR (COMBINED FY 2020 & FY 2021)
	002: Protect Lives and Properties Against Major Floods, Flood Management, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/ Drainage Structure along Siquijor Circumferential Road, Siquijor	DPWH SDEO	Yes	Competitive Bidding	12/5/2019	12/26/2019	11/4/2020	11/13/2020	GoP	49,000,000.00	0	49,000,000.00	Paving of roads / FLR (COMBINED FY 2020 & FY 2021)
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System Level II, Barangay Po-o, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	12/5/2019	12/26/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Water Supply System / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cangmunag, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	12/5/2019	12/26/2019	1/28/2020	2/6/2020	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Gabayan, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	12/5/2019	12/26/2019	1/28/2020	2/6/2020	GoP	3,762,000.00	0	3,762,000.00	Construction of Multi-Purpose Building / FCR
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Kinamandagan, Lazi Siquijor	LGU Lazi	Yes	Competitive Bidding	12/5/2019	12/26/2019	-	-	GoP	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building / Cancelled
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Two Multi-Purpose Buildings, Barangay Cangmantong, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	1/23/2020	2/12/2020	11/4/2020	11/13/2020	GoP	3,960,000.00	0	3,960,000.00	Construction of Multi-Purpose Building / FLR

Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Two Multi-Purpose Buildings, Barangay Timbaon, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	1/23/2020	2/12/2020	11/4/2020	11/13/2020	GoP	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building / FLR
Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Two Multi-Purpose Buildings, Barangay Knamandagan, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	1/23/2020	2/12/2020	11/4/2020	11/13/2020	GoP	5,940,000.00	0	5,940,000.00	Construction of Multi-Purpose Building / FLR (COMBINED FY 2020 & FY 2021)
Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Asphaltting of Bolos-Songculan-Candura Provincial Road, Siquijor	LGU Siquijor	Yes	Competitive Bidding	1/23/2020	2/12/2020	11/4/2020	11/13/2020	GoP	24,750,000.00	0	24,750,000.00	Asphaltting of Road / FLR (COMBINED FY 2020 & FY 2021)
Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Asphaltting of Maria-Minalutan Provincial Road, Siquijor	LGU Maria	Yes	Competitive Bidding	1/23/2020	2/12/2020	11/4/2020	11/13/2020	GoP	24,750,000.00	0	24,750,000.00	Asphaltting of Road / FLR (COMBINED FY 2020 & FY 2021)
Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/ Rehabilitation/ Improvement of Tobodo-Napo-Cansayang Provincial Road, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	1/23/2020	2/12/2020	11/4/2020	11/13/2020	GoP	49,500,000.00	0	49,500,000.00	Rehabilitation of Road / FLR (COMBINED FY 2020 & FY 2021)
Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Timbaon-Cangmunag Road, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	1/23/2020	2/12/2020	11/4/2020	11/13/2020	GoP	29,400,000.00	0	29,400,000.00	Concreting of Road / FLR (COMBINED FY 2020 & FY 2021)
Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, National Roads and Bridges, National Roads, Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Road - Luyang - Poo - Lazi Road	DPWH SDEO	Yes	Competitive Bidding	2/5/2020	2/26/2020	11/4/2020	11/13/2020	GoP	49,000,000.00	0	49,000,000.00	Rehabilitation/Reconstruction of Road / FLR (COMBINED FY 2020 & FY 2021)
Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Cabal-asan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	2/5/2020	2/26/2020	11/4/2020	11/13/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building / FLR

Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Sawang, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	2/5/2020	2/26/2020	11/4/2020	11/13/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building / FLR
Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities Construction of Flood Control Structure at Catulayan, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	2/13/2020	3/12/2020	11/4/2020	11/13/2020	GoP	19,600,000.00	0	19,600,000.00	Construction of Flood Control Structure / FLR (COMBINED FY 2020 & FY 2021)
Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Candanay Norte, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	4/20/2020	6/18/2020-7/30/2020	11/4/2020	11/13/2020	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building / FLR (COMBINED FY 2020 & FY 2021)
OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Siquijor Circumferential Road - K0015 + 070 - K0015 + 288	DPWH SDEO	Yes	Competitive Bidding	7/30/2020	8/19/2020	11/4/2020	11/13/2020	GoP	7,252,000.00	0	7,252,000.00	Asphalt Overlay 50 mm with correction / FLR (COMBINED FY 2020 & FY 2021)

Prepared by:


ELSA C. JUMADLA
Head/Procurement Staff
Date: _____

Recommending Approval:


NORMAN C. CARPIO
BAC Chairman/ Assistant District Engineer
Date: _____

Approved:



ELVIS G. CALUNOD
District Engineer
Date: _____

DPWH Siquijor District Engineering Office Updated Final Annual Procurement Plan for FY 2020 for Civil Works (Other Infra Projects)

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings, Repair/Maintenance of DAR Building, DAR Main Office Building, Caipilan, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	4/30/2020	5/19/2020	5/27/2020	5.29/2020	GoP	2,000,000.00	2,000,000.00	0.00	Construction of Building
	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings, Repair/Maintenance of DPWH Building, Annex Building, Buyog, Larena, Siquijor	DPWH-SDEO	Yes	Competitive Bidding	4/30/2020	5/19/2020	5/27/2020	5.29/2020	GoP	3,000,000.00	3,000,000.00	0.00	Construction of Building
	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities, Repair/Maintenance of Flood Control Structure at Gabayan River – Gabayan, Lazi, Siquijor	DPWH-SDEO	Yes	Competitive Bidding	4/30/2020	5/19/2020	5/27/2020	5.29/2020	GoP	4,000,000.00	4,000,000.00	0.00	Repair/Maintenance of Flood Control Structure and Drainage System
	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities, Repair/Maintenance of Flood Control Structure and Drainage System, Enrique Villanueva, Siquijor, K0022+000-K0023+000	DPWH-SDEO	Yes	Competitive Bidding	4/30/2020	5/19/2020	5/27/2020	5.29/2020	GoP	5,000,000.00	5,000,000.00	0.00	Repair/Maintenance of Flood Control Structure and Drainage System
	Concreting of Brgy. Tignao to Brgy. Ytaya FMR, Brgy. Tignao and Brgy. Ytaya, Lazi, Siquijor	D.A.	Yes	Competitive Bidding	5/6/2020	5/26/2020	7/8/2020	7/13/2020	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Road
	Concreting of Sitio Canghaling to Sitio Catugasan, Brgy. Catulayan FMR, Brgy. Catulayan, San Juan, Siquijor	D.A.	Yes	Competitive Bidding	5/6/2020	5/26/2020	7/8/2020	7/13/2020	GoP	12,870,000.00	0.00	12,870,000.00	Construction of Road
	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Repair and Maintenance of Road Safety Facilities	DPWH-SDEO	Yes	Competitive Bidding	6/30/2020	7/20/2020	7/29/2020	8/3/2020	GoP	3,274,000.00	3,274,000.00	0.00	Repair and Maintenance of Road Safety Facilities

	Capital Outlay - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rain Water Collectors in Public Facilities - Region VII	DPWH-SDEO	Yes	Competitive Bidding	6/22/2020	7/13/2020	9/11/2020	9/16/2020	GoP	4,086,775.00	0.00	4,086,775.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rain Water Collector
	Construction of 1-Unit 2-Storey 4- Classroom School Building at Larena Central Elementary School, Larena, Siquijor	DepEd	Yes	Competitive Bidding	7/9/2020	7/30/2020	9/14/2020	9/17/2020	GoP	11,000,000.00	0.00	11,000,000.00	Construction of School Building

Prepared by:


ELSA C. JUMADLA
 Head, Procurement Staff

Date: _____


Recommending Approval:


NORMAN C. CARPIO
 BAC Chairman/Assistant District Engineer
 Date: _____

Approved:


ELVIS C. CALUNOD
 District Engineer

Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

CERTIFICATION

This is to certify that this district has no project procured/to be procured under Consulting Services for FY 2020.

This certification is issued in compliance for the submission of FY 2020 Updated Annual Procurement Plan (APP) for Consulting Services.

Done, this 30th day of September 2020 in DPWH – Siquijor District Engineering Office, Larena, Siquijor.


ELVIS G. CALUNOD
District Engineer


**Department of Public Works and Highways - Siquijor District Engineering Office 1st Updating Annual Procurement Plan for FY 2020
for Goods and Services**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Supplies	DPWH - SDEO	Yes	Shopping	8/14/2020	N/A	8/27/2020	8/28/2020	GoP	141,102.54	72,000.00	69,102.54	
	Various IT Parts, Accessories & Paraphernalia	DPWH - SDEO	Yes	Shopping	7/13/2020	N/A	7/23/2020	7/24/2020	GoP	470,000.00	0.00	470,000.00	
	Airconditioning Units and Airconditioning Systems	DPWH - SDEO	Yes	Shopping	4/28/2020	N/A	5/13/2020	5/15/2020	GoP	181,373.75	0.00	181,373.75	
	Construction Materials and Supply	DPWH - SDEO	Yes	Competitive Bidding	9/25/2020	12/10/2020	10/7/2020	10/8/2020	GoP	1,875,234.88	1,875,234.88	0.00	
	Various Hardware and Construction Supplies	DPWH - SDEO	Yes	Shopping	12/3/2020	N/A	12/13/2020	12/17/2020	GoP	260,000.00	260,000.00	0.00	
	Vehicle Parts and Accessories	DPWH - SDEO	Yes	Competitive Bidding	9/10/2020	9/16/2020	9/22/2020	9/23/2020	GoP	3,500,000.00	3,500,000.00	0.00	
	Office Equipment Parts and Accessories	DPWH - SDEO	Yes	Shopping	9/25/2020	N/A	10/7/2020	10/8/2020	GoP	697,500.00	650,000.00	47,500.00	
	Events Management	DPWH - SDEO	Yes	Shopping	3/24/2020	N/A	4/6/2020	4/8/2020	GoP	45,000.00	45,000.00	0.00	
	Janitorial Supplies	DPWH - SDEO	Yes	Shopping	4/20/2020	N/A	4/29/2020	4/30/2020	GoP	53,900.00	53,900.00	0.00	
	Janitorial Equipment	DPWH - SDEO	Yes	Shopping	5/19/2020	N/A	5/29/2020	6/1/2020	GoP	90,000.00	90,000.00	0.00	
Grand Total Php										7,314,111.17	6,546,134.88	767,976.29	


Prepared & Submitted by:


ELSA C. JUMADLA
Engineer III
Head, Procurement Staff

Recommending Approval:


NORMAN C. CARPIO
Assistant District Engineer
Chairman, BAC for Goods

Approved by:


ELVIS G. CALUNOD
District Engineer
Head of the Procuring Entity