

Code (PAP)	Procurement Program/Project	PMOI End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 3844000. PC	Construction of Flood Control Structures in Buyang River, Sta. 0+000-Sta. 0+575, Brgy. Gabas, Baybay City, Leyte, CID # 191G0009	Construction Section	Competitive Bidding	October 16 to October 22, 2018	November 6, 2018	Upon Receipt of GAA Funds	Indicate Date	GAP	20,000,000.00		20,000,000.00	Flood Control Structures
31020210 0436000. PC	Network Development Program – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdry. Road K1093+511-K1094+300, Hindang, Leyte, CID # 191G0012	Construction Section	Competitive Bidding	October 19 to October 25, 2018	November 8, 2018	Upon Receipt of GAA Funds	Indicate Date	GAP	30,000,000.00		30,000,000.00	Roads
31010110 0227000. PC	Asset Preservation Program – Preventive Maintenance – Primary Roads – Ormoc-Baybay-Southern Leyte Bdry. Road – K1038+000-K1038+805, K1041+200-1041+422, K1042+385-K1042+445, K1043+120-K1043+809, K1043+838-K1044+870, K1046+835-K1047+147, K1047+824-K1048+091, K1048+105-K1049+651, K1049+963-K1050+349, CID # 191G0013	Construction Section	Competitive Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	Indicate Date	GAP	50,000,000.00		50,000,000.00	Roads
32010110 3835000. PC	Construction of Flood Control Structures along Mahaplag River, Mahaplag, Leyte, CID # 191G0014	Construction Section	Competitive Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	Indicate Date	GAP	20,000,000.00		20,000,000.00	Flood Control Structures
31030510 0692000. PC	Bridge Program – Widening of Permanent Bridges, Badlang Br. 2 (B00240LT) along Ormoc-Baybay-Southern Leyte Bdry. Rd., CID # 191G0015	Construction Section	Competitive Bidding	October 26 to November 5, 2018	November 20, 2018	Upon receipt of FY 2019 GAA	Indicate Date	GAP	10,480,000.00		10,480,000.00	Bridge
32010110 3840000. PC	Construction of Bangkerohan Flood Control Structures and Drainage Systems, K000+900-K001+200 (Left Side River Bank), Hilongos, Leyte, CID # 191G0019	Construction Section	Competitive Bidding	November 8 to November 14, 2018	November 28, 2018	Upon receipt of FY 2019 GAA	Indicate Date	GAP	50,000,000.00		50,000,000.00	Bridge
31030510 0697000. PC	Bridge – Widening of Permanent Bridges, Guimbalan Br. (B00251LT) along Ormoc-Baybay-Southern Leyte Boundary Road, CID # 191G0020	Construction Section	Competitive Bidding	November 8 to November 14, 2018	November 28, 2018	Upon receipt of FY 2019 GAA	Indicate Date	GAP	28,700,000.00		28,700,000.00	Building
30010421 0909000. PC	Construction (Completion) of Multi-Purpose Building (Public Market), Brgy. Poblacion 2, Hindang, Leyte, CID # 191G0024	Construction Section	Competitive Bidding	November 14 to November 20, 2018	December 4, 2018	Upon receipt of FY 2019 GAA	Indicate Date	GAP	5,000,000.00		5,000,000.00	Building
32010110 3846000. PC	Construction of Plandil Flood Control Structures and Drainage Systems, K000+000+K000+300 (Left River Bank), Baybay City, Leyte, CID # 191G0027	Construction Section	Competitive Bidding	November 16 to November 22, 2018	December 6, 2018	Upon receipt of FY 2019 GAA	Indicate Date	GAP	30,000,000.00		30,000,000.00	Flood Control Structures
31030510 0693000. PC	Bridge Program – Widening of Permanent Bridges, Bunga Br. (B00241LT) along Ormoc-Baybay-Southern Leyte Boundary Road, Baybay City, Leyte, CID # 191G0028	Construction Section	Competitive Bidding	November 16 to November 22, 2018	December 6, 2018	Upon receipt of FY 2019 GAA	Indicate Date	GAP	22,670,000.00		22,670,000.00	Bridge