

Department of Public Works and Highways, Zamboanga Sibugay 1st DEO Annual Procurement Plan (Supplemental) for FY 2020

Regional Office IX

Regional Office IX		Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
Contract ID No.	Advertisement/Posting of Bids					Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
Civil Works														
20100001	Construction of Multi-Purpose Building, Alegria, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100002	Construction of Multi-Purpose Building, Balangao, Dipalehan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14/11/2019	05/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100003	Construction of Multi-Purpose Building, Ballan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100004	Construction of Multi-Purpose Building, Bawang, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100005	Construction of Multi-Purpose Building, Bulacan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100006	Construction of Multi-Purpose Building, Del Monte, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100007	Construction of Multi-Purpose Building, Dumpoc, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100008	Construction of Multi-Purpose Building, Esperanza, Oltanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100009	Construction of Multi-Purpose Building, Gandiangan, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100010	Construction of Multi-Purpose Building, Gaulan, Dipalehan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100011	Construction of Multi-Purpose Building, Kawayan, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100012	Construction of Multi-Purpose Building, Kima, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	
20100013	Construction of Multi-Purpose Building, La Fortuna, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building	

2010014	Construction of Multi-Purpose Building, La Victoria, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010015	Construction of Multi-Purpose Building, Little Baguio, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010016	Construction of Multi-Purpose Building, Lumbog, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010017	Construction of Multi-Purpose Building, Manlin, Bug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010018	Construction of Multi-Purpose Building, Milagrosa, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010019	Construction of Multi-Purpose Building, Sto. Nino, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010020	Construction of Multi-Purpose Building, Taguisan, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010021	Construction of Multi-Purpose Building, Talapap, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010022	Construction of Multi-Purpose Building, Tando Conot, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010023	Construction of Multi-Purpose Building, Tuno, Dipalihan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	29/10/2019	31/12/2020	07/02/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010024	Rehabilitation of Multi-Purpose Building, Poblacion, Bug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19/12/2019	21/01/2020	31/12/2020	07/02/2020	CY 2020 GOP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
2010025	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Lanao-Pagadian-Zamboanga City Rd NR3 to Bawang Provincial Rd leading to Silupa , Brgy. Bawang, Bug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24/10/2019	14/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00		25,000,000.00	Concreting of Access Road
2010026	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Lanao-Pagadian-Zamboanga City Rd NR3 to Bawang Provincial Rd leading to Silupa , Brgy. Bawang, Bug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24/10/2019	14/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	30,000,000.00		30,000,000.00	Concreting of Access Road
2010027	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NR3 Imelda-Alicia Rd to Alicia-Malagas Provincial Rd leading to Litayan Island, Brgy. Litayan, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17/10/2019	28/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	28,211,000.00		28,211,000.00	Concreting of Access Road
2010028	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NR3 Dipalihan - Malagas - Port Road leading to Isla Muyong, Malagas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17/10/2019	27/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00		25,000,000.00	Concreting of Access Road

20100029	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NR3 Imelda-Alicia Rd to Payao Provincial Rd leading to Panglamlan Beach, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17/10/2019	28/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Concreting of Access Road
20100030	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Imelda-Alicia Rd NR3 to Payao Provincial Rd leading to Talisy Beach, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	31/10/2019	21/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Concreting of Access Road
20100031	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Imelda-Alicia Road NR3 to Lutiman-Guicam-Outanga Provincial Rd leading to Talisy Beach, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	31/10/2019	21/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Concreting of Access Road
20100032	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Imelda-Alicia Road NR3 to Lutiman-Guicam-Outanga Provincial Rd leading to Dao Beach, Baganipay, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24/10/2019	14/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Concreting of Access Road
20100033	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NR3 Imelda-Alicia Rd to Lutiman-Guicam-Outanga Provincial Rd leading to Sea Snake Sanctuary, Outanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07/11/2019	27/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	48,444,000.00	48,444,000.00	Concreting of Access Road
20100034	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NR3 Imelda - Alicia Rd to Lutiman - Guicam - Outanga Provincial Rd leading to Takut Sari Protected Area, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07/11/2019	27/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Concreting of Access Road
20100035	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NR3 Imelda-Alicia Rd to Lutiman-Guicam-Outanga Provincial Rd leading to Moalboal Beach, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07/11/2019	17/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Concreting of Access Road
20100036	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Imelda-Alicia Road to Lutiman-Guicam-Outanga Provincial Rd connecting Brgy. Aurora Road in Support of Coconut and Seaweeds Industry, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	07/11/2019	05/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Concreting of Access Road
20100037	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Imelda-Alicia Road NR3 to Lutiman-Guicam-Outanga Provincial Rd connecting Brgy. Sagay-Mahaybay Road in Support of Coconut Industry, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	31/10/2019	21/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Concreting of Access Road
20100038	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - NR3 Imelda - Alicia Road to Lutiman - Guicam - Outanga Provincial Rd Connecting Brgy. Tuburan - Moalboal Rd in support of Seaweeds and Coconut Industry, Talusan Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14/11/2019	17/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Concreting of Access Road
20100039	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Imelda-Alicia Road NR3 to Lutiman-Guicam-Outanga Provincial Rd in support of Coconut, Seaweeds and Fish Industry, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	24/10/2019	14/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Concreting of Access Road
20100040	Preventive Maintenance - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1738 + 000 - K1738 + 962	Construction Section	Yes	Competitive Public Bidding	24/10/2019	21/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	16,909,000.00	16,909,000.00	Concrete Re-Blocking
20100041	Preventive Maintenance - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1740 + 525 - K1741 + 144	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	21,406,000.00	21,406,000.00	Cancelled - Not Funded in GAA
20100042	Road Widening - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1730+000 - K1730+622	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	20,000,000.00	20,000,000.00	Cancelled - Not Funded in GAA
20100043	Road Widening - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1750 + 268 - K1750 + 420, K1750 + 520 - K1750 + 780, K1751 + 736 - K1752 + 000, K1753 + 000 - K1753 + 420	Construction Section	Yes	Competitive Public Bidding	31/10/2019	28/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	30,000,000.00	30,000,000.00	Road Widening

2010044	Construction of Flood Control for prevention and mitigation along Sibuguey River, Brgy. Balugo-Brgy. Poboclan, Imelda, Zamboanga Sibugay, Sta. 0+000 - Sta. 0+178.80	Construction Section	Yes	Competitive Public Bidding	14/11/2019	27/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System
2010045	Construction of Flood Control Structures (Revetment Wall) along Lanao-Pagadian- Zamboanga City Road, Part of Sibuguey River (Downstream), 0000+0000- 0000+156, Brgy Balugo, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14/11/2019	05/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	20,000,000.00	20,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010046	Rehabilitation of flood control structure (revetment wall) along Sibuguey River, Sta. 0+156 - Sta. 0+349 (downstream), Brgy. Balugo, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	14/11/2019	05/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010047	Rehabilitation of flood control for prevention and mitigation along Barangay San Jose Poboclan, Imelda, part of Sibuguey River, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	21/11/2019	27/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	20,000,000.00	20,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010048	Construction of Flood Control Structures (Revetment Wall) along Sibuguey River (Upstream), 0000+0000-0000+191.80, Brgy. Sta Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	29/01/2020	18/02/2020	26/02/2018	03/03/2020	CY 2020 GOP	21,824,000.00	21,824,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010049	Rehabilitation of flood control along Lanao-Pagadian-Zamboanga City Road, part of Sibuguey River (Upstream), Sta. 0+191.80 - Sta. 0+402.30, Brgy. Sta Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	29/01/2020	18/02/2020	26/02/2018	03/03/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010050	Construction of La Dicha Bridge River Control (Downstream), 00+000-00+414.70, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	21/11/2019	19/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	30,000,000.00	30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System
2010051	Construction of Flood Control Structure (Revetment Wall) along Sibuguey River (Upstream), 0+000-0+192, Barangay Concepcion, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28/11/2019	19/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	17,000,000.00	17,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010052	Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, 0+000-0+167, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28/11/2019	19/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	20,000,000.00	20,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010053	Construction of Flood Control Structures (Revetment Wall) along Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road Part of Sibuguey River (Upstream), 0000+000 - 0000+052.20, Brgy. Paradise, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28/11/2019	19/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	6,301,000.00	6,301,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010054	Rehabilitation of Flood Control Structure (Bridge Abutment) along Sibuguey River, Sta. 0+167.00 to Sta. 0+291.70, Barangay Paradise, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28/11/2019	19/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	15,000,000.00	15,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010055	Rehabilitation of Flood Control Structures along Sibuguey River, Sta. 00+000 to Sta. 00+104.50, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	28/11/2019	19/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	13,140,000.00	13,140,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
2010056	Widening of Permanent Bridges (Construction of Parallel Bridge) - Gandiangan Br. (B00482MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	21/11/2019	27/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	48,000,000.00	48,000,000.00	Widening of Permanent Bridges
2010057	Widening (New Construction) of Permanent Bridge - Goling Br. (B00477MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	07/11/2019	28/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	39,000,000.00	39,000,000.00	Widening of Permanent Bridges
2010058	Widening of Permanent Bridge (Construction of Parallel Bridge) - Mujo Br. (Cantilever) (B00478MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	14/11/2019	05/12/2019	31/12/2020	07/02/2020	CY 2020 GOP	34,000,000.00	34,000,000.00	Widening of Permanent Bridges

2010059	Widening of Permanent Bridges (Construction of Parallel Bridge - San Jose Br. (800481MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	19/12/2019	21/01/2020	31/12/2020	07/02/2020	CY 2020 GOP	42,000,000.00	42,000,000.00	Widening of Permanent Bridges
2010060	Widening of Permanent Bridges - Sibuguey Br. (800480MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	82,000,000.00	82,000,000.00	Cancelled - Not Funded in GAA
2010061	Construction of Level III Water Supply System, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19/12/2019	21/01/2020	31/12/2020	07/02/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Construction of Water Supply System
2010062	Construction of Water Management Facility, Kauswagan, Dipalihan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	31/10/2019	28/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010063	Construction of Water Management Facility, Sampoli 8, Dipalihan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17/10/2019	14/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010064	Construction of Water Management Facility, Soncuya, Dipalihan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	17/10/2019	14/11/2019	31/12/2020	07/02/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010065	Construction of Multi-Purpose (Brgy. San Jose, Bugay), Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	2,000,000.00	2,000,000.00	Cancelled - Not Funded in GAA
2010066	Construction of Multi-Purpose Building at Mabuhy National High School, Mabuhy, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	19/12/2019	20/01/2020	31/12/2020	07/02/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
2010067	Construction of One (1) unit Two (2) Storey Six (6) Classroom School Building at Balangao ES, Dipalihan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding					CY 2020 BEFF	17,543,750.00	17,543,750.00	Construction of School Building
2010068	Continuation/Completion of Construction of Imelda District Hospital (Phase II), Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/02/2020	03/03/2020	10/03/2020	18/03/2020	CY 2020 GOP	50,000,000.00	50,000,000.00	Completion of Building
2010069	Construction of Multi-Purpose Building (Integrated Bus Terminal), Bugay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/02/2020	03/03/2020	10/03/2020	18/03/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010070	Construction of Multi-Purpose Building (Integrated Bus Terminal), Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/02/2020	03/03/2020	10/03/2020	18/03/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010071	Construction of Multi-Purpose Building (Integrated Bus Terminal), Mabuhy, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/02/2020	03/03/2020	10/03/2020	18/03/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010072	Concreting of Local Roads, Junction Imelda-Alicia Road, Brgy. Mountain View, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	18/02/2020	12/03/2020	16/03/2020	20/03/2020	CY 2020 GOP	45,000,000.00	45,000,000.00	Construction of Building
2010073	Concreting of Local Roads - Junction Imelda-Alicia Road, Binangonan-Nanan Road, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	18/02/2020	12/03/2020	16/03/2020	20/03/2020	CY 2020 GOP	45,000,000.00	45,000,000.00	Concreting of Roads

2010074	Concreting of Local Roads - Junction Imelda-Alicia Road, Poblacion to Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	18/02/2020	12/03/2020	16/03/2020	20/03/2020	CY 2020 GOP	45,000,000.00	45,000,000.00	Concreting of Roads
2010075	Concreting of Local Roads - Junction leading to Dumpok - Baluyan Road, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	18/02/2020	12/03/2020	16/03/2020	20/03/2020	CY 2020 GOP	35,000,000.00	35,000,000.00	Concreting of Roads
2010076	Construction of Hospital Ward at Olutanga Municipal Hospital, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	18/02/2020	12/03/2020	16/03/2020	20/03/2020	CY 2020 GOP	20,000,000.00	20,000,000.00	Construction of Building
2010077	Concreting of Local Road from Brigy. Labrador - Poblacion Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/02/2020	03/03/2020	10/03/2020	18/03/2020	CY 2020 GOP	10,000,000.00	10,000,000.00	Concreting of Roads
2010078	Concreting of Local Road from Brigy. Labrador - Talamimi, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/02/2020	03/03/2020	10/03/2020	18/03/2020	CY 2020 GOP	5,000,000.00	5,000,000.00	Concreting of Roads
2010079	Repair/Maintenance of DPWH Building Materials Section Zamboanga Sibugay, 1st District Engineering Office, Diplahan, Zamboanga Sibugay	Maintenance Section	No	Small Value Procurement	-	-	-	-	CY 2020 GOP	600,000.00	600,000.00	Repair/Maintenance of Building
2010080	Repair/Maintenance of DPWH Building Maintenance Equipment Shop Zamboanga Sibugay 1st DEO, IAD, Kauswagan, Diplahan, Zamboanga Sibugay	Maintenance Section	No	Small Value Procurement	-	-	-	-	CY 2020 GOP	1,000,000.00	1,000,000.00	Repair/Maintenance of Building
2010081	Repair/Maintenance of DSWD Building Shelter Home Building, Brigy. Poblacion, Diplahan, Zamboanga Sibugay	Maintenance Section	No	Small Value Procurement	-	-	-	-	CY 2020 GOP	985,000.00	985,000.00	Repair/Maintenance of Building
2010082	Repair/Maintenance of Flood Control Structure (revetment) at Baluran Bridge, Upstream Abutment B	Maintenance Section	No	Competitive Public Bidding	-	-	-	-	CY 2020 GOP	1,700,000.00	1,700,000.00	Repair/Maintenance of Building
2010083	Repair/Maintenance of Flood Control Structure (revetment) at Baluran Bridge, Upstream Abutment A	Maintenance Section	No	Competitive Public Bidding	-	-	-	-	CY 2020 GOP	1,800,000.00	1,800,000.00	Repair/Maintenance of Flood Control
2010084	Repair/Maintenance of Flood Control Structure (revetment) at Baluran Bridge, Downstream Abutment A	Maintenance Section	No	Small Value Procurement	-	-	-	-	CY 2020 GOP	1,400,000.00	1,400,000.00	Repair/Maintenance of Flood Control
2010085	Repair/Maintenance of Flood Control Structure (revetment) at Baluran Bridge, Downstream Abutment B	Maintenance Section	No	Competitive Public Bidding	-	-	-	-	CY 2020 GOP	1,500,000.00	1,500,000.00	Repair/Maintenance of Flood Control
2010086	Repair/Maintenance of DENR Building, Brigy. Pob. Imelda, Zamboanga Sibugay	Maintenance Section	No	Competitive Public Bidding	-	-	-	-	CY 2020 GOP	1,200,000.00	1,200,000.00	Repair/Maintenance of Building
2010087	Procurement of materials and supplies for use in the Repair/Maintenance of DPWH Building Maintenance Main Building including Guard House, Zamboanga Sibugay 1st District Engineering Office	Maintenance Section	No	Competitive Public Bidding	-	-	-	-	CY 2020 GOP	1,500,000.00	1,500,000.00	Repair/Maintenance of Building
2010088	Procurement of materials and supplies for use in the Repair/Maintenance of DOTR Building Coast Guard Sub-Station Building, Malangas, Zamboanga Sibugay Office	Maintenance Section	No	Competitive Public Bidding	-	-	-	-	CY 2020 GOP	1,500,000.00	1,500,000.00	Repair/Maintenance of Building
2010089	Construction of Rainwater Collector System Tinungungan Elementary School Brigy. Tinungungan, Diplahan, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System

2010090	Construction of Rainwater Collector System Lindang Elementary School Brgy. Lindang, Diplahan, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010091	Construction of Rainwater Collector System Kauswagan Elementary School Brgy. Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010092	Construction of Rainwater Collector System Soncuva Elementary School Brgy. Soncuva, Diplahan, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010093	Construction of Rainwater Collector System Goling Elementary School Brgy. Goling, Diplahan, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010094	Construction of Rainwater Collector System Pilar Elementary School Brgy. Pilar, Diplahan, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010095	Construction of Rainwater Collector System DPWH 1st DEO (New Building) DPWH 1st DEO, Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010096	Construction of Rainwater Collector System Camanga Elementary School Brgy. Camanga, Malangas, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010097	Construction of Rainwater Collector System Malangas Gymnasium, Brgy. Poblacon, Malangas, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010098	Procurement of construction materials for use in Construction of Rainwater Collector System Malangas National High School (TECJOC) Brgy. Mabini, Malangas, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010099	Procurement of construction materials for use in Construction of Rainwater Collector System Polog Brgy. Hail, Polog, Buug, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010100	Procurement of construction materials for use in Construction of Rainwater Collector System Mindanao State University Brgy. Datu Panas, Buug, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010101	Procurement of construction materials for use in Construction of Rainwater Collector System Maganay, Brgy. Hail, Brgy. Maganay, Buug, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010102	Procurement of construction materials for use in Construction of Rainwater Collector System Labrador Brgy. Hail, Brgy. Labrador, Buug, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010103	Procurement of construction materials for use in Construction of Rainwater Collector System Marlin Elementary School, Brgy. Marlin, Buug, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010104	Procurement of construction materials for use in Construction of Rainwater Collector System San Jose Elementary School Brgy. San Jose, Imelda, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010105	Procurement of construction materials for use in Construction of Rainwater Collector System Balugo Elementary School Brgy. Balugo, Imelda, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
2010106	Procurement of construction materials for use in Construction of Rainwater Collector System Western Mindanao State University Brgy. Balugo, Imelda, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System

20J10107	Procurement of construction materials for use in Construction of Rainwater Collector System Lower Balaran Elementary School Brgy. Lower, Balaran, Imelda, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
20J10108	Procurement of construction materials for use in Construction of Rainwater Collector System Dawa-Dawa National High School Brgy. Dawa-Dawa, Alidia, Zamboanga Sibugay	Construction Section	No	Small Value Procurement	-	-	-	-	-	CY 2020 GOP	209,632.50	209,632.50	Construction of Rainwater Collector System
20J10109	Concreting of Brgy. Basalem FMR, Barangay Basalem, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	-	-	-	-	-	CY 2020 GOP	12,500,000.00	12,500,000.00	Construction of Road
20J10110	Concreting of Brgy. Bulawan FMR, Barangay Bulawan, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	-	-	-	-	-	CY 2020 GOP	12,500,000.00	12,500,000.00	Construction of Road
20J10111	Construction of One (1) unit Three (3) Classroom School Building at Kauswagan ES, Dipilahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	-	-	-	-	-	CY 2020 GOP	5,012,500.00	5,012,500.00	Construction of School Building
20J10112	Renovation/Improvement of COA Office at DPWH, Zamboanga Sibugay 1st DEO	Construction Section	No	Competitive Public Bidding	-	-	-	-	-	CY 2020 GOP	102,063.43	102,063.43	Repair/Rehabilitation of Building


Prepared by:

Noted by:

Approved:


IRISH A. TORINO
 Engineer II
 Designated Head, BAC Secretariat


HENRY MARIO M. GADIANO
 Chief, Maintenance Section
 BAC Chairperson


REY F. MANOLILLO
 District Engineer
 Head of Reporting Entity