



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA SIBUGAY**  
**2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

July 28, 2022

MEMORANDUM

**FOR : ATTY. ROWENA CANDICE M. RUIZ**  
Executive Director V  
GPPB-TSO  
Unit 2506 Taffles Corporate Center  
F. Ortigas Jr. Rd. Ortigas Center, Pasig City  
Email: [app@gppb.gov.ph](mailto:app@gppb.gov.ph)

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR  
CIVIL WORKS, CONSULTING SERVICES & GOODS & SERVICES  
FOR FY 2022 (CHANGES WITHIN THE 1ST SEMESTER)**

Furnished herewith is the Updated Annual Procurement Plan (APP) for Civil Works, Goods and Services (NON-CSE) and Consulting Services for CY 2022 (Changes within the 1st Semester) of this District Office in the prescribed form.

**REYNERIO P. ALCACHURAS**  
District Engineer

Cc.:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DPWH Central Office  
Manila

**CAYAMOMBAO D. DIA, CESO III**  
Regional Director  
**DPWH, 9th Regional Office**  
Veterans Avenue Extension, Tetuan  
Zamboanga City

RO IX15.5 RPFBJOR



Republic of the Philippines  
**Department of Public Works and Highways**  
**Zamboanga Sibugay**  
2nd District Engineering Office  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

**Department of Public Works and Highways, Region Office IX Updated Annual Procurement Plan Non-CSE (Civil Works, Goods & Consultancy) for FY 2022**

Code (PAP)	Procurement Program/Project	PNO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22JF0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Crossing Sta. Clara - Sandayong Rd - K1796 + 050.00 - K1796 + 098.00	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	2,000,000.00	-	2,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22JF0002	Road Widening - Primary Roads - Lanao-Pogadlan-Zamboanga City Rd - K1791 + 864 - K1792 + 517	Construction	YES	Competitive Bidding	18-Nov-21	7-Dec-21	7-Feb-22	8-Feb-22	GAA 2022	22,885,000.00	-	22,885,000.00	Road Widening - Primary Roads
22JF0003	Construction of By-Pass and Diversion Roads, NRJ Palomoc - Culasan - Kalawit Bypass Road, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	7-Feb-22	22-Feb-22	GAA 2022	50,000,000.00	-	50,000,000.00	Construction of By-Pass and Diversion Roads
22JF0004	Widening of Permanent Bridges Boga Br. (B00495MN) along Lanao-Pogadlan-Zamboanga City Rd.	Construction	YES	Competitive Bidding	2-Dec-21	21-Dec-21	7-Feb-22	8-Feb-22	GAA 2022	56,900,000.00	-	56,900,000.00	Widening of Permanent Bridges
22JF0005	Widening of Permanent Bridges Bonisan Br. (B00494MN) along Lanao-Pogadlan-Zamboanga City Rd.	Construction	YES	Competitive Bidding	18-Nov-21	7-Dec-21	7-Feb-22	8-Feb-22	GAA 2022	33,100,000.00	-	33,100,000.00	Widening of Permanent Bridges
22JF0006	Widening of Permanent Bridges Camanga Br. (B01205MN) along Ipil-Lilooy-Sindangan Rd.	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	35,300,000.00	-	35,300,000.00	Widening of Permanent Bridges
22JF0007	Widening of Permanent Bridges Sanito Br. (B01206MN) along Ipil-Lilooy-Sindangan Rd.	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	33,300,000.00	-	33,300,000.00	Widening of Permanent Bridges
22JF0008	Widening of Permanent Bridges Tigbalabog Br. (B00505MN) along Lanao-Pogadlan-Zamboanga City Rd.	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	17-Feb-22	18-Feb-22	GAA 2022	45,600,000.00	-	45,600,000.00	Widening of Permanent Bridges

22JH009	Construction of Flood Control Structure along Sanito River (Phase III), Bigay, Sanilo, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	18-Feb-22	GAA 2022	40,000,000.00	-	40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22JH010	Construction of Flood Control Structure along Sibuguey River (Phase XII), Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Oct-21	23-Nov-21	7-Feb-22	8-Feb-22	GAA 2022	78,503,000.00	-	78,503,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22JH011	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Tuplac River (Phase III), R.I. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	2-Dec-21	21-Dec-21	7-Feb-22	8-Feb-22	GAA 2022	30,000,000.00	-	30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22JH012	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Jct. Lanao-Pogadlan-Zamboanga City leading to Log Pond Wharf (Jump off point to Slay-Kabasalan Wetlands), Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	5-Nov-21	23-Dec-21	7-Feb-22	8-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JH013	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), National Road Junction leading to Madagandis Falls, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	22-Jan-22	26-Jan-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JH014	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Bascay Falls, Barangay Culasan, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	7-Feb-22	8-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

22JF0015	Construction/ Improvement of Access Roads leading to Declaired Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Buluan Island, Buluan, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	7-Feb-22	8-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declaired Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF0016	Construction/ Improvement of Access Roads leading to Declaired Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Malubal Falls, Roseller Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	7-Feb-22	17-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declaired Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF0017	Construction/ Improvement of Access Roads leading to Declaired Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Tipan Cave and Walo-Bulu Cave, Bigay, Tipan, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	5-Nov-21	23-Dec-21	7-Feb-22	8-Feb-22	GAA 2022	15,138,000.00	-	15,138,000.00	Construction/ Improvement of Access Roads leading to Declaired Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF0018	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Barangay Road connecting IMAYEMCO to Junction National Highway in support of Noodles Processing, Tiayon, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	5-Nov-21	23-Dec-21	7-Feb-22	8-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

221F0019	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bigy, Kalliantana Road connecting Bigy, Kalliantana and Junction National Highway in support of Seaweeds and Coconut Industries, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	22-Jan-22	29-Jan-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
221F0020	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bigy, Tambanan Road connecting Bigy, Tambanan and Junction National Highway in support of Rubber Industry, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Nov-21	7-Dec-21	7-Feb-22	22-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
221F0021	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Bigy, Coloran to Barangay, Paruk in support of Rubber Industry, Siay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	7-Feb-22	8-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
221F0022	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Bigy, Dacanay to Barangay, Sumama in support of Rubber and Coconut Industry, Siay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	5-Nov-21	23-Dec-21	22-Jan-22	26-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Bigy, Mirangan to Barangay Balucaran in support of Calamansi Processing, Slay, Zamboanga Sibugay												Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22JF0023	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	22-Jan-22	26-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00		
22JF0024	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System, Construction of Water System, 102nd Infantry (Igsoon) Brigade, 1st Infantry (IABAK) Division, Philippine Army, Sanilo, Ipol, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	17-Feb-22	18-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System
22JF0025	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall along the Sibuguey River from Barangay Minsuiao to Barangay Park, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Oct-21	9-Nov-21	7-Feb-22	8-Feb-22	GAA 2022	8,000,000.00	-	8,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22JF0026	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall, Barangay Belagon, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Oct-21	9-Nov-21	8-Feb-22	8-Feb-22	GAA 2022	100,000,000.00	-	100,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22JF0027	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall, Barangay Camanga, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Oct-21	9-Nov-21	22-Jan-22	26-Feb-22	GAA 2022	40,000,000.00	-	40,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22JF0028	Construction of Local Road, Barangay Culusan, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0029	Construction of Local Road, Barangay Dona Josefa, Ipol, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

221F0030	Construction of Local Road, Barangay Guinhoban, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0031	Construction of Local Road, Barangay Little Baguio, Kabasacan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0032	Construction of Local Road, Barangay Masin, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0033	Construction of Local Road, Barangay Managon, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0034	Construction of Local Road, Barangay Poblocin, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0035	Construction of Local Road, Barangay President Roxas, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0036	Construction of Local Road, Barangay Sanito, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0037	Construction of Local Road, Barangay Stawang, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	7,000,000.00	-	7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0038	Construction of Local Road, Barangay Taway, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0039	Construction of Local Road, Barangay Timbabaun, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0040	Construction of Local Road, Barangay Kitabog to Barangay Camanga, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	7-Feb-22	22-Feb-22	GAA 2022	8,000,000.00	-	8,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0041	Construction of Local Road, Sitio Gabo, Barangay Balucanan, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0042	Construction of Local Road, Sitio Hedza, Barangay Taglibas, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0043	Construction (Completion) of Multi-Purpose Building (TESDA Innovation Center), Barangay F.L. Peña, Kabasacan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	7-Feb-22	8-Feb-22	GAA 2022	10,000,000.00	-	10,000,000.00	Multi-Purpose Building/Facilities to support Social Services



22JF0044	Construction (Completion) of Multi-Purpose Building, Barangay Buyogan, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	17-Feb-22	18-Feb-22	GAA 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0045	Construction (Completion) of Multi-Purpose Building, Barangay Little Marigos, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0046	Construction (Completion) of Multi-Purpose Building, San Fernando National High School, Barangay San Fernando, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0047	Construction (Completion) of Multi-Purpose Building, Titiay National High School, Barangay Pobocacion, Titiay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	17-Feb-22	18-Feb-22	GAA 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0048	Construction of Multi-Purpose Building, Barangay Banker, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0049	Construction of Multi-Purpose Building, Barangay Tenan, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	7-Feb-22	8-Feb-22	GAA 2022	7,000,000.00	-	7,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0050	Construction of Multi-Purpose Building, Slay Central Elementary School, Barangay Pobocacion, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0051	Construction of Multi-Purpose Building, Barangay Malungon, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	7-Feb-22	8-Feb-22	GAA 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0052	Construction OF Evacuation Center of San Fernando Elementary School, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	7-Feb-22	8-Feb-22	GAA 2022	7,000,000.00	-	7,000,000.00	Multi-Purpose / Facilities
22JF0053	Construction of Access Road Leading to Pobocacion Titiay-Dalangin-Dalangin Muslim-Achaso-San Antonio-Tugop-Banco-Boudary Kalawit (Phase IV), Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	23-Mar-22	GAA 2022	30,000,000.00	-	30,000,000.00	Construction of Access Road
22JF0054	Construction of Causeway Approach-Phase IV of the Kallantana Bridge, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	23-Mar-22	GAA 2022	50,000,000.00	-	50,000,000.00	Construction of Causeway Approach



22JF0055	Construction of Multi-Purpose Building, Brgy. Veteran's Village, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	23-Mar-22	GAA 2022	7,000,000.00	-	7,000,000.00	Multi-Purpose / Facilities
22JF0056	Construction of Multi-Purpose Building, Brgy. Taway, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	23-Mar-22	GAA 2022	88,000,000.00	-	88,000,000.00	Multi-Purpose / Facilities
22JF0057	Construction (Completion) of Multi-Purpose Building at Municipality of Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	23-Mar-22	GAA 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose / Facilities
22JF0058	Construction (Completion) of Multi-Purpose Building, Brgy. Labasan, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	23-Mar-22	GAA 2022	3,000,000.00	-	3,000,000.00	Multi-Purpose / Facilities
22JF0059	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	23-Mar-22	GAA 2022	3,000,000.00	-	3,000,000.00	Multi-Purpose / Facilities
22JF0060	Concreting of Sitio Upper Tipan FMR Phase 2, Brgy. Tipan, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	16-Mar-22	DA 2022	12,000,000.00	-	12,000,000.00	Roads
22JF0061	Concreting of ZAMPARC, Brgy. Santo FMR, Brgy. Santo, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	23-Feb-22	8-Mar-22	8-Mar-22	16-Mar-22	DA 2022	16,000,000.00	-	16,000,000.00	Roads
22JF0062	Repair/Maintenance of DPWH Maintenance Section Office, 2nd DEO Zamboanga Sibugay, Tirso Babiera, Ipil, Zamboanga Sibugay	Maintenance	YES	Competitive Bidding	7-Jul-22	21-Jul-22	-	-	SARO 2022	800,000.00	-	800,000.00	Repair Building
22JF0063	Construction Section Office, 2nd DEO Zamboanga Sibugay, Tirso Babiera, Ipil, Zamboanga	Maintenance	YES	Competitive Bidding	7-Jul-22	21-Jul-22	-	-	GAA/SARO 2022	1,000,000.00	-	1,000,000.00	Repair Building
22JF0064	Repair/Maintenance of Flood Control along Santo River, Ipil Zamboanga Sibugay	Maintenance	YES	Competitive Bidding	8-Jul-22	26-Jul-22	-	-	GAA/SARO 2022	2,642,000.00	-	2,642,000.00	Repair/Maintenance of Flood Control
					8-Jul-22	26-Jul-22	-	-		1,058,168,000.00		1,058,168,000.00	

## Goods and Services

1	COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	31,460.88	-	31,460.88	Items available in PS-DBM
2	COMMON OFFICE SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	3,034,633.33	-	3,034,633.33	Items available in PS-DBM
3	COMMON OFFICE DEVICES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	1,276,479.38	-	1,276,479.38	Items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	89,875.91	-	89,875.91	Items available in PS-DBM




26	FURNITURES & FIXTURES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	6/23/2022	7/13/2022	8/30/2022	9/6/2022	CY 2022 GOP	320,000.00	-	320,000.00	Items to be procured in the market
27	KITCHEN UTENSILS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	6/23/2022	7/13/2022	8/30/2022	9/6/2022	CY 2022 GOP	526,293.75	-	526,293.75	Items to be procured in the market
28	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	6/23/2022	7/13/2022	8/30/2022	9/6/2022	CY 2022 GOP	150,000.00	-	150,000.00	Items to be procured in the market
29	CONSTRUCTION MATERIALS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	6/23/2022	7/13/2022	8/30/2022	9/6/2022	CY 2022 GOP	827,386.00	-	827,386.00	Items to be procured in the market
30	REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE OF OFFICE EQUIPMENT	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	390,000.00	-	390,000.00	Items to be procured in the market
31	TRAFFIC ENGINEERING EQUIPMENT & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	689,233.62	-	689,233.62	Items to be procured in the market
32	TELECOMMUNICATION SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	100,000.00	-	100,000.00	Items to be procured in the market
33	NEWSPAPER, BOOKS, MAPS & OTHER PUBLICATION	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	16,048.00	-	16,048.00	Items to be procured in the market
34	T-SHIRT PRINTING SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	98,530.00	-	98,530.00	Items to be procured in the market
35	MEDICAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	18,000.00	-	18,000.00	Items to be procured in the market
36	LABORATORY APPARATUSSES, EQUIPMENTS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	350,000.00	-	350,000.00	Items to be procured in the market
37	BLUE PRINTING	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	350,000.00	-	350,000.00	Items to be procured in the market
38	TARPAULIN PRINTING	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	339,095.00	-	339,095.00	Items to be procured in the market
39	CATERING SERVICES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	100,000.00	-	100,000.00	Items to be procured in the market
40	SEMINAR ACCESSORIES & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	6/23/2022	7/13/2022	8/30/2022	9/6/2022	CY 2022 GOP	280,000.00	-	280,000.00	Items to be procured in the market
41	UNFORSEEN EXPENDITURES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	5/18/2022	6/9/2022	6/27/2022	7/4/2022	CY 2022 GOP	12,598,483.28	-	12,598,483.28	Items to be procured in the market
Consulting Services										43,611,128.19		43,611,128.19	

  
**ROBERT PATRICK F. BABIERA**  
Engineer - II  
OIC Head, BAC Secretariat

  
**AMINOLA D. ISMAEL**  
Engineer - III  
BAC Chairperson

  
**REYNERIO P. ALCACHUPAS**  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
ZAMBOANGA SIBUGAY  
2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

July 28, 2022

**MEMORANDUM**

**FOR :** **MA. VICTORIA S. GREGORIO**  
Director Procurement Service  
DPWH Central Office  
Bonifacio Drive, Port Area, Manila

**SUBJECT : ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES FOR FY 2022**

Please be informed that the District Office has no Updated Annual Procurement Plan (APP) for Consulting services for FY 2022.

**REYNERIO PALCACHUPAS**  
District Engineer

Cc.:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DPWH Central Office  
Manila

**CAYAMOMBAO D. DIA, CESO III**  
Regional Director  
**DPWH, 9th Regional Office**  
Veterans Avenue Extension, Tetuan  
Zamboanga City

RO IX15.5 RPFBJOR