

(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/ Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22PC0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Claveria-Calanasan-Kabugao Rd - K0666 + 475 - K0666 + 606	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 7-27, 2021	Oct. 27, 2021	Jan. 24, 2022	Feb. 2, 2022	FY 2022 GAA	89,080,000.00	0	89,080,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
22PC0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Claveria-Calanasan-Kabugao Rd - K0672 + 193 - K0672 + 300	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 7-27, 2021	Oct. 27, 2021	Jan. 24, 2022	Feb. 2, 2022	FY 2022 GAA	98,226,000.00	0	98,226,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
22PC0003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Claveria-Calanasan-Kabugao Rd - K0625 + 720 - K0625 + 869	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 7-27, 2021	Oct. 27, 2021	Jan. 24, 2022	Feb. 2, 2022	FY 2022 GAA	65,858,000.00	0	65,858,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
22PC0004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Claveria-Calanasan-Kabugao Rd - K0630 + 516 - K0630 + 662	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 7-27, 2021	Oct. 27, 2021	Jan. 24, 2022	Feb. 2, 2022	FY 2022 GAA	60,000,000.00	0	60,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
22PC0005	Bridge Program - Replacement of Permanent Weak Bridges Malubitt Br. (B04307LZ) along Ayaga-Sta. Marcela-Flora-Lasam Rd	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 7-27, 2021	Oct. 27, 2021	Jan. 24, 2022	Feb. 2, 2022	FY 2022 GAA	4,500,000.00	0	4,500,000.00	Bridge Program - Replacement of Permanent Weak Bridges
22PC0006	Bridge Program - Replacement of Permanent Weak Bridges Sta. Maria Br. (B04308LZ) along Ayaga-Sta. Marcela-Flora-Lasam Rd	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 7-27, 2021	Oct. 27, 2021	Jan. 24, 2022	Feb. 2, 2022	FY 2022 GAA	4,500,000.00	0	4,500,000.00	Bridge Program - Replacement of Permanent Weak Bridges
22PC0007	Bridge Program - Replacement of Permanent Weak Bridges Sugoc Br. (B04217LZ) along Claveria-Calanasan-Kabugao Rd	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 7-27, 2021	Oct. 27, 2021	Jan. 24, 2022	Feb. 2, 2022	FY 2022 GAA	12,300,000.00	0	12,300,000.00	Bridge Program - Replacement of Permanent Weak Bridges
22PC0008	Bridge Program - Replacement of Permanent Weak Bridges Tumog Br. (B02257LZ) along Kabugao-Pudtol-Luna-Cagayan Bdry Rd	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 7-27, 2021	Oct. 27, 2021	Jan. 24, 2022	Feb. 2, 2022	FY 2022 GAA	39,000,000.00	0	39,000,000.00	Bridge Program - Replacement of Permanent Weak Bridges
22PC0009	Construction of Pamplona River Basin Flood Control Structure, Marag Section, Sta 24+540-Sta 27+780 (LS), Sta. 27+987-Sta. 28+440 (LS), Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	85,000,000.00	0	85,000,000.00	Construction of Flood Control Structure
22PC0010	Construction of Flood Control Structure, Apayao-Ahulug River Basin, Barochoc-San Mariano-Sipa Section, Sta. 24+720-Sta. 25+380 (LS), Sta. Marcela, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	80,000,000.00	0	80,000,000.00	Construction of Flood Control Structure
22PC0011	Construction of Flood Control Structure, Apayao-Ahulug River Basin, Barochoc-San Mariano-Sipa Section, Sta. 24+720-Sta. 25+380 (LS), Sta. Marcela, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	80,000,000.00	0	80,000,000.00	Construction of Flood Control Structure
22PC0012	Paving of Unpaved Roads - Tertiary Roads Apayao (Calanasan)-Ilocos Norte Rd - (S00644LZ) Chainage 2380 - Chainage 3406	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	45,128,000.00	0	45,128,000.00	Paving of Unpaved Roads - Tertiary Roads
22PC0013	Paving of Unpaved Roads - Tertiary Roads Ayaga-Sta. Marcela-Flora-Lasam Rd - K0697 + 507 - K0699 + 082	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	62,480,000.00	0	62,480,000.00	Paving of Unpaved Roads - Tertiary Roads
22PC0014	Paving of Unpaved Roads - Tertiary Roads Claveria-Calanasan-Kabugao Rd - K0710 + 539 - K0711 + 061, K0711 + 126 - K0711 + 868	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	64,250,000.00	0	64,250,000.00	Paving of Unpaved Roads - Tertiary Roads
22PC0015	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Sebastian-San Jose-San Francisco Road in support of Handicraft, Furniture, Processed High Value Crops, Vegetable Rice and Corn Industries, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	24,650,000.00	0	24,650,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

22PC00016	Construction of Multi-Purpose Building, Barangay San Gregorio, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
22PC00017	Construction of Multi-Purpose Building, Barangay Tubongan, Calanasan, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 14-Nov. 3, 2021	Nov. 3, 2021	Jan. 26, 2022	Feb. 4, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
22PC00018	Construction (Completion) of Area Shop Building, DPWH Apayao 2nd DEO, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 19-Nov. 8, 2021	Nov. 8, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	10,000,000.00	0	10,000,000.00	Completion of Building
22PC00019	Construction of Materials Testing Laboratory Building of DPWH Apayao 2nd DEO, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 19-Nov. 8, 2021	Nov. 8, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction of Building
22PC00020	Construction of Multi-Purpose Building, Apayao Sports Complex, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 19-Nov. 8, 2021	Nov. 8, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
22PC00021	Network Development Program - Construction of Missing Links/ New Roads Piddig-Carasi-Calanasan Road (Calanasan Side), Package 1, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 19-Nov. 8, 2021	Nov. 8, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	50,000,000.00	0	50,000,000.00	Construction of Missing Links/ New Roads
22PC00022	Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd - K0640 + 727 - K0642 + 000	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 21-Nov. 10, 2021	Nov. 10, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	56,012,000.00	0	56,012,000.00	Paving of Unpaved Roads - Tertiary Roads
22PC00023	Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd - K0642 + 000 - K0643 + 176	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 21-Nov. 10, 2021	Nov. 10, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	51,744,000.00	0	51,744,000.00	Paving of Unpaved Roads - Tertiary Roads
22PC00024	Construction of Apayao-Abulug River Basin Flood Control Structure, Swan Section, Sta. 37 + 022 - Sta. 37 + 682 (R/S), Pudtol, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 21-Nov. 10, 2021	Nov. 10, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	85,000,000.00	0	85,000,000.00	Construction of Flood Control Structure
22PC00025	Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) San Isidro Sur-Poblacion-Lappa-Marag-Cadacian-Salagunting Tourism Road leading to Manacota Underground River and other tourism Areas, Brgy. Cadacian, Calanasan (Bayag), Apayao, Package III	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 21-Nov. 10, 2021	Nov. 10, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	59,000,000.00	0	59,000,000.00	Construction/ Improvement of Access Roads
22PC00026	Network Development Program - Construction of Missing Links/ New Roads Adams(Ilocos Norte)-Calanasan(Apayao) Road, Bucarot Bridge, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 27-Nov. 16, 2021	Nov. 16, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	60,000,000.00	0	60,000,000.00	Network Development Program - Construction of Missing Links/ New Roads
22PC00027	Network Development Program - Construction of Missing Links/ New Roads Piddig-Carasi-Calanasan Road (Calanasan Side), Malungog Bridge, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 27-Nov. 16, 2021	Nov. 16, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	60,000,000.00	0	60,000,000.00	Network Development Program - Construction of Missing Links/ New Roads
22PC00028	Paving of Unpaved Roads - Tertiary Roads Claveria-Calanasan-Kabugao Rd - K0712 + 000 - K0712 + 144, K0712 + 228 - K0713 + 383	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 27-Nov. 16, 2021	Nov. 16, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	70,100,000.00	0	70,100,000.00	Paving of Unpaved Roads - Tertiary Roads
22PC00029	Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) San Isidro Sur-Poblacion-Lappa-Marag-Cadacian-Salagunting Tourism Road leading to Manacota Underground River and other tourism Areas, Brgy. Cadacian, Calanasan (Bayag), Apayao, Package II	CONSTRUCTION	COMPETITIVE BIDDING	Oct. 28-Nov. 17, 2021	Nov. 17, 2021	Jan. 28, 2022	Feb. 7, 2022	FY 2022 GAA	50,000,000.00	0	50,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22PC00030	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Apayao-Ilocos Norte Rd - K0651 + 740 - K0651 + 812, K0654 + 756 - K0654 + 769-50, K0654 + 783 - K0654 + 801	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 4-24, 2021	Nov. 24, 2021	Jan. 31, 2022	Feb. 9, 2022	FY 2022 GAA	3,481,000.00	0	3,481,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
22PC00031	Improvement of Poblacion-Langnao-Baliwanan Road, Barangay Poblacion and Barangay Langnao, Calanasan, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 4-24, 2021	Nov. 24, 2021	Jan. 31, 2022	Feb. 9, 2022	FY 2022 GAA	50,000,000.00	0	50,000,000.00	Improvement of Road
22PC00032	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Kabangweilan Road leading to Villamor Falls, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 11-Dec. 1, 2021	Dec. 1, 2021	Jan. 31, 2022	Feb. 9, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads
22PC00033	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Pudtol-Bagutong Road in support of Furniture Handicrafts, Loom Weaving, Banana, Pineapple, Vegetables, and root crops, Corn and Rice, Pudtol, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 11-Dec. 1, 2021	Dec. 1, 2021	Jan. 31, 2022	Feb. 9, 2022	FY 2022 GAA	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

22PC0034	Construction of Multi-Purpose Building, Barangay Cadacdan, Calanasan, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 11-Dec. 1, 2021	Dec. 1, 2021	Jan. 31, 2022	Feb. 9, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
22PC0035	Rehabilitation of Panay Evacuation Center, Barangay Panay, Sta Marcela, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 11-Dec. 1, 2021	Dec. 1, 2021	Jan. 31, 2022	Feb. 9, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Rehabilitation of Evacuation Center
22PC0036	Improvement of Butao-Pulot Road, Barangay Butao, Calanasan, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 11-Dec. 1, 2021	Dec. 1, 2021	Jan. 31, 2022	Feb. 9, 2022	FY 2022 GAA	7,000,000.00	0	7,000,000.00	Improvement of Road
22PC0037	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) San Isidro Sur-Poblacion-Lappa-Marag-Cadacdan-Salagunting Tourism Road leading to Manacota Underground River and other tourism Areas, Brgy. Cadacdan, Calanasan (Bavacn). Apayao. Package I	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 11-Dec. 1, 2021	Dec. 1, 2021	Jan. 31, 2022	Feb. 9, 2022	FY 2022 GAA	84,000,000.00	0	84,000,000.00	Construction/ Improvement of Access Roads
22PC0038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads Claveria-Calanasan-Kabugao Rd - K0627 + 400 - K0627 + 403, K0627 + 796 - K0627 + 799, K0632 + 120 - K0632 + 123	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 18-Dec. 8, 2021	Dec. 8, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	15,000,000.00	0	15,000,000.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads
22PC0039	Network Development Program - Construction of Missing Links/ New Roads Adams(Ilocos Norte)-Calanasan(Apayao) Road, Pagga Bridge, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 18-Dec. 8, 2021	Dec. 8, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	20,000,000.00	0	20,000,000.00	Construction of Missing Links/ New Roads
22PC0040	Network Development Program - Construction of Missing Links/ New Roads Piddig-Carasi-Calanasan Road (Calanasan Side), Gusi Bridge, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 18-Dec. 8, 2021	Dec. 8, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	12,000,000.00	0	12,000,000.00	Construction of Missing Links/ New Roads
22PC0041	Bridge Program - Replacement of Permanent Weak Bridges Salagunting Br. 1 (B01049LZ) along Claveria-Calanasan-Kabugao Rd	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 18-Dec. 8, 2021	Dec. 8, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	50,000,000.00	0	50,000,000.00	Bridge Program - Replacement of Permanent Weak Bridges
22PC0042	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) San Carlos-Nueva-Marcela Road leading to Bicut Lake, Sta Marcela, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 18-Dec. 8, 2021	Dec. 8, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	20,500,000.00	0	20,500,000.00	Construction/ Improvement of Access Roads
22PC0043	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Turud-Bayugao Road leading to Bayugao Waterfalls, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 18-Dec. 8, 2021	Dec. 8, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	6,000,000.00	0	6,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22PC0044	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Panay-Bato, Sabel Road in support of Cassava, Corn, Rice, Mandarin, Tourism, Handicraft, Furniture, Fruit Wines and Coconut, Santa Marcela, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 18-Dec. 8, 2021	Dec. 8, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22PC0045	Construction of Multi-Purpose Building (Crop Warehouse), Barangay Eva Puzon, Calanasan, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 18-Dec. 8, 2021	Dec. 8, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
22PC0046	Network Development Program - Construction of Missing Links/ New Roads PENRO Apayao (Burot) - San Isidro - Quirino Road, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 24-Dec. 14, 2021	Dec. 14, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	10,000,000.00	0	10,000,000.00	Construction of Missing Links/ New Roads
22PC0047	Construction of Sta. Filomena Flood Control Structure, Sta. O + 810 - Sta. 1 + 310, Calanasan, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 24-Dec. 14, 2021	Dec. 14, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	50,000,000.00	0	50,000,000.00	Construction of Flood Control Structure
22PC0048	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Lydia-Lahanggan Road leading to Pudtol Tourism Sites, Pudtol, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 24-Dec. 14, 2021	Dec. 14, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads
22PC0049	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Carlos Palali-Malekleg Road in support of Cassava, Corn, Rice, Mandarin, Tourism, Handicraft, Furniture and Coconut, Santa Marcela, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 24-Dec. 14, 2021	Dec. 14, 2021	Feb 2, 2022	Feb. 11, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

22PC0050	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 24-Dec. 14, 2021	Dec. 14, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	15,000,000.00	0	15,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22PC0051	Construction of Cabicungan River Basin Flood Control Structure, Dapay Section, Sta. 11 + 470 - Sta. 12 + 090 (R/S), Calanasan, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Nov. 24-Dec. 14, 2021	Dec. 14, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	50,000,000.00	0	50,000,000.00	Construction of Flood Control Structure
22PC0052	Network Development Program - Construction of Missing Links/ New Roads Piddig-Carasi-Calanasan Road (Calanasan Side), Package 2, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 7-27, 2021	Dec. 27, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	20,000,000.00	0	20,000,000.00	Construction of Missing Links/ New Roads
22PC0053	Paving of Unpaved Roads - Tertiary Roads Claveria-Calanasan-Kabugao Rd - K0702 + 689 - K0703 + 100	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 7-27, 2021	Dec. 27, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	15,268,000.00	0	15,268,000.00	Paving of Unpaved Roads - Tertiary Roads
22PC0054	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Doña Loreta-Lydia Road in support of Furniture, Handicraft, Loomweaving, Blacksmithing, Pineapple, Banana, Vegetables, Rootcrops, Rice, and Corn	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 8-28, 2021	Dec. 28, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	6,870,000.00	0	6,870,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22PC0055	Construction of Multi-Purpose Building, Apayao Museum and Cultural Center, Barangay San Gregorio, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 8-28, 2021	Dec. 28, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	15,000,000.00	0	15,000,000.00	Construction of Multi-Purpose Building
22PC0056	Construction of Multi-Purpose Building, Highway Patrol Group and Crime Laboratory, Apayao Police Provincial Office, Barangay San Gregorio, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 8-28, 2021	Dec. 28, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
22PC0057	Construction of Multi-Purpose Building, Provincial Veterinary Office, Barangay San Gregorio, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 8-28, 2021	Dec. 28, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
22PC0058	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Dagupan-Salvacion Road in support of Handicrafts, Furniture, Pineapple, Banana, Vegetables, Rice and Corn Industries, Luna, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 9-29, 2021	Dec. 29, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22PC0059	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Malubitt Sur-Balasi-Atok Road in support to Handicraft, Furniture, High Value Crops Processing and Support to Tourism Industries, Flora, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 9-29, 2021	Dec. 29, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22PC0060	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Santa Maria-Mallig Road in support of Furniture, Handicrafts, Banana, Rice, Corn, and Tourism Industries, Flora, Apayao	CONSTRUCTION	COMPETITIVE BIDDING	Dec. 9-29, 2021	Dec. 29, 2021	Feb. 2, 2022	Feb. 11, 2022	FY 2022 GAA	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

Prepared By:


TERESITO E. BARGAS
 OIC-Head, Procurement Unit/Head of Procurement Secretariat

Recommending Approval:


LUNING A. MARQUEZ
 BAC Chairman

Approved By:


RONALYN P. JUBINA
 Head of Procuring Entity (HOPE)

(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022 (GOODS AND SERVICES)

Code (UACS/PMF)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PMP)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/Posting of BARE	Sub-Open of Bids	Notice of Award	Contract Signing		TOTAL	MODE	CO	
22GPC0001	SUPPLY & DELIVERY OF MATERIALS FOR THE CONSTRUCTION OF MULTIPURPOSE BUILDING FLORA,PUTOL,LUNA & CALANASAN APAYAO	MAINTENANCE	COMPETITIVE BIDDING	MAR. 9-29, 2022	MAR. 29, 2022	APR. 12, 2022	APR. 21, 2022	FY 2022 GAA	P 1,835,625.00	0	P 1,835,625.00	SUPPLY & DELIVERY OF MATERIALS
22GPC0002	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE, EQUIPMENT AND GENERAL SERVICES FOR USE OF DPWH-ASDEO FOR 2ND QUARTER	CONSTRUCTION	COMPETITIVE BIDDING	APR. 20-MAY 10, 2022	MAY 10, 2022	MAY 20, 2022	MAY 30, 2021	FY 2022 GAA	P 2,497,884.00	0	P 2,497,884.00	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE AND EQUIPMENT
22GPC0003	SUPPLY AND DELIVERY OF IT EQUIPMENT FOR USE OF DPWH-ASDEO FOR 2ND QUARTER	CONSTRUCTION	COMPETITIVE BIDDING	MAY 4-24, 2022	MAY 24, 2021	JUNE 07, 2022	JUNE 16, 2022	FY 2022 GAA	P 1,009,000.00	0	P 1,009,000.00	SUPPLY AND DELIVERY OF IT EQUIPMENT
22GPC0004	PROCUREMENT OF HEAVY EQUIPMENT (1-UNIT PAYLOADER)	MAINTENANCE	COMPETITIVE BIDDING	AUG.17-SEPT.6, 2022	SEPT.06, 2022	SEPT. 20, 2022	SEPT. 30, 2022	FY 2022 GAA	P 2,500,000.00	0	P 2,500,000.00	PROCUREMENT OF HEAVY EQUIPMENT
22GPC0005	SUPPLY AND DELIVERY OF IT EQUIPMENT FOR USE OF DPWH-ASDEO FOR 4TH QUARTER	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 04-24, 2022	NOV. 24, 2022	DEC. 06, 2022	DEC. 15, 2022	FY 2022 GAA	P 2,064,330.00	0	P 2,064,330.00	SUPPLY AND DELIVERY OF IT EQUIPMENT
21GPC0006	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE AND EQUIPMENT FOR USE OF DPWH- ASDEO FOR 4TH QUARTER	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 04-24, 2022	NOV. 24, 2022	DEC. 06, 2022	DEC. 15, 2022	FY 2022 GAA	P 1,584,693.73	0	P 1,584,693.73	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE AND EQUIPMENT

Prepared By:

Recommending Approval:


LUDINGA MARQUEZ
BAC Chairman

Approved By:


RONALYN P. UBINA
Head of Procuring Entity (HOPE)


TERESITO E. BACALAN
OIC-Head, Procurement Unit/Head BAC Secretariat