

**(Department of Public Works and Highways - Cebu City District Engineering Office) Annual Procurement Plan for FY 2024**

**CIVIL WORKS**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201405000	Local Program- National Building Program- Buildings and Other Structures- Multipurpose/ Facilities- Construction (Completion) of Multi-Purpose Building (CEBECO & MCWD I Training Center), Barangay Talamban, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	30-01-2024	15-02-2024	GoP	4,900,000.00			Buildings: Construction-Low Rise-Concrete
300105201409000	Local Program- National Building Program- Buildings and Other Structures- Multipurpose/ Facilities- Construction (Completion) of DPWH Cebu City District Engineering Building, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	30-01-2024	16-02-2024	GoP	24,500,000.00			Buildings: Construction-Low Rise-Concrete
300221106522000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Mambaling, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	30-01-2024	15-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106515000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Duljo Fatima, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	30-01-2024	15-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300215104917000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sudlon II, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	30-01-2024	16-02-2024	GoP	19,600,000.00			Roads: Construction- PCCP
310103101650000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Archbishop Reyes Avenue- K0003+762 - K0004+062, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	30-01-2024	16-02-2024	GoP	11,370,940.00			Roads: Rehabilitation- Asphalt

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304101134000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Inayawan Br. (B00080CB) along Cebu South Coastal Rd, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	12-02-2024	01-03-2024	GoP	72,375,000.00			Bridge: Rehabilitation-Concrete
320102106545000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Bacayan- San Jose, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	12-02-2024	01-03-2024	GoP	144,750,000.00			Flood Control- Construction- Slope Protection
320102105693000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pit-os, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	12-02-2024	01-03-2024	GoP	144,,750,000.00			Flood Control- Construction- Slope Protection
320102105699000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pulangbato, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	16-11-2023	06-12-2023	12-02-2024	01-03-2024	GoP	144,750,000.00			Flood Control- Construction- Slope Protection
300226114692000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Suba, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	15-02-2024	GoP	4,950,000.00			Buildings: Construction-Low Rise-Concrete
300226114677000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Binaliw, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	15-02-2024	GoP	4,950,000.00			Buildings: Construction-Low Rise-Concrete

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022614676000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Basak San Nicolas, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	15-02-2024	GoP	5,940,000.00			Buildings: Construction-Low Rise-Concrete
300226114890000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Suba, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	16-02-2024	GoP	9,900,000.00			Buildings: Repair
300221106527000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Quiot, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	16-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106514000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Tagba-o, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	15-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106510000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting, Barangay Buot, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	16-02-2024	GoP	12,870,000.00			Roads: Construction- PCCP
300215104916000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Concreting of Road at Sitio Gabi to Santohan, Brgy. Sudlon 2, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	16-02-2024	GoP	14,700,000.00			Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
#####	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Camputhaw Br. (B00303CB) along Escario St., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	31-01-2024	15-02-2024	GoP	14,700,000.00			Bridge: Rehabilitation- Concrete
320102105530000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River, Barangay Bonbon, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	12-02-2024	23-02-2024	GoP	96,500,000.00			Flood Control- Construction- Slope Protection
320102105528000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Kinalumsan River, Barangay Buhisan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	20-11-2023	11-12-2023	12-02-2024	01-03-2024	GoP	96,500,000.00			Flood Control- Construction- Slope Protection
180011800113	Construction of Water Supply of DBM RO VII at Government Center, Sudlon, Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	16-04-2024	26-04-2024	GoP	2,200,000.00			Water Supply: Construction
300226114690000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Mabini, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Buildings: Construction-Low Rise-Concrete
300226114691000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Malubog, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Buildings: Repair

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114698000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Pit-os, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Buildings: Repair
180011800113	Rehabilitation of DBM RO VII Building at Government Center, Sudlon, Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	16-04-2024	26-04-2024	GoP	7,000,000.00			Buildings: Repair
300221106532000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Tisa, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106517000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Guadalupe, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106515000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Duijo Fatima, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	CANCELLED	CANCELLED	CANCELLED	GoP	4,950,000.00			Roads: Construction- PCCP
300221106535000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road, Barangay Sin Sin, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Roads: Rehabilitation- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106508000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting, Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	01-02-2024	15-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106509000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting, , Barangay Buot, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	23-11-2023	13-12-2023	04-02-2024	22-02-2024	GoP	11,880,000.00			Roads: Construction- PCCP
300226114697000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay San Roque, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	18-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Buildings: Repair
300226114698000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Sto. Niño, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	18-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Buildings: Repair
300226114694000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Carreta, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	18-12-2023	01-02-2024	16-02-2024	GoP	4,950,000.00			Buildings: Repair
300221106536000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road, Barangay Sudlon I, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	18-12-2023	02-02-2024	16-02-2024	GoP	4,950,000.00			Roads: Rehabilitation- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106534000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road, Barangay Pung-ol Sibugay, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	18-12-2023	02-02-2024	16-02-2024	GoP	4,950,000.00			Roads: Rehabilitation- PCCP
300221106524000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Pasil, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	18-12-2023	02-02-2024	15-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
320102106964000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Guadalupe River, Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	18-12-2023	02-02-2024	16-02-2024	GoP	49,000,000.00			Flood Control- Construction- Slope Protection
320102105522000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	CANCELLED	CANCELLED	CANCELLED	GoP	55,624,370.00			CANCELLED
320102105529000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Bulacao River, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	28-11-2023	18-12-2023	25-03-2024	12-04-2024	GoP	84,750,000.00			Flood Control- Construction- Slope Protection
300221106519000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and / Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Inayawan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	19-12-2023	02-02-2024	16-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106523000	Convergence and Special Support Program- Basic Infrastructure Program(BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Paril, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	19-12-2023	02-02-2024	16-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106529000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sta. Cruz, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	19-12-2023	02-02-2024	15-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106512000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and / Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Agsungot, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	19-12-2023	02-02-2024	16-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106528000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay San Antonio, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	19-12-2023	02-02-2024	15-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106530000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Talamban, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	19-12-2023	02-02-2024	15-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106513000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Apas, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	19-12-2023	05-02-2024	22-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106518000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Hipodromo, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	19-12-2023	05-02-2024	23-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300226114679000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Sawang Calero, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	05-02-2024	23-02-2024	GoP	4,950,000.00			Buildings: Repair
300226114692000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Sudlon I, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	05-02-2024	21-02-2024	GoP	4,950,000.00			Buildings: Construction- Low Rise-Concrete
300226114696000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Bulacao, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	05-02-2024	22-02-2024	GoP	4,950,000.00			Buildings: Construction- Low Rise-Concrete
300221106518000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Ermita, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	05-02-2024	22-02-2024	GoP	4,950,000.00			Roads: Rehabilitation- PCCP
300221106525000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Poblacion Pardo, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	05-02-2024	22-02-2024	GoP	4,950,000.00			Roads: Rehabilitation- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106526000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Pulangbato, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	05-02-2024	21-02-2024	GoP	4,950,000.00			Roads: Rehabilitation- PCCP
300221106533000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Zapatera, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	05-02-2024	21-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106520000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Lorega, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	05-02-2024	23-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106506000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading tot Major/ Strategic Public Buildings/ Facilities- Construction of Road with Drainage System, Barangay Sambag II, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	07-02-2024	22-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300221106511000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Drainage System, Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	07-02-2024	23-02-2024	GoP	4,950,000.00			Roads: Construction- PCCP
320102105531000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River, Barangay Buot-Taup, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	12-02-2024	23-02-2024	GoP	96,500,000.00			Flood Control- Construction- Slope Protection

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106549000	OO2; Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along A. Gabuya St. and N. Bacalso Ave., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	30-11-2023	20-12-2023	12-02-2024	23-02-2024	GoP	97,808,540.00			Flood Control- Construction- Slope Protection
300215104909000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Concrete Bridge, Barangay Buhisan, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	29-12-2023	26-03-2024	27-03-2024	12-04-2024	GoP	6,860,000.00			Bridges: Construction- Concrete
310103101651000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- AS Fortuna St - Chainage 0 - Chainage 129, Chainage 0 - Chainage 129, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	29-12-2023	18-01-2024	07-02-2024	21-02-2024	GoP	16,179,800.00			Roads: Rehabilitation- Asphalt
310103101652000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- B Rodriguez St - Chainage 0 - Chainage 496, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	29-12-2023	18-01-2024	07-02-2024	23-02-2024	GoP	42,630,000.00			Roads: Rehabilitation- Asphalt
310103101429000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Gorordo Ave - K0003+757 - K0004+567, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	29-12-2023	21-02-2024	05-03-2024	22-03-2024	GoP	65,627,720.00			Roads: Rehabilitation- Asphalt
310103101427000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Imus Rd - Chainage 0 - Chainage 1076, Chainage 0 - Chainage 1070, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	29-12-2023	18-01-2024	12-02-2024	01-03-2024	GoP	103,734,605.00			Roads: Rehabilitation- Asphalt

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201406000	Local Program- National Building Program- Buildings and Other Structures- Multipurpose/ Facilities- Construction (Completion) of Professional Regulation Commission, Sudlon, Barangay Lahug, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	29-12-2023	13-03-2024	20-03-2024	03-04-2024	GoP	29,400,000.00			Buildings: Construction- Low Rise-Concrete
300105201204000	Local Program- National Building Program- Buildings and Other Structures- Multipurpose/ Facilities- Construction (Completion) of Vicente Sotto Memorial Hospital, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	29-12-2023	18-01-2024	12-02-2024	23-02-2024	GoP	67,550,000.00			Buildings: Construction- Low Rise-Concrete
300215104915000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Concrete Bridge, Sitio Campo, Barangay Bonbon, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	15-01-2024	15-05-2024			GoP	14,700,000.00			Bridges: Construction- Concrete
320102106965000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Guadalupe River, Barangay Kalunasan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	15-01-2024	06-02-2024	23-02-2024	07-03-2024	GoP	49,000,000.00			Flood Control- Construction- Slope Protection
300226114681000	Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion ) of Multi-Purpose Building, Barangay Sirao, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	25-01-2024	20-02-2024	01-03-2024	15-03-2024	GoP	4,950,000.00			Buildings: Construction- Low Rise-Concrete
300226114678000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Capitol Site, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	25-01-2024	20-02-2024	01-03-2024	15-03-2024	GoP	4,950,000.00			Buildings: Construction- Low Rise-Concrete

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114673000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Parian, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	25-01-2024	20-02-2024	01-03-2024	18-03-2024	GoP	4,950,000.00			Buildings: Repair
300225102152000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Slope Protection Structure, Brgy. San Jose, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	25-01-2024	20-02-2024	01-03-2024	13-03-2024	GoP	4,950,000.00			Flood Control- Construction- Slope Protection
300225102153000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Slope Protection Structure, Brgy. Budlaan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	25-01-2024	13-03-2024	20-03-2024	05-04-2024	GoP	4,950,000.00			Flood Control- Construction- Slope Protection
300226114695000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Pahina Central, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	01-02-2024	27-07-2024			GoP	4,950,000.00			Buildings: Repair
300226114672000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Sambag 1, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	01-02-2024	13-03-2024	20-03-2024	05-04-2024	GoP	4,950,000.00			Buildings: Repair
300221106531000	Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Tejero, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	01-02-2024	21-02-2024	05-03-2024	15-03-2024	GoP	4,950,000.00			Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106101189000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads- F. Sotto Drive- Chainage 0 - Chainage 118, Chainage 127 - Chainage 460, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	01-02-2024	21-02-2024	05-03-2024	15-03-2024	GoP	20,703,480.00			Roads: Rehabilitation- Asphalt
300215104918000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Buot, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	01-02-2024	26-03-2024	27-03-2024	12-04-2024	GoP	34,790,000.00			Roads: Construction- PCCP
310103101426000	OO1: Ensure Safe and Reliable National Road Sytem- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Gov. Cuenco Ave - K0009+ (-206) - K0009+995, Chainage 2937 - Chainage 3966, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	01-02-2024	21-02-2024	05-03-2024	20-03-2024	GoP	144,024,320.00			Roads: Rehabilitation- Asphalt
300221106521000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities- Construction of Road, Barangay Mabolo, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	08-02-2024	13-03-2024	20-03-2024	01-04-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300215104911000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Cambinocot, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	08-02-2024	28-02-2024	11-03-2024	27-03-2024	GoP	4,900,000.00			Roads: Construction- PCCP
300215104914000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Nbuildings/ Facilities- Construction of Road, Barangay Taptap, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	08-02-2024	28-02-2024	11-03-2024	25-03-2024	GoP	4,900,000.00			Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101898000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu-Balamban Transcentral Highway- K016+165- K0016+201, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	08-02-2024	28-02-2024	11-03-2024	27-03-2024	GoP	13,720,000.00			Roads Construction- Slope Protection using Structural Measures
300215104912000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Guba, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-02-2024	13-03-2024	20-03-2024	01-04-2024	GoP	4,900,000.00			Roads: Construction- PCCP
310106101190000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads- Mabini- Lopez Jaena St. - Chainage 63 - Chainage 442, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-02-2024	13-03-2024	20-03-2024	01-04-2024	GoP	4,900,000.00			Roads: Rehabilitation- PCCP
320102106547000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure Barangay Talamban, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-02-2024	26-03-2024	27-03-2024	11-04-2024	GoP	144,750,000.00			Flood Control- Construction- Slope Protection
188011800113	Repair of Department of Public Works and Highways- Cebu City District Engineering Office, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	12-03-2024	03-04-2024	16-04-2024	03-05-2024	GoP	3,466,402.84			Buildings: Repair
300226114685000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Budlaan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	12-03-2024	25-04-2024	02-05-2024	17-05-2024	GoP	4,950,000.00			Buildings: Construction- Low Rise-Concrete



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225102156000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure, Barangay Kamagayan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	15-05-2024	24-05-2024	13-06-2024	GoP	4,950,000.00			Flood Control- Drainage
300225102151000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure, Barangay Camputhaw, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	07-06-2024	24-06-2024		GoP	4,950,000.00			Flood Control- Drainage
300225102157000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure, Barangay Kasambagan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	15-05-2024	27-05-2024	13-06-2024	GoP	4,950,000.00			Flood Control- Drainage
300221106507000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting with Slope Protection, Brgy. Adlaon, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	17-04-2024	25-04-2024	08-05-2024	GoP	4,950,000.00			Roads: Construction- PCCP
300215104910000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Bacayan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	17-04-2024	25-04-2024	06-05-2024	GoP	4,900,000.00			Roads: Construction- PCCP
300215104913000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Lahug, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	17-04-2024	25-04-2024	06-05-2024	GoP	4,900,000.00			Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114693000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Busay, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	17-04-2024	25-04-2024	08-05-2024	GoP	4,950,000.00			Buildings: Repair
300226114688000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Labangon, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	17-04-2024	25-04-2024	06-05-2024	GoP	4,950,000.00			Buildings: Construction- Low Rise-Concrete
300226114683000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building (Evacuation Center), Brgy. Basak San Nicolas, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	24-07-2024			GoP	29,700,000.00			Buildings: Construction- Low Rise-Concrete
300101200001000	Construction of 4- Storey 8- Classroom School Building in Mabolo Elementary School, Barangay Mabolo, Cebu City, Province of Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	17-04-2024	25-04-2024	08-05-2024	GoP	14,925,000.00			Buildings: Construction- Low Rise-Concrete
300101200001000	Construction of 4- Storey 12-cClassroom School Building in Banilad Elementary School, Barangay Banilad, Cebu City, Province of Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	20-03-2024	17-04-2024	25-04-2024	13-05-2024	GoP	24,875,000.00			Buildings: Construction- Low Rise-Concrete
300101200001000	Construction of 4- Storey 8- Classroom School Building in Quiot Elementary School, Barangay Quiot Pardo, Cebu City, Province of Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	04-04-2024	25-04-2024	02-05-2024	17-05-2024	GoP	39,800,000.00			Buildings: Construction- Low Rise-Concrete

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020321079000	Concreting of Brgy. Buhisan FMR, Brgy. Buhisan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	04-04-2024	25-04-2024	02-05-2024	17-05-2024	GoP	14,925,000.00			Roads: Construction-PCCP
31020321077000	Concreting of Purok 1, Brgy. Cambinocot FMR, Brgy. Cambinocot, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	04-04-2024	25-04-2024	02-05-2024	17-05-2024	GoP	14,925,000.00			Roads: Construction-PCCP
310203210791000	Concreting of Brgy. Lusan FMR, Brgy. Lusan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	04-04-2024	25-04-2024	02-05-2024	22-05-2024	GoP	14,925,000.00			Roads: Construction-PCCP
310203210751000	Concreting of Sitio Luton Brgy. Mabini FMR, Brgy. Mabini, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	04-04-2024	25-04-2024	02-05-2024	17-05-2024	GoP	16,915,000.00			Roads: Construction-PCCP
300226114687000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Kinasang-an, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-04-2024	07-06-2024	24-06-2024	11-07-2024	GoP	4,950,000.00			Buildings: Construction-Low Rise-Concrete
300221104008000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting, Brgy. Lusan, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-04-2024	15-05-2024	27-05-2024	14-06-2024	GoP	4,950,000.00			Roads: Construction-PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101899000	OO1: Ensure Safe abd Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse and Landslide- Secondary Roads- Cebu-Balamban Transcentral Highway- K0026+834 - K0026+879, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-04-2024	15-05-2024	27-05-2024	14-06-2024	GoP	12,840,940.00			Roads Construction- Slope Protection using Structural Measures
310108101897000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse amd Landslide- Secondary Roads- Cebu- Balamban Transcentral Highway- K0015+683 - K0015+727, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-04-2024	24-07-2024			GoP	43,120,000.00			Roads Construction- Slope Protection using Structural Measures
310108101751000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse amd Landslide- Secondary Roads- Cebu- Balamban Transcentral Highway- K0027+529 - K0027+624, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-04-2024	28-05-2024	11-06-2024	26-06-2024	GoP	91,675,000.00			Roads Construction- Slope Protection using Structural Measures
310108101749000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu- Balamban Transcentral Highway- K0011+274 - K0011+405, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	22-04-2024	07-06-2024	24-06-2024		GoP	98,449,300.00			Roads Construction- Slope Protection using Structural Measures
300225102155000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure, Barangay Day-as, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	06-05-2024	07-06-2024	24-06-2024	11-07-2024	GoP	4,950,000.00			Flood Control- Drainage
300226114675000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Banilad, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	06-05-2024	28-05-2024	11-06-2024		GoP	4,950,000.00			Buildings:Construction- Low Rise- Concrete

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114689000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Luz, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	06-05-2024	28-05-2024	11-06-2024	26-06-2024	GoP	4,950,000.00			Buildings: Construction- Low Rise-Concrete
320102105522000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	07-05-2024	28-05-2024			GoP	72,199,370.00			Flood Control- Construction- Slope Protection
200000100020000	OO2: Repair and Maintenance of Butuanon River Revetment 12, Brgy. Pulangbato, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	17-05-2024	07-06-2024	24-06-2024		GoP	4,000,000.00			Flood Control-Construction- Slope Protection
200000100019000	Repair/ Maintenance of DBM Building Government Procurement Policy Board and Technical Support Office, Main Building, Sudlon, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	30-05-2024	19-07-2024	26-06-2024		GoP	1,500,000.00			Buildings: Repair
300221104798000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Guadalupe, Cebu City, Cebu, Phase II	Cebu City District Engineering Office	NO	Competitive Bidding	30-05-2024	19-07-2024	26-06-2024		GoP	4,950,000.00			Roads: Construction- PCCP
310203210778000	Concreting of Brgy. Pamutan to Brgy. Toong FMR, Brgy. Pamutan and Toong, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	30-05-2024	19-07-2024	26-06-2024		GoP	14,925,000.00			Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203210790000	Concreting of Brgy. Agsungot FMR, Brgy. Agsungot, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	30-05-2024	19-07-2024	26-06-2024	11-07-2024	GoP	14,925,000.00			Roads: Construction- PCCP
300215103929000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Slope Protection Structures, Barangay Sinsin, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	30-05-2024	27-07-2024	04-07-2024		GoP	71,410,000.00			Roads: Construction- PCCP
200000100019000	Repair/ Maintenance of DILG Building Regional Office VII Main Building, Sudlon, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	19-06-2024	10-07-2024			GoP	1,200,000.00			Buildings: Repair
300105201407000	Local Program - National Building Program - Building and Other Structures - Multipurpose / Facilities - Construction of Commission on Population and Development (POPCOM), Region VII Office, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	27-06-2024	17-07-2024			GoP	29,400,000.00			Buildings: Construction- Low Rise-Concrete
300205100011000	Convergence and Special Support Program - Rainwater Collector System - Construction of Rainwater Collector (RWCS) in Public Facilities, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	03-07-2024	24-07-2024			GoP	2,895,000.00			Water Supply: Construction (Rainwater Collectors)
310203210776000	Concreting of Brgy. Pulangbato FMR Phase II, Brgy. Pulangbato, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding	03-07-2024	24-07-2024			GoP	14,925,000.00			Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114670000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building / Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	03-07-2024	24-07-2024			GoP	4,950,000.00			Buildings: Construction-Low Rise-Concrete
300226114671000	Covergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building / Facilities to Support Social Services - Construction / Improvement of Multi-Purpose Building (ABC Building), South Road Properties, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	03-07-2024	24-07-2024			GoP	9,900,000.00			Buildings: Construction-Low Rise-Concrete
300101200001000	Construction of 4STY8CL, Pit-os National High School, Cebu City, Cebu	Cebu City District Engineering Office	NO	Competitive Bidding	03-07-2024	24-07-2024			GoP	39,138,048.74			Buildings: Construction-Low Rise-Concrete
310302100444000	Sanciangko Br. (B00306CB) along Sanciangko St., Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding					GoP	30,000,000.00			To resolve scope of work considering previous released funding have not yet been implemented
300225102154000	Construction of Flood Mitigation Structure, Barangay Cogon Ramos, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding					GoP	5,000,000.00			on-going DED plan and POW preparation; need to identify additional project locations
300226114684000	Construction of Multi-Purpose Building, Barangay Basak San Nicolas, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding					GoP	9,000,000.00			oOn-going DED Plan Preparation. For preparation of POW



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201408000	Construction of Cooperative Development Authority Extension Office, Sudlon, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding					GoP	30,000,000.00			On-going DED Plan Preparation. For Preparation of POW
300226114674000	Construction (completion) of Multi-Purpose Building, Barangay Poblacion Pardo, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding					GoP	30,000,000.00			On-going Structural analysis
310204102097000	Mambaling South Boulevard, Cebu City	Cebu City District Engineering Office	NO	Competitive Bidding					GoP	148,023,000.00			For DED Plan and POW preparation

Prepared by:

SHARINAH A. BATOCAPALA

Procurement Head

Recommended by Approval:

MANOLO B. MADRONIO, JR.

BAC Chairperson

Approved by:

RAMON P. DEVANADERA

Head of Procuring Entity