

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS NEGROS ORIENTAL 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2024 (Changes within 1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
30022110654000	24HK0001-Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Mag-abo to Barangay Tambojangin, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
30022611477000	24HK0002-Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tambojangin, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114758000	24HK0003-Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Jugno, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114746000	24HK0004-Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bio-os, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building

300221106545000	24HK0000-Basic Infrastructure Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Pal-ew to Barangay	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
300221104033000	Program (BIP): Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road,	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300226114741000	24HK0007-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 2, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114753000	24HK0008-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Consolacion, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300221165476000	24HK0009-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Napasuan, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114764000	24HK0010-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pantao, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

300226114747000	24HK0011-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bugnay, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/1-08/2023	11/21/2023	01/22/2024	01/25/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114742000	24HK0012-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 4, Tanjay	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300203102653000	24HK0013-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Access Road leading to	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203102478000	24HK0014-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tinapayan - Cambajao Road leading to Puncak, Tanawan, Balugo,	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203101789000	24HK0015-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Sitio Palangging	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203101788000	24HK0016-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Crossing Tabuac to	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203101791000	24HK0017-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

300203101799000	Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Negros Oriental State University (Mabinay Campus) going to Sitio Bangkal to Proper Old	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300204101610000	Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sitio Cantugot, Brgy. Sabahan connecting to LCC Duyan ng Pag-ibig Foundation Inc. Farm School and Bais-	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	14,700,000.00	-	14,700,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
300204101610000	Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sitio Nalandan - Sitio Cambayugon connecting National Highway (Boundary Tamiu) in support of Cacao	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	14,700,000.00	-	14,700,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
300226114767000	24FR0021-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/8-15/2023	11/28/2023	01/23/2024	01/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114748000	Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bulwang, Mabinay.	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

30020310266000	Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
30020310218000	24HR0024-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bais - Cambagahan Road leading to	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300226114771000	Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, North Poblacion, Barangay Poblacion, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
300226114744000	Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, North Poblacion, Barangay Poblacion, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300221106549000	24HR0027-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road,	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300226114744000	Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 1, Dumaguete City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114772000	Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cangmatang,	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

300226114754000	24HK0030-Basic infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Enrique Villanueva, Sibulan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/9-16/2024	11/29/2024	01/24/2024	01/26/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114757000	24HK0031-Basic infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Jantianon, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114761000	24HK0032-Basic infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Mabunao, Bais City,	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
300226114763000	Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Panamangan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114766000	24HK0034-Basic infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sab-ahan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114769000	24HK0035-Basic infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tagbo,	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114749000	24HK0036-Basic infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cambagahan, Bais City,	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114755000	24HK0037-Basic infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Himodongon, Mabinay,	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

30022110654000	24HK0030-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lumbangan, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114752000	24HK0039-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cansal-ing, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114760000	24HK0040-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Luyang, Mabinay.	Construction Section	YES	Competitive Bidding	11/13-20/2023	12/04/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
300226114751000	Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Canggohob, Mabinay, Negros	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
300203102790000	24HK0042-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Silab Barangay Road 1 leading to Kan-unto/ Pasalan Falls, Purok, Bougainville, Roses, Santan, Calachuchi & Water Shed Area, Brgy. Silab, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300226114743000	24HK0043-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 5, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

300203102651000	24HK0044-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Access Road leading to Bahía de Bais, Dewey Island, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203102652000	24HK0045-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Access Road leading to Sulfur Lagoon, Brgy. San Miguel, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203102650000	24HK0046-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Access Road Brgy. Cangohob leading to Cantumbol Dos Falls, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300226114765000	24HK0047-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Amlan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

300226114768000	24HK0048-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz Nuevo, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
30022611475000	24HK0049-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Cambanjao, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	1,980,000.00	1,980,000.00	Rehabilitation of Multi-Purpose Building
32010210696000	24HK0050-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Dike, Barangay Panalaan, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	9,800,000.00	9,800,000.00	9,800,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
32010111185000	24HK0051-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Control Structure along Novallas River, Barangay Sta. Cruz Viejo, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	144,750,000.00	144,750,000.00	144,750,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems

320102106562000	24HK0052-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Tamogong River Control Structure, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	115,800,000.00	-	115,800,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
32010111214000	24HK0053-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems – Rehabilitation of River Control Structure, Barangay Consolacion, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	115,800,000.00	-	115,800,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems
32010210590000	24HK0054-Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Construction of Flood Mitigation Structure, Construction of Namangyan River Control, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	87,611,385.00	-	87,611,385.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems
300226114745000	24HK0055-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bagtic, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building

30022110654000	24HK0056-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Control Structure along Amlan River, Barangay Tambuhangin, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	144,750,000.00	144,750,000.00	144,750,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems
300226114756000	24HK0057-Basic Infrastructure Program - multi-Purpose Buildings/ Facilities to Support Social Services - Construction of (Completion) Multi-Purpose Building, Barangay Inapoy, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	1,980,000.00	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
300204101609000	24HK0058-Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - E.J. Blanco Road Connecting to the Dumaguete North Road and Flores Avenue in Support of Dumaguete City Food Industry, Dumaguete City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,600,000.00	19,600,000.00	19,600,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
320101112114000	24HK0059-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Calabnugan CIS Flood/ Slope Protection Works/ River Sill, Sibulan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/14-21/2023	12/05/2023	01/29/2024	01/31/2024	GoP	19,600,000.00	19,600,000.00	19,600,000.00	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems

320102106967000	24HK0061-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Ilog River Control (Intermittent Section), Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	11/21-28/2023	12/11/2023	01/29/2024	01/31/2024	GoP	29,400,000.00	29,400,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300226114739000	24HK0062-Construction of Multi-Purpose Building, Sibulan High School, Brgy. Poblacion, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
300226114738000	24HK0063-Construction (Completion) of Multi-Purpose Building, Barangay Camanajac, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226114737000	24HK0064-Construction (Completion) of Multi-Purpose Building, Barangay Tacloblo, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	2,970,000.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226114773000	24HK0065-Construction of Multi-Purpose Building, Barangay Poblacion, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building
310101101540000	24HK0066-Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance Program- Primary Roads at Bais- Kabankalan Road-K0061+796-K0063+093, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	29,773,380.00	29,773,380.00	Preventive Maintenance (Asphalt Overlay) Primary Roads

310101101541000	24HK0067-Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads at Bais- Kabankalan Road-K0067+277- K0069+000, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	41,086,500.00	41,086,500.00	Preventive Maintenance (Asphalt Overlay)- Primary Roads
310101101542000	24HK0068-Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads at Bais- Kabankalan Road-K0085+848- K0086+301, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	20,109,600.00	20,109,600.00	Preventive Maintenance (Asphalt Overlay)- Primary Roads
310101101543000	24HK0069-Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads at Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) - K0000+308-K0001+810, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	42,999,460.00	42,999,460.00	Preventive Maintenance (Asphalt Overlay)- Primary Roads
310101101544000	24HK0070-Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads at Dumaguete South Road - K0000+383- K0001+270, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	28,474,880.00	28,474,880.00	Preventive Maintenance (Asphalt Overlay)- Primary Roads
310103101653000	24HK0071-Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads at Bayawan- Mabinay Road - K0144+000- K0145+036,K0146+801 - K0147+780, Negros Oriental	Construction Section	NO	Competitive Bidding	01/8-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	42,286,020.00	42,286,020.00	Preventive Maintenance (Asphalt Overlay)- Tertiary Roads

310102101883000	24HK0072-Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads at Sta. Catalina-Pamplona-Tanjay City - K0035+860- K0036+217,K0037+408- K0038+940, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-15/2024	01/29/2024	02/02/2024	02/05/2024	GoP	41,064,940.00	41,064,940.00	Preventive Maintenance (Asphalt Overlay)- Secondary Roads
310204101779000	24HK0073-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads, Metro Dumaguete Diversion Road, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	67,550,000.00	67,550,000.00	Construction of Road and bridge widening
310305101973000	24HK0074-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ocay Br. (B00074NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	29,400,000.00	29,400,000.00	Widening of Permanent Bridges
310305101974000	24HK0075-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Calo Br. (B00076NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	22,295,000.00	22,295,000.00	Widening of Permanent Bridges

310305101971000	24HK0076-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ayuquitan (San Jose) Br. (B00078NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	15,190,000.00	15,190,000.00	Widening of Permanent Bridges
300221106542000	24HK0077-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. San Antonio to Brgy. Calabnugan, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	4,950,000.00	4,950,000.00	Concreting of Road
300221106543000	24HK0078-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. Polo, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	4,950,000.00	4,950,000.00	Concreting of Road
300221106544000	24HK0079-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. Bajumpandan, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/07/2024	02/27/2024	02/29/2024	GoP	4,950,000.00	4,950,000.00	Concreting of Road

310201101437000	24HK0080-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads - Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) - K0026+548 - K0026+700, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	13,609,920.00	-	13,609,920.00	Road Widening- Primary Roads
310305101977000	24HK0081-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Jilocon Br. (Cantilevered) (B00080NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	11,270,000.00	-	11,270,000.00	Widening of Permanent Bridges
310305101975000	24HK0082-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Tapon Norte Br. (B00079NR) along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan), Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	21,500,000.00	-	21,500,000.00	Widening of Permanent Bridges
300214101242000	24HK0083-Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) (S00353NR) - K0006+1250 - K0006+1350, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	1,048,600.00	-	1,048,600.00	Installation of Roadway Lighting

300214101243000	24HK0084-Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/ Application/ Construction of Signage, Pavement Markings/ Roadway Lighting along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) (S00353NR) - K0006+1350 - K0006+1550, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	1,470,600.00	-	1,470,600.00	Construction of signages, pavement markings, roadway lighting
300214101245000	24HK0085-Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting along Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) (S00353NR) - K0011+774 - K0012+589, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	5,458,600.00	-	5,458,600.00	Installation of Roadway Lighting
310201101300000	24HK0086-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program: Road Widening – Primary Roads – Dumaguete North Rd (Dumaguete-Jct Bais- Kabankalan) – K0021+973 – K0022+538, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	63,252,000.00	-	63,252,000.00	Road Widening- Primary Roads
310201101436000	24HK0087-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program: Road Widening – Primary Roads – Bais Kabankalan Rd – K0096+381 – K0096+904, Negros Oriental	Construction Section	NO	Competitive Bidding	01/18-25/2024	02/13/2024	02/27/2024	02/29/2024	GoP	33,429,800.00	-	33,429,800.00	Road Widening- Primary Roads

310102101598000	24HK0088-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Catalina - Pamplona - Sta. City - K0052+440 - K0056+820, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	96,500,000.00	-	96,500,000.00	Preventive Maintenance (Asphalt Overlay) - Secondary Roads
310104100669000	24HK0089-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Road (Dumaguete - Jct Bais - Kabankalan) K0025+238 - K0026+305, K0027+420- K0029+000, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	83,955,000.00	-	83,955,000.00	Rehab/Reconst/U pgrading of damaged paved roads-Primary Roads
310104100759000	24HK0090-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Road (Dumaguete - Jct Bais - Kabankalan) K0002+084 - K0002+863, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	24,598,000.00	-	24,598,000.00	Rehab/Reconst/U pgrading of damaged paved roads-Primary Roads
310104100760000	24HK0091-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Road (Dumaguete - Jct Bais - Kabankalan) K0020+455 - K0021+857, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	45,080,000.00	-	45,080,000.00	Rehab/Reconst/U pgrading of damaged paved roads-Primary Roads

310104100762000	24HK0092-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Road (Dumaguete - Jct Bais - Kabankalan) K0041+340 - K0042+732, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	45,080,000.00	45,080,000.00	Rehab/Reconst/U pgrading of damaged paved roads-Primary Roads
310104100763000	24HK0093-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Bais - Kabankalan Rd - K0096+381 - K0097+000, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	22,932,000.00	22,932,000.00	Rehab/Reconst/U pgrading of damaged paved roads-Primary Roads
300221106541000	24HK0094-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Bantayan, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	02/09-16/2024	03/04/2024	03/25/2024	03/31/2024	GoP	4,950,000.00	4,950,000.00	Concreting of Road
310104100688000	24HK0095-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Primary Roads - Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) K0011+228 - K0012+589, K0013+226 - K0013+922, Negros Oriental	Construction Section	NO	Competitive Bidding	02/15-22/2024	03/06/2024	03/28/2024	03/31/2024	GoP	65,620,000.00	65,620,000.00	Rehab/Reconst/U pgrading of damaged paved roads-Primary Roads

310102101894000	24HK0096-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Catalina - Pamplona - Sta. Secondary Roads - Tarjay City - K0058+000 + K0059+360, Negros Oriental	Construction Section	NO	Competitive Bidding	02/15-22/2024	03/06/2024	03/28/2024	03/31/2024	GoP	30,939,580.00	-	30,939,580.00	Preventive Maintenance (Asphalt Overlay)- Secondary Roads
300221106546000	24HK0097-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sto. Niño, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	02/15-22/2024	03/06/2024	03/28/2024	03/31/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
300221106547000	24HK0098-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Bahi-an, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	02/15-22/2024	03/06/2024	03/28/2024	03/31/2024	GoP	9,900,000.00	-	9,900,000.00	Rehabilitation of Road
310104100761000	24HK0099-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) K0035+046 - K0036+500, Negros Oriental	Construction Section	NO	Competitive Bidding	02/22-29/2024	03/13/2024	03/31/2024	04/10/2024	GoP	46,060,000.00	-	46,060,000.00	Rehab/Reconst/LU pgrading of damaged paved roads-Primary Roads

300221106548000	24HK0100-Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Panam-angan, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	02/22-29/2024	03/13/2024	03/31/2024	04/10/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of road
300221106544000	24HK0101 -Construction of 2 Units 2-Storey 6-Classroom School Building in Mabinay Central School, Barangay Poblacion, Municipality of Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	02/27-3/05/24	03/18/2024	03/31/2024	04/10/2024	GoP	39,800,000.00	-	39,800,000.00	Construction of school building
310201101289000	24HK0102-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads - Bais - Kabankalan Rd - K0099+000 - K0099+820, Negros Oriental	Construction Section	NO	Competitive Bidding	02/27-3/05/24	03/18/2024	03/31/2024	04/10/2024	GoP	51,938,180.00	-	51,938,180.00	Road Widening- Primary Roads
30022114736000	24HK0103-Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Poblacion Women's Association Center (POWAS), Pamplona, Negros Oriental	Construction Section	NO	Competitive Bidding	03/6-13/2024	03/26/2024	04/15/2024	04/27/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building

300205100011000	Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System at 1. Fabiana G. Banogon Memorial Elementary School, Sitio Camansi, Barangay Novallas, Tanjay City, Negros Oriental; 2. Graciano Banogon Sr. Memorial High School, Sitio Camansi, Barangay Novallas, Tanjay City, Negros Oriental; 3. Napasuan Elementary School, Barangay Napasuan, Mabinay, Negros Oriental; 4. Dr. Ernesto Uy Memorial High School, Barangay Lumbangan, Mabinay, Negros Oriental; 5. Hagtu Elementary School, Barangay Hagtu, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	03/6-13/2024	03/26/2024	04/15/2024	04/27/2024	GoP	2,895,000.00	2,895,000.00	Const/Rehab of Water Supply/Septage and Sewerage/Rainwater Collector System
32010111173000	24HK0105-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tamogong River Control Structure, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	96,500,000.00	96,500,000.00	Construction of River Control Structure
32010111215000	24HK0106-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tanjay River Control Structure, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	39,200,000.00	39,200,000.00	Construction of River Control Structure

300219102586000	24HK0107-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Shore Protection, Barangay Looe to Barangay Piapi, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Shore Protection
300219102585000	24HK0108-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Shore Protection, Barangay Looe, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Shore Protection
310203210749000	24HK0109-Concreting of Sitio Naghalin to Sitio Kamansi, Brgy. Novallas FMR, Brgy. Novallas, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	3/13-20/2024	04/02/2024	04/22/2024	04/27/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR
300214101244000	24HK0110-Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting Structures along Dumaguete North Road, Amlan, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	98,000,000.00	-	98,000,000.00	Installation of Roadway Lighting
310203210805000	24HK0111-Concreting of Brgy. Bahi-an FMR, Brgy. Bahi-an, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR
310203210803000	Calasga-an FMR, Brgy. Calasga-an, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR

310203210782000	24HK0113-Concreting of Sitio Tumpalak to Sitio Matotob, Brgy. Dahile FMR, Brgy. Dahile, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR
300219102587000	24HK0114-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Looc Shore Protection, Looc, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Shore Protection
300225101679000	24HK0115-Basic Infrastructure Program (BIP): BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Riverbank Protection Structure along Ilog River, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	03/26-4/02/24	04/15/2024	05/06/2024	05/10/2024	GoP	99,000,000.00	-	99,000,000.00	Construction of Riverbank Protection Structure
310203210808000	24HK0117-Concreting of Brgy. Cansaling FMR, Brgy. Cansaling, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	04/3-10/2024	04/23/2024	05/13/2024	05/23/2024	GoP	19,900,000.00	-	19,900,000.00	Concreting of Road FMR
310203210804000	24HK0118-Concreting of Brgy. Maningcao FMR, Brgy. Maningcao, Sibulan, Negros Oriental	Construction Section	NO	Competitive Bidding	04/3-10/2024	04/29/2024	05/21/2024	05/30/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR
310203210807000	24HK0119-Concreting of Brgy. Novallas FMR, Brgy. Novallas, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/3-10/2024	04/29/2024	05/21/2024	05/30/2024	GoP	19,900,000.00	-	19,900,000.00	Concreting of Road FMR
200000100019000	24HK0120-Repair/ Maintenance of DPWH Building Negros Oriental II District Engineering Office, Bodega A, Sibulan, Negros Oriental	Maintenance Section	NO	Competitive Bidding	04/3-10/2024	04/29/2024	05/21/2024	05/30/2024	GoP	1,200,000.00	-	1,200,000.00	Repair/Maintenance of building
200000100019000	24HK0121-Repair/Maintenance of DICT Building, Main Building, Sta. Catalina Street, Dumaguete City, Negros Oriental	Maintenance Section	NO	Competitive Bidding	04/17-24/2024	05/07/2024	05/27/2024	06/06/2024	GoP	1,800,000.00	-	1,800,000.00	Repair/Maintenance of building

310203210806000	24HK0122-Concreting of Brgy. Azagra FMR, Brgy. Azagra, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/23-30/2024	05/14/2024	06/04/2024	06/14/2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road FMR
200000100020000	24HK0123-Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems Repair/ Maintenance of Diay River Revetment 2, Mabiray, Negros Oriental	Maintenance Section	NO	Competitive Bidding	04/23-30/2024	05/14/2024	06/04/2024	06/14/2024	GoP	4,000,000.00	-	4,000,000.00	Repair/Maintenance of river revetment
320101111158000	24HK0124-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Banica River Control Structure, Barangay Balugo, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	48,250,000.00	-	48,250,000.00	Construction of multi-purpose building
320101111159000	24HK0125-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Banica River Control Structure, Barangay Candau-ay, Dumaguete City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	48,250,000.00	-	48,250,000.00	Construction of River Control Structure
300225101680000	24HK0126-Basic Infrastructure Program (BIP): BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities: Construction of Flood Mitigation Structure along Tanjay River Pamplona Section, Pamplona, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	99,000,000.00	-	99,000,000.00	Construction of flood mitigation structure

30021910258000	24HK0127-Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): SIPAG-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities: Construction of Bulod River Control (Upstream), Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of river control (upstream)
300225102159000	24HK0128-Basic Infrastructure Program (BIP): BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Rehabilitation of Tanjay River Control Structure, Tanjay City, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	99,000,000.00	-	99,000,000.00	Rehabilitation of river control structure
320102106533000	24HK0129-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Namangyan River Control, Bagtic, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	04/25-5/2/2024	05/16/2024	05/27/2024	05/29/2024	GoP	96,500,000.00	-	96,500,000.00	Construction of river control structure
310101101247000	24HK0130-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) - K0031+000 - K0031+1001, Negros Oriental	Construction Section	NO	Competitive Bidding	04/29-5/6/2024	05/20/2024	05/27/2024	05/29/2024	GoP	29,400,000.00	-	29,400,000.00	Preventive Maintenance (Asphalt Overlay)- Primary Roads

310101101246000	24HK0131-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) - K0039+500 - K0040+218, Negros Oriental	Construction Section	NO	Competitive Bidding	04/29-5/6/2024	05/20/2024	05/27/2024	05/29/2024	GoP	29,400,000.00	-	29,400,000.00	Preventive Maintenance (Asphalt Overlay)-Primary Roads
310101101245000	24HK0132-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) - K0040+218 - K0041+340, Negros Oriental	Construction Section	NO	Competitive Bidding	04/29-5/6/2024	05/20/2024	05/27/2024	05/29/2024	GoP	39,200,000.00	-	39,200,000.00	Preventive Maintenance (Asphalt Overlay)-Primary Roads
310104100764000	24HK0133-Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction/U pgrading of Damaged Paved Road - Primary Roads - Bais Kabankalan Rd - K0093+586 - K0094+000, Negros Oriental	Construction Section	NO	Competitive Bidding	04/29-5/6/2024	05/20/2024	05/27/2024	05/29/2024	GoP	17,150,000.00	-	17,150,000.00	Rehab/Reconst/U pgrading of damaged paved roads-Primary Roads
300116202139000	24HK0134-Construction of Farm-to-Mill Road, Brgy. Tara, Mabinay, Negros Oriental - Brgy. Pantao, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	05/9-16/2024	05/29/2024	06/06/2024	06/19/2024	GoP	16,663,695.87	-	16,663,695.87	Concreting of road Farm-to-Mill Road
300116202139000	24HK0135-Construction of Farm-to-Mill Road, Sitio Polog, Samac to Sitio Polog, Samac, Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	05/9-16/2024	05/29/2024	06/06/2024	06/19/2024	GoP	16,663,695.87	-	16,663,695.87	Concreting of road Farm-to-Mill Road
DAR ORS 06-104322-2023-12-000132	24HK0136-Concreting of FMR in Brgy. Silab, Amlan, Negros Oriental	Construction Section	NO	Competitive Bidding	05/15-22/2024	06/04/2024	06/25/2024	07/04/2024	GoP	24,875,000.00	-	24,875,000.00	Concreting of road FMR
DAR ORS 06-104322-2023-12-000132	24HK0137-Concreting of FMR in Brgy. Lonoy, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	05/15-22/2024	06/04/2024	06/25/2024	07/04/2024	GoP	24,875,000.00	-	24,875,000.00	Concreting of road FMR

300226114734000	24HK0138-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Sports Complex), Mabinay, Negros Oriental	Construction Section	NO	Competitive Bidding	05/22-29/2024	06/11/2024	06/20/2024	06/24/2024	GoP	29,700,000.00	-	29,700,000.00	Construction of multi-purpose building
300221106539000	24HK0139-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Bridge (Phase I), Barangay 1, Bais City, Negros Oriental	Construction Section	NO	Competitive Bidding	06/26-7/3/2024	07/16/2024	07/24/2024	08/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of bridge

Submitted by:


MONALISA U. DOMEN
 Head, Procurement Unit

Recommended by:


LOWELL O. RAAGAS
 BAC Chairperson

Approved by:


NOLI M. ALCANTARA
 District Engineer