

(DPWH-Apayao First District Engineering Office) FY 2024 Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101798000.PC	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0588 + 300 - K0588 + 328	Construction Section	YES	Competitive Bidding	11/21/2023	12/11/2023	01/29/2024	02/01/2024	GoP	5,880,000.00		5,880,000.00	Construction of road slope protection
320102106121000.PC	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Karagawan River Flood Control, Sta. 81+404 - Sta. 82+458 (US), Karagawan, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	10/27/2023	11/16/2023	02/07/2024	02/15/2024	GoP	96,500,000.00		96,500,000.00	Construction of Revetment
310108101799000.PC	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0591 + 580 - K0591 + 620	Construction Section	YES	Competitive Bidding	11/10/2023	11/30/2023	01/29/2024	02/01/2024	GoP	9,800,000.00		9,800,000.00	Construction of road slope protection
300203102342000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Manag-Liwan Road leading to Purag River, Purag Cave and Belling Cave, Conner, Apayao	Construction Section	YES	Competitive Bidding	11/10/2023	11/30/2023	01/29/2024	02/01/2024	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Road
320102106120000.PC	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Karagawan River Flood Control, Sta. 80+321 - Sta. 81+162 (NS), Karagawan, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	11/10/2023	11/30/2023	01/29/2024	02/01/2024	GoP	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
300214100965000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings and Traffic Signage along Abbut Conner Road - K0540 + 000 - K0565 + 855, Conner, Apayao	Construction Section	YES	Competitive Bidding	11/15/2023	12/05/2023	01/29/2024	02/01/2024	GoP	7,839,640.43		7,839,640.43	Road Safety: Pavement Markings
300214100962000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings along Conner - Kabugao Road - K0577 + 369 - K0589 + 497, Conner and Kabugao, Apayao	Construction Section	YES	Competitive Bidding	11/17/2023	12/11/2023	01/29/2024	02/01/2024	GoP	4,410,000.00		4,410,000.00	Traffic Engineering: Pavement Markings

Code (PAIP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100961000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings along Apayaoc-Ilocos Norte Road - K0609 + 000 - K0613 + 000 - Kabugao, Apayaoc	Construction Section	YES	Competitive Bidding	11/20/2023	12/11/2023	01/29/2024	02/01/2024	GoP	5,390,000.00		5,390,000.00	Road Safety: Pavement Markings
300204101236000.PC	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Madiang-Dagara-Maragat-Abra Boundary in support to Blacksmithing, Handicraft, Furniture, High Value Crops and Coffee Industries, Kabugao, Apayaoc	Construction Section	YES	Competitive Bidding	11/21/2023	12/11/2023	02/07/2024	02/15/2024	GoP	75,270,000.00		75,270,000.00	Construction of Concrete Road
320102106098000.PC	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Apayaoc River Flood Control, Sta. 77+994 - Sta. 79+238 (R/S), Apayaoc	Construction Section	YES	Competitive Bidding	12/05/2023	12/27/2023	02/07/2024	02/15/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Mitigation
310205101170000.PC	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program- Construction of Missing Links/ New Roads, Abra-Kalinga-Apayaoc Road (Bulan-Banban-Pugun-Sacpil-Pinukpuk), Package 1, Apayaoc	Construction Section	YES	Competitive Bidding	12/05/2023	12/27/2023	02/07/2024	02/15/2024	GoP	119,651,315.00		119,651,315.00	Construction of Road Concreting
310109101504000.PC	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayaoc-Ilocos Norte Rd - K0613 + 012 - K0613 + 300	Construction Section	YES	Competitive Bidding	12/05/2023	12/27/2023	01/30/2024	02/01/2024	GoP	14,700,000.00		14,700,000.00	Road Slope Protection Structure
310109101506000.PC	Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayaoc-Ilocos Norte Rd - K0623 + 742 - K0623 + 962	Construction Section	YES	Competitive Bidding	12/05/2023	12/27/2023	01/30/2024	02/01/2024	GoP	14,700,000.00		14,700,000.00	Road Slope Protection Structure
300215104420000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Apayaoc Road - Poblacion, Kabugao-Baliwanan-Luna Rd (Package 1), Kabugao, Apayaoc	Construction Section	YES	Competitive Bidding	12/05/2023	12/27/2023	01/30/2024	02/01/2024	GoP	19,599,133.04		19,599,133.04	Construction of Access Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310212100264000.PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Paving of Unpaved Roads - Tertiary Roads, Cagayan-Apayaog Rd (Ili-Guinanganman-Rizal Sect) - K0554 + 745 - K0557 + 245	Construction Section	NO	Competitive Bidding	01/26/2024	02/19/2024	02/29/2024	03/01/2024	GoP	108,926,305.00		108,926,305.00	Construction of Concrete Road
310106101797000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abbot-Conner Rd - K0542 + 518 - K0542 + 546	Construction Section	NO	Competitive Bidding	01/15/2024	02/05/2024	03/11/2024	03/19/2024	GoP	5,096,000.00		5,096,000.00	Road Slope Protection Structure
300226111263000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP), BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Kallat Integrated School Multipurpose Building, Barangay EKB, Kabugao, Apayaog	Construction Section	NO	Competitive Bidding	02/16/2024	03/11/2024	04/01/2024	04/08/2024	GoP	4,949,998.56		4,949,998.56	Construction of Multi-Purpose Building
300214100963000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings along Conner - Kabugao Road - K0589 + 497 - K0606 + 005, Kabugao, Apayaog	Construction Section	NO	Competitive Bidding	01/19/2024	02/12/2024	02/22/2024	02/28/2024	GoP	5,488,000.00		5,488,000.00	Road Safety: Pavement Markings
300214100964000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings along Kabugao-Pudtol-Luna-Cagayan Boundary Road - K0592 + 000 - K0605 + 536 - Kabugao, Apayaog	Construction Section	NO	Competitive Bidding	01/19/2024	02/12/2024	Feb/22/24	Feb/28/24	GoP	6,517,000.00		6,517,000.00	Road Safety: Pavement Markings
310108101803000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Kabugao-Pudtol-Luna-Cagayan Bdry Rd - K0609 + 153 - K0609 + 203	Construction Section	NO	Competitive Bidding	02/16/2024	03/11/2024	03/25/2024	04/01/2024	GoP	4,410,000.00		4,410,000.00	Construction of Road Slope Protection Structure
310109101505000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayaog-Ilocos Norte Rd - K0613 + 506 - K0613 + 618	Construction Section	NO	Competitive Bidding	02/16/2024	03/11/2024	04/01/2024	04/08/2024	GoP	5,880,000.00		5,880,000.00	Construction of Road Slope Protection Structure

(DPWH-Apayaoc First District Engineering Office) FY 2024 Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IBIREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101802000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads. Kabugao-Pudibol-Luna-Cagayan Bdry Rd - K0591 + 968 - K0591 + 998	Construction Section	NO	Competitive Bidding	01/26/2024	02/19/2024	03/04/2024	03/07/2024	GoP	6,370,000.00		6,370,000.00	Construction of Road Slope Protection Structure
300226111259000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP), BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, (DepEd Admin Building) KAUHS, Luttuacan Kabugao, Apayaoc	Construction Section	NO	Competitive Bidding	01/26/2024	02/19/2024	Mar/4/24	March/7/24	GoP	9,899,652.67		9,899,652.67	Construction of DepEd Admin Building (15 meters x 9.50 meters)
310112100475000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads. Apayaoc-Ilocos Norte Rd - K0609 + 000 - K0609 + 795	Construction Section	NO	Competitive Bidding	02/02/2024	02/21/2024	03/25/2024	03/28/2024	GoP	5,209,680.00		5,209,680.00	Construction / Upgrading / Rehabilitation of Drainage
310208100581000.PC	OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads, Abbot-Conner Rd - K0548 + 796 - K0549 + 140	Construction Section	NO	Competitive Bidding	02/02/2024	02/21/2024	06/04/2024	06/11/2024	GoP	8,488,760.00		8,488,760.00	Off-Carriage Improvement: Paving of Shoulders
310205101299000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of Missing Links/ New Roads, Abra-Kalinga-Apayaoc Road (Buluan-Barban-Puguin-Sacpil-Prutukuk), Package 2, Apayaoc	Construction Section	NO	Competitive Bidding	03/14/2024	04/04/2024	04/15/2024	04/18/2024	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Bridge
300226111262000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP), BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Corner Education District Multipurpose Building, Barangay Buluan, Conner, Apayaoc	Construction Section	NO	Competitive Bidding	02/08/2024	02/27/2024	03/25/2024	03/27/2024	GoP	9,899,812.89		9,899,812.89	Construction of New Building (15 meters x 9.50 meters)
310109101507000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads. Apayaoc-Ilocos Norte Rd - K0626 + 744 - K0626 + 890	Construction Section	NO	Competitive Bidding	02/08/2024	02/27/2024	03/25/2024	03/27/2024	GoP	7,350,000.00		7,350,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100965000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Traffic Signage along Conner - Kabugao Road - K0566 + 081 - K0589 + 156, Conner and Kabugao, Apayaog	Construction Section	NO	Competitive Bidding	02/08/2024	02/27/2024	03/25/2024	04/01/2024	GoP	4,380,593.84		4,380,593.84	Road Safety : Road Signs
310109101503000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayaog-Ilocos Norte Rd - K0611 + 500 - K0611 + 707	Construction Section	NO	Competitive Bidding	03/26/2024	04/15/2024	04/22/2024	04/24/2022	GoP	10,388,000.00		10,388,000.00	Construction of Road Scope Protection Structure
300219102824000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Baren River (Downstream) Flood Control Structure along Chico River Basin, Sta. 37+200 - Sta. 38+573	Construction Section	NO	Competitive Bidding	02/08/2024	02/27/2024	03/25/2024	03/27/2024	GoP	98,000,000.00		98,000,000.00	Construction of Revetment
310109101502000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayaog-Ilocos Norte Rd - K0606 + 930 - K0606 + 961	Construction Section	NO	Competitive Bidding	03/14/2024	04/04/2024	04/22/2024	04/24/2022	GoP	3,430,000.00		3,430,000.00	Construction of Road Scope Protection Structure
310209100474000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Network Development Program - Off-Carriageway Improvement - Tertiary Roads, Apayaog-Ilocos Norte Rd - K0608+824 - K0609+112	Construction Section	NO	Competitive Bidding	02/22/2024	03/14/2024	03/25/2024	04/01/2024	GoP	4,905,880.00		4,905,880.00	Off-Carriageway Improvement
310108101800000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0601 + 650 - K0601 + 682	Construction Section	NO	Competitive Bidding	03/26/2024	04/15/2024	04/22/2024	04/24/2022	GoP	7,840,000.00		7,840,000.00	Construction of Road Scope Protection
300215104421000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Road, Purok 1, Barangay Caglayan, Conner, Apayaog	Construction Section	NO	Competitive Bidding	02/29/2024	03/26/2024	04/15/2024	04/19/2024	GoP	2,939,990.87		2,939,990.87	Road Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/EI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010111724000.PC	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Pugo Paddaon CIS Flood Control Structure, Conner, Apayao	Construction Section	NO	Competitive Bidding	03/01/2024	03/26/2024	04/15/2024	04/19/2024	GoP	9,800,000.00		9,800,000.00	Construction of Flood Control Structure
310111100654000.PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Abut-Conner Rd - K0552+595 - K0552+880	Construction Section	NO	Competitive Bidding	03/09/2024	03/26/2024	04/15/2024	04/18/2024	GoP	4,865,700.00		4,865,700.00	Construction/ Upgrading/ Rehabilitation of Drainage
300204101558000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Manag-Tallugo-Paddaon Road in support of Banana, Coffee, Cacao, Rice and Corn Industries (San Carlos Bridge), Conner, Apayao	Construction Section	NO	Competitive Bidding	03/19/2024	04/05/2024	04/22/2024	04/24/2024	GoP	20,580,000.00		20,580,000.00	Construction of Concrete Bridge
300204101559000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Manag-Tallugo-Paddaon Road in support of Banana, Coffee, Cacao, Rice and Corn Industries (Tawini Bridge), Conner, Apayao	Construction Section	NO	Competitive Bidding	03/21/2024	04/15/2024	04/22/2024	04/24/2024	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Bridge
300204101557000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Manag-Tallugo-Paddaon Road in support of Banana, Coffee, Cacao, Rice and Corn Industries (Paddaon Proper Bridge), Conner, Apayao	Construction Section	NO	Competitive Bidding	04/17/2024	05/07/2024	05/20/2024	05/24/2024	GoP	20,580,000.00		20,580,000.00	Construction of Concrete Bridge
320102106850000.PC	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Apayao River Flood Control, Sta. 78+164 - Sta. 78+663 (L/S), Apayao	Construction Section	NO	Competitive Bidding	04/03/2024	04/23/2024	04/29/2024	05/08/2024	GoP	39,200,000.00		39,200,000.00	Construction of Flood Control Mitigation
310303101676000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, Tamang Br. (B02253L2) along Conner-Kabugao Rd	Construction Section	NO	Competitive Bidding	04/05/2024	04/25/2024	05/20/2024	05/27/2024	GoP	31,360,000.00		31,360,000.00	Bridge Retrofitting/ Strengthening

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101675000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, Ganggat Br. (B02238LZ) along Abut-Conner Rd	Construction Section	NO	Competitive Bidding	04/05/2024	04/25/2024	May/20/24	May/27/24	GoP	5,880,000.00		5,880,000.00	Bridge Retrofitting/ Strengthening
300203102728000.PC	Convergence and Special Support Program - Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Caglayan-Padig-Cupis Road Leading to Nabuangan River, Banselan Cave, Cupis Loomweaving, Brgy. Caglayan (New Pob.), Conner, Apayao	Construction Section	NO	Competitive Bidding	04/19/2024	05/09/2024	May/20/24	May/27/24	GoP	45,000,000.00		45,000,000.00	Construction of Concrete Roads
320102106849000.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Apayao River Flood Control, Sta. 77+847 - Sta. 78+221 (R/S), Apayao	Construction Section	NO	Competitive Bidding	04/19/2024	05/09/2024	06/18/2024	06/21/2024	GoP	25,399,971.51		25,399,971.51	Construction of Flood Control Mitigation
300105201306000.PC	LOCAL PROGRAM - National Building Program - Building and Other Structures, Construction (Completion) of DPWH Apayao 1st DEO Building, Caglayan, Conner, Apayao	Construction Section	NO	Competitive Bidding	04/19/2024	05/09/2024	06/06/2024	06/11/2024	GoP	9,899,735.81		9,899,735.81	Completion of Building
310306100272000.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program - Construction of New Bridges, Malabang Br. (B04237LZ) along Apayao-Ilocos Norte Rd	Construction Section	NO	Competitive Bidding	04/23/2024	05/13/2024	05/29/2024	05/31/2024	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Bridge (Substructure components only)
300226111260000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services, Construction of Multipurpose Building, (Evacuation Center), Barangay Calafug, Conner, Apayao	Construction Section	NO	Competitive Bidding	04/23/2024	05/13/2024	06/18/2024	06/21/2024	GoP	9,899,974.67		9,899,974.67	Construction of New Building
300226111261000.PC	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building, (Evacuation Center), Barangay Poguin, Conner, Apayao	Construction Section	NO	Competitive Bidding	04/23/2024	05/13/2024	05/27/2024	05/29/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building

Code (PAF)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IBREI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101091015010001.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0606 + 100 - K0606 + 120	Construction Section	NO	Competitive Bidding	05/20/2024	06/10/2024	06/20/2024	06/25/2024	GoP	11,780,000.00		11,780,000.00	Construction of Road Slope Protection
3002321000180001.PC	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Evacuation Centers/Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Talifugo, Conner, Apayao	Construction Section	NO	Competitive Bidding	05/13/2024	05/31/2024	07/01/2024	07/04/2024	GoP	9,799,787.92		9,799,787.92	Construction of New Building
3102081005820001.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Off-Carriageway Improvement - Secondary Roads, Conner-Kabugao Rd - K0589 + 683 - K0589 + 746, K0599 + 110 - K0599 + 348, K0604 + 058 - K0604 + 328, K0605 + 193 - K0605 + 308	Construction Section	NO	Competitive Bidding	05/14/2024	06/03/2024	07/01/2024	07/04/2024	GoP	22,528,240.00		22,528,240.00	Off-Carriage Improvement: Paving of Shoulders
3101081018010001.PC	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0602 + 423 - K0602 + 438	Construction Section	NO	Competitive Bidding	05/10/2024	06/10/2024	07/01/2024	07/04/2024	GoP	5,880,000.00		5,880,000.00	Construction of Road Slope Protection
3002261112650001.PC	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Conner, Apayao	Construction Section	NO	Competitive Bidding	11/15/2024	12/10/2024	12/23/2024	01/02/2025	GoP	3,464,992.92		3,464,992.92	Completion of Multi-Purpose Building
	Maintenance Projects												
200000100019000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Building, Repair/ Maintenance of Public Buildings 1. Repair/ Maintenance of DENR Building CENRO, Guest house Bulluan, Conner, Apayao 2. Repair/Maintenance of DILG Building Philippine National Police-Regional Mobile Force Battalion 15, Female's Quarter Building	Maintenance Section	NO	Competitive Bidding	03/27/2024	04/16/2024	04/23/2024	04/30/2024	GoP	1,698,332.16	1,698,332.16		Repair/ Maintenance of Public Buildings
200000100020000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair/ Maintenance of Nabuangan River Revetment 9, Brgy. Ripang, Conner, Apayao (Phase 1)	Maintenance Section	NO	Competitive Bidding	03/24/2024	04/16/2024	04/23/2024	04/30/2024	GoP	6,999,793.82	6,999,793.82		Repair/Maintenance of Flood Control

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100009000.PC	Reconstruction of Classrooms, Apadi ES, 1STY3CL, Kabugao, Apayao which was damaged by Typhoon "Egay"	Maintenance Section	NO	Competitive Bidding	10/09/2024	10/28/2024	11/25/2024	11/29/2024	GoP	9,501,743.14	9,501,743.14		Construction of New Building (27.00 meters x 9.00 meters)
200000100017000	Maintenance of National Roads along Abbot-Comner Road, K0540+000 - K0542+000, Comner, Apayao	Maintenance Section	NO	Competitive Bidding	06/18/2024	07/08/2024	07/12/2024	07/17/2024	GoP	2,346,341.61	2,346,341.61		Maintenance of National Road: Road Reblocking
200000100018000	Maintenance of National Bridges, Repainting of Purag Bridge (Steel truss bridge) along Comner-Kabugao Road K0576+665 (SVP)	Maintenance Section	NO	3.9 - Small Value Procure	06/18/2024	06/24/2024	07/01/2024	07/04/2024	GoP	666,857.34	666,857.34		Repainting of Bridge
	Outside Infra												
300101200001000.PC	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Education Facilities Fund: Construction of 1-Storey 3 Classroom School Building in Muslimat National High School, Barangay Muslimat, Kabugao, Apayao	Construction Section	NO	Competitive Bidding	04/02/2024	04/22/2024	05/25/2024	05/31/2024	GoP	9,045,307.73		9,045,307.73	Construction of School Building
5060403001	Concreting of Banban Baranuan- Guidaguev FMR, Bryg. Banban, Comner, Apayao	Construction Section	NO	Competitive Bidding	03/08/2024	03/26/2024	04/15/2024	04/24/2024	GoP	29,850,000.00		29,850,000.00	Road Concreting
300205100004000.PC	Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector - Rain Water Collector in Public Facilities - CAR	Construction Section	NO	Competitive Bidding	03/26/2024	04/15/2024	04/22/2024	05/08/2024	GoP	2,895,000.00		2,895,000.00	Construction/Rehabilitation of Water Supply Project
310203210148000.PC	Concreting of Bryg. Karagawan FMR, Bryg. Karagawan, Kabugao, Apayao	Construction Section	NO	Competitive Bidding	05/13/2024	05/31/2024	07/01/2024	07/04/2024	GoP	24,875,000.00		24,875,000.00	Construction of Concrete Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000.PC	Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund: Construction of 2STY6CL with Laboratory, Conner National HS, Conner, Apayaon	Construction Section	NO	Competitive Bidding	09/17/2024	10/08/2024	10/23/2024	11/04/2024	GoP	19,738,868.27		19,738,868.27	Construction of New Classrooms


Submitted by:


RIO D. BUQUEG
Engineer II
Head, BAC-Secretariat

Approval recommended:


DAISY C. MARALLAG
Assistant District Engineer
BAC-Chairman

Approved:


RUSTON A. MARTINEZ
District Engineer