

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways La Union Second District Engineering Office
San Joaquin Sur, Agoo, La Union
Updated Annual Procurement Plan (UAPP) for Infrastructure Projects FY 2023

Contract ID	Procurement Project (Contract Name)	PMO / End - User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Advertisement/ Posting of IB/ REOI	Schedule of Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
						Notice of Award	Contract Signing							
22AF0066 REBID	DAMAGED PAVEMENT ALONG AGOO - BAGUID CITY ROAD, PUGO, LA UNION K0259+150 - K0259+267, PUGO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	12/30/2022	01/19/2023	02/23/2023	01/24/2023		MOOE	1,741,410.00	1,741,410.00		RECONSTRUCTION OF DAMAGED PAVEMENT
22AF0067 REBID	PROTECTION ALONG BAGUID CITY ROAD K0277+100, BURGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	12/30/2022	01/19/2023	01/23/2023	01/24/2023		MOOE	9,500,000.00	9,500,000.00		REPAIR/MAINTENANCE OF DAMAGED PAVEMENT AND SLOPE PROTECTION
22AF0068 REBID	DAMAGED PAVEMENT ALONG ROSARIO - PUGO ROAD K0219+000 - K0220+000, PUGO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	12/30/2022	01/19/2023	01/23/2023	01/24/2023		MOOE	1,287,000.00	1,287,000.00		RECONSTRUCTION OF DAMAGED PAVEMENT
22AF0069 REBID	DAMAGED PAVEMENT ALONG MANILA NORTH ROAD, K0226+180, K0226+000 - TUBAO, STID, TOMBAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	12/30/2022	01/19/2023	01/23/2023	01/24/2023		MOOE	1,328,000.00	1,328,000.00		RECONSTRUCTION OF DAMAGED PAVEMENT
22AF0001	CONSTRUCTION / REHABILITATION OF FLOOD CONTROL MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG KINANGAY RIVER BASIN, BANGGAS BASIN, DUMAS, TAMPORA EAST AND TAMPORA PROPER, PUGO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	09/30/2022	11/16/2022	10/24/2022	01/30/2023		GAA FY 2023	48,999,998.49	48,999,998.49		CONSTRUCTION OF FLOOD CONTROL STRUCTURES (GABION REINFORCEMENT)
22AF0002	REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROAD - SECONDARY ROAD - AGOO-BAGUID CITY ROAD - K0247+608 - K0248+000, TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	09/30/2022	10/20/2022	01/31/2023	02/02/2023		GAA FY 2023	11,024,567.87	11,024,567.87		REHABILITATION/ RECONSTRUCTION/ UPGRADE INCLUDING ASPHALT TO CONCRETE INCLUDING ASPHALT DRAINAGE
22AF0003	REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROAD - PRIMARY ROADS, MANILA NORTH ROAD, K0226+000 - K0226+139, STID, TOMBAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	09/30/2022	10/20/2022	01/31/2023	02/02/2023		GAA FY 2023	4,617,685.71	4,617,685.71		REHABILITATION/ RECONSTRUCTION/ UPGRADE FROM ASPHALT TO CONCRETE INCLUDING ASPHALT DRAINAGE
22AF0004	CONSTRUCTION (COMPLETION) OF CIVIL ENGINEERING BUILDING (COVERED COURT) AT SAN LUIS ELEMENTARY SCHOOL, BRGY. SAN LUIS, PUGO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	09/30/2022	10/20/2022	01/31/2023	02/02/2023		GAA FY 2023	4,899,876.85	4,899,876.85		CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT)

23AF0005	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT)	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/20/2022	09/30/2022	02/01/2023	02/03/2023	GAA FY 2023	4,899,414.92		4,899,414.92	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT)
23AF0006	PURPOSE BUILDING (COVERED COURT), BRGY. BAROG, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/20/2022	09/30/2022	02/01/2023	02/03/2023	GAA FY 2023	4,899,394.61		4,899,394.61	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT)
23AF0007	ROAD WIDENING - SECONDARY NETWORK DEVELOPMENT - ROAD, AGOD-BAGUID CITY K023+166, AGOD, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/03/2022	09/30/2022	01/31/2023	02/02/2023	GAA FY 2023	4,473,880.21		4,473,880.21	ROAD WIDENING WITH PROVISION OF LATERAL DRAINAGE
23AF0008	REHABILITATION OF FLOOD CONTROL WITHIN MAJOR RIVER BASIN - FLOOD CONTROL STRUCTURE ALONG BAYANG RIVER BASIN, BARANGAYS PUOC TO PAPAN, ESTE, PHASE 1, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/09/2022	10/13/2022	01/26/2023	01/30/2023	GAA FY 2023	48,999,961.06		48,999,961.06	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (CONCRETE REVERTEMENT)
23AF0009	CONSTRUCTION OF FLOOD CONTROL WITHIN MAJOR RIVER BASINS - IDENTIFICATION FACILITIES ON OF FLOOD CONTROL OF FLOOD CONTROL WITHIN MAJOR RIVER BASINS - AND RECIPIAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAYANG RIVER BASIN, BARANGAYS PUOC TO PAPAN, ESTE, PHASE 2, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/03/2022	10/13/2022	01/26/2023	01/30/2023	GAA FY 2023	30,869,993.99		30,869,993.99	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (CONCRETE REVERTEMENT)
23AF0010	ROAD WIDENING - SECONDARY ROAD, AGOD-BAGUID CITY K02+934 - K02+1234, TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/03/2022	10/13/2022	01/26/2023	01/30/2023	GAA FY 2023	14,571,526.96		14,571,526.96	ROAD WIDENING WITH PROVISION OF LATERAL DRAINAGE AND SLOPE PROTECTION
23AF0011	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE IN INFRASTRUCTURE PROGRAM - ROLL-IT, DAL-UNION - DARAWANAGAN LEADING TO BAYBOD CRAFT FERRANDO CITY ROAD	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/09/2022	10/20/2022	02/08/2023	02/15/2023	GAA FY 2023	6,944,793.36		6,944,793.36	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF SLOPE PROTECTION (0.067 (0.134 LANE KM))
23AF0012	NETWORK DEVELOPMENT - ROAD WIDENING - SECONDARY ROAD, AGOD - BAGUID CITY K023+600 - K023+800, AGOD, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/09/2022	10/20/2022	01/26/2023	01/30/2023	GAA FY 2023	9,526,654.27		9,526,654.27	ROAD WIDENING WITH PROVISION OF LATERAL DRAINAGE AND SLOPE PROTECTION (0.200 KM (0.400 LANE KM))
23AF0013	SUSTAINABLE INFRASTRUCTURE PROJECTS (ALTERNATING GAPS (SPAG), CONSTRUCTION OF ROAD, SAN FRANCISCO - AMBITAGAN ROAD, AGOD - STO. TOMAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/09/2022	10/20/2022	03/07/2023	03/08/2023	GAA FY 2023	11,799,934.90		11,799,934.90	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF SLOPE PROTECTION (0.40 KM (0.80 LANE KM))
23AF0014	CONSTRUCTION OF ROAD, BRGY. LITUPICA, CABAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/09/2022	10/20/2022	02/01/2023	02/03/2023	GAA FY 2023	4,899,294.36		4,899,294.36	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF V-TYPE CANAL AND SLOPE PROTECTION (0.520 KM (1.04 LANE KM))

23AF0015	ROAD WIDENING - PRIMARY ROADS, MANULIA NORTH ROAD, K0256+500 - K0256+500, BAUANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	10/27/2022	11/16/2022	02/20/2023	GAA FY 2023	11,695,898.51	11,695,898.51	ROAD WIDENING WITH PROVISION OF LATERAL DRAINAGE AND SLOPE PROTECTION (0.341 KM, (0.688 LANE KM))
23AF0016	NETWORK DEVELOPMENT - ROADS, MANULIA NORTH ROAD, K0256+500 - K0256+500, BAUANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	10/01/2022	10/22/2021	01/30/2023	GAA FY 2023	11,705,226.51	11,705,226.51	ROAD WIDENING WITH PROVISION OF LATERAL DRAINAGE AND SLOPE PROTECTION (0.240KM, (0.480 LANE KM))
23AF0017	CONSTRUCTION OF ROAD, BAMNAGAY SAN CLEMENTE, CABA, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	10/27/2022	11/16/2022	02/01/2023	GAA FY 2023	4,851,468.81	4,851,468.81	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF SLOPE PROTECTION (0.420 KM, (0.840 LANE KM))
23AF0018	PURPOSE BUILDING (COVERED COURT), BAKNAGAY BAKNAGAY SAN, ROSARIO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	10/01/2022	11/16/2022	02/01/2023	GAA FY 2023	4,899,380.72	4,899,380.72	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT)
23AF0019	CONSTRUCTION OF MULTI- PURPOSE BUILDING (COVERED COURT), BACAY, SAN JOSE, ROSARIO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	10/27/2022	11/16/2022	02/03/2023	GAA FY 2023	4,898,992.44	4,898,992.44	BUILDING (COVERED COURT)
23AF0020	ASSET - PRESERVATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS, BAUANG-BAGUO ROAD, K0274+536 - K0274+551, BURGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	11/11/2022	12/01/2022	03/30/2023	GAA FY 2023	8,367,429.38	8,367,429.38	ROAD WIDENING WITH PROVISION OF LATERAL DRAINAGE AND SLOPE PROTECTION
23AF0021	CONSTRUCTION OF EVACUATION CENTER AT PUDOC ELEMENTARY SCHOOL (PUDOC B, BANG, PUDOC, BAUANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	11/11/2022	12/01/2022	02/01/2023	GAA FY 2023	9,799,934.41	9,799,934.41	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF SLOPE PROTECTION
23AF0022	CONSTRUCTION OF MULTI- PURPOSE BUILDING AT SANTAN INTEGRATED SCHOOL, BAMNAGAY SAN CLEMENTE, PUDOC, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	11/11/2022	12/01/2022	02/01/2023	GAA FY 2023	4,949,979.30	4,949,979.30	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF SLOPE PROTECTION
23AF0023	CONSTRUCTION OF MULTI- PURPOSE BUILDING AT SANTAN INTEGRATED SCHOOL, BAMNAGAY SAN CLEMENTE, PUDOC, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	11/11/2022	12/01/2022	02/01/2023	GAA FY 2023	4,949,902.78	4,949,902.78	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF SLOPE PROTECTION
23AF0024	CONSTRUCTION OF ACCESS ROAD CONNECTING TO MANULIA NORTH ROAD, BACAY, UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	11/11/2022	12/01/2022	02/01/2023	GAA FY 2023	4,949,899.87	4,949,899.87	CONSTRUCTION OF ROAD
23AF0025	CONSTRUCTION OF ACCESS ROAD CONNECTING TO MANULIA NORTH ROAD, BACAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	11/11/2022	12/01/2022	02/01/2023	GAA FY 2023	4,949,465.32	4,949,465.32	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF SLOPE PROTECTION
23AF0026	ASSET - PRESERVATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	11/16/2022	07/12/2020	01/26/2023	GAA FY 2023	36,299,715.10	36,299,715.10	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
23AF0027	ASSET PRESERVATION - PREVENTIVE MAINTENANCE - SECONDARY ROADS, A300 - BAJITO CITY ROAD, K0243+595 - K0243+595, TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	11/16/2022	07/12/2020	02/20/2023	GAA FY 2023	14,681,813.01	14,681,813.01	ASPHALT OVERLAY WITH PROVISION OF LATERAL DRAINAGE

23AF0028	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/16/2022	07/12/2020	01/26/2023	GAA FY 2023	11,753,636.91	11,753,636.91	CONSTRUCTION OF LATERAL DRAINAGE
23AF0029	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - K0241+601 - K0241+830, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/16/2022	07/12/2020	02/21/2023	GAA FY 2023	11,503,230.85	11,503,230.85	CONSTRUCTION OF LATERAL DRAINAGE
23AF0030	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, LA UNION SECOND DISTRICT ENGINEERING OFFICE	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/16/2022	07/12/2020	02/01/2023	GAA FY 2023	4,949,997.64	4,949,997.64	CONSTRUCTION OF GABION REVENEMENT
23AF0031	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, LA UNION SECOND DISTRICT ENGINEERING OFFICE	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/16/2022	07/12/2020	02/01/2023	GAA FY 2023	4,949,987.72	4,949,987.72	CONSTRUCTION OF GABION REVENEMENT
23AF0032	CONSTRUCTION OF ROAD, BAKANGAY SAN JUAN WEST, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/18/2022	12/09/2022	02/01/2023	GAA FY 2023	4,949,956.20	4,949,956.20	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF DRAINAGE STRUCTURE
23AF0033	CONSTRUCTION OF ROAD, BAKANGAY PANGAO-AOAN WEST, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/18/2022	12/09/2022	02/01/2023	GAA FY 2023	4,949,777.70	4,949,777.70	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF DRAINAGE STRUCTURE
23AF0034	CONSTRUCTION OF ROAD, BAKANGAY UPPER SAN AGUSTIN, BAKANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/18/2022	12/09/2022	02/01/2023	GAA FY 2023	4,949,925.07	4,949,925.07	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF DRAINAGE AND SLOPE PROTECTION STRUCTURE
23AF0035	CONSTRUCTION OF ROAD, BAKANGAY CASAGAN, BAKANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/18/2022	12/09/2022	02/01/2023	GAA FY 2023	4,949,966.16	4,949,966.16	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF DRAINAGE AND SLOPE PROTECTION STRUCTURE
23AF0036	CONSTRUCTION OF ROAD, BAKANGAY PANGAO-AOAN EAST, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/18/2022	12/09/2022	02/01/2023	GAA FY 2023	4,949,992.20	4,949,992.20	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF DRAINAGE AND SLOPE PROTECTION STRUCTURE
23AF0037	CONSTRUCTION OF ROAD, BAKANGAY LOWER AND UPPER TUMAPOC, BURGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/18/2022	12/09/2022	02/01/2023	GAA FY 2023	4,949,619.81	4,949,619.81	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF DRAINAGE AND SLOPE PROTECTION STRUCTURE
23AF0038	CONSTRUCTION OF ROAD, BAKANGAY PANGAPAS, ROSARIO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/18/2022	12/09/2022	02/01/2023	GAA FY 2023	4,949,960.86	4,949,960.86	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF DRAINAGE AND SLOPE PROTECTION STRUCTURE

23AF0051	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ROADS - BAYVIEW - PRIMARY ROADS - K2271+1260 - K2273+110, MAGULIAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	12/09/2022	12/28/2022	03/03/2023	GAA FY 2023	29,041,726.56	27,439,287.91	CONSTRUCTION OF CONCRETE ROAD WITH SHOULDER AND PROVISION OF DRAINAGE STRUCTURES	WIDENING OF BRIDGE	20,579,977.50	29,987,972.15	20,579,977.50	29,987,972.15	20,579,977.50	29,987,972.15	20,579,977.50	29,987,972.15	WIDENING OF BRIDGE	WIDENING OF PERMANENT BRIDGES, ALPANG BR. 1 (808281.2), ALONG ROSARIO, LA UNION SECOND DISTRICT	WIDENING OF PERMANENT BRIDGES, BAYVIEW NORTH BR. (802749.2), ALONG ROSARIO, LA UNION SECOND DISTRICT	CONSTRUCTION OF WATER SUPPLY DAMORTIS, ROSARIO, LA UNION	CONSTRUCTION (COMPLETION) OF DRAIN LA UNION AND DEB BUILDING, SAN JOAQUIN SUR, AGOO, LA UNION	WIDENING OF PERMANENT BRIDGES, AMBANGONAN BR. 2 (808344.2), ALONG ROSARIO, LA UNION SECOND DISTRICT	CONSTRUCTION OF ROAD, BAYANGAY SAN FERNANDO, CABA, LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	12/09/2022	12/26/2022	02/01/2023	02/03/2023	GAA FY 2023	4,949,872.83	4,949,872.83	4,949,872.83	4,949,872.83	4,949,872.83	CONSTRUCTION OF CONCRETE ROAD WITH PROVISION OF SLOPE PROTECTION AND RAINDRAGE STRUCTURES	UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - BAYVIEW - K2260+500 - K2260+500, BAYANGAY, LA UNION	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, AGOO BEACH RD, K0238+525 - K0238+700, AGOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	12/09/2022	12/28/2022	02/20/2023	GAA FY 2023	11,487,179.83	11,487,179.83	REHABILITATION/ UPGRADING/ CONSTRUCTION OF DRAINAGE	CONSTRUCTION OF ROAD (0.449 KM, (0.986 LANE KM))	23AF0061	REHABILITATION OF ROAD LEADING TO CENTRAL TUNNEL (PACKAGE 1), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	01/12/2023	02/01/2023	03/17/2023	02/20/2023	GAA FY 2023	87,629,524.38	87,629,524.38	87,629,524.38	87,629,524.38	87,629,524.38	CONSTRUCTION OF ROAD (0.393 KM, (0.786 LANE KM))	23AF0062	REHABILITATION OF ROAD LEADING TO CENTRAL TUNNEL (PACKAGE 2), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	01/12/2023	02/01/2023	03/17/2023	02/20/2023	GAA FY 2023	87,932,467.24	87,932,467.24	87,932,467.24	87,932,467.24	87,932,467.24	CONSTRUCTION OF ROAD (0.818 KM, (1.636 LANE KM))	23AF0063	REHABILITATION OF ROAD LEADING TO CENTRAL TUNNEL (PACKAGE 3), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	01/12/2023	02/01/2023	03/17/2023	02/20/2023	GAA FY 2023	87,969,953.50	87,969,953.50	87,969,953.50	87,969,953.50	87,969,953.50	CONSTRUCTION OF ROAD (0.818 KM, (1.636 LANE KM))
----------	---	--	-----	------------	------------	------------	-------------	---------------	---------------	--	--------------------	---------------	---------------	---------------	---------------	---------------	---------------	---------------	---------------	--------------------	---	--	--	---	---	---	-----	------------	------------	------------	------------	-------------	--------------	--------------	--------------	--------------	--------------	---	--	---	--	-----	------------	------------	------------	-------------	---------------	---------------	---	--	----------	---	--	-----	------------	------------	------------	------------	-------------	---------------	---------------	---------------	---------------	---------------	--	----------	---	--	-----	------------	------------	------------	------------	-------------	---------------	---------------	---------------	---------------	---------------	--	----------	---	--	-----	------------	------------	------------	------------	-------------	---------------	---------------	---------------	---------------	---------------	--

23AF0064	REHABILITATION OF ROAD LEADING TO CENTRAL TUNNEL (PACKAGE 4), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/12/2023	02/01/2023	03/17/2023	02/20/2023	GAA FY 2023	87,514,394.44	87,514,394.44	87,514,394.44	CONSTRUCTION OF ROAD (0.729 KM. (1.456 LANE KM.))
23AF0065	REHABILITATION OF ROAD LEADING TO CENTRAL TUNNEL (PACKAGE 5), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/12/2023	02/01/2023	03/17/2023	02/20/2023	GAA FY 2023	87,795,121.39	87,795,121.39	87,795,121.39	CONSTRUCTION OF ROAD (0.663 KM. (1.326 LANE KM.))
23AF0066	REHABILITATION OF ROAD LEADING TO CENTRAL TUNNEL (PACKAGE 6), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/12/2023	02/01/2023	03/17/2023	02/20/2023	GAA FY 2023	87,505,585.75	87,505,585.75	87,505,585.75	CONSTRUCTION OF ROAD (0.449 KM. (0.898 LANE KM.))
23AF0067	CONSTRUCTION/UPGRADING/REHABILITATION OF DAMAGED ROADS - PRIMARY ROADS, MANILA NORTH ROAD, KM230+477 - KM250+793, STO. TOMAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/13/2023	02/08/2023	03/03/2023	03/07/2023	GAA FY 2023	12,437,032.09	12,437,032.09	12,437,032.09	CONCRETING OF ROAD
23AF0068	UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS, BAYANG - BAGUID ROAD - KM271+260 - KM273+110, MAGULAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/13/2023	02/08/2023	03/03/2023	03/07/2023	GAA FY 2023	11,856,903.25	11,856,903.25	11,856,903.25	CONCRETING OF ROAD 0.84 KM (1.68 LANE KM.)
23AF0069	CONSTRUCTION OF COASTAL ACCESS ROAD (PHASE 4) FROM AGOO TO ARINGAY, LA UNION, AGOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/13/2023	02/08/2023	03/03/2023	03/07/2023	GAA FY 2023	11,939,158.81	11,939,158.81	11,939,158.81	CONCRETING OF ROAD 0.70 KM (1.40 LANE KM.)
23AF0070	CONSTRUCTION OF WATER SUPPLY SYSTEM, BRGY. DAMORTIS, ROSARIO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/13/2023	02/08/2023	03/03/2023	03/07/2023	GAA FY 2023	29,849,069.48	29,849,069.48	29,849,069.48	CONCRETING OF ROAD 1.040 KM (2.080 LANE KM.)
23AF0071	CONSTRUCTION (COMPLETION) OF BRIDGE IN UNION 2ND DISTRICT, SAN JOAQUIN SUR, AGOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/13/2023	02/08/2023	03/03/2023	03/07/2023	GAA FY 2023	12,437,454.36	12,437,454.36	12,437,454.36	CONSTRUCTION OF BRIDGE TO MARKET ROAD (0.90 KM (1.80 LANE KM.))
23AF0072	CONSTRUCTION OF FLOOD CONTROL, SAN JUAN EAST, SITIO LAS-UP, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/25/2023	02/14/2023	03/13/2023	03/14/2023	GAA FY 2023	48,999,669.61	48,999,669.61	48,999,669.61	CONSTRUCTION OF GABION RETENTION
23AF0073	CONSTRUCTION OF FLOOD CONTROL, SYSTEM AT SAN SIMON EAST, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/25/2023	02/14/2023	03/13/2023	03/14/2023	GAA FY 2023	19,599,956.48	19,599,956.48	19,599,956.48	CONSTRUCTION OF REINFORCED CONCRETE RETENTION
23AF0075	CONSTRUCTION OF FLOOD CONTROL, SYSTEM ALONG RIVER, STA. TERESA, TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/25/2023	02/14/2023	03/13/2023	03/14/2023	GAA FY 2023	29,389,982.27	29,389,982.27	29,389,982.27	CONSTRUCTION OF FLOOD CONTROL SYSTEM (GABION RETENTION)
23AF0076	INSTALLATION OF ROAD SAFETY DEVICES ALONG PERSONAL AVENUE - SAN JOAQUIN ROAD - CHANCE 000 - CHANCE 5500, BRGY. ANDUVAN - RIZAL, TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/25/2023	03/30/2023	03/31/2023	04/04/2023	MODE	73,499,069.69	73,499,069.69	73,499,069.69	INSTALLATION OF ROAD SAFETY DEVICES
23AF0077	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS - SAN FERNANDO - BAGULIN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/25/2023	03/30/2023	03/30/2023	02/21/2023	GAA FY 2023	73,499,069.69	73,499,069.69	73,499,069.69	ROAD SLOPE PROTECTION (1,898.00 SQ.M.)
23AF0078	CONSTRUCTION OF FLOOD CONTROL, SAN JUAN EAST, SITIO LAS-UP, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/27/2023	02/16/2023	02/20/2023	02/21/2023	GAA FY 2023	96,499,999.12	96,499,999.12	96,499,999.12	ROAD SLOPE PROTECTION (3,824 SQ.M.)
23AF0079	CONSTRUCTION OF FLOOD CONTROL, SYSTEM AT SAN SIMON EAST, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/27/2023	02/16/2023	02/20/2023	02/21/2023	GAA FY 2023	96,499,999.12	96,499,999.12	96,499,999.12	ROAD SLOPE PROTECTION (3,824 SQ.M.)
23AF0080	CONSTRUCTION OF FLOOD CONTROL, STRUCTURE ALONG ARINGAY RIVER, TUBAO, LA UNION (PACKAGE 7), TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	01/27/2023	02/16/2023	02/20/2023	02/21/2023	GAA FY 2023	96,499,999.12	96,499,999.12	96,499,999.12	ROAD SLOPE PROTECTION (3,824 SQ.M.)

23AF0081	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS - SAN FERNANDO - BAGULIN ROAD, BAGULIN, LA UNION (PACKAGE 2), BAGULIN LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/08/2023	02/28/2023	03/06/2023	03/07/2023	GMA FY 2023	48,999,380.11	48,999,380.11	ROAD SLOPE PROTECTION (1,918.00 SQ.M.)	
23AF0082	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS - SAN FERNANDO - BAGULIN ROAD, BAGULIN, LA UNION (PACKAGE 3), BAGULIN LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/08/2023	02/28/2023	03/06/2023	03/07/2023	GMA FY 2023	48,999,380.11	48,999,380.11	ROAD SLOPE PROTECTION (1,918.00 SQ.M.)	
23AF0083	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS - SAN FERNANDO - BAGULIN ROAD, BAGULIN, LA UNION (PACKAGE 4), BAGULIN LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/08/2023	02/28/2023	03/06/2023	03/07/2023	GMA FY 2023	48,999,380.11	48,999,380.11	ROAD SLOPE PROTECTION (SOIL NAILING - 1,918.00 SQ.M.)	
23AF0084	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS - SAN FERNANDO - BAGULIN ROAD, BAGULIN, LA UNION (PACKAGE 5), BAGULIN LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/08/2023	02/28/2023	03/06/2023	03/07/2023	GMA FY 2023	48,999,380.11	48,999,380.11	ROAD SLOPE PROTECTION (SOIL NAILING - 1,918.00 SQ.M.)	
23AF0085	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS - SAN FERNANDO - BAGULIN ROAD, BAGULIN, LA UNION (PACKAGE 6), BAGULIN LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/08/2023	02/28/2023	03/06/2023	03/07/2023	GMA FY 2023	48,999,380.11	48,999,380.11	ROAD SLOPE PROTECTION (SOIL NAILING - 1,918.00 SQ.M.)	
23AF0086	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS - SAN FERNANDO - BAGULIN ROAD, BAGULIN, LA UNION (PACKAGE 7), BAGULIN LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/08/2023	02/28/2023	03/06/2023	03/07/2023	GMA FY 2023	48,999,380.11	48,999,380.11	ROAD SLOPE PROTECTION (SOIL NAILING - 1,918.00 SQ.M.)	
23AF0087	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SACULT SUR, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/17/2023	03/09/2023	03/27/2023	03/28/2023	GMA FY 2023	2,449,260.68	2,449,260.68	COMPLETION OF MULTI-PURPOSE BUILDING	
23AF0088	INSTALLATION OF ROAD SAFETY DEVICES AND STANCHES WITHIN THE LIMITS OF TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/14/2023	03/07/2023	03/07/2023	03/10/2023	GMA FY 2023	146,999,069.69	146,999,069.69	INSTALLATION OF ROAD SAFETY DEVICES (SOLAR LED STREET LIGHTS)	
23AF0089	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BRGY. CARMAY, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/17/2023	03/09/2023	03/27/2023	03/28/2023	GMA FY 2023	2,449,260.68	2,449,260.68	COMPLETION OF MULTI-PURPOSE BUILDING	
23AF0090	PURPOSE FACILITY (PARMER'S CIVIC CENTER), BRGY. CENTRAL EAST, BAYANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	02/17/2023	03/09/2023	03/27/2023	03/28/2023	GMA FY 2023	19,599,978.76	19,599,978.76	COMPLETION OF MULTI-PURPOSE BUILDING	
23AF0091	REPAIR/ INSTALLATION/ MAINTENANCE OF DAMAGED COUNTER POST ALONG ANDANAS NATIONAL ROAD, ANDAN - SAN PASCUAL, ROAD, SAN FERNANDO - NORTH ROAD AND BUILDING - BAGULIN CITY ROAD	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	03/10/2023	03/30/2023	03/26/2023	06/29/2023	MCOE	102,755.08	102,755.08	REPAIR/ MAINTENANCE OF DAMAGED KILOMETER POST	


23AF0092	CONSTRUCTION OF MEDICAL SCHOOL BUILDING (BUILDING 1 AND 2) AT DON MARINO MARCOS MEMORIAL STATE UNIVERSITY - SOUTH LA UNION CAMPUS, ADOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/02/2023	03/02/2023	04/21/2023	04/24/2023	04/25/2023	MOOE	72,374,069.69	72,374,069.69	72,374,069.69	27,719,989.87	CONSTRUCTION OF BUILDING
23AF0093	INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD, ROSARIO, LA UNION (PACKAGE 1), ROSARIO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/02/2023	03/02/2023	04/21/2023	04/24/2023	04/25/2023	MOOE	72,374,069.69	72,374,069.69	72,374,069.69		INSTALLATION OF ROAD SAFETY DEVICES (599.97 LM DUAL ROLLER BARRIERS)
23AF0094	INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD, ROSARIO, LA UNION (PACKAGE 2), ROSARIO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/02/2023	03/02/2023	04/21/2023	04/24/2023	04/25/2023	MOOE	72,374,069.69	72,374,069.69	72,374,069.69		INSTALLATION OF ROAD SAFETY DEVICES (599.97 LM DUAL ROLLER BARRIERS)
23AF0095	CONSTRUCTION OF SOLAR WATER SYSTEM, TUBAO, LA UNION SECOND DISTRICT	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/02/2023	03/02/2023	05/09/2023	05/09/2023	05/15/2023	GAA FY 2023	19,999,985.67	19,999,985.67	19,999,985.67		CONSTRUCTION OF SOLAR WATER SYSTEM
23AF0096	CONSTRUCTION OF SOLAR WATER SYSTEM, ROSARIO, LA UNION SECOND DISTRICT	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/02/2023	03/02/2023	05/09/2023	05/09/2023	05/15/2023	GAA FY 2023	9,799,523.83	9,799,523.83	9,799,523.83		CONSTRUCTION OF SOLAR WATER SYSTEM
23AF0097	CONSTRUCTION OF SOLAR WATER SYSTEM, ARINGAY, LA UNION SECOND DISTRICT	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/02/2023	03/02/2023	05/09/2023	05/09/2023	05/15/2023	GAA FY 2023	9,799,069.69	9,799,069.69	9,799,069.69		CONSTRUCTION OF SOLAR WATER SYSTEM
23AF0098	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG LA UNION (PACKAGE 3), ADOO, LA UNION (PACKAGE 3), ADOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/10/2023	03/10/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,967.69	72,374,967.69	72,374,967.69		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0099	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE PRINCIPLE RIVER, ADOO, LA UNION (PACKAGE 4), ADOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/10/2023	03/10/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,999.94	72,374,999.94	72,374,999.94		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0100	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE RAINGAY RIVER BASIN, ARINGAY, LA UNION (PACKAGE 1), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/11/2023	03/11/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,998.02	72,374,998.02	72,374,998.02		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0101	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE RAINGAY RIVER BASIN, ARINGAY, LA UNION (PACKAGE 2), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/11/2023	03/11/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,992.09	72,374,992.09	72,374,992.09		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0102	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE RAINGAY RIVER BASIN, ARINGAY, LA UNION (PACKAGE 3), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/11/2023	03/11/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,999.94	72,374,999.94	72,374,999.94		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0103	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE RAINGAY RIVER BASIN, ARINGAY, LA UNION (PACKAGE 4), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/11/2023	03/11/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,999.67	72,374,999.67	72,374,999.67		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0104	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE RAINGAY RIVER BASIN, ARINGAY, LA UNION (PACKAGE 5), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/11/2023	03/11/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,998.57	72,374,998.57	72,374,998.57		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0105	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE RAINGAY RIVER BASIN, ARINGAY, LA UNION (PACKAGE 6), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/11/2023	03/11/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,999.59	72,374,999.59	72,374,999.59		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0106	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE RAINGAY RIVER BASIN, ARINGAY, LA UNION (PACKAGE 7), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/11/2023	03/11/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,989.79	72,374,989.79	72,374,989.79		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0107	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE RAINGAY RIVER BASIN, ARINGAY, LA UNION (PACKAGE 8), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	03/11/2023	03/11/2023	04/11/2023	04/11/2023	04/18/2023	GAA FY 2023	72,374,996.18	72,374,996.18	72,374,996.18		CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION


23AF0108	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE ARINGAY RIVER BASIN, LA UNION (PACKAGE 2), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/11/2023	04/11/2023	04/10/2023	GAA FY 2023	72,374,998.14	72,374,998.14	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0109	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE ARINGAY RIVER BASIN, LA UNION (PACKAGE 3), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/11/2023	03/31/2023	04/11/2023	GAA FY 2023	72,374,993.61	72,374,993.61	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0110	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE ARINGAY RIVER BASIN, LA UNION (PACKAGE 4), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/11/2023	03/31/2023	04/10/2023	GAA FY 2023	72,374,995.83	72,374,995.83	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0111	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE ARINGAY RIVER BASIN, LA UNION (PACKAGE 5), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/11/2023	03/31/2023	04/10/2023	GAA FY 2023	72,374,992.20	72,374,992.20	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0112	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE ARINGAY RIVER BASIN, LA UNION (PACKAGE 6), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/11/2023	04/11/2023	04/10/2023	GAA FY 2023	72,374,997.36	72,374,997.36	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0113	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE ARINGAY RIVER BASIN, LA UNION (PACKAGE 7), ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/11/2023	04/11/2023	04/10/2023	GAA FY 2023	24,459,999.44	24,459,999.44	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0114	CONSTRUCTION OF SHORE PROTECTION WORKS (GRONIS), BRGY. PLAR TO BRGY. SANTIAGO, BAWANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/29/2023	04/18/2023	05/15/2023	GAA FY 2023	86,849,997.49	86,849,997.49	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0115	CONSTRUCTION OF SHORE PROTECTION WORKS (GRONIS), BRGY. TABARNA TO BRGY. PUOG, BAWANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/29/2023	04/18/2023	05/15/2023	GAA FY 2023	86,849,997.49	86,849,997.49	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0116 RESID	CONSTRUCTION OF SHORE PROTECTION WORKS (GRONIS), BRGY. BACOUT NORT TO BRGY. BACOUT SUB. BAWANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/29/2023	04/18/2023	05/15/2023	GAA FY 2023	86,849,997.49	86,849,997.49	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0117	CONSTRUCTION OF SHORE PROTECTION WORKS (GRONIS), BRGY. PAGDALAYAN TO BRGY. PAGDALAYAN, BAWANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/29/2023	04/18/2023	05/15/2023	GAA FY 2023	86,849,999.67	86,849,999.67	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0118	CONSTRUCTION OF SHORE PROTECTION WORKS (GRONIS), BRGY. CABUBUAN TO BRGY. NAKAYAN, STO. THOMAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/29/2023	04/18/2023	05/15/2023	GAA FY 2023	86,849,998.56	86,849,998.56	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0119	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE ARINGAY RIVER BASIN, BRGY. CABUBUAN SUB. MAGULUHAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/29/2023	04/18/2023	05/15/2023	GAA FY 2023	86,849,996.82	86,849,996.82	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0120	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG THE ARINGAY RIVER BASIN, BRGY. SUBICAN MORE, MAGULUHAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	03/29/2023	04/18/2023	05/15/2023	GAA FY 2023	86,849,998.07	86,849,998.07	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0121	CONSTRUCTION OF RAIN WATER COLLECTOR SYSTEM (RWC), STO. THOMAS, AGOO, TIBOG, ARINGAY, BAWANG, AND BUBOGS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	04/05/2023	04/25/2023	05/19/2023	GAA FY 2023	2,328,480.00	2,328,480.00	CONSTRUCTION OF RAIN WATER COLLECTOR SYSTEM
23AF0122	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ARINGAY RIVER BASIN, BRGY. STA. LUCA, ARINGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	04/05/2023	04/25/2023	05/19/2023	GAA FY 2023	48,249,999.15	48,249,999.15	CONSTRUCTION OF CONCRETE REVENIENT WITH Z-TYPE SHEET PILE FOUNDATION


23AF0190	CONSTRUCTION (COMPLETION) OF OF BUNANG NONG MA BUNANGAY MULTI-PURPOSE BUILDING IN POBLACION, STO. THOMAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	04/19/2023	05/09/2023	05/07/2023	05/14/2023	GAA FY 2023	2,939,949.60	2,939,949.60	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE FACILITY
23AF0141	CONTROL OF FLOOD CONTROL STRUCTURE, BRGY. PANCOP NORTE CESTE, BAUANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	04/21/2023	05/11/2023	05/05/2023	06/05/2023	GAA FY 2023	48,249,999.26	48,249,999.26	CONSTRUCTION OF STONE MASONRY WITH DREDGING
23AF0142	CONTROL OF FLOOD CONTROL STRUCTURE, BRGY. BAGBAS, BAUANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	04/21/2023	05/11/2023	05/05/2023	06/05/2023	GAA FY 2023	48,249,993.07	48,249,993.07	CONSTRUCTION OF STONE MASONRY WITH DREDGING
23AF0143	ROAD OPENING OF BAGBAS- SANTOAGO RAMP-TO-MARKET ROAD, BAUANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/05/2023	05/25/2023	05/19/2023	06/20/2023	GAA FY 2023	19,599,069.69	19,599,069.69	CONSTRUCTION OF FARM TO MARKET ROAD (1.627km (3.254 lang km))
23AF0144	CONTROL STRUCTURE ALONG CONSTRUCTION OF FLOOD UNION BUNANGAY RIVER BASIN, BUNANGAY TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/05/2023	05/25/2023	05/19/2023	06/20/2023	GAA FY 2023	48,249,999.92	48,249,999.92	CONSTRUCTION OF CONCRETE REVERMENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0145	CONTROL STRUCTURE ALONG CONSTRUCTION OF FLOOD UNION BUNANGAY RIVER BASIN, BUNANGAY TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/05/2023	05/25/2023	05/19/2023	06/20/2023	GAA FY 2023	48,249,993.44	48,249,993.44	CONSTRUCTION OF CONCRETE REVERMENT WITH Z-TYPE SHEET PILE FOUNDATION
23AF0146	CONTROL OF FLOOD CONTROL STRUCTURES, BRGY. DALACDAG, BURGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/05/2023	05/25/2023	05/19/2023	06/20/2023	GAA FY 2023	48,249,997.54	48,249,997.54	CONSTRUCTION OF GABION REVERMENT WITH MATRESS
23AF0147	CONTROL OF FLOOD CONTROL STRUCTURES, SAN JUAN EAST, ARAUAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/05/2023	05/25/2023	05/19/2023	06/20/2023	GAA FY 2023	48,249,993.44	48,249,993.44	CONSTRUCTION OF REVERMENT WITH Z- TYPE SHEET PILE FOUNDATION
23AF0148	CONTROL ALONG RIVERSIDE AT BRGY. OLD POBLACION, BURGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/06/2023	05/25/2023	05/19/2023	06/20/2023	GAA FY 2023	43,424,982.62	43,424,982.62	CONSTRUCTION OF STONE MASONRY REVERMENT WITH MATRESS
23AF0152	PERMANENT BRIDGES, RETROFITTING/ REPAIRING OF AMBULANCE BRIDGE 1 (800831X), ALONG ROSARIO PURO ROAD, PURO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	07/17/2023	GAA FY 2023	992,995.16	992,995.16	RETROFITTING OF BRIDGES (SUPERSTRUCTURE)
23AF0154	PERMANENT BRIDGES, CARGES RETROFITTING/ REPAIRING OF BAGBAS (800861X), ALONG AGOO - BAGBAS CITY ROAD, BAGBAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	07/17/2023	GAA FY 2023	119,599.27	119,599.27	RETROFITTING OF BRIDGES (SUPERSTRUCTURE)
23AF0155	PERMANENT BRIDGES, SAN JUAN BRIDGE 1 (800831X), ALONG ROSARIO - PURO, BAGBAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	07/17/2023	GAA FY 2023	5,789,998.66	5,789,998.66	RETROFITTING OF BRIDGES (SUPERSTRUCTURE)
23AF0156	CONTROL OF FLOOD CONTROL STRUCTURE ALONG LA UNION SECOND DISTRICT DALACDAG, BURGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	07/17/2023	GAA FY 2023	48,249,997.97	48,249,997.97	CONSTRUCTION OF GABION REVERMENT WITH MATRESS
23AF0157	REPAIR/ REHABILITATION OF CLASSROOM SCHOOL (1) STOREY - (6) SIX BUILDING, DAGUP INTEGRATED SCHOOL, BRGY. DAGUP, BAGUILAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	07/17/2023	GAA FY 2023	4,029,940.81	4,029,940.81	REPAIR/REHABILITATION OF SCHOOL BUILDING
23AF0158	REPAIR/ REHABILITATION OF CLASSROOM SCHOOL (1) STOREY - (10) TEN BUILDING, ACOO, LA UNION BAUANG, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	07/17/2023	GAA FY 2023	1,633,659.52	1,633,659.52	REPAIR/REHABILITATION OF SCHOOL BUILDING
23AF0159	CONSTRUCTION OF TWO (2) STORY - SIX (6) CLASSROOM SCHOOL BUILDING, SAN MANUEL, BRGY. SAN MANUEL SUR, AGOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	07/17/2023	GAA FY 2023	12,599,994.13	12,599,994.13	CONSTRUCTION OF SCHOOL BUILDING

23AF0160	CONSTRUCTION OF TWO (2) CLASSROOM SCHOOL BUILDING, SIVU NATIONAL HIGH SCHOOL	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	GAA FY 2023	10,599,284.29	10,599,284.29		CONSTRUCTION OF TWO (2) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING, QUEVON NATIONAL HIGH SCHOOL	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	GAA FY 2023	10,582,776.40	10,582,776.40		CONSTRUCTION OF SCHOOL BUILDING
23AF0161	CONSTRUCTION OF TWO (2) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING, QUEVON NATIONAL HIGH SCHOOL	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	GAA FY 2023	10,582,776.40	10,582,776.40		CONSTRUCTION OF SCHOOL BUILDING	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	GAA FY 2023	12,599,994.13	12,599,994.13		CONSTRUCTION OF SCHOOL BUILDING
23AF0162	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING, CAPAS INTEGRATED SCHOOL, BRGY. CAPAS, AGOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	05/29/2023	06/20/2023	07/14/2023	GAA FY 2023	12,599,994.13	12,599,994.13		REPAIR/REHABILITATION OF CLASSROOM SCHOOL BUILDING, LIBTONG, BARAKKAY LIBTONG, BURIGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	06/03/2023	06/27/2023	07/24/2023	GAA FY 2023	8,168,770.84	8,168,770.84		REPAIR/REHABILITATION OF SCHOOL BUILDING
23AF0163	CONSTRUCTION OF TWO (2) STOREY - TEN (10) CLASSROOM SCHOOL BUILDING, LIBTONG, BARAKKAY LIBTONG, BURIGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	06/03/2023	06/27/2023	07/24/2023	GAA FY 2023	8,168,770.84	8,168,770.84		CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING, LEONES NATIONAL HIGH SCHOOL, BARAKKAY LEONES WEST, TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	06/03/2023	06/27/2023	07/24/2023	GAA FY 2023	14,999,902.97	14,999,902.97		CONSTRUCTION OF SCHOOL BUILDING
23AF0164	CONSTRUCTION OF FOUR (4) STOREY - EIGHT (8) CLASSROOM SCHOOL BUILDING, TUBAO NATIONAL HIGH SCHOOL, BRGY. FRANCA WEST, TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/04/2023	07/24/2023	07/27/2023	GAA FY 2023	29,999,840.12	29,999,840.12		REPAIR/MAINTENANCE OF RIVER REVERSMENT 4, BRGY. RIBSUN, MAGUILAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/04/2023	07/24/2023	08/01/2023	MOOE FY 2023	900,000.00	900,000.00		REPAIR/MAINTENANCE OF RIVER REVERSMENT
23AF0165	REPAIR/MAINTENANCE OF RIVER REVERSMENT 4, BRGY. RIBSUN, MAGUILAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/04/2023	07/24/2023	08/01/2023	MOOE FY 2023	900,000.00	900,000.00		REPAIR/MAINTENANCE OF RIVER REVERSMENT 5, BRGY. STA. CECILIA, RINGNAV, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/04/2023	08/30/2023	09/06/2023	MOOE FY 2023	1,300,000.00	1,300,000.00		REPAIR/MAINTENANCE OF RIVER REVERSMENT
23AF0166	REPAIR/MAINTENANCE OF RIVER REVERSMENT 5, BRGY. STA. CECILIA, RINGNAV, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/04/2023	08/30/2023	09/06/2023	MOOE FY 2023	1,300,000.00	1,300,000.00		REPAIR/MAINTENANCE OF RIVER REVERSMENT 11, BRGY. MAGSAYSAY, TUBAO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/04/2023	07/24/2023	08/01/2023	MOOE FY 2023	1,000,000.00	1,000,000.00		REPAIR/MAINTENANCE OF RIVER REVERSMENT
23AF0169	REPAIR/MAINTENANCE OF DAMAGED ROOF DECK AT DWH - LA UNION 2ND DISTRICT ENGINEERING OFFICE, SAN JOAQUIN SUB. AGOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/21/2023	08/10/2023	08/30/2023	EAO	1,885,514.63	1,885,514.63		REPAIR/ MAINTENANCE OF DND BUILDING P4, 54TH ECG, 51ST BDBE (CAMPA LAGERINTO), JUNIOR OFFICER QUARTER - COMFORT ROOM, MATIVDAD, MAGUILAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/21/2023	08/10/2023	08/29/2023	MOOE FY 2023	499,727.33	499,727.33		REPAIR AND MAINTENANCE
23AF0170	REPAIR/ MAINTENANCE OF DND BUILDING P4, 54TH ECG, 51ST BDBE (CAMPA LAGERINTO), JUNIOR OFFICER QUARTER - COMFORT ROOM, MATIVDAD, MAGUILAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/21/2023	08/10/2023	08/29/2023	MOOE FY 2023	499,727.33	499,727.33		REPAIR/REHABILITATION OF UNPAVED ROADWAY (ROAD WIDENING), MANILA NORTH ROAD RD255+840 - RD255+989, BANGUAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/29/2023	08/16/2023	09/06/2023	EAO	2,254,881.74	2,254,881.74		REPAIR/REHABILITATION OF ROAD
23AF0171	REPAIR/REHABILITATION OF UNPAVED ROADWAY (ROAD WIDENING), MANILA NORTH ROAD RD255+840 - RD255+989, BANGUAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/29/2023	08/16/2023	09/06/2023	EAO	2,254,881.74	2,254,881.74		REPAIR/REHABILITATION OF INTERSECTION AT MINR AND ROGUE ROAD LEADING TO DPMH LUSBO, AGOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/29/2023	08/16/2023	09/25/2023	EAO	288,829.92	288,829.92		REPAIR/REHABILITATION OF ROAD (ROAD WIDENING (120.70 SQ.M.))
23AF0172	REPAIR/REHABILITATION OF INTERSECTION AT MINR AND ROGUE ROAD LEADING TO DPMH LUSBO, AGOO, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/29/2023	08/16/2023	09/25/2023	EAO	288,829.92	288,829.92		CONSTRUCTION OF RAIN WATER COLLECTION SYSTEM (RWCS), STC. TOMAS, TUBAO, AGOO, BANGUAS, AND BURIGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/29/2023	08/16/2023	08/23/2023	EAO	2,316,000.00	2,316,000.00		CONSTRUCTION OF RAIN WATER COLLECTION SYSTEM
23AF0173	CONSTRUCTION OF RAIN WATER COLLECTION SYSTEM (RWCS), STC. TOMAS, TUBAO, AGOO, BANGUAS, AND BURIGOS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	07/29/2023	08/16/2023	08/23/2023	EAO	2,316,000.00	2,316,000.00		REHABILITATION OF DRAINAGE ALONG MANILA NORTH ROAD, RD227+935 - RD228+225, STC. TOMAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	08/04/2023	08/24/2023	08/29/2023	EAO	4,894,331.30	4,894,331.30		REHABILITATION OF DRAINAGE CANAL (215 LINEAL METERS)

23AF0175	REHABILITATION OF DAMAGED ROADS - PAYMENT ALONG ROSARIO PUECO ROAD - K0222+714 - K0224+759, K0223+028 - K0223+100, K0223+600 - K0223+681, K0223+903 - K0225+051 - K0225+939 & K0225+051 - LA UNION SECOND DISTRICT	ENGINEERING OFFICE	YES	09/08/2023	09/28/2023	10/02/2023	7,999,415.80	7,999,415.80	BAO				REHABILITATION OF DAMAGED ROADS
23AF0176	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LA UNION SECOND DISTRICT, BAKANGAY PUECO, LA UNION (STA 0+512 - STA 1+005)	ENGINEERING OFFICE	YES	09/27/2023	10/17/2023	10/29/2023	46,249,999.88	46,249,999.88	UNPROGRAHME D 2023				CONSTRUCTION OF FLOOD CONTROL STRUCTURES (494 L.M.)
23AF0177	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RANIGAY RIVER BASIN, BAKANGAY, TUBAO, LA UNION (STA 0+359 - STA 1+080)	ENGINEERING OFFICE	YES	09/27/2023	10/17/2023	10/24/2023	19,299,990.75	19,299,990.75	UNPROGRAHME D 2023				CONSTRUCTION OF FLOOD CONTROL STRUCTURES (226 L.M.)
23AF0178	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RANIGAY RIVER BASIN, BAKANGAY, HALOG EAST, TUBAO, LA UNION (STA 0+339) - BAKANGAY - HALOG EAST, TUBAO, LA UNION	ENGINEERING OFFICE	YES	09/27/2023	10/17/2023	10/26/2023	48,249,995.40	48,249,995.40	UNPROGRAHME D 2023				CONSTRUCTION OF FLOOD CONTROL STRUCTURES (338 L.M.)
23AF0179	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RANIGAY RIVER BASIN (RANIGAY - TUBAO ROAD), BAKANGAY, LA UNION	ENGINEERING OFFICE	YES	10/18/2023	11/07/2023	11/09/2023	48,249,998.28	48,249,998.28	UNPROGRAHME D 2023				CONSTRUCTION OF FLOOD CONTROL STRUCTURES (606 L.M., PCS = 303 L.M.)
23AF0180	REPAIR/ REHABILITATION OF BACOUT ELEMENTARY SCHOOL BUILDING - THREE (3) CLASSROOMS, BACOUT ELEMENTARY SCHOOL, BAKANGAY, LA UNION	ENGINEERING OFFICE	YES	10/18/2023	11/07/2023	12/22/2023	2,894,916.95	2,894,916.95	BEFF CY 2023 REPAIR OF CLASSROOMS BATCH 2				REPAIR OF SCHOOL BUILDING
23AF0181	REPAIR/ REHABILITATION OF PAMAYAN ESTE INTEGRATED SCHOOL BUILDING - SIX (6) CLASSROOMS, PAMAYAN ESTE INTEGRATED SCHOOL, BAKANGAY, LA UNION	ENGINEERING OFFICE	YES	10/18/2023	11/07/2023	12/21/2023	5,789,785.39	5,789,785.39	BEFF CY 2023 REPAIR OF CLASSROOMS BATCH 2				REPAIR OF SCHOOL BUILDING
23AF0182	REPAIR/ REHABILITATION OF BIEBIA ELEMENTARY SCHOOL BUILDING - FOUR (4) CLASSROOMS, BIEBIA ELEMENTARY SCHOOL, BAKANGAY, LA UNION	ENGINEERING OFFICE	YES	10/18/2023	11/07/2023	12/21/2023	3,859,517.61	3,859,517.61	BEFF CY 2023 REPAIR OF CLASSROOMS BATCH 2				REPAIR OF SCHOOL BUILDING
23AF0183	REPAIR/ REHABILITATION OF PANDOC ESTE ELEMENTARY SCHOOL BUILDING - THREE (3) CLASSROOMS, BANGAY, PANDOC ESTE, BAKANGAY, LA UNION	ENGINEERING OFFICE	YES	10/18/2023	11/07/2023	12/21/2023	2,895,000.58	2,895,000.58	BEFF CY 2023 REPAIR OF CLASSROOMS BATCH 2				REPAIR OF SCHOOL BUILDING
23AF0184	REPAIR/REHABILITATION OF SAN ISIDRO ELEMENTARY SCHOOL BUILDING - SIX (6) CLASSROOMS, BANGAY, SAN ISIDRO, MAGUIJAN, LA UNION	ENGINEERING OFFICE	YES	10/27/2023	11/16/2023	12/21/2023	5,789,822.34	5,789,822.34	BEFF CY 2023 REPAIR OF CLASSROOMS BATCH 2				REPAIR OF SCHOOL BUILDING
23AF0185	REPAIR/REHABILITATION OF PUECO ELEMENTARY SCHOOL BUILDING - SIX (6) CLASSROOMS, PUECO ELEMENTARY SCHOOL, TUBAO, LA UNION	ENGINEERING OFFICE	YES	10/27/2023	11/16/2023	12/22/2023	5,789,844.13	5,789,844.13	BEFF CY 2023 REPAIR OF CLASSROOMS BATCH 2				REPAIR OF SCHOOL BUILDING
23AF0186	REPAIR/REHABILITATION OF PUECO ELEMENTARY SCHOOL BUILDING - THREE (3) CLASSROOMS, PUECO ELEMENTARY SCHOOL, BAKANGAY, LA UNION	ENGINEERING OFFICE	YES	10/27/2023	11/16/2023	12/21/2023	2,895,000.58	2,895,000.58	BEFF CY 2023 REPAIR OF CLASSROOMS BATCH 3				REPAIR OF SCHOOL BUILDING
23AF0187	REPAIR/REHABILITATION OF CASILGAN ELEMENTARY SCHOOL BUILDING - THREE (3) CLASSROOMS, BANGAY, CASILGAN, SANTO TOMAS, LA UNION	ENGINEERING OFFICE	YES	10/27/2023	11/16/2023	12/22/2023	2,894,941.59	2,894,941.59	BEFF CY 2023 REPAIR OF CLASSROOMS BATCH 4				REPAIR OF SCHOOL BUILDING

Prepared By: 
 Head Procurement Unit/ SAC Secretariat
 Date: _____

Recommended By: 
 Assistant District Engineer
 SAC Chairperson
 Date: _____

Approved By: 
 District Engineer
 Date: _____

23AF0188	REPAIR/REHABILITATION OF PARTIAL ELEMENTARY SCHOOL BUILDING - TWO (2) CLASSROOMS, BRGY. PATAC, SANTO TOMAS, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/27/2023	11/16/2023	12/21/2023	REPAIR OF CLASSROOMS BATCH 5	1,929,986.54		REPAIR OF SCHOOL BUILDING
23AF0189	MAGILLAN CENTRAL SCHOOL BUILDING - SIX (6) CLASSROOMS, MAGILLAN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/27/2023	11/16/2023	12/22/2023	REPAIR OF CLASSROOMS BATCH 6	5,789,764.88		REPAIR OF SCHOOL BUILDING
23AF0190	CONSTRUCTION OF ROAD AT SITIO MARIANO, BRGY. SAMBA, ARINAGAY, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	10/27/2023	11/16/2023	11/21/2023	UNRECOVERED DIPY 2023	19,299,924.87		CONSTRUCTION OF CONCRETE ROAD
23AF0191	SUYO NATIONAL HIGH SCHOOL BUILDING - FOUR (4) CLASSROOMS, BAGUILIN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/23/2023	12/13/2023	12/22/2023	REPAIR OF CLASSROOMS BATCH 2	3,859,551.55		REPAIR OF SCHOOL BUILDING
23AF0192	BUCHANAN ELEMENTARY SCHOOL BUILDING - THREE (3) CLASSROOMS, BAGUILIN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/23/2023	12/13/2023	12/22/2023	REPAIR OF CLASSROOMS BATCH 2	2,894,812.41		REPAIR OF SCHOOL BUILDING
23AF0193	REPAIR/REHABILITATION OF PANGASAO NATIONAL HIGH SCHOOL BUILDING - FOUR (4) CLASSROOMS, BAGUILIN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/23/2023	12/13/2023	12/22/2023	REPAIR OF CLASSROOMS BATCH 3	3,859,492.33		REPAIR OF SCHOOL BUILDING
23AF0194	REPAIR/REHABILITATION OF PANGASAO ELEMENTARY SCHOOL BUILDING - FOUR (4) CLASSROOMS, BAGUILIN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/30/2023	12/20/2023	12/22/2023	REPAIR OF CLASSROOMS BATCH 2	13,509,780.44		REPAIR OF SCHOOL BUILDING
23AF0195	REPAIR/REHABILITATION OF BAAY INTEGRATED SCHOOL BUILDING - FOUR (4) CLASSROOMS, BAGUILIN, LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	YES	PUBLIC BIDDING	11/30/2023	12/20/2023	12/22/2023	REPAIR OF CLASSROOMS BATCH 2	14,469,033.03		REPAIR OF SCHOOL BUILDING