



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CEBU CITY DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
V. Sotto Street, Cebu City

**Final Annual Procurement Plan (Non-CSE) for FY 2023**  
Civil Works as of JANUARY 2023

Name of Office: Cebu City District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/P project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226108126000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building at Barangay Labangon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 19, 2022	Nov. 9, 2022	1/10/2022- 1/13/2022	2/3/2022 - 2/5/2022		Gop	1,980,000.00			Construction of MPB
300226108130000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building at Barangay Pung-ol Sibugay, Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 19, 2022	Nov. 9, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		Gop	4,950,000.00			Rehabilitation of MPB
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Road- (S00321CB) Chainage 000 - Chainage 696, (S0016CB) K0001+ (-0-48) - K0001+653, (S00017CB) K0003+ (-1339) - K0003+ (-839), Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 19, 2022	Nov. 9, 2022	CANCELLED	CANCELLED		Gop	72,375,000.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- J. Luna Avenue- (S00324CB) Chainage 000 - Chainage 144, (S00330CB) Chainage 000 - Chainage 1501, (S00024 CB) Chainage 645 - Chainage 1508, Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 19, 2022	Nov. 9, 2022	CANCELLED	CANCELLED		Gop	82,025,000.00			Rehabilitation of Roads (Asphalt)
310304101136000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation / Major Repair of Permanent Bridges- Bulacao Br.1 (B00400CB) along N. Bacalso Avenue (Cebu South Road), Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 26, 2022	Nov. 21, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		Gop	8,134,000.00			Bridge: Rehabilitation- Concrete

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Cebu South Coastal Road- (S00134CB) K0009+882 - K0010+418 (S00135CB) K0010+(-417) - K0010+(-257), Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 26, 2022	Nov. 21, 2022	CANCELLED	CANCELLED	Gop	26,460,000.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Avenue (Cebu South Road)- (S00338CB) Chainage 623- Chainage 709, Chainage 2065 - Chainage 2704, (S00344CB) K0005+(-454) - K0005+(-257), Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 26, 2022	Nov. 21, 2022	CANCELLED	CANCELLED	Gop	40,180,000.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Rd. - (S00012CB) Chainage 000 - Chainage 660, (S00316CB) Chainage 000 - Chainage 695, Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 26, 2022	Nov. 21, 2022	CANCELLED	CANCELLED	Gop	60,795,000.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Cebu Circumferential Rd (Kadipunan Street)- (S00345CB) Chainage 000 - Chainage 995, (S00346CB) Chainage 000 - Chainage 931, Cebu City	Cebu City District Engineering Office	Competitive Bidding	October 26, 2022	Nov. 21, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	96,500,000.00			Rehabilitation of Roads (Asphalt)
3002261081136000	Convergence and Special Support Program- Basic Infrastructures Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Busay, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 7, 2022	Nov. 29, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	4,950,000.00			Construction of MPB
3002261081143000	Convergence and Special Support Program- Basic Infrastructures Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Malibog, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 7, 2022	Nov. 29, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	4,950,000.00			Construction of MPB



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108133000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi- Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay San Antonio, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 7, 2022	Nov. 29, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	4,950,000.00			Rehabilitation of MPB
310304101137000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Bulacao Br. 2 (800403CB) along N. Bacalso Avenue (Cebu South Rd), Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 7, 2022	Nov. 29, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	8,134,000.00			Bridge: Rehabilitation- Concrete
310103101308000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- 5th Street (S00047CB) Chainage 209 - Chainage 424, (S00340CB) Chainage 177 - Chainage 302, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 7, 2022	Nov. 29, 2022	CANCELLED	CANCELLED	Gop	23,520,000.00			Rehabilitation of Roads (Asphalt)
310103101307000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Tupas St.- (S00081CB) Chainage 000 - Chainage 847, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 7, 2022	Nov. 29, 2022	CANCELLED	CANCELLED	Gop	37,240,000.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Avenue (Osmeña Blvd. Section)- (S00011CB) Chainage 265 - Chainage 840, (S00315CB) K0001+ (-491) - K0001+129, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 7, 2022	Nov. 29, 2022	CANCELLED	CANCELLED	Gop	46,060,000.00			Rehabilitation of Roads (Asphalt)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Gov Cuenco Ave.- (S00040CB) K0009+ (-206) - K0009+995, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 7, 2022	Nov. 29, 2022	CANCELLED	CANCELLED	Gop	69,480,000.00			Rehabilitation of Roads (Asphalt)
300226108141000	Convergence and Special Support Program- Basic Infrastructure Project (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Sirao, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	4,950,000.00			Construction of MPB
300226108131000	Convergence and Special Support Program- Basic Infrastructure Project (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Dujlo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	5,940,000.00			Construction of MPB
310103101309000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Sandigko St - (S00077CB) Chainage 488 - Chainage 634, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	CANCELLED	CANCELLED	Gop	6,289,640.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Archbishop Reyes Ave. - (S00035CB) K0003+7/62 - K0004+000, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	CANCELLED	CANCELLED	Gop	7,840,000.00			Rehabilitation of Roads (Asphalt)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- V, Sotto St. - (S00138CB) Chainage 244 - Chainage 417, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	CANCELLED	CANCELLED	8,820,000.00			Rehabilitation of Roads (Asphalt)
310304101135000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- F Llamas Br.2 (B00048CB) along Cebu Circumferential Rd (F, Llamas St), Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	CANCELLED	CANCELLED	18,620,000.00			Bridge: Rehabilitation- Concrete
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N, Bacalso Ave, (Cebu South Rd) - (S00008CB) Chainage 000 - Chainage 810, (S00009CB) Chainage 000- Chainage 171, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	CANCELLED	CANCELLED	53,075,000.00			Rehabilitation of Roads (Asphalt)
	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pulangbato, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	CANCELLED	CANCELLED	19,600,000.00			Flood Control- Construction- Slope Protection
	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pit-os, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	CANCELLED	CANCELLED	57,900,000.00			Flood Control- Construction- Slope Protection
	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Butuanon River, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 9, 2022	Dec. 1, 2022	CANCELLED	CANCELLED	72,375,000.00			Flood Control- Construction- Slope Protection



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226108138000	Convergence and Special Support Program-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Banilad, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 23, 2022	Dec. 14, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GoP	4,950,000.00			Rehabilitation of MPB
300226108140000	Convergence and Special Support Program-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Day-as, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 23, 2022	Dec. 14, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GoP	4,950,000.00			Rehabilitation of MPB
300221104018000	Convergence and Special Support Program-Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 23, 2022	Dec. 14, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GoP	4,950,000.00			Roads: Construction- PCCP
310304101134000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Inayawan Br. (B0080CB) along Cebu South Coastal Rd., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 23, 2022	Dec. 14, 2022	CANCELLED	CANCELLED		GoP	44,100,000.00			Bridge: Rehabilitation- Concrete
	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Bulacao River, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 23, 2022	Dec. 14, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GoP	61,850,000.00			Flood Control- Construction- Slope Protection
300221104024000	Convergence and Special Support Program-Basic Infrastructure Program (BIP)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Apas, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 24, 2022	Dec. 16, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GoP	4,950,000.00			Roads: Construction- PCCP

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300221104027000	Convergence and Special Support Program-Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Capitol Site, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 24, 2022	Dec. 16, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GoP	4,950,000.00			Roads: Construction-PCCP
300221104025000	Convergence and Special Support Program-Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Talamban, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 24, 2022	Dec. 16, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GoP	4,950,000.00			Roads: Construction-PCCP
	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Lahug River, Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 24, 2022	Dec. 16, 2022	CANCELLED	CANCELLED	GoP	57,375,000.00			Flood Control-Construction-Slope Protection
	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Lahug River, Barangay Zapatera & Lovega, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 24, 2022	Dec. 16, 2022	CANCELLED	CANCELLED	GoP	57,375,000.00			Flood Control-Construction-Slope Protection
	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Salinas Drive - (S00026CB) Chainage 000-Chainage 1198, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 25, 2022	Dec. 16, 2022	CANCELLED	CANCELLED	GoP	71,410,000.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Gorordo Ave - K0003+(-870) - K0003+757, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 25, 2022	Dec. 16, 2022	CANCELLED	CANCELLED	GoP	91,957,745.00			Rehabilitation of Roads (Asphalt)



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226108134000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi Purpose Building, Barangay Kalubihan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	4,950,000.00			Rehabilitation of MPB
300105201097000	Local Program- National Building Program- Buildings and Other Structures- Multi Purpose/ Facilities- Construction (Completion) of Multi-Purpose Building (CEBECO & MCWD I Training Center), Barangay Talamban, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	4,900,000.00			Construction of MPB
300105201098000	Local Program- National Building Program- Buildings and Other Structures- Multi Purpose/ Facilities- Construction of Babag Health Center and Wellness Camp, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	5,880,000.00			Construction of MPB
	Construction of PRC- Regional Office 7 Building at Government Center, Lahug, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	Jan. 11, 2023	1/17/2023- 3/1/2022		GOP	71,000,000.00			Construction of MPB
310302100444000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Replacement of Permanent Weak Bridges- Sanciangko Br. (B00306CB) along Sanciangko St., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	CANCELLED	CANCELLED		GOP	13,916,000.00			Bridge: Rehabilitation- Concrete



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221104023000	Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Drainage, Barangay Mabolo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	4,950,000.00			Roads: Construction- PCCP
300221104029000	Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Pit-os, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	4,950,000.00			Roads: Construction- PCCP
300221104017000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Punta Princesa, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	4,950,000.00			Roads: Construction- PCCP
300221104016000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Kalunasan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	1/30/2023 - 2/27/2023	1/17/2023- 3/2/2023	GOP	4,950,000.00			Roads: Construction- PCCP
	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay Day-as, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	CANCELLED	CANCELLED	GOP	57,375,000.00			Flood Control- Construction- Slope Protection

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
200000100017000	Repair/ Maintenance of Expansion Joint at Viaduct along South Coastal Road (S00135CB), Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 29, 2022	Dec. 20, 2022	Dec. 22, 2022	1/17/2023-3/2/2023	GoP	2,500,000.00			Flood Control-Construction- Slope Protection
320102105889000	002: Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pulangbato, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 16, 2023	Feb. 6, 2023	1/30/2023 - 2/27/2022	1/17/2023-3/1/2022	GoP	9,800,000.00			Flood Control-Construction- Slope Protection
310101101054000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- N. Bacalso Ave. (Cebu South Rd)- (S00338CB) Chainage 623- Chainage 709, Chainage 2065 - Chainage 2704, (S00344CB) K0005+(-454 - K0005+ (-257), Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 16, 2023	Feb. 6, 2023	1/30/2023 - 2/27/2022	1/17/2023-3/1/2022	GoP	44,100,000.00			Rehabilitation of Roads (Asphalt)
	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Gorordo Ave. - K0003+(-870) - K0003+757, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 16, 2023	Feb. 6, 2023	1/30/2023 - 2/27/2022	1/17/2023-3/1/2022	GoP	63,972,745.00			Rehabilitation of Roads (Asphalt)
	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Rd - (S00321CB) Chainage 000 - Chainage 696, (S00016CB) K0001+(-048) - K0001+653, (S00017CB) K0003+(-1339) - K0003+(-839), Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 16, 2023	Feb. 6, 2023	1/30/2023 - 2/27/2022	1/17/2023-3/1/2022	GoP	91,675,000.00			Rehabilitation of Roads (Asphalt)
	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- J. Luna Ave.- (S00324CB) Chainage 000 - Chainage 144, (S00330CB) Chainage 000 - Chainage 1501, (S00024CB) Chainage 645 - Chainage 1508, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 16, 2023	Feb. 6, 2023	1/30/2023 - 2/27/2022	1/17/2023-3/1/2022	GoP	96,500,000.00			Rehabilitation of Roads (Asphalt)



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105893000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pit-os, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 17, 2023	Feb. 13, 2023	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	44,100,000.00			Flood Control- Construction- Slope Protection
32010210589000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 17, 2023	Feb. 13, 2023	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	44,100,000.00			Flood Control- Construction- Slope Protection
31010310131000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- V. Sotto St. - (S00138CB) Chainage 244 - Chainage 417, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 17, 2023	Feb. 13, 2023	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	7,840,000.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Primary Roads- Cebu North Rd - (S00012CB) Chainage 000 - Chainage 660, (S00316CB) Chainage 000 - Chainage 695, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 17, 2023	Feb. 13, 2023	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	74,305,000.00			Rehabilitation of Roads (Asphalt)
	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Salinas Drive- (S00026CB) Chainage 000 - Chainage 1198, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 17, 2023	Feb. 13, 2023	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	87,815,000.00			Rehabilitation of Roads (Asphalt)
310103101310000	Operations Organizational Outcome 1 : ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Tertiary Road- Sanciango St - (S00077CB) Chainage 634- Chainage 670, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022- 1/13/2022	2/3/2022 - 2/5/2022	Gop	1,550,360.00			Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
320101110152000	ORGANIZATIONAL OUTCOME 2- Protect Lives and Properties Against Major Floods- Flood management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Tejero Creek, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	44,100,000.00			Flood Control
320102105891000	ORGANIZATIONAL OUTCOME 2- Protect Lives and Properties Against Major Floods Flood management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers- Construction of Flood Mitigation Structure along Guadalupe River , Barangay Sambag 1, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	44,100,000.00			Flood Control
320102105892000	ORGANIZATIONAL OUTCOME 2- Protect Lives and Properties Against Major Floods Flood management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers- Construction of Flood Mitigation Structure along Guadalupe River , Barangay Sambag 2, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	44,100,000.00			Flood Control
320102105894000	ORGANIZATIONAL OUTCOME 2- Protect Lives and Properties Against Major Floods Flood management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2023	1/17/2023- 3/2/2023	GOP	44,100,000.00			Asphalt Overlay
300207100798000	Convergence and Special Support Program- Construction/Improvement of Various Infrastructures in Support of National Security (Italag ng Impastradura para sa Kapayapaan at Seguridad Program - TIKASI)- Construction of Barracks, ISAFP, Camp LapuLapu, Apas, Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2023	1/17/2023- 3/2/2023	GOP	4,900,000.00			Construction of Building
300205100913000	Convergence and Special Support Program - Construction / Rehabilitation of Water Supply/ Seplage and Sewerage / Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Lusan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,800,000.00			Construction of Water Supply
300205100914000	Convergence and Special Support Program - Construction / Rehabilitation of Water Supply/ Seplage and Sewerage / Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Agsungot, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,800,000.00			Construction of Water Supply



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300205100915000	Convergence and Special Support Program - Construction / Rehabilitation of Water Supply/ Septage and Sewerage / Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Adlaon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,800,000.00			Construction of Water Supply
300205100916000	Convergence and Special Support Program - Construction / Rehabilitation of Water Supply/ Septage and Sewerage / Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Bon Bon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,800,000.00			Construction of Water Supply
300205100917000	Convergence and Special Support Program - Construction / Rehabilitation of Water Supply/ Septage and Sewerage / Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Tabunan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,800,000.00			Construction of Water Supply
300205100918000	Convergence and Special Support Program - Construction / Rehabilitation of Water Supply/ Septage and Sewerage / Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Tagba-o, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,800,000.00			Construction of Water Supply
300205100919000	Convergence and Special Support Program - Construction / Rehabilitation of Water Supply/ Septage and Sewerage / Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Sin Sin, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,800,000.00			Construction of Water Supply
300205100920000	Convergence and Special Support Program - Construction / Rehabilitation of Water Supply/ Septage and Sewerage / Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Sudlon I, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,800,000.00			Construction of Water Supply
300221104026000	Convergence and Special Support Program- Basic Infrastructure program - Access Roads and/or Bridges from the National Roads leading to Major / Strategic Public Buildings/ Facilities - Construction of Road with Drainage, Barangay Camputhaw, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2023	1/17/2023- 3/2/2023	GOP	4,950,000.00			Construction of Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221104022000	Convergence and Special Support Program- Basic Infrastructure program - Access Roads and/or Bridges from the National Roads/ leading to Major / Strategic Public Buildings/ Facilities - Construction of Road , Barangay Agsungot , Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	11/16/2022 - 11/23/2022	11/28/2022 - 12/2/2022	1/28/2023 - 2/6/2023	2/2/2023 - 3/3/2023	Gop	4,950,000.00			Construction of Roads
300221104020000	Convergence and Special Support Program- Basic Infrastructure program - Access Roads and/or Bridges from the National Roads/ leading to Major / Strategic Public Buildings/ Facilities - Construction of Road , Barangay Carreta , Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	11/16/2022 - 11/23/2022	11/28/2022 - 12/2/2022	1/28/2023 - 2/6/2023	2/2/2023 - 3/3/2023	Gop	4,950,000.00			Construction of Roads
300221104021000	Convergence and Special Support Program- Basic Infrastructure program - Access Roads and/or Bridges from the National Roads/ leading to Major / Strategic Public Buildings/ Facilities - Construction of Road , Barangay Mabini , Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/5/2022 - 12/12/2022	1/13/2023 - 1/20/2023	1/25/2023 - 1/31/2023	Gop	4,950,000.00			Construction of Roads
300221104028000	Convergence and Special Support Program- Basic Infrastructure program - Access Roads and/or Bridges from the National Roads/ leading to Major / Strategic Public Buildings/ Facilities - Construction of Road , Barangay Pahina Central, Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/5/2022 - 12/12/2022	1/13/2023 - 1/20/2023	1/25/2023 - 1/31/2023	Gop	4,950,000.00			Construction of Roads
300226108127000	Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Binaliw, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	4,950,000.00			Construction of Multl Purpose Building
300225101365000	Convergence and Special Support Program- Basic Infrastructure Program -Flood Mitigation Structures Protecting Public Infrastructures/Facilities , Construction of Flood Mitigation Structure, Barangay Pulangbato,Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/5/2022 - 12/12/2022	1/13/2023 - 1/20/2023	1/25/2023 - 1/31/2023	Gop	4,950,000.00			Flood Control
300225101363000	Convergence and Special Support Program- Basic Infrastructure Program -Flood Mitigation Structures Protecting Public Infrastructures/Facilities , Construction of Flood Mitigation Structure, Barangay T. Padilla,Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/5/2022 - 12/12/2022	1/13/2023 - 1/20/2023	1/25/2023 - 1/31/2023	Gop	4,950,000.00			Flood Control



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300225101364000	Convergence and Special Support Program- Basic Infrastructure Program -Flood Mitigation Structures Protecting Public Infrastructures/Facilities , Construction of Flood Mitigation Structure, Barangay Tejero,Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/5/2022 - 12/12/2022	1/13/2023 - 1/20/2023	1/25/2023 - 1/31/2023	GOP	4,950,000.00			Flood Control
300226108139000	Convergence and Special Support Program- Basic Infrastructure Program -Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building , Barangay Hipodromo, Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2022 - 11/3/2022	11/8/2022- 11/19/2022	1/27/2022- 2/3/2022	2/6/2023- 2/9/2023	GOP	4,950,000.00			Multi-Purpose Building
300226108137000	Convergence and Special Support Program- Basic Infrastructure Program -Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building , Barangay Kasambagan, Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2022 - 11/3/2022	11/8/2022- 11/19/2022	1/27/2022- 2/3/2022	2/6/2023- 2/9/2023	GOP	4,950,000.00			Multi-Purpose Building
300226108135000	Convergence and Special Support Program- Basic Infrastructure Program -Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building , Barangay Paril, Cebu City , Cebu	Cebu City District Engineering Office	Competitive Bidding	10/17/2022 - 10/25/2022	10/28/2022 - 11/3/2022	1/10/2023 - 1/24/2023	2/3/2023 - 2/5/2023	GOP	4,950,000.00			Multi-Purpose Building
300226108142000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-purpose Facility (Labangon Public Market), Barangay Labangon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	9,900,000.00			Construction of Multi Purpose Building
300105201095000	Local Program National Building Program Buildings and other Structures Multi- Purpose/ Facilities- Construction (Completion) of Bureau of Plants and Industry, Barangay San Roque, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/7/2022 - 11/14/2022	11/14/2022 - 11/21/2022	1/10/2023 - 1/24/2023	2/3/2023 - 2/6/2023	GOP	10,780,000.00			Construction of Building
300105201094000	Local Program National Building Program Buildings and other Structures Multi- Purpose/ Facilities- Construction (Completion) of DPWH- Cebu City District Engineering Annex Building, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/7/2022 - 11/14/2022	11/14/2022 - 11/21/2022	1/10/2023 - 1/24/2023	2/3/2023 - 2/6/2023	GOP	39,200,000.00			Construction of Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300105201099000	Local Program National Building Program Buildings and other Structures Multi-Purpose/Facilities- Construction (Completion) of DPVH-Cebu City DEO Annex Building, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/7/2022 - 11/14/2022	11/14/2022 - 11/21/2022	1/10/2023 - 1/24/2023	2/3/2023 - 2/6/2023		GOP	7,956,000.00			Construction of Building
300105201096000	Local Program National Building Program Buildings and other Structures Multi-Purpose/Facilities- Construction (Completion) of Professional Regulation Commission, Barangay Sudlon, Lahug , Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/7/2022 - 11/14/2022	11/14/2022 - 11/21/2022	1/10/2023 - 1/24/2023	2/3/2023 - 2/6/2023		GOP	23,520,000.00			Construction of Building
300105201100000	Local Program National Building Program Buildings and other Structures Multi-Purpose/Facilities- Rehabilitation of DPVH Cebu City DEO Building , Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2022 - 11/23/2022	11/28/2022 - 12/2/2022	1/10/2023 - 1/13/2023	2/3/2023 - 2/6/2023		GOP	2,450,000.00			Rehabilitation of Building
	Operations Organizational Outcome 1 : ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of Roads with slips, Slope Collapse, and Landslide-Secondary roads- Cebu-Balamban Transcentral Highway - K0025+134-K0025+267 , Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/3/2022 - 12/9/2022	2/14/2023 - 2/21/2023	2/23/2023 - 2/25/2023		GOP	60,795,000.00			Road slips,Slope Collapse and Landslide
	Operations Organizational Outcome 1 : ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of Roads with slips, Slope Collapse, and Landslide-Secondary roads- Cebu-Balamban Transcentral Highway - K0027+254-K0027+475 , Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/3/2022 - 12/9/2022	2/14/2023 - 2/21/2023	2/23/2023 - 2/25/2023		GOP	71,410,000.00			Road slips,Slope Collapse and Landslide
310208100535000	Operations Organizational Outcome 1 : ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads - Cebu South Coastal Rd - K0009 + 563 - K0009 + 882, K0010 + (-257) - K0009 + 476, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2022 - 11/3/2022	11/7/2022 - 11/16/2022	1/10/2023 - 1/24/2023	2/3/2023 - 2/5/2023		GOP	9,025,000.80			Construction of roads
320101110154000	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Guadalupe River, Barangay Kalunasan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/3/2022 - 12/9/2022	2/14/2023 - 2/21/2023	2/23/2023 - 2/25/2023		GOP	49,000,000.00			Flood Control



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
3201011110153000	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood management program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Kinatunsan River, Barabgay Punta Princesa , Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/3/2022 - 12/9/2022	2/14/2023 - 2/21/2023	2/23/2023 - 2/25/2023	GOP	9,800,000.00			Flood Control
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Barangay Basak San Nicolas, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/3/2022 - 12/9/2022	2/14/2023 - 2/21/2023	2/23/2023 - 2/25/2023	GOP	86,850,000.00			Flood Control
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Barangay Cogon Pardo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2022 - 11/28/2022	12/3/2022 - 12/9/2022	2/14/2023 - 2/21/2023	2/23/2023 - 2/25/2023	GOP	86,850,000.00			Flood Control
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Kinatunsan River, Barangay Buhisan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022 - 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023	GOP	96,500,000.00			Flood Control
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Mananga River, Barangay Bantolan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022 - 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023	GOP	86,850,000.00			Flood Control

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/P project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Mananga River , Barangay Buot- Taup, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022- 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023		GOP	86,850,000.00			Flood Control
300221104006000	Convergence and Special Support Program- Basic Infrastructure Program- Access Roads and/or Bridges from the National Roads/ Facilities- Construction of Road, Barangay Buot- Sinsin, Cebu City Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022- 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023		GOP	7,920,000.00			Construction of Roads
300221104019000	Convergence and Special Support Program- Basic Infrastructure Program- Access Roads and/or Bridges from the National Roads/ Leading to Major / Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sudion 1, Cebu City Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022- 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023		GOP	9,900,000.00			Construction of Roads
300221104007000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ Leading to Major/Strategic Public Buildings/ Facilities - Road Concreting, Brgy. Adlaon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	4,950,000.00			Construction of Concrete Road
300221104008000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ Leading to Major/Strategic Public Buildings/ Facilities - Road Concreting, Brgy. Lusaan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	4,950,000.00			Construction of Concrete Road
300221104009000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ Leading to Major/Strategic Public Buildings/ Facilities - Road Concreting, Brgy. Cambrinoot, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	4,950,000.00			Construction of Concrete Road
300221104010000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ Leading to Major/Strategic Public Buildings/ Facilities - Road Concreting, Brgy. Tapiap, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	4,950,000.00			Construction of Concrete Road



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221104011000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ Leading to Major/Strategic Public Buildings/ Facilities - Road Concreting, Brgy. Zapatera, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	4,950,000.00			Construction of Concrete Road
300221104012000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ Leading to Major/Strategic Public Buildings/ Facilities - Road Concreting, Brgy. Guba, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	4,950,000.00			Construction of Concrete Road
300221104013000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ Leading to Major/Strategic Public Buildings/ Facilities - Road Concreting, Brgy. San Jose, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	4,950,000.00			Construction of Concrete Road
300221104014000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ Leading to Major/Strategic Public Buildings/ Facilities - Road Concreting with drainage, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	4,950,000.00			Construction of Concrete Road
300221104015000	Convergence and Special Support Program- Basic Infrastructure Program- Access Roads and/or Bridges from the National Roads/ leading to Major / Strategic Public Buildings/ Facilities- Construction of Road, Barangay/ Toong-Pamulan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022- 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023	GOP	4,950,000.00			Construction of Roads
300225101359000	Convergence and Special Support Program- Basic Infrastructure Program- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Basak San Nicolas , Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022- 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023	GOP	11,800,000.00			Flood Control
300225101360000	Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Brgy. Luz, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GOP	4,950,000.00			Construction of Flood Mitigation Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225101361000	Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ facilities - Construction of Flood Mitigation Structure, Brgy. Sambag 1, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	Gop	4,950,000.00			Construction of Flood Mitigation Structures
300225101358000	Convergence and Special Support Program- Basic Infrastructure Program- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Cogon , Cebu City Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022- 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023	Gop	9,900,000.00			Flood Control
300225101357000	Convergence and Special Support Program- Basic Infrastructure Program- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Guadalupe , Cebu City Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022- 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023	Gop	4,950,000.00			Flood Control
300225101362000	Convergence and Special Support Program- Basic Infrastructure Program- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Labangon , Cebu City Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2022 - 12/6/2022	12/9/2022- 12/15/2022	1/3/2023 - 1/10/2023	1/13/2023 - 1/20/2023	Gop	4,950,000.00			Flood Control
300226108128000	Convergence and Special Support Program- Basic Infrastructure Program- Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Quot , Cebu City Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2022 - 12/15/2022	12/19/2022 - 12/30/2022	1/10/2023 - 1/20/2023	1/20/2023 - 1/31/2023	Gop	6,930,000.00			Multi Purpose Building
300226108129000	Convergence and Special Support Program- Basic Infrastructure Program- Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Nicolas, Cebu City Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2022 - 12/15/2022	12/19/2022 - 12/30/2022	1/10/2023 - 1/20/2023	1/20/2023 - 1/31/2023	Gop	14,850,000.00			Multi Purpose Building
300226108132000	Convergence and Special Support Program- Basic Infrastructure Program- Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Suba, Cebu City Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2022 - 12/15/2022	12/19/2022 - 12/30/2022	1/10/2023 - 1/20/2023	1/20/2023 - 1/31/2023	Gop	9,900,000.00			Multi Purpose Building



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Cebu - Balamban Transcentral Highway - K0021 + 014 - K0021 + 175, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	57,900,000.00			Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Cebu - Balamban Transcentral Highway - K0025 + 676 - K0025 + 856, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	77,200,000.00			Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Cebu - Balamban Transcentral Highway - K0020 + 493 - K0020 + 679, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	67,550,000.00			Construction of Road Slope Protection Structure
310108101597000	Operations Organizational Outcome 1 : ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of Roads with slips, Slope Collapse, and Landslide- Secondary roads- Cebu-Balamban Transcentral Highway - K0023 + 499-K0023 + 561, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2022 - 11/3/2022	11/7/2022- 11/16/2022	1/10/2023 - 1/24/2023	2/3/2023 - 2/5/2023		GOP	32,340,000.00			Road slips,Slope Collapse and Landslide
310108101598000	Operations Organizational Outcome 1 : ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of Roads with slips, Slope Collapse, and Landslide-Secondary roads- Cebu-Balamban Transcentral Highway - K0024+K052-K0024+162, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2022 - 11/23/2022	11/28/2022 - 12/2/2022	1/10/2023- 1/13/2023	2/3/2023- 2/6/2023		GOP	29,400,000.00			Road slips,Slope Collapse and Landslide
300220101705000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Vicente Soto Memorial Hospital, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022		GOP	29,400,000.00			Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OO1 : Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads - Mambaling South Boulevard, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GoP	94,750,000.00			Construction of Division Road
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Bryg Pardo - Toong, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GoP	73,500,000.00			Construction of Concrete Road
	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage System -Construction of Flood Mitigation Structure along Guadalupe River, Bryg Pasil Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/6/2022 - 11/13/2022	11/14/2022 - 11/22/2022	1/30/2023 - 2/27/2022	1/17/2023- 3/1/2022	GoP	66,850,000.00			Construction of Flood Mitigation Structures

Prepared by:

  
**SHARINA A. BATOCAPALA**  
 PROCUREMENT HEAD

Recommended by Approval:

  
**JOSE R. GAUMAN, JR.**  
 BAC CHAIRMAN

Approved by:

  
**YSOPH P. RASUMAN**  
 Head of Procuring Entity

R07.18 sss/SAB/JRGJ/YDR