



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY 1st DISTRICT ENGINEERING OFFICE
Zamboanga City, Region IX



DPWH - Zamboanga City 1st DEO Final Annual Procurement Plan (APP-Non CSE) FY 2024 for Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO (ALLOCATION)	
CIVIL WORKS													
	24JK0001 - Construction of Flood Mitigation Structure at Barangay Talisayan (Package 1), Zamboanga City	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/04/2024	12/27/2024	01/30/2025	01/31/2025	GoP	19,244,591.04	55,408.96	19,300,000.00	Construction of Flood Mitigation Structure
	24JK0002 - Construction of Flood Mitigation Structure at Barangay Talisayan (Package 2), Zamboanga City	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/04/2024	12/27/2024	01/30/2025	01/31/2025	GoP	19,249,993.18	50,006.82	19,300,000.00	Construction of Flood Mitigation Structure
	24JK0003 - Construction of Flood Control Project in Barangay Pasonanca, Phase 3, Zamboanga City	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/07/2024	12/27/2024	01/07/2025	01/13/2025	GoP	143,302,588.21	1,447,411.79	144,750,000.00	Construction of Flood Control Project
TOTAL=										181,797,172.43	1,552,827.57	183,350,000.00	

Prepared By:

Recommending Approval:

Approved by:


JOSIFLOR R. VICENTE
Engineer III
Head, Procurement Unit


GLIEZA E. CACERES
OIC - Asst. District Engineer
BAC - Chairperson


MELCHOR T. ANQUILLANO
OIC - District Engineer

Website: www.dpwh.gov.ph
Tel. No(s).: (062) 984-2451 Local 70086





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY 1st DISTRICT ENGINEERING OFFICE
Zamboanga City, Region IX



DPWH - Zamboanga City 1st DEO Final Annual Procurement Plan (APP-Non CSE) FY 2024 for Goods and Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO (ALLOCATION)	
Goods and Services													
	P.R. No: 2024-12-001 - Office Equipment and Furnitures for the operation of this newly created office,DPWH-ZC1st DEO.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/23/2024	12/26/2024	12/26/2024	N/A	GoP	268,800.00	0.00	268,800.00	Procurement of Office Equipment and Furnitures
	P.R. No: 2024-12-002 - Office Equipment and Furnitures for the operation of this newly created office,DPWH-ZC1st DEO.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/23/2024	12/26/2024	12/26/2024	N/A	GoP	952,280.00	0.00	952,280.00	Procurement of Office Equipment and Furnitures
	P.R. No: 2024-12-003 - Office Equipment and Furnitures for the operation of this newly created office,DPWH-ZC1st DEO.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/23/2024	12/26/2024	12/26/2024	N/A	GoP	911,662.50	0.00	911,662.50	Procurement of Office Equipment and Furnitures
	P.R. No: 2024-12-04 - Office Equipment for the operation of Finance Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	11/22/2024	11/25/2024	11/26/2024	N/A	GoP	999,885.00	0.00	999,885.00	Procurement of Office Equipment
	P.R. No: 2024-12-05 - Office Equipment for use in the operation of Management and I.T. Unit of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	11/25/2024	11/28/2024	11/29/2024	N/A	GoP	999,885.00	0.00	999,885.00	Procurement of Office Equipment

P.R. No: 2024-12-06 - Office Equipment for the operation of Planning and Design Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	11/28/2024	12/02/2024	12/03/2024	N/A	GoP	979,200.00	0.00	979,200.00	Procurement of Office Equipment
P.R. No: 2024-12-07 - Office Equipment for the operation of Quality Assurance Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/02/2024	12/05/2024	12/06/2024	N/A	GoP	734,400.00	0.00	734,400.00	Procurement of Office Equipment
P.R. No: 2024-12-08 - Office Equipment for use in the Quality Assurance Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/05/2024	12/09/2024	12/10/2024	N/A	GoP	833,238.00	0.00	833,238.00	Procurement of Office Equipment
P.R. No: 2024-12-09 - Office Equipment for use in the Administrative Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/09/2024	12/12/2024	12/13/2024	N/A	GoP	666,590.40	0.00	666,590.40	Procurement of Office Equipment
P.R. No: 2024-12-10 - Office Equipment for the operation of Construction Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/10/2024	12/13/2024	12/16/2024	N/A	GoP	499,942.80	0.00	499,942.80	Procurement of Office Equipment
P.R. No: 2024-12-11 - Office Equipment for the operation of Maintenance Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/16/2024	12/19/2024	12/20/2024	N/A	GoP	666,590.40	0.00	666,590.40	Procurement of Office Equipment
P.R. No: 2024-12-12 - Office Equipment for the operation of Planning and Design Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/30/2024	01/02/2025	01/03/2025	N/A	GoP	300,000.00	0.00	300,000.00	Procurement of Office Equipment

P.R. No: 2024-12-13 - Office Equipment for use in the operation of Management of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/19/2024	12/23/2024	12/23/2024	N/A	GoP	300,000.00	0.00	300,000.00	Procurement of Office Equipment
P.R. No: 2024-12-16 - Office Equipment for the operation of this newly created office, ZC 1st DEO.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	11/22/2024	11/25/2024	11/26/2024	N/A	GoP	759,204.84	0.00	759,204.84	Procurement of Office Equipment
P.R. No: 2024-12-17 - Office Equipment for use in Management of this newly created office, ZC 1st DEO.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	11/25/2024	11/28/2024	11/29/2024	N/A	GoP	759,204.84	0.00	759,204.84	Procurement of Office Equipment
P.R. No: 2024-12-18 - Office Equipment for the operation of Planning and Design Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	11/28/2024	12/02/2024	12/03/2024	N/A	GoP	759,204.84	0.00	759,204.84	Procurement of Office Equipment
P.R. No: 2024-12-19 - Office Equipment for the operation of Quality Assurance Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/02/2024	12/05/2024	12/06/2024	N/A	GoP	759,204.84	0.00	759,204.84	Procurement of Office Equipment
P.R. No: 2024-12-20 - Office Equipment for the operation of this newly created office, ZC 1st DEO.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/05/2024	12/09/2024	12/10/2024	N/A	GoP	759,204.84	0.00	759,204.84	Procurement of Office Equipment
P.R. No: 2024-12-21 - Office Equipment for the operation of Construction Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/09/2024	12/12/2024	12/13/2024	N/A	GoP	506,136.35	0.00	506,136.35	Procurement of Office Equipment

P.R. No: 2024-12-22 - Office Equipment for the operation of Maintenance Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/16/2024	12/19/2024	12/20/2024	N/A	GoP	759,204.84	0.00	759,204.84	Procurement of Office Equipment
P.R. No: 2024-12-25 - Office Equipment for the operation of Maintenance Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/19/2024	12/23/2024	12/23/2024	N/A	GoP	353,253.37	0.00	353,253.37	Procurement of Office Equipment
P.R. No: 2024-12-26 - Office Equipment for the operation of Management of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/19/2024	12/23/2024	12/23/2024	N/A	GoP	632,696.57	0.00	632,696.57	Procurement of Office Equipment
P.R. No: 2024-12-27 - Office Equipment for the operation of Planning and Design Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/23/2024	12/26/2024	12/27/2024	N/A	GoP	421,500.00	0.00	421,500.00	Procurement of Office Equipment
P.R. No: 2024-12-28 - Office Supplies for the operation of Planning and Design Section of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/09/2024	12/12/2024	12/13/2024	N/A	GoP	751,748.40	0.00	751,748.40	Procurement of Office Equipment
P.R. No: 2024-12-29 - Office Supplies for the operation of Planning and Design Section.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/19/2024	12/23/2024	12/23/2024	N/A	GoP	600,699.50	0.00	600,699.50	Procurement of Office Equipment
P.R. No: 2024-12-30 - Office Supplies for the operation of Planning and Design Section.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/12/2024	12/16/2024	12/17/2024	N/A	GoP	754,145.90	0.00	754,145.90	Procurement of Office Supplies

P.R. No: 2024-12-31 - Office Supplies for the operation of Planning and Design Section.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/16/2024	12/19/2024	12/20/2024	N/A	GoP	752,815.00	0.00	752,815.00	Procurement of Office Supplies
P.R. No: 2024-12-33 - Office Equipment for use in the Management of this newly created office.	DPWH - Zamboanga City 1st DEO	NO	COMPETITIVE BIDDING	12/26/2024	01/02/2025	01/03/2025	N/A	GoP	838,000.00	0.00	838,000.00	Procurement of Office Equipment
TOTAL=									19,278,698.23	0.00	19,278,698.23	

Prepared By:

Recommending Approval:

Approved by:


JOSIFLOR R. VICENTE
 Engineer III
 Head, Procurement Unit


GLIEZA E. CACERES
 OIC - Asst. District Engineer
 BAC - Chairperson


MELCHOR T. ANQUILLANO
 OIC - District Engineer

Website: www.dpwh.gov.ph
 Tel. No(s).: (062) 984-2451 Local 70086





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY 1st DISTRICT ENGINEERING OFFICE
Zamboanga City, Region IX



DPWH - Zamboanga City 1st DEO Final Annual Procurement Plan (APP-Non CSE) FY 2024 for Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO (ALLOCATION)	
Consulting Services													
	No On-going Procurement Activities for Consulting Services	DPWH - Zamboanga City 1st DEO							GoP				
		DPWH - Zamboanga City 1st DEO							GoP				
		DPWH - Zamboanga City 1st DEO							GoP				
TOTAL=										0.00	0.00	0.00	

Prepared By:

Recommending Approval:

Approved by:

JOSIFLOR R. VICENTE
Engineer III
Head, Procurement Unit

GLIEZA E. CACERES
OIC - Asst. District Engineer
BAC - Chairperson

MELCHOR T. ANQUILLANO
OIC - District Engineer

Website: www.dpwh.gov.ph
Tel. No(s): (062) 984-2451 Local 70086





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY 1st DISTRICT ENGINEERING OFFICE
Zamboanga City, Region IX



CERTIFICATION

This is to certify that DPWH - Zamboanga City 1st District Engineering Office has no On-going procurement activities for Consultancy Projects for FY 2024.

This certification is being issued in compliance with the submission of the Updated Annual Procurement Plan FY 2024 for Civil Works, Goods and Services and Consultancy, this 30th day of January, 2025.


JOSIFLOR R. VICENTE
Head, Bids and Awards Committee Secretariat

🌐 Website: www.dpwh.gov.ph
☎ Tel. No(s).: (062) 984 2451 Local 70086

