Code (PAP)	Procurement	PMO/ End-User	Is this an Early	PMO/ Is this an Mode of Schedule for Early Procurement	Schedule for E	or Each Procur	ach Procurement Activity Source	Activity	Source	Estimat	Estimated Budget (PhP)	st (PhP)	Remarks (brief
	-		Procurement Activity? (Yes/No)		Advertiseme nt/Posting of IB/REI	Submission/ Notice of Opening of Award Bids	Notice of Award	Contract Signing	Funds	Total	MOOE	6	descriptian of Project)
300221108779000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Rosario, Bais City, Negros Oriental	Construction Section	YES	Competitive Bidding 10/4-11/2024 10/28/2024	10/4-11/2024	10/28/2024	2/3/2025	2/3/2025 2/13/2025 GoP	Gop	4,950,000.00	o	4,950,000.00 Roads	Roads
300221108780000	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Buildings/Facilities - Construction of Road, Barangay Inapoy, Mabinay, Negros Oriental	Construction Section	YES	Competitive Bidding	10/4-11/2024 10/28/2024	10/28/2024	2/3/2025	2/13/2025 GoP	Gop	9,900,000.00	o	9,900,000.00	Roads
300221108781000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Santa Cruz Nuevo, Tanjay City, Negros Oriental	Construction Section	YES	Competitive Bidding	10/4-11/2024 10/28/2024		2/3/2025	2/13/2025 GoP	Gop	9,900,000.00	o	9,900,000.00 Roads	Roads

DPWH NO2DEO, Sibulan, Negros Oriental Annual Procurement Plan for FY 2025

7)

27

300226122143000	300221108775000	3002211087850	3002211087820
Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Amlan National High School, Barangay Poblacion, Amlan, Negros Oriental	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Bantayan, Dumaguete City, Negros Oriental	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to 300221108785000 Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Balugo, Dumaguete City, Negros Oriental	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Oonstruction of Road, Barangay Magsusunog, Pamplona to Barangay Enrique Villanueva, Sibulan, Negros Oriental
Construction Section	Construction Section	Construction Section	Construction Section
YES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
10/4-11/2024 10/28/204	10/4-11/2024 10/28/2024	10/4-11/2024 10/28/2024	10/4-11/2024 10/28/2024
	10/28/2024	10/28/2024	10/28/2024
2/3/2025	2/3/2025	2/3/2025	2/3/2025
2/13/2025 GoP	2/13/2025 GoP	2/13/2025 GoP	2/13/2025 GoP
4,950,000.00	4,950,000.00	4,950,000.00	9,900,000.00
o	o	0	o
4,950,000.00	4,950,000.00 Roads	4,950,000.00 Roads	9,900,000.00
Multi-Purpose Building	Roads	Roads	Roads

25HK0011	300221108784000	300221108783000	300226122145000
Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Sulfur Lagoon, Brgy. San Miguel, Tanjay City, Negros Oriental	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Buildings/Facilities - Construction of Road, Barangay Daro, Dumaguete Ctiy, Negros Oriental	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Buildings/Facilities - Construction of Road, Barangay La Paz, Bais City, Negros Oriental	Basic Infrastructure Program - Mutti-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Banawe, Pamplona, Negros Oriental
Construction Section	Construction Section	Construction Section	Construction
ŤES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
10/7-14/2024 10/29/2024	10/4-11/2024 10/28/2024	10/4-11/2024 10/28/2024	10/4-11/2024 10/28/2024
10/29/2024		10/28/2024	10/28/2024
	2/3/2025	2/3/2025	2/3/2025
	2/13/2025 GoP	2/13/2025 GoP	2/3/2025 2/13/2025 GoP
G OP	Gop	Gop	Gop
4,900,000.00	13,860,000.00	9,900,000.00	1,980,000.00
o	o	o	0
4,900,000.00	13,860,000.00	9,900,000.00 Roads	1,980,000.00
Roads	Roads	Roads	Multi-Purpose Building

-)

300221108786000	300221108777000	300237100652000	300237100653000
Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Buildings/Facilities - Construction of Road Brgy. Panam-angan, Bais City, Negros Oriental	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Construction of Road including Spillway, Barangay Santa Agueda, Pamplona, Negros Oriental	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - 300237100652000 Construction of Flood Control Structure, Barangay Taclobo and Barangay Bagacay, Dumaguete City, Negros Oriental	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Seawall, Barangay Agan-an, Sibulan, Negros Oriental
Construction Section	Construction Section	Construction Section	Construction Section
YES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
10/7-14/2024 10/29/2024	10/7-14/2024 10/29/2024	10/7-14/2024 10/29/2024	10/7-14/2024 10/29/2024
		10/29/2024	10/29/2024
2/3/2025	2/3/2025	2/3/2025	2/3/2025
2/13/2025 GoP	2/3/2025 2/13/2025 GoP	2/13/2025 GoP	2/13/2025 GoP
ор 	Ŷ	e P	မို
4,950,000.00	18,810,000.00	9,900,000.00	9,900,000.00
0	o	o	o
4,950,000.00 Roads	18,810,000.00 Roads	9,900,000.00 Flood Control	9,900,000,00
Roads	Roads	Flood Control	Flood Control

300204101809000	25HK0021	25HK0020
Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Tracies, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - E.J. Blanco Road connecting to the Dumaguete North Road and Flores Avenue in support of Dumaguete City Food Industry, Dumaguete City, Negros Oriental	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Silab Barangay Road 1 leading to Kan- Untol/Pasgalan Falls, Purok, Bougainvilla, Roses, Santan, Calachuchi & Water Shed Area, Brgy. Silab, Amlan, Negros Oriental	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Road Infrastructure Program - TRIP)- Access Road leading to Tanjay Boardwalk, Tanjay City, Negros Oriental
Construction	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding
10/8-15/2024 10/30/2024	10/8-15/2024 10/30/2024	10/7-14/2024 10/29/2024
10/30/2024	10/30/2024	10/29/2024
2/3/2025 2		
2/13/2025 GoP		
မို	Gop	မို
19,600,000.00	9,800,000.00	4,900,000.00
o	o	o
19,600,000.00	9,800,000 Roads	4,900,000.00 Roads
Roads	Roads	Roads

320101114195000	300204101845000	300221108778000
Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood 320101114195000 Management Program: Construction of Slope Protection Structure, Bio-os CIS, Amlan, Negros Oriental	Convergence and Special Support Program: Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade 300204101845000 Infrastructure Program - ROLL-IT) - Sitio Cantugot, Brgy. Sab-ahan connecting to the LCC Duyan ng Pag-ibig Foundation Inc. Farm School and Bais-Dumaguete National Road in support of the Coffee Industry, Bais City, Negros Oriental	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Azagra, Tanjay City, Negros Oriental
Construction Section	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding 10/8-15/2024 10/30/2024	Competitive Bidding
10/8-15/2024 10/30/2024	10/8-15/2024	11/25/2024- 12/2/2024
		12/16/2024
2/3/2025	2/3/2025	2/3/2025
2/3/2025 2/13/2025 GoP	2/3/2025 2/13/2025 GoP	2/13/2025 GoP
14,700,000.00	14,700,000.00	9,800,000.00
o	o	o
14,700,000.00 Flood Control	14,700,000.00 Roads	9,800,000.00
Flood Control	Roads	Roads

Competitive Bidding 10/9-16/2	10/9-16/2024 10/31/2024		10/9-16/2024 10/31/2024 10/9-16/2024 10/31/2024 2/3/2025 2/13/2025	10/9-16/2024 10/31/2024 GoP
		10/9-16/2024 10/31/2024 10/9-16/2024 10/31/2024	10/9-16/2024 10/31/2024 GoP 10/9-16/2024 10/31/2024 GoP	10/9-16/2024 10/31/2024 GoP 4,900,000.00 0 10/9-16/2024 10/31/2024 GoP 10,290,000.00 0
		2/3/2025 2/13/2025	GoP 2/3/2025 GoP 1	GoP 4,900,000.00 0 2/3/2025 2/13/2025 GoP 10,290,000.00 0 0 0

ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Bais-Kabankalan Rd - K0085+190 - K0085+848,	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Road Infrastructure Program - TRIP) - Access Road from Sitio Palangging Leading to Tindog Bato Lake, Bais City, Negros Oriental	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Tracies, Industries and Economic Zones (Roads Leveraging Linkages for Network and Trade Infrastructure Program - ROLL-IT) - Sitio Nalandan - Sitio Cambayugon connecting National Highway (Boundary Tamisu) in support of Cacao Processing Industry, Bais City, Negros Oriental
Competitive Bidding 9	Competitive Bidding 1	Competitive Bidding
9-16/2024 10/31/2024	10/9-16/2024 10/31/2024	10/9-16/2024 10/31/2024
G P	و و	2/3/2025 2/13/2025 GoP
69,454,400.00 0	4,900,000.00	14,700,000.00 0
69,454,400.00 Roads	4,900,000.00 Roads	0 14,700,000.00 Roads

25HK0039	25HK0038	25HK0037
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/ Rehabilitation/Reconstruction/ Section Upgrading of Damaged Paved Road - Primary Roads - Bais-Kabankalan Rd - K0097+000 - K0097+415	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Negros Oriental State University (Mabinay Campus) going to Sitio Bangkal to Proper Old Namangka leading to Cayaso Cave, Brgy. Poblacion, Mabinay, Negros Oriental	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tinapayan - Cambajao Road leading to Puncak, Tanawan, Balugo, Sibulan, Negros Oriental
Construction Section	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding
10/30/2024- 11/06/2024	10/9-16/2024 10/31/2024	10/9-16/2024 10/31/2024
11/19/2024	10/31/2024	10/31/2024
Gop	Gop	Gop
15,035,160.00	9,800,000.00	9,800,000.00
o	o	o
15,035,160.00 Roads	9,800,000 Roads	9,800,000.00 Roads
Roads	Roads	Roads

310201101690000	25HK0042	25HK0041	25HK0040
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program-Road Development Program-Road Videning - Primary Roads- Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) - K0010+718 - K0010+952	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program-Road Widening - Primary Roads- Dumaguete North Rd (Dumaguete - Jct Bais - Kabankalan) - K0002 + 863 - K0003 + 480	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads along Bais - Kabankalan Road - K0078+403 - K0078+873, Mabinay, Negros Oriental	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program -Road Widening - Primary Roads- Bais - Kabankalan Rd - K0094 + 000 - K0095 + 000
Construction Section	Construction Section	Construction Section	Construction Section
ŤES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding 10/16-23/2024 11/5/2024	Competitive Bidding
10/16-23/2024 11/5/2024	10/16-23/2024 11/5/2024	10/16-23/2024	10/9-16/2024 10/31/2024
	11/5/2024	11/5/2024	10/31/2024
2/3/2025			
2/13/2025 GoP			
ŠP	Gop	Gop	бор
15,196,260.00	40,235,840.00	11,074,980.00	64,501,000.00
o	o	o	o
15,196,260.00 Roads	40,235,840.00	11,074,980.00 Roads	64,501,000.00 Roads
Roads	Roads	Roads	Roads

25HK0046	25HK0045	25HK0044
ORGANIZA I IONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Control Structure, Barangay 4, Tanjay City, Negros Oriental	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Nagsala River, Tanjay City, Negros Oriental	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Tamogong River, Bais City, Negros Oriental
Construction	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding
10/24- 31/2024	10/16-23/2024 11/5/2024	10/16-23/2024 11/5/2024
11/7/2024	411/5/2024	411/5/2024
ှ	о Р	G P
96,500,000.00	102,290,000.00	102,290,000.00
o	o	o
96,500,000.00 Flood Control	102,290,000.00 Flood Control	102,290,000.00
Flood Control	Flood Control	Roads

25HK0049	25HK0048	25HK0047
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Okiot Seawall, Phase II, Barangay Capiñahan, Bais City, Negros Oriental	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program -Roads- Development Program -Roads- Undening - Primary Roads- Dumaguete North Rd (Dumaguete-Jct Bais- Kabankalan)- K0003+491- K0004+000	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Control Structure, Barangay San Jose, Tanjay City, Negros Oriental
Construction Section	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding
10/24- 31/2024	10/16-23/2024 11/5/2024	10/24- 31/2024
11/7/2024	11/5/2024	11/7/2024
ې مې	စ္စ	G P
96,500,000.00	32,219,500.00	144,750,000.00
0	o	o
96,500,000.00 Flood Control	32,219,500.00 Roads	144,750,000.00
Flood Control	Roads	Flood Control

310201101689000	25HK0051	25HK0050
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program -Road Widening - Primary Roads- Bais - Dumaguete North Road (Dumaguete-JCT Bais- Kabankalan)- K0010+952- K0011+275	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Okiot Seawall, Phase II, Bais City, Negros Oriental	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bio-os River, Amlan, Negros Oriental
Construction Section	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding
10/30/2024- 11/6/2024	10/24-31/2024 11/7/2024	10/16-23/2024 11/5/2024
11/19/2024	11/7/2024	11/5/2024
2/3/2025		
2/13/2025 GoP	۵ P	۵
ų		GOP
10,606,540.00	144,750,000.00	48,250,000.00
o	o o	
10,606,540.00	144,750,000.00 Flood Control	48,250,000.00
Roads	Flood Control	Flood Control

25HK0056	25HK0055	25HK0054	25HK0053
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Amlan River, Amlan, Negros Oriental	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program -Road Widening - Primary Roads- Dumaguete South Rd - K0005+249 - K0005+379	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Dumaguete North Rd (Dumaguete-Jct Bais Kabankalan) - K0013+952 - K0014+755	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads along Dumaguete South Road K0001+270 - K0002+470
Construction Section	Construction Section	Construction Section	Construction Section
YES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
10/30/2024-111/19/2024	10/30/2024-111/19/2024	10/30/2024- 11/6/2024	10/30/2024- 11/6/2024
11/19/2024	11/19/2024	11/19/2024	11/19/2024
Gop	GoP	Gop	Gop
55,005,000.00	8,470,880.00	22,878,100.00	34,604,780.00
o	o	0	٥,
55,005,000.00 Flood Control	8,470,880.00 Roads	22,878,100.00 Roads	34,604,780.00 Roads
Flood Control	Roads	Roads	Roads

25HK0059	25HK0058	25HK0057
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay Calindagan and Barangay Mangnao, Dumaguete City, Negros Oriental	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation Flood Control Structure (Right Side), Barangay Cabanlutan, Bais City, Negros Oriental	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Tanjay River, Negros Oriental
Construction Section	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding
10/30/2024-111/21/2024	11/13-20/2024 12/3/2024	11/14-21/2024 12/5/2024
11/21/2024	12/3/2024	12/5/2024
နှ	۵ P	Gop
102,290,000.00	144,750,000.00	103,255,000.00
o	o	o
102,290,000.00 Flood Control	144,750,000.00 Flood Control	103,255,000.00 Flood Control
Flood Control	Flood Control	Flood Control

25HK0063	25HK0062	25HK0061	3102011016
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Bais- Kabankalan Rd - K0051 + (- 608) - K0052+000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Dumaguete-Jct Bais- Kabankalan) - K0004+000 - K0004+940	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Dumaguete North Road (Dumaguete-Jct Bais- (Dumaguete-Jct Bais- Kabankalan) - K0048+240 - K0049+140	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program -Road Widening - Primary Roads- Dumaguete North Rd (Dumaguete-JCT Bais- Kabankalan)-K0021+000- K0021+187
Construction Section	Construction Section	Construction Section	Construction Section
YES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
11/12-19/2024 12/2/2024	11/12-19/2024 12/2/2024	11/12-19/2024 12/2/2024	11/12-19/2024 12/2/2024
12/2/2024	12/2/2024	12/2/2024	12/2/2024
			2/3/2025
			2/13/2025 GoP
GoP	Gop	Gop	Gop
38,803,100.00	59,141,500.00	15,517,320.00	13,166,360.00
o	o	o	o
38,803,100.00 Roads	59,141,500.00 Roads	15,517,320.00 Roads	13,166,360.00
Roads	Roads	Roads	Roads

25HK0067	310204101779000	25HK0065	25HK0064
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Control Structure, Barangay San Isidro, Tanjay City, Negros Oriental	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - Metro Dumaguete Diversion Road, Negros Oriental	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - Bais Bypass Road, Negros Oriental	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Dumaguete-Jct Bais- Kabankalan) - K0005+220 - K0006+000
Construction	Construction Section	Construction Section	Construction Section
ΎES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
11/13-20/2024 12/3/2024	11/12-19/2024 12/2/2024	11/12-19/2024 12/2/2024	11/12-19/2024 12/2/2024
12/3/2024		12/2/2024	12/2/2024
	2/3/2025		
	2/13/2025 GoP		
မိန	Gop	Gop	Gop
144,750,000.00	20,180,000.00	62,725,000.00	48,985,500.00
o	o	o	o
144,750,000.00 Flood Control	20,180,000.00	62,725,000.00	48,985,500.00
Flood Control	Roads	Roads	Roads

25HK0070	25HK0069	25HK0068
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Batang River, Barangay Lumbangan, Mabinay, Negros Oriental	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Canlumbog River, Bais City, Negros Oriental	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Downstream), Barangay Luyang, Mabinay
Construction Section	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding
11/14-21/2024 12/4/2024	11/13-20/2024 12/3/2024	11/13-20/2024 12/3/2024
12/4/2024	12/3/2024	12/3/2024
С Р	GP	G P
144,750,000.00	144,750,000.00	144,750,000.00
o	o	o
144,750,000.00	144,750,000.00 Flood Control	144,750,000.00 Flood Control
Flood Control	Flood Control	Flood Control

25HK0073 25HK0073 25HK0073 Constructive and Draine Constructive a Structure a Dumaguet Oriental	25HK0072 25H	ORGANIZ OUTCOM and Prope Floods - F Program - Program - Program - Program - Program - Program - Program - Program - Program - Flood Mitti Flood Mitti Structure, Structure, Mabinay, h
ATIONAL E 2: Protect Lives rties Against Major lood Management on/Maintenance of ge Systems - age Systems - on of Flood Control along Banica River, e City, Negros	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Control Structure, Barangay Control Structure, Barangay Tamogong, (Bais Bridge to motorpool, Barangay 1), Bais City, Negros Oriental	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Di-ay River, Mabinay, Negros Oriental
Construction Section	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding 11/14-21/2024 12/4/2024
11/14-21/2024 12/5/2024	11/14-21/2024 12/4/2024	11/14-21/2024
12/5/2024	12/4/2024	12/4/2024
Gop	Gop	မော
102,492,650.00	144,750,000.00	144,750,000.00
o	o	o
102,492,650.00 Flood Control	144,750,000.00 Flood Control	144,750,000.00 Flood Control
Flood Control	Flood Control	Flood Control

25НК0076	25HK0075	25HK0074
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads: Bais- Kabankalan Rd - K0052+823 - K0052+831, K0059+300 - K0059+355, K0059+360 - K0059+390	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads along Dumaguete South Road K0002+470-K0003+770	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Bais- Primary Roads along Bais- Kabankalan Rd - K0064+000 - Kabankalan Rd - K0065+596 - K0064+209, K0065+596 - K0067+160
Construction Section	Construction Section	Construction Section
YES	YES	YES
Competitive Bidding 11/14-21/2024 12/5/2024	Competitive Bidding 11/14-21/2024 12/5/2024	Competitive Bidding
11/14-21/2024	11/14-21/2024	11/14-21/2024 12/5/2024
12/5/2024	12/5/2024	12/5/2024
Gop	GP	Gop
19,894,000.00	48,457,080.00	38,275,860.00
o	o	o
19,894,000.00 Roads	48,457,080.00	38,275,860.00 Roads
Roads	Roads	Roads

0 49,500,000.00	49,500,000.00	Gop		Gran, orten an en en estas	2/17/2025	1/28/2025- 2/4/2025	Competitive Bidding	YES	Construction Section	Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Sports Complex), Mabinay, Negros Oriental	25HK0079
0	1,470,000.00	<u></u>	2/13/2025 GoP	2/3/2025	12/5/2024	11/14-21/2024 12/5/2024	Competitive Bidding	YES	Construction Section	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Off- Road Safety Facilities (Off- Pavement markings, Road signs) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) - K0023+540-K0024+540	300214102076000
0	11,760,000.00	 СС Р	2/13/2025 GoP	2/3/2025	12/5/2024	11/14-21/2024 12/5/2024	Competitive Bidding	YES	Construction Section	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads: Bais Kabankalan Rd - K0066+700 - K0066+750, K0067+650 - K00667+570, K0067+627 - K0067+640, K0067+774 - K0067+790, K0080+318 - K0080+327	310107100790000

25HK0082	25HK0081	25HK0080
Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities - Construction of Revetment Structure along Ocoy River, Brgy. Calabnugan, Sibulan, Negros Oriental	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road leading to Kan-untol/Pasalan Falls, Purok Bougainvilla, Roses, Santan, Calachuchi and Watershed Area, Barangay Silab, Amlan, Negros Oriental	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roller Barrier) along Dumaguete - North Road K0023+600 - K0023+700, K0024+800 - K0024+892
Construction Section	Construction Section	Construction Section
NO	Z	NO
Competitive Bidding	Competitive Bidding	Competitive Bidding
1/28/2025- 2/4/2025	1/28/2025- 2/4/2025	1/28/2025- 2/4/2025
2/17/2025	2/17/2025	2/17/2025
Gop	G P	G P
148,500,000.00	49,000,000.00	29,400,000.00
o	o	o
148,500,000.00 Flood Control	49,000,000 Roads	29,400,000.00 MVUC
Flood Control	Roads	MVUC

MONALISA U. DOMEN Head, Procurement Unit	Submitted by:		25HK0083
			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of Road from Sitio Tabuac to Cascading Tathi Falls, Bais City, Negros Oriental
			Construction Section
MARYLIN O. FULMARAN BAC, Chairperson	Recommended by:		NO
			Competitive Bidding
		8	1/28/2025- 2/4/2025
			2/17/2025
Norm. ALCANTARA District Engineer	Approved:	Total	
			G P
			49,000,000.00
			o
		*****	49,000,000.00 Roads
			Roads