

**APP FY 2024 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE**

No.	UACS Code (Project Component ID)	Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1		24HN0001	24HN0001 - OO2: Protect Lives and Properties Against Major Floods/Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River, Barangay Casuntingan to Barangay Cabancalan (Phase IV), Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./15/2023 - Oct./04/2023	Oct./4/2023	Jan./31/2024	Feb./06/2024	GoP	96,500,000.00		96,500,000.00	This project covers Construction/Improvement of Flood Control Structure along Butuanon River, Brgy. Casuntingan to Brgy. Cabancalan, Mandaue City, Cebu with a total length of 353.5 I.m.
2		24HN0002	24HN0002 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River, Barangay Tingub - Barangay Canduman (Phase IV), Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./15/2023 - Oct./04/2023	Oct./4/2023	Jan./31/2024	Feb./06/2024	GoP	96,500,000.00		96,500,000.00	This project covers Construction/ Maintenance of Flood Control Structure along Butuanon River, Brgy. Tingub - Barangay Canduman (Phase IV), Mandaue City, Cebu with a total length of 340.9 I.m.
3		24HN0003	24HN0003 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - UN Avenue - (S00391CB) Chainage 1330-Chainage 2250, (S00392CB) Chainage 0 - Chainage 900	Construction Section	Yes	Competitive Bidding	Sept./15/2023 - Oct./04/2023	Oct./4/2023	Jan./31/2024	Feb./06/2024	GoP	39,635,120.00		39,635,120.00	The project covers the Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - UN Avenue (CB) - (S00391CB) Chainage 1330 - Chainage 2250, (S00392CB) Chainage 000 - Chainage 900 with drainage length of 915 I.m.
4		24HN0004	24HN0004 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facility at Barangay Dapitan, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Sept./15/2023 - Oct./04/2023	Oct./4/2023	Jan./31/2024	Feb./06/2024	GoP	4,950,000.00		4,950,000.00	This project covers the Rehabilitation of Road with Drainage System at Barangay Dapitan, Cordova, Cebu with a road net length of 153 meters and with a drainage net length of 153 linear meters.
5		24HN0005	24HN0005 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Laniaga, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Sept./15/2023 - Oct./04/2023	Oct./4/2023	Jan./31/2024	Feb./06/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Three Storey Barangay Hall, Phase I) which comprises of Earthworks, Structural Concrete (Footings, Columns, Footing Tie Beams, & Beams/Girders), Reinforcing Steel Grade 40 & Grade 60 and Formworks & Falseworks.
6		24HN0006	24HN0006 - CSSP: Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Married Military Quarters Building, Naval Base Rafael Ramos (NBRR), Lapu Lapu City, Cebu, Phase III	Construction Section	Yes	Competitive Bidding	Sept./15/2023 - Oct./04/2023	Oct./4/2023	Jan./31/2024	Feb./06/2024	GoP	2,940,000.00		2,940,000.00	Completion of Married Officers Military Quarters Building which includes Earthworks & Concrete works for Wall Footing; Catch Basin; Storm Drainage & Downspout; Cold Waterlines; Ceiling Works; Finishing Hardware; Unglazed, Glazed & Vinyl Tiles; CHB Laying; Plastering Works; Painting Works and Railings
7		24HN0007	24HN0007 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Labogon, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./15/2023 - Oct./04/2023	Oct./4/2023	Jan./31/2024	Feb./06/2024	GoP	3,465,000.00		3,465,000.00	Completion of Multi-Purpose Building (Brgy. Hall) which includes Slab on Fill (Concrete, Rebars & Formworks); Sewer Line works; Storm Drainage & Downspout; Plumbing Fixtures; Cold Water Lines; Ceiling Works; Carpentry & Joinery works; Finishing Hardware; Aluminum Glass Windows (Sliding, Awning & Fixed Types); Doors (Wooden & Glass); Fabricated Gutter; Glazed & Unglazed Tiles; CHB Laying & Finishing under Floor and Electrical Works.
8		24HN0008	24HN0008 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Basak Creek, Barangay Basak, Phase 4, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2023 - Oct./13/2023	Oct./13/2023	Feb./06/2024	Feb./09/2024	GoP	144,750,000.00		144,750,000.00	This project covers Construction of Flood Control Structure along Basak Creek, Mandaue City, Cebu with a total length of 472.5 I.m.
9		24HN0009	24HN0009 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Butuanon River, Brgy. Maguikay, Phase 3, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2023 - Oct./13/2023	Oct./13/2023	Feb./06/2024	Feb./09/2024	GoP	122,971,880.00		122,971,880.00	This project covers Construction/Improvement of Flood Control Structure along Butuanon River, Brgy. Maguikay, Mandaue City, Cebu with a total length of 403.2 I.m.
10		24HN0010	24HN0010 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road with Drainage System at Agaton Sorofio St. to Suba Masulog-Suba Panas Road (Phase 2), Barangay Subababas, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2023 - Oct./13/2023	Oct./13/2023	Feb./06/2024	Feb./09/2024	GoP	24,500,000.00		24,500,000.00	This project covers the Improvement of Road with drainage at Agaton Sorofio St. to Suba Masulog-Suba Panas Road (Phase 2), Barangay Subababas, Lapu-Lapu City, Cebu with a road net length of 400.00 m and with a drainage length of 800.00 meters
11		24HN0011	24HN0011 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Tingub-Tabok Bridge, Phase 2, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2023 - Oct./13/2023	Oct./13/2023	Feb./06/2024	Feb./09/2024	GoP	14,700,000.00		14,700,000.00	This project covers the Retrofitting of Tabok-Tingub Bridge using Carbon Fiber sheet and plate.
12		24HN0013	24HN0013 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Casili Elementary School, Barangay Casili, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2023 - Oct./13/2023	Oct./13/2023	Feb./06/2024	Feb./09/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court, Phase II) which comprises of Earthworks, Structural Concrete (Footings, Columns, Wall Footing, Footing Tie Beams, & Roof Beams), Reinforcing Steel Grade 40 & Grade 60, Formworks & Falseworks, Catch Basin, Complete Roofing Works, One (1) Sliding Window and Wood Panel Door, Unglazed Tiles, and Bleachers. Complete Electrical Works and Painting Works for Wood, Masonry/ Concrete and Steel.
13		24HN0014	24HN0014 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Cordova National High School, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2023 - Oct./13/2023	Oct./13/2023	Feb./06/2024	Feb./09/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)

**APP FY 2024 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE**

14	24HN0015	24HN0015 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court, Phase 2), Pagsabungan National High School, Barangay Pagsabungan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2023 - Oct./13/2023	Oct./13/2023	Feb./06/2024	Feb./09/2024	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Covered Court) Phase 2
15	24HN0017	24HN0017 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road with Drainage System at Fuentes Road In Barangays Agus and Palac (Phase 2), Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./26/2023 - Oct./16/2023	Oct./16/2023	Feb./09/2024	Feb./13/2024	GoP	21,952,000.00	21,952,000.00	Concreting with drainage facilities
16	24HN0018	24HN0018 - OOI : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Canduman-Cebu North Rd - K00011+(-609) - K0011+071, K0011+(-639) - K0011+(-609)	Construction Section	Yes	Competitive Bidding	Sept./26/2023 - Oct./16/2023	Oct./16/2023	Feb./09/2024	Feb./13/2024	GoP	14,700,000.00	14,700,000.00	The project covers the Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Canduman-Cebu North Rd - K00011+(-609) - K0011+071, K0011+(-639) - K0011+(-609) with drainage length of 639.00 l.m.
17	24HN0019	24HN0019 - CSSP: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Street Lights along Cebu North Hagnaya Wharf Rd - K0011 + 657 - K0014 + 505 and Consolacion-Tayud-Liloan Rd - K0014 + (-470) - K0016 + 350, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Sept./26/2023 - Oct./16/2023	Nov./21/2023	Feb./09/2024	Feb./13/2024	GoP	14,308,000.00	14,308,000.00	This project covers the Installation of Ninety-three (93) pcs Street Lights along Cebu North Hagnaya Wharf Rd - K0011 + 657 - K0014 + 505 and Consolacion-Tayud-Liloan Rd - K0014 + (-470) - K0016 + 350, Consolacion, Cebu
18	24HN0020	24HN0020 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road with Drainage Facilities, Barangay Cambaro, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./26/2023 - Oct./16/2023	Oct./16/2023	Feb./09/2024	Feb./13/2024	GoP	9,900,000.00	9,900,000.00	The project covers the Construction of Road with Drainage Facilities, Barangay Cambaro, Mandaue City, Cebu, with PCPP length of 366.00 meters and drainage length of 366.00 l.m.
19	24HN0021	24HN0021 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Tipolo, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./26/2023 - Oct./16/2023	Oct./16/2023	Feb./09/2024	Feb./13/2024	GoP	5,940,000.00	5,940,000.00	This project covers the Rehabilitation of Road with Drainage System at Barangay Tipolo, Mandaue City, Cebu with a road net length of 259 meters and with a drainage net length of 225 linear meters.
20	24HN0022	24HN0022 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage System at C.D. Seno St., Brgy. Guizo, Mandaue City	Construction Section	Yes	Competitive Bidding	Sept./26/2023 - Oct./16/2023	Oct./16/2023	Feb./09/2024	Feb./13/2024	GoP	4,900,000.00	4,900,000.00	The project covers the Improvement/Rehabilitation of C.D. Seno St. Including drainage facilities with drainage length of 140 l.m.
21	24HN0024	24HN0024 - OOI : Protect Lives and Properties Against Major Floods - Flood Management Program-Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Barangay Garing, Phase 3, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./04/2023 - Oct./24/2023	Oct./24/2023	Feb./13/2024	Feb./16/2024	GoP	96,500,000.00	96,500,000.00	Construction of Flood Control Structure along Cansaga River, Barangay Garing, Phase 3, Consolacion, Cebu with a total length of 1,106.4 l.m.
22	24HN0025	24HN0025 - CSSP: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0011 + 657 - K0012 + 497	Construction Section	Yes	Competitive Bidding	Oct./04/2023 - Oct./24/2023	Oct./24/2023	Feb./13/2024	Feb./16/2024	GoP	51,098,680.00	51,098,680.00	This project covers the Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0011 + 657 - K0012 + 443 with a total length of 786.00 meters.
23	24HN0026	24HN0026 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Brgy. Maribago, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./04/2023 - Oct./24/2023	Nov./16/2023	Feb./13/2024	Feb./16/2024	GoP	9,800,000.00	9,800,000.00	The project covers the Construction of Road at Brgy. Maribago, Lapu-Lapu City with a length of 727 l.m.
24	24HN0027	24HN0027 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Opao Elementary School, Barangay Opao, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./04/2023 - Oct./24/2023	Oct./24/2023	Feb./13/2024	Feb./16/2024	GoP	9,900,000.00	9,900,000.00	This project covers Const. of MPB, footings, footing Tie Beams, Columns, Slab on Grade, Girder, Roofing & Bleachers
25	24HN0028	24HN0028 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Labogon, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./04/2023 - Oct./24/2023	Oct./24/2023	Feb./13/2024	Feb./16/2024	GoP	7,128,000.00	7,128,000.00	The project covers the Construction of Road with Drainage Facilities, Barangay Labogon, Mandaue City, Cebu, with PCPP length of 238.00 meters and drainage length of 289.00 l.m.
26	24HN0029	24HN0029 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facility at Barangay Buagsong, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./04/2023 - Oct./24/2023	Oct./24/2023	Feb./13/2024	Feb./16/2024	GoP	4,950,000.00	4,950,000.00	This project covers the Construction of Road with Drainage Facility at Barangay Buagsong, Cordova, Cebu with a road net length of 209 meters and with a drainage net length of 209 linear meters.
27	24HN0030	24HN0030 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tilhaong, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./04/2023 - Oct./24/2023	Oct./24/2023	Feb./13/2024	Feb./16/2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building which comprises of Earthworks, Structural Concrete (Footing, Column, Footing Tie Beams, & Beams/Girders), Reinforcing Steel Grade 40 & Grade 60 and Formworks & Falseworks

# APP FY 2024 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

28		24HN0031	24HN0031 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Day-as, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./04/2023 - Oct./24/2023	Oct./24/2023	Feb./13/2024	Feb./16/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
29		24HN0032	24HN0032 - OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Barangay Polog to Barangay Panoyoy, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./12/2023 - Oct./31/2023	Nov./06/2023	Feb./16/2024	Feb./20/2024	GoP	135,100,000.00		135,100,000.00	Construction of Flood Control Structure along Cansaga River, Barangay Polog to Barangay Panoyoy, Consolacion, Cebu with a total length of 1682 l.m.
30		24HN0033	24HN0033 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road with Drainage System at S. Osmeña St., Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./12/2023 - Oct./31/2023	Nov./06/2023	Feb./16/2024	Feb./20/2024	GoP	57,900,000.00		57,900,000.00	This project covers Improvement of Road at S. Osmeña St., Lapu-Lapu City, Cebu with a total length of 1,150.00 l.m. of PCCP and lined canal of 1,150.00 l.m (left side) and 190.00 l.m. (right side).
31		24HN0034	24HN0034 - OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Mandaue Flyover (B00590CB) along Mandaue Flyover, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./12/2023 - Oct./31/2023	Nov./21/2023	Feb./16/2024	Feb./20/2024	GoP	29,400,000.00		29,400,000.00	This project covers the Rehabilitation/ Major Repair of Permanent Bridges - Mandaue Flyover (B00590CB) along Mandaue Flyover with physical target of 1876.60 sq.m. or 258.00 meters
32		24HN0035	24HN0035 - CSSP: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Street Lights along Pilipog-Gabi Coastal Road - Sta. 0 + 000.00 - Sta. 2 + 980.00 and Bangbang-San Miguel Coastal Road - Sta. 0 + 000.00 - Sta. 0 + 450.00, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./12/2023 - Oct./31/2023	Nov./21/2023	Feb./16/2024	Feb./20/2024	GoP	11,760,000.00		11,760,000.00	This project covers the Installation of Fourty (40) pcs Street Lights along along Pilipog-Gabi Coastal Road - Sta 0 + 000.00 - Sta. 2 + 980.00, Cordova, Cebu
33		24HN0036	24HN0036 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facility at Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./12/2023 - Oct./31/2023	Nov./06/2023	Feb./16/2024	Feb./20/2024	GoP	4,950,000.00		4,950,000.00	The project covers the Construction of Road with Drainage Facility at Barangay Poblacion Occidental, Consolacion, Cebu with a length of 124 meters.
34		24HN0037	24HN0037 - CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage System, Barangay Ibabao-Estancia, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./12/2023 - Oct./31/2023	Nov./06/2023	Feb./16/2024	Feb./20/2024	GoP	4,950,000.00		4,950,000.00	The project covers the Construction of Drainage System, Barangay Ibabao-Estancia, Mandaue City, Cebu, with drainage length of 208.00 l.m.
35		24HN0038	24HN0038 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facility at Barangay Day-as, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./12/2023 - Oct./31/2023	Nov./06/2023	Feb./16/2024	Feb./20/2024	GoP	4,950,000.00		4,950,000.00	Construction of Road with Drainage Facilities
36		24HN0039	24HN0039 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Canduman, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./12/2023 - Oct./31/2023	Nov./06/2023	Feb./16/2024	Feb./20/2024	GoP	4,950,000.00		4,950,000.00	The project covers the Construction of Road with Drainage Facilities, Barangay Canduman, Mandaue City, Cebu with pavement length 156.00 meters and drainage length of 225.00 l.m.
37		24HN0040	24HN0040 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Barangay Nangka, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./16/2023 - Nov./06/2023	Nov./23/2023	Feb./20/2024	Feb./23/2024	GoP	135,100,000.00		135,100,000.00	This project covers Construction/Rehabilitation of Flood Control Structure along Cansaga River, Brgy. Nangka, Consolacion, Cebu with a total length of 633.5 l.m.
38		24HN0041	24HN0041 - OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Cebu North Hagnaya Wharf Rd (S00286CB) K0013+259 - K0014+505	Construction Section	Yes	Competitive Bidding	Oct./16/2023 - Nov./06/2023	Nov./06/2023	Feb./20/2024	Feb./23/2024	GoP	57,900,000.00		57,900,000.00	This project covers the Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Cebu North Hagnaya Wharf Rd (S00286CB) K0013+260 - K0014+440 with a total length of 1700.00 lineal meters.
39		24HN0042	24HN0042 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road and Drainage System at Lapu-Lapu City College, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./16/2023 - Nov./06/2023	Nov./06/2023	Feb./20/2024	Feb./23/2024	GoP	34,300,000.00		34,300,000.00	This project covers Construction of Road and Drainage at Lapu-Lapu City College with a total length of 662 l.m. of PCCP and lined canal of 1,324 l.m.
40		24HN0043	24HN0043 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cansaga, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./16/2023 - Nov./06/2023	Nov./06/2023	Feb./20/2024	Feb./23/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Day Care Center, Phase I) which comprises of Earthworks, Structural Concrete (Footings, Columns, Footings, Beams, Retaining Walls and Beams), Reinforcing Steel Grade 40 & Grade 60, Formwork & Falsework, Rammed
41		24HN0044	24HN0044 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Brgy. Basak-Brgy. Marigondon, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./16/2023 - Nov./06/2023	Nov./16/2023	Feb./20/2024	Feb./23/2024	GoP	14,700,000.00		14,700,000.00	This project covers the Construction of Pedestrian Overpass at Brgy. Basak, Lapu-Lapu City with a length of 29.25 meters
42		24HN0045	24HN0045 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings /Facilities - Construction of Road with Drainage Facility at Barangay Garing, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./16/2023 - Nov./06/2023	Nov./06/2023	Feb./20/2024	Feb./23/2024	GoP	4,950,000.00		4,950,000.00	This project covers the Rehabilitation of Road with Drainage System at Barangay Garing, Consolacion, Cebu with a road net length of 161 meters and with a drainage net length of 161 linear meters.

**APP FY 2024 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE**

43		24HN0046	24HN0046 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Casili, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./16/2023 - Nov./06/2023	Nov./06/2023	Feb./20/2024	Feb./23/2024	GoP	4,950,000.00	4,950,000.00	This project covers the Construction of Road at Barangay Casili, Consolacion, Cebu with a road net length of 245 meters and with a drainage net length of 123 linear meters.
44		24HN0047	24HN0047 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Pagsabungan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./16/2023 - Nov./06/2023	Nov./06/2023	Feb./20/2024	Feb./23/2024	GoP	4,950,000.00	4,950,000.00	The project covers the Construction of Road with Drainage Facilities, Barangay Canduman, Mandaue City, Cebu with pavement length 244.00 meters and drainage length of 200.00 l.m.
45		24HN0048	24HN0048 - O02 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -	Construction Section	Yes	Competitive Bidding	Nov./08/2023 - Nov./28/2023	Dec./12/2023	Feb./23/2024	Feb./27/2024	GoP	135,100,000.00	135,100,000.00	This project covers Construction of Flood Control Structure along Cansaga River, Barangay Tilhaong, Consolacion, Cebu with a total length of 775.6 l.m.
46		24HN0049	24HN0049 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings /Facilities - Improvement of Road at Mactan Airbase, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./08/2023 - Nov./28/2023	Dec./12/2023	Feb./23/2024	Feb./27/2024	GoP	19,600,000.00	19,600,000.00	This project covers the Improvement of Road at Mactan Airbase with a total length of 480 l.m. of PCCP and lined canal.
47		24HN0050	24HN0050 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Gym), Barangay Tabak, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./08/2023 - Nov./28/2023	Dec./12/2023	Feb./23/2024	Feb./27/2024	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building (Phase 2) which includes Columns, Slab on Grade, Beams, Doors & Windows, Ceiling, Roofing, Wall & Plumbing
48		24HN0051	24HN0051 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facility at Barangay	Construction Section	Yes	Competitive Bidding	Nov./08/2023 - Nov./28/2023	Nov./28/2023	Feb./23/2024	Feb./27/2024	GoP	4,950,000.00	4,950,000.00	This project covers the Construction of Road with Drainage Facility at Barangay Buagsong, Cordova, Cebu with a road net length of 200 meters and with a drainage net length of 222 linear meters.
49		24HN0052	24HN0052 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Rehabilitation of Road with Drainage Facility at Barangay Poblacion Oriental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./08/2023 - Nov./28/2023	Nov./28/2023	Feb./23/2024	Feb./27/2024	GoP	4,950,000.00	4,950,000.00	This project covers the Rehabilitation of Road with Drainage System at Barangay Poblacion Oriental, Consolacion, Cebu with a road net length of 150 meters and with a drainage net length of 150
50		24HN0053	24HN0053 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Gabi, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./08/2023 - Nov./28/2023	Dec./27/2023	Feb./23/2024	Feb./27/2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building which comprises of Earthworks, Structural Concrete (Matting, Column, Footing Tie Beams, Suspended Slab & Beams/Girders), Reinforcing Steel Grade 40 & Grade 60 and Formworks
51		24HN0054	24HN0054 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./08/2023 - Nov./28/2023	Dec./12/2023	Feb./23/2024	Feb./27/2024	GoP	29,700,000.00	29,700,000.00	Construction of Multi-Purpose Building
52		24HN0055	24HN0055 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Tawason, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./08/2023 - Nov./28/2023	Nov./28/2023	Feb./23/2024	Feb./27/2024	GoP	4,950,000.00	4,950,000.00	The project covers the Construction of Road with Drainage Facilities, Barangay Tawason, Mandaue City, Cebu with pavement length 125.00 meters and drainage length of 125.00 l.m.
53		24HN0056	24HN0056 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Jagobiao Creek, Barangay Casili, Phase 2, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./19/2023	Feb./27/2024	March./04/2024	GoP	144,750,000.00	144,750,000.00	Construction of Flood Control Structure
54		24HN0057	24HN0057 - O02 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Butuanon River, Barangay Pakna-an (Level 2), Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./19/2023	Feb./27/2024	March./04/2024	GoP	122,971,880.00	122,971,880.00	Construction of Flood Mitigation Structure
55		24HN0058	24HN0058 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road at Olango Island, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./19/2023	Feb./27/2024	March./04/2024	GoP	90,090,000.00	90,090,000.00	Improvement of Road
56		24HN0059	24HN0059 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Brgy. Ibo, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./19/2023	Feb./27/2024	March./04/2024	GoP	14,700,000.00	14,700,000.00	This project covers the Construction of Pedestrian Overpass at Brgy. Ibo, Lapu-Lapu City with a length of 29.25 meters
57		24HN0060	24HN0060 - CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control System at Barangay San Miguel, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./19/2023	Feb./27/2024	March./04/2024	GoP	9,900,000.00	9,900,000.00	Construction of Flood Control System
58		24HN0061	24HN0061 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facility at Barangay Poblacion Oriental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./12/2023	Feb./27/2024	March./04/2024	GoP	4,950,000.00	4,950,000.00	This project covers the Rehabilitation of Road with Drainage System at Barangay Garing, Consolacion, Cebu with a road net length of 154 meters and with a drainage net length of 150 linear meters.

**APP FY 2024 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE**

59		24HN0062	24HN0062 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Guizo, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./19/2023	Feb./27/2024	March./04/2024	GoP	4,950,000.00		4,950,000.00	Construction of Road
60		24HN0063	24HN0063 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, CSSEAZ (City South Special Economic Administrative Zone), Barangay Mantuyong, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./12/2023	Feb./27/2024	March./04/2024	GoP	4,950,000.00		4,950,000.00	The project covers the Construction of Road at Barangay Mantuyong, Mandaue City, Cebu with pavement length 124.00 meters.
61		24HN0064	24HN0064 - OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Butuanon River, Barangay Umapad (Level 2), Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./08/2023 - Dec./27/2023	Dec./27/2023	March./04/2024	March./08/2024	GoP	122,971,880.00		122,971,880.00	Construction of Flood Mitigation Structure
62		24HN0065	24HN0065 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Diversion Road from Sudtunggan, Brgy. Basak to Brgy. Gabi (Phase 2), Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./17/2022 - Dec./6/2022	Dec./7/2022	Jan./30/2023	Feb./06/2023	GoP	24,500,000.00		24,500,000.00	Construction of Diversion Road
63		24HN0066	24HN0066 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices and Facilities along Mactan Circumferential Rd (S0020LP) - K0014 + 073 - K0015 + 076, Lapu-Lapu, Cebu	Construction Section	Yes	Competitive Bidding	Dec./08/2023 - Dec./27/2023	Dec./27/2023	March./04/2024	March./08/2024	GoP	14,317,800.00		14,317,800.00	Installation of Road Safety Devices and Facilities
64		24HN0067	24HN0067 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Special Road Fund- Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices and Facilities along Mactan Circumferential Rd (S0020LP)- K0034 + 775 - K0035 + 702, Lapu-Lapu, Cebu	Construction Section	Yes	Competitive Bidding	Dec./08/2023 - Dec./27/2023	Dec./27/2023	March./04/2024	March./08/2024	GoP	14,200,200.00		14,200,200.00	Installation of Road Safety Devices and Facilities
65		24HN0068	24HN0068 - CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage System, Barangay Banilad, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./08/2023 - Dec./27/2023	Dec./27/2023	March./04/2024	March./08/2024	GoP	4,950,000.00		4,950,000.00	Construction of Drainage System
66		24HN0069	24HN0069 - CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage Canal, CSSEAZ (City South Special Economic Administrative Zone), Barangay Mantuyong, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./08/2023 - Dec./27/2023	Dec./27/2023	March./04/2024	March./08/2024	GoP	4,950,000.00		4,950,000.00	Construction of Drainage Canal
67		24HN0070	24HN0070 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Tolotolo, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./08/2023 - Dec./27/2023	Dec./27/2023	March./04/2024	March./08/2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
68		24HN0071	24HN0071 - CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure along Butuanon River, Barangay Pakna-an (Upstream), Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./08/2023 - Dec./27/2023	Dec./27/2023	March./04/2024	March./08/2024	GoP	128,700,000.00		128,700,000.00	Construction of Flood Mitigation Structure
69		24HN0072	24HN0072 - OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Jagobiao Creek, Barangay Casili to Barangay Sarsac, Phase II, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	144,750,000.00		144,750,000.00	Construction of Flood Control Structure
70		24HN0073	24HN0073 - OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - UN Avenue (CB) - Chainage 0 - Chainage 900, Chainage 7 - Chainage 220, Chainage 2037 - Chainage 2250	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	25,480,000.00		25,480,000.00	Preventive Maintenance
71		24HN0074	24HN0074 - OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Opon-Airport Rd - K0036 + 000 - K0036 + 373	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	21,070,000.00		21,070,000.00	Preventive Maintenance
72		24HN0075	24HN0075 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Drainage System along R.A. Ouano Road, Barangay Oba, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	9,800,000.00		9,800,000.00	Construction of Drainage System

**APP FY 2024 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE**

73		24HN0076	24HN0076 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facility at Barangay Cataman, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	5,445,000.00	5,445,000.00	Construction of Road with Drainage Facility
74		24HN0077	24HN0077 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tugbongan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	7,920,000.00	7,920,000.00	Construction (Completion) of Multi-Purpose Building
75		24HN0078	24HN0078 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court) at Comprehensive National High School, Barangay Looe, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	4,950,000.00	4,950,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
76		24HN0079	24HN0079 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 2), Barangay Bankal, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Phase 2)
77		24HN0080	24HN0080 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Tungasan, Olango Island, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Jan./12/2024 - Jan./31/2024	Jan./31/2024	March/11/2024	March/14/2024	GoP	2,970,000.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
78		24HN0081	24HN0081 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Brgy. Sabang, Olango Island to Pangan-an Island, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	61,242,760.00	61,242,760.00	Construction of Bridge
79		24HN0082	24HN0082 - CLUSTER I - OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - A.) AC Cortes Avenue (S00252CB) K0008 + (-490), (S00395CB) Chainage 1268 and B.) AC Cortes Avenue - K0008 + 840 - K0009 + 120	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	53,938,220.00	53,938,220.00	Construction/ Upgrading/ Rehabilitation of Drainage
80		24HN0083	24HN0083 - CSSP: Construction/Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN) - Centennial Avenue leading to Cordova RoRoPort, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	29,400,000.00	29,400,000.00	Construction/Improvement of Access Roads
81		24HN0084	24HN0084 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with drainage facilities of G. Ouano St., Brgy. Opao, Mandaue City	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	9,900,000.00	9,900,000.00	Construction of Road with drainage facilities
82		24HN0085	24HN0085 - OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Road Chainage 2500 - Chainage 2668	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	7,902,720.00	7,902,720.00	Preventive Maintenance
83		24HN0086	24HN0086 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of S.B. Cabahug St. with drainage facilities, Mandaue City	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	7,793,280.00	7,793,280.00	Improvement of S.B. Cabahug St. with drainage facilities
84		24HN0087	24HN0087 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, DPWH Cebu 6th DEO QA Laboratory Building, Mandaue City	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building, DPWH Cebu 6th DEO QA Laboratory Building
85		24HN0088	24HN0088 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Tingub Elementary School, Barangay Tingub, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
86		24HN0089	24HN0089 - CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), Paknaan NHS Barangay Paknaan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Jan./22/2024 - Feb./13/2024	Feb./13/2024	March/18/2024	March/14/2024	GoP	3,960,000.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
<b>TOTAL:</b>												<b>2,692,692,420.00</b>	<b>2,692,692,420.00</b>	

APP FY 2024 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE


Prepared by:

  
DARIO C. SARABUSING, JR.  
Procurement Engineer

Recommending Approval:

  
MYRNA A. DE LA SERNA  
BAC Chairperson

Approved and Submitted by:

  
DANILO J. VILLA JR.  
Assistant Regional Director  
Caretaker, Office of the District Engineer

**APP FY 2024 FOR CONSULTING SERVICES - CEBU 6TH DISTRICT ENGINEERING OFFICE**

No.	UACS Code (Project Component ID)	Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
							Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1		24CSHN01	Parcellary Survey for the Widening of Mactan Airport Rd, Lapu-Lapu City, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	March/12/2024 - March/18/2024	N/A	April/3/2024	April/4/2024	GoP	635,785.00		635,785.00	Parcellary Survey
2		24CSHN02	Appraisal Services for Road-Right-of-Way Acquisition of Mactan Airport Rd, Lapu-Lapu City, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	March/12/2024 - March/18/2024	N/A	April/3/2024	April/4/2024	GoP	300,000.00		300,000.00	Appraisal Services
3		24CSHN03	Consultancy Services for the Conduct of Pre-Feasibility Study (Phase II) of the Canduman - Cebu District Rd - M.L. Quezon St. Diversion Road, Mandaue City	Planning and Design Section	No	Competitive Bidding	March/12/2024 - March/18/2024	April/11/2024	April/22/2024	April/23/2024	GoP	5,434,000.00		5,434,000.00	Pre-Feasibility Study
<b>TOTAL:</b>												<b>6,369,785.00</b>	<b>-</b>	<b>6,369,785.00</b>	


Prepared by:

  
**DARIN C. SARABUSING, JR.**  
Procurement Engineer

Recommending Approval:

  
**MYRNA A. DE LA SERNA**  
BAC Chairperson

Approved and Submitted by:

  
**DANILLO J. VILLA, JR.**  
Assistant Regional Director  
Caretaker, Office of the District Engineer




**DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 - GOODS AND SERVICES**

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	APPROVED BUDGET FOR THE CONTRACT			Remarks  (brief description of Program/Activity/Project)
						Advertisement /Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0404010-00-ITS	Computer Supplies		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	2,848,474.00	364,200.00	2,484,274.00	Procurement of Inks, Toners, and other Computer Supplies
0404010-00-ITS	Computer Supplies		This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	1,012,974.00		1,012,974.00	Procurement of Inks, Toners, and other Computer Supplies
0404010-00-ITS	Computer Supplies		This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	2,200,424.00		2,200,424.00	Procurement of Inks, Toners, and other Computer Supplies
0404010-00-ITS	Computer Supplies		This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	935,474.00		935,474.00	Procurement of Inks, Toners, and other Computer Supplies
404010-00-OTH	Janitorial Supplies		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	1,139,520.20	142,640.00	996,880.20	Procurement of Various Cleaning Supplies
404010-00-OTH	Janitorial Supplies		This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	65,466.20		65,466.20	Procurement of Various Cleaning Supplies
404010-00-OTH	Janitorial Supplies		This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	993,036.20	20,500.00	972,536.20	Procurement of Various Cleaning Supplies
404010-00-OTH	Janitorial Supplies		This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	52,352.20		52,352.20	Procurement of Various Cleaning Supplies
0404010-00-OFI	Office Supplies		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	4,248,633.00		4,248,633.00	Procurement of Various Office Supplies
0404010-00-OFI	Office Supplies		This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	1,525,940.00	293,894.00	1,232,046.00	Procurement of Various Office Supplies
0404010-00-OFI	Office Supplies		This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	3,925,190.00		3,925,190.00	Procurement of Various Office Supplies
0404010-00-OFI	Office Supplies		This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	911,162.00		911,162.00	Procurement of Various Office Supplies
0404010-00-OFI	Office Supplies		This Office	No	Direct Contracting	N/A	N/A	2-9-2024	2-12-2024	GoP	2,799,023.75		2,799,023.75	Procurement of Photocopier Consumables
0404010-00-OFI	Office Supplies		This Office	No	Direct Contracting	N/A	N/A	5-10-2024	5-13-2024	GoP	2,664,967.75		2,664,967.75	Procurement of Photocopier Consumables
0404010-00-OFI	Office Supplies		This Office	No	Direct Contracting	N/A	N/A	8-12-2024	8-13-2024	GoP	2,799,023.75		2,799,023.75	Procurement of Photocopier Consumables
0404010-00-OFI	Office Supplies		This Office	No	Direct Contracting	N/A	N/A	11-8-2024	11-11-2024	GoP	2,664,967.75		2,664,967.75	Procurement of Photocopier Consumables
1040407000	Covid Prevention Equipment, Supplies and Se		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	445,800.00		445,800.00	Procurement of Covid Prevention Items
1040407000	Covid Prevention Equipment, Supplies and Se		This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	307,800.00		307,800.00	Procurement of Covid Prevention Items
1040407000	Covid Prevention Equipment, Supplies and Se		This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	445,800.00		445,800.00	Procurement of Covid Prevention Items
1040407000	Covid Prevention Equipment, Supplies and Se		This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	307,800.00		307,800.00	Procurement of Covid Prevention Items
1040406000	Drugs and Medicines		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	439,920.00		439,920.00	Procurement of Covid Prevention Items
1040406000	Drugs and Medicines		This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	439,920.00		439,920.00	Procurement of Covid Prevention Items
1040406000	Drugs and Medicines		This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	439,920.00		439,920.00	Procurement of Covid Prevention Items
1040406000	Drugs and Medicines		This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	439,920.00		439,920.00	Procurement of Covid Prevention Items
10404080	Fuel and Lubricants		This Office	No	Direct Contracting	N/A	N/A	2-9-2024	2-12-2024	GoP	661,557.25	318,116.00	343,441.25	Procurement of Fuel, Oil and Lubricants
10404080	Fuel and Lubricants		This Office	No	Direct Contracting	N/A	N/A	5-10-2024	5-13-2024	GoP	592,378.25	252,116.00	340,262.25	Procurement of Fuel, Oil and Lubricants
10404080	Fuel and Lubricants		This Office	No	Direct Contracting	N/A	N/A	8-12-2024	8-13-2024	GoP	576,378.25	236,116.00	340,262.25	Procurement of Fuel, Oil and Lubricants
10404080	Fuel and Lubricants		This Office	No	Direct Contracting	N/A	N/A	11-8-2024	11-11-2024	GoP	578,114.25	238,116.00	339,998.25	Procurement of Fuel, Oil and Lubricants
10404990	Electrical Supplies		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	4,600.00		4,600.00	Procurement of Various Electrical Supplies
10404990	Electrical Supplies		This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	79,202.40	73,974.40	5,228.00	Procurement of Various Electrical Supplies
10404990	Electrical Supplies		This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	10,423.00		10,423.00	Procurement of Various Electrical Supplies
10605020	Office Equipment		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	990,000.00		990,000.00	Procurement of Office Equipment
10605020	Office Equipment		This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	40,000.00	40,000.00		Procurement of Office Equipment
10607010	Furnitures and Fixtures		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	340,000.00		340,000.00	Procurement of Tables, Chairs and Cabinets
10605030	I.T. Equipment & Software		This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	2,960,000.00		2,960,000.00	Procurement of Computers, Laptops and Printers
10605030	I.T. Equipment & Software		This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	3,443,367.68	100,587.68	3,342,780.00	Procurement of Computers, Laptops and Printers
10605030	I.T. Equipment & Software		This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	106,500.00	6,500.00	100,000.00	Procurement of Computers, Laptops and Printers
10605030	I.T. Equipment & Software		This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	1,344,780.00		1,344,780.00	Procurement of Computers, Laptops and Printers
50299990	Rep./Maint - Office & I.T. Equipmt.		This Office	No	NP-53.9 - Small Value Procurement	1-16-2024	N/A	2-9-2024	2-12-2024	GoP	1,019,001.00	50,000.00	969,001.00	Repairs and Maintenance of Office and I.T. Equipments
50299990	Rep./Maint - Office & I.T. Equipmt.		This Office	No	NP-53.9 - Small Value Procurement	4-16-2024	N/A	5-10-2024	5-13-2024	GoP	949,001.00		949,001.00	Repairs and Maintenance of Office and I.T. Equipments
50299990	Rep./Maint - Office & I.T. Equipmt.		This Office	No	NP-53.9 - Small Value Procurement	7-16-2024	N/A	8-12-2024	8-13-2024	GoP	924,490.00		924,490.00	Repairs and Maintenance of Office and I.T. Equipments

# DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 - GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	APPROVED BUDGET FOR THE CONTRACT			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50299990	Rep./Maint - Office & I.T. Equipt.	This Office	No	NP-53.9 - Small Value Procurement	10-15-2024	N/A	11-8-2024	11-11-2024	GoP	954,490.00	50,000.00	904,490.00	Repairs and Maintenance of Office and I.T. Equipments
50299990	Rep./Maint - Office Equipt.	This Office	No	Direct Contracting	N/A	N/A	2-9-2024	2-12-2024	GoP	240,973.00		240,973.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equipt.	This Office	No	Direct Contracting	N/A	N/A	5-10-2024	5-13-2024	GoP	228,113.00		228,113.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equipt.	This Office	No	Direct Contracting	N/A	N/A	8-12-2024	8-13-2024	GoP	204,839.00		204,839.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equipt.	This Office	No	Direct Contracting	N/A	N/A	11-8-2024	11-11-2024	GoP	188,113.00		188,113.00	Repairs and Maintenance of Photocopier Machines
50213060	Rep./Maint - Transportation Equipt.	This Office	No	NP-53.9 - Small Value Procurement	1-16-2024	N/A	2-9-2024	2-12-2024	GoP	867,907.50	291,336.00	596,571.50	Rep./Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equipt.	This Office	No	NP-53.9 - Small Value Procurement	4-16-2024	N/A	5-10-2024	5-13-2024	GoP	407,916.02		407,916.02	Rep./Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equipt.	This Office	No	NP-53.9 - Small Value Procurement	7-16-2024	N/A	8-12-2024	8-13-2024	GoP	377,261.82	73,227.82	304,034.00	Rep./Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equipt.	This Office	No	NP-53.9 - Small Value Procurement	10-15-2024	N/A	11-8-2024	11-11-2024	GoP	383,782.02	11,700.00	372,082.02	Rep./Maint. of Motor Vehicles & Replacement of Spare Parts
50213990	Rep./Maint - Const. Tools & Equipt.	This Office	No	NP-53.9 - Small Value Procurement	1-16-2024	N/A	2-9-2024	2-12-2024	GoP	20,000.00	20,000.00		Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equipt.	This Office	No	NP-53.9 - Small Value Procurement	4-16-2024	N/A	5-10-2024	5-13-2024	GoP	20,000.00	20,000.00		Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equipt.	This Office	No	NP-53.9 - Small Value Procurement	7-16-2024	N/A	8-12-2024	8-13-2024	GoP	20,000.00	20,000.00		Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equipt.	This Office	No	NP-53.9 - Small Value Procurement	10-15-2024	N/A	11-8-2024	11-11-2024	GoP	20,000.00	20,000.00		Repairs and Maintenance of Const. Tools and Equipment
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	381,355.05		381,355.05	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	1,545,701.85		1,545,701.85	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	522,077.85		522,077.85	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	207,917.85		207,917.85	Procurement of Survey Devices & Other Scientific Supplies
10605140	Laboratory Equipment and Apparatus	This Office	No	NP-53.9 - Small Value Procurement	1-16-2024	N/A	2-9-2024	2-12-2024	GoP	37,500.00		37,500.00	Procurement of Laboratory Equipment and Apparatus
10605140	Laboratory Equipment and Apparatus	This Office	No	NP-53.9 - Small Value Procurement	4-16-2024	N/A	5-10-2024	5-13-2024	GoP	15,600.00		15,600.00	Procurement of Laboratory Equipment and Apparatus
10605140	Laboratory Equipment and Apparatus	This Office	No	NP-53.9 - Small Value Procurement	7-16-2024	N/A	8-12-2024	8-13-2024	GoP	16,100.00		16,100.00	Procurement of Laboratory Equipment and Apparatus
10605140	Laboratory Equipment and Apparatus	This Office	No	NP-53.9 - Small Value Procurement	10-15-2024	N/A	11-8-2024	11-11-2024	GoP	15,600.00		15,600.00	Procurement of Laboratory Equipment and Apparatus
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	8,533,300.20	8,533,300.20		Procurement of Hardware and Construction Materials
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	5,480,597.20	5,480,597.20		Procurement of Hardware and Construction Materials
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	5,577,172.50	5,577,172.50		Procurement of Hardware and Construction Materials
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	10-15-2024	11-4-2024	11-8-2024	11-11-2024	GoP	5,863,990.70	5,863,990.70		Procurement of Hardware and Construction Materials
10605080	Procurement of Construction Tools and Equipment	This Office	No	Competitive Bidding	4-16-2024	5-6-2024	5-10-2024	5-13-2024	GoP	276,974.00	276,974.00		Procurement of Tools and Equipment
5021202000	General Support Services	This Office	No	Competitive Bidding	1-16-2024	2-5-2023	2-9-2024	2-12-2024	GoP	400,000.00		400,000.00	Procurement of Janitorial Services
5021203000	General Support Services	This Office	No	Competitive Bidding	7-16-2024	8-5-2024	8-12-2024	8-13-2024	GoP	2,000,000.00		2,000,000.00	Procurement of Security Services
TOTAL										83,500,584.44	28,375,058.50	55,125,525.94	

Prepared by:

  
DARIO C. SARABUSING, JR.  
Member, BAC Secretariat

Recommending Approval:

  
MYRNA A. DE LA SERNA  
BAC Chairperson

Approved and Submitted by:

  
GUMER M. CASTILLO, DPA, ASEAN Eng  
District Engineer