



Republic of the Philippines
Department of Public Works and Highways
LEYTE FIFTH DISTRICT ENGINEERING OFFICE
Brgy. Hipusngo, Baybay City, Leyte, Regional VIII



September 20, 2023

MEMORANDUM

FOR : EDGAR B. TABACON, CESO IV
Regional Director
Department of Public Works and Highways
Regional Office No. VIII
Baras, Palo, Leyte

ATTENTION: NONILON O. PORTULA
Head Procurement Unit

SUBJECT: Submission of FY 2024 Indicative APP-Non CSE and Conduct of Early Procurement Activities.

In compliance to the Memorandum of **Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**, dated 22 August 2023, respectfully submitted the approved Indicative Annual Procurement Plan (IAPP Non CSE) FY 2024 for Civil Works and Certification for No Consulting Services in the prescribed format.

For your information and appropriate action.


FOR DISTRICT ENGINEER

EUSEBIO T. CULAS
District Engineer


LYNDEL P. JABINES
Assistant District Engineer

Encl: 1. Indicative Annual Procurement Plan (IAPP Non CSE) for Civil Works FY 2024
2. Certification for No Consulting Services FY 2024

RO8.14 EDS/MBS/ETC



Website: www.dpwh.gov.ph
Tel. No(s).: (053) 520 2603/67016

DPWH-Leyte 5th District Engineering Office
Indicative Annual Procurement Plan FY 2024 for Civil Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity/ Posting of IB/REI	Notice of Award / Submission/ Opening of Bids	Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Activity/Project)
								Total	MOOE	CO
1	Network Development - Road Widening - Primary Roads Ormoc-Baybay-Southern Leyte Bdry Rd - K1053 + 114 - K1053 + 168, K1055 + 080 - K1055 + 711, K1055 + 757.17 - K1056 + 070, K1057 + 708 - K1058 + 167	Construction Section	Yes	Competitive Bidding	October 04-11, 2023	October 24, 2023	Upon Receipt of GAA Funds	43,857,000.00	-	43,857,000.00
2	Construction of Road, Barangay Altavista, Matalom, Leyte	Construction Section	Yes	Competitive Bidding	October 04-11, 2023	October 24, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00
3	Construction of Road, Barangay Amagos, Bato, Leyte	Construction Section	Yes	Competitive Bidding	October 04-11, 2023	October 24, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00
4	Construction of Road, Barangay Balao, City of Baybay, Leyte	Construction Section	Yes	Competitive Bidding	October 04-11, 2023	October 24, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00
5	Construction of Road, Barangay Tabigue, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	October 04-11, 2023	October 24, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00
6	Construction of Road, Barangay Tagaytay, Bato, Leyte	Construction Section	Yes	Competitive Bidding	October 04-11, 2023	October 24, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00
7	Construction of Road, Barangay Tinago Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	October 04-11, 2023	October 24, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00
8	Construction of Road, Barangay President Garcia, Matalom, Leyte	Construction Section	Yes	Competitive Bidding	October 04-11, 2023	October 24, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00
9	Network Development - Construction of By-Pass and Diversion Roads Abuyog By-Pass Road, Leyte	Construction Section	Yes	Competitive Bidding	October 11-18, 2023	October 31, 2023	Upon Receipt of GAA Funds	50,000,000.00	-	50,000,000.00
10	Network Development - Construction of By-Pass and Diversion Roads Bato By-Pass Road, Leyte	Construction Section	Yes	Competitive Bidding	October 11-18, 2023	October 31, 2023	Upon Receipt of GAA Funds	40,000,000.00	-	40,000,000.00
11	Construction of Road, Sitio Papalid, Barangay Binuho, Javier, Leyte	Construction Section	Yes	Competitive Bidding	October 11-18, 2023	October 31, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00
12	Rehabilitation of Road, Barangay Atabay, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	October 11-18, 2023	October 31, 2023	Upon Receipt of GAA Funds	5,000,000.00	-	5,000,000.00

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)	MOOE	CO	Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award					
13	Asset Preservation - Preventive Maintenance - Primary Roads Asphalt Overlay - Tacloban - Baybay South Rd - K0990 + 547 - K0990 + 597, K0992 + 086 - K0992 + 149, K0992 + 216 - K0992 + 276, K0992 + 306 - K0992 + 306.70	Construction Section	Yes	Competitive Bidding	October 11-18, 2023	October 31, 2023	Upon Receipt of GAA Funds	GOP	2,208,000.00	-		Asset Preservation - Preventive Maintenance - Primary Roads Asphalt Overlay
14	Construction of Flood Control Structure along Dungcaan River, Barangay Makinhas, Baybay, Leyte	Construction Section	Yes	Competitive Bidding	October 11-18, 2023	October 31, 2023	Upon Receipt of GAA Funds	GOP	122,145,000.00	-		Construction of Flood Control Structure
15	Construction (Completion) of Multi-Purpose Building, Barangay Matapay, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	October 11-18, 2023	October 31, 2023	Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
16	Construction (Completion) of Multi-Purpose Building, Barangay Nebga, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	October 11-18, 2023	October 31, 2023	Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
17	Construction of Road, Barangay Amguhan, City of Baybay, Leyte	Construction Section	Yes	Competitive Bidding	October 18-25, 2023	November 07, 2023	Upon Receipt of GAA Funds	GOP	5,000,000.00	-		Construction of Road
18	Construction of Road, Barangay Mallipoon, Mahaplag, Leyte	Construction Section	Yes	Competitive Bidding	October 18-25, 2023	November 07, 2023	Upon Receipt of GAA Funds	GOP	5,000,000.00	-		Construction of Road
19	Construction of Road, Barangay Pansagan, City of Baybay, Leyte	Construction Section	Yes	Competitive Bidding	October 18-25, 2023	November 07, 2023	Upon Receipt of GAA Funds	GOP	5,000,000.00	-		Construction of Road
20	Construction (Completion) of Multi-Purpose Building, Barangay Capilian, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	October 18-25, 2023	November 07, 2023	Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
21	Construction (Completion) of Multi-Purpose Building, Barangay Caridad Sur, Matalom, Leyte	Construction Section	Yes	Competitive Bidding	October 18-25, 2023	November 07, 2023	Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
22	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ to Lintaon Road leading to Lintaon Peak, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 18-25, 2023	November 07, 2023	Upon Receipt of GAA Funds	GOP	5,000,000.00	-		Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23	Asset Preservation - Preventive Maintenance - Primary Roads Asphalt Overlay - Ormoc-Baybay-Southern Leyte Bdry Rd - K1060 + 000 - K1060 + 570	Construction Section	Yes	Competitive Bidding	October 18-25, 2023	November 07, 2023	Upon Receipt of GAA Funds	GOP	13,000,000.00	-		Asset Preservation - Preventive Maintenance - Primary Roads Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Posting of Advertisment/IB/REI	Submission/Opening of Bids	Award Notice of Contract		Total	MOOE	CO	
24	Bridge - Retrofitting/ Strengthening of Permanent Bridges Dungca-an Br. (B00256LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction Section	Yes	Competitive Bidding	October 18-25, 2023	November 07, 2023	Upon Receipt of GAA Funds	-	20,000,000.00	-	20,000,000.00	Bridge - Retrofitting/ Strengthening of Permanent Bridges
25	Construction of Cadac-an Flood Control Structure along Cadac-an River, Cadac-an River Basin, Right Side Bank, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	October 26, 2023 to November 02, 2023	November 16, 2023	Upon Receipt of GAA Funds	-	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
26	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Tacloban-Baybay South Rd - K0985 + 350 - K0985 + 380, K0990 + 270 - K0990 + 370	Construction Section	Yes	Competitive Bidding	October 26, 2023 to November 02, 2023	November 16, 2023	Upon Receipt of GAA Funds	-	50,000,000.00	-	50,000,000.00	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
27	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Road leading to Bay-sa-haas Nature Tourism Site Brgy. Tinago, Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	October 26, 2023 to November 02, 2023	November 16, 2023	Upon Receipt of GAA Funds	-	25,000,000.00	-	25,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
28	Construction of Access Road leading to Inayupan Peak, Leyte	Construction Section	Yes	Competitive Bidding	October 26, 2023 to November 02, 2023	November 16, 2023	Upon Receipt of GAA Funds	-	51,653,000.00	-	51,653,000.00	Construction of Access Road
29	Construction of Barangay Road from Barangay Elevado to Barangay Pres. Garcia, Matalom, Leyte	Construction Section	Yes	Competitive Bidding	October 26, 2023 to November 02, 2023	November 16, 2023	Upon Receipt of GAA Funds	-	35,000,000.00	-	35,000,000.00	Construction of Barangay Road
30	Construction of Road, Barangay San Sotero, Javier, Leyte	Construction Section	Yes	Competitive Bidding	October 26, 2023 to November 02, 2023	November 16, 2023	Upon Receipt of GAA Funds	-	5,000,000.00	-	5,000,000.00	Construction of Road
31	Construction of Road, Barangay Santo Niño, Bato, Leyte	Construction Section	Yes	Competitive Bidding	October 26, 2023 to November 02, 2023	November 16, 2023	Upon Receipt of GAA Funds	-	5,000,000.00	-	5,000,000.00	Construction of Road
32	Construction of Road, Sitio Caraga, Barangay Libertad, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	October 26, 2023 to November 02, 2023	November 16, 2023	Upon Receipt of GAA Funds	-	5,000,000.00	-	5,000,000.00	Construction of Road
33	Bridge - Retrofitting/ Strengthening of Permanent Bridges Tayonhok Br. (B00548LT) along Daang Maharlika (LT)	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	-	20,856,000.00	-	20,856,000.00	Bridge - Retrofitting/ Strengthening of Permanent Bridges
34	Bridge - Retrofitting/ Strengthening of Permanent Bridges Polahongon Br. (B00550LT) along Daang Maharlika (LT)	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	-	61,479,000.00	-	61,479,000.00	Bridge - Retrofitting/ Strengthening of Permanent Bridges

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
35	Construction of Flood Control Structure along Leyte	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	GOP	122,146,000.00	-	122,146,000.00	Construction of Flood Control Structure
36	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	GOP	25,000,000.00	-	25,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
37	Construction of Road, Barangay Pinocawan, Javier, Leyte	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	GOP	5,000,000.00	-	5,000,000.00	Construction of Road
38	Construction of Road, Barangay Mana-Ui, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	GOP	5,000,000.00	-	5,000,000.00	Construction of Road
39	Construction of Road, Barangay Bayabas, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	GOP	5,000,000.00	-	5,000,000.00	Construction of Road
40	Construction (Completion) of Multi-Purpose Building, Barangay Polahongon, Mahaplag, Leyte	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	GOP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
41	Construction (Completion) of Multi-Purpose Building, Barangay San Agustin, Bato, Leyte	Construction Section	Yes	Competitive Bidding	November 07-14, 2023	November 28, 2023	Upon Receipt of GAA Funds	GOP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
42	Construction of Road, Barangay Altavista, City of Baybay, Leyte	Construction Section	Yes	Competitive Bidding	November 09-16, 2023	November 30, 2023	Upon Receipt of GAA Funds	GOP	5,000,000.00	-	5,000,000.00	Construction of Road
43	Asset Preservation - Preventive Maintenance - Primary Roads Asphalt Overlay - Tacloban-KI1006 + 500 - KI1007 + 000	Construction Section	Yes	Competitive Bidding	November 09-16, 2023	November 30, 2023	Upon Receipt of GAA Funds	GOP	25,054,000.00	-	25,054,000.00	Asset Preservation - Preventive Maintenance - Primary Roads Asphalt Overlay
44	Asset Preservation - Preventive Maintenance - Southern Leyte Bdry Rd - KI1056 + 179 - KI1057 + 708	Construction Section	Yes	Competitive Bidding	November 09-16, 2023	November 30, 2023	Upon Receipt of GAA Funds	GOP	36,000,000.00	-	36,000,000.00	Asset Preservation - Preventive Maintenance - Primary Roads Asphalt Overlay
45	Network Development - Construction of By-Pass and Diversion Roads	Construction Section	Yes	Competitive Bidding	November 09-16, 2023	November 30, 2023	Upon Receipt of GAA Funds	GOP	40,000,000.00	-	40,000,000.00	Network Development - Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Signing of Contract		Total	MOOE	CO	
46	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	Section	Yes	Competitive Bidding	November 09-16, 2023	November 30, 2023	Upon Receipt of GAA Funds	-	GOP	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
47	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	Section	Yes	Competitive Bidding	November 09-16, 2023	November 30, 2023	Upon Receipt of GAA Funds	-	GOP	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
48	Construction (Completion) of Multi-Purpose Building, Barangay Caridad, Baybay City, Leyte	Section	Yes	Competitive Bidding	November 09-16, 2023	November 30, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
49	Construction (Completion) of Multi-Purpose Building, Barangay Domagocdoc, Bato, Leyte	Section	Yes	Competitive Bidding	November 09-16, 2023	November 30, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
50	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Ormoc-Baybay-Southern Leyte Bdry Rd - K1048 + 600 - K1049 + 100	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023	Upon Receipt of GAA Funds	-	GOP	21,915,000.00	-	21,915,000.00	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
51	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Abuyog-Silago Rd - K0982 + 700 - K0982 + 800	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023	Upon Receipt of GAA Funds	-	GOP	25,000,000.00	-	25,000,000.00	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
52	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Ormoc-Baybay-Southern Leyte Bdry Rd - K1069 + 334 - K1070 + 073, K1071 + 230 - K1071 + 430, K1071 + 520 - K1071 + 720	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023	Upon Receipt of GAA Funds	-	GOP	12,000,000.00	-	12,000,000.00	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads
53	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023	Upon Receipt of GAA Funds	-	GOP	25,000,000.00	-	25,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Posting of Advertisement/ Submission/ Opening of Bids	Notice of Award	Signing of Contract			Total	MOOE	CO	
54	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023		Upon Receipt of GAA Funds	GOP	25,000,000.00	-		Construction/Improvement of Access Roads leading to Declared Tourism Destinations
55	Construction of Road, Purok 5, Barangay Esperanza, Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023		Upon Receipt of GAA Funds	GOP	12,800,000.00	-		Construction of Road
56	Construction of Road, Barangay Tuy-A, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023		Upon Receipt of GAA Funds	GOP	5,000,000.00	-		Construction of Road
57	Construction of Road, Barangay Zaccarto, City of Baybay, Leyte	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023		Upon Receipt of GAA Funds	GOP	5,000,000.00	-		Construction of Road
58	Construction of Road, Barangay Tao-Taon, Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	November 14-21, 2023	December 05, 2023		Upon Receipt of GAA Funds	GOP	5,000,000.00	-		Construction of Road
59	Construction (Completion) of Multi-Purpose Building, Barangay Itum, Matalom, Leyte	Construction Section	Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023		Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
60	Construction (Completion) of Multi-Purpose Building, Barangay Katipunan, Bato, Leyte	Construction Section	Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023		Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
61	Construction (Completion) of Multi-Purpose Building, Barangay Mabini, Bato, Leyte	Construction Section	Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023		Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
62	Construction (Completion) of Multi-Purpose Building, Barangay Macagoco, Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023		Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
63	Construction (Completion) of Multi-Purpose Building, Barangay Manlilisid, Javier, Leyte	Construction Section	Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023		Upon Receipt of GAA Funds	GOP	2,000,000.00	-		Construction (Completion) of Multi-Purpose Building
64	Construction of Multi-Purpose Building, Barangay Candadam, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023		Upon Receipt of GAA Funds	GOP	5,000,000.00	-		Construction of Multi-Purpose Building
65	Construction of 3 Storey Evacuation Center of Barangay Bahay, Barangay Tinalian, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023		Upon Receipt of GAA Funds	GOP	75,000,000.00	-		Construction of 3 Storey Evacuation Center

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Posting of Advertisements/ Submission/ Opening of Bids	Notice of Award	Signing of Contract	Total		MOOE	CO		
66	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide		Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023	Upon Receipt of GAA Funds	-	GOP	41,250,000.00	-	41,250,000.00	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
67	Construction and Road, Odiong to Himat-e Water System Source, Javier, Leyte		Yes	Competitive Bidding	November 22-29, 2023	December 12, 2023	Upon Receipt of GAA Funds	-	GOP	15,360,000.00	-	15,360,000.00	Construction and Road
68	Asset Preservation - Preventive Maintenance - Tertiary Roads Asphalt Overlay - La Paz-Javier-Bito Rd - K0967 + 443 - K0967 + 841, K0967 + 856 - K0969 + 452, K0969 + 660 - K0970 + 000, K0971 + 000 - K0971 + 524		Yes	Competitive Bidding	November 29, 2023 to December 06, 2023	December 19, 2023	Upon Receipt of GAA Funds	-	GOP	37,371,000.00	-	37,371,000.00	Asset Preservation - Preventive Maintenance
69	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Road leading to Danao Lake, Brgy. Inayupan, Javier, Leyte		Yes	Competitive Bidding	November 29, 2023 to December 06, 2023	December 19, 2023	Upon Receipt of GAA Funds	-	GOP	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
70	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay Mahagna to Barangay Tuy-A, Barangay Mahagna, Abuyog, Leyte		Yes	Competitive Bidding	November 29, 2023 to December 06, 2023	December 19, 2023	Upon Receipt of GAA Funds	-	GOP	150,000,000.00	-	150,000,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
71	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay New Taligue, Abuyog, Leyte to Barangay Old Taligue, Abuyog, Leyte		Yes	Competitive Bidding	November 29, 2023 to December 06, 2023	December 19, 2023	Upon Receipt of GAA Funds	-	GOP	150,000,000.00	-	150,000,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
72	Improvement of Road Leading to Tourism Destination-Kawasasan Falls		Yes	Competitive Bidding	November 29, 2023 to December 06, 2023	December 19, 2023	Upon Receipt of GAA Funds	-	GOP	20,080,000.00	-	20,080,000.00	Improvement of Road Leading to Tourism Destination
73	Construction of 3 Storey Evacuation Center of Barangay San Francisco, Barangay Cannamarang, Abuyog, Leyte		Yes	Competitive Bidding	November 29, 2023 to December 06, 2023	December 19, 2023	Upon Receipt of GAA Funds	-	GOP	75,000,000.00	-	75,000,000.00	Construction of 3 Storey Evacuation Center
74	Construction (Completion) of Multi-Purpose Building, Barangay Parasanon, Abuyog, Leyte		Yes	Competitive Bidding	November 29, 2023 to December 06, 2023	December 19, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
75	Construction (Completion) of Multi-Purpose Building, Barangay Paril, Mahaplag, Leyte		Yes	Competitive Bidding	November 29, 2023 to December 06, 2023	December 19, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
76	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay Bito to Barangay Tabigue, Barangay Bito, Abuyog, Leyte		Yes	Competitive Bidding	December 05-12, 2023	December 26, 2023	Upon Receipt of GAA Funds	-	GOP	150,000,000.00	-	150,000,000.00	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge

Prepared by:

EMMANUEL MARI D. SACRO, J.D.

Head, Procurement Staff

LYNDEL P. JABINES

BAC Chairperson

Page 8 of 8

EUSEBIO T. CULAS

District Engineer

Submitted by:

2,469,174,000.00

Approved by:

FOR DISTRICT ENGINEER

LYNDEL P. JABINES
Assistant District Engineer

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Signing of Contract		Total	MOOE	CO	
77	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay Buntay to Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	December 05-12, 2023	December 26, 2023	Upon Receipt of GAA Funds	-	GOP	150,000,000.00	-	-	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
78	Construction (Completion) of Multi-Purpose Building, Barangay Agutayan, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	December 05-12, 2023	December 26, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	-	Construction (Completion) of Multi-Purpose Building
79	Construction (Completion) of Multi-Purpose Building, Barangay Baas, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	December 05-12, 2023	December 26, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	-	Construction (Completion) of Multi-Purpose Building
80	Construction (Completion) of Multi-Purpose Building, Barangay Baldoza, Hindang, Leyte	Construction Section	Yes	Competitive Bidding	December 05-12, 2023	December 26, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	-	Construction (Completion) of Multi-Purpose Building
81	Construction of Water Supply System, Barangay Bulacan, Hindang, Leyte	Construction Section	Yes	Competitive Bidding	December 05-12, 2023	December 26, 2023	Upon Receipt of GAA Funds	-	GOP	5,000,000.00	-	-	Construction of Water Supply System
82	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay Can-Uguib to Barangay Can-Aporong, Barangay Can-Uguib, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	December 07-14, 2023	December 28, 2023	Upon Receipt of GAA Funds	-	GOP	150,000,000.00	-	-	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
83	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge from Barangay Mahagna to Barangay Alangilan, Barangay Alangilan, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	December 07-14, 2023	December 28, 2023	Upon Receipt of GAA Funds	-	GOP	150,000,000.00	-	-	Construction of (RCDG) Reinforced Concrete Deck Girder Bridge
84	Construction of 3 Storey Evacuation Center of Barangay Malaguicay, Barangay Cadac-an, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	December 07-14, 2023	December 28, 2023	Upon Receipt of GAA Funds	-	GOP	75,000,000.00	-	-	Construction of 3 Storey Evacuation Center
85	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	December 07-14, 2023	December 28, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	-	Construction (Completion) of Multi-Purpose Building
86	Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	December 07-14, 2023	December 28, 2023	Upon Receipt of GAA Funds	-	GOP	2,000,000.00	-	-	Construction (Completion) of Multi-Purpose Building
87	Construction of Water Supply System, Barangay Plaridel, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	December 07-14, 2023	December 28, 2023	Upon Receipt of GAA Funds	-	GOP	5,000,000.00	-	-	Construction of Water Supply System
88	Construction of Multi-Purpose Building, Barangay Pobacion, Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	December 07-14, 2023	December 28, 2023	Upon Receipt of GAA Funds	-	GOP	5,000,000.00	-	-	Construction of Multi-Purpose Building