

(DPWH Quezon 2nd District Engineering Office) FINAL Annual Procurement Plan for **INFRASTRUCTURE PROJECTS CY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DJ0001- OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Quiapo River, Brgy. Pahinga Norte to Brgy. Poblacion, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 19-25, 2021	Nov. 8, 2021	Feb. 2, 2022	Feb. 3, 2022	GoP	77,200,000.00			Const. of Slope Protection
	22DJ0002- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Buenavista West, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 19-25, 2021	Nov. 8, 2021	Feb. 2, 2022	Feb. 3, 2022	GoP	4,950,000.00			Const. of Road
	22DJ0003- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Pinagdanlayan, Dolores, Quezon to Barangay Concepcion Pinagbakuran, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 19-25, 2021	Nov. 8, 2021	Feb. 2, 2022	Feb. 3, 2022	GoP	24,500,000.00			Const. of Road
	22DJ0004- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road leading to Religious Pilgrimage Site, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 19-25, 2021	Nov. 8, 2021	Feb. 2, 2022	Feb. 3, 2022	GoP	24,500,000.00			Const. of Road
	22DJ0005- OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (LZ) - K0093 + 570 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 19-25, 2021	Nov. 8, 2021	Feb. 2, 2022	Feb. 3, 2022	GoP	8,032,080.00			Impvt. Of Intersection

22DJ0006- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Sta. Lucia - Bulakin By-Pass Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 19-25, 2021	Nov. 8, 2021	Feb. 2, 2022	Feb. 3, 2022	GoP	96,500,000.00			Const. of Road
22DJ0007- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Cotta - Dalahican - Barra Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	73,340,000.00			Const. of Road
22DJ0008- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Briones, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	4,950,000.00			Const. of Road
22DJ0009- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Bulihan, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	9,900,000.00			Const. of Road
22DJ0010- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Ibabang Iyam, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	4,950,000.00			Const. of Road
22DJ0011- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Corazon, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	4,950,000.00			Const. of MP Building
22DJ0012- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Malabanban Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	4,950,000.00			Const. of MP Building



22DJ0013- OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Package 6), Quezon San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	49,000,000.00			Road Opening
22DJ0014- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Talsay, Tiaong - Bungoy, Dolores Diversion Road, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	29,400,000.00			Road Opening
22DJ0015- OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads, Daang Maharlika (LZ) - K0099 + 081.60 - K0100 + 000 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	72,606,600.00			Road Widening
22DJ0016- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Dumuklong River, Barangay Kanlurang Mayao, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 25-31, 2021	Nov. 15, 2021	Feb. 4, 2022	Feb. 7, 2022	GoP	9,800,000.00			Const. of Slope Protection
22DJ0017- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Lutucan Malabag, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	4,950,000.00			Const. of Road
22DJ0018- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tagbakin, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	4,950,000.00			Const. of Road
22DJ0019- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Sitio Buntog, Barangay San Mateo, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	4,950,000.00			Const. of Road

22DJ0020- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road to Trading Post (Quezon Coffee Belt), Package 1 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	96,500,000.00		Const. of Road
22DJ0021- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road to Trading Post (Quezon Coffee Belt), Package 2 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	52,997,800.00		Const. of Road
22DJ0022- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Malabanban Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	4,950,000.00		Const. of Road
22DJ0023- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Villa Juanita, Barangay Palagaran, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	4,950,000.00		Const. of Road
22DJ0024- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bignay 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	4,950,000.00		Const. of Road
22DJ0025- OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges, Mayuwi Br. (B04790LZ) along MSR Diversion Rd Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	18,620,000.00		Bridge Widening



22DJ0026- OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads, MSR Old Route - K0127 + (-1106) - K0127 + (-415) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	32,340,000.00		Off Carriageway improvement
22DJ0027- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Lagnas River, Barangay Sampaloc II, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct 27-Nov. 2, 2021	Nov. 16, 2021	Feb. 7, 2022	Feb. 10, 2022	GoP	29,400,000.00		Const. of Slope Protection
22DJ0028- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Manggaling Tulu-Tulo, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 2-8, 2021	Nov. 22, 2021	Feb. 7, 2022	Feb. 8, 2022	GoP	4,950,000.00		Const. of Road
22DJ0029- OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads, Candelaria Bypass Rd - K0111 + 234 - K0111 + 444 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 2-8, 2021	Nov. 22, 2021	Feb. 7, 2022	Feb. 8, 2022	GoP	9,800,000.00		Off Carriageway improvement
22DJ0030- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Talisay, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 2-8, 2021	Nov. 22, 2021	Feb. 7, 2022	Feb. 8, 2022	GoP	4,950,000.00		Const. of Road
22DJ0031- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Drainage System, Barangay Poblacion 6, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 2-8, 2021	Nov. 22, 2021	Feb. 7, 2022	Feb. 8, 2022	GoP	4,950,000.00		Const. of Drainage System
22DJ0032- OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Mamala Br. (B03092LZ) along Daang Maharlika (LZ) Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 2-8, 2021	Nov. 22, 2021	Feb. 7, 2022	Feb. 8, 2022	GoP	6,860,000.00		Bridge Retrofitting

22DJ0033- OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Sariaya Br. (B03090LZ) along Daang Maharlika (LZ) Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 2-8, 2021	Nov. 22, 2021	Feb. 7, 2022	Feb. 8, 2022	GoP	4,900,000.00			Bridge Retrofitting
22DJ0034- OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Sto. Cristo Br. (B03087LZ) along Daang Maharlika (LZ) Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 2-8, 2021	Nov. 22, 2021	Feb. 7, 2022	Feb. 8, 2022	GoP	14,700,000.00			Bridge Retrofitting
22DJ0035- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Manggahan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 2-8, 2021	Nov. 22, 2021	Feb. 7, 2022	Feb. 8, 2022	GoP	4,950,000.00			Const. of MP Building
22DJ0036- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Jose, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 5-11, 2021	Nov. 24, 2021	Feb. 8, 2022	Feb. 9, 2022	GoP	4,950,000.00			Const. of MP Building
22DJ0037- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Sampaloc 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 5-11, 2021	Nov. 24, 2021	Feb. 8, 2022	Feb. 9, 2022	GoP	4,950,000.00			Const. of Road
22DJ0038- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Drainage Canal, Barangay Bula, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 5-11, 2021	Nov. 24, 2021	Feb. 8, 2022	Feb. 9, 2022	GoP	4,950,000.00			Const. of Drainage Canal
22DJ0039- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Loob, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 5-11, 2021	Nov. 24, 2021	Feb. 8, 2022	Feb. 9, 2022	GoP	4,950,000.00			Const. of MP Building



22DJ0040- 001: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Briones Bridge), Quezon San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 5-11, 2021	Nov. 24, 2021	Feb. 8, 2022	Feb. 9, 2022	GoP	24,500,000.00			Const. of Bridge
22DJ0041- 001: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Dumacaa Br. (B02940LZ) along MSR Old Route Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Feb. 9, 2022	Feb. 10, 2022	GoP	19,600,000.00			Bridge Retrofitting
22DJ0042- 001: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Package 5), Quezon San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Feb. 9, 2022	Feb. 10, 2022	GoP	49,000,000.00			Road Opening
22DJ0043- 001: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Iyam Br. (B02935LZ) along MSR Diversion Rd Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Feb. 9, 2022	Feb. 10, 2022	GoP	24,500,000.00			Bridge Retrofitting
22DJ0044- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Feb. 9, 2022	Feb. 10, 2022	GoP	9,900,000.00			Const. of Road
22DJ0045- Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Construction of Quezon Eco-Tourism - Cotta - Dalahican - Talao-Talao - Mayao Road, Lucena City, Quezon, Package I Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Feb. 9, 2022	Feb. 10, 2022	GoP	29,400,000.00			Road Opening

22DJ0046- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Masin Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Feb. 9, 2022	Feb. 10, 2022	GoP	4,950,000.00			Const. of MP Building
22DJ0047- OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Quipot Br. (B02945LZ) along Quezon-Batangas Rd San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 10-16, 2021	Nov. 29, 2021	Feb. 9, 2022	Feb. 10, 2022	GoP	24,805,760.00			Bridge Retrofitting
22DJ0048- ONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, (Daleon St., North Employees Village), Barangay Gulang-gulang, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 16-22, 2021	Dec. 6, 2021	Feb. 10, 2022	Feb. 11, 2022	GoP	9,900,000.00			Const. of Road
22DJ0049- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Quiapo River, Barangay Pahinga Norte to Barangay Poblacion, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 16-22, 2021	Dec. 6, 2021	Feb. 10, 2022	Feb. 11, 2022	GoP	39,200,000.00			Const. of Slope Protection
22DJ0050- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Pury, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 16-22, 2021	Dec. 6, 2021	Feb. 10, 2022	Feb. 11, 2022	GoP	4,950,000.00			Const. of MP Building



22DJ0051- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Concepcion Pinagbakuran, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 16-22, 2021	Dec. 6, 2021	Feb. 10, 2022	Feb. 11, 2022	GoP	4,950,000.00			Const. of MP Building
22DJ0052- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Quezon Industrial Highway (Package 1) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	96,500,000.00			Road Opening
22DJ0053- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Quezon Industrial Highway (Package 2) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	96,500,000.00			Road Opening
22DJ0054- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Dalahican - Mayao Parada Road, Quezon Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	62,824,395.00			Road Opening
22DJ0055- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge (Box Culvert), Barangay Kinabuhayan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	4,950,000.00			Const. of Box Culvert

22DJ0056- Local Program: National Building Program - Buildings And Other Structures - Multipurpose / Facilities, Construction of Four-Storey Multi-Purpose Building with Employee's Quarters of DPWH Quezon 2nd DEO, Delahican Road, Barangay Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	49,000,000.00			Const. of MP Building
22DJ0057- OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Package 7), Quezon Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	49,000,000.00			Road Opening
22DJ0058- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ) - K0114 + 040 - K0114 + 485 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	29,946,840.00			Preventive Maintenance
22DJ0059- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Lucena-Tayabas-Mauban Port Rd - K0129 + 892 - K0130 + 276 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	29,472,520.00			Preventive Maintenance
22DJ0011 (Re-ad) - Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Corazon, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	4,950,000.00			Const. of MP Building
22DJ0013 (Re-ad) - OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads, Quezon Eco - Tourism - Sariaya - Candelaria - Tiaong - San Antonio Road (Package 6), Quezon San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 7, 2021	Feb. 14, 2022	Feb. 15, 2022	GoP	49,000,000.00			Road Opening
22DJ0060- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Lucena-Dalahican Port Rd - K0133 + 511 - K0133 + 872 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 22-28, 2021	Dec. 13, 2021	Feb. 15, 2022	Feb. 16, 2022	GoP	24,500,000.00			Preventive Maintenance





22DJ0061- OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Durnacaa River Flood Control, Brgy. 11, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 22-28, 2021	Dec. 13, 2021	Feb. 15, 2022	Feb. 16, 2022	GoP	49,000,000.00		Const. of Slope Protection
22DJ0062- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (LZ) - K0102 + 937 - K0103 + 317 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 22-28, 2021	Dec. 13, 2021	Feb. 15, 2022	Feb. 16, 2022	GoP	26,537,420.00		Preventive Maintenance
22DJ0063- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Old Route - K0127 + 873 - K0128 + 278 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 22-28, 2021	Dec. 13, 2021	Feb. 15, 2022	Feb. 16, 2022	GoP	27,551,720.00		Preventive Maintenance
22DJ0064- OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Durnacaa River Flood Control, Brgy. Cotta, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Feb. 16, 2022	Feb. 17, 2022	GoP	49,000,000.00		Const. of Slope Protection
22DJ0065- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge, Quezon Industrial Highway (Package 4) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Feb. 16, 2022	Feb. 17, 2022	GoP	77,200,000.00		Const. of Bridge
22DJ0066- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Lagnas River (Upstream - Package 1), Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Feb. 16, 2022	Feb. 17, 2022	GoP	49,000,000.00		Const. of Slope Protection
22DJ0067- OO1: Ensure Safe and Reliable National Road System - Network Development - Off Carriageway - Secondary Roads, Lucena-Dalahican Port Rd - K0136 + 225 - K0137 + 130 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Feb. 16, 2022	Feb. 17, 2022	GoP	35,280,000.00		Off Carriageway


22DJ0068- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Quezon Industrial Highway (Package 3) Lucena City, Quizon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Feb. 16, 2022	Feb. 17, 2022	GoP	36,911,250.00		Road Opening
22DJ0069- Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Concepcion Palasan, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 18, 2022	GoP	4,950,000.00		Const. of MP Building
22DJ0070- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along MSR Old Route - K0128 + 278 - K0128 + 506.5 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 18, 2022	GoP	15,357,580.00		Preventive Maintenance
22DJ0071- 002: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Iyam River Flood Control, Brgy. Cotta (Phase 3), Lucena City, Q	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 18, 2022	GoP	96,500,000.00		Const. of Slope Protection
22DJ0072- Local Program: National Building Program - Buildings And Other Structures - Multipurpose / Facilities, Construction of 3 Storey Camp Nakar Station Hospital Building, Southern Luzon Command, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 18, 2022	GoP	49,000,000.00		Const. of Hospital Building
22DJ0073- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Dumacaa River, Barangay IX, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 18, 2022	GoP	49,000,000.00		Const. of Slope Protection



22DJ0074- OO1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Sn Pablo Bdry-Dolores-Pinagdanglayan Rd - K0099 + 486 - K0101 + 288 Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 26-Dec. 2, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 18, 2022	GoP	54,040,000.00			Road Widening
22DJ0075- Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Merchan St., Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 18, 2022	Feb. 21, 2022	GoP	15,876,000.00			Rehab. Of Road
22DJ0043 (Re-ad) OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Iyam Br. (B02935LZ) along MSR Diversion Rd Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 18, 2022	Feb. 21, 2022	GoP	24,500,000.00			Bridge Retrofitting
22DJ0047 (Re-ad) - OO1: Ensure Safe and Reliable National Road System - Bridge - Retrofitting/ Strengthening of Permanent Bridges, Quipot Br. (B02945LZ) along Quezon-Batangas Rd San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 18, 2022	Feb. 21, 2022	GoP	24,805,760.00			Bridge Retrofitting
<b>TOTAL</b>									<b>2,261,755,725.00</b>			

  
**NIMFA M. DERADA**  
 Engineer III  
 Head, BAC Secretariat

  
**WILFREDO L. FACELIS**  
 Assistant District Engineer  
 BAC Chairperson

  
**DEL ROSARIO C. NACA**  
 OIC-Office of the District Engineer