

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
200B0050	Rehabilitation of Multi Purpose Building at Addition Hills Integrated School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	1,959,940.34		1,959,940.34	Rehabilitation of Multi Purpose Building
200B0149	Construction of Multi-purpose Building including site development at Barangka Elementary School, Barangay Barangka, Marikina City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	14,849,962.71		14,849,962.71	Construction of Multi-purpose Building
200B0251	Construction of Multi-Purpose Building at A. T. Reyes Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	9,799,973.79		9,799,973.79	Construction of Multi-purpose Building
200B0253	Construction of Multi-Purpose Building at Bonifacio Javier National High School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	19,599,956.92		19,599,956.92	Construction of Multi-purpose Building
200B0254	Construction of Multi-Purpose Building at Dona Basilisa Yangco Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	14,699,962.66		14,699,962.66	Construction of Multi-purpose Building
200B0255	Construction of Multi Purpose Building at Dona Pilar Gonzaga Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	14,699,962.66		14,699,962.66	Construction of Multi-purpose Building
200B0259	Construction of Multi-Purpose Building at Ilaya Barangka Integrated School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	19,599,956.92		19,599,956.92	Construction of Multi-purpose Building
200B0267	Construction of Multi-Purpose Building at Nueve de Pebrero Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	14,699,962.66		14,699,962.66	Construction of Multi-purpose Building
200B0268	Construction of Multi-Purpose Building at Pedro P. Cruz Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	19,599,956.92		19,599,956.92	Construction of Multi-purpose Building
200B0269	Construction of Multi-Purpose Building at Plainview Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	14,699,962.66		14,699,962.66	Construction of Multi-purpose Building
200B0270	Construction of Multi-Purpose Building at Pleasant Hills Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	9,799,973.79		9,799,973.79	Construction of Multi-purpose Building
200B0271	Construction of Multi-Purpose Building at Renato Lopez Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	9,799,973.79		9,799,973.79	Construction of Multi-purpose Building
200B0280	Construction of Multi-Purpose Building, City of Mandaluyong Science High School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	14,699,962.66		14,699,962.66	Construction of Multi-purpose Building
200B0300	Rehabilitation of Multi-Purpose Building at Nueve de Pebrero Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	979,992.04		979,992.04	Rehabilitation of Multi-Purpose Building
200B0307	Rehabilitation of Multi-Purpose Building, Brgy. Buayang Bato, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	1,959,941.05		1,959,941.05	Rehabilitation of Multi-Purpose Building
200B0316	Completion of Multi-Purpose Building at Brgy. Aguho, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	3,959,902.44		3,959,902.44	Construction of Multi-purpose Building
200B0362	Improvement of Road Networks with Drainage System, Brgy. Aguho, Pateros	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	9,899,709.17		9,899,709.17	Improvement of Road
200B0366	Improvement of Roads, Brgy. Lower Bicutan, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	29,699,314.09		29,699,314.09	Improvement of Roads
200B0374	Rehabilitation of Roads at Brgy. Fort Bonifacio, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	9,649,335.54		9,649,335.54	Rehabilitation of Roads
200B0390	Construction of Bypass Road, Marcos Highway to J.P. Rizal St., Brgy. Kalumpang, Marikina City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	19,323,112.53		19,323,112.53	Construction of Bypass Road
200B0395	Construction of Box Culvert along General Ordoñez, Marikina City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	9,649,212.63		9,649,212.63	Construction of Box Culvert
200B0403	Construction/Rehabilitation of Concepcion Dos Multi-Purpose Building including Site Development, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	3,959,635.01		3,959,635.01	Construction/Rehabilitation of Multi-Purpose Building
200B0407	Construction/Rehabilitation of Box Culvert, Second District, Marikina City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	16,404,092.92		16,404,092.92	Construction/Rehabilitation of Box Culvert
200B0412	Construction of Multi-Purpose Building including Site Development, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	02/19/2020	03/10/2020	03/17/2020	03/19/2020	GAA 2020	3,958,861.01		3,958,861.01	Construction of Multi-purpose Building
200B0131	MRT Avenue (Cuasay Ave. /Bayani Road Extension to C-6) (ACCESS ROAD LINKING C6 TO C5 /SLEX), Hagonoy, New Lower Bicutan Boundary	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	48,249,038.30		48,249,038.30	ACCESS ROAD
200B0330	Construction of Multi-Purpose Building and Site Development, Brgy. Bambang, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	59,399,506.56		59,399,506.56	Construction of Multi-Purpose Building
200B0368	Preventive Maintenance of Cuasay/ Bayani Road, Brgy. Central Signal to Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	64,847,947.47		64,847,947.47	Preventive Maintenance
200B0373	Rehabilitation of Roads at Brgy. Central Signal, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	49,499,367.51		49,499,367.51	Rehabilitation of Roads

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20OB0376	Rehabilitation of Roads at Brgy. North Signal, Brgy. North Signal, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	49,499,672.92		49,499,672.92	Rehabilitation of Roads
20OB0384	Rehabilitation of Roads, Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	39,598,919.06		39,598,919.06	Rehabilitation of Roads
20OB0327	Construction of Multi-Purpose Building (Public Market), Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	49,499,268.48		49,499,268.48	Construction of Multi-Purpose Building
20OB0331	Construction of Multi-Purpose Building and Site Development, Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	49,499,620.78		49,499,620.78	Construction of Multi-Purpose Building
20OB0340	Construction of Multi-Purpose Building, Brgy. Central Signal, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	98,999,245.87		98,999,245.87	Construction of Multi-Purpose Building
20OB0345	Construction of Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	69,299,426.66		69,299,426.66	Construction of Multi-Purpose Building
20OB0367	Improvement/Rehabilitation of Roads including Waiting Shed, Brgy. Tuktukan to Brgy. Ususan, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	49,499,309.87		49,499,309.87	Improvement/Rehabilitation of Roads
20OB0385	Improvement/ Rehabilitation of Roads including Waiting Shed, Brgy. Western Bicutan, Brgy. Pinagsama and Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	02/20/2020	03/12/2020	03/19/2020	03/20/2020	GAA 2020	49,499,431.58		49,499,431.58	Improvement/Rehabilitation of Roads
20OB0059	Improvement/Widening of Pantaleon Street (Conorado Street to EDSA), Mandaluyong City	Construction	Public Bidding	05/26/2020	06/16/2020	07/09/2020	07/17/2020	GAA 2020	32,583,981.16		32,583,981.16	Improvement/Widening
20OB0106	Construction of Multi-Purpose Building, Barangay Central Cignal, Taguig City	Construction	Public Bidding	05/26/2020	06/16/2020	07/09/2020	07/17/2020	GAA 2020	49,499,153.50		49,499,153.50	Construction of Multi-Purpose Building
20OB0107	Construction of Multi-Purpose Building, Barangay Maharlika, Taguig City	Construction	Public Bidding	05/26/2020	06/16/2020	07/09/2020	07/17/2020	GAA 2020	49,499,440.75		49,499,440.75	Construction of Multi-Purpose Building
20OB0133	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction	Public Bidding	05/26/2020	06/16/2020	07/09/2020	07/17/2020	GAA 2020	37,216,512.73		37,216,512.73	Construction of Security and Escort Battalion Administration Building
20OB0134	Construction of Staff Officers Quarters with parking area at the basement and ground development at HPA, Fort Bonifacio, Taguig City	Construction	Public Bidding	05/26/2020	06/16/2020	07/09/2020	07/17/2020	GAA 2020	97,859,892.40		97,859,892.40	Construction of Staff Officers Quarters with parking area
20OB0335	Construction of Multi-Purpose Building and Site Development, Brgy. Maharlika, Taguig City	Construction	Public Bidding	05/26/2020	06/16/2020	07/09/2020	07/17/2020	GAA 2020	34,649,435.90		34,649,435.90	Construction of Multi-Purpose Building
20OB0341	Construction of Multi-Purpose Building, Brgy. Pinagsama, Taguig City	Construction	Public Bidding	05/26/2020	06/16/2020	07/09/2020	07/17/2020	GAA 2020	98,999,556.08		98,999,556.08	Construction of Multi-Purpose Building
20OB0046	Construction of Multi-Purpose Building, Barangay Barangka Ilaya, Mandaluyong City	Construction	Public Bidding	05/28/2020	06/18/2020	07/09/2020	07/17/2020	GAA 2020	24,499,999.95		24,499,999.95	Construction of Multi-Purpose Building
20OB0031	Construction (Completion) of Mandaluyong City College, Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	05/28/2020	06/18/2020	07/09/2020	07/17/2020	GAA 2020	9,799,992.70		9,799,992.70	Construction (Completion)
20OB0038	Construction of Multi Purpose Building at Barangay Vergara Including Completion of Facilities, - Package 2 Mandaluyong City	Construction	Public Bidding	05/28/2020	06/18/2020	07/09/2020	07/17/2020	GAA 2020	12,122,208.25		12,122,208.25	Construction of Multi Purpose Building
20OB0128	Construction of Multi-purpose Building, Barangay Sto. Rosario Silangan, Pateros	Construction	Public Bidding	05/28/2020	06/18/2020	07/09/2020	07/17/2020	GAA 2020	29,699,548.78		29,699,548.78	Construction of Multi-purpose Building
20OB0356	Construction of Drainage System at Barangay Katuparan, Taguig City	Construction	Public Bidding	05/28/2020	06/18/2020	07/09/2020	07/17/2020	GAA 2020	18,334,604.63		18,334,604.63	Construction of Drainage System
20OB0010	Construction(Completion) of Multi-Purpose Building including Facilities, Brgy. West Crame, San Juan City	Construction	Public Bidding	06/03/2020	06/23/2020	07/16/2020	07/24/2020	GAA 2020	39,199,954.62		39,199,954.62	Construction(Completion) of Multi-Purpose Building
20OB0314	Construction of 4-Storey 8 Classroom Building with roofdeck including site development in Barangay Dela Paz Elementary School, Barangay Dela Paz, Pasig City	Construction	Public Bidding	06/03/2020	06/23/2020	07/16/2020	07/24/2020	GAA 2020	48,999,853.20		48,999,853.20	Construction of 4-Storey 8 Classroom Building with roofdeck
20OB0308	Rehabilitation of Multi-Purpose Building at Barangay Hagdan Bato Libis, Mandaluyong City	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	3,431,959.37		3,431,959.37	Rehabilitation of Multi-Purpose Building
20OB0391	Construction of Multi-purpose Building, Brgy. Tumana, Marikina	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	2,965,194.42		2,965,194.42	Construction of Multi-purpose Building
20OB0406	Construction/Rehabilitation of Multi-Purpose Building, Second District, Marikina City	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	9,899,965.47		9,899,965.47	Construction/Rehabilitation of Multi-Purpose Building

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20OB0417	Repair/Rehabilitation of Road Network, Barangay Parang, Marikina City	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	4,949,845.60		4,949,845.60	Repair/Rehabilitation of Road Network
20OB0425	Repair and Maintenance of National Government Owned Building at Regional Equipment Services, Taguig City	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	1,447,440.72		1,447,440.72	Repair and Maintenance of National Government Owned Building
20OB0426	Repair/Maintenance along Pasig-Pateros Road, Pasig City	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	15,497,004.34		15,497,004.34	Repair/Maintenance
20OB0427	Preventive Maintenance along Manila East Road, Pasig City (Chainage 0+000 o Chainage 0+423.90)	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	1,069,771.07		1,069,771.07	Preventive Maintenance
20OB0428	Repair/Rehabilitation of Sidewalk, Curb and Gutter along Fort Bonifacio - Nichols Field Road (Lawton Ave.)	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	515,816.11		515,816.11	Repair/Rehabilitation of Sidewalk, Curb and Gutter
20OB0429	Installation of Road Safety Devices (Solar Studs) along Various Roads, Pasig City	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	11,386,365.26		11,386,365.26	Installation of Road Safety Devices (Solar Studs)
20OB0430	Installation of Road Safety Devices (Solar Studs) along Marikina Bridge, Marikina City	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	1,825,826.41		1,825,826.41	Installation of Road Safety Devices (Solar Studs)
20OB0431	Installation of Road Safety Devices (Solar Studs) along Santolan Bridge, San Juan City	Construction	Public Bidding	06/05/2020	06/25/2020	07/16/2020	07/24/2020	GAA 2020	1,109,266.49		1,109,266.49	Installation of Road Safety Devices (Solar Studs)
20OB0044	Construction of Multi Purpose Building including site development of Mandaluyong City Jail at Barangay Plainview, Mandaluyong City	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	29,399,998.85		29,399,998.85	Construction of Multi Purpose Building
20OB0082	Rehabilitation of Multi-Purpose Building, Mandaluyong Justice Hall, Barangay Mandaluyong Justice Hall, Mandaluyong City	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	4,899,978.01		4,899,978.01	Rehabilitation of Multi-Purpose Building
20OB0237	Construction of 9-Classroom School Building at Senate President Neptali A. Gonzales Integrated School, Barangay Mauway, Mandaluyong City, Metro Manila	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	29,599,650.87		29,599,650.87	Construction of 9-Classroom School Building
20OB0278	Construction of Multi-Purpose Building, Brgy. Vergara, Mandaluyong City	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	7,839,984.59		7,839,984.59	Construction of 9-Classroom School Building
20OB0288	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Ilaya, Mandaluyong City	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	2,936,838.29		2,936,838.29	Rehabilitation of Multi-Purpose Building
20OB0292	Rehabilitation of Multi-Purpose Building at Filemon Javier Elementary School, Mandaluyong City	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	4,899,399.41		4,899,399.41	Rehabilitation of Multi-Purpose Building
20OB0297	Rehabilitation of Multi-Purpose Building at Mandaluyong Elementary School, Mandaluyong City	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	1,939,306.60		1,939,306.60	Rehabilitation of Multi-Purpose Building
20OB0409	Rehabilitation of Road Network including Laterals, 2nd District, Marikina City	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	28,642,847.47		28,642,847.47	Rehabilitation of Road Network
20OB0432	Repair and Maintenance of National Government Owned Building at Commission on Population, Mandaluyong City	Construction	Public Bidding	06/10/2020	06/30/2020	07/23/2020	07/31/2020	GAA 2020	1,891,978.38		1,891,978.38	Repair and Maintenance of National Government Owned Building
20OB0315	Completion of Multi-Purpose Building (Health Center) at Barangay Ligid Tipas, Taguig City	Construction	Public Bidding	06/18/2020	07/08/2020	07/14/2020	07/16/2020	GAA 2020	4,899,554.30		4,899,554.30	Completion of Multi-Purpose Building
20OB0378	Rehabilitation of Roads at Brgy. South Daanghari, Taguig City	Construction	Public Bidding	06/18/2020	07/08/2020	07/14/2020	07/16/2020	GAA 2020	48,999,117.17		48,999,117.17	Rehabilitation of Roads
20OB0380	Rehabilitation of Roads, Barangay Bagumbayan, Taguig City	Construction	Public Bidding	06/18/2020	07/08/2020	07/14/2020	07/16/2020	GAA 2020	34,299,180.26		34,299,180.26	Rehabilitation of Roads
20OB0381	Rehabilitation of Roads, Barangay Bambang, Taguig City	Construction	Public Bidding	06/18/2020	07/08/2020	07/14/2020	07/16/2020	GAA 2020	29,399,143.95		29,399,143.95	Rehabilitation of Roads
20OB0393	Improvement of Amang Rodriguez Memorial Medical Center, Marikina City	Construction	Public Bidding	06/18/2020	07/08/2020	07/14/2020	07/16/2020	GAA 2020	49,499,605.12		49,499,605.12	Improvement
20OB0399	Construction/Rehabilitation of Multi-Purpose Building, including Site Development, Marikina City	Construction	Public Bidding	06/18/2020	07/08/2020	07/14/2020	07/16/2020	GAA 2020	17,367,611.51		17,367,611.51	Construction/Rehabilitation of Multi-Purpose Building
20OB0413	Construction/Rehabilitation of Concepcion Uno Multi-Purpose Buildings, Marikina City	Construction	Public Bidding	06/18/2020	07/08/2020	07/14/2020	07/16/2020	GAA 2020	19,799,634.33		19,799,634.33	Construction/Rehabilitation of Multi-Purpose Building
20OB0415	Construction/Rehabilitation of Multi-Purpose Building Second District, Marikina City	Construction	Public Bidding	06/18/2020	07/08/2020	07/14/2020	07/16/2020	GAA 2020	19,799,869.91		19,799,869.91	Construction/Rehabilitation of Multi-Purpose Building
20OB0318	Construction (Completion) of Multi-purpose Building (TUP Hostel), Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	06/19/2020	07/09/2020	07/16/2020	07/20/2020	GAA 2020	14,849,536.31		14,849,536.31	Construction (Completion) of Multi-purpose Building
20OB0328	Construction of Multi-Purpose Building (Senior Citizen's Center), Brgy. Sta Ana, Taguig City	Construction	Public Bidding	06/19/2020	07/09/2020	07/16/2020	07/20/2020	GAA 2020	67,549,538.66		67,549,538.66	Construction of Multi-Purpose Building

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
200B0336	Construction of Multi-Purpose and Site Development, Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	06/19/2020	07/09/2020	07/16/2020	07/20/2020	GAA 2020	44,099,506.17		44,099,506.17	Construction of Multi-Purpose and Site Development
200B0343	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	06/19/2020	07/09/2020	07/16/2020	07/20/2020	GAA 2020	7,839,771.30		7,839,771.30	Construction of Multi-Purpose Building
200B0349	Rehabilitation of Maharlika Trade Center including site development, Brgy. Maharlika, Taguig City	Construction	Public Bidding	06/19/2020	07/09/2020	07/16/2020	07/20/2020	GAA 2020	29,399,656.12		29,399,656.12	Rehabilitation of Maharlika Trade Center including site development
200B0382	Rehabilitation of Roads, Brgy. North Daanghari, Taguig City	Construction	Public Bidding	06/19/2020	07/09/2020	07/16/2020	07/20/2020	GAA 2020	34,299,147.80		34,299,147.80	Rehabilitation of Roads
200B0380	Rehabilitation of Roads, Barangay Bagumbayan, Taguig City	Construction	Public Bidding	06/18/2020	07/15/2020	08/06/2020	08/14/2020	GAA 2020	34,299,180.26		34,299,180.26	Rehabilitation of Roads
200B0393	Improvement of Amang Rodriguez Memorial Medical Center, Marikina City	Construction	Public Bidding	06/18/2020	07/15/2020	08/06/2020	08/14/2020	GAA 2020	49,499,605.12		49,499,605.12	Improvement
200B0328	Construction of Multi-Purpose Building (Senior Citizen's Center), Brgy. Sta Ana, Taguig City	Construction	Public Bidding	06/18/2020	07/15/2020	08/06/2020	08/14/2020	GAA 2020	67,549,538.66		67,549,538.66	Construction of Multi-Purpose Building
200B0336	Construction of Multi-Purpose and Site Development, Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	06/18/2020	07/15/2020	08/06/2020	08/14/2020	GAA 2020	44,099,506.17		44,099,506.17	Construction of Multi-Purpose and Site Development
200B0382	Rehabilitation of Roads, Brgy. North Daanghari, Taguig City	Construction	Public Bidding	06/18/2020	07/15/2020	08/06/2020	08/14/2020	GAA 2020	34,299,147.80		34,299,147.80	Rehabilitation of Roads
200B0383	Construction/Rehabilitation of Multi-Purpose Building at Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	06/18/2020	07/15/2020	08/06/2020	08/14/2020	GAA 2020	39,199,719.36		39,199,719.36	Construction/Rehabilitation of Multi-Purpose Building
200B0315	Completion of Multi-Purpose Building (Health Center) at Barangay Ligid Tipas, Taguig City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	4,899,554.30		4,899,554.30	Completion of Multi-Purpose Building
200B0381	Rehabilitation of Roads, Barangay Bambang, Taguig City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	29,399,143.95		29,399,143.95	Rehabilitation of Roads
200B0399	Construction/Rehabilitation of Multi-Purpose Building, including Site Development, Marikina City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	17,367,611.51		17,367,611.51	Construction/Rehabilitation of Multi-Purpose Building, including Site Developmen
200B0413	Construction/Rehabilitation of Concepcion Uno Multi-Purpose Buildings, Marikina City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	19,799,634.33		19,799,634.33	Construction/Rehabilitation of Multi-Purpose Buildings
200B0415	Construction/Rehabilitation of Multi-Purpose Building Second District, Marikina City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	19,799,869.91		19,799,869.91	Construction/Rehabilitation of Multi-Purpose Building
200B0318	Construction (Completion) of Multi-purpose Building (TUP Hostel), Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	14,849,536.31		14,849,536.31	Construction (Completion) of Multi-purpose Building
200B0343	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	7,839,771.30		7,839,771.30	Construction of Multi-Purpose Building
200B0349	Rehabilitation of Maharlika Trade Center including site development, Brgy. Maharlika, Taguig City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	29,399,656.12		29,399,656.12	Rehabilitation of Maharlika Trade Center including site development
200B0437	Construction of Four (4) Storey, Eight (8) Classroom at San Miguel Elementary School, Brgy. San Miguel, Pasig City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	BEFF	29,357,981.72		29,357,981.72	Construction of Four (4) Storey, Eight (8) Classroom
200B0294	Rehabilitation of Multi-Purpose Building at Ilaya Barangka Integrated School, Mandaluyong City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	6,859,979.01		6,859,979.01	Rehabilitation of Multi-Purpose Building
200B0324	Construction of Multi-level Multi-Purpose Building, Brgy. Aguho, Pateros	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	29,399,054.22		29,399,054.22	Construction of Multi-level Multi-Purpose Building
200B0350	Construction of Box Culvert and Site Development, Brgy. Hagonoy, Taguig City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	19,599,500.05		19,599,500.05	Construction of Box Culvert and Site Development
200B0365	Improvement of Roads and Drainage System, Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	06/18/2020	07/16/2020	07/27/2020	07/29/2020	GAA 2020	14,699,543.82		14,699,543.82	Improvement of Roads and Drainage System
200B0240	Construction (Completion) of Mandaluyong City Jail (Security & Automation), Mandaluyong City	Construction	Public Bidding	07/07/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	34,299,999.99		34,299,999.99	Construction (Completion)
200B0319	Construction (Completion) of Multi-Purpose Building, Brgy. Maharlika, Taguig City	Construction	Public Bidding	07/07/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	49,499,465.51		49,499,465.51	Construction (Completion) of Multi-Purpose Building
200B0329	Construction of Multi-Purpose Building and Site Development (SPED Center), Brgy. Calzada Tipas, Taguig City	Construction	Public Bidding	07/10/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	58,799,495.78		58,799,495.78	Construction of Multi-Purpose Building and Site Development
200B0339	Construction of Multi-Purpose Building, Brgy. Bagong Tanyag, Taguig City	Construction	Public Bidding	07/07/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	96,482,940.06		96,482,940.06	Construction of Multi-Purpose Building

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20OB0419	Construction/Rehabilitation of Fortune-Modesta Bridge, Brgy. Fortune, Marikina City	Construction	Public Bidding	07/07/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	49,499,982.53		49,499,982.53	Construction/Rehabilitation of Bridge
20OB0239	Construction (Completion) of Mandaluyong City College Complex, Mandaluyong City	Construction	Public Bidding	07/15/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	48,999,966.08		48,999,966.08	Construction (Completion)
20OB0333	Construction of Multi-Purpose Building and Site Development, Brgy. Ligid - Tipas, Taguig City	Construction	Public Bidding	07/15/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	39,199,651.40		39,199,651.40	Construction of Multi-Purpose Building and Site Development
20OB0439	Construction of 6-Storey Multi-Purpose Building (Government Center, Package 3), Brgy. St. Joseph, San Juan City	Construction	Public Bidding	07/15/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	97,999,922.41		97,999,922.41	Construction of 6-Storey Multi-Purpose Building
20OB0171	Construction of Four (4) Storey Twelve (12) Classroom with Roof Deck, Enlisted Men's Signal Village Elementary School, Taguig City	Construction	Public Bidding	07/17/2020	08/18/2020	08/24/2020	08/26/2020	BEFF	35,024,999.81		35,024,999.81	Construction of Four (4) Storey Twelve (12) Classroom with Roof Deck
20OB0325	Construction of Multi-level Multi-Purpose Building, Brgy. San Roque, Taguig City	Construction	Public Bidding	07/17/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	48,999,625.99		48,999,625.99	Construction of Multi-level Multi-Purpose Building
20OB0342	Construction of Multi-Purpose Building, Brgy. San Roque, Taguig City	Construction	Public Bidding	07/17/2020	08/18/2020	08/24/2020	08/26/2020	GAA 2020	48,999,592.02		48,999,592.02	Construction of Multi-Purpose Building
20OB0245	Construction of Mandaluyong City College (Administrative Building), Mandaluyong City	Construction	Public Bidding	07/01/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	9,799,964.58		9,799,964.58	Construction
20OB0274	Construction of Multi-Purpose Building, Brgy. Barangka Drive, Mandaluyong City	Construction	Public Bidding	07/01/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	14,699,957.40		14,699,957.40	Construction of Multi-Purpose Building
20OB0277	Construction of Multi-Purpose Building, Brgy. Plainview, Including site development, Mandaluyong City	Construction	Public Bidding	07/01/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	19,599,991.73		19,599,991.73	Construction of Multi-Purpose Building
20OB0283	Rehabilitation of Multi-Purpose Building (Covered Court) at Block 38, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	07/01/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	2,939,986.68		2,939,986.68	Construction of Multi-Purpose Building
20OB0284	Rehabilitation of Multi-Purpose Building (Covered Court) at Block 39, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	07/01/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	2,939,978.92		2,939,978.92	Construction of Multi-Purpose Building
20OB0301	Rehabilitation of Multi-Purpose Building at Pedro P. Cruz Elementary School, Mandaluyong City	Construction	Public Bidding	07/01/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	1,959,908.75		1,959,908.75	Construction of Multi-Purpose Building
20OB0334	Construction of Multi-Purpose Building and Site Development, Brgy. Lower Bicutan, Taguig City	Construction	Public Bidding	07/01/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	21,559,873.09		21,559,873.09	Construction of Multi-Purpose Building
20OB0347	Construction of SPED Facilities, Brgy. Calzada, Tipas, Taguig City	Construction	Public Bidding	07/01/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	19,599,342.23		19,599,342.23	Construction

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20OB0235	Construction (Completion) of 6 - Storey, 18 Classroom School Building at Mandaluyong High School, Barangay Poblacion, Mandaluyong City	Construction	Public Bidding	07/10/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	24,499,988.90		24,499,988.90	Construction (Completion) of 6 - Storey, 18 Classroom School Building
20OB0313	Rehabilitation of Slope Protection/ Perimeter Wall along Arkong Bato, Brgy. Kapitolyo, Pasig City	Construction	Public Bidding	07/10/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	4,824,382.18		4,824,382.18	Rehabilitation of Slope Protection/ Perimeter Wall
20OB0321	Construction (Completion) of Multi-Purpose Building, Brgy. Aguho, Pateros	Construction	Public Bidding	07/10/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	9,799,542.95		9,799,542.95	Construction (Completion) of Multi-Purpose Building
20OB0322	Construction (Completion) of Pateros Sports Complex, Brgy. San Pedro, Pateros, Metro Manila	Construction	Public Bidding	07/10/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	9,799,177.67		9,799,177.67	Construction (Completion)
20OB0323	Construction (Completion) of Pateros Sports Complex, Barangay San Pedro, Taguig City	Construction	Public Bidding	07/10/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	9,798,755.33		9,798,755.33	Construction (Completion)
20OB0438	Construction of Four (4) Storey, Twelve (12) Classroom School Building at Senate President Neptali A. Gonzales Integrated School, Brgy. Mauway, Mandaluyong City	Construction	Public Bidding	07/10/2020	08/20/2020	08/24/2020	08/26/2020	BEFF	26,999,819.46		26,999,819.46	Construction of Four (4) Storey, Twelve (12) Classroom School Building
20OB0244	Construction of Mandaluyong City College (Academic Building), Mandaluyong City	Construction	Public Bidding	07/15/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	9,799,998.90		9,799,998.90	Construction
20OB0304	Rehabilitation of Multi-Purpose Building at Renato Lopez Elementary School, Mandaluyong City	Construction	Public Bidding	07/15/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	1,959,941.81		1,959,941.81	Rehabilitation of Multi-Purpose Building
20OB0354	Construction of Drainage Outfall including Laterals, Sta. Ana River, Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	07/15/2020	08/20/2020	08/24/2020	08/26/2020	GAA 2020	19,299,830.28		19,299,830.28	Construction of Drainage Outfall including Laterals
20OB0267	Construction of Multi-Purpose Building at Nueve de Pebrero Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	08/27/2020	09/16/2020	09/25/2020	GAA 2020	14,699,962.66		14,699,962.66	Construction of Multi-Purpose Building
20OB0270	Construction of Multi-Purpose Building at Pleasant Hills Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	08/27/2020	09/16/2020	09/25/2020	GAA 2020	9,799,973.79		9,799,973.79	Construction of Multi-Purpose Building
20OB0387	Construction of Drainage System along Jacamar St., Marikina City	Construction	Public Bidding	02/19/2020	08/27/2020	09/16/2020	09/25/2020	GAA 2020	67,170,451.01		67,170,451.01	Construction of Drainage System
20OB0389	Improvement of Iwahig Creek, Barangay Tumana, Marikina City	Construction	Public Bidding	02/19/2020	08/27/2020	09/16/2020	09/25/2020	GAA 2020	15,101,040.08		15,101,040.08	Improvement
20OB0441	Construction of 4-Storey Organic Personnel and Students Barracks Billeting PAICOE, AIR, Philippine Army, Legaspi Compound, Fort Bonifacio, Taguig City	Construction	Public Bidding	02/19/2020	08/27/2020	09/16/2020	09/25/2020	GAA 2020	28,957,357.98		28,957,357.98	Construction
20OB0035	Construction of Multi - Purpose Building at National Center for Mental Health (Hospital) - Package 1, Mandaluyong City	Construction	Public Bidding	08/28/2020	09/17/2020	10/07/2020	10/16/2020	GAA 2020	96,524,999.71		96,524,999.71	Construction of Multi-Purpose Building
20OB0249	Construction of Multi-Purpose Building (Fire Station) at Block 40, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	08/28/2020	09/17/2020	10/07/2020	10/16/2020	GAA 2020	9,799,776.45		9,799,776.45	Construction of Multi-Purpose Building
20OB0264	Construction of Multi - Purpose Building at National Center for Mental Health, Package 2, Brgy. Mauway, Mandaluyong City	Construction	Public Bidding	08/28/2020	09/17/2020	10/07/2020	10/16/2020	GAA 2020	96,499,999.53		96,499,999.53	Construction of Multi-Purpose Building
20OB0311	Construction of Multi - Purpose Building (STP), Mandaluyong City Hall Complex, Barangay Plainview, Mandaluyong City	Construction	Public Bidding	08/28/2020	09/17/2020	10/07/2020	10/16/2020	GAA 2020	98,999,999.52		98,999,999.52	Construction of Multi-Purpose Building
20OB0320	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Taguig City	Construction	Public Bidding	08/28/2020	09/17/2020	10/07/2020	10/16/2020	GAA 2020	24,499,456.57		24,499,456.57	Construction (Completion)
20OB0369	Preventive Maintenance of Road in Katipunan Village, Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	08/28/2020	09/17/2020	10/07/2020	10/16/2020	GAA 2020	16,659,559.48		16,659,559.48	Preventive Maintenance
20OB0440	Construction of Multi-Purpose Building Eastern Police District Brgy. Corazon de Jesus, San Juan City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building
20OB0242	Construction (Completion) of Multi-purpose Building at Saniboy Health Center, Brgy. Hulo, Mandaluyong City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	7,000,000.00		7,000,000.00	Construction (Completion)
20OB0243	Construction (Completion) of Multi-purpose Building, Barangay Mauway, Mandaluyong City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction (Completion)
20OB0257	Construction of Multi Purpose Building at Filemon Javier Elementary School, Mandaluyong City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
20OB0276	Construction of Multi-Purpose Building, Brgy. Old Zaniga, Mandaluyong City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
20OB0279	Construction of Multi-Purpose Building, Brgy. Wack Wack, Mandaluyong City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20OB0282	Rehabilitation of Multi-Purpose Building (Old Building) at Rizal Technological University, Mandaluyong City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	20,000,000.00		20,000,000.00	Rehabilitation
20OB0312	Construction of Multi-Purpose Building, Barangay Old Zaniga, Mandaluyong City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
20OB0344	Construction of Multi-Purpose Building, Brgy. Tabacalera, Pateros	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building
20OB0361	Construction of Interchange Along C5 Road via Cayetano Blvd, taguig City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	57,500,000.00		57,500,000.00	Construction of Interchange
20OB0182	River Improvement along Marikina River, Brgy. Jesus Dela Pena, Marikina City (Package I)	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	85,000,000.00		85,000,000.00	River Improvement
20OB0183	River Improvement along Marikina River, Brgy. Jesus Dela Pena, Marikina City (Package II)	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	85,000,000.00		85,000,000.00	River Improvement
20OB0184	River Improvement along Marikina River, Brgy. Jesus Dela Pena, Marikina City (Package III)	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	80,000,000.00		80,000,000.00	River Improvement
20OB0394	Rehabilitation/ Improvement of Marikina City Public Market, Marikina City	Construction	Public Bidding	09/30/2020	10/20/2020	11/09/2020	11/19/2020	GAA 2020	100,000,000.00		100,000,000.00	Rehabilitation/ Improvement


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


ATTY. ERWIN A. PAAT
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer