

DPWH La Union 1st DEO Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AE0001	Preventive Maintenance - Primary Roads - Manila North Rd - K0278 + 830 - K0279 + 507	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	19-Sep-23	10-Oct-23	31-Jan-24	12-Feb-24	GoP	12908427.8	-	12908427.80	Preventive Maintenance of Road: Asphalt Overlay
24AE0002	Preventive Maintenance - Primary Roads - Manila North Rd - K0284 + 000 - K0284 + 880	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	19-Sep-23	10-Oct-23	02-Feb-24	13-Feb-24	GoP	16201148.55	-	16201148.55	Preventive Maintenance of Road: Asphalt Overlay
24AE0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - San Fernando Bypass Rd - K0267+315-K0268+010	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	26-Sep-23	24-Oct-23	31-Jan-24	12-Feb-24	GoP	12434233.72	-	12434233.72	Rehabilitation of Paved Road -
24AE0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - San Fernando Bypass Rd - K0268+010-K0269+012	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	04-Oct-23	24-Oct-23	02-Feb-24	13-Feb-24	GoP	18152530.57	-	18152530.57	Rehabilitation of Paved Road
24AE0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - San Fernando Bypass Rd - K0269+012 - K0269+531	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	04-Oct-23	24-Oct-23	06-Feb-24	15-Feb-24	GoP	9475615.8	-	9475615.80	Rehabilitation of Paved Road
24AE0006	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - San Fernando Bypass Rd - K0270+010-K0270+821	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	13-Oct-23	03-Nov-23	06-Feb-24	15-Feb-24	GoP	14811718	-	14811718.00	Rehabilitation of Paved Road
24AE0007	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacnotan-Luna-Balaoan Rd - K0289 + (-020) - K0289 + 025	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	07-Oct-23	31-Oct-23	31-Jan-24	12-Feb-24	GoP	1088422.74	-	1088422.74	Rehabilitation of Paved Road
24AE0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Luna-Bangar Rd - K0308 + 299 - K0308 + 479	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	14-Oct-23	07-Nov-23	02-Feb-24	13-Feb-24	GoP	4193405.51	-	4193405.51	Rehabilitation of Paved Road

24AE0009	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Sn Fernando-Bagulin Rd - K0284 + 426 - K0284 + 470	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	09-Mar-24	01-Apr-24	12-Apr-24	18-Apr-24	GoP	21228724.35	-	21228724.35	Construction of Road Slope Protection Structure
24AE0010	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacnotan-Luna-Balaoan Rd - K0293 + 050 - K0293 + 325	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	28-Oct-23	22-Nov-23	10-May-24	14-May-24	GoP	26949863.52	-	26949863.52	Rehabilitation / Major Repair of Drainage Structure along Road
24AE0011	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacnotan-Luna-Balaoan Rd - K0293 + 320 - K0293 + 600	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	28-Oct-23	22-Nov-23	31-Jan-24	12-Feb-24	GoP	19893905.66	-	19893905.66	Rehabilitation / Major Repair of Drainage Structure along Road
24AE0012	Road Widening - Primary Roads - Manila North Rd - K0311 + 000 - K0311 + 371	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	04-Oct-23	24-Oct-23	02-Feb-24	13-Feb-24	GoP	18178866.86	-	18178866.86	Road Widening
24AE0013	Road Widening - Primary Roads - Manila North Rd - K0311 + 371 - K0311 + 551	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	04-Oct-23	24-Oct-23	02-Feb-24	13-Feb-24	GoP	8819872.48	-	8819872.48	Road Widening
24AE0014	Road Widening - Primary Roads - Manila North Rd - K0311 + 862 - K0312 + 000	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	13-Oct-23	03-Nov-23	02-Feb-24	13-Feb-24	GoP	6810998.85	-	6810998.85	Road Widening
24AE0015	Road Widening - Primary Roads - Manila North Rd - K0311 + 551 - K0311 + 862	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	07-Oct-23	31-Oct-23	06-Feb-24	19-Feb-24	GoP	15238534.62	-	15238534.62	Road Widening
24AE0016	Road Widening - Primary Roads - Manila North Rd - K0312 + 000 - K0312 + 348	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	24-Oct-23	21-Nov-23	06-Feb-24	19-Feb-24	GoP	17051974.92	-	17051974.92	Road Widening
24AE0017	Rehabilitation/ Major Repair of Permanent Bridges - Taboc Br. (B04929LZ) along Manila North Rd	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	13-Oct-23	03-Nov-23	31-Jan-24	12-Feb-24	GoP	19599913.46	-	19599913.46	Rehabilitation / Major Repair of Bridge
24AE0018	Construction of New Bridges - San Blas Bridge along Manila North Rd.	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	28-Oct-23	22-Nov-23	06-Feb-24	14-Feb-24	GoP	19599930.32	-	19599930.32	Construction of Bridge
24AE0019	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Mitigation Structure along Barangay Bumbuneg-Baroro, San Gabriel, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	19-Sep-23	10-Oct-23	05-Feb-24	12-Feb-24	GoP	84262347.69	-	84262347.69	Construction of Concrete Dike

24AE0020	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Mitigation Structure along Barangay Guinabang-Barangay Calautit-Maragayap River, Bacnotan, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	19-Sep-23	10-Oct-23	05-Feb-24	12-Feb-24	GoP	84262345.17	-	84262345.17	Construction of Concrete Dike
24AE0021	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Tanqui-Biday-Carlata Waterways, San Fernando City, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	07-Oct-23	07-Nov-23	05-Feb-24	12-Feb-24	GoP	84262327.53	-	84262327.53	Construction of Concrete Dike
24AE0022	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Barangay Napaset, Luna, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	26-Sep-23	17-Oct-23	05-Feb-24	12-Feb-24	GoP	84262316.12	-	84262316.12	Construction of Concrete Dike
24AE0024	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Road leading to Kaikanan Falls, Sitio Candaroma, Brgy. San Felipe, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	10-Nov-23	01-Dec-23	06-Feb-24	14-Feb-24	GoP	19599954.1	-	19599954.10	Road Opening
24AE0025	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Rehabilitation/Improvement of Rissing to Paratong No.4 Road leading to Paratong District Beach, Bangar, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	28-Oct-23	22-Nov-23	06-Feb-24	15-Feb-24	GoP	19599426.51	-	19599426.51	Rehabilitation of Paved Road
24AE0026	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to Sitio of Pines, Tubaday, Santol, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	28-Oct-23	22-Nov-23	06-Feb-24	15-Feb-24	GoP	19599878.19	-	19599878.19	Concrete Reconstruction with 280mm Slab (B/S)

24AE0027	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage and Pavement Markings along Manila North Rd - K0278 + 600 – K0279 + 600, Barangay Taboc, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	07-Oct-23	31-Oct-23	06-Feb-24	15-Feb-24	GoP	627199.76	-	627199.76	Installation of Signage and Pavement Markings
24AE0028	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage and Pavement Markings along Bacnotan-Luna-Balaoan Rd - K0294 + 600 - K0295 + 600, Barangay Almieda, Balaoan, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	13-Oct-23	03-Nov-23	15-Feb-24	21-Feb-24	GoP	3498598.81	-	3498598.81	Installation of Signage and Pavement Markings
24AE0029	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage and Pavement Markings along Junction along Sn Fernando-Bagulin Rd - K0270 + (-500), Barangay Tanqui, San Fernando City, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	07-Oct-23	31-Oct-23	06-Feb-24	15-Feb-24	GoP	4478598.06	-	4478598.06	Installation of Signage and Pavement Markings
24AE0030	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage and Pavement Markings along Manila North Rd - K0281 + 705 – K0282 + 705, Barangay Baroro, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	24-Oct-23	21-Nov-23	07-Feb-24	14-Feb-24	GoP	803599.95	-	803599.95	Installation of Signage and Pavement Markings
24AE0031	Basic Infrastructure Program (BIP) - Construction of Road (Phase II), Purok 4, Barangay Sacay, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	10-Nov-23	01-Dec-23	31-Jan-24	12-Feb-24	GoP	5939982.69	-	5939982.69	Concrete Reconstruction with 280mm Slab (B/S)
24AE0032	Basic Infrastructure Program (BIP) - Rehabilitation of Drainage System, Barangay Biday, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	24-Oct-23	21-Nov-23	31-Jan-24	12-Feb-24	GoP	9899620.42	-	9899620.42	Rehabilitation /Major Repair of Drainage Structure along Road
24AE0033	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building - DMMMSU MLUC, Phase 1, Barangay Catbangan, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	24-Oct-23	01-Dec-23	06-Feb-24	21-Feb-24	GoP	59399988.94	-	59399988.94	Construction of Multi-Purpose Building

24AE0034	Basic Infrastructure Program (BIP) - Construction (Completion) of Hangar at San Fernando Airport, Barangay Canaoay, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	26-Sep-23	17-Oct-23	02-Feb-24	13-Feb-24	GoP	5939979.29	-	5939979.29	Construction of Multi Purpose Building
24AE0035	Basic Infrastructure Program (BIP) - Construction (Completion) of Multi-Purpose Building - COM Building (Covered Court DMMSU MLUC), Barangay Catbangan, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	19-Sep-23	10-Oct-23	31-Jan-24	12-Feb-24	GoP	2970000	-	2970000.00	Construction of Multi Purpose Building
24AE0036	Basic Infrastructure Program (BIP) - Construction (Completion) of Multi-Purpose Building, Barangay Canaoay, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	26-Sep-23	17-Oct-23	06-Feb-24	15-Feb-24	GoP	2969999.87	-	2969999.87	Construction of Multi Purpose Building
24AE0037	Basic Infrastructure Program (BIP) - Construction (Completion) of Multi-Purpose Building, Poblacion, San Gabriel, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	14-Oct-23	07-Nov-23	06-Feb-24	February 22, 2024	GoP	9899999.85	-	9899999.85	Construction of Multi Purpose Building
24AE0038	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Fire Station), Barangay Poblacion, Balaoan, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	10-Nov-23	01-Dec-23	06-Feb-24	16-Feb-24	GoP	9899999.6	-	9899999.60	Construction of Multi Purpose Building
24AE0039	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Bacsil, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	24-Oct-23	21-Nov-23	31-Jan-24	12-Feb-24	GoP	6929977.6	-	6929977.60	Construction of Multi Purpose Building
24AE0040	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Bato, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	13-Oct-23	03-Nov-23	31-Jan-24	12-Feb-24	GoP	4899972.62	-	4899972.62	Construction of Multi Purpose Building
24AE0041	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, DMMSU MLUC, Phase II, Barangay Catbangan, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	28-Dec-23	18-Jan-24	06-Feb-24	14-Feb-24	GoP	39199999.99	-	39199999.99	Construction of Multi Purpose Building
24AE0042	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, (Executive), Poblacion, San Gabriel, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	10-Nov-23	01-Dec-23	06-Feb-24	19-Feb-24	GoP	9899996.56	-	9899996.56	Rehabilitation of Multi-Purpose Building
24AE0043	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, (Legislative), Poblacion, San Gabriel, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	10-Nov-23	01-Dec-23	06-Feb-24	22-Feb-24	GoP	9899989.15	-	9899989.15	Rehabilitation of Multi-Purpose Building
24AE0044	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, DMMSU-OUS, Barangay Catbangan, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	04-Oct-23	24-Oct-23	31-Jan-24	12-Feb-24	GoP	4949999.94	-	4949999.94	Rehabilitation of Multi-Purpose Building

24AE0045	Basic Infrastructure Program (BIP) - Construction (Completion) of Evacuation Center, Barangay Poblacion, Luna, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	14-Oct-23	07-Nov-23	31-Jan-24	12-Feb-24	GoP	14849952.51	-	14849952.51	Construction of Other Facilities
24AE0046	National Building Program - Construction (Completion) of La Union Convention Center, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	10-Nov-23	01-Dec-23	31-Jan-24	12-Feb-24	GoP	24499998.77	-	24499998.77	Installation of Signage and Pavement Markings
24AE0050	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Mitigation Structure along Barangay Malinao, Pagan, Caba, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	17-Feb-24	12-Mar-24	12-Apr-24	23-Apr-24	GoP	48749992.19	-	48749992.19	Construction of Flood Control Mitigation Structure
24AE0052	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Barangay Namalutan, Sudipen, La Union	DPWH La Union 1st DEO (Construction Section)	YES	Competitive Bidding	22-Feb-24	13-Mar-24	12-Apr-24	23-Apr-24	GoP	29249976.07	-	29249976.07	Construction of Flood Control Mitigation Structure
24AE0063	Preventive Maintenance - Primary Roads - Manila North Road - K0265+(-018) - K0265+500	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	26-Jan-24	15-Feb-24	27-Feb-24	07-Mar-24	GoP	19599699.76	-	19599699.76	Preventive Maintenance
24AE0064	Preventive Maintenance - Primary Roads - Manila North Road - K0271+756 - K0272+719	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	26-Jan-24	15-Feb-24	27-Feb-24	07-Mar-24	GoP	19599675.38	-	19599675.38	Preventive Maintenance
24AE0065	Preventive Maintenance - Tertiary Roads - San Fernando-Bagulin Road - K0277+524 - K0277+1024	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	26-Jan-24	15-Feb-24	27-Feb-24	07-Mar-24	GoP	9799883.26	-	9799883.26	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
24AE0066	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Sn Fernando-Bagulin Rd - K0275+000 - K0275+258	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	17-Feb-24	12-Mar-24	22-Mar-24	11-Apr-24	GoP	48999993.43	-	48999993.43	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
24AE0067	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Alliem-Sugpon-Sudipen Road - K0317+302 - K0317+400, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	17-Feb-24	12-Mar-24	22-Mar-24	11-Apr-24	GoP	39199981.36	-	39199981.36	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
24AE0070	Construction of Water System PNPRegion I, Barangay Parian, San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	22-Feb-24	18-Mar-24	02-Apr-24	15-Apr-24	GoP	4899997.19	-	4899997.19	Construction of Water System
24AE0071	Special Road Fund - Motor Vehical User's Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting Structures, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	26-Jan-24	15-Feb-24	27-Feb-24	07-Mar-24	GoP	4899999.86	-	4899999.86	Installation of Roadway Lighting Structure

24AE0072	Motor Vehical User's Charge (MVUC) - Installation of Roadway Lighting Structure along Barangay Sta. Rosa,Brgy. Calincamasan and Brgy Quidem, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	03-Feb-24	27-Feb-24	08-Mar-24	15-Mar-24	GoP	4899969.44	-	4899969.44	Installation of Roadway Lighting Structure
24AE0073	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Road, Barangay Nagsabaran, Balaoan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	22-Feb-24	18-Mar-24	22-Jul-24	24-Jul-24	GoP	21559706.82	-	21559706.82	Construction of Road
24AE0074	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Rehabilitation (Completion) of Road, Barangay Nagultuban, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	03-Feb-24	27-Feb-24	08-Mar-24	15-Mar-24	GoP	2939995.34	-	2939995.34	Rehabilitation (Completion) of Road
24AE0075	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Flood Mitigating Structure, Barangay IV and Ilocanos Sur, San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	17-Feb-24	12-Mar-24	22-Mar-24	11-Apr-24	GoP	39198377.21	-	39198377.21	Construction of Flood Mitigating Structure
24AE0076	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Flood Mitigating Structure, Barangay Pudoc, Bangar, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	03-Feb-24	27-Feb-24	19-Mar-24	22-Mar-24	GoP	48999990.12	-	48999990.12	Construction of Flood Mitigating Structure
24AE0077	Basic Infrastructure Program (BIP) - Improvement of Road, Barangay Corro-oy, Santol, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	26-Jan-24	15-Feb-24	27-Feb-24	14-Mar-24	GoP	9899953.95	-	9899953.95	Improvement of Road
24AE0078	Basic Infrastructure Program (BIP) - Construction of Drainage Canal in Brgy. Urbiztondo, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	03-Feb-24	27-Feb-24	08-Mar-24	18-Mar-24	GoP	4949920.57	-	4949920.57	Construction of Drainage Cana
24AE0079	Basic Infrastructure Program (BIP) - Construction of DMMSU-MLUC Multi Purpose Building, Phase III, Barangay Catbangan, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	14-Feb-24	05-Mar-24	15-Mar-24	26-Mar-24	GoP	29699995.82	-	29699995.82	Construction of Building
24AE0080	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Sta. Rosa De Lima St., Ili Sur, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	22-Feb-24	13-Mar-24	04-Apr-24	15-Apr-24	GoP	19799998.9	-	19799998.90	Construction of Multi-Purpose Building

24AE0081	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, Barangay Lingsat, San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	22-Feb-24	13-Mar-24	10-May-24	22-May-24	GoP	9899999.6	-	9899999.60	Rehabilitation of Multi-Purpose Building
24AE0082	Basic Infrastructure Program - Completion of Multi-Purpose Building (Gymnasium) San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	14-Feb-24	05-Mar-24	15-Mar-24	22-Mar-24	GoP	9900000	-	9900000.00	Completion of Multi-Purpose Building
24AE0083	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Provincial Government of La Union, Multi-Purpose Building Annex B, Phase 1, Quezon Ave., Brgy. Sevilla, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	22-Feb-24	13-Mar-24	04-Apr-24	15-Apr-24	GoP	19799607.53	-	19799607.53	Construction of Multi-Purpose Building
24AE0088	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Seawall, Brgy. Pagdaraon, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	14-Feb-24	14-Mar-24	22-Mar-24	11-Apr-24	GoP	96499985.3	-	96499985.30	Construction of Seawall
24AE0089	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Seawall, Brgy. Ilocanos Norte, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	14-Feb-24	14-Mar-24	22-Mar-24	11-Apr-24	GoP	96499945.48	-	96499945.48	Construction of Seawall
24AE0090	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Seawall, Brgy. Ilocanos Sur, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	14-Feb-24	14-Mar-24	22-Mar-24	11-Apr-24	GoP	96499938.3	-	96499938.30	Construction of Seawall
24AE0093	Concreting of Sitio Matagektek-Sitio Banawa, Brgy. Lacong FMR, Brgy. Lacong, San Gabriel, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	02-Mar-24	25-Mar-24	11-Apr-24	19-Apr-24	GoP	14924992.84	-	14924992.84	Concreting of Farm to Market Road
24AE0094	Concreting of Sitio Bangar, Brgy. Lipay Sur FMR, Brgy. Lipay Sur, San Gabriel, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	02-Mar-24	25-Mar-24	11-Apr-24	18-Apr-24	GoP	9949997.22	-	9949997.22	Concreting of Farm to Market Road
24AE0095	Concreting of Bantuaage, Brgy. Lacong to Paktaawan Section, Brgy. Lipay Sur FMR, Brgy. Lacong and Brgy. Lipay Sur, San Gabriel, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	02-Mar-24	25-Mar-24	11-Apr-24	19-Apr-24	GoP	9949975.75	-	9949975.75	Concreting of Farm to Market Road
24AE0096	Concreting of Brgy. Bacsil FMR, Brgy. Bacsil, Bacnotan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	02-Mar-24	25-Mar-24	11-Apr-24	22-Apr-24	GoP	14924979.83	-	14924979.83	Concreting of Farm to Market Road

24AE0097	Concreting of Brgy. Casiaman to Brgy. Arosip FMR, Brgy. Casiaman, Bacnotan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	02-Mar-24	25-Mar-24	11-Apr-24	19-Apr-24	GoP	14924982.85	-	14924982.85	Concreting of Farm to Market Road
24AE0098	Construction of 2-Storey 4 Classroom School Building at Regional Science High School for Region I, Bangar, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	02-Mar-24	25-Mar-24	11-Apr-24	22-Apr-24	GoP	12934961.79	-	12934961.79	Construction of 2-Storey 4 Classroom Building
24AE0099	Construction of 1-Storey 2-Classroom School Building in Dasay Elementary School, Barangay Dasay, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	02-Mar-24	25-Mar-24	11-Apr-24	22-Apr-24	GoP	5969997.48	-	5969997.48	Construction of 1-Storey 2 Classroom Building
24AE0100	Construction of 2-Storey 4-Classroom School Building in San Juan National High School, Barangay Ili Sur, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	09-Mar-24	01-Apr-24	02-Sep-24	05-Sep-24	GoP	13929956.5	-	13929956.50	Construction of 2 Storey 4 Classroom School Building - SHORT OF AWARD.
24AE0101	Construction of 4 Storey - 12 Classroom School Building at La Union National High School, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	28-Mar-24	30-Apr-24	13-May-24	20-May-24	GoP	40625226.17	-	40625226.17	Construction of 4 Storey 12 Classroom School Building
24AE0102	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Slope Protection Structure - Construction of Slope Protection, Barangay Bugbugcao - Barangay Pacpacac, Sta. 1+331.60 - Sta. 1+980, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	04-Apr-24	14-May-24	02-Jul-24	12-Jul-24	GoP	144749859.37	-	144749859.37	Construction of Slope Protection = 9000 sq. m.
24AE0103	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Slope Protection Structure - Construction of Slope Protection, Barangay Sagayad - Barangay Sevilla, Sta. 0+000 - Sta. 0+347.60, San Fernando City, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	04-Apr-24	14-May-24	20-Sep-24	02-Oct-24	GoP	144749897.63	-	144749897.63	Construction of Slope Protection = 9000 sq. m.
24AE0104	Repair/Maintenance of DPWH Building La Union I District Engineering Office, Procurement and COA, Conference, Supply and Main Buildings, Brgy. Lingsat, San Fernando City, La Union	DPWH La Union 1st DEO (Maintenance Section)	NO	Competitive Bidding	06-Apr-24	30-Apr-24	10-May-24	20-May-24	GoP	1500000	1500000	-	Repair/ Maintenance of Building
24AE0105	Repair/Maintenance of DOJ Building Provincial Prosecutor's Office Main Building, Brgy. Sevilla, San Fernando City, La Union	DPWH La Union 1st DEO (Maintenance Section)	NO	Competitive Bidding	06-Apr-24	30-Apr-24	10-May-24	21-May-24	GoP	1500000	1500000	-	Repair/ Maintenance of Building

24AE0106	Repair/Maintenance of Baroro River Revetment 7, Brgy. Bucac, San Gabriel, La Union	DPWH La Union 1st DEO (Maintenance Section)	NO	Competitive Bidding	13-Apr-24	07-May-24	15-May-24	21-May-24	GoP	4908999.99	4908999.99	-	Repair/ Maintenance of River Revetment = 37.77 LM.
24AE0107	Repair/Maintenance of DPWH Building DPWH Area 1-3 Lubricating Bay Building, Brgy. Lingsat, San Fernando City, La Union	DPWH La Union 1st DEO (Maintenance Section)	NO	Competitive Bidding	18-Apr-24	08-May-24	15-May-24	20-May-24	GoP	2500000	2500000	-	Repair/ Maintenance of Lubricating Bay Building
24AE0108	Construction of Rainwater Collector Systems (RWCS)	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	26-Apr-24	16-May-24	22-May-24	03-Jun-24	GoP	2819996.24	-	2819996.24	Stainless Steel Rainwater Collector - 7 tanks; Length of Pipes = 336
24AE0109	Repair / Replacement of th NTCRO1 Roofing System and Plumbing System, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	17-Sep-24	21-Oct-24	30-Oct-24	13-Nov-24	GoP	1066209.14	-	1066209.14	Repair / Replacement of Roofing System and Plumbing System
24AE0110	Rehabilitation of Baroro River Control, Barangay Sta. Rosa, San Juan, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	26-Nov-24	16-Dec-24	20-Dec-24	26-Dec-24	GoP	24499992.61	-	24499992.61	Rehabilitation of River Control
24AE0111	Construction of Drainage along San Fernando By-pass Road - K0267+810 - K0267+820 to Sevilla Road (Phase 1), Sevilla, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	26-Nov-24	16-Dec-24	20-Dec-24	26-Dec-24	GoP	4949854.13	-	4949854.13	Construction of Drainage
24AE0112	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Phase 1), Barangay IV, City of San Fernando, La Union	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	29-Nov-24	-	-	-	GoP	48249983.54	-	48249983.54	Construction of Multi-Purpose Building (CANCELLED)
24AE0113	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Waterways, Barangay Sapilang, Bacnotan, La Union (Re-advertisement)	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	09-Jan-25	30-Jan-25	05-Feb-25	17-Feb-25	GoP	19299852.01	-	19299852.01	Construction of Waterways
24AE0114	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Baroro River Control, Barangay Santo Rosario, San Juan, La Union (Re-advertisement)	DPWH La Union 1st DEO (Construction Section)	NO	Competitive Bidding	09-Jan-25	30-Jan-25	05-Feb-25	17-Feb-25	GoP	19299976.11	-	19299976.11	Rehabilitation of River Control

Prepared by:

LORIBETH-ANN I. CERRASO-GARCIA
OIC, Head Procurement Unit

Recommending Approval:

MARIA LUCIA N. RUNES
BAC Chairman

Approved by:

SHERYDANN B. GONZALES
OIC, District Engineer

DPWH La Union 1st District Engineering Office Updated Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GAE04	Furnishing, Delivery and Installation of various materials (Hot Mix Asphalt, Safety Devices, Solar Street Lights) along Bacnotan-Luna-Balaoan Road, KO295+982 to KO296+000 (Darigayos Bridge), San Fernando-Bagulin Road, KO271+905 to KO271+924 (Camansi Bridge), KO284+700 to KO284+720 (Nagyubuyuban Bridge), San Fernando Bypass Road, KO269+522 to KO269+558.5 (Tanqui Bridge), KO270+816 to KO270+852.9 (Biday Bridge), San Fernando By pass Road Extension, KO270+286 to KO270+304 (Bangcusay Bridge), San Juan-San Gabriel Road, KO284+382 to KO384+542 (Cabaroan Bridge), KO285+1018 to KO285+1108.60 (Bumbuneg Bridge), Manila North Road, KO300 to KO311 with exceptions	La Union 1 DEO	NO	Competitive Bidding	20-Feb-24	-	-	-	GoP	4660168.1	4660168.1	0	Cancelled
23GAE05	Furnishing, Delivery and Installation of various materials (Hot Mix Asphalt, Safety Devices, Solar Street Lights) along Bacnotan-Luna-Balaoan Road, KO295+982 to KO296+000 (Darigayos Bridge), San Fernando-Bagulin Road, KO271+905 to KO271+924 (Camansi Bridge), KO284+700 to KO284+720 (Nagyubuyuban Bridge), San Fernando Bypass Road, KO269+522 to KO269+558.5 (Tanqui Bridge), KO270+816 to KO270+852.9 (Biday Bridge), San Fernando By pass Road Extension, KO270+286 to KO270+304 (Bangcusay Bridge), San Juan-San Gabriel Road, KO284+382 to KO384+542 (Cabaroan Bridge), KO285+1018 to KO285+1108.60 (Bumbuneg Bridge), Manila North Road, KO300 to KO311 with exceptions	La Union 1 DEO	NO	Competitive Bidding	24-Feb-24	18-Mar-24	22-Mar-24	25-Mar-24	GoP	4669880.6	4669880.6	0	Various Materials (Hot Mix Asphalt, Safety Devices, Solar Street Lights)
24GAE01	Furnishing and Delivery of Office Equipment for use in DPWH LUED 1	La Union 1 DEO	NO	Competitive Bidding	04-May-24	28-May-24	03-Jun-24	10-Jun-24	GoP	2184000	0	2184000	Office Equipment
24GAE02	Furnishing and Delivery of Various Equipment to be used in the Repair and Maintenance of all National Roads and Bridges within the First District of La Union	La Union 1 DEO	NO	Competitive Bidding	08-Jun-24	02-Jul-24	05-Jul-24	12-Jul-24	GoP	1727250	1727250	0	Jack Hammer; Generator Set; Plate Compactor; Mechanical Type Double Cylinder Thermoplastic Paint Preheating Machine
24GAE03	Furnishing and Delivery of various Materials for use in the Repair and Maintenance of Manila North Road KO265+(-717) to KO312+551 with exception	La Union 1 DEO	NO	Competitive Bidding	08-Jun-24	02-Jul-24	05-Jul-24	12-Jul-24	GoP	2499997.5	2499997.5	0	Construction Materials
24GAE04	Furnishing, Delivery and Installation of Various Materials (Asphalt Materials, Thermoplastic Materials, Solar Street Lights, Solar Stud) along San Fernando-Bagulin Road, KO270+(-1016) to KO285+368, Alilem-Sugpon-Sudipen Road, KO313+(-717) to KO319+784, Manila North Road, KO265+(-717) to KO312+551 with exceptions	La Union 1 DEO	NO	Competitive Bidding	18-Sep-24	15-Oct-24	21-Oct-24	30-Oct-24	GoP	9513310.48	9513310.48	0	Construction Materials
24GAE05	Furnishing and Delivery of One (1) Unit Mini Dump Truck and One (1) unit Man Lift Truck for augmentation of the existing fleet and shall be used to support the functions of the District	La Union 1 DEO	NO	Competitive Bidding	08-Nov-24	28-Nov-24	04-Dec-24	11-Dec-24	GoP	6900000	6900000	0	Mini Dump Truck and Man Lift Truck

24GAE06	Furnishing and Delivery of Bituminous Materials and Thermoplastic Painting Materials for use in the Repair and Maintenance of Alilem-Sugpon-Sudipen Road KO313+(-699) to KO319+634, Luna-Bangar Road KO304+(-714) to KO310+1080, Bacnotan-Luna-Balaoan Road KO284+(-781) to KO307+714, San Fernando Airport Road KO265+(-266) to KO267+000, San Fernando Port Road KO267+(-393) to KO269+789, San Fernando-Bagulin Road	La Union 1 DEO	NO	Competitive Bidding	23-Nov-24	16-Dec-24	17-Dec-24	19-Dec-24	GoP	2101496.25	2101496.25	0	Bituminous Materials and Thermoplastic Painting Materials
24GAE07	Furnishing and Delivery of Various Materials for use in the Repair and Maintenance of Manila North Road KO265+(-717) to KO312+551 w/ exccp.	La Union 1 DEO	NO	Competitive Bidding	23-Nov-24	16-Dec-24	17-Dec-24	19-Dec-24	GoP	2428933.5	2428933.5	0	Construction Materials
PG-2024-0001	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Roads Markings along San Fernando Access Road to Airport Road, K000+(-098)-K0000+295, San Fernando By pass Road Extension, K0270+284-K0275+120, San Fernando By pass Road K0266+588 to K0271+140 and all Faded Pedestrian Lane along Manila North Road, K0265+(-717) to K0312+551 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	20-Jan-24	23-Jan-24	24-Jan-24	25-Jan-24	GoP	499770	499770	0	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer; Calsumine; Brush (Roller 6"); Glass Beads
PG-2024-0005	Furnishing and Delivery of various materials & supplies for the Maintenance Section	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	10-Feb-24	13-Feb-24	19-Feb-24	21-Feb-24	GoP	167790	167790	0	Polo Shirt Short Sleeve Royal Blue w/ Embroided Logo (S, M, L, XL, XXL); T-shirt Long Sleeved Orange w/ Navy Blue Sleeve with Print (M, L, XL, XXL); Cap Orange w/ embroidered DPWH
PG-2024-0006	Supply and Delivery of Hiking Shoes for use in the Maintenance Section within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	10-Feb-24	13-Feb-24	19-Feb-24	21-Feb-24	GoP	182280	182280	0	Hiking Shoes
PG-2024-0007	Furnishing and Delivery of Reflectorize Traffic Paint for use in the Repainting of Guardrails along Manila North Road K0290+000 – K0291+000 and Bacnotan – Luna – Balaoan Road K0306+000 – K0307+000 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	10-Feb-24	13-Feb-24	19-Feb-24	21-Feb-24	GoP	419981.1	419981.1	0	Reflectorized Traffic Paint (White); Paint Thinner; Paint Brush 4"; Steel Brush; Scraper w/ Handle
PG-2024-0008	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Roads markings along Manila North Road, K0283+000 to K0284+000, Bacnotan – Luna – Balaoan K0289+000 to K0290+000 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	10-Feb-24	13-Feb-24	19-Feb-24	21-Feb-24	GoP	418619.25	418619.25	0	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer; Calsumine; Brush (Roller 6"); Glass Beads
PG-2024-0009	Furnishing and Delivery of Construction Materials for use in the Maintenance Section DPWH LUED 1	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	10-Feb-24	13-Feb-24	19-Feb-24	21-Feb-24	GoP	185254.65	185254.65	0	Construction Materials
PG-2024-0016	Furnishing and Delivery of safety devices for use in the Repair and Maintenance of various national roads and bridges within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	23-Feb-24	26-Feb-24	28-Feb-24	28-Feb-24	GoP	397425	397425	0	T-top Bollards with reflective DPWH-LUED 1 Logo; Traffic Cone w/ reflective sticker (DPWH-LUED 1)
PG-2024-0017	Furnishing and Delivery of Asphalt Premix (Hot Mix), Emulsified Asphalt SS-1, & Hot Asphalt Penetration Grade 60-70 for use in the Repair and Maintenance of Bacnotan-Luna-Balaoan Road, KO288+800 to KO289+000, Luna-Bangar Road KO309+500 to KO310+1000, and Alilem-Sugpon-Sudipen Road KO313+000 to KO314+000 & KO317+000 to KO318+000 all with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	23-Feb-24	26-Feb-24	28-Feb-24	28-Feb-24	GoP	403179	403179	0	Asphalt Premix (Hot Mix); Emulsified Asphalt SS-1; Hot Asphalt Penetration Grade 60-70

PG-2024-0018	Furnishing and Delivery of One (1) Unit Equipment to be used in the Repair and Maintenance of all National Roads and Bridges within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	23-Feb-24	26-Feb-24	28-Feb-24	28-Feb-24	GoP	415800	415800	0	Brand New, Walk Behind Compactor
PG-2024-0019	Furnishing and Delivery of Asphalt Materials (Asphalt Sealant) and Cold Mix Asphalt for use in the Repair and Maintenance of Bacnotan-Luna-Balaoan Road KO288+800 to KO289+000, Luna-Bangar Road KO309+500 to KO310+1000 and Allam-Sugpon-Sudipen Road KO313+000 to KO314+000 & KO317+000 to KO318+000 with all exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	23-Feb-24	26-Feb-24	28-Feb-24	28-Feb-24	GoP	403401.6	403401.6	0	Asphalt Cement Penetration Grade (40-50)-Asphalt Sealant; Asphalt Cold Mix
PG-2024-0020	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (1st Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	23-Feb-24	26-Feb-24	28-Feb-24	28-Feb-24	GoP	475925	475925	0	Diesel Fuel; Premium Gasoline
PG-2024-0021	Supply and Delivery of Oil and Lubricants for use in the operation of various service vehicles and equipments of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (1st Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	23-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24	GoP	299972	299972	0	Oil and Lubricants
PG-2024-0023	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, KO271+800 to KO271+810, KO276+200 to KO276+205, KO285+100 to KO285+135, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	24-Feb-24	27-Feb-24	28-Feb-24	29-Feb-24	GoP	344073.45	344073.45	0	Cement; Sand; Gravel Fill; Weep Holes (PVC); Filter Cloth; Boulders
PG-2024-0024	Furnishing and Delivery of Guard Rail Metal Beam End Piece, Guard Rail Bolt Nut and Washer, and Guard Rail Reflectors along Manila North Road KO298+000 – KO307+000, Bacnotan-Luna-Balaoan Road KO306+000 – KO307+000, San Juan-San Gabriel Road KO278+000 – KO284+000, San Fernando-Bagulin Road KO270+000 – KO285+000, and Luna-Bangar Road KO307+000 – KO309+000 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	24-Feb-24	27-Feb-24	28-Feb-24	29-Feb-24	GoP	499905	499905	0	Guardrail Metal Beam End Piece; Guard Rail Bolt Nut and Washer (16mm dia. X 25.4mm); Guard Rail Bolt Nut and Washer (16mm dia. X 152mm); Guardrail Reflector
PG-2024-0025	Furnishing and Delivery of Construction Materials for use in the Maintenance Section DPWH LUED 1	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	24-Feb-24	27-Feb-24	28-Feb-24	29-Feb-24	GoP	136590.3	136590.3	0	Construction Materials
PG-2024-0026	Supply and Delivery of LPG Tank Refill (11KG, 22KG & 50KG) for use in the operation of Thermoplastic Machine/Equipments of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	24-Feb-24	27-Feb-24	28-Feb-24	29-Feb-24	GoP	142200	142200	0	LPG Tank Refill, 11 kgs; LPG Tank Refill, 22 kgs; LPG Tank Refill, 50 kgs
PG-2024-0031	Furnishing and Delivery of Aggregate Base Course Materials for the use in Manila North Road KO295+000 – KO298+000, Luna-Bangar Road KO304 – 310+000, and San Fernando – Bagulin Road KO271+000 – KO272+000 all with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Mar-24	05-Mar-24	08-Mar-24	11-Mar-24	GoP	420964.43	420964.43	0	Aggregate Subbase Course
PG-2024-0032	Furnishing and Delivery of Asphalt Materials (Asphalt Sealant) for use in the Repair and Maintenance of Manila North Road KO265+000-KO300+000, San Juan-San Gabriel Road KO285+000-KO285+1000, San Fernando-Bagulin Road KO272+000-KO280+000, San Fernando Bypass Road Extension KO272+000-KO273+000, San Fernando Port Road KO267+000-KO269+000, and San Fernando Airport Road KO265+000-KO267+000 all with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Mar-24	05-Mar-24	08-Mar-24	11-Mar-24	GoP	498960	498960	0	Asphalt Cement Penetration Grade (40-50) Asphalt Sealant
PG-2024-0033	Furnishing and Delivery of Reflectorize Traffic Paint for Repainting of All National Bridges within the National Roads of La Union 1st District	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Mar-24	05-Mar-24	08-Mar-24	11-Mar-24	GoP	499117.5	499117.5	0	Reflectorized Traffic Paint (White); Paint Thinner; Paint Brush 4"; Steel Brush; Scraper w/ Handle

PG-2024-0034	Furnishing and Delivery of Asphalt Premix (Hot Mix), Emulsified Asphalt SS-1, & Hot Asphalt Penetration Grade 60-70 for use in the Repair and Maintenance of Manila North Road KO265+000-KO300+000, San Juan-San Gabriel Road KO285+000-KO285+1000, San Fernando-Bagulin Road KO272+000-KO280+000, San Fernando Bypass Road Extension KO272+000-KO273+000, San Fernando Port Road KO267+000-KO269+000, and San Fernando Airport Road KO265+000-KO267+000 all with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Mar-24	05-Mar-24	08-Mar-24	11-Mar-24	GoP	500430	500430	0	Asphalt Premix (Hot Mix); Emulsified Asphalt SS-1; Hot Asphalt Penetration Grade 60-70
PG-2024-0035	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Road markings along San Juan-San Gabriel Road KO282+000-KO283+000 and San Fernando-Bagulin Road KO269+000 to KO270+000, San Fernando Bypass Extension KO271+000-KO275+000 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Mar-24	05-Mar-24	08-Mar-24	11-Mar-24	GoP	398669.25	398669.25	0	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer; Calsumine; Brush (Roller 6"); Glass Beads
PG-2024-0036	Supply and Delivery of common use supplies for use in the DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (1st Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Mar-24	05-Mar-24	-	-	GoP	299994	0	299994	Cancelled
PG-2024-0037	Supply and Delivery of Oil and Lubes for use in the preventive maintenance of various service vehicles of Admin. Section, Const. Section, QAS, PDS, OADE, ODE and Procurement Unit, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (1st Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Mar-24	05-Mar-24	08-Mar-24	11-Mar-24	GoP	199773	0	199773	Oil and Lubricants
PG-2024-0038	Supply and Delivery of Diesel Fuel for use in the operation of various service vehicles of Admin. Section, Const. Section, QAS, PDS, OADE, ODE and Procurement Unit, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (1st Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Mar-24	05-Mar-24	08-Mar-24	11-Mar-24	GoP	499988	0	499988	Diesel Fuel
PG-2024-0039	Supply and Delivery of Common Use Supplies for use in the DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (1st Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	05-Mar-24	08-Mar-24	12-Mar-24	13-Mar-24	GoP	285319	0	285319	Common-use supplies
PG-2024-0040	Repair and Maintenance along San Fernando – Bagulin Road, KO280+380 to KO280+540, Brgy. Bangbangolan, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	05-Mar-24	08-Mar-24	12-Mar-24	13-Mar-24	GoP	625420.49	625420.49	0	21pcs - 16mm dia Reinforcing Steel Bar; Curing Compound; Asphalt Sealant; Readymix Concrete, 3500 psi; Steel Forms (0.20 width); Concrete Saw (14" Diamond Blade, 7.5 HP); Fine Bridge Delineator (225mm x 450mm) and Post (1.5m x 75mm dia. (3.25mm thk)) w/ top End Cap Not Less than painted w/ international orange; Bolts, Nuts & Washer (16mm dia. X 120mm);
PG-2024-0047	Furnishing and Delivery of Aluminum Bridge Name and Bridge Delineator along all the National Bridges of La Union 1st Engineering District	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	10-Mar-24	13-Mar-24	18-Mar-24	19-Mar-24	GoP	495700	495700	0	Broom Stick w/ Handle; Nylon Rope 16mm dia, 100m; Nylon String 3mm dia; Rubber Boots; Rain Coat
PG-2024-0048	Furnishing and Delivery of Broom Stick w/ Handle, Nylon Rope, Nylon String Rubber Boots, & Rain Coat for use in Repair & Maintenance of Various National Roads and Bridges of La Union 1st Engineering District	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	15-Mar-24	18-Mar-24	22-Mar-24	25-Mar-24	GoP	421280	421280	0	Cancelled
PG-2024-0049	Supply and Delivery of Gadgets and Gears for use in RBIA, MYPS, BMS and PMS in conducting Planning and Design Activities of PDS Personnel, DPWH-LU 1st District Engineering Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	15-Mar-24	18-Mar-24	-	-	GoP	278089	0	278089	Various Personnel Protective Equipments (PPE) and Various Materials
PG-2024-0050	Furnishing and Delivery of Various Personnel Protective Equipments (PPE) and Various Materials for use in Maintenance works within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	15-Mar-24	18-Mar-24	22-Mar-24	25-Mar-24	GoP	401677.5	401677.5	0	

PG-2024-0051	Furnishing and Delivery of Grass Cutter and Concrete Cutter for use of repair and maintenance of National Roads and Bridges of La Union 1st Engineering	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	18-Mar-24	21-Mar-24	-	-	GoP	373700	373700	0	Cancelled
PG-2024-0052	Supply and Delivery of Gadgets and Gears for use in RBIA, MYPS, BMS and PMS in conducting Planning and Design Activities of PDS Personnel, DPWH-LU 1st District Engineering Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	18-Mar-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	278089	0	278089	Walking/Running Rubber Shoes; Fisherman's Hat; Tumbler (32 oz); Sweatshirt; Tarpaulin
PG-2024-0053	Furnishing and Delivery of Various Spare Parts, Body Repair, Painting and Installation for use in the repair of Heavy Equipment/Dumptruck (JM-9533/H3-6895) of Maintenance Section, La Union 1st District Engineering Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	18-Mar-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	604065	604065	0	Various Spare Parts, Body Repair, Painting and Installation
PG-2024-0054	Furnishing and Delivery of Asphalt Premix (Hot Mix) & Emulsified Asphalt SS-1 for use in the Repair and Maintenance of Bridges; Manila North Road KO265+(-699) (Pagdalagan Bridge), KO287+425 (Maragayap East Bridge), KO270+800, KO271+100, KO283+(-600), and KO290+000 to KO310+000 with exceptions; Luna-Bangar Road KO307+150 to KO307+154.50, KO310+430, and KO310+990; and San Fernando – Bagulin Road KO273+378 (Plas Bridge)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	18-Mar-24	21-Mar-24	25-Mar-24	25-Mar-24	GoP	575904	575904	0	Asphalt Premix (Hot Mix); Emulsified Asphalt SS-1
PG-2024-0055	Furnishing and Delivery of Grass Cutter, Concrete Cutter and Chainsaw for use of repair and Maintenance in National Roads & Bridges of La Union 1st DEO	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	18-Mar-24	21-Mar-24	-	-	GoP	492875.01	492875.01	0	Cancelled
PG-2024-0056	Furnishing and Delivery of Various Road Safety Devices for use in Repair and Maintenance of National Roads within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	GoP	537439.48	537439.48	0	Various Road Safety Devices
PG-2024-0057	Furnishing and Delivery of Grass Cutter, Concrete Cutter and Chainsaw for use of repair and maintenance in National Roads & Bridges of La Union 1st Engineering District	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	GoP	283225	283225	0	Grass Cutter; Concrete Cutter; Chainsaw
PG-2024-0060	Furnishing and Delivery of Asphalt Premix (Hot Mix) & Emulsified Asphalt SS-1 for use in the Repair and Maintenance of National Roads; Alilem-Sugpon-Sudipen Road KO313+(-700) – KO313+(-200), KO314+250 – KO314+350, KO317+400 – KO317+700 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	24-Mar-24	27-Mar-24	27-Mar-24	01-Apr-24	GoP	986580	986580	0	Asphalt Premix (Hot Mix); Emulsified Asphalt SS-1
PG-2024-0061	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (2nd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	29-Mar-24	01-Apr-24	02-Apr-24	03-Apr-24	GoP	549971.94	549971.94	0	Diesel Fuel; Premium Gasoline
PG-2024-0065	Supply and Delivery of Customized Legal Size Binder (Top Clip) with DPWH Logo for use in the DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	21-Apr-24	24-Apr-24	25-Apr-24	30-Apr-24	GoP	132500	0	132500	Customized Legal size binder top clip with hard cover with thickness of 2.5mm, PVC royal blue cover and with ply leaf inside with 7"x3" level arch file mechanism with radolock ring pocket and three (3)
PG-2024-0068	Furnishing and Delivery of Specialized Laptop and Printer for use in the DPWH-LUED 1, Planning and Design Section	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	27-Apr-24	30-Apr-24	02-May-24	03-May-24	GoP	920000	0	920000	Specialized Laptop and Printer

PG-2024-0069	Furnishing and Delivery of Office Equipment for use in the DPWH-LUED I – Planning and Design Section	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	27-Apr-24	30-Apr-24	02-May-24	03-May-24	GoP	934000	0	934000	Office Equipment
PG-2024-0070	Supply and Delivery of Printers and Monitor 21.5" LED for use in the Quality Assurance Section, Construction Section, Maintenance Section and DITSO of DPWH-La Union 1st District Engineering Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	27-Apr-24	30-Apr-24	03-May-24	07-May-24	GoP	82500	0	82500	Printers and Monitor 21.5" LED
PG-2024-0071	Supply and Delivery of Common Use Supplies for use in the DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (2nd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	27-Apr-24	30-Apr-24	03-May-24	07-May-24	GoP	255859	0	255859	Common-use supplies
PG-2024-0079	Supply and Delivery of Diesel Fuel for use in the operation of various service vehicles of Admin. Section, Const. Section, QAS, PDS, OADE, ODE and Procurement Unit, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (2nd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	13-May-24	16-May-24	21-May-24	22-May-24	GoP	999973	0	999973	Diesel Fuel
PG-2024-0082	Supply and Delivery of Wall Mounted (Inverter) Airconditioner for use in the Admin. Section, Maintenance Section and PIO, DPWH-LU 1st DEO	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	04-Jun-24	07-Jun-24	13-Jun-24	14-Jun-24	GoP	169500	0	169500	Wall Mounted (Inverter) Airconditioner
PG-2024-0083	Supply and Delivery of IT Equipment Accessories and Consumables for use in the DPWH-LUED 1 - Planning and Design Section	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	04-Jun-24	07-Jun-24	13-Jun-24	14-Jun-24	GoP	472500	0	472500	IT Equipments
PG-2024-0085	Furnishing and Delivery of various uniform and PPE's for the Maintenance Section	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	207900	207900	0	Various Uniforms and PPE's
PG-2024-0086	Furnishing and Delivery of Construction Materials for use in the Maintenance Section DPWH LUED 1	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	502116.3	502116.3	0	Construction Materials
PG-2024-0087	Furnishing and Delivery of various materials & supplies for the Maintenance Section	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	204225	204225	0	Various Materials & Supplies
PG-2024-0089	Furnishing and Delivery of Asphalt Materials for use in the Repair and Maintenance of San Juan – San Gabriel Road, KO278+(-420-K+O285+1121), Bacnotan Luna – Balaoan Road, KO284+(-781)-KO307+714 both with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	899745	899745	0	Asphalt Materials

PG-2024-0090	Supply and Delivery of Hiking Shoes and Field Jacket for use in the Maintenance Section within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	314580	314580	0	Hiking Shoes
PG-2024-0091	For use in the operation of various service vehicle and equipment of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (2nd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	-	-	GoP	332442	332442	0	Cancelled
PG-2024-0092	For use in the Operation of various service vehicle and equipment of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (2nd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	-	-	GoP	900200	900200	0	Cancelled
PG-2024-0093	Furnishing and Delivery of Various Materials for the use in the Repair and Maintenance of Luna-Bangar Road KO304+(-715) to KO310+1018 and Alilem-Sugpon-Sudipen Road KO313+(-700) to KO319+784 all with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	799924.65	799924.65	0	Various Materials
PG-2024-0094	Repair and Maintenance of Asphalt Overlay along San Fernando – Bagulin Road KO270+(-600) to KO271+400 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	791494.2	791494.2	0	Emulsified Asphalt SS-1, Bituminous Concrete Surface Course
PG-2024-0095	Repair & Maintenance of Existing Bridge – Sta. Rita Br. (B02653) along Manila North Road	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	942784.5	942784.5	0	Asphaltic Plug Joint (AJP) for Bridge
PG-2024-0096	Repair and Maintenance of Existing Bridge-Bagui-ing Br. (B02655) along Manila North Road, Bacnotan, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	13-Jun-24	17-Jun-24	GoP	965055	965055	0	Asphalt Plug Joint w/ Complete Accessories
PG-2024-0097	Furnishing and Delivery of Reflectorize Traffic Paint and Thermoplastic Paint Materials along San Juan – San Gabriel Road KO278+(-420) to KO285+1121, Bacnotan-Luna-Balaoan Road KO284+(-781) to KO307+714, San Fernando-Bagulin Road, KO270+(-1016) to KO285+268, Capitol Site Road KO269+(-597) to KO269+065, San Fernando Port Road KO267+(-393) to KO269+789 and ByPass Road Extension KO270+284 to KO275+120 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	08-Jun-24	11-Jun-24	-	-	GoP	899335.5	899335.5	0	Cancelled
PG-2024-0098	Supply and Delivery of Lubricants and Various Maintenance Parts for use in the operation of various service vehicle and equipment of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (2nd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	11-Jun-24	14-Jun-24	25-Jun-24	27-Jun-24	GoP	332442	332442	0	Lubricants and Various Maintenance Parts
PG-2024-0099	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicle and equipment of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (2nd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	11-Jun-24	14-Jun-24	21-Jun-24	25-Jun-24	GoP	900200	900200	0	Diesel Fuel and Premium Gasoline
PG-2024-0100	Furnishing and Delivery of Reflectorize Traffic Paint and Thermoplastic Paint and Asphalt Premix Materials along San Fernando-Bagulin Road, KO270+(-1016) to KO285+268, Capitol Site Road KO269+(-597) to KO269+065, San Fernando Port Road KO267+(-393) to KO269+789 and ByPass Road Extension KO270+284 to KO275+120 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	15-Jun-24	18-Jun-24	21-Jun-24	25-Jun-24	GoP	899332.09	899332.09	0	Reflectorized Traffic Paint, Thermoplastic Paint Materials and Asphalt Premix Materials

PG-2024-0103	Repair/Rehabilitation of Road Slope Protection Structure along Manila North Road KO289+500 to KO296+000 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	15-Jun-24	18-Jun-24	21-Jun-24	25-Jun-24	GoP	682249.05	682249.05	0	Cement; Sand; Gravel Fill; Weep Holes (PVC); Filter Cloth; Boulders
PG-2024-0104	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, KO277+950 to KO277+980, KO285+063 to KO285+100, with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	15-Jun-24	18-Jun-24	21-Jun-24	25-Jun-24	GoP	682249.05	682249.05	0	Cement; Sand; Gravel Fill; Weep Holes (PVC); Filter Cloth; Boulders
PG-2024-0105	Furnishing and Delivery of Various Materials for use in the repair and maintenance in National Roads & Bridges of La Union 1st Engineering District	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	15-Jun-24	18-Jun-24	21-Jun-24	25-Jun-24	GoP	999442.5	999442.5	0	Various Materials
PG-2024-0106	Repair/Rehabilitation of Road Slope Protection along Alliem-Sugpon-Sudipen Road KO318+200 to KO318+400 Brgy. Namaltugan, Sudipen, La Union w/ exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	15-Jun-24	18-Jun-24	21-Jun-24	25-Jun-24	GoP	544142.08	544142.08	0	Construction Materials
PG-2024-0107	Furnishing and Delivery of ReflectORIZED Traffic Paint Materials for use in the Repair and Maintenance of Luna-Bangar Road KO304+(-715) to KO310+1018 with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Jun-24	25-Jun-24	27-Jun-24	28-Jun-24	GoP	499915.5	499915.5	0	ReflectORIZED Traffic Paint (White); Paint Thinner; Paint Brush 4"; Steel Brush; Scraper w/ Handle
PG-2024-0108	Furnishing and Delivery of ReflectORIZED Traffic Paint Materials for use in the Repair and Maintenance of Alliem-Sugpon-Sudipen Road KO313+(-700) to KO319+784 with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Jun-24	25-Jun-24	27-Jun-24	28-Jun-24	GoP	499979.55	499979.55	0	ReflectORIZED Traffic Paint (White); Paint Thinner; Paint Brush 4"; Steel Brush; Scraper w/ Handle
PG-2024-0109	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Pavement Markings along San Juan-San Gabriel Road KO278+(-420) to KO285+1121 with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Jun-24	25-Jun-24	27-Jun-24	28-Jun-24	GoP	999904.5	999904.5	0	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Primer; Calsumine; Brush (Roller 6"); Glass Beads
PG-2024-0110	Furnishing and Delivery of ReflectORIZED Traffic Paint Materials for use in the Repair and Maintenance of San Juan Bridge, Bambanay Bridge, Cabaroran Bridge, Bumbuneg Bridge, Sta. Cruz Bridge, Maragayap West Bridge, Paraoir Bridge, Darigayos Bridge, Nagrebcan Bridge, Busilac Bridge, Alimungao West Bridge, Alimungao East Bridge, Ilocano Bridge, Old Poblacion Bridge, and Ipet Bridge along San Juan-San Gabriel Bridge, Bacnotan-Luna-Balaoan Road, Luna-Bangar Road, and Alliem-Sugpon-Sudipen Road	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Jun-24	25-Jun-24	27-Jun-24	28-Jun-24	GoP	989954.7	989954.7	0	ReflectORIZED Traffic Paint (White); Paint Thinner; Paint Brush 4"; Steel Brush; Scraper w/ Handle
PG-2024-0111	Furnishing and Delivery of ReflectORIZED Traffic Paint Materials for use in the Repair and Maintenance of Pagdalagan Bridge, Carlatan Bridge, Taboc Bridge, Baroro Bridge, Cabaroran Bridge, Sta. Rita Bridge, Maragayap East Bridge, Bangui-Ing Bridge, Masupe Bridge, Pantar Bridge, Borobor Bridge, Negro Bridge, Camansi Bridge, Plas Bridge, Nagyubuyuban Bridge, Pagudpud Bridge, San Vicente Bridge, Blday Bridge, Tanqui Bridge, and Bancusay Bridge along Manila North Road and San Fernando By-pass Road	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Jun-24	25-Jun-24	27-Jun-24	28-Jun-24	GoP	979900.95	979900.95	0	ReflectORIZED Traffic Paint (White); Paint Thinner; Paint Brush 4"; Steel Brush; Scraper w/ Handle
PG-2024-0117	Furnishing and Delivery of Aggregate Subbase Course Materials for use in the Repair and Maintenance of San Juan-San Gabriel Road KO278+(-420) to KO285+1121, Luna-Bangar Road KO304+(-715) to KO310+1018, and Alliem-Sugpon-Sudipen KO313+(-700) to KO319+784 all with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	06-Jul-24	09-Jul-24	15-Jul-24	16-Jul-24	GoP	299628	299628	0	Aggregate Subbase Course Materials

PG-2024-0118	Furnishing and Delivery of Various Maintenance Materials for use along Manila North Road KO265+(-717) to KO312+551, Bacnotan-Luna-Balaoan Road KO284+(-781) to KO307+714, Luna-Bangar Road KO304+(-715) to KO310+1018, San Juan-San Gabriel Road KO278+(-420) to KO285+1121, all with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	06-Jul-24	09-Jul-24	15-Jul-24	16-Jul-24	GoP	565824	565824	0	Various Maintenance Materials
PG-2024-0135	Supply and Delivery of Aircondition Unit for use in the Procurement Unit, Construction Section, Planning and Design Section and Maintenance Section of DPWH-La Union 1st District Engineering Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	19-Aug-24	22-Aug-24	-	-	GoP	365500	0	365500	Cancelled
PG-2024-0136	Supply and Delivery of Common Use Supplies for use in the DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (3rd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	19-Aug-24	22-Aug-24	27-Aug-24	29-Aug-24	GoP	322583	0	322583	Common Use Supplies
PG-2024-0137	Supply and Delivery of Customized Legal Size Binder (Top Clip) with DPWH Logo for use in the DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	19-Aug-24	22-Aug-24	27-Aug-24	29-Aug-24	GoP	132500	0	132500	Customized Legal Size Binder (Top Clip)
PG-2024-0139	Supply and Delivery of Aircondition Unit for use in the Procurement Unit, Construction Section, Planning and Design Section and Maintenance Section of DPWH-La Union 1st District Engineering Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	26-Aug-24	29-Aug-24	04-Sep-24	05-Sep-24	GoP	365500	0	365500	Aircondition Unit
PG-2024-0148	Supply and Delivery of Diesel Fuel for use in the operation of various service vehicles of Admin. Section, Const. Section, QAS, PDS, OADE, ODE and Procurement Unit, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (3rd Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	14-Sep-24	17-Sep-24	19-Sep-24	20-Sep-24	GoP	979050	0	979050	Diesel Fuel
PG-2024-0163	Furnishing and Delivery of Asphalt Premix (Hot Mix) for use in the Repair and Maintenance of Manila North Road KO265+(-717) to KO312+551 with exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Nov-24	05-Nov-24	11-Nov-24	12-Nov-24	GoP	630315	630315	0	Asphalt Premix (Hot Mix)
PG-2024-0164	Furnishing and Delivery of Construction Materials for use in the Maintenance Section DPWH LUED 1	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Nov-24	05-Nov-24	11-Nov-24	12-Nov-24	GoP	339018.75	339018.75	0	Construction Materials
PG-2024-0165	Delivery of ReflectORIZED Traffic Paint White for use in the Repair and Maintenance of Manila North Road KO300+000 to KO305+000, San Fernando Airport Road KO266+000 to KO267+000, San Fernando Port Road KO269+000 to KO269+789, Bacnotan-Luna-Balaoan Road KO305+000 to KO307+000 all with exception	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	02-Nov-24	05-Nov-24	11-Nov-24	12-Nov-24	GoP	405725.25	405725.25	0	ReflectORIZED Traffic Paint (White)
PG-2024-0168	Supply and Delivery of Steel Racks for QAS, COA Office and Construction Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	09-Nov-24	12-Nov-24	19-Nov-24	20-Nov-24	GoP	71500	0	71500	Steel Racks
PG-2024-0169	Supply and Delivery of Ring Binder, Legal Size, Customized (Top Clip) and Data File Box with DPWH Logo for use in the DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	09-Nov-24	12-Nov-24	19-Nov-24	20-Nov-24	GoP	131000	0	131000	Customized Legal Size Binder (Top Clip)

PG-2024-0170	Supply and Delivery of Common Use Supplies for use in the DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (4th Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	09-Nov-24	12-Nov-24	19-Nov-24	20-Nov-24	GoP	299054	0	299054	Common Use Supplies
PG-2024-0171	Furnishing and Delivery of Various Spare Parts for use in the Dumptruck (JM-9533/H3-6895) of Maintenance Section, La Union 1st District Engineering Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	09-Nov-24	12-Nov-24	19-Nov-24	20-Nov-24	GoP	142800	142800	0	Various Spare Parts
PG-2024-0175	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (4th Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	900630	900630	0	Diesel Fuel and Premium Gasoline
PG-2024-0176	Supply and Delivery of LPG Tank Refill (11KG and 50KG) for use in the operation of Thermoplastic Machine/Equipment's of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	90000	90000	0	LPG Tank Refill (11KG and 50KG)
PG-2024-0177	Supply and Delivery of Lubricants and Various Maintenance Parts for use in the operation of Various Service Vehicle and Equipment of Maintenance Section, DPWH-LU 1st DEO, Lingsat, San Fernando City, La Union (4th Qtr, 2024)	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	609760	609760	0	Lubricants and Various Maintenance Parts
PG-2024-0178	Furnishing and Delivery of Various Materials for use in Maintenance Activities within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	971290	971290	0	Ladder (Fiber Glass Industrial Extension Ladder - 24" Extension); Ladder (Fiber Glass A-Type Step Ladder - 11 steps); Heavy Duty Wheel Meter (190mm dia.); Fiberglass Measuring Long Tape
PG-2024-0179	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, KO277+800 to KO277+810, KO284+550 to KO284+580, KO285+150 to KO285+185, Brgy. Bacsil to Brgy. Nagyubuyuban, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	-	-	GoP	966708.6	966708.6	0	Cancelled
PG-2024-0180	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, KO274+950 to KO274+985, Brgy. Pias, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	971275.2	971275.2	0	Construction Materials
PG-2024-0181	Repair/Rehabilitation of Road Slope Protection Structures along Manila North Road KO291+000 to KO292+000 with exceptions, Brgy. Bungol, Balaoan, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	572373.27	572373.27	0	Construction Materials
PG-2024-0182	Furnishing and Delivery One (1) pc Jack Hammer and Various Spare Parts for use in Land Based Equipment of Maintenance Section, La Union 1st District Engineering Office	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	723450	723450	0	One (1) pc Jack Hammer and Various Spare Parts
PG-2024-0183	Furnishing and Delivery of Various Equipment to be used in the Repair and Maintenance of all National Roads within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	-	-	GoP	997500	997500	0	Cancelled

PG-2024-0184	Furnishing and Delivery of various materials & hand tools for the Maintenance Section within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	575295	575295	0	Various Materials and Hand tools
PG-2024-0185	Furnishing and Delivery of Reflectorized Traffic Paint Materials for use in the Repair and Maintenance of Alilem-Sugpon-Sudipen Road KO313+(-699) to KO319+634, Luna-Bangar Road KO304+(-714) to KO310+1080, Bacnotan-Luna-Balaoan Road KO284+(-781) to KO307+714, San Fernando Airport Road KO265+(-266) to KO267+000, San Fernando Port Road KO267+(-393) to KO269+789, San Fernando-Bagulin Road KO269+(-087) to KO284+1405, San Juan-San Gabriel Road KO278+(-443) to KO286+130, San Fernando Bypass Road KO267+(-412) to KO271+140, and San Fernando Bypass Road Extension KO270+284 to KO275+120 all with Exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	500382.75	500382.75	0	Reflectorized Traffic Paint Materials
PG-2024-0186	Furnishing and Delivery of various personal protective equipment & uniforms for the Maintenance Section within the 1st District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	526680	526680	0	Various Personal Protective and Equipment
PG-2024-0187	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, KO279+100 to KO279+110, KO284+200 to KO284+222, KO284+980 to KO285+060 Brgy. Bangbangolan to Brgy. Nagyubuyuban, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	28-Nov-24	29-Nov-24	GoP	815385.6	815385.6	0	Construction Materials
PG-2024-0188	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, KO279+300 to KO279+333, KO283+600 to KO283+640, Brgy. Bangbangolan to Brgy. Nagyubuyuban, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	22-Nov-24	26-Nov-24	-	-	GoP	914439.75	914439.75	0	Cancelled
PG-2024-0189	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, KO279+300 to KO279+333, KO283+600 to KO283+640, Brgy. Bangbangolan to Brgy. Nagyubuyuban, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	26-Nov-24	29-Nov-24	03-Dec-24	04-Dec-24	GoP	914439.75	914439.75	0	Construction Materials
PG-2024-0190	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, KO277+800 to KO277+810, KO284+550 to KO284+580, KO285+150 to KO285+185, Brgy. Bacsil to Brgy. Nagyubuyuban, San Fernando City, La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	26-Nov-24	29-Nov-24	03-Dec-24	04-Dec-24	GoP	948708.6	948708.6	0	Construction Materials
PG-2024-0192	Furnishing and Delivery of Various Equipment to be used in the Repair and Maintenance of all National Roads within the First District of La Union	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	29-Nov-24	02-Dec-24	04-Dec-24	09-Dec-24	GoP	997500	997500	0	Various Equipment
PG-2024-0193	Furnishing and Delivery of Aggregate Subbase Course Materials for use in the Repair and Maintenance of Manila North Road KO280+000 to KO312+551, Alilem-Sugpon-Sudipen Road KO313+(-699) to KO319+634, Luna-Bangar Road KO304+(-714) to KO310+1080, Bacnotan-Luna-Balaoan Road KO284+(-781) to KO307+714, San Fernando-Bagulin Road KO269+(-087) to KO284+1405, San Juan-San Gabriel Road KO278+(-443) to KO286+130, San Fernando Bypass Road KO267+(-412) to KO271+140, and San Fernando Bypass Road Extension KO270+284 to KO275+120 all with Exceptions	La Union 1 DEO	NO	NP-53.9 - Small Value Procurement	06-Dec-24	09-Dec-24	10-Dec-24	11-Dec-24	GoP	445998	445998	0	Aggregate Subbase Course Materials

Prepared by:

LORIBETH-ANN I. CEPILASO GARCIA
OIC, Head Procurement Unit

Recommending Approval

MARIA LUCIA N. RUNES
BAC Chairman

Approved by:

SHERLANN B. GONZALES
OIC, District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION 1ST DISTRICT ENGINEERING OFFICE
Lingsat, San Fernando City, La Union, Region I



CERTIFICATION

This is to certify that the Department of Public Works and Highways – La Union First District Engineering Office has no procurement under Consulting Services for FY 2024.

Issued this 22nd of January 2025 at Lingsat, San Fernando City, La Union.


SHERYLAN B. GONZALES
OIC, District Engineer

