

***DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100580000	25GJ0003 - Construction of Drainage Structure along Road - Timawa Ave - K0003+(-620) - K0003+(-549)	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Drainage Structure
31010510474000	25GJ0010 - Reconstruction to Concrete Pavement - Arevalo By-Pass Rd - K0005 + (-042) - K0005 + 222	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	6,747,000.00		6,747,000.00	Reconstruction to Concrete Pavement
310105101475000	25GJ0011 - Reconstruction to Concrete Pavement - Jalandoni Flyover - (S00017PN) Chainage 000 - Chainage 054, Chainage 254 - Chainage 316	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	2,330,000.00		2,330,000.00	Reconstruction to Concrete Pavement
310106101371000	25GJ0012 - Reconstruction to Concrete Pavement - North Marginal Wharf Rd - K0001+(-085) - K0001+126	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	8,049,000.00		8,049,000.00	Reconstruction to Concrete Pavement
320101114141000	25GJ0018 - Construction of Drainage Structure - Improvement and Canal Lining of Drainage Canal, Sta. Barbara River Irrigation System (RIS), Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	30,000,000.00		30,000,000.00	Construction of Drainage Structure
300234100293000	25GJ0023 - Construction of Flood Mitigation Structures along Calajunan Creek, Barangay Calajunan, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/3/2024 - 10/9/2024	10/22/2024	02/05/2025	02/13/2025	GoP - Current Budget Year	130,469,000.00		130,469,000.00	Construction of Flood Mitigation Structures
310111100861000	25GJ0001 - Construction of Drainage Structure along Road - Iloilo Airport Direct Rd - K0001+ (-838) - K0001+ (-358)	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	27,815,000.00		27,815,000.00	Construction of Drainage Structure
310102102464000	25GJ0004 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Rd - K0003 + (-242) - K0003 + (-165)	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	3,093,000.00		3,093,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102102465000	25GJ0005 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo - Capiz Rd (Old Route) - K0004+(-773) - K0004 + (-728)	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	1,356,000.00		1,356,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102102466000	25GJ0006 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo Airport Direct Rd. - K0001 + (-879) - K0001+(-416)	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	18,599,000.00		18,599,000.00	Preventive Maintenance of Road: Asphalt Overlay
300214102022000	25GJ0022 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Iloilo - Antique Rd - K0003 + (-924) - K0008 + 214 and Mandurriao - Sn Miguel Rd - K0006 + 096 - K0009 + 483	DPWH-ICDEO	Yes	Competitive Bidding	10/4/2024 - 10/10/2024	10/24/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	40,000,000.00		40,000,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
310103102102000	25GJ0007 - Preventive Maintenance of Road: Asphalt Overlay - La Paz - Lapuz Rd - K0002+(-136) - K0002+134	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	5,969,000.00		5,969,000.00	Preventive Maintenance of Road: Asphalt Overlay
310103102103000	25GJ0008 - Preventive Maintenance of Road: Asphalt Overlay - Delgado St. - K0001+459 - K0001+669	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	7,753,000.00		7,753,000.00	Preventive Maintenance of Road: Asphalt Overlay
300214102021000	25GJ0021 - Installation/Application of Road Safety Facilities (Roadway Lighting) Along Iloilo City - Leganes-Dumangas Coastal Rd - K0004+949 - K0006+027, Jereos St. - K0002+(-592) - K0002+628, and La Paz-Jaro Rd - K0002+671 - K0003 +208	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	14,785,000.00		14,785,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
300221108617000	25GJ0026 - Construction of Road (Section 3), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Road
300221108619000	25GJ0028 - Construction of Road and Drainage (Section 1), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	20,000,000.00		20,000,000.00	Construction of Road and Drainage
300221108627000	25GJ0029 - Construction of Road and Drainage (Section 2), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/07/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	20,000,000.00		20,000,000.00	Construction of Road and Drainage

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221108 623000	25GJ0047 - Construction of Concrete Road - Construction of Road (Section 4), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/11/2024 - 10/17/2024	11/06/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Concrete Road
320101113 128000	25GJ0015 - Construction of Flood Mitigation Structures within Iloilo City Waterways, Section 3	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/05/2025	02/13/2025	GoP - Current Budget Year	106,838,000.00		106,838,000.00	Construction of Flood Mitigation Structures
320101113 110000	25GJ0016 - Construction of Flood Mitigation Structure-Waterways Rehabilitation and Coastal Protection, Section 1, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/05/2025	02/13/2025	GoP - Current Budget Year	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structure
320101113 116000	25GJ0020 - Construction of Flood Mitigation Structure-Construction of Iloilo City Flood Mitigation Structure Section 1, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/05/2025	02/13/2025	GoP - Current Budget Year	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
300221108 622000	25GJ0024 - Construction of Road (Section 1), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Road
300221108 620000	25GJ0035 - Construction of Road and Drainage, Arevalo District, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	20,000,000.00		20,000,000.00	Construction of Road and Drainage
300221108 624000	25GJ0048 - Construction of Road (Section 5), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/18/2024 - 10/24/2024	11/07/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Road
320101113 111000	25GJ0017 - Construction of Flood Mitigation Structures - Waterways Rehabilitation and Coastal Protection, Section 2, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/05/2025	02/13/2025	GoP - Current Budget Year	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structures
320101113 140000	25GJ0019 - Construction of Flood Mitigation Structure-Construction of Flood Mitigation Structure and Promenade along Batilano River, Iloilo City, Section 1	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/05/2025	02/13/2025	GoP - Current Budget Year	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
300221108 616000	25GJ0025 - Construction of Road (Section 2), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Road
300221108 618000	25GJ0027 - Construction of Road (Section 6), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Road
300221108 621000	25GJ0030 - Construction of Road (Section 1), Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Road
300221108 614000	25GJ0031 - Construction of Road (Section 2), Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Road
300221108 615000	25GJ0032 - Construction of Road (Section 3), Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/23/2024 - 10/29/2024	11/12/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Road
310105101 473000	25GJ0009 - Reconstruction to Concrete Pavement - President Corazon C. Aquino Ave. - (S00094PN) K0007+079 - K0007+198, K0007+340 - K0007+489, (S00512PN) Chainage 113 - Chainage 201, Chainage 217 - Chainage 312, (S00513PN) Chainage 069 - Chainage 163, Chainage 177 - Chainage 272, (S00516PN) K0014+(-378) - K0014+(-130), K0014+(-116) - K0014+139	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	20,002,000.00		20,002,000.00	Reconstruction to Concrete Pavement

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226121 673000	25GJ0036 - Construction (Completion) of Multi-Purpose Building (Resilient), Building 2, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
300226121 674000	25GJ0037 - Construction of Multi-Purpose Building (Barangay Services) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300226121 680000	25GJ0043 - Construction of Multi-Purpose - Construction (Completion) of Multi-Purpose Building (Cluster 1), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	35,000,000.00		35,000,000.00	Construction (Completion) of Multi-Purpose Building
300105201 705000	25GJ0045 - Construction (Completion) of DPWH - Iloilo City District Engineering Office, Quality Assurance Building, Barangay Sooc, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction (Completion) of DPWH
310202101 823000	25GJ0046 - Road Widening - President Corazon C. Aquino Ave. - (S00512PN) Chainage 000 - Chainage 384, (S00094PN) K0007+468 - K0007+498, K0007+874 - K0007+1002, (S00513PN) Chainage 000 - Chainage 163, Chainage 177 - Chainage 386, (S00096PN) K0014+(-295) - K0014+(-145), K0014+372 - K0014+427, (S00516PN) K0014+(-378) - K0014+(-130), K0014+(-116) - K0014+139, (S00517PN) K0014+(-133) - K0014+118, K0014+131 - K0014+377	DPWH-ICDEO	Yes	Competitive Bidding	10/31/2024 - 11/6/2024	11/21/2024	02/05/2025	02/13/2025	GoP - Current Budget Year	109,458,000.00		109,458,000.00	Road Widening
310111100 862000	25GJ0002 - Construction of Drainage Structure along Road - President Corazon C. Aquino Ave. - (S00512PN) Chainage 061 - Chainage 201, Chainage 217 - Chainage 384, (S00513PN) Chainage 000 - Chainage 163, Chainage 177 - Chainage 325	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	49,000,000.00		49,000,000.00	Construction of Drainage Structure along Road
300226121 675000	25GJ0038 - Construction of Multi-Purpose Building (Building 3), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
300226121 676000	25GJ0039 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Social Services), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300226121 677000	25GJ0040 - Construction of Multi-Purpose Building (Government Center) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300226121 678000	25GJ0041 - Construction (Completion) of Multi-Purpose Building (Building 2), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
300226121 679000	25GJ0042 - Construction (Completion) of Multi-Purpose Building (Building 1), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
300226121 681000	25GJ0044 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Building 4), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/7/2024 - 11/13/2024	11/28/2024	02/06/2025	02/13/2025	GoP - Current Budget Year	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
300237100 814000	25GJ0051 - Construction of Flood Mitigation Structures within Iloilo City Waterways and Coastal Protection (Section 11)	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	05/21/2025	05/26/2025	GoP - Current Budget Year	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structures
300237100 241000	25GJ0052 - Construction of Iloilo City Flood Mitigation Structures - Iloilo City Comprehensive Flood Mitigation Project - Section 1	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	05/21/2025	05/26/2025	GoP - Current Budget Year	150,000,000.00		150,000,000.00	Construction of Iloilo City Flood Mitigation Structures

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300237100 254000	25GJ0053 - Construction of Iloilo City Flood Mitigation Structures – Iloilo City, Iloilo Comprehensive Flood Mitigation Project - Section 2	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	05/21/2025	05/26/2025	GoP - Current Budget Year	150,000,000.00		150,000,000.00	Construction of Iloilo City Flood Mitigation Structures
300226117 099000	25GJ0055 - Construction (Completion) of Jalandoni Multi-Purpose Building, Lapuz, Iloilo City, Iloilo (Phase 3)	DPWH-ICDEO	No	Competitive Bidding	1/14/2025 - 1/20/2025	02/13/2025	05/21/2025	05/26/2025	GoP - Current Budget Year	100,000,000.00		100,000,000.00	Construction (Completion) of Multi-Purpose Building
300221108 626000	25GJ0049 (RE-AD) - Construction of Road with Drainage, Barangay Punong Lapuz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	4/28/2025 - 5/4/2025	05/20/2025	06/26/2025	07/03/2025	GoP - Current Budget Year	5,000,000.00		5,000,000.00	Construction of Road with Drainage
320101113 094000	25GJ0054 (RE-AD) - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Batiano River, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/28/2025 - 5/4/2025	05/20/2025	06/03/2025	06/09/2025	GoP - Current Budget Year	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
300101200 001000	25GJ0058 - Construction of School Building, E. Juntado Elementary School, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/30/2025 - 5/6/2025	05/20/2025	06/03/2025	06/09/2025	GoP - Current Budget Year	20,000,000.00		20,000,000.00	Construction of School Building
200000100 019000	25GJ0056 - Repair/Maintenance of DOST Building, Metrology, Laboratory Building	DPWH-ICDEO	No	Competitive Bidding	4/28/2025 - 5/4/2025	05/22/2025	06/03/2025	06/09/2025	GoP - Current Budget Year	2,000,000.00	2,000,000.00		Repair/Maintenance of Building
200000100 020000	25GJ0057 - REPAIR/MAINTENANCE OF DRAINAGE STRUCTURE ALONG LA PAZ – LAPUZ ROAD (S00049PN), K0002+(-116) – K0002+134, BRGY. ALALASAN, LAPUZ, ILOILO CITY	DPWH-ICDEO	No	Competitive Bidding	4/28/2025 - 5/4/2025	05/22/2025	06/03/2025	06/09/2025	GoP - Current Budget Year	1,000,000.00	1,000,000.00		REPAIR/MAINTENANCE OF DRAINAGE STRUCTURE
300205100 010000	25GJ0059 - Rainwater Collector System	DPWH-ICDEO	No	Competitive Bidding	6/19/2025 - 6/25/2025	07/08/2025	07/15/2025	07/21/2025	GoP - Current Budget Year	2,673,000.00		2,673,000.00	Rainwater Collector System
320101114 141000 300234100 293000	25GGJ0001 - PROCUREMENT OF VARIOUS LABORATORY MATERIALS TESTING EQUIPMENT AND APPARATUS FOR THE USE OF QUALITY ASSURANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Quality Assurance Section	No	Competitive Bidding	02/27/2025	03/19/2025	03/26/2025	04/03/2025	GoP - Current Budget Year	₱3,653,000.00		₱3,653,000.00	Laboratory Testing Equipment and Apparatus of Quality Assurance Section
200000100 017000	25GGJ0002 - PROCUREMENT OF TOOLS, EQUIPMENT AND SPARE PARTS FOR THE REPAIR AND MAINTENANCE OF NATIONAL ROADS FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	02/27/2025	03/20/2025	03/26/2025	04/03/2025	GoP - Current Budget Year	₱1,258,650.00	₱1,258,650.00		Tools; Equipment; Spare Parts of Backhoe Loader
200000100 017000	25GGJ0003 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE ROUTINE MAINTENANCE OF NATIONAL ROADS, BRIDGES, AND ROAD SAFETY FACILITIES FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	02/27/2025	03/20/2025	03/26/2025	04/03/2025	GoP - Current Budget Year	₱8,680,150.10	₱8,680,150.10		Infra-related Materials
300221108 619000	25GGJ0004 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF PARTS FOR THE REPAIR AND MAINTENANCE OF PHOTOCOPYING MACHINES ASSIGNED TO DPWH - ICDEO.	DPWH-ICDEO	No	Small Value Procurement	03/17/2025	03/20/2025	03/26/2025	03/26/2025	GoP - Current Budget Year	₱175,527.00		₱175,527.00	Spare Parts for the Repair and Maintenance of Photocopying Machine
300226121 675000 300226121 674000	25GGJ0005 - REQUEST FOR QUOTATION - PROCUREMENT OF SMARTPHONE (Geotagging) AND PRINTER, Multifunction Inkjet (A3) FOR THE USE OF DPWH-ICDEO.	DPWH-ICDEO	No	Small Value Procurement	05/20/2025	05/27/2025	06/17/2025	06/18/2025	GoP - Current Budget Year	₱169,000.00		₱169,000.00	Purchase of Smartphone and Printer

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101 823000	25GGJ0006 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF PARTS FOR THE REPAIR AND MAINTENANCE OF PHOTOCOPYING MACHINE (RICOH GESTETNER IMC2000) ASSIGNED TO RECORDS MANAGEMENT UNIT/HRAS, DPWH-ICDEO.	DPWH-ICDEO / Human Resource and Administrative Section	No	Small Value Procurement	06/03/2025	06/10/2025	06/24/2025	06/26/2025	GoP - Current Budget Year	₱101,000.00			Spare Parts for the Repair and Maintenance of Photocopying Machine
310202101 823000	25GGJ0007 - REQUEST FOR QUOTATION - PROCUREMENT OF CONSUMABLE (TONERS, INK AND DRUM) FOR PRINTERS, PLOTTERS AND PHOTOCOPYING MACHINES, 3RD QUARTER, CY 2025 FOR THE USE OF DPWH-ICDEO.	DPWH-ICDEO	No	Small Value Procurement	05/20/2025	05/27/2025	06/17/2025	06/18/2025	GoP - Current Budget Year	₱948,000.00		₱948,000.00	Photocopying Machine Toners, Ink Printer
310202101 823000	25GGJ0008 - PROCUREMENT OF REPAIR AND MAINTENANCE (INCLUDING SERVICES AND MATERIALS) OF AIR CONDITIONING UNITS FOR THE USE OF DPWH-ICDEO.	DPWH-ICDEO	No	Competitive Bidding	05/20/2025	06/10/2025	06/24/2025	07/03/2025	GoP - Current Budget Year	₱1,367,978.00		₱1,367,978.00	Spare Parts and Services for the Repair and Maintenance of ACUs
320101113 110000 300221108 618000 300221108 617000 300221108 616000 300221108 615000 300221108	25GGJ0009 - PROCUREMENT OF OFFICE SUPPLIES AND DEVICES (3RD QUARTER, CY 2025) FOR THE USE OF DPWH-ICDEO.	DPWH-ICDEO	No	Competitive Bidding	05/20/2025	06/10/2025	07/04/2025	07/11/2025	GoP - Current Budget Year	₱4,353,038.00		₱4,353,038.00	Common Office Supplies, Devices, Accessories, Equipment
-	25GGJ0010 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE ROUTINE MAINTENANCE OF NATIONAL ROADS, BRIDGES, AND ROAD SAFETY FACILITIES FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	05/23/2025	06/11/2025	07/15/2025		GoP - Current Budget Year	₱2,839,311.00	₱2,839,311.00		Infra-related Materials
200000100 02300	25GGJ0011 - REQUEST FOR QUOTATION - MANUAL TRAFFIC DATA COUNT AND MANUAL AXLE LOAD RATING SURVEY AT VARIOUS SURVEYS SITES WITHIN ILOILO CITY DEO'S JURISDICTION.	DPWH-ICDEO / Planning and Design Section	No	Negotiated Procurement - Community Participation	06/03/2025	06/10/2025	06/27/2025	07/02/2025	GoP - Current Budget Year	₱418,340.00		₱418,340.00	Services for Manual Traffic Data and Axle Load Surveys
200000101 327000 200000101 328000 200000101 329000 200000101 324000 200000101 325000 200000101 326000	25GGJ0012 - REQUEST FOR QUOTATION - SUPPLIES FOR THE CONDUCT OF ROAD AND BRIDGE INFORMATION APPLICATION (RBIA) AND OTHER RELATED ACTIVITIES AND FUNCTIONS FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO.	DPWH-ICDEO / Planning and Design Section	No	Small Value Procurement	06/19/2025	06/26/2025	07/02/2025	07/09/2025	GoP - Current Budget Year	₱281,438.00		₱281,438.00	Various Supplies for RBIA and other related activities
200000101 320000	25GGJ0013 - REQUEST FOR QUOTATION - SUPPLIES FOR THE PRELIMINARY DETAILED ENGINEERING ACTIVITIES USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO.	DPWH-ICDEO / Planning and Design Section	No	Small Value Procurement	06/19/2025	06/26/2025	07/02/2025	07/09/2025	GoP - Current Budget Year	₱999,500.00		₱999,500.00	Various supplies for pre-detailed engineering activities

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25GGJ0014 - REQUEST FOR QUOTATION - PURCHASE OF OFFICE EQUIPMENT FOR THE USE OF CONSTRUCTION SECTION, DPWH-ICDEO.	DPWH-ICDEO / Construction Section	No	Small Value Procurement	07/04/2025	07/24/2025			GoP - Current Budget Year	₱750,000.00		₱750,000.00	Photocopying Machine
-	25GGJ0015 - REQUEST FOR QUOTATION - PROCUREMENT OF CONSUMABLE (TONERS AND INK) FOR PRINTERS AND PHOTOCOPYING MACHINES, 4TH QUARTER, CY 2025 FOR THE USE OF DPWH-ICDEO.	DPWH-ICDEO	No	Small Value Procurement	07/04/2025	07/24/2025			GoP - Current Budget Year	₱999,926.50		₱999,926.50	Photocopying Machine Toners, Ink Printer
-	25GGJ0016 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE ROUTINE MAINTENANCE OF NATIONAL ROADS, BRIDGES, AND ROAD SAFETY FACILITIES (CARRIAGEWAY AND GUARDRAIL MAINTENANCE) FOR THE USE OF MAINTENANCE SECTION, DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO / Maintenance Section	No	Small Value Procurement	07/04/2025	07/24/2025			GoP - Current Budget Year	₱956,902.61	₱956,902.61		Infra-related Materials
-	25GGJ0017 - REQUEST FOR QUOTATION - PROCUREMENT OF REPAIR AND MAINTENANCE OF SERVICE VEHICLES (SPARE PARTS AND ACCESSORIES) ASSIGNED TO DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Small Value Procurement	07/04/2025	07/24/2025			GoP - Current Budget Year	₱954,636.15	₱954,636.15		Vehicle Spare Parts and Accessories
-	25GGJ0018 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE ROUTINE MAINTENANCE OF NATIONAL ROADS, BRIDGES, AND ROAD SAFETY FACILITIES 71X - SPECIAL MAINTENANCE (DRAINAGE MAINTENANCE) 3RD QUARTER, CY 2025 FOR THE USE OF MAINTENANCE SECTION, THIS OFFICE.	DPWH-ICDEO / Maintenance Section	No	Small Value Procurement	07/04/2025	07/24/2025			GoP - Current Budget Year	₱352,047.00	₱352,047.00		Infra-related Materials
-	25GGJ0019 - PROCUREMENT OF OFFICE SUPPLIES AND DEVICES (4TH QUARTER, CY 2025) FOR THE USE OF DPWH-ICDEO.	DPWH-ICDEO	No	Competitive Bidding	07/04/2025	07/24/2025			GoP - Current Budget Year	₱3,480,974.80		₱3,480,974.80	Common Office Supplies, Devices, Accessories, Equipment
-	25GGJ0020 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE ROUTINE MAINTENANCE OF NATIONAL ROADS, BRIDGES, AND ROAD SAFETY FACILITIES SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	07/04/2025	07/24/2025			GoP - Current Budget Year	₱6,113,522.26	₱6,113,522.26		Infra-related Materials
-	SUPPLY AND DELIVERY OF PURIFIED DRINKING WATER (5 gals/cont.), CY 2025 OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	-	-	-	-	GoP - Current Budget Year	₱195,000.00		₱195,000.00	Purified Drinking Water (5 gals /cont.)
-	SUPPLY AND DELIVERY OF IT EQUIPMENT (4TH QUARTER, CY 2025) FOR THE USE OF DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Competitive Bidding	8/4-11/2025	08/24/2025	08/27/2025	08/28/2025	GoP - Current Budget Year	₱2,015,000.00		₱2,015,000.00	Desktop, Laptop, Printer and other Peripherals
-	REPAIR AND MAINTENANCE (PARTS AND SERVICES) OF OFFICE EQUIPMENT ASSIGNED TO DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE.	DPWH-ICDEO	No	Small Value Procurement	-	-	-	-	GoP - Current Budget Year	₱469,976.00		₱469,976.00	Spare Parts and Services

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2025 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	PURCHASE OF INFRA-RELATED MATERIALS FOR THE ROUTINE MAINTENANCE OF NATIONAL ROADS, BRIDGES, AND ROAD SAFETY FACILITIES (4TH QUARTER, CY 2025) SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO.	DPWH-ICDEO / Maintenance Section	No	Competitive Bidding	8/4-11/2025	08/24/2025	08/27/2025	08/28/2025	GoP - Current Budget Year	₱8,000,000.00	₱8,000,000.00		Infra-related Materials
-	REPAIR AND MAINTENANCE (PARTS AND SERVICES) OF VARIOUS OFFICE EQUIPMENT OF DPWH-ICDEO.	DPWH-ICDEO	No	Small Value Procurement	-	-	-	-	GoP - Current Budget Year	₱160,704.00		₱160,704.00	Spare Parts and Services
-	LEASE OF REAL PROPERTY FOR THE OFFICE SPACE OF DPWH-ICDEO. (April-June, 2025)	DPWH-ICDEO	No	Negotiated Procurement Lease of Real Property and Venue	-	-	-	-	GoP - Current Budget Year	₱1,110,000.00		₱1,110,000.00	Lease of Office Space
-	LEASE OF REAL PROPERTY FOR THE OFFICE SPACE OF DPWH-ICDEO. (July-September, 2025)	DPWH-ICDEO	No	Negotiated Procurement Lease of Real Property and Venue	-	-	-	-	GoP - Current Budget Year	₱1,110,000.00		₱1,110,000.00	Lease of Office Space
-	LEASE OF REAL PROPERTY FOR THE OFFICE SPACE OF DPWH-ICDEO. (October-December, 2025)	DPWH-ICDEO	No	Negotiated Procurement Lease of Real Property and Venue	-	-	-	-	GoP - Current Budget Year	₱1,110,000.00		₱1,110,000.00	Lease of Office Space
Total	82									2,015,959,621.42	32,155,219.12	1,983,703,402.30	

Prepared by:

CZARINNA MARLYNNE M. CASPILLO
Engineer II
OIC, Procurement Unit
Date: JUL 17 2025

Recommended by:

CHRISTIAN JOY G. GARCIA
Chief, Planning & Design Section
Chairperson, BAC
Date: JUL 17 2025

Approved by:

ROY C. PACANAN
OIC, District Engineer
Head of Procuring Entity
Date: JUL 17 2025