

DPWH, Nueva Ecija 2nd District Engineering Office Updated Annual Procurement Plan FY 2022 1st Semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100719000	22CF0001 Construction of Road, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	7,919,961.77	-	7,919,961.77	Construction of Road
300226101134000	22CF0002 Construction of Multi-Purpose Building, Jaen, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	5,940,000.00	-	5,940,000.00	Construction of 2-unit (2) Two Storey – Multi-Purpose Building
300226101133000	22CF0003 Construction of Multi-Purpose Building, General Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of 2 Unit 2 Storey - Multi-Purpose Building, Construction of 1 Unit Covered Court and Completion of 1 Unit Covered Court
300226101137000	22CF0004 Construction of Multi-Purpose Building, San Isidro, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	11,880,000.00	-	11,880,000.00	Construction of 4 Units Multi-Purpose Building, Sto. Cristo (BLDG A) – 2 STY, Mangga (BLDG B) – 2 STY, Tabon (BLDG C) – 2 STY, Alua (BLDG D) – 1 STY
300226101124000	22CF0005 Construction of Multi-Purpose Building, Barangay Maugat, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00mm)

300221100723000	22CF0006 Construction of Road, San Isidro, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	5,939,991.97	-	5,939,991.97	Construction of Road
300221100717000	22CF0007 Construction of Road, Jaen, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	12,869,911.72	-	12,869,911.72	Construction of Road
300221100716000	22CF0008 Construction of Road, Gapan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	9,899,941.44	-	9,899,941.44	Construction of Road
300221100718000	22CF0009 Construction of Road, Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	8,909,872.23	-	8,909,872.23	Construction of Road
300221100715000	22CF0010 Construction of Road, Cabiao, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	8,909,732.59	-	8,909,732.59	Construction of Road
300225100260000	22CF0011 Construction of Drainage, Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	7,919,551.33	-	7,919,551.33	Construction of Road
300226101136000	22CF0012 Construction of Multi- Purpose Building, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/15-21/21	10/05/2021	01/27/2022	02/07/2022	GoP	8,910,000.00	-	8,910,000.00	Construction of 3-Unit 2 Multi-Purpose Building, 2 – Storey Multi-Purpose Building (7.00 m x 8.50m), 2 – Storey Multi-Purpose Building (3.75 m x 5.50m), 1 – Storey Multi-Purpose Building (17.00 m x 9.00m)
300226101132000	22CF0013 Construction of Multi- Purpose Building, Cabiao, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/22-28/21	10/12/2021	01/27/2022	02/07/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of 2 Storey - Multi- Purpose Building, Construction of Covered Court

300226101139000	22CF0014 Construction of Multi-Purpose Building, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/22-28/21	10/12/2021	01/27/2022	02/07/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of 2 Unit 2 Storey - Multi-Purpose Building, Construction of 1 Unit Covered Court and Construction of 1 Unit Covered Court
300226101127000	22CF0015 Construction of Multi-Purpose Building, Barangay Samon, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of 2 Storey - Multi-Purpose Building (10.0 m. x 9.0 m.)
300226101129000	22CF0017 Construction of Multi-Purpose Building, Barangay Sapsap, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00m)
300226101130000	22CF0018 Construction of Multi-Purpose Building, Barangay Sto. Rosario, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226101131000	22CF0019 Construction of Multi-Purpose Building, Buklod Palad National High School, Barangay Doña Josefa, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00m)
300226101135000	22CF0020 Construction of Multi-Purpose Building, Light Reaction Regiment, Philippine Army, Fort Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00m)

300228100062000	22CF0021 Construction of Evacuation Center, Barangay Belen, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building (Covered Court) (16.00m x 34.60m)
300228100063000	22CF0022 Construction of Evacuation Center, Barangay Curva, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building (Covered Court) (16.00m x 34.60m)
300228100064000	22CF0023 Construction of Evacuation Center, Brgy. Pulong Singkamas, General Mamerto, Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Evacuation Center (Covered Court) (13.50m x 27.00m)
300221100714000	22CF0024 Construction of Road, Barangay Kalikid Sur, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/12/2021	01/27/2022	02/07/2022	GoP	5,939,997.47	-	5,939,997.47	Construction of Road
300226101128000	22CF0016 Construction of Multi-Purpose Building, Barangay Sapang Bato, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/23-29/21	10/20/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00m)
310103100931000	22CF0026 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Cabanatuan City – Carmen Rd – K0126+000–K0126+1005	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/09/2021	01/27/2022	02/07/2022	GoP	7,839,913.73	-	7,839,913.73	Asphalt Overlay w/ Correction

300226101122000	22CF0034 Construction of Multi-Purpose Building in Barangay Soledad, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/09/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 12.0 m.) (9.0 m. x 12.0 m.)
320101108048000	22CF0028 Construction of Flood Control Structure in Barangay Buliran, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/11/2021	01/27/2022	02/07/2022	GoP	24,499,928.44	-	24,499,928.44	Const. of Slope Protection w/ Sheet Pile
320101108047000	22CF0029 Construction of Flood Control Structure along Tabuating Creek, Barangay Tabuating, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/11/2021	01/27/2022	02/07/2022	GoP	24,499,933.80	-	24,499,933.80	Const. of Slope Protection w/ Sheet Pile
300219100732000	22CF0030 Construction of Flood Mitigation Structures along Peñaranda River in Barangay Rio Chico, Gen. Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/11/2021	01/27/2022	02/07/2022	GoP	9,799,919.14	-	9,799,919.14	Const. of Slope Protection w/ Sheet Pile
320102104962000	22CF0031 Construction of Flood Mitigation Structure (Concrete River Wall) along Peñaranda River (San Leonardo Section), Barangay San Roque, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/11/2021	01/27/2022	02/07/2022	GoP	29,399,903.44	-	29,399,903.44	Const. of Slope Protection w/ Sheet Pile
300226101125000	22CF0035 Construction of Multi-Purpose Building, Barangay Panabingan, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/11/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 12.0 m.)

300226101120000	22CF0038 Construction of Multi-Purpose Building (Evacuation Center), Barangay Diversion, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/11/2021	01/27/2022	02/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Evacuation Center) (13.50m x 30.00m)
300226101121000	22CF0039 Construction of Multi-Purpose Building at Barangay Sta. Ines, Cabiao, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/11/2021	01/27/2022	02/07/2022	GoP	7,920,000.00	-	7,920,000.00	Construction of 2 Storey - Multi-Purpose Building (20.0m. x 7.20m.)
310103100929000	22CF0027 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Bangad – Fort Magsaysay Rd – K0125+000-K0125+715, K0126+102-K0126+432.55	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/12/2021	01/27/2022	02/07/2022	GoP	15,760,330.91	-	15,760,330.91	Asphalt Overlay
300207100737000	22CF0040 Renovation of Personnel Transient Quarters, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/24/2021	01/27/2022	02/07/2022	GoP	9,800,000.00	-	9,800,000.00	Renovation of 2 Storey - Transient Quarters (9.0 m. x 17.0 m.)
300207100733000	22CF0041 Construction of Officer's Quarters and Enlisted Personnel Barracks, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/24/2021	01/27/2022	02/07/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of 1-Storey Officer's Quarters and 2-Storey Enlisted Personnel Barracks
310103100930000	22CF0043 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Cabanatuan City – Carmen Rd – K0123+000 - K0124+000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/24/2021	01/27/2022	02/07/2022	GoP	7,846,763.17	-	7,846,763.17	Asphalt Overlay

310105100680000	22CF0045 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads – Nueva Ecija – Aurora Rd. K0126+000 – K0126+134, K0126+184 – K0126+190, K0126+241 – K0126+247	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/24/2021	01/27/2022	02/07/2022	GoP	4,687,292.67	-	4,687,292.67	Reblocking
310102100918000	22CF0046 Asset Preservation Program – Preventive Maintenance – Secondary Roads – Nueva Ecija – Aurora Rd – K0121+300 – K0121+650, K0124+080 – K0124+600, K0124+850 – K0124+950	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/24/2021	01/27/2022	02/07/2022	GoP	11,000,499.76	-	11,000,499.76	Asphalt Overlay
310208100420000	22CF0047 Off-Carriageway Improvement – Secondary Roads – Jct Tablang – Gabaldon Rd – K0137+811 – K0138+173, K0138+271 – K0139+994, K0140+678 – K0140+684, K0146+075 – K0147+305	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/24/2021	01/27/2022	02/07/2022	GoP	22,271,478.49	-	22,271,478.49	Paving of Shoulder

300220100579000	22CF0050 Rehabilitation of Barangay Plaza, Barangay Bagong Sikat, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/24/2021	01/27/2022	02/07/2022	GoP	6,860,000.00	-	6,860,000.00	Renovation / Rehabilitation of Plaza
310103100933000	22CF0044 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Gapan – Fort Magsaysay Rd – K0094+460.30 – K0095+000, K0096+000 – K0096+604, K0111+614.90 – K0112+910.80	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/25/2021	01/27/2022	02/07/2022	GoP	21,480,612.29	-	21,480,612.29	Asphalt Overlay
310103100932000	22CF0048 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Gapan – Fort Magsaysay Rd – K0094+(-215) – K0094+460.30, K0096+802 – K0096+931, K0102+811.70 – K0102+944.20, K0103+000 – K0104+000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/25/2021	01/27/2022	02/07/2022	GoP	14,644,138.00	-	14,644,138.00	Asphalt Overlay

310103100932000	22CF0052 Asset Preservation Program – Preventive Maintenance – Primary Roads – Jose Abad Santos Ave. (JASA) K0101+303 – K0101+742, K0105+000 – K0105+400, K0105+700 – K0106+000, K0108+200 – K0108+378	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-16/21	11/29/2021	01/27/2022	02/07/2022	GoP	18,308,314.36	-	18,308,314.36	Asphalt Overlay
310201100977000	22CF0060 Network Development Program – Road Widening – Primary Roads - Jose Abad Santos Ave. (JASA) – K0102+014.40- K0103+506.70, K0105+1008.50- K0106+548.50, K0105+997.50- K0105+1008.50, K0106+548.50- K0107+000, K107+591.15- K0107+805, K0110+679- K0110+836.90	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-16/21	11/29/2021	01/27/2022	02/07/2022	GoP	44,099,992.79	-	44,099,992.79	Road Widening
310304100905000	22CF0065 Rehabilitation / Major Repair of Permanent Bridges – Cabiao Viaduct (B04667LZ) along Jose Abad Santos Ave (JASA)	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-16/21	11/29/2021	01/27/2022	02/07/2022	GoP	14,699,969.24	-	14,699,969.24	Partial Redecking w/ Waterproofing & Asphalt Overlay

310103100934000	22CF0058 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Valdefuente – Fortaleza Rd – K0120+(-857.00)-K0120+790.00	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	01/27/2022	02/07/2022	GoP	13,132,929.26	-	13,132,929.26	Asphalt Overlay
310106100746000	22CF0059 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Valdefuente – Fortaleza Rd – K0120+790-K0120+874.90	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	01/27/2022	02/07/2022	GoP	2,658,686.04	-	2,658,686.04	Reblocking
300225100259000	22CF0064 Construction of Drainage System, Barangay Magsaysay Sur, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	01/27/2022	02/07/2022	GoP	9,899,934.97	-	9,899,934.97	Const. of Drainage
310304100904000	22CF0066 Rehabilitation / Major Repair of Permanent Bridges – Atate Br. (B00115LZ) along Nueva Ecija-Aurora Rd.	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	01/27/2022	02/07/2022	GoP	979,903.76	-	979,903.76	Rehabilitation of Bridge Approach

310101100639000	22CF0069 Asset Preservation Program – Preventive Maintenance – Primary Roads – Sta. Rosa – Tarlac Rd. – K0109+507- K0110+000, K00112+200- K0113+000, K0117+650- K0117+724	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	01/27/2022	02/07/2022	GoP	9,043,397.48	-	9,043,397.48	Asphalt Overlay
310202101090000	22CF0070 Network Development Program – Road Widening – Secondary Roads – Nueva Ecija – Aurora Rd – K0145+874- K0149+504.30	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	01/27/2022	02/07/2022	GoP	48,999,984.92	-	48,999,984.92	Road Widening
310111100387000	22CF0071 Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads – Nueva Ecija – Aurora Rd. – K0118+564- K0119+825	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	01/27/2022	02/07/2022	GoP	48,999,969.57	-	48,999,969.57	Const. of Drainage
300203101580000	22CF0063 Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – San Isidro – Pulo – Bulualto Bypass Road, San Isidro and Gapan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-16/21	12/03/2021	01/27/2022	02/07/2022	GoP	17,149,935.05	-	17,149,935.05	Asphalt Overlay

300207100736000	22CF0075 Improvement of Light Reaction Regiment (LRR) Supply Compound, Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of 2-Unit (1) One Storey - Multi-Purpose Building
300207100730000	22CF0076 Construction of Enlisted Personnel Barracks, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	24,500,000.00	-	24,500,000.00	Construction of 2 Storey - Enlisted Personnel Barracks (12.0 m. x 41.0 m.)
300207100726000	22CF0077 Construction of 7ID Center, Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	29,400,000.00	-	29,400,000.00	Construction Multi-Purpose Building
300207100732000	22CF0078 Construction of Officers Barracks, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	24,500,000.00	-	24,500,000.00	Construction of 2 Storey - Officers Barracks (12.0 m. x 41.0 m.)
300215101327000	22CF0080 Construction of Road, Barangay Ligaya, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	6,859,998.31	-	6,859,998.31	Const. of Road
300207100734000	22CF0084 Construction of Training Barracks, HAAR-Philippine Army, Fort Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of 2 - Storey (9.00 m. x 27.0 m.) Training Barracks
300226101126000	22CF0085 Construction of Multi-Purpose Building, Barangay Poblacion Municipality of Laur, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	39,600,000.00	-	39,600,000.00	Construction of 2 Storey Multi-Purpose Building

300207100727000	22CF0086 Construction of Air Operations Parachute Shaking and Rigging Area, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of One-Storey Parachute Shaking and Rigging Area (22.50 m x 19.50m)
320102104961000	22CF0072 Construction of Flood Control Structure along Peñaranda River, Sta. 22+276.60-Sta. 22+569.00, Brgy. Callos, Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	48,999,982.53	-	48,999,982.53	Const. of Slope Protection w/ Sheet Pile
320102104963000	22CF0073 Construction of Peñaranda River Control, Brgy. Burgos, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	01/27/2022	02/07/2022	GoP	48,999,943.29	-	48,999,943.29	Const. of Slope Protection w/ Sheet Pile
300203101581000	22CF0081 Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – San Leonardo - Jaen – San Isidro Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/07/2021	01/27/2022	02/07/2022	GoP	17,149,960.91	-	17,149,960.91	Road Widening w/ Drainage
310207100198000	22CF0087 Network Development Program – Off - Carriageway Improvement - Primary Roads – Daang Maharlika (LZ) K0095+283	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/25-12/1/21	12/22/2021	01/27/2022	02/07/2022	GoP	4,899,934.60	-	4,899,934.60	Signalization of Intersection

310207100199000	22CF0088 Network Development Program – Off - Carriageway Improvement - Primary Roads – Daang Maharlika (LZ) K0104+740	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/25-12/1/21	12/22/2021	01/27/2022	02/07/2022	GoP	4,899,915.90	-	4,899,915.90	Signalization of Intersection
300207100731000	22CF0090 Construction of HHQ's Battery, HAAR-Philippine Army, Fort Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/25-12/1/21	12/22/2021	01/27/2022	02/07/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of 1 Storey Multi-Purpose Bldg. (35.00 m. x 18.0 m.) Training Barracks
300207100478000	22CF0099 Construction of 7ID Grandstand, Fort Magsaysay Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/3-9/21	12/22/2021	01/27/2022	02/07/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Grandstand
300207100735000	22CF0101 Improvement of Bleacher and Kill House Perimeter Fence, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/3-9/21	12/22/2021	01/27/2022	02/07/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building
300105200701000	22CF0102 Construction of Metal Casting Center, Nueva Ecija University of Science and Technology NEUST Sumacab Campus, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/3-9/21	12/22/2021	01/27/2022	02/07/2022	GoP	14,850,000.00	-	14,850,000.00	Construction of 2 Storey Multi-Purpose Building (18.00 m. x 12.0 m.)

310112100275000	22CF0062 Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads – Cabanatuan City Circumferential Rd – K0113+(-166)- K0113+172, K0113+187- K0113+364, K0114+361- K0115+541	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	02/09/2022	02/18/2022	GoP	62,724,992.14	-	62,724,992.14	Const./Rehab of Drainage
300203102129000	22CF0068 Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Access Road leading to Minalungao National Park, San Leonardo & Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-16/21	11/29/2021	02/11/2022	02/22/2022	GoP	18,546,478.66	-	18,546,478.66	Reconst. of Road
320101107402000	22CF0032 Construction of Flood Mitigation Structures, Bugnan, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/12/2021	02/14/2022	02/23/2022	GoP	82,024,984.44	-	82,024,984.44	Const. of Gabion
320101107419000	22CF0033 Rehabilitation of Digmala River, Brgy, Ariendo, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/09/2021	02/14/2022	02/23/2022	GoP	82,024,995.54	-	82,024,995.54	Const. of Slope Protection w/ Concrete Footing

320102104559000	22CF0042 Construction of Pampanga River Control, Sta. 0+000 – Sta. 0+520, Brgy. San Anton, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/25/2021	02/14/2022	02/23/2022	GoP	74,427,940.69	-	74,427,940.69	Const. of Slope Protection w/ Sheet Pile
320102104560000	22CF0057 Construction of Pampanga River Flood Control, Sta. 39+912.78-Sta. 40+739.58, Tambo Adorable, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-16/21	11/29/2021	02/14/2022	02/23/2022	GoP	96,499,996.54	-	96,499,996.54	Concrete Slope Protection w/ Sheet Pile
310207100185000	22CF0061 Network Development Program – Off- Carriageway Improvement – Primary Roads – Daang Maharlika (LZ) – K0102+494- K0103+717	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-16/21	11/29/2021	02/14/2022	02/23/2022	GoP	96,499,993.87	-	96,499,993.87	Const. of Shoulder w/ Drainage
320102104561000	22CF0067 Construction of Protection Dike along Pampanga River, Brgy. Samon, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	12/01/2021	02/14/2022	02/22/2022	GoP	82,320,267.80	-	82,320,267.80	Construction of Protection Dike
320101107418000	22CF0082 Rehabilitation of Digmala River Control, Brgy. Tugatog, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/2021	02/14/2021	02/14/2022	02/23/2022	GoP	82,024,907.09	-	82,024,907.09	Signalization of Intersection
310204101033000	22CF0083 Construction of By- Pass and Diversion Roads – Felipe Vergara Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/2021	12/06/2021	02/14/2022	02/22/2022	GoP	72,374,991.08	-	72,374,991.08	Asphalt Overlay

310204101039000	22CF0095 Construction of By-Pass and Diversion Roads – Sta. Rosa – Cesar Angeles – Emilio Vergara Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/3-9/21	12/22/2021	02/14/2022	02/22/2022	GoP	86,849,980.02	-	86,849,980.02	Reblocking
310101100638000	22CF0025 Asset Preservation Program – Preventive Maintenance – Primary Roads – Jose Abad Santos Ave. (JASA) K0112+000.00–K0112+934.35	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/11/2021	03/23/2022	04/01/2022	GoP	12,259,709.63	-	12,259,709.63	Asphalt Overlay
300226101138000	22CF0036 Construction of Multi-Purpose Building, San Josep National High School, Barangay San Josep, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/09/2021	03/23/2022	04/01/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court) (16.00m. x 28.00m.) (Covered Court) (16.00m. x 28.00m.)
300226101143000	22CF0037 Construction of Multi-Purpose Building, TABASACA CIS Irrigators Association Inc., Barangay Bantug, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/21-27/21	11/09/2021	03/23/2022	04/01/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 12.0 m.)

310106100744000	22CF0051 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Cabanatuan City – Carmen Rd – K0125+000-K0126+000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/5-11/21	11/24/2021	03/23/2022	04/01/2022	GoP	15,579,000.03	-	15,579,000.03	Reblocking
310104100394000	22CF0054 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads – Jose Abad Santos Ave. (JASA) K0100+199.50-K0100+272.30, K0100+453.00-K0100+592, K0100+647.70-K0100+795.00	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-16/21	11/29/2021	03/23/2022	04/04/2022	GoP	6,725,658.28	-	6,725,658.28	Reblocking
300207100725000	22CF0079 Construction of 1st Multiple Launch Rocket System Battery Basing Facilities, Army Artillery Regiment (AAR), PA, Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/17-23/21	12/06/2021	03/23/2022	04/01/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of 1 Storey – Building (12.0m x 40.50m)
300219100733000	22CF0089 Rehabilitation of Pampanga River Flood Control, Barangay Tabuating, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/25-12/1/21	12/22/2021	03/23/2022	04/01/2022	GoP	39,199,931.37	-	39,199,931.37	Const. of Concrete Slope Protection w/ Sheet Pile

300207100728000	22CF0091 Construction of Artillery Spares Warehouse, Army Artillery Regiment (AAR) Philippine Army (PA), Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/25-12/1/21	12/14/2021	03/23/2022	04/01/2022	GoP	29,399,966.60	-	29,399,966.60	Construction of Warehouse (AAR) (36.70m x 32.00m)
300207100729000	22CF0092 Construction of ATS Classroom, Army Artillery Regiment (AAR) Philippine Army (PA), Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/25-12/1/21	12/22/2021	03/23/2022	04/01/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of ATS Classroom 1STY2CL (20.00 m x 24.00 m)
300207100740000	22CF0093 Construction of Abundo Complex Road, Special Forces Regiment (Airborne) Philippine Army, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/25-12/1/21	12/14/2021	03/23/2022	04/01/2022	GoP	29,399,966.60	-	29,399,966.60	Const. of Road
300215101328000	22CF0094 Rehabilitation of San Juan Bridge 3, Laur, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/25-12/1/21	12/14/2021	03/23/2022	04/01/2022	GoP	9,799,960.83	-	9,799,960.83	Redecking & Replacement of Bridge Approach
207100741000	22CF0096 Construction of Road Network, HAAR Philippine Army, Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/3-9/21	12/22/2021	03/23/2022	04/01/2022	GoP	43,119,997.27	-	43,119,997.27	Concreting

300207100738000	22CF0097 Construction of Abundo Complex Road (Phase 1), Special Forces Regiment (Airborne) PA, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/3-9/21	12/22/2021	03/23/2022	04/01/2022	GoP	14,699,946.36	-	14,699,946.36	Rehabilitation of Road
300226101123000	22CF0098 Construction Multi- Purpose Building, Barangay Inspector, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/3-9/21	12/22/2021	03/23/2022	04/01/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of 2 Storey Multi-Purpose Building (8.00m x 10.80m)
300207100739000	22CF0100 Parachute Storage Facility, Special Forces Regiment (Airborne) PA, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/3-9/21	12/22/2021	03/23/2022	04/01/2022	GoP	5,292,000.00	-	5,292,000.00	Construction of One- Storey Parachute Storage Facility (16.00 m x 18.50 m)


Prepared by:


ROWENA B. DANIPOG
 BAC Secretariat

Recommended for Approval by:


RENATO L. LIWAG
 BAC Chairperson

Approved by:


ELPIDIO Y. TRINIDAD
 District Engineer