

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
**Updated**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>CIVIL WORKS</b>												
300221101200000	22EG0001 Road Construction at Barangay Gogognan, Station 00+000.00 - 00+298, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/06/21	10/26/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300221101201000	22EG0002 Road Construction at Barangay Magbabadil, Station 00+000.00 - 00+346, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/06/21	10/26/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300221101203000	22EG0003 Road Construction at Barangay Mangingisda, Station 00+000.00 - 00+336, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/06/21	10/26/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300221101211000	22EG0004 Road Improvement, OISCA Road, First Section Station 0+223.00 - Sta. 0+344.80, Second Station 0+360.00 - Sta. 0+576.00, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/06/21	10/26/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Road Improvement
300221101210000	22EG0009 Road Construction at Barangay San Jose, Station 0+000 - Sta. 0+390, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300221101204000	22EG0011 Road Construction at F-Rafols Road, Station 00+348 - 00+505, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	01/31/22	02/08/22	GoP	9,800,000.00		9,800,000.00	Road Construction
300220100762000	22EG0012 Construction of Multi-Purpose Building at Barangay Kamuning, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300220100763000	22EG0013 Construction of Multi-Purpose Building at Barangay Napsan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102114000	22EG0014 Construction of Multi-Purpose Building at Barangay Salvacion, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102115000	22EG0015 Construction of Multi-Purpose Building at Barangay San Jose, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102116000	22EG0016 Construction of Multi-Purpose Building at Barangay San Rafael, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
**Updated**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102110000	22EG0017 Construction of Multi-Purpose Building at Barangay Tagabinit, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300221101206000	22EG0018 Road Construction at Barangay Montible, Station 0+000 - Sta. 0+362, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	01/10/22	01/31/22	03/22/22	03/23/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300225100428000	22EG0020 Construction of Drainage System along Barangay Maligaya, Section 1 - 00+000 - 00+198, Section 2 - 00+000 - 00+118, 00+180 - 00+206, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Drainage System
3002141000245000	22EG0021 Preventive Maintenance (Asphalt Overlay) along PPSR Jct.-Napsan-Apurawan Rd - K0058+(-659) - K0059+000, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/13/21	11/03/21	03/24/22	03/24/22	GoP	27,936,860.00		27,936,860.00	Preventive Maintenance (Asphalt Overlay)
300214100246000	22EG0026 Preventive Maintenance (Asphalt Overlay) along Puerto Princesa South Diversion Road - K0034+(-443) - K0036+309, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/13/21	11/03/21	03/24/22	03/24/22	GoP	46,299,120.00		46,299,120.00	Preventive Maintenance (Asphalt Overlay)
300221101208000	22EG0027 Road Construction at Barangay Napsan, Station 0+000 - Sta. 0+357, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300220100781000	22EG0028 Construction (Completion) of Multi-Purpose Building (PCL Building), Barangay Banca-Banca, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	02/24/22	03/07/22	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300226102110000	22EG0029 Construction of Multi-Purpose Building at Barangay Cabaigan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102111000	22EG0030 Construction of Multi-Purpose Building at Barangay Iraan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102113000	22EG0031 Construction of Multi-Purpose Building at Barangay Poblacion, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102120000	22EG0032 Construction of Multi-Purpose Building at Puerto Princesa City National Science High School, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
**Updated**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022110209000	22EG0033 Road Construction at Barangay Isaub, Station 0+000 - Sta. 0+357, Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300226102112000	22EG0035 Construction of Multi-Purpose Building at Barangay Masipag, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/08/21	12/29/21	03/24/22	03/24/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102117000	22EG0036 Construction of Multi-Purpose Building at Barangay Santa Lourdes, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102121000	22EG0037 Construction of Multi-Purpose Building at Barangay Maunlad, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102131000	22EG0038 Construction of Multi-Purpose Building, Barangay San Miguel, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	02/24/22	03/07/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300229100070000	22EG0039 Construction of Water System Level III at Barangay Concepcion, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/08/21	12/29/21	01/31/22	02/08/22	GoP	4,900,000.00		4,900,000.00	Construction of Water System Level III
300225100429000	22EG0040 Drainage Construction at Pineda Road, Station 0+220 - 0+560 (Rightside) & Station 0+400 - 0+560 (Leftside), Barangay San Pedro, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Drainage Construction
300225100430000	22EG0042 Drainage construction at Barangay Kalipay, First Station: Sta. 0+000 - Sta. 0+213, Second Station: Sta. 0+000 - Sta. 0+114, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Drainage Construction
300226102118000	22EG0043 Construction of Multi-purpose Building A at Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300221101202000	22EG0044 Road Construction at Barangay Mandaragat, Sec 1 3m-122m, Sec 2 3m-133m, Sec 3 3m-105m, Sec 4 4m-30m, Sec 5 3m-80m, Sec 6 3m-57m, Sec 7 3m-70m, Sec 8 5m-40m (RR), City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300215101649000	22EG0045 Road Construction at Barangay Bahile, Section 1 - 00+000.00 - 00+125.24, Section 2 - 00+000.00 - 00+210.96, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/08/22	GoP	4,950,000.00		4,950,000.00	Road Construction

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
**Updated**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102122000	22EG0046 Construction of Multi-purpose Building B at Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102123000	22EG0047 Construction of Multi-purpose Building at Barangay Tiniguiban, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102124000	22EG0048 Construction of Multi-purpose Building, Barangay Iwahig, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102125000	22EG0049 Construction of Multi-purpose Building, Barangay Bagong Pag-asa, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/25/22	03/21/22	05/16/22	05/25/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102126000	22EG0052 Construction of Multi-purpose Building at Barangay Apurawan, Municipality of Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/25/22	03/21/22	05/16/22	05/19/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102127000	22EG0054 Construction of Multi-purpose Building at Barangay Jose Rizal, Municipality of Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	03/22/22	03/24/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102133000	22EG0055 Construction of Multi-Purpose Building for Rehabilitation and Recovery COVID-19 Facilities, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/08/21	12/29/21	02/15/22	02/22/22	GoP	53,900,000.00		53,900,000.00	Construction of Multi-purpose Building
300226102128000	22EG0056 Construction of Multi-purpose Building at Barangay Princesa, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/25/22	03/21/22	05/16/22	05/25/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102129000	22EG0057 Construction of Multi-purpose Building at Barangay Macarascas, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102130000	22EG0058 Construction of Multi-purpose Building at Barangay Banca-Banca, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/25/22	03/21/22	05/16/22	05/25/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300221101207000	22EG0059 Construction of Road at Barangay Tiniguiban, Station 00+000.00 - 00+322, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/08/21	12/29/21	03/24/22	04/01/22	GoP	4,950,000.00		4,950,000.00	Construction of Road



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
**Updated**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100071000	22EG0062 Construction of Water System Level III at Barangay Cabayugan, Puerto Princesa City	Construction Section	No	Competitive Bidding	04/20/22	05/10/22	06/08/22	06/17/22	GoP	4,950,000.00		4,950,000.00	January 0, 1900
300226102125900	22EG0070 Construction of Road Slope Protection Structure - along Puerto Princesa North Rd (S00025PW), K0017 + 240 - K0017 + 360, K0019 +280 - K0019+320 & K0019 + 360 - K0019 + 400, Puerto	Construction Section	No	Competitive Bidding	05/17/22	06/07/22	06/27/22	07/07/22	GoP	18,501,420.00		18,501,420.00	Construction of Road Slope Protection Structure
300226102127000	22EG0073 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Puerto Princesa North Rd - K0013 + 877 - K0013 + 967, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	04/26/22	05/17/22	06/08/22	06/17/22	GoP	41,628,440.00		41,628,440.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300226102133000	22EG0075 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Puerto Princesa North Rd - K0014 + 264 - K0014 + 300, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	04/26/22	05/17/22	06/08/22	06/17/22	GoP	28,325,920.00		28,325,920.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300226102133000	22EG0077 Construction of Road Slope Protection Structure - along Puerto Princesa North Rd (S00025PW) - K0027 + 430 - K0027 + 474, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	05/17/22	06/07/22	06/27/22	07/07/22	GoP	12,095,160.00		12,095,160.00	Construction of Road Slope Protection Structure
300226102128000	22EG0081 Concreting of Brgy. Magsaysay FMR, Station 00+000.00 - 00+720, Brgy. Magsaysay, Aborlan, Palawan	Construction Section	No	Competitive Bidding	04/20/22	05/10/22	06/08/22	06/17/22	GoP	9,950,000.00		9,950,000.00	Road Concreting
300226102129000	22EG0082 Concreting of MASAGANA Road II FMR, Station 00+000.00 - 00+454.33, Brgy. Salvacion, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	04/20/22	05/10/22	06/08/22	06/17/22	GoP	9,950,000.00		9,950,000.00	Road Concreting
300226102139000	22EG0083 Concreting of Sitio Busngol Brgy. Sta. Lourdes FMR, Station 00+000.00 - 00+402.58, Station 00+426.67 - 00+554, Brgy. Sta. Lourdes, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	04/20/22	05/10/22	06/08/22	06/17/22	GoP	11,940,000.00		11,940,000.00	Road Concreting
300221101207000	22EG0084 Repair/Maintenance of Tagbarungis Bridge along Puerto Princesa South Road, K0045+138, Puerto Princesa City	Construction Section	No	Competitive Bidding	06/17/22	07/08/22	07/28/22	08/08/22	GoP	1,425,000.00	1,425,000.00		Repair/Maintenance of Bridge
300229100071000	22EG0085 Repair/Maintenance of Solomon Bridge and Tacduan Bridge along Puerto Princesa South Road, K0014+853 and K0039+631, Puerto Princesa City	Construction Section	No	Competitive Bidding	07/22/22	08/11/22	08/31/22	09/10/22	GoP	1,415,971.00	1,415,971.00		Repair/Maintenance of Bridge


**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
**Updated**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102125000	22EG0086 Replacement of Damaged Concrete Slabs along Irawan-Tagburos Road, K0012+100 - K0014+087 (Intermittent Section), Irawan-Tagburos Road, Puerto Princesa City	Construction Section	No	Competitive Bidding	06/17/22	07/08/22	07/28/22	08/08/22	GoP	838,880.10	838,880.10		Replacement of Damaged Concrete Slabs
300226102127000	22EG0087 Repair/Maintenance of Tiniguiban River Revetment 1 & 2, K0005+(-160), Brgy. Tiniguiban, Puerto Princesa South Road, Puerto Princesa City	Construction Section	No	Competitive Bidding	07/22/22	08/11/22	08/31/22	09/10/22	GoP	4,710,000.00	4,710,000.00		Repair/Maintenance of Revetment
300226102133000	22EG0088 Construction of Road Slope Protection Structure - along Puerto Princesa North Road (S00025PW), K0080 + 397 - K0080 + 500, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	07/22/22	08/11/22	08/31/22	09/10/22	GoP	41,628,440.00		41,628,440.00	Road Slope Protection Structure
300226102133000	22EG0089 Construction of Road Slope Protection Structure - along Puerto Princesa North Road (S00025PW), K0080 + 500 - K0080 + 539, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	07/22/22	08/11/22	08/31/22	09/10/22	GoP	28,325,920.00		28,325,920.00	Road Slope Protection Structure
300221101207000	21EG0102 Completion/Repair/Rehabilitation of Multi-Purpose Building (Radyo Pilipinas Building), Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/25/22	04/13/22	05/16/22	05/25/22	GoP	750,000.00		750,000.00	Completion/Repair/Rehabilitation of Multi-Purpose Building
300229100071000	21EG0103 Repair/Rehabilitation of Multi-Purpose Building (Old City Hall Building/Palawan Museum), Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/25/22	04/13/22	05/16/22	05/25/22	GoP	1,980,000.00		1,980,000.00	Repair/Rehabilitation of Multi-Purpose Building

Prepared by:

**DARIUS J. SAN DIEGO**  
Engineer II  
Head, BAC Secretariat

Checked by:

  
**ARMINO D. SOCRATES JR.**  
OIC-Assistant District Engineer  
BAC Chairperson

Submitted by:

  
**AMELIA B. FAJARDO**  
District Engineer

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
Updated

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>GOODS</b>												
200000100017000	22GEG0001 Supply of Fuel for Use in Various Maintenance Equipments and Vehicles, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	02/25/22	04/13/22	04/23/22	05/03/22	GoP	1,174,770.00	1,174,770.00		Supply/Delivery of Fuel, Oil and Lubricants
200000100017000	22GEG0002 Supply/Delivery of Spare Parts for use in various Maintenance Equipment	Maintenance Section	No	Competitive Bidding	04/26/22	05/17/22	05/27/22	06/06/22	GoP	400,794.00	400,794.00		Supply/Delivery of Spare Parts
300200100003000	22GEG0003 Supply of Fuel for Use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	All Section	No	Competitive Bidding	04/26/22	05/17/22	05/27/22	06/06/22	GoP	1,815,746.00		1,815,746.00	Supply/Delivery of Fuel, Oil and Lubricants
300200100003000	22GEG0004 Supply and Delivery of Information Technology (IT) for the use of Conduct of Automated Traffic Count and Manual Traffic Count, Puerto Princesa City	Planning and Design Section	No	Competitive Bidding	05/18/22	06/07/22	06/17/22	06/27/22	GoP	811,000.00		811,000.00	Supply and Delivery of Information Technology (IT)
300200100003000	22GEG0005 Supply/Delivery of Asphalt Materials for use in Routine Maintenance of National Roads and Bridges, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	05/18/22	06/07/22	06/17/22	06/27/22	GoP	999,500.00	999,500.00		Supply/Delivery of Asphalt Materials
300200100003000	22GEG0006 Supply/Delivery of Various Office Supplies for use of DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	06/27/22	07/17/22	07/27/22	08/06/22	GoP	2,000,000.00		2,000,000.00	Supply/Delivery of Various Office Supplies
300200100003000	22GEG0007 Supply of Fuel for Use in Various Maintenance Equipments and Vehicles, DPWH Palawan 3rd DEO, Puerto Princesa City	Planning and Design Section	No	Competitive Bidding	06/27/22	07/17/22	07/27/22	08/06/22	GoP	2,599,343.50		2,599,343.50	Supply of Fuel
300200100003000	22GEG0008 Supply/Delivery of Pile Driving Analyzer and Pile Integrity Tester for the use of Planning and Design Section	Planning and Design Section	No	Competitive Bidding	07/08/22	07/15/22	07/25/22	08/04/22	GoP	10,000,000.00		10,000,000.00	Supply/Delivery of Pile Driving Analyzer and Pile Integrity Tester
300200100003000	22GEG0009 Supply/Delivery of Various Materials for use in Routine Maintenance Activities and Projects along National Roads and Bridges, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	06/27/22	07/17/22	07/27/22	08/06/22	GoP	1,980,507.00	1,980,507.00		Supply/Delivery of Construction Materials



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
Updated

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000	22GEG0010 Additional Laboratory Equipment/Apparatus/Chemicals Needed: For Star Two (2) Upgrading, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Quality Assurance Section	No	Competitive Bidding	06/27/22	07/17/22	07/27/22	08/06/22	GoP	1,980,507.00		1,980,507.00	Supply/Delivery of Laboratory Apparatus
200000100017000	RFQ NO. 2022-03-001 Supply and Delivery of Inventory Common Supplies for use in Maintenance Section (P.R NO. 2022-03-002)	Maintenance Section	No	Shopping	03/24/22	03/31/22	04/07/22	04/12/22	GoP	429,500.00	429,500.00		Supply/Delivery of Office Supplies
200000100620000	RFQ NO. 2022-03-002 Supply/Delivery of Materials for use in Gender and Development (GAD) Integration Framework in Road Infrastructure Sector and Other Related Activities (P.R NO. 2022-03-003)	Maintenance Section	No	Shopping	-	-	04/07/22	04/12/22	GoP	30,000.00	30,000.00		Supply/Delivery of Office Supplies
300200100003000	RFQ 2022-04-003 (P.R. Airconditioning Units of DPWH Palawan # 2022-03-007)	All Section	No	Small Value Procurement	04/18/22	04/25/22	05/02/22	05/06/22	GoP	71,900.00		71,900.00	Preventive Maintenance and Repair of Airconditioning Units
300200100003000	RFQ 2022-04-004 (P.R. Supply/Delivery of Water Purifier for use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan # 2022-04-009)	All Section	No	Small Value Procurement	04/23/22	04/30/22	05/07/22	05/11/22	GoP	145,000.00		145,000.00	Supply/Delivery of Water Purifier
200000100098000	RFQ 2022-05-005 (P.R. Supply and Delivery of Office Supplies, Tools and Safety Devices for the use of Pavement Management System (PMS), Multi-Year Planning and Scheduling (MYPS) and Bridge Management (BMS) Assessment and Validation Program, Puerto Princesa City # 2022-04-013)	Planning and Design Section	No	Small Value Procurement	05/19/22	05/26/22	06/02/22	06/06/22	GoP	229,339.00		229,339.00	Supply and Delivery of Office Supplies, Tools and Safety Devices
300200100003000	RFQ 2022-05-006 (P.R. Supply/Delivery of Fire Extinguisher for use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan # 2022-05-015)	All Section	No	Small Value Procurement	05/19/22	05/26/22	06/02/22	06/06/22	GoP	185,000.00		185,000.00	Supply/Delivery of Fire Extinguisher
200000100017000	RFQ 2022-05-007 (P.R. Spare Parts for the Repair of Hydraulic Crane, Tadano F5-325 and Prime Mover H4-134 of Palawan Area Equipment Section, DPWH Palawan 3rd DEO, Puerto Princesa City # 2022-03-005)	Palawan Area Equipment Section	No	Small Value Procurement	05/26/22	06/02/22	06/09/22	06/13/22	GoP	71,633.00		71,633.00	Supply/Delivery of Fire Extinguisher



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022**  
**Updated**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	RFQ 2022-05-008 (P.R. # 2022-03-006) Supply/Delivery of Fuel, Oil & Lubricants for use of Service Vehicle and Heavy Equipment of Palawan Area Equipment Section, DPWH Palawan 3rd DEO, Puerto Princesa City	Palawan Area Equipment Section	No	Small Value Procurement	05/26/22	06/02/22	06/09/22	06/13/22	GoP	74,900.30		74,900.30	Supply/Delivery of Fuel, Oil & Lubricants
200000100017000	RFQ 2022-06-009 (P.R. # 2022-05-017) Supply/Delivery of Office Equipment and Supplies for the use of Road and Bridge Information Applications (RBIA), DPWH Palawan 3rd DEO, Puerto Princesa City	Planning and Design Section	No	Small Value Procurement	06/16/22	06/23/22	06/30/22	07/04/22	GoP	170,000.00		170,000.00	Supply/Delivery of Office Equipment and Supplies
200000100017000	RFQ 2022-06-010 (P.R. # 2022-06-021) Supply and Delivery of Uniforms for use in Athletic Activities of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	Small Value Procurement	-	-	06/30/22	07/04/22	GoP	50,000.00		50,000.00	Supply and Delivery of Uniforms
200000100017000	RFQ 2022-06-011 (P.R. # 2022-06-022) Supply and Delivery of Various Musical Instruments for use in Cultural Activities of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	Small Value Procurement	-	-	06/30/22	07/04/22	GoP	40,000.00		40,000.00	Supply and Delivery of Various Musical Instruments
200000100017000	RFQ 2022-06-012 (P.R. # 2022-06-019) Supply of Fuel for use in Quality Assurance Section, DPWH - Palawan 3rd DEO, Puerto Princesa City	Quality Assurance Section	No	Small Value Procurement	-	-	07/26/22	08/01/22	GoP	39,599.21		39,599.21	Supply/Delivery of Fuel, Oil & Lubricants

Prepared by:

**DARIUS J. SAN DIEGO**  
Engineer II  
Head, BAC Secretariat

Checked by:

**ALBINO D. SOCRATES JR.**  
OIC-Assistant District Engineer  
BAC Chairperson

Submitted by:

**AMELIA B. FAJARDO**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 3<sup>RD</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Puerto Princesa City

July 26, 2022

**CERTIFICATION**

This is to certify that this district has no procurement for consultancy services for FY 2022 as of this date.

  
**ALBINO D. SOCRATES JR.**  
BAC Chairperson

Noted by:

  
**AMELIA B. FAJARDO**  
District Engineer