

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2023
ANNUAL PROCUREMENT PLAN

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
1	320102105346000	23C00187 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Angat River, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	31-Mar-23	17-May-23	17-May-23	29-May-23	FY2023	96,499,956.22	0	96,499,956.22	Bank and Slope Protection
2	300219101418000	23C00188 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along Bulo River, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	31-Mar-23	24-Apr-23	17-May-23	29-May-23	FY2023	96,499,959.06	0	96,499,959.06	Bank and Slope Protection
3	300219101419000	23C00189 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along Bulo River, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	31-Mar-23	24-Apr-23	17-May-23	29-May-23	FY2023	96,499,994.06	0	96,499,994.06	Bank and Slope Protection
4	300219101377000	23C00190 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along San Miguel River, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	31-Mar-23	24-Apr-23	17-May-23	29-May-23	FY2023	82,024,986.86	0	82,024,986.86	Bank and Slope Protection

4

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
5	320101108928000	23C00191 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure Mag-asawang Sapa Creek, San Ildefonso, Bulacan Phase 2	Bulacan-Sub DEO	No	Public Bidding	31-Mar-23	24-Apr-23	17-May-23	29-May-23	FY2023	57,899,328.22	0	57,899,328.22	Bank and Slope Protection
6	300219101331000	23C00193 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Maguinoo (BSU Section) San Rafael, Bulacan Phase I	Bulacan-Sub DEO	No	Public Bidding	18-Apr-23	8-May-23	31-May-23	13-Jun-23	FY2023	96,499,951.99	0	96,499,951.99	Bank and Slope Protection
7	300219101332000	23C00194 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Maguinoo (BSU Section) San Rafael, Bulacan Phase II	Bulacan-Sub DEO	No	Public Bidding	18-Apr-23	8-May-23	31-May-23	13-Jun-23	FY2023	96,499,951.99	0	96,499,951.99	Bank and Slope Protection
8	300219101333000	23C00195 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along Mag-asawang Sapa Creek Phase 5, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	18-Apr-23	8-May-23	31-May-23	13-Jun-23	FY2023	96,499,675.38	0	96,499,675.38	Bank and Slope Protection

4

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
9	300219101335000	23C00196 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure at Galas Maasim Creek along Bypass Road Phase I, Maasim, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	18-Apr-23	8-May-23	31-May-23	13-Jun-23	FY2023	96,499,964.52	0	96,499,964.52	Bank and Slope Protection
10	300219101336000	23C00197 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure at Galas Maasim Creek along Bypass Road Phase II, Maasim, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	18-Apr-23	8-May-23	31-May-23	13-Jun-23	FY2023	96,499,964.52	0	96,499,964.52	Bank and Slope Protection
11	320101108927000	23C00198 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Mag-asawang Sapa Creek Phase 3, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	18-Apr-23	8-May-23	31-May-23	13-Jun-23	FY2023	86,849,532.71	0	86,849,532.71	Bank and Slope Protection
12	300219101334000	23C00199 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Mag-Asawang Sapa Creek Phase 6, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	18-Apr-23	8-May-23	31-May-23	13-Jun-23	FY2023	96,499,297.70	0	96,499,297.70	Bank and Slope Protection
13	320101108865000	23C00227 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along San Miguel River, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	9-May-23	29-May-23	21-Jun-23	3-Jul-23	FY2023	96,499,940.30	0	96,499,940.30	Bank and Slope Protection

4

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
14	320101108827000	23C00228 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along San Miguel River, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	9-May-23	29-May-23	21-Jun-23	3-Jul-23	FY2023	96,499,920.74	0	96,499,920.74	Bank and Slope Protection
15	320101108827000	23C00229 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along San Miguel River, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	9-May-23	29-May-23	21-Jun-23	3-Jul-23	FY2023	96,499,938.34	0	96,499,938.34	Bank and Slope Protection
16	320101108828000	23C00230 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along San Miguel River, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	9-May-23	29-May-23	21-Jun-23	3-Jul-23	FY2023	96,499,940.21	0	96,499,940.21	Bank and Slope Protection
17	320101108929000	23C00231 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure, San Miguel River, Barangay Salangan, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	9-May-23	29-May-23	21-Jun-23	3-Jul-23	FY2023	53,074,955.72	0	53,074,955.72	Bank and Slope Protection
18	300225100764000	23C00232 Convergence and Special Support Program – Basic Infrastructure Program – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Control Structures along Bulo River, Brgy. Ilog – Bulo Section, Upstream, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	9-May-23	29-May-23	21-Jun-23	3-Jul-23	FY2023	98,999,992.79	0	98,999,992.79	Bank and Slope Protection
19	320101108945000	23C00233 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Maasim River, Brgy. Upig, San Ildefonso, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	9-May-23	29-May-23	21-Jun-23	3-Jul-23	FY2023	96,499,982.63	0	96,499,982.63	Bank and Slope Protection

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
20	310103101065000	23C00234 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Old Cagayan Valley Rd , San Rafael, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	9-May-23	29-May-23	27-Jul-23	7-Aug-23	FY2023	48,249,495.16	0	48,249,495.16	Roads: Concreting
21	300215102493000	23C00235 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Upig-Salapungan Bridge, San Ildefonso to San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	9-May-23	29-May-23	21-Jun-23	3-Jul-23	FY2023	96,499,817.12	0	96,499,817.12	Roads: Concreting
22	300226105945000	23C00236 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Telepatio, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	7-Jun-23	3-Jul-23	13-Jul-23	FY2023	9,899,792.33	0	9,899,792.33	Building
23	300226105941000	23C00237 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Maasim, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	7-Jun-23	3-Jul-23	13-Jul-23	FY2023	9,899,792.33	0	9,899,792.33	Building
24	300226105939000	23C00238 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Facility at Barangay Basuit, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	7-Jun-23	3-Jul-23	13-Jul-23	FY2023	9,899,842.94	0	9,899,842.94	Building
25	300226105938000	23C00239 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Facility at Barangay Alagao, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	7-Jun-23	3-Jul-23	13-Jul-23	FY2023	9,899,342.42	0	9,899,342.42	Building
26	300226105960000	23C00240 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Sapang Pahalang, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	7-Jun-23	3-Jul-23	13-Jul-23	FY2023	9,899,342.42	0	9,899,342.42	Building

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
27	300226105958000	23C00241 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Pasong Bangkal, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	7-Jun-23	3-Jul-23	13-Jul-23	FY2023	9,899,342.42	0	9,899,342.42	Building
28	300226105956000	23C00242 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Maasim, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	7-Jun-23	3-Jul-23	13-Jul-23	FY2023	9,899,792.33	0	9,899,792.33	Building
29	300226105955000	23C00243 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Diliman II, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	25-Jul-23	16-Aug-23	28-Aug-23	FY2023	9,899,453.86	0	9,899,453.86	Building
30	320101109845000	23C00244 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Mag-Asawang Sapa Creek Phase 4, San Ildefonso, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	17-May-23	7-Jun-23	27-Jul-23	7-Aug-23	FY2023	48,249,553.16	0	48,249,553.16	Bank and Slope Protection
31	300219101945000	23C00245 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structures, Maasim River along Maharlika Highway Phase I, San Rafael Section (TP), Maasim, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-May-23	7-Jun-23	3-Jul-23	13-Jul-23	FY2023	19,299,945.95	0	19,299,945.95	Bank and Slope Protection
32	320101108934000	23C00246 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along San Miguel River (Downstream), Brgy. Agustin, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	29-May-23	19-Jun-23	9-Aug-23	21-Aug-23	FY2023	86,849,964.67	0	86,849,964.67	Bank and Slope Protection

OK

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
33	320101108933000	23C00247 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along San Miguel River (Upstream), Brgy. Batasan Bata, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	29-May-23	17-Jul-23	9-Aug-23	21-Aug-23	FY2023	86,849,952.50	0	86,849,952.50	Bank and Slope Protection
34	320101108932000	23C00248 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along San Miguel River (Downstream), Brgy. Batasan Bata, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	29-May-23	17-Jul-23	9-Aug-23	21-Aug-23	FY2023	91,674,940.51	0	91,674,940.51	Bank and Slope Protection
35	300221103019000	23C00249 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Concreting of Road, Brgy. Bantog, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	19-Jun-23	12-Jul-23	24-Jul-23	FY2023	9,899,494.26	0	9,899,494.26	Roads: Concreting
36	300221103021000	23C00250 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Concreting of Road, Brgy. Calasat, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	19-Jun-23	12-Jul-23	24-Jul-23	FY2023	9,899,664.82	0	9,899,664.82	Roads: Asphaltting
37	300221103011000	23C00251 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Diliman 1-Salapungan Road, Brgy. Diliman I, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	19-Jun-23	12-Jul-23	24-Jul-23	FY2023	19,799,579.63	0	19,799,579.63	Roads: Asphaltting
38	300221103025000	23C00252 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Concreting of Road, Barangay Diliman II, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	19-Jun-23	12-Jul-23	24-Jul-23	FY2023	9,899,358.68	0	9,899,358.68	Roads: Asphaltting

67

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
39	300221103016000	23C00253 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Concreting of Salapungan to Upig Road, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	19-Jun-23	12-Jul-23	24-Jul-23	FY2023	9,899,654.47	0	9,899,654.47	Roads: Asphaltting
40	300221103012000	23C00254 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Sitio Pinagaksan Road, Brgy. Caingin, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	19-Jun-23	12-Jul-23	24-Jul-23	FY2023	14,849,969.21	0	14,849,969.21	Roads: Asphaltting
41	300221103020000	23C00255 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Concreting of Road, Sta. Catalina Bata, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	19-Jun-23	12-Jul-23	24-Jul-23	FY2023	9,899,254.06	0	9,899,254.06	Roads: Asphaltting
42	300116201297000	23C00256 Concreting of Brgy. Pasong Bangkal FMR, Brgy. Pasong Bangkal, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	26-Jun-23	19-Jul-23	31-Jul-23	FY2023	14,849,867.90	0	14,849,867.90	Roads: Concreting
43	320101108933000	23C00257 Concreting of Brgy. Pasong Bangkal to Brgy. Maronquillo FMR, Brgy. Pasong Bangkal, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	19-Jun-23	12-Jul-23	24-Jul-23	FY2023	11,879,872.26	0	11,879,872.26	Roads: Concreting
44	300116201297000	23C00258 Concreting of Brgy. Sapang Pahalang FMR, Brgy. Sapang Pahalang, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-May-23	26-Jun-23	19-Jul-23	31-Jul-23	FY2023	14,849,467.28	0	14,849,467.28	Roads: Concreting
45	320101108835000	23C00266 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along Bulo River, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	27-Jun-23	17-Jul-23	22-Sep-23	2-Oct-23	FY2023	96,499,926.74	0	96,499,926.74	Bank and Slope Protection

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
46	320101108836000	23C00267 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along Bulo River, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	27-Jun-23	17-Jul-23	22-Sep-23	2-Oct-23	FY2023	96,499,972.41	0	96,499,972.41	Bank and Slope Protection
47	320101108838000	23C00268 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along Bulo River, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	27-Jun-23	17-Jul-23	22-Sep-23	2-Oct-23	FY2023	96,499,944.23	0	96,499,944.23	Bank and Slope Protection
48	310101100987000	23C00269 Asset Preservation Program – Preventive Maintenance - Primary Roads – Daang Maharlika (LZ), San Rafael, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	27-Jun-23	17-Jul-23	13-Sep-23	25-Sep-23	FY2023	48,249,675.34	0	48,249,675.34	Roads: Concreting
49	310101100986000	23C00270 Asset Preservation Program – Preventive Maintenance - Primary Roads – Daang Maharlika (LZ), San Ildefonso, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	27-Jun-23	17-Jul-23	22-Sep-23	2-Oct-23	FY2023	48,249,511.52	0	48,249,511.52	Roads: Concreting
50	310101100782000	23C00271 Asset Preservation Program – Preventive Maintenance - Primary Roads – Daang Maharlika (LZ), San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	27-Jun-23	17-Jul-23	22-Sep-23	2-Oct-23	FY2023	96,499,765.69	0	96,499,765.69	Roads: Concreting
51	300116201297000	23C00272 Concreting of Brgy. Sapang Putik FMR, Brgy. Sapang Putik, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	27-Jun-23	17-Jul-23	9-Aug-23	22-Aug-23	FY2023	19,799,576.50	0	19,799,576.50	Roads: Concreting
52	320101108838000	23C00277 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along Bulo River, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	21-Jul-23	10-Aug-23	22-Sep-23	2-Oct-23	FY2023	96,499,977.05	0	96,499,977.05	Bank and Slope Protection
53	320101108839000	23C00278 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along Bulo River, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	21-Jul-23	10-Aug-23	22-Sep-23	2-Oct-23	FY2023	96,499,967.78	0	96,499,967.78	Bank and Slope Protection

4

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
54	320101108840000	23C00279 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along Bulo River, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	21-Jul-23	10-Aug-23	22-Sep-23	2-Oct-23	FY2023	96,499,911.96	0	96,499,911.96	Bank and Slope Protection
55	310104100548000	23C00280 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads – Road Construction along Sibul – Biak na Bato, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	21-Jul-23	10-Aug-23	13-Sep-23	25-Sep-23	FY2023	48,249,077.69	0	48,249,077.69	Roads: Concreting
56	300215103157000	23C00281 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of F.V Highway, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	21-Jul-23	10-Aug-23	31-Aug-23	11-Sep-23	FY2023	28,949,903.01	0	28,949,903.01	Roads: Asphaltting
57	300221102996000	23C00282 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Bagong Barrio, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	21-Jul-23	10-Aug-23	31-Aug-23	11-Sep-23	FY2023	9,899,936.26	0	9,899,936.26	Roads: Asphaltting
58	310103101066000	23C00283 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	21-Jul-23	10-Aug-23	31-Aug-23	11-Sep-23	FY2023	96,497,228.89	0	96,497,228.89	Roads: Concreting
59	300221103015000	23C00284 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Diliman, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	21-Jul-23	10-Aug-23	31-Aug-23	11-Sep-23	FY2023	19,799,836.28	0	19,799,836.28	Roads: Asphaltting
60	300116201297000	23C00285 Concreting of Pulong Uway (Sepeda), Brgy. Talacson to Viola Highway, Brgy. Talacson, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	21-Jul-23	10-Aug-23	31-Aug-23	11-Sep-23	FY2023	11,879,616.44	0	11,879,616.44	Roads: Concreting

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
61	300116201297000	23C00286 Concreting of Brgy. Buliran FMR, Brgy. Buliran, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	21-Jul-23	10-Aug-23	31-Aug-23	11-Sep-23	FY2023	9,899,400.49	0	9,899,400.49	Roads: Concreting
62	310104100547000	23C00289 Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Road Construction along Daang Maharlika Road, San Miguel, Bulacan	Bulacan-Sub DEO	Yes	Public Bidding	8-Aug-23	10-Nov-23	19-Dec-23	29-Dec-23	FY2023	48,249,896.12	0	48,249,896.12	Roads: Concreting
63	300221103009000	23C00290 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. Maronguillo - Brgy. Pasong Bangkal, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	49,499,919.31	0	49,499,919.31	Roads: Concreting
64	310103101064000	23C00291 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	48,249,605.56	0	48,249,605.56	Roads: Concreting
65	300221103013000	23C00292 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. Talacsan, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	34,649,297.19	0	34,649,297.19	Roads: Asphaltting
66	300215103154000	23C00293 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge, Barangay Bayabas, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	28,949,521.63	0	28,949,521.63	Roads: Asphaltting
67	300221103014000	23C00294 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. Umpucan, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	24,749,549.02	0	24,749,549.02	Roads: Asphaltting

67

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
68	300226105959000	23C00295 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Poblacion, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	19,799,818.98	0	19,799,818.98	Building
69	300226105948000	23C00296 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Gymnasium) Brgy. Balite, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	14,849,735.99	0	14,849,735.99	Building
70	300226105951000	23C00297 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Gymnasium) Brgy. San Juan, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	14,822,428.96	0	14,822,428.96	Building
71	300226105950000	23C00298 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Gymnasium) Salacot Elem. School, Brgy. Salacot, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	14,849,735.99	0	14,849,735.99	Building
72	300226105949000	23C00299 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Gymnasium) Malibay Elem. School, Brgy. Malibay, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	14,849,735.99	0	14,849,735.99	Building
73	300226105943000	23C00300 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Facility Barangay Nabaong Garlang, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	9,899,941.60	0	9,899,941.60	Building
74	300226105942000	23C00301 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Malipampang, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	8-Aug-23	30-Aug-23	20-Sep-23	2-Oct-23	FY2023	9,899,988.06	0	9,899,988.06	Building

4

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
75	300226105937000	23C00304 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Covered Court) at Brgy. Camachin, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	14,552,300.71	0	14,552,300.71	Building
76	300226105947000	23C00305 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Gymnasium) Balaong Elem. School, Brgy. Balaong, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	14,849,735.99	0	14,849,735.99	Building
77	300226105940000	23C00306 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Gymnasium) at Barangay Casalut, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	9,899,342.42	0	9,899,342.42	Building
78	300226105909000	23C00307 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Senior Citizen hall), Brgy. Basuit, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	4,949,973.40	0	4,949,973.40	Building
79	300226105952000	23C00308 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Balagtas-BMA, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	9,899,792.33	0	9,899,792.33	Building
80	300226105954000	23C00309 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Coral na Bato, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	9,899,792.33	0	9,899,792.33	Building
81	300226105944000	23C00310 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Facility, Barangay Sapang Putik, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	9,899,342.42	0	9,899,342.42	Building

9

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
82	300221103018000	23C00311 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Concreting of Road at Sapang Pahalang, Brgy. Sapang Pahalang, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	9,899,907.14	0	9,899,907.14	Roads: Asphaltting
83	300221103017000	23C00312 Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Concreting of Road, Sitio Bijon, Coral na Bato, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	9,899,881.64	0	9,899,881.64	Roads: Asphaltting
84	300215103156000	23C00313 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Barangay Maronquillo, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	19-Sep-23	11-Oct-23	23-Oct-23	FY2023	9,649,854.67	0	9,649,854.67	Roads: Asphaltting
85	300116201297000	23C00314 Concreting of Brgy. Pasong Intsik FMR, Brgy. Pasong Intsik, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	19,799,312.19	0	19,799,312.19	Roads: concreting
86	300221103023000	23C00315 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction/Upgrading of Road, Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	22-Aug-23	12-Sep-23	4-Oct-23	16-Oct-23	FY2023	9,899,486.41	0	9,899,486.41	Roads: Asphaltting
87	320101108935000	23C00325 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sapang Putik - Basult - Gabihan Bypass Road, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	12-Sep-23	3-Oct-23	7-Nov-23	17-Nov-23	FY2023	96,499,011.75	0	96,499,011.75	Bank and Slope Protection

GT

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
88	300221103024000	23C00326 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Sitio Kambubuyugan, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	12-Sep-23	3-Oct-23	7-Nov-23	17-Nov-23	FY2023	29,699,694.86	0	29,699,694.86	Roads: Asphaltting
89	300221103010000	23C00327 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Camachin, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	12-Sep-23	3-Oct-23	7-Nov-23	17-Nov-23	FY2023	19,799,783.09	0	19,799,783.09	Roads: Asphaltting
90	300225101060000	23C00328 Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Maasim River, Brgy. Maasim, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	12-Sep-23	3-Oct-23	7-Nov-23	17-Nov-23	FY2023	9,899,955.33	0	9,899,955.33	Bank and Slope Protection
91	300229100328000	23C00330 Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water Supply System Sitio Kawit, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	10-Oct-23	30-Nov-23	12-Dec-23	FY2023	14,848,960.43	0	14,848,960.43	Building
92	300205100514000	23C00331 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Kalawakan (Sitio Betis), Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	6-Nov-23	30-Nov-23	12-Dec-23	FY2023	9,649,494.05	0	9,649,494.05	Building
93	300205100513000	23C00332 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Sibul, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	6-Nov-23	30-Nov-23	12-Dec-23	FY2023	9,649,943.82	0	9,649,943.82	Building

4

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
94	300101200001000	23C00333 Basic Educational Facilities Fund (BEFF)- Batch 1-Construction of Two (2) Storey Four (4) Classrooms School Building in San Miguel Elementary School, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	6-Nov-23	30-Nov-23	12-Dec-23	FY2023	14,999,872.28	0	14,999,872.28	Building
95	300101200001000	23C00334 Basic Educational Facilities Fund (BEFF)- Batch 1: Construction of Two (2) Storey Four (4) Classrooms School Building in Tambubong Elementary School, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	6-Nov-23	30-Nov-23	12-Dec-23	FY2023	14,999,775.85	0	14,999,775.85	Building
96	300101200001000	23C00335 Basic Educational Facilities Fund (BEFF)- Batch 1: Construction of Four (4) Storey Twenty (20) Classrooms School Building in Carlos F. Gonzales (Maguinao Cruz na Daan NHS), San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	6-Nov-23	30-Nov-23	12-Dec-23	FY2023	71,999,468.01	0	71,999,468.01	Building
97	300101200001000	23C00336 Basic Educational Facilities Fund (BEFF)- Batch 1: Construction of Four (4) Storey Twenty (20) Classrooms School Building in San Rafael National Trade School, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	10-Nov-23	1-Dec-23	12-Dec-23	FY2023	71,999,249.03	0	71,999,249.03	Building
98	300221103022000	23C00337 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Sitio Kutad going to Sitio Pelon) Brgy. Pelon, Camachile, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	10-Nov-23	1-Dec-23	12-Dec-23	FY2023	9,899,091.56	0	9,899,091.56	Roads: Asphaltting
99	300226105953000	23C00338 Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at San Rafael National Trade School (Annex), Brgy. Caingin, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	14-Oct-23	6-Nov-23	30-Nov-23	12-Dec-23	FY2023	14,849,676.01	0	14,849,676.01	Building

4

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
100	300226105946000	23C00339 Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Anyatam Elementary School, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	15-Nov-23	5-Dec-23	21-Dec-23	2-Jan-24	FY2023	49,499,200.80	0	49,499,200.80	Building
101	300226105934000	23C00340 Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Facilities (Improvement of Perimeter Fence and Entrance Gate), Carlos F. Gonzales Senior High School, Brgy. San Roque, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	15-Nov-23	5-Dec-23	21-Dec-23	2-Jan-24	FY2023	14,849,984.15	0	14,849,984.15	Building
102	300226105957000	23C00352 Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building BSU Auditorium Phase II, Bulacan State University - San Rafael Campus, Barangay Maguinac, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	16-Jan-24	6-Feb-24	28-Feb-24	11-Mar-24	FY2023	49,499,883.58	0	49,499,883.58	Building
103	300219101944000	23C00351 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Slope Protection, San Ildefonso Public Market Creek, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-Nov-23	6-Dec-23	21-Dec-23	2-Jan-24	FY2023	19,298,536.69	0	19,298,536.69	Bank and Slope Protection
104	300215103155000	23C00343 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Drainage Structure, Barangay Libis, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	15-Nov-23	5-Dec-23	21-Dec-23	2-Jan-24	FY2023	12,544,147.78	0	12,544,147.78	Roads: Asphaltting

67

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
105	300205100515000	23C00347 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Casalat, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-Nov-23	6-Dec-23	21-Dec-23	2-Jan-24	FY2023	9,649,332.99	0	9,649,332.99	Building
106	300205100516000	23C00348 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Sapang Pahalang, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-Nov-23	6-Dec-23	21-Dec-23	2-Jan-24	FY2023	9,649,889.54	0	9,649,889.54	Building
107	300205100510000	23C00349 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality of San Miguel, Province of Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-Nov-23	6-Dec-23	21-Dec-23	2-Jan-24	FY2023	9,649,773.72	0	9,649,773.72	Building
108	300205100511000	23C00350 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality of Doña Remedios Trinidad, Province of Bulacan	Bulacan-Sub DEO	No	Public Bidding	17-Nov-23	6-Dec-23	21-Dec-23	2-Jan-24	FY2023	9,649,494.05	0	9,649,494.05	Building
109	300226105935000	23C00344 Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (School Building), San Miguel National High School (SMNHS), Brgy. San Juan, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	15-Nov-23	5-Dec-23	21-Dec-23	2-Jan-24	FY2023	9,899,456.88	0	9,899,456.88	Building

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
110	409900000054000	23C00358 National Building Program-Building and Other Structures-Multipurpose/Facilities-Rehabilitation of One Storey Building as Temporary Facilities for DPWH Bulacan sub District Engineering Office, Brgy. Tambubong, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	5-Mar-24	26-Mar-24	17-Apr-24	29-Apr-24	FY2023	9,649,839.87	0	9,649,839.87	Building
111	409900000054000	23C00353 Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure along Candaba-San Miguel Bypass Road, Brgy. San Vicente, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	20-Dec-23	9-Jan-24	26-Jan-24	5-Feb-24	FY2023	38,598,436.44	0	38,598,436.44	Bank and Slope Protection
112	409900000054000	23C00354 Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Concreting of Road, Barangay KING KABAYO, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	20-Dec-23	16-Jan-24	7-Feb-24	19-Feb-24	FY2023	4,824,809.92	0	4,824,809.92	Roads: Asphaltting
113	409900000054000	23C00355 Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Barangay TARTARO, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	20-Dec-23	9-Jan-24	26-Jan-24	5-Feb-24	FY2023	9,649,043.49	0	9,649,043.49	Roads: Asphaltting
114	409900000054000	23C00359 Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building Barangay CAMIAS, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	29-Apr-24	22-May-24	13-Jun-24	24-Jun-24	FY2023	4,824,444.44	0	4,824,444.44	Building

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
115	300101200001000	23C00345 Basic Educational Facilities Fund (BEFF)- Batch 2-Construction of Elementary and Secondary Classrooms under DepEd's Basic Educational Facilities Fund: Construction of Two (2) Storey Four (4) Classroom, Durumugan Elementary School, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	15-Nov-23	6-Dec-23	21-Dec-23	2-Jan-24	FY2023	16,999,811.31	0	16,999,811.31	Building
116	300101200001000	23C00362 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Duplas ES, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	19-Apr-24	17-May-24	4-Jul-24	15-Jul-24	FY2023	3,859,340.65	0	3,859,340.65	Building
117	300101200001000	23C00363 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Kambubuyugan Elementary School, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	19-Apr-24	13-Jun-24	4-Jul-24	15-Jul-24	FY2023	4,824,273.68	0	4,824,273.68	Building
118	300101200001000	23C00364 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Esteban Paulino HS, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	19-Apr-24	13-Jun-24	4-Jul-24	15-Jul-24	FY2023	5,307,086.09	0	5,307,086.09	Building
119	300101200001000	23C00365 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Bubulong Malaki ES, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	19-Apr-24	13-Jun-24	4-Jul-24	15-Jul-24	FY2023	3,376,914.27	0	3,376,914.27	Building

9

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
120	300101200001000	23C00366 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Bubulong Munti Elementary School, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	19-Apr-24	13-Jun-24	4-Jul-24	15-Jul-24	FY2023	3,377,034.55	0	3,377,034.55	Building
121	300101200001000	23C00367 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Casalat Elementary School, San Ildefonso, Bulacan	Bulacan-Sub DEO	No	Public Bidding	19-Apr-24	13-Jun-24	4-Jul-24	15-Jul-24	FY2023	3,377,067.09	0	3,377,067.09	Building
122	300101200001000	23C00368 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : San Miguel North Central School, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	19-Apr-24	13-Jun-24	4-Jul-24	15-Jul-24	FY2023	5,789,684.19	0	5,789,684.19	Building
123	300101200001000	23C00369 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Biclat ES, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	19-Apr-24	13-Jun-24	4-Jul-24	15-Jul-24	FY2023	4,342,402.77	0	4,342,402.77	Building
124	300101200001000	23C00370 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Dr. Juan F. Pascual MS, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	3-May-24	13-Jun-24	4-Jul-24	15-Jul-24	FY2023	4,824,218.35	0	4,824,218.35	Building

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
125	300101200001000	23C00371 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Pacalag Elementary School, San Miguel, Bulacan	Bulacan-Sub DEO	No	Public Bidding	3-May-24	13-Jun-24	11-Jul-12	22-Jul-24	FY2023	4,341,742.19	0	4,341,742.19	Building
126	300101200001000	23C00372 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Caingin Elementary School, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	3-May-24	19-Jun-24	4-Jul-24	15-Jul-24	FY2023	4,824,757.17	0	4,824,757.17	Building
127	409900000054000	23C00360 Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	5-Mar-24	13-Jun-24	17-Apr-24	29-Apr-24	FY2023	96,499,575.50	0	96,499,575.50	Roads: concreting
128	409900000054000	23C00361 Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan	Bulacan-Sub DEO	No	Public Bidding	5-Mar-24	26-Mar-24	17-Apr-24	29-Apr-24	FY2023	96,499,608.87	0	96,499,608.87	Roads: concreting
129	300226105957000	23C00352 Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building BSU Auditorium Phase II, Bulacan State University - San Rafael Campus, Barangay Maguinao, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	January 16, 2024	February 06, 2024	February 28, 2024	March 11, 2024	FY2023	49,499,883.58	0	49,499,883.58	Building
130	409900000054000	23C00353 Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure along Candaba-San Miguel Bypass Road, Brgy. San Vicente, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	December 20, 2023	January 09, 2024	January 26, 2024	February 05, 2024	FY2023	38,598,436.44	0	38,598,436.44	Bank and Slope Protection

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
131	409900000054000	23C00354 Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Concreting of Road, Barangay KING KABAYO, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	December 20, 2023	January 16, 2024	February 07, 2024	February 19, 2024	FY2023	4,824,809.92	0	4,824,809.92	Roads: Concreting
132	409900000054000	23C00355 Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Barangay TARTARO, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	December 20, 2023	January 09, 2024	January 26, 2024	February 05, 2024	FY2023	9,649,043.49	0	9,649,043.49	Roads: Concreting
133	409900000054000	23C00358 National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of One Storey Building as Temporary Facilities for DPWH Bulacan Sub District Engineering Office, Brgy. Tambubong, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	March 05, 2024	March 26, 2024	April 17, 2024	April 29, 2024	FY2023	9,649,839.87	0	9,649,839.87	Building
134	409900000054000	23C00359 Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building Barangay CAMIAS, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 29, 2024	May 22, 2024	June 13, 2024	June 24, 2024	FY2023	4,824,444.44	0	4,824,444.44	Building
135	409900000054000	23C00360 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	March 05, 2024	March 26, 2024	April 17, 2024	April 29, 2024	FY2023	96,499,575.50	0	96,499,575.50	Roads: Asphaltting

67

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
136	409900000054000	23C00361 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	March 05, 2024	March 26, 2024	April 17, 2024	April 29, 2024	FY2023	96,499,608.87	0	96,499,608.87	Roads: Asphaltting
137	300101200001000	23C00362 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Duplas ES, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 19, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	3,859,340.65	0	3,859,340.65	Building
138	300101200001000	23C00363 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Kambubuyugan Elementary School, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 19, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	4,824,273.68	0	4,824,273.68	Building
139	300101200001000	23C00364 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Esteban Paulino HS, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 19, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	5,307,086.09	0	5,307,086.09	Building
140	300101200001000	23C00365 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Bubulong Malaki ES, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 19, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	3,376,914.27	0	3,376,914.27	Building

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
141	300101200001000	23C00366 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Bubulong Munti Elementary School, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 19, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	3,377,034.55	0	3,377,034.55	Building
142	300101200001000	23C00367 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Casalat Elementary School, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 19, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	3,377,067.09	0	3,377,067.09	Building
143	300101200001000	23C00368 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : San Miguel North Central School, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 19, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	5,789,684.19	0	5,789,684.19	Building
144	300101200001000	23C00369 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Biclat ES, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	April 19, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	4,342,402.77	0	4,342,402.77	Building
145	300101200001000	23C00370 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Dr. Juan F. Pascual MS, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	May 03, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	4,824,218.35	0	4,824,218.35	Building

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
146	300101200001000	23C00371 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Pacalag Elementary School, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	May 03, 2024	June 19, 2024	July 11, 2024	July 22, 2024	FY2023	4,341,742.19	0	4,341,742.19	Building
147	300101200001000	23C00372 Basic Educational Facilities Fund (BEFF) - Batch 2 : rehabilitation, renovation, repair and improvement of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund : Caingin Elementary School, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	May 03, 2024	June 13, 2024	July 04, 2024	July 15, 2024	FY2023	4,824,757.17	0	4,824,757.17	Building
148	300200100009000	23C00380 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrooms in Sta. Catalina Matanda ES, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 22, 2024	August 06, 2024	August 29, 2024	September 09, 2024	FY2023	5,789,202.85	0	5,789,202.85	Building
149	300200100009000	23C00381 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrooms in Akle ES, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 22, 2024	August 06, 2024	August 29, 2024	September 09, 2024	FY2023	8,684,742.11	0	8,684,742.11	Building
150	300200100009000	23C00382 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrooms in Gabihan ES, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 22, 2024	August 06, 2024	August 29, 2024	September 09, 2024	FY2023	4,342,375.01	0	4,342,375.01	Building

g

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
151	300200100009000	23C00383 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrroms in Sapang Putik ES, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 22, 2024	August 06, 2024	August 29, 2024	September 09, 2024	FY2023	8,684,909.33	0	8,684,909.33	Building
152	300200100009000	23C00384 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrroms in Sitio Biga ES, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 22, 2024	August 06, 2024	August 29, 2024	September 09, 2024	FY2023	6,513,286.23	0	6,513,286.23	Building
153	300200100009000	23C00385 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrroms in San Ildefonso National High School, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 22, 2024	August 06, 2024	August 29, 2024	September 09, 2024	FY2023	21,229,315.07	0	21,229,315.07	Building
154	300200100009000	23C00386 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrroms in Calumpang ES, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 22, 2024	August 06, 2024	August 29, 2024	September 09, 2024	FY2023	6,754,202.51	0	6,754,202.51	Building
155	300200100009000	23C00387 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrroms in Maligaya ES, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 23, 2024	August 07, 2024	August 30, 2024	September 09, 2024	FY2023	5,065,907.90	0	5,065,907.90	Building
156	300200100009000	23C00388 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrroms in Bagong Silang ES, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 23, 2024	August 07, 2024	August 30, 2024	September 09, 2024	FY2023	1,447,159.04	0	1,447,159.04	Building


4


	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
157	300200100009000	23C00389 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrrooms in Magmarale ES, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 23, 2024	August 07, 2024	August 30, 2024	September 09, 2024	FY2023	7,960,631.99	0	7,960,631.99	Building
158	300200100009000	23C00390 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrrooms in Paliwasan ES, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 23, 2024	August 07, 2024	August 30, 2024	September 09, 2024	FY2023	5,789,994.79	0	5,789,994.79	Building
159	300200100009000	23C00391 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrrooms in Talacsan ES, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 23, 2024	August 07, 2024	August 30, 2024	September 09, 2024	FY2023	6,513,730.73	0	6,513,730.73	Building
160	300200100009000	23C00392 Rehabilitation of Disaster-Related Infrastructure and Other Facilities:Repair/Rehabilitation of Clasrrooms in Carlos F. Gonzales HS, San (Maguinao Cruz na Daan), San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	July 23, 2024	August 07, 2024	August 30, 2024	September 09, 2024	FY2023	5,789,777.44	0	5,789,777.44	Building

Prepared By:

Recommended By:

Approved :


ANNA MARIE L. TAYAG
BAC Secretariat


ATTY. IGNACIO F. EVANGELISTA
BAC Chairman


ROSELLER A. TOLENTINO
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGIONAL OFFICE NO. III

Sindalan, City of San Fernando, Pampanga

FY - 2023

ANNUAL PROCUREMENT PLAN

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	320101108928000 320101105346000 300219101418000 300219101419000	23GC031 Supply and Delivery of Various ICT Equipments for use in the DPWH Bulacan sub-District Engineering Office, Tambubong, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	13-Oct-23	6-Nov-23	30-Nov-23	12-Dec-23	FY2023	6,470,000.00	0	6,470,000.00	Supply and Delivery
2	320101108945000 320101108927000 320101108865000 320101108826000 32010110882700	23GC024 Procurement of One (1) Unit Telescopic Handler to be used by Bulacan Sub-District Engineering Office, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	15-Nov-23	5-Dec-23	21-Dec-23	2-Jan-24	FY2023	8,500,000.00	0	8,500,000.00	Building
3	300215102493000 300219101333000 300219101334000 300219101335000 300219101336000 300219101377000 320101108827000 320101108826000	23GC025 Procurement of Six (6) Units Service Vehicles to be used for the Inspection, Overall Supervision, and Implementation of Various Projects of Bulacan Sub-District Engineering Office, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	15-Nov-23	5-Dec-23	21-Dec-23	2-Jan-24	FY2023	12,490,740.00	0	12,490,740.00	Supply and Delivery
4	310104100548000 320101109845000 320101108935000 300219101331000 300219101332000	23GC048 Procurement of two (2) sets Global Navigation Satellite System (GNSS) Equipment for use in the Planning and Design Section, DPWH Bulacan sub-District Engineering Office, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	3-May-24	24-May-24	20-Jun-24	1-Jul-24	FY2023	6,640,000.00	0	6,640,000.00	Supply and Delivery

4

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
5	320101108828000	23GC062 Procurement Of One (1) Unit Mini Dump Truck To Be Used by Bulacan Sub-District Engineering Office, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	28-May-24	19-Jun-24	11-Jul-24	22-Jul-24	FY2023	4,656,666.67	0	4,656,666.67	Supply and Delivery
	320101108865000													
	300221103024000													
	300219101945000													
	300221103014000													
	300221103011000													
	300221103010000													
	300221103015000													
	300221103012000													
	300221103025000													
6	310101100986000	23GC063 Procurement Of Three (3) Units Service Vehicles To Be Used For The Inspection, Overall Supervision, And Implementation Of Various Projects Of Bulacan Sub-District Engineering Office, San Rafael, Bulacan	Bulacan-Sub DEO	No	Public Bidding	28-May-24	2-Jul-24	24-Jul-24		FY2023	6,990,906.99	0	6,990,906.99	Supply and Delivery
	310104100547000													
	300225100764000													
	300219101336000													
	300215103157000													
	300219191334000													
	300219101335000													
	300219101944000													
	300226105957000													
	300226105956000													
	300221103013000													

gk

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
7	310101100782000 310103101066000 320101108835000 320101108836000 320101108837000 320101108838000 320101108839000 320101108840000 320101108832000 320101108833000 320101108834000 300219101377000 300219101377000 300101200001000 320101108929000 310103101064000 310103101065000 310101100987000 300215103157000	Procurement Of One (1) Unit Amphibious Excavator And One (1) Unit Manlift Truck To Be Used By Bulacan Sub-District Engineering Office 23GC064	Bulacan-Sub DEO	No	Public Bidding	28-May-24	19-Jun-24	11-Jul-24	22-Jul-24	FY2023	37,478,833.33	0	37,478,833.33	Supply and Delivery

Prepared By:

Recommended By:

Approved :


ANNA MARIE L. TAYAG

BAC Secretariat


ATTY. IGNACIO F. EVANGELISTA

BAC Chairman


ROSELLER A. TOLENTINO

Regional Director