

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGIONAL OFFICE NO. III

Sindalan, City of San Fernando, Pampanga

FY - 2023

UPDATED ANNUAL PROCUREMENT PLAN

Civil Works

	CODE PAP	Procurement Project (Contract Name)	PMO/En d User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	310108101333000	23C00001 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Feb 10 2023	Mar 17 2023	Mar 27 2023	FY 2023	136,634,841.04		136,634,841.04	Drainage & Slope Protection Structures
2	310108101337000	23C00002 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 22 2022	Feb 10 2023	Mar 17 2023	Mar 27 2023	FY 2023	132,006,679.15		132,006,679.15	Drainage & Slope Protection Structure
3	310108101338000	23C00003 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 18 2022	Feb 10 2023	Mar 17 2023	Mar 27 2023	FY 2023	123,171,205.70		123,171,205.70	Drainage & Slope Protection Structures
4	310108101339000	23C00004 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Mar 3 2023	Mar 24 2023	Apr 3 2023	FY 2023	103,501,587.57		103,501,587.57	Drainage & Slope Protection Structures

5	310108101340000	23C00005 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Mar 3 2023	Mar 24 2023	Apr 3 2023	FY 2023	123,697,071.82		123,697,071.82	Drainage & Slope Protection Structures
6	310108101341000	23C00006 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 18 2022	Mar 3 2023	Mar 24 2023	Apr 3 2023	FY 2023	372,354,412.91		372,354,412.91	Drainage & Slope Protection Structures
7	310108101342000	23C00007 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Aurora	Region III	No	Public Bidding	Jul 24 2023	Aug 23 2023	Sep 13 2023	Sep 25 2023	FY 2023	347,109,898.08		347,109,898.08	Drainage & Slope Protection Structure
8	310109101145000	23C00008 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Baler-Cemento via Dicaloyungan Road, Province of Aurora	Region III	No	Public Bidding	Jun 21 2023	Jul 11 2023	Aug 2 2023	Aug 14 2023	FY 2023	302,932,793.23		302,932,793.23	Drainage & Slope Protection Structures
9	320101108938000	23C00009 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Casalogan River Control, Casiguran, Aurora	Region III	Yes	Public Bidding	Nov 11 2022	Dec 1 2022	Feb 9 2023	Feb 20 2023	FY 2023	289,499,825.24		289,499,825.24	Bank & Slope Protection Works
10	300203102263000	23C00010 Convergence & Special Support Program - Const/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy Ditawini, Dinalungan, Aurora	Region III	No	Public Bidding	Jul 18 2023	Aug 7 2023	Oct 13 2023	Oct 23 2023	FY 2023	67,549,816.10		67,549,816.10	Earthworks: Embankmen t

11	300204101241000	23C00011 Convergence and Social Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Access Road from Hermosa Economic and Industrial Zone connecting Palihan-Mabiga-SBMA, Hermosa, Bataan	Region III	No	Public Bidding	Mar 2 2023	Mar 22 2023	Apr 13 2023	Apr 24 2023	FY 2023	9,649,654.08		9,649,654.08	Roads: Concreting (PCCP)
12	310206100075000	23C00012 Network Development Program - Construction of Flyovers/ Interchanges/Underpasses/Long Span Bridges, Ala-Uli Flyover along Roman Expressway, Bataan	Region III	No	Public Bidding	Oct 4 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	48,249,655.46		48,249,655.46	Roads : Asphaltting
13	320101108884000	23C00013 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bagac River (Valdez Bridge), Bagac, Bataan	Region III	No	Public Bidding	Feb 3 2023	Feb 22 2023	Mar 15 2023	Mar 27 2023	FY 2023	96,499,351.93		96,499,351.93	Bank & Slope Protection Works
14	310102101103000	23C00014 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	Yes	Public Bidding	Oct 27 2022	Mar 2 2023	Mar 28 2023	Apr 11 2023	FY 2023	50,097,439.28		50,097,439.28	Road (Asphaltting)
15	310302100380000	23C00015 Bridge Program - Replacement of Permanent Weak Bridges - Mariveles Bridge (B01591LZ) along Mariveles-Talaga Bay Road, Province of Bataan	Region III	Yes	Public Bidding	Nov 30 2022	Dec 27 2022	Feb 16 2023	Feb 27 2023	FY 2023	77,199,720.98		77,199,720.98	Bridge (Bored Pile)
16	310104100472000	23C00017 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Bulacan	Region III	Yes	Public Bidding	Nov 14 2022	Dec 12 2022	Mar 14 2023	Mar 24 2023	FY 2023	214,615,330.80		214,615,330.80	Road (Concreting)

17	310305101793000	23C00019 Bridge Program - Widening of Permanent Bridges - Plaridel-Pulilan Bridge (Old) (B02092LZ) along Daang Maharlika (LZ), Province of Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Nov 17 2022	Feb 9 2023	Feb 20 2023	FY 2023	129,309,972.78		129,309,972.78	Bridge (Steel)
18	320102105379000	23C00021 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/Dike Improvement along Angat River at Barangay Pungo, Calumpit, Bulacan	Region III	Yes	Public Bidding	Nov 14 2022	Mar 3 2023	Mar 24 2023	Apr 3 2024	FY 2023	192,999,646.61		192,999,646.61	Bank & Slope Protection Works
19	310104100463000	23C00024 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Dec 14 2023	Mar 17 2023	Mar 27 2023	FY 2023	144,749,525.82		144,749,525.82	Road (Concreting)
20	310204101985000	23C00025 Network Development Program - Construction of By-Pass and Diversion Roads, Bocaue-Sta Maria Bypass Road, Bulacan	Region III	No	Public Bidding	Apr 27 2023	May 18 2023	Nov 7 2023	Nov 17 2023	FY 2023	192,999,875.73		192,999,875.73	ROADS : Concreting (PCCP)
21	310204101983000	23C00026 Network Development Program - Construction of Bypass and Diversion Roads - San Ildefonso-San Miguel Bypass Road, Bulacan	Region III	Yes	Public Bidding	Nov 18 2022	Dec 7 2022	Feb 9 2023	Feb 20 2023	FY 2023	144,749,274.88		144,749,274.88	Road (Embankment)
22	310204101984000	23C00027 Network Development Program - Construction of Bypass and Diversion Roads - Western Bulacan Connector Road, Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Nov 17 2022	Feb 9 2023	Feb 20 2023	FY 2023	138,477,441.01		138,477,441.01	Road (Concreting)
23	310302100383000	23C00028 Bridge Program - Replacement of Permanent Weak Bridges - Maasim Br 2 (B01776LZ) along Daang Maharlika (LZ), Province of Bulacan	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Feb 9 2023	Feb 20 2023	FY 2023	173,699,218.25		173,699,218.25	Bridge (Bored Pile)

24	300207100859000	23C00029 Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Saguridad Program - TIKAS) - Construction of San Miguel Municipal Police Station Building, San Miguel, Bulacan, Phase III	Region III	Yes	Public Bidding	Nov 30 2022	Jan 26 2023	Feb 16 2023	Feb 27 2023	FY 2023	1,446,227.21		1,446,227.21	Building
25	310302100381000	23C00032 Bridge Program - Replacement of Permanent Weak Bridges, Sicsican Br. (B01963LZ) along Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Mar 14 2023	Apr 3 2023	Apr 26 2023	May 8 2023	FY 2023	19,299,303.37		19,299,303.37	Bridge : Concrete
26	310104100466000	23C00033 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) , Province of Nueva Ecija	Region III	No	Public Bidding	Feb 3 2023	Mar 1 2023	Mar 17 2023	Mar 27 2023	FY 2023	115,799,860.91		115,799,860.91	Roads (Concreting)
27	310104100465000	23C00034 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA), Province of Nueva Ecija	Region III	Yes	Public Bidding	Oct 27 2022	Nov 15 2022	Mar 17 2023	Mar 27 2023	FY 2023	115,799,287.28		115,799,287.28	Road (Concreting)
28	310104100464000	23C00036 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Mar 2 2023	Mar 22 2023	May 25 2023	Jun 5 2023	FY 2023	31,574,516.50		31,574,516.50	Roads: Concreting (PCCP)
29	310108101344000	23C00037 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija-Aurora Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Nov 22 2022	Dec 12 2022	Mar 24 2023	Apr 3 2023	FY 2023	144,749,112.44		144,749,112.44	Drainage & Slope Protection Structures

30	310108101345000	23C00038 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija-Aurora Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 8 2022	Feb 9 2023	Mar 24 2023	Apr 3 2023	FY 2023	174,323,865.09		174,323,865.09	Drainage & Slope Protection Structures
31	310304101049000	23C00039 Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Sta Rosa Br (B01334LZ) along Sta Rosa-Tarlac Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Nov 7 2022	Dec 12 2022	Feb 9 2023	Feb 20 2023	FY 2023	107,465,254.22		107,465,254.22	Bridge (Concrete)
32	310104100467000	23C00040 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads - Manila North Road (MNR), Province of Pampanga	Region III	Yes	Public Bidding	Nov 30 2022	Dec 19 2022	Mar 17 2023	Mar 27 2023	FY 2023	96,498,996.91		96,498,996.91	Roads (Concreting)
33	310206100078000	23C00041 Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/Long Span Bridges - Sto Tomas Interchange including Roads and Bridges from NLEX (North Luzon Expressway) - Manila North Road, Pampanga	Region III	Yes	Public Bidding	Dec 8 2022	Jan 26 2023	Feb 16 2023	Feb 27 2023	FY 2023	144,749,983.37		144,749,983.37	Bridge (Concrete)
34	320102105381000	23C00042 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Flood Control Works - Pasig-Potrero River and San Fernando-Sto Tomas-Minalin Taildike (San Fernando and Bacolor Section) Province of Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	May 25 2023	Jun 5 2023	FY 2023	257,255,442.35		257,255,442.35	Bank & Slope Protection Works
35	310104100470000	23C00045 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Pampanga	Region III	Yes	Public Bidding	Nov 7 2022	Nov 28 2022	Mar 17 2023	Mar 27 2023	FY 2023	228,704,597.86		228,704,597.86	Road (Concreting)

36	310303101406000	23C00047 Bridge Program - Retrofitting/Strengthening of Permanent Bridges - San Agustin Br (B01482LZ) along Jose Abad Santos Ave (JASA), Province of Pampanga	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	144,749,470.05		144,749,470.05	Bridge (Concrete)
37	320101108883000	23C00048 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures, Abacan River, Diking and Slope Protection Works (Phase 1), Mexico, Pampanga	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Feb 9 2023	Feb 20 2023	FY 2023	96,499,804.52		96,499,804.52	Bank & Slope Protection Works
38	320101108911000	23C00049 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Flood Control Works-Abacan River Diking and Slope Protection Works, Mexico, Pampanga	Region III	No	Public Bidding	Jan 13 2023	Feb 1 2023	Feb 24 2023	Mar 6 2023	FY 2023	270,199,419.38		270,199,419.38	Bank & Slope Protection Works
39	300207100858000	23C00050 Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas, San Fernando Pampanga, Phase III	Region III	Yes	Public Bidding	Nov 18 2022	Dec 21 2022	Feb 9 2023	Feb 20 2023	FY 2023	54,039,657.58		54,039,657.58	Building
40	310204101986000	23C00052 Network Development Program - Construction of By-Pass and Diversion Roads, Bacolor-Porac Access Road, (Porac Section) Package 1, Pampanga	Region III	No	Public Bidding	Mar 14 2023	Sep 13 2023	Sep 29 2023	Oct 9 2023	FY 2023	173,699,908.36		173,699,908.36	Roads : Concreting

41	310204101987000	23C00053 Network Development Program - Construction of By-Pass and Diversion Roads, Bacolor-Porac Access Road, (Porac Section) Package 2, Pampanga	Region III	No	Public Bidding	Mar 14 2023	Sep 13 2023	Sep 29 2023	Oct 9 2023	FY 2023	164,049,176.34		164,049,176.34	Earthwork : Embankment
42	320102105383000	23C00054 Flood Management Program - Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Flood Control Works - Construction of Guagua-Pasac River, Pampanga	Region III	No	Public Bidding	Feb 15 2023	Mar 7 2023	Mar 29 2023	Apr 11 2023	FY 2023	192,999,753.38		192,999,753.38	Flood Control & Drainage
43	320102105384000	23C00055 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Flood Control Works - Diking/Slope Protection of Pasig-Potrero River, Bacolor and Porac, Pampanga	Region III	No	Public Bidding	Mar 14 2023	May 5 2023	May 25 2023	Jun 5 2023	FY 2023	144,749,529.51		144,749,529.51	Bank & Slope Protection Works
44	300207100856000	23C00056 Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Multi-Purpose Building (Living Quarters), Basa Air Base, Floridablanca, Pampanga, Phase III	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	85,517,182.04		85,517,182.04	Building
45	310305101490000	23C00060 Bridge Program - Widening of Permanent Bridges - San Francisco Br (B03295LZ) along Concepcion-Capas Rd, Province of Tarlac	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Feb 9 2023	Feb 20 2023	FY 2023	30,879,721.10		30,879,721.10	Roads (Concreting)
46	300105200560000	23C00062 National Building Program - Builings and other Structures - Multi-Purpose/facilities - Const of Building for Virology Institute of Science and Technology of the Philippines (VIP), New Clark City, Clark Freeport and Special Economic Zone (CFEZ), Capas, Tarlac	Region III	No	Public Bidding	Jul 12 2023	Aug 1 2023	Aug 24 2023	Sep 4 2023	FY 2023	241,249,723.47		241,249,723.47	Building

47	320102105358000	23C00063 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Camiling-Agno River Floodway, Phase 5, Province of Tarlac	Region III	Yes	Public Bidding	Nov 7 2022	Nov 28 2022	Feb 9 2023	Feb 20 2023	FY 2023	192,997,181.63		192,997,181.63	Flood Control (Bank & Slope Protection)
48	320102105359000	23C00064 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Camiling-Agno River Floodway, Phase 6, Province of Tarlac	Region III	Yes	Public Bidding	Nov 7 2023	Nov 28 2022	Feb 9 2023	Feb 20 2023	FY 2023	111,012,270.39		111,012,270.39	Flood Control (Bank & Slope Protection)
49	320102105343000	23C00065 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection with Steel Sheet Pile Foundation along Camiling River (Right Bank), Baybayaoas-Telbang Section (Package R), Camiling, Tarlac	Region III	Yes	Public Bidding	Nov 14 2022	Feb 9 2023	Mar 2 2023	Mar 13 2023	FY 2023	144,749,609.95		144,749,609.95	Bank & Slope Protection Works
50	300215102466000	23C00068 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ungot Creek Service Road including Slope Protection (Package G), Tarlac City	Region III	No	Public Bidding	Feb 3 2023	Mar 8 2023	Mar 29 2023	Apr 11 2023	FY 2023	144,749,920.00		144,749,920.00	Bank & Slope Protection Works

51	300215102486000	23C00069 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ungot Creek Service Road including Slope Protection (Package H), Tarlac City	Region III	No	Public Bidding	Feb 3 2023	Mar 8 2023	Mar 29 2023	Apr 11 2023	FY 2023	144,748,998.52		144,748,998.52	Bank & Slope Protection Works
52	300219101397000	23C00070 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Masalasa Creek Service Road including Slope Protection (Package F) Tarlac City, Tarlac	Region III	Yes	Public Bidding	Nov 14 2022	Feb 2 2023	Feb 23 2023	Mar 6 2023	FY 2023	144,749,229.84		144,749,229.84	Bank & Slope Protection Works
53	320101108887000	23C00072 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures at Bucao River North Approach Downstream, Botolan, Zambales	Region III	No	Public Bidding	Apr 14 2023	May 8 2023	May 31 2023	Jun 13 2023	FY 2023	96,499,311.36		96,499,311.36	Bank & Slope Protection Works
54	320101108886000	23C00073 Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Control Structure at Sagpat River (Maloma Section), San Felipe, Zambales	Region III	No	Public Bidding	Mar 30 2023	Apr 24 2023	May 17 2023	May 29 2023	FY 2023	96,499,963.12		96,499,963.12	Bank & Slope Protection Works
55	310102101091000	23C00074 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Baler-Casiguran Road (Baler-Dinadiawan), Province of Aurora	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Apr 12 2023	Apr 24 2023	FY 2023	73,140,870.96		73,140,870.96	Roads (Asphalting)

56	310102101099000	23C00075 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Baler-Casiguran Road (Baler-Dinadiawan), Province of Aurora	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Apr 12 2023	Apr 24 2023	FY 2023	73,042,028.90		73,042,028.90	Roads (Asphalting)
57	310103101063000	23C00076 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - A Castaneda-Ma. Aurora-San Luis Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Mar 17 2023	Mar 27 2023	FY 2023	32,937,797.72		32,937,797.72	Roads (Asphalting)
58	300215102488000	23C00078 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Access Road, Barangay Quinawan, Bagac to Barangay Biaan, Mariveles, Bataan	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Feb 9 2023	Feb 20 2023	FY 2023	192,999,499.64		192,999,499.64	Road (Embankment)
59	310204101990000	23C00081 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section), Package 8, Province of Pampanga	Region III	Yes	Public Bidding	Nov 7 2022	Mar 22 2023	Apr 13 2023	Apr 24 2023	FY 2023	121,589,478.19		121,589,478.19	Road (Embankment)
60	310204101991000	23C00082 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section), Package 9, Province of Pampanga	Region III	Yes	Public Bidding	Nov 8 2022	Mar 16 2023	Apr 11 2023	Apr 21 2023	FY 2023	102,289,796.79		102,289,796.79	Roads (Embankment)

61	300214100356000	23C00083 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Upgrading of Traffic Signal System for the Existing Traffic Signals along the Manila North Road (MNR) from Bulacan to Tarlac, along Jose Abad Santos (JASA) from Guagua to Lubao, and along Friendship Circumferential Road - Angeles - Porac Road, Phase I	Region III	No	Public Bidding	Apr 24 2023	May 16 2023	Jun 7 2023	Jun 19 2023	FY 2023	74,033,507.23		74,033,507.23	Road Safety Devices
62	300214100357000	23C00084 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Upgrading of Traffic Signal System for the Existing Traffic Signals along the Manila North Road (MNR) from Bulacan to Tarlac, along Jose Abad Santos (JASA) from Guagua to Lubao, and along Friendship Circumferential Road - Angeles - Porac Road, Phase II	Region III	No	Public Bidding	Mar 7 2023	Mar 28 2023	Apr 19 2023	May 2 2023	FY 2023	93,066,340.81		93,066,340.81	Road Safety Devices
63	310205100988000	23C00085 Network Development Program - Construction of Missing Links/New Roads - Capas-Botolan Road, Package 3, Province of Tarlac	Region III	No	Public Bidding	Jan 13 2023	Feb 1 2023	Feb 24 2023	Mar 6 2023	FY 2023	149,573,931.59		149,573,931.59	Bridge (Bored Pile)
64	310205100989000	23C00086 Network Development Program - Const. of Missing Links/New Roads - Capas-Botolan Road, Package 1, Tarlac	Region III	No	Public Bidding	Feb 15 2023	Mar 7 2023	Mar 29 2023	Apr 11 2023	FY 2023	120,624,665.81		120,624,665.81	Roads: Concreting (PCCP)
65	310205100990000	23C00087 Network Development Program - Construction of Missing Links/New Roads - Capas-Botolan Road, Package 2, Tarlac	Region III	No	Public Bidding	Jul 20 2023	Aug 8 2023	Sep 5 2023	Sep 15 2023	FY 2023	53,074,734.43		53,074,734.43	Roads : Concreting (PCCP)

66	310205100991000	23C00088 Network Development Program - Construction of Missing Links/New Roads - Capas-Botolan Road, Package 3, Province of Zambales	Region III	Yes	Public Bidding	Oct 27 2022	Nov 15 2022	Feb 9 2023	01-Feb-23	FY 2023	153,433,954.07		153,433,954.07	Bridge (Concrete)
67	310104100461000 310104100546000	23C00089 Asset preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Dec 14 2023	Jun 30 2023	Jul 10 2023	FY 2023	179,097,558.55		179,097,558.55	Road (Concreting)
68	310104100552000	23C00090 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ), Province of Nueva Ecija	Region III	Yes	Public Bidding	Oct 27 2022	Feb 9 2023	Jun 30 2023	Jul 10 2023	FY 2023	24,124,270.60		24,124,270.60	Road (Concreting)
69	310104100469000 310104100468000	23C00091 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Avenue (JASA), province of Pampanga	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Mar 24 2023	Mar 27 2023	FY 2023	156,328,328.61		156,328,328.61	Road (Concreting)
70	300209100013000	23C00092 Convergence & Special Support Program - Construction/ Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Roads leading to Guiguinto Station, Guiguinto, Bulacan	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Jun 30 2023	Jul 10 2023	FY 2023	2,411,792.83		2,411,792.83	Drainage & Slope Protection Structures
71	300209100028000	23C00093 Convergence & Special Support Program - Construction/ Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Balagtas-Pandi Road and P. Castro St. leading to PNR Balagtas Station, Balagtas, Bulacan	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Jun 30 2023	Jul 10 2023	FY 2023	2,411,923.57		2,411,923.57	Drainage & Slope Protection Structures

72	310204101989000 310204101988000	23C00094 Network Development Program - Construction of By-pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section), Package 5 and Package 6, Pampanga	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	243,179,609.36		243,179,609.36	Bridge (Bored Pile)
73	310102101094000	23C00095 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler-Casiguran Road (Baler- Dinadiawan), Province of Aurora	Region III	No	Public Bidding	May 18 2023	Jun 6 2023	Jun 29 2023	Jul 10 2023	FY 2023	192,999,738.02		192,999,738.02	Roads : Asphalting
74	310102101092000	23C00096 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler- Casiguran Rad (Baler-Dinadiawan), Aurora	Region III	No	Public Bidding	Jul 12 2023	Aug 1 2023	Aug 24 2023	Sep 4 2023	FY 2023	192,999,516.17		192,999,516.17	Roads (Asphalting)
75	310102101093000	23C00097 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler- Casiguran Rad (Baler-Dinadiawan), Aurora	Region III	No	Public Bidding	Jul 12 2023	Aug 1 2023	Aug 24 2023	Sep 4 2023	FY 2023	192,999,656.22		192,999,656.22	Roads (Asphalting)
76	310103101072000	23C00098 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, A Catameda-Ma. Aurora-San Luis Road, Province of Aurora	Region III	No	Public Bidding	May 18 2023	Jun 6 2023	Jun 29 2023	Jul 10 2023	FY 2023	96,499,937.12		96,499,937.12	Roads : Asphalting
77	310204101997000	23C00099 Network Development Program - Const of By-Pass and Diversion Roads, Const. of Baler Bypass Road, Baler, Aurora	Region III	No	Public Bidding	Jul 18 2023	Aug 7 2023	Aug 31 2023	Sep 11 2023	FY 2023	173,699,193.32		173,699,193.32	Earthworks: Embankmen t
78	320102105289000	23C00100 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Abitonan Flood Control Structure, Dipaculao, Aurora	Region III	No	Public Bidding	Apr 20 2023	May 18 2023	Jun 8 2023	Jun 19 2023	FY 2023	192,999,972.33		192,999,972.33	Bank & Slope Protection Works

79	320102105290000	23C00101 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Aguang Flood Control Structure, Baler, Aurora	Region III	No	Public Bidding	Apr 27 2023	May 23 2023	Jun 19 2023	Jun 29 2023	FY 2023	192,999,672.28		192,999,672.28	Bank & Slope Protection Works
80	320102105291000	23C00102 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bulos Flood Control Structure, Dipaculao, Aurora	Region III	No	Public Bidding	Apr 14 2023	May 8 2023	May 31 2023	Jun 13 2023	FY 2023	192,999,760.84		192,999,760.84	Bank & Slope Protection Works
81	300217100009000	23C00103 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dingalan-Dona Remedios Trinidad Road, Aurora	Region III	No	Public Bidding	May 19 2023	Jun 7 2023	Jul 12 2023	Jul 24 2023	FY 2023	83,954,973.51		83,954,973.51	Earthworks: Embankment
82	300221102228000	23C00104 Convergence & Special Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Dona Remedios Trinidad - Dingalan Road, Aurora Section (Phase 2)	Region III	No	Public Bidding	Aug 9 2023	Aug 30 2023	Nov 15 2023	Nov 28 2023	FY 2023	197,999,221.35		197,999,221.35	Earthworks : Embankment

83	300215102476000	23C00105 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Liyang, Pilar to Barangay Bilolo, Orion, Bataan, Package 1, Province of Bataan	Region III	No	Public Bidding	May 18 2023	Jun 13 2023	Jul 27 2023	Aug 7 2023	FY 2023	192,999,998.60		192,999,998.60	Earthworks: Embankment
84	300215102477000	23C00106 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Liyang, Pilar to Barangay Bilolo, Orion, Bataan, Package 2, Province of Bataan	Region III	No	Public Bidding	May 19 2023	Jun 7 2023	Aug 24 2023	Sep 4 2023	FY 2023	192,999,704.17		192,999,704.17	Earthworks: Embankment
85	300215102478000	23C00108 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Brgy Alas-Asi-Ipag, Mariveles, Bataan (Package 1)	Region III	No	Public Bidding	Jul 28 2023	Aug 16 2023	Oct 13 2023	Oct 23 2023	FY 2023	289,499,666.70		289,499,666.70	Earthworks: Embankment
86	300215102479000	23C00109 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Brgy Alas-Asi-Ipag, Mariveles, Bataan (Package 2)	Region III	No	Public Bidding	Jul 28 2023	Aug 16 2023	Oct 13 2023	Oct 23 2023	FY 2023	289,499,732.89		289,499,732.89	Earthworks: Embankment

87	300215102480000	23C00110 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Brgy Alas-Asi-Ipag, Mariveles, Bataan (Package 3)	Region III	No	Public Bidding	Jul 28 2023	Aug 17 2023	Oct 13 2023	Oct 23 2023	FY 2023	289,499,720.72		289,499,720.72	Earthworks: Embankment
88	300215102481000	23C00111 Convergence & Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road Kamaya Road, Brgy Alas-Asin, Mariveles, Bataan	Region III	No	Public Bidding	Aug 9 2023	Sep 6 2023	Sep 27 2023	Oct 9 2023	FY 2023	192,999,597.55		192,999,597.55	Roads : Concreting (PCCP)
89	310201101068000	23C00113 Network Development Program - Road Widening - Primary Roads along Bigaa Plaridel via Bulacan and Malolos Road, Malolos Section, Bulacan	Region III	No	Public Bidding	Apr 24 2023	May 23 2023	Jun 30 2023	Jul 10 2023	FY 2023	270,195,308.59		270,195,308.59	Drainage & Slope Protection Structures
90	310204101982000	23C00114 Network Development Program - Construction of By-Pass and Diversion Roads, Pulilan-Baliuag Diversion Road, Province of Bulacan	Region III	No	Public Bidding	Apr 27 2023	May 18 2023	Jun 8 2023	Jun 19 2023	FY 2023	74,880,572.92		74,880,572.92	Drainage & Slope Protection Structures
91	300209100022000	23C000115 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN), Roads leading to Malolos Station, Malolos, Bulacan	Region III	No	Public Bidding	Mar 30 2023	Apr 24 2023	Jun 30 2023	Jul 10 2023	FY 2023	9,649,983.42		9,649,983.42	Dtrainage & Slope Protection Structure

92	310204101499000	23C00116 Network Development Program - Construction of By-Pass and Diversion Roads, Service Road (Alternative Route to NLEX), Bulacan	Region III	No	Public Bidding	Apr 27 2023	May 23 2023	Jun 21 2023	Jul 3 2023	FY 2023	51,144,304.40		51,144,304.40	Drainage & Slope Protection Structures
93	300226104472000 300226104474000 300226104475000 300226104477000 300226104478000 300226104473000 300226104476000	23C00120 Convergence and Special Support Program, Basic Infrastructure Program - Multi- Purpose Buildings/Facilities to Support Social services : 1) Const of Multi-Purpose Bldg, Brgy Bagong Buhay 1, San Jose Del Monte City, Bulacan 2) Const of Multi-Purpose Bldg, Brgy Gumaoc East, San Jose Del Monte City, Bulacan 3) Const of Multi-Purpose Bldg, City College of San Jose Del Monte, Brgy, Minuyan 1, City of San Jose Del Monte, Bulacan 4) Const of Multi-Purpose Bldg, Brgy Muzon, San Jose Del Monte City, Bulacan 5) Const of Multi-Purpose Bldg, Brgy San Martin IV, San Jose Del Monte City, Bulacan 6) Const of Multi-Purpose Bldg, Brgy Citrus, San Jose Del Monte City, Bulacan 7) Const of Multi-Purpose Bldg, Brgy Minuyan 1, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Sep 8 2023	Sep 27 2023	Oct 18 2023	Oct 30 2023	FY 2023	59,395,542.45		59,395,542.45	Building
94	300223100137000	23C00121 Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of By-pass Road, Dona Remedios Trinidad to San Jose Del Monte (Phase 3), San Jose Del Monte, Bulacan	Region III	No	Public Bidding	Mar 14 2023	Apr 3 2023	Apr 26 2023	May 8 2023	FY 2023	69,299,962.00		69,299,962.00	Roads : Embankment

95	300226104469000	23C00141 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Facility (Obando Stadium), Barangay Tawiran, Obando, Bulacan	Region III	No	Public Bidding	Sep 20 2023	Oct 10 2023	Nov 7 2023	Nov 17 2023	FY 2023	49,498,534.53		49,498,534.53	Building
96	300226104470000	23C00145 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services, Rehabilitation of Municipal Building (Phase II), Obando, Bulacan	Region III	No	Public Bidding	Apr 30 2024	May 22 2024	Jun 13 2024	Jun 24 2024	FY 2023	79,199,040.79		79,199,040.79	Building (High Rise)
97	310204102315000	23C00147 Network Development Program - Construction of Bypass and Diversion Roads, San Ildefonso-San Miguel Bypass Road, Package 2, Bulacan	Region III	No	Public Bidding	Mar 9 2023	Mar 28 2023	Jun 30 2023	Jul 10 2023	FY 2023	48,249,814.72		48,249,814.72	Bridge (Bored Pile)
98	300215102503000	23C00148 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Bypass Road (Phase 7) at Dona Remedios Trinidad to San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Mar 30 2023	Apr 24 2023	May 17 2023	May 29 2023	FY 2023	96,499,363.74		96,499,363.74	Earthworks : Embankment
99	30022110995000	23C00152 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bypass Road at Dona Remedios Trinidad to San Jose Del Monte, Bulacan (Phase 5), Province of Bulacan	Region III	No	Public Bidding	Jul 5 2023	Aug 14 2023	Sep 6 2023	Sep 18 2023	FY 2023	49,499,532.51		49,499,532.51	Earthworks : Embankment

100	300221102229000	23C00153 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Dona Remedios Trinidad - Dingalan Road, Bulacan Section (Phase 2), Province of Bulacan	Region III	No	Public Bidding	Oct 13 2023	Nov 6 2023	Dec 13 2023	Dec 27 2023	FY 2023	197,999,603.58		197,999,603.58	Earthworks ; Embankment
101	310104100462000	23C00154 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Jose Abad Santos Ave (JASA), Province of Nueva Ecija	Region III	No	Public Bidding	Jun 21 2023	Jul 11 2023	Aug 2 2023	Aug 14 2023	FY 2023	96,499,421.32		96,499,421.32	Roads : Concreting (PCCP)
102	310204102319000	23C00158 Network Development Program - Construction of By-pass and Diversion Roads, Bacolor-Porac Access Road (Bacolor Section), Pampanga	Region III	No	Public Bidding	Mar 30 2023	Oct 4 2023	Nov 7 2023	Nov 17 2023	FY 2023	28,949,870.77		28,949,870.77	Earthworks : Embankment
103	320101108831000	23C00159 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works at Malasik River (Barangca Section) Barangay Barangca, Candaba, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	Aug 3 2023	Aug 14 2023	FY 2023	144,749,227.00		144,749,227.00	Bank & Slope Protection Works

104	320101108830000	23C00160 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works at Malasik River (Magumbali Section) Barangay Magumbali, Candaba, Pampanga	Region III	No	Public Bidding	Apr 12 223	May 5 2023	Aug 3 2023	Aug 14 2023	FY 2023	144,749,318.90		144,749,318.90	Bank & Slope Protection Works
105	320101108832000	23C00161 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works at Malasik River (Mapanique Section) Barangay Mapanique, Candaba, Pampanga	Region III	No	Public Bidding	Apr 12 223	May 4 2023	Aug 3 2023	Aug 14 2023	FY 2023	144,749,614.84		144,749,614.84	Bank & Slope Protection Works
106	320101108829000	23C00162 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works at Malasik River (Salapungan Section) Barangay Salapungan, Candaba, Pampanga	Region III	No	Public Bidding	Apr 12 223	May 5 2023	Aug 3 2023	Aug 14 2023	FY 2023	144,749,616.89		144,749,616.89	Bank & Slope Protection Works
105	300105200332000	23C00163 National Building Program - Buildings and other Structures - Multi-Purpose Facilities- Const of Alternate Site Building of DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 20 2023	Aug 8 2023	Sep 8 2023	Sep 18 2023	FY 2023	771,999,396.12		771,999,396.12	Building - Highrise (Steel Frame)
108	300226104448000	23C00164 Convergence and Special Support Program - Basic Infrastructure Program - Multi- Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Facility (Sports Complex), Guagua, Pampanga	Region III	No	Public Bidding	Aug 23 2023	Sep 19 2023	Oct 11 2023	Oct 23 2023	FY 2023	158,399,941.85		158,399,941.85	Building

109	300225100734000	23C000167 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Tarlac City Urban Drainage System (Package O), Tarlac City, Tarlac	Region III	No	Public Bidding	Oct 4 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	148,499,594.16		148,499,594.16	Bridge : Concrete
110	300225100743000	23C00168 Convergence & Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Tarlac City Urban Drainage System (Package P), Tarlac City, Tarlac	Region III	No	Public Bidding	Apr 20 2023	Jun 2 2023	Jun 29 2023	Jul 10 2023	FY 2023	148,499,489.52		148,499,489.52	Bridge : Concrete
111	300225100745000	23C00169 Convergence & Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Tarlac City Urban Drainage System (Package R), Tarlac City, Tarlac	Region III	No	Public Bidding	Apr 20 2023	Jun 2 2023	Jun 29 2023	Jul 10 2023	FY 2023	74,249,807.83		74,249,807.83	Bridge : Concrete
112	300225100769000	23C00170 Convergence & Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Tarlac City Urban Drainage System (Package I), Tarlac City, Tarlac	Region III	No	Public Bidding	Jul 12 2023	Aug 1 2023	Aug 24 2023	Sep 4 2023	FY 2023	98,999,074.83		98,999,074.83	Bridge : Concrete
113	310104100471000 310104100545000	23C00175 Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Province of Bulacan	Region III	No	Public Bidding	Apr 14 2023	May 9 2023	Jun 30 2023	Jul 10 2023	FY 2023	135,602,950.84		135,602,950.84	Roads : Concreting (PCCP)

114	300226104458000 300226104459000	23C00192 Convergence and Special Support Program - Basic Infrastructure Program - Multi Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Sulucan, Angat, Bulacan and Construction of Multi-Purpose Building at Barangay Paltok, Angat, Bulacan	Region III	No	Public Bidding	Apr 14 2023	May 9 2023	May 31 2023	Jun 13 2023	FY 2023	19,798,464.41		19,798,464.41	Building
115	300226104461000 300226104462000 300226104463000	23C00206 Convergence and Special Support Program - Multi-Purpose Buildings/Facilities to Support Social Services : 1) Const of Multi-Purpose Building, Brgy Abangan Sur, Marilao, Bulacan 2) Const of Multi-Purpose Building, Liwasang Pangkalikasan ng Marilao, Brgy Prenza I, Marilao, Bulacan 3) Const of Multi-Purpose Building, Brgy Sta Rosa II, Marilao, Bulacan	Region III	No	Public Bidding	Jul 24 2023	Aug 14 2023	Sep 6 2023	Sep 18 2023	FY 2023	84,149,145.74		84,149,145.74	Building
116	300226104465000 300226104465000	23C00207 Convergence & Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/Facilities to Support Social Services : 1) Const of Multi-Purpose Bldg, Brgy Bancal, Meycauayan City, Bulacan 2) Const of Multi-Purpose Bldg, Pandayan Elem School, Brgy Pandayan, City of Meycauayan, Bulacan	Region III	No	Public Bidding	Aug 9 2023	Aug 30 2023	Sep 20 2023	Oct 2 2023	FY 2023	59,399,179.31		59,399,179.31	Building

117	300226104467000 300226104468000 300226104466000 300228100248000	23C00208 Convergence and Special Support Program - Basic Infrastructure Program: 1) Multi Purpose Buildings/Facilities to Support Social Services, Const. of Multi Purpose Building, Nor Homes, Brgy Bitungol, Norzagaray, Bulacan 2) Multi Purpose Buildings/Facilities to Support Social Services, Const of Multi Purpose Facility, Brgy Matictic, Norzagaray, Bulacan 3) Multi Purpose Buildings/ Facilities to Support Social Services, Const of Multi Purpose Facility, Sitio Kaypaya, Brgy Bigte, Norzagaray, Bulacan and 4) Evacuation Centers/ Quarantine Facilities/Public Health Facilities, Const of Multi Purpose Building (Health Center), Brgy Poblacion, Norzagaray, Bulacan	Region III	No	Public Bidding	Jun 21 2023	Jul 11 2023	Aug 2 2023	Aug 14 2023	FY 2023	39,599,839.77		39,599,839.77	Building
118	300226104480000 300226104479000 300226104481000	23C00211 Convergence and Special Support Program - Multi-Purpose Buildings/Facilities to Support Social Service : 1) Const of Multi-Prpose Building, Brgy Caypombo, Sta Maria, Bulacan 2) Const of Multi-Purpose Building, Bagbaguin, Sta Maria, Bulacan 3) Const of Multi-Purpose Building, Brgy Guyong, Sta Maria, Bulacan	Region III	No	Public Bidding	Jul 24 2023	Aug 14 2023	Sep 6 2023	Sep 18 2023	FY 2023	34,648,197.86		34,648,197.86	Building
119	300226104482000 300226104483000	23C00212 Convergence and Special Support Program - Multi-Purpose Buildings/Facilities to Support Social Services : 1) Const of Multi-Purpose Facility (Sta Maria Stadium), Brgy Poblacion, Sta maria, Bulacan 2) Const of Multi-Purpose Building at Municipal Hall Grounds, Brgy Poblacion, Sta Maria, Bulacan	Region III	No	Public Bidding	Jul 28 2023	Aug 17 2023	Sep 7 2023	Sep 18 2023	FY 2023	79,199,398.05		79,199,398.05	Building

120	300221102232000 300221102234000 300221102233000 300221102235000	23C00213 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities : A. Const of Road Barangay Pulong at Barangay Yantok, Angat, Bulacan B. Const of Road with Drainage Canal Barangay Sta Cruz II, San Jose Del Monte, Bulacan C. Const of Roads Barangay Partida, Norzagaray, Bulacan D. Const of Roads and Drainage, Barangay Tabing Bakod, Sta Maria, Bulacan	Region III	No	Public Bidding	May 30 2023	Jun 20 2023	Jul 12 2023	Jul 24 2023	FY 2023	54,449,874.54		54,449,874.54	Roads : Concreting (PCCP)
121	300205100006000	23C000329 Convergence and Special Support Program - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System, Province of Pampanga	Region III	No	Public Bidding	Oct 4 2023	Oct 27 2023	Nov 29 2023	Dec 12 2023	FY 2023	8,527,615.37		8,527,615.37	Rainwater Collector
122	300105200604000	23C00346 Structural Improvement of Public Buildings and Construction of Evacuation Centers - Region III I. Const of Evacuation Center, Barangay San Antonio Este, Lupao, Nueva Ecija II. Const (Completion) of Evacuation Center, Barangay Dibaraybay, Dinalungan, Aurora III. Const (Completion) of Evacuation Center, Barangay San Pedro, Hermosa, Bataan IV. Const (Completion) of Evacuation Center, Barangay Laoag, San Marcelino, Zambales	Region III	No	Public Bidding	Nov 15 2023	Dec 6 2023	Jan 5 2024	Jan 15 2024	FY 2023	67,606,308.12		67,606,308.12	Building

123	320101108939000	23Z00013 Construction of Slope Protection along Sacobia-Bamban River, Brgy. San Pedro, Bamban, Tarlac	Region III	No	Public Bidding	May 17 2023	Jun 5 2023	Jun 28 2023	Jul 10 2023	FY 2023	96,280,629.97		96,280,629.97	Bank & Slope Protection Works
124	320102105380000	23Z00014 Flood control Works - Pampanga Delta Development Project Phase II, Calumpit, Bulacan	Region III	No	Public Bidding	May 30 2023	Jun 20 2023	Jul 12 2023	Jul 24 2023	FY 2023	482,282,773.77		482,282,773.77	Bank & Slope Protection Works
125	320102105382000	23Z00015 Flood Control Works - Diking Sacobia - Bamban River, Bamban, Tarlac	Region III	No	Public Bidding	May 17 2023	Jun 5 2023	Jun 28 2023	Jul 10 2023	FY 2023	144,580,398.67		144,580,398.67	Bank & Slope Protection Works
126	409900000054000	23C00373 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Rehabilitation of Existing Dike along Bangut River Upstream of Bangot Bridge, Right Side, Package A, Capas, Tarlac	Region III	No	Public Bidding	Mar 26 2024	Apr 17 2024	May 9 2024	May 20 2024	FY 2023	96,499,884.63		96,499,884.63	Bank and Slope Protection Works
127	409900000054000	23C00374 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Rehabilitation of Existing Dike along Bangut River Upstream of Bangot Bridge, Right Side, Package B, Capas, Tarlac	Region III	No	Public Bidding	Mar 26 2024	Apr 17 2024	May 9 2024	May 20 2024	FY 2023	96,499,660.01		96,499,660.01	Bank and Slope Protection Works
128	409900000054000	23C00379 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika Road, Province of Bulacan	Region III	No	Public Bidding	May 23 2024	Jun 11 2024	Jul 1 2024	Jul 11 2024	FY 2023	70,570,854.61		70,570,854.61	Roads : Asphaltting

129	FY 2023	23C00066 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tarlac City Urban Drainage System (Package O), Tarlac City, Tarlac	Region III	Yes	Public Bidding	Nov 11 2022	Dec 1 2022	Feb 21 2024	Mar 4 2024	FY 2023	96,499,651.20		96,499,651.20	Flood Control & Drainage
130	310108101336000	23C00155 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Jct Tablang Gabaldon Road	Region III	No	Public Bidding	Mar 5 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2023	148,500,000.00		148,500,000.00	Roads
131	310108101335000	23C00156 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Jct Tablang Gabaldon Road	Region III	No	Public Bidding	Mar 5 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2023	148,500,000.00		148,500,000.00	Roads
132	310108101334000	23C00157 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Nueva Ecija-Aurora Road	Region III	No	Public Bidding	Mar 5 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2023	198,000,000.00		198,000,000.00	Roads
133	FY 2023	23C00341 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, San Miguel (San Simon) - Balucuc (Apalit) - Dulong Malabon (Pulilan) Bypass Road, Province of Pampanga	Region III	No	Public Bidding	Oct 18 2023	Nov 6 2023	Feb 21 2024	Mar 4 2024	FY 2023	144,749,531.68		144,749,531.68	Earthworks : Embankmen t

134	FY 2023	23C00342 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Slope Protection Structure at Sapang Maeyagas, Barangay San Juan Bano, Arayat, Pampanga	Region III	No	Public Bidding	Oct 18 2023	Nov 6 2023	Feb 21 2024	Mar 4 2024	FY 2023	48,249,352.39		48,249,352.39	Drainage & Slope Protection Works
-----	---------	--	------------	----	----------------	-------------	------------	-------------	------------	---------	---------------	--	---------------	-----------------------------------

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGIONAL OFFICE NO. III

Sindalan, City of San Fernando, Pampanga

FY - 2023

UPDATED ANNUAL PROCUREMENT PLAN

GOODS AND SERVICES

	CODE PAP	Procurement Project (Contract Name)	PMO/En d User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	100000100001000	23GC001 Procurement of Security Guard Services to be Deployed at the DPWH Regional Office No. III Compound for Twelve (12) Months, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Mar 9 2023	Mar 28 2023	Apr 13 2023	Apr 24 2023	FY 2023	6,376,312.80		6,376,312.80	Procurement of Security Guard Services
2	320102105358000	23GC002 Procurement of Batteries and Tires including Wheel Balancing and Alignment of Motor Vehicles and Heavy Equipments assigned to Various Divisions of DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	May 25 2023	Jun 5 2023	FY 2023	3,181,660.00		3,181,660.00	Procurement of Batteries and Tires including Wheel Balancing and Alignment of Motor Vehicles and Heavy Equipments
3	200000100023000	23GC003 Supply, Delivery, Installation, Commissioning and Operations Training of Automatic Traffic Counter/Classifier for use in the Traffic Data Gathering under the National Road Traffic Survey Program (NRTSP) of the Planning & Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	May 25 2023	Jun 5 2023	FY 2023	6,540,846.94		6,540,846.94	Procurement of Batteries and Tires including Wheel Balancing and Alignment of Motor Vehicles and Heavy Equipments

4	200000100014000	23GC005 Drydocking and Repair of DPWH Support Vessel with DPWH No. S-13 (Pushboat I) presently located at Labangan Cut-Off Channel, Hagonoy, Bulacan	Region III	No	Public Bidding	Apr 28 2023	May 18 2023	Jun 8 2023	Jun 19 2023	FY 2023	15,198,181.94	15,198,181.94		Drydocking & Repair
5	310104100472000	23GC009 Supply, Delivery and Commissioning of Multi-Function Color Copiers for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 28 2023	Jul 18 2023	Aug 3 2023	Aug 14 2023	FY 2023	4,250,000.00		4,250,000.00	Supply, Delivery and Commissioning of Multi-Function Color Copiers
6	200000100014000	23GC012 Procurement of Fuel and Supplies to be utilized for DPWH Cutter Suction Dredge Pinatubo II-B (SDS 18-2) for the Dredging of Pampanga River, Bebe-Matua, Masanto,, Pampanga and other Tributaries	Region III	No	Public Bidding	Jul 5 2023	July 25 2023	Aug 11 2023	Aug 22 2023	FY 2023	12,462,140.00	12,462,140.00		Procurement of Fuel & Supplies
7	200000100014000	23GC013 Procurement of Preventive Maintenance Parts and Supplies for use of DPWH Multi-Purpose Amphibious Dredge (K3-34) presently stationed at Bancal River, Brgy Danabunga, Botolan, Zambales	Region III	No	Public Bidding	Jul 5 2023	July 25 2023	Aug 11 2023	Aug 22 2023	FY 2023	1,459,134.60	1,459,134.60		Preventive Maintenance Parts & Supplies
8	200000100014000	23GC014 Procurement of Preventive Maintenance Parts and Supplies for use of DPWH Multi-Purpose Amphibious Dredge (K3-33) presently stationed at Kalaklan River, Olongapo City, Zambales	Region III	No	Public Bidding	Jul 5 2023	July 25 2023	Aug 11 2023	Aug 22 2023	FY 2023	1,459,134.60	1,459,134.60		Preventive Maintenance Parts & Supplies
9	320102105289000 320102105290000 320102105291000	23GC015 Procurement of Fuel for use in various Vehicles and Generators assigned at DPWH Regional Office No. III for Six (6) Months, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Aug 15 2023	Sep 4 2023	Sep 15 2023	Sep 25 2023	FY 2023	5,639,945.88		5,639,945.88	Procurement of Fuel
10	320101108911000	23GC016 Supply, Delivery and Commissioning of Air Conditioning Units for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 28 2023	Aug 16 2023	Aug 31 2023	Sep 11 2023	FY 2023	4,463,520.00		4,463,520.00	Supply, Delivery and Commissioning of Air Conditioning Units

11		23GC011		Region III	No	Public Bidding	Jul 5 2023	Jul 25 2023	Aug 16 2023	Aug 29 2023	FY 2023	99,034,024.60		99,034,024.60	Dry-Docking and Repair of Cutter Suction Dredge with DPWH No. SDB 16-4 (PDDP IV)
		Dry-Docking and Repair of Cutter Suction Dredge with DPWH No. SDB 16-4 (PDDP IV) presently located at Masukol River, Paombong, Bulacan													
	310204101964000			300219101416000		300219101408000		310101100781000		310204101976000					310111100494000
	310204101965000			300219101417000		300219101409000		310105100799000		310302100378000					320101108871000
	310204101969000	320102105313000		320102105312000		300219101410000		310204101970000		310302100382000					320101108871000
	320101108825000	320102105317000		320102105314000		320101108899000		310204101971000		32010110889' 000					320101108872000
	320101108868000	320102105318000		320102105315000		320101108922000		310204101972000		320101108907000					320101108873000
	320101108869000	320102105319000		320102105316000		320101108923000		310204101973000		320101108908000					320101108874000
	320101108930000	320102105320000		300219101382000		320101107393000		310204101974000		320101108909000					320101108875000
	320101108931000	320102105321000		300219101383000		320101107395000		310302100375000		320102105353000					320101108876000
	320101108940000	320102105322000		300219101384000		320101107396000		310302100376000		320102105354000					320101108877000
	320102105303000	320102105323000		300219101385000		320101108900000		310302100377000		320102105357000					320102105344000
	320102105304000	320102105329000		300219101386000		320101108901000		320101108888000		320102105368000					320102105345000
	320102105310000	320102105330000		300219101387000		320101108902000		320101108889000		320102105377000					320102105372000
	320102105324000	320102105332000		300219101388000		320101108903000		320101108890000		300105200558000					310204101980000
	320102105325000	320102105333000		300219101389000		320101108904000		320101108893000		300105200919000					310204101981000
	320102105326000	320102105334000		300219101390000		320101108905000		320101108906000		300105200920000					320101108919000
	320102105327000	320102105335000		300219101391000		320101108924000		320101108928000		300215101333000					320101108920000
	320102105328000	300214100349000		300219101392000		320101108925000		320102105346000		300215101364000					320101108921000
	320102105331000	300214100352000		300219101393000		320101108926000		320102105347000		300215102487000					320102105361000
	320102105336000	300214100353000		300219101406000		320101108937000		320102105348000		300215102489000					320102105362000
	320102105337000	300214100354000		300219101407000		320102105349000		300215101311000		300217100123000					320102105363000
	320102105305000	300214100355000		300219101408000		320102105350000		300215101312000		300217100155000					
	320102105306000	300219101379000		300219101409000		320102105351000		300215101330000		300220101123000					
	320102105307000	300219101380000		300219101410000		320102105364000		310105100800000		300220101128000					
	320102105308000	300219101381000	300219101405000	320101108899000		320102105365000		310106100839000		310101100800000					
	320102105309000	300219101411000	300219101412000	320101108922000		320102105366000		310202101256000		310101100801000					
	320102105311000	300219101413000	300219101414000	320101108923000		320102105367000		310204101963000		310102101101000					

12	200000100014000	23GC017		Region III	No	Public Bidding	Jul 28 2023	Aug 16 2023	Aug 31 2023	Sep 11 2023	FY 2023	7,541,739.58	7,541,739.58		Drydocking and Repair of DPWH Multi-Purpose Amphibious Dredge (K3-26) presently located at Calumpit River, Calumpit, Bulacan
----	-----------------	---------	--	------------	----	----------------	-------------	-------------	-------------	-------------	---------	--------------	--------------	--	--

13	200000100014000	23GC018		Region III	No	Public Bidding	Aug 7 2023	Aug 29 2023	Sep 20 2023	Oct 2 2023	FY 2023	4,109,210.00	4,109,210.00		Corrective Maintenance of DPWH Amphibious Excavator (K4-28), Meycauayan River, Meycauayan, Bulacan
----	-----------------	---------	--	------------	----	----------------	------------	-------------	-------------	------------	---------	--------------	--------------	--	--

14	200000100014000	23GC019 Corrective Maintenance of DPWH Amphibious Excavator (K4-27), Sta Maria River, Bocaue, Bulacan	Region III	No	Public Bidding	Aug 7 2023	Aug 29 2023	Sep 20 2023	Oct 2 2023	FY 2023	4,075,189.45	4,075,189.45		Corrective Maintenance of DPWH Amphibious Excavator (K4-27)
15	200000100014000	23GC020 Corrective Maintenance of DPWH Amphibious Excavator (K4-10), Marilao River, Marilao, Bulacan	Region III	No	Public Bidding	Aug 7 2023	Aug 29 2023	Sep 20 2023	Oct 2 2023	FY 2023	4,880,578.46	4,880,578.46		Corrective Maintenance of DPWH Amphibious Excavator (K4-10)
16	310104100470000 310108101333000 310108101341000 310108101342000 310108101345000 310109101145000 ----- 310204101986000 310204101989000 310205100988000 310205100991000 310206100073000 310206100074000 310302100383000 320101108883000 320101108884000 320101108886000 320101108887000	23GC021 Dry-Docking and Repair of Dredge Pinatubo II-B (SDS 18-2) presently stationed at Pampanga River, Brgy Bebe Anac, Masantol, Pampanga 320101108911000 320101108938000 320102105358000 300105200332000 300105200560000 300215102488000 320102105343000 320102105379000 320102105383000 320102105384000	Region III	No	Public Bidding	Aug 7 2023	Aug 29 2023	Sep 20 2023	Oct 2 2023	FY 2023	30,630,221.85		30,630,221.85	Dry-Docking and Repair of Dredge Pinatubo II-B (SDS 18-2)
17	200000100014000	23GC022 Corrective Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-11), Talisay River, Puerto Rivas, Balanga City, Bataan	Region III	No	Public Bidding	Aug 15 2023	Sep 4 2023	Sep 27 2023	Oct 9 2023	FY 2023	7,329,925.26	7,329,925.26		Corrective Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-11)
18	200000100014000	23GC029 Corrective Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-09) presently located at Sapang Gumil River, Lubao, Pampanga	Region III	No	Public Bidding	Oct 3 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	6,578,058.72	6,578,058.72		Corrective Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-09)

19		23GC027 Procurement of Accessories of DPWH Cutter Suction Dredge (SDS 18-1) Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 3 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	44,343,992.50		44,343,992.50	Procurement of Accessories of DPWH Cutter Suction Dredge (SDS 18-1)
	310102101092000	310101100790000	310101100785000	310204102001000	320102105286000									
	310102101093000	310101100791000	310102101095000	310204102002000	320102105287000									
	310103101094000	310101100795000	310103101067000	310208100483000	320101108835000									
	310103101072000	310104100462000	310103101068000	320101108841000	320101108927000									
	310103101075000	310108101334000	310204101993000	320101108842000	320101108929000									
	310103101076000	310108101335000	310204101994000	320101108848000	320101108945000									
	310111100490000	310108101336000	310204101995000	320101108849000	320102105282000									
	310111100491000	310201401992000	310204101996000	320101108850000	320102105283000									
	310112100368000	310204102004000	310101100786000	320101108851000	320102105288000									
	310204101997000	310101100787000	310102101097000	320101108942000	320102105352000									
	310101100782000	310101100788000	310102101098000	320102105289000	320102105387000									
	310102200802000	310101100792000	310102101100000	320102105290000										
	310103101064000	310101100793000	310103101069000	320102105291000										
	310103101065000	310101100794000	310103101070000	320101108843000										
	310103101066000	310101100798000	310103101071000	320101108844000										
	310108101346000	310101100799000	310103101073000	320101108845000										
	310201101068000	310102101096000	310111100493000	320101108846000										
	310204101998000	310206100076000	310202101257000	320101108847000										
	310204102003000	310206100077000	310202001258000	320101108936000										
	310208100482000	310101100783000	310204101999000	320102105284000										
	310101100789000	310101100784000	310204102000000	320102105285000										
20	310104100464000 310108101337000 310108101339000 310108101340000 310204101983000 310204101990000 310204101991000	23GC035 Procurement of Preventive Maintenance Supplies of DPWH Cutter Suction Dredge (SDB 16-2) DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	3,849,979.60		3,849,979.60	Procurement of Preventive Maintenance Supplies

21		23GC028 Procurement of Accessories of DPWH Cutter Suction Dredge (SDS 18-2) Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 3 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	29,186,249.00		29,186,249.00	Procurement of Accessories of DPWH Cutter Suction Dredge (SDS 18-2)
	320101108826000	320101108858000												
	320101108836000	320101108859000												
	320101108837000	320101108860000												
	320101108838000	320101108861000												
	320101108839000	320101108862000												
	320101108840000	320102105355000												
	320101108865000	320102105356000												
	320101108932000	320102105376000												
	320101108933000	320102105378000												
	320101108934000	320101108829000												
	320101108827000	320101108830000												
	320101108828000	320101108831000												
	320101108892000	320101108832000												
	320101108935000	320101108833000												
	320101108943000	320101108834000												
	320102105369000	320101108863000												
	320102105370000	320101108864000												
	320102105371000	320101108944000												
	320102105374000	320102105381000												
	320102105375000	320101108866000												
	320101108857000	320102105281000												
22	310104100463000 310104100468000	23GC036 Procurement of Preventive Maintenance Supplies of DPWH Support Vessel (S-9), DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Nov 21 2023	Dec 13 2023	Dec 28 2023	Jan 8 2024	FY 2023	753,834.45		753,834.45	Procurement of Preventive Maintenance Supplies
23	310108101344000 310204101982000 310205100989000 310206100075000 310206100078000 310304101049000	23GC039 Procurement of Fuel for use of DPWH Cutter Suction Dredge with Vegetation Cutter Assembly (K9-01), DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	2,310,000.00		2,310,000.00	Procurement of Fuel

24	300215102474000 300215102475000 300215102482000 300215102484000 300215102491000 300215102493000 300215102494000 300215102497000 300215102498000 300215102499000 300214100350000 300214100351000 300215102467000 300215102468000 300215102469000 300215102470000 300215102471000 300215102472000 300215102473000 300215102483000 300215102476000 300215102477000 300215102478000 300215102479000 300215102480000 300215102481000 300215102503000	23GC030 Repair of Accessories of DPWH Cutter Suction Dredge (SDB 16-4), Province of Bulacan	Region III	No	Public Bidding	Oct 3 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	16,369,920.00		16,369,920.00	Repair of Accessories of DPWH Cutter Suction Dredge (SDB 16-4),
25	320101108938000 310109101145000 310108101345000	23GC041 Supply and Delivery of various ICT Equipments for use in the DPWH - Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	14,305,000.00		14,305,000.00	Supply and Delivery of various ICT Equipments
26	310108101342000	23GC042 Supply, Delivery, Installation, Testing and Commisioning of Indoor Fixed LED Wall for use in the DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Dec 27 2023	Feb 29 2024	Mar 11 2024	FY 2023	6,150,725.68		6,150,725.68	Supply, Delivery, Installation, Testing and Commisioning of Indoor Fixed LED Wall
27	300217100154000 300219101320000 300219101325000 30021910132900	23GC049 Pocurement of Preventive Maintenance Supplies of DPWH Cutter Suction Dredge (SDS 18-2), DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jan 9 2024	Jan 30 2024	Feb 21 2024	Mar 4 2024	FY 2023	1,613,941.25		1,613,941.25	Pocurement of Preventive Maintenance Supplies

[illegible]

36	310104100461000 310104100465000 310104100466000 310104100468000 310104100469000	23GC058 Procurement of Fuel and Lubricants for use of DPWH Multi-Purpose Amphibious Dredge (K3-09), DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 16 2024	May 8 2024	May 24 2024	Jun 3 2024	FY 2023	2,072,220.00		2,072,220.00	Procurement of Fuel & Lubricants
37	300215102480000	23GC059 Supply, Delivery and Commissioning of Multi-Function Color Copiers for use in the DPWH - Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 24 2024	May 14 2024	Jun 5 2024	Jun 17 2024	FY 2023	2,125,000.00		2,125,000.00	Supply, Delivery and Commissioning of Multi-Function Color Copiers
38	300214100356000 300214100357000 300215100110000 310102101104000 310102101105000 310102101106000 310102101107000 310102101074000 310102101077000 310103101078000 310102100372000 300203102262000 310105100801000 310105100802000 310109101147000 310204101966000 310204101967000 310204101968000 320101108898000 320102105363000	23GC065 Procurement of Two (2) Units Multi-Purpose Compactor Tractor to be used by the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga 310101100789000 310101100790000 310101100791000 310101100795000 310101100802000 310103101075000 310103101076000 310110810134600 310111100491000 310204101992000 310204102004000 310208100482000 310101100787000 310101100788000 310101100792000 310101100798000 310101100799000 310102101096000 310102101097000 310102101100000	Region III	No	Public Bidding	Jun 11 2024	Jul 2 2024	Jul 19 2024	Jul 29 2024	FY 2023	20,000,000.00		20,000,000.00	Procurement of Two (2) Units Multi-Purpose Compactor Tractor

39	300215102479000	23GC066 Procurement of One (1) Unit Service Vehicle to be used by the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 11 2024	Jul 2 2024	Jul 19 2024	Jul 29 2024	FY 2023	2,010,263.33		2,010,263.33	Procurement of One (1) Unit Service Vehicle
40	320101108826000 320101108827000 320101108828000 320101108861000 320101108865000 320101108892000 320101108929000 320101108932000 320101108934000 320101108935000 320101108943000 320102105355000 320102105356000 320102105369000 320102105370000 320102105371000 320102105374000 320102105375000 320102105376000 320102105378000	23GC068 Procurement of Accessories of DPWH Multi-Purpose Amphibious Dredge (K3-38), DPWH Regional Office NO. III, Sindalan, City of San Fernando, Pampanga 320101108833000 320101108834000 320101108857000 320101108858000 320101108859000 320101108860000 320101108862000 320101108863000 320101108864000 320101108866000 320101108944000 320102105281000 320102105292000 320102105293000 320102105294000 320102105295000 320102105296000 320102105297000 320102105298000 320102105386000	Region III	No	Public Bidding	Jun 21 2024	July 10 2024	July 31 2024	Aug 12 2024	FY 2023	24,547,770.00		24,547,770.00	Procurement of Accessories of DPWH Multi-Purpose Amphibious Dredge (K3-38)

41		23GC069 Procurement of Accessories of DPWH Multi-Purpose Amphibious Dredge (K3-43), DPWH Regional Office NO. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 21 2024	July 10 2024	July 31 2024	Aug 12 2024	FY 2023	24,547,770.00		24,547,770.00	Procurement of Accessories of DPWH Multi-Purpose Amphibious Dredge (K3-43)
		300215102471000	300215102483000	300217100154000										
		300215102474000	300219101338000	300219101325000										
		300215102482000	300219101339000	300219101326000										
		300215102484000	300219101340000	300219101327000										
		300215102493000	300219101341000	300219101331000										
		300215102494000	300219101342000	300219101332000										
		300215102495000	300219101343000	300219101333000										
		300215102496000	300219101344000	300219101334000										
		300215102497000	300219101345000	300219101335000										
		300215102498000	300219101346000	300219101336000										
		300215102499000	300219101347000	300219101337000										
		300214100350000	300219101348000	300219101349000										
		300214100351000	300219101352000	300219101350000										
		300215102467000	300219101353000	300219101351000										
		300215102468000	300219101354000	300219101369000										
		300215102469000	300219101355000	300219101370000										
		300215102470000	300219101356000	300219101371000										
		300215102472000	300219101357000	300219101394000										
		300215102473000	300219101358000	300219101395000										
		300215102475000	300220101132000	300219101396000										
42	300215102479000	23GC070 Supply, Delivery, Installation, Commissioning, Database Configuration, Connection Integrity Testing and Technical Training of Biometrics Scanner for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 5 2024	Jul 24 2024	Aug 14 2024	Aug 27 2024	FY 2023	2,277,520.00		2,277,520.00	Supply, Delivery, Installation, Commissioning, Database Configuration, Connection Integrity Testing and Technical Training of Biometrics Scanner

Prepared By:

Anna Marie L. Tayag
ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:

Arthur Q. Santos
ARTHUR Q. SANTOS
BAC Chairman

Approved :

Roseller A. Tolentino
ROSELLER A. TOLENTINO
Regional Director

Department of Public Works and Highways
Regional Office No. III
Sindalan, City of San Fernando, Pampanga
FY 2023

UPDATED ANNUAL PROCUREMENT PLAN
CONSULTING SERVICES

N o.	Code PAP	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity Yes/No	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission of Proposals and Opening of Technical Proposal	NOA	Contract Signing		Total	MOOE	CO	
1	200000100817000	23CSC001 Procurement of Consulting Services for the Geological and Geotechnical Surveys/ Investigations for the proposed Various Projects of Sub-Soil Exploration for Bridges, Flood Control and other Structures of Region III	Region 3	No	Public Bidding	Sep 8 2023	Oct 23 2023	Nov 22 2023	Dec 4 2023	FY 2023	5,064,261.00		5,064,261.00	Geological and Geotechnical Surveys/Investigations
2	20000010108000	23CSC002 Procurement of Consulting Services for the Flood Mitigation and Drainage Improvement Feasibility and Master Plan for the Municipalities of Dilasag and Casiguran, Aurora	Region 3	No	Public Bidding	Apr 14 2023	May 30 2023	Jun 29 2023	Jul 10 2023	FY 2023	19,997,332.50		19,997,332.50	Flood Mitigation and Drainage Improvement Feasibility and Master Plan
3	200000101079000	23CSC004 Procurement of Consulting Services for the Flood Mitigation and Drainage Improvement Feasibility and Master Plan for the Municipality of Dinalungan, Aurora	Region 3	No	Public Bidding	May 26 2023	Jul 11 2023	Aug 7 2023	Aug 17 2023	FY 2023	9,996,470.75		9,996,470.75	Flood Mitigation and Drainage Improvement Feasibility and Master Plan

4	200000100800000 200000100997000 200000100800000 200000100998000	23CSC005 Procurement of Consulting Services for the Pre-Feasibility Study of Guiguinto Bypass Road (Bulacan) and Cabanatuan City - Palayan City Bypass Road (Nueva Ecija)	Region 3	No	Public Bidding	Aug 4 2023	Sep 18 2023	Oct 16 2023	Oct 26 2023	FY 2023	20,994,155.25	20,994,155.25	Procurement of Consulting Services for the Pre-Feasibility Study
5	200000100914000	23CSC006 Procurement of Consulting Services for the Appraisal of Properties Affected by the Network Development Program - Construction of Bypass and Diversion Roads - San Idefonso-San Miguel-Cabanatuan Bypass Road, Bulacan (San Miguel Section)	Region 3	No	Public Bidding	Nov 15 2023	Dec 27 2023	Jan 25 2024	Feb 5 2024	FY 2023	686,728.50	686,728.50	Procurement of Consulting Services for the Appraisal of Properties
6	200000100949000	23CSC007 Procurement of Consulting Services for the Conduct and Preparation of Detailed Engineering Design of Dolores-Lazatin Flyover, Province of Pampanga	Region 3	No	Public Bidding	Jan 11 2024	Feb 21 2024	Mar 19 2024	Mar 26 2024	FY 2023	5,510,025.00	5,510,025.00	Procurement of Consulting Services for the Conduct and Preparation of Detailed Engineering Design
7	200000100817000 200000101102000 200000101086000 200000100080000 200000100096000	23CSC008 Procurement of Consulting Services for the Geological and Geotechnical Surveys /Investigations for the Proposed Various Projects of Sub-Soil Exploration for Bridges, Flood Control and other Structures of Region III, Provinces of Aurora, Bataan, Bulacan, Nueva Ecija, Pampanga and Zambales	Region 3	No	Public Bidding	Mar 25, 2024	May 6 2024	May 31 2024	Jun 10 2024	FY 2023	3,979,196.25	3,979,196.25	Procurement of Consulting Services for the Geological and Geotechnical Surveys /Investigations

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By :


ARTHUR Q. SANTOS
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director