

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanaga
FY - 2024
UPDATED! ANNUAL PROCUREMENT PLAN
Civil Works

APP2024

	CODE PAP	Procurement Project (Contract Name)	PMO/E nd User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	320102106279000	24C00002 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Aguang Flood Contol Structure, Baler, Aurora (Phase II)	Region III	No	Public Bidding	Feb 14 2024	Mar 21 2024	Apr 17 2024	Apr 29 2024	FY 2024	146,679,656.47		146,679,656.47	Bank and Slope Protection Works
2	320101110710000	24C00003 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Dila- Dila Creek, Dinalupihan Central Business District, Sapang Putol (Tributary to Colo Creek), Dinalupihan, Bataan	Region III	No	Public Bidding	Feb 12 2024	Mar 5 2024	Mar 15 2024	Mar 25 2024	FY 2024	145,541,219.61		145,541,219.61	Bank and Slope Protection Works
3	300215102488000	24C00004 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Access Road, Barangay Quinawan, Bagac to Barangay Biaan, Mariveles, Bataan	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	192,999,164.37		192,999,164.37	Roads (PCCP)

4	310203100762000	24C00005 Network Development Program - Road Widening - Tertiary Roads - Bigaa-Plaridel via Bulacan & Malolos Road	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	158,333,612.14		158,333,612.14	Drainage & Slope Protection Structures
5	310204102468000	24C00012 Network Development Program - Construction of By-Pass and Diversion Roads - San Ildefonso- San Miguel Bypass Road, Package 1, Bulacan	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	115,799,252.88		115,799,252.88	Bridge (Bored Pile)
6	310204102469000	24C00013 Network Development Program - Construction of By-Pass and Diversion Roads - San Ildefonso- San Miguel Bypass Road, Package 2, Bulacan	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	96,499,990.58		96,499,990.58	Bridge (Bored Pile)
7	310204102471000	24C00014 Network Development Program - Construction of By-Pass and Diversion Roads - Western Bulacan Connector, Bulacan	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	96,499,164.01		96,499,164.01	Bridge (Bored Pile)
8	310104100641000	24C00015 Asset Preservation Program - Rehabilitation/Reconstruction/Upgr ading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Jan 11 2024	Jan 30 2024	Apr 29 2024	May 9 2024	FY 2024	151,759,520.53		151,759,520.53	Roads :Concrete (PCCP)
9	310204102453000	24C00018 Network Development Program - Construction of By-Pass and Diversion Roads - Bacolor-Porac Access Road, Package 1, Pampanga	Region III	Yes	Public Bidding	Nov 23 2024	Dec 27 2023	Feb 8 2024	Feb 22 2024	FY 2024	154,399,973.18		154,399,973.18	Drainage & Slope Protection Structures

10	310206100078000	24C00021 Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/Long Span Bridges - Sto Tomas Interchange including Roads and Bridges from NLEX (North Luzon Expressway) - Manila North Road, Pampanga	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	115,799,510.22		115,799,510.22	Bridge (Bored Pile)
11	30021510370000	24C00022 Convergence and Special Support Program -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Sto Tomas-Arayat Bypass Road (San Luis Section), San Luis, Pampanga	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 17 2024	Apr 29 2024	FY 2024	91,674,965.00		91,674,965.00	Bridge : Bored Pile
12	310204102472000	24C00024 Network Development Program - Construction of By-Pass and Diversion Roads - Concepcion-Mabalacat Bypass Road, Pampanga	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 17 2024	Apr 29 2024	FY 2024	155,848,431.40		155,848,431.40	Earthworks : Embankment
13	320002106301000	24C00025 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Santo Tomas River, San Felipe, Zambales	Region III	No	Public Bidding	Mar 8 2024	Mar 27 2024	Apr 17 2024	Apr 29 2024	FY 2024	192,999,861.57		192,999,861.57	Bank and Slope Protection Works

14	300207101041000	24C00027 Convergence and Special Support Program - Construction/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of First Scout Ranger Regiment (FSRR) Perimeter Road (Training Ground), Camp Tecson, San Miguel, Bulacan, Phase III	Region III	No	Public Bidding	Jul 16 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	33,774,205.61		33,774,205.61	Building
15	310101101196000	24C00030 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 11 2024	Jul 22 2024	FY 2024	178,157,937.80		178,157,937.80	Roads : Asphalting
16	310204102464000	24C00031 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) Package 1, Pampanga	Region III	Yes	Public Bidding	Nov 23 2024	Dec 14 2024	Feb 8 2024	Feb 22 2024	FY 2024	241,249,154.26		241,249,154.26	Bridge (Bored Pile)
17	300207101042000	24C00032 Convergence and Special Support Program - Construction/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas, San Fernando City, Pampanga, Phase IV	Region III	Yes	Public Bidding	Dec 5 2023	Jan 25 2024	Feb 8 2024	Feb 22 2024	FY 2024	9,649,547.49		9,649,547.49	Building

18	310204102463000	24C00033 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 10, Pampanga	Region III	No	Public Bidding	Feb 28 2024	Mar 19 2024	Apr 17 2024	Apr 29 2024	FY 2024	187,306,248.30		187,306,248.30	Earthworks : Embankment
19	310205100989000	24C00034 Network Development Program - Construction of Missing Links/New Roads - Capas-Botolan Road, Package 1, Tarlac	Region III	No	Public Bidding	Feb 14 2024	Mar 7 2024	Mar 15 2024	Mar 25 2024	FY 2024	106,149,054.83		106,149,054.83	Drainage & Slope Protection Structures
20	310205100991000	24C00036 Network Development Program - Const of Missing Links/New Roads, Capas-Botolan Road, (Package 3), Zambales	Region III	Yes	Public Bidding	Dec 5 2023	Jan 10 2024	Feb 8 2024	Feb 22 2024	FY 2024	192,999,199.55		192,999,199.55	Bridge (Bored Pile)
21	31010610104000	24C00158 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Maycauayan-Camalig-Bahay Pari Road, Province of Bulacan	Region III	No	Public Bidding	Jan 11 2024	Jan 30 2024	Apr 24 2024	May 6 2024	FY 2024	174,239,820.10		174,239,820.10	Roads :Concrete (PCCP)
22	310106101041600	24C00178 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Maycauayan-Camalig-Bahay Pari Road, Province of Bulacan	Region III	No	Public Bidding	Feb 14 2024	Mar 7 2024	Apr 24 2024	May 6 2024	FY 2024	175,172,664.50		175,172,664.50	Roads :Concreting (PCCP)
23	300219102309000	24C00179 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Const of - Slope Protection Structures along Telabastagan-Saint Jude Creek, San Fernando, Pampanga	Region III	No	Public Bidding	Feb 14 2024	Mar 21 2024	Jun 19 2024	Jul 1 2024	FY 2024	192,999,846.63		192,999,846.63	Bank & Slope Protection Works

24	320101110593000	24C00180 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Abitonan River Flood Control Structure, Dipaculao, Aurora	Region III	No	Public Bidding	Feb 15 2024	Mar 8 2024	Mar 15 2024	Mar 25 2024	FY 2024	169,839,940.45		169,839,940.45	Bank & Slope Protection Works
25	320101110740000	24C00181 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dipaculao River Control Structure, (Phase 2), Dipaculao, Aurora	Region III	No	Public Bidding	Feb 15 2024	Mar 8 2024	Mar 15 2024	Mar 25 2024	FY 2024	192,999,973.95		192,999,973.95	Bank & Slope Protection Works
26	FY 2024	24C00215 Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure, Brgy. Calaocan, Dipaculao, Aurora	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 10 2024	Jul 22 2024	FY 2024	49,499,627.60		49,499,627.60	Bank & Slope Protection
27	300215103618000	24C00231 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Brgy Liyang, Pilar to Brgy Bilolo (Phase 1), Orion, Bataan	Region III	No	Public Bidding	Feb 12 2024	Mar 5 2024	Mar 15 2024	Mar 25 2024	FY 2024	308,799,711.55		308,799,711.55	Roads : Embankment

28	300215103619000	24C00232 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Brgy Liyang, Pilar to Brgy Bilolo (Phase 2), Orion, Bataan	Region III	No	Public Bidding	Feb 28 2024	Mar 19 2024	Apr 17 2024	Apr 29 2024	FY 2024	308,799,719.92		308,799,719.92	Roads : Embankment
29	300219102308000	24C00233 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Seawall Protection Structure (Phase 1), Orion, Bataan	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 22 2024	Jun 3 2024	FY 2024	241,249,988.38		241,249,988.38	Bank and Slope Protection Works
30	300215103616000	24C00235 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Barangay Alas-Asin-Ipag (Phase 1), Mariveles, Bataan	Region III	No	Public Bidding	Jul 19 2024	Aug 7 2024	Aug 29 2024	Sep 9 2024	FY 2024	308,799,698.02		308,799,698.02	Drainage & Slope Protection Structures
31	310104100650000	24C00238 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Province of Bulacan	Region III	No	Public Bidding	Mar 7 2024	Mar 26 2024	May 22 2024	Jun 3 2024	FY 2024	242,272,503.64		242,272,503.64	Roads : Concreting (PCCP)
32	310305101793000	24C00241 Bridge Program - Widening of Permanent Bridges, Plaridel-Pulilan Bridge (Old) (B02092LZ) along Daang Maharlika (LZ), Bulacan	Region III	No	Public Bidding	Mar 13 2024	Apr 3 2024	Apr 24 2024	May 6 2024	FY 2024	72,371,739.87		72,371,739.87	Bridge : Concrete

33	320102106250000	24C00299 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Marilao River (Right Side), Meycauayan City, Bulacan	Region III	No	Public Bidding	Mar 12 2024	Apr 2 2024	Apr 24 2024	May 6 2024	FY 2024	173,699,913.18		173,699,913.18	Bank and Slope Protection Works
34	320102106251000	24C00300 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Marilao River (Right Side), Meycauayan City, Bulacan	Region III	No	Public Bidding	Mar 12 2024	Apr 2 2024	Apr 24 2024	May 6 2024	FY 2024	173,699,932.51		173,699,932.51	Bank and Slope Protection Works
35	300217100243000	24C00306 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Bypass Road at Doña Remedios Trinidad to San Jose del Monte City (Phase 9), Province of Bulacan	Region III	No	Public Bidding	Mar 7 2024	Apr 11 2024	May 3 2024	May 13 2024	FY 2024	192,999,127.07		192,999,127.07	Roads : Embankment
36	300226109602000	24C00317 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Facility, Brgy Mag-Asawang Sapa, Sta Maria, Bulacan	Region III	No	Public Bidding	Jun 26 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	19,799,816.52		19,799,816.52	Building

37	300226109603000	24C00318 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy San Pascual, Obando, Bulacan	Region III	No	Public Bidding	Jun 26 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	14,849,924.35		14,849,924.35	Building
38	310101101190000	24C00319 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Bulacan	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 22 2024	Jun 3 2024	FY 2024	103,311,958.80		103,311,958.80	Roads ; Asphalting
39	FY 2024	24C00320 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika Road, San Ildefonso, Bulacan	Region III	No	Public Bidding	Jun 19 2024	Jul 10 2024	Jul 31 2024	Aug 12 2024	FY 2024	120,624,842.79		120,624,842.79	Roads ; Asphalting
40	FY 2024	24C00321 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika Road, San Miguel, Bulacan	Region III	No	Public Bidding	Jun 19 2024	Jul 10 2024	Jul 31 2024	Aug 12 2024	FY 2024	120,624,842.79		120,624,842.79	Roads ; Asphalting
41	FY 2024	24C00322 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika Road, San Miguel, Bulacan	Region III	No	Public Bidding	Jun 19 2024	Jul 10 2024	Jul 31 2024	Aug 12 2024	FY 2024	120,624,842.79		120,624,842.79	Roads ; Asphalting
42	FY 2024	24C00323 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika Road, San Miguel, Bulacan	Region III	No	Public Bidding	Jun 19 2024	Jul 10 2024	Jul 31 2024	Aug 12 2024	FY 2024	120,624,842.79		120,624,842.79	Roads ; Asphalting

43	310302100468000	24C00324 Bridge Program - Replacement of Permanent Weak Bridges - Ilog Bakod Bridge (B04725LZ) along Dang Maharlika (LZ), Bulacan	Region III	No	Public Bidding	Feb 12 2024	Mar 5 2024	Mar 15 2024	Mar 25 2024	FY 2024	48,249,950.06		48,249,950.06	Bank and Slope Protection Works
44	300217100252000	24C00333 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Bypass Road (Phase 8) at Doña Remedios Trinidad to San Jose del Monte City, Province of Bulacan	Region III	No	Public Bidding	Mar 7 2024	Apr 11 2024	May 3 2024	May 13 2024	FY 2024	289,499,762.80		289,499,762.80	Roads : Embankment
45	310101101201000	24C00347 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Jun 19 2024	Jul 9 2024	Jul 31 2024	Aug 12 2024	FY 2024	88,152,302.20		88,152,302.20	Roads : Asphaltting
46	310104100647000	24C00348 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	May 16 2024	Jun 20 2024	Jul 11 2024	Jul 22 2024	FY 2024	3,408,610.40		3,408,610.40	Roads : Concreting
47	310302100470000	24C00352 Bridge Program - Replacement of Permanent Weak Bridges - Tuntunin Bridge (B01971LZ) along Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Mar 13 2024	Apr 3 2024	Apr 24 2024	May 6 2024	FY 2024	39,564,624.74		39,564,624.74	Bridge : Bored Pile

48	310305102097000	24C00355 Bridge Program - Widening of Permanent Bridges, Cabitbitnugan Bridge (B01967LZ) along Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 22 2024	Jun 3 2024	FY 2024	53,693,205.32		53,693,205.32	Bridge : Bored Pile
49	310101101197000	24C00368 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 17 2024	Apr 29 2024	FY 2024	96,499,198.50		96,499,198.50	Roads : Asphaltting
50	310101101198000	24C00369 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 30 2024	May 29 2024	Jun 19 2024	Jul 1 2024	FY 2024	48,249,695.37		48,249,695.37	Roads : Asphaltting
51	310101101193000	24C00372 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 22 2024	Jun 3 2024	FY 2024	3,148,887.00		3,148,887.00	Roads : Asphaltting
52	310101101202000	24C00373 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 3 2024	May 9 2024	May 29 2024	Jun 10 2024	FY 2024	18,189,957.80		18,189,957.80	Roads : Asphaltting
53	310101101199000	24C00374 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 11 2024	Jul 22 2024	FY 2024	118,053,767.70		118,053,767.70	Roads : Asphaltting
54	310104100648000	24C00375 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	May 16 2024	Jun 13 2024	Jul 4 2024	Jul 15 2024	FY 2024	25,249,600.50		25,249,600.50	Roads : Concreting

55	310110100460000	24C00376 Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Daang Maharlika (LZ)	Region III	No	Public Bidding	Jul 12 2024	Jul 31 2024	Aug 22 2024	Sep 2 2024	FY 2024	40,525,824.40		40,525,824.40	Drainage & Slope Protection Structure
56	310207100308000	24C00377 Network Development Program - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Jun 19 2024	Jul 9 2024	Jul 31 2024	Aug 12 2024	FY 2024	141,226,076.14		141,226,076.14	Drainage & Slope Protection Structures
57	300214100673000	24C00396 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Streetlights along Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 30 2024	May 22 2024	Jun 13 2024	Jun 24 2024	FY 2024	48,249,613.71		48,249,613.71	Road Safety Devices
58	310101101204000	24C00403 Asset Preservation Program - Preventive Maintenance - Primary Roads, Manila North Road, Province of Pampanga	Region III	No	Public Bidding	May 16 2024	Jun 6 2024	Jul 11 2024	Jul 22 2024	FY 2024	231,599,941.20		231,599,941.20	Roads : Asphalting
59	320102106271000	24C00406 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Pasig, Potrero River (Bacolor Section), Pampanga (RA 9506 - Bacolor Rehabilitation Act)	Region III	No	Public Bidding	Mar 12 2024	Apr 2 2024	Apr 24 2024	May 6 2024	FY 2024	289,499,930.46		289,499,930.46	Bank and Slope Protection Works

60	300207101120000	24C00407 Convergence and Special Support Program - Construction/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of PNCO Quarters, Police Regional Office III, City of San Fernando, Pampanga, Phase III	Region III	No	Public Bidding	Jul 16 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	28,949,887.35		28,949,887.35	Building
61	300205103687000	24C00409 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Sto Tomas-Arayat Bypass Road (Candaba Section), Pampanga	Region III	No	Public Bidding	Mar 26 2024	Apr 17 2024	May 9 2024	May 20 2024	FY 2024	289,499,167.05		289,499,167.05	Roads : Embankment
62	300215103688000	24C00410 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Sto Tomas-Arayat Bypass Road (Candaba-San Luis Section), Pampanga	Region III	No	Public Bidding	Mar 7 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2024	192,999,705.31		192,999,705.31	Roads : Embankment

63	300231100019000	24C00411 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Construction of Multi-Purpose Building (Police Security and Protection Group Building), City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 26 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	48,249,833.51		48,249,833.51	Building
64	310204102476000	24C00415 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Floridablanca Bypass Road, Pampanga	Region III	No	Public Bidding	Jul 12 2024	Jul 31 2024	Aug 22 2024	Sep 2 2024	FY 2024	259,499,785.89		259,499,785.89	Roads : Embankment
65	FY 2024	24C00416 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Six (6) - Bay Hangar with Office Building, Basa Air Base, Floridablanca, Pampanga, Phase II	Region III	No	Public Bidding	Jun 10 2024	Jul 2 2024	Jul 24 2024	Aug 5 2024	FY 2024	19,298,849.23		19,298,849.23	Buildig (Steel)
66	300228100498000	24C00422 Convergence and Special Support Program - Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities, Construction of Building, Jose Lapid Memorial Hospital, Porac, Pampanga	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 10 2024	May 16 2024	FY 2024	197,999,990.83		197,999,990.83	Building

67	30020710112300	24C00427 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Three (3) Storey Military Barracks Building Type 6, Camp Servillano S Aquino, San Miguel, Tarlac City, Tarlac	Region III	No	Public Bidding	Jul 18 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	14,773,300.01		14,773,300.01	Building
68	300207101122000	24C00435 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Camp Security Fence, Armor Division, PA, Camp O'Donnell, Capas, Tarlac, Phase II	Region III	No	Public Bidding	Jul 16 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	27,984,483.48		27,984,483.48	Building
69	300207101127000	24C00438 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of 2-Storey Unit Barracks at Bootcamp II Area, NSLG, San Antonio, Zambales	Region III	No	Public Bidding	Jul 18 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	57,899,746.30		57,899,746.30	Building

70	FY 2024	24C00439 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Barracks 3-Storey, NSLG, San Antonio, Zambales	Region III	No	Public Bidding	Jul 18 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	48,249,864.23		48,249,864.23	Building
71	30020710112500	24C00440 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Headquarters Naval Education Training and Doctrine Command, NSLG, San Antonio, Zambales	Region III	No	Public Bidding	Jul 18 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	48,249,183.11		48,249,183.11	Building
72	300207101124000	24C00441 Convergence and Special Support Program - Construction/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Zambales Naval Hospital, Naval Station Leovigildo Gantioqui (NSLG), San Antonio, Zambales, Phase III	Region III	No	Public Bidding	Jul 16 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	14,473,674.46		14,473,674.46	Building

73	310303101612000 310303101613000 310303101614000 310303101615000	24C00459 Bridge Program - Retrofitting/Strengthening of Permanent Bridges 1) Baluarte Br 1 (B01306LZ) along Daang Maharlika 2) Baluarte Br 2 (B01307LZ) along Daang Maharlika (LZ) 3) Castellano Br (B01311LZ) along Daang Maharlika (LZ) 4) Malimba Br (B01309LZ) along Daang Maharlika (LZ) Province of Nueva Ecija	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 17 2024	Apr 29 2024	FY 2024	6,750,871.17 6,687,127.15 7,980,401.07 19,361,378.49 <u>40,779,777.88</u>		6,750,871.17 6,687,127.15 7,980,401.07 19,361,378.49 <u>40,779,777.88</u>	Bridge : Concrete
74	300215103686000	24C00548 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Tulaoc Overpass Bridge Across NLEX, Tulaoc, San Simon, Pampanga	Region III	No	Public Bidding	Feb 12 2024	Mar 26 2024	May 30 2024	Jun 10 2024	FY 2024	114,351,908.33		114,351,908.33	Bridge : Bored Pile
75	300223100199000	24C00549 Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dingalan-Dona Remedios Trinidad Road, Bulacan (Phase 2)	Region III	No	Public Bidding	Feb 28 2024	Apr 2 2024	May 30 2024	Jun 10 2024	FY 2024	148,499,362.09		148,499,362.09	Roads :Embankment
76	310305102099000	24C00550 Bridge Program - Widening of Permanent Bridges - San Francisco Bridge (B03295LZ) along Concepcion-Capas Road, Tarlac	Region III	No	Public Bidding	Feb 28 2024	Apr 11 2024	Jul 22 2024	Aug 1 2024	FY 2024	28,949,819.64		28,949,819.64	Bridge : Retrofitting

77	300203102263000	24C00551 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy Ditawini, Dinalungan, Aurora	Region III	No	Public Bidding	Mar 8 2024	Mar 27 2024	Jul 22 2024	Aug 1 2024	FY 2024	98,912,443.85		98,912,443.85	Roads : Embankment
78	FY 2024	24C00552 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tulauc-Sto Domingo Road, Chainage 0 - Chainage 183, Province of Pampanga	Region III	No	Public Bidding	Mar 7 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2024	19,299,716.57		19,299,716.57	Roads : Concreting (PCCP)
79	300204101241000	24C00553 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Access Road from Hermosa Economic and Industrial Zone connecting Palihan-Mabiga-SBMA, Hermosa, Bataan	Region III	No	Public Bidding	Mar 7 2024	Mar 26 2024	Jul 22 2024	Aug 1 2024	FY 2024	4,824,532.16		4,824,532.16	Roads : Concreting (PCCP)
80	310303101610000 310303101611000	24C00555 Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Capintalan Bridge 2 (B01983LZ) and Tayabo Bridge (B01969LZ) along Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Mar 13 2024	Apr 3 2024	Apr 24 2024	May 6 2024	FY 2024	6,368,287.57 12,737,794.18 ----- 19,106,081.75		6,368,287.57 12,737,794.18 ----- 19,106,081.75	Road : Asphaltting

81	310104100651000	24C00556 Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Province of Pampanga	Region III	No	Public Bidding	Mar 26 2024	Apr 24 2024	May 30 2024	Jun 10 2024	FY 2024	32,593,509.83		32,593,509.83	Roads : Concreting (PCCP)
82	300105201191000	24C00557 National Building Program - Buildings and other Structures - Multipurpose/ Facilities, Construction of Building for Virology Institute of Science and Technology of the Philippines (VIP) - Phase III, New Clark City, Clark Freeport and Special Economic Zone (CFEZ), Capas, Tarlac	Region III	No	Public Bidding	Mar 26 2024	Apr 24 2024	May 16 2024	May 27 2024	FY 2024	77,199,403.97		77,199,403.97	Roads : (PCCP)
83	300209100028000	24C00558 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Balagtas-Pandi Road and P. Castro St Leading to PNR Balagtas Station, Balagtas, Bulacan	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	Jul 22 2024	Aug 1 2024	FY 2024	33,429,945.42		33,429,945.42	Roads : Concreting

84	300215103699000	24C00559 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction (Completion) of San Agustin Br (B01482LZ) including Slope Protection Works along Jose Abad Santos Avenue, Arayat, Pampanga	Region III	No	Public Bidding	Jun 10 2024	Jul 2 2024	Jul 26 2024	Aug 5 2024	FY 2024	96,499,847.74		96,499,847.74	Bank & slope Protection Works
85	320101110657000	24C00560 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Colo River (Palihan Section), Hermosa, Bataan	Region III	No	Public Bidding	Apr 16 2024	May 8 2024	May 30 2024	Jun 10 2024	FY 2024	96,499,537.36		96,499,537.36	Bank & Slope Protection Works
86	300223100198000	24C00564 Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dinadiawan-Ditawini Bypass Road, Dinadiawan, Aurora	Region III	No	Public Bidding	May 16 2024	Jun 4 2024	Jul 1 2024	Jul 11 2024	FY 2024	148,499,935.10		148,499,935.10	Roads : Embankment
87	310104100645000	24C00565 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Province of Bulacan	Region III	No	Public Bidding	May 16 2024	Jul 2 2024	Jul 26 2024	Aug 5 2024	FY 2024	73,376,614.76		73,376,614.76	Roads : Concreting

88	FY 2024	24C00566 Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Tarlac City Urban Drainage System (Segment E and D), Tarlac City	Region III	No	Public Bidding	May 23 2024	Jun 11 2024	Jun 28 2024	Jul 8 2024	FY 2024	69,299,980.41 29,699,705.44 98,999,685.85		69,299,980.41 29,699,705.44 98,999,685.85	Bridge : Concrete
89	FY 2024	24C00567 Convergence and Special Support Program -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Tarlac City Urban Drainage System (Segment 4 and 5), Tarlac City	Region III	No	Public Bidding	May 23 2024	Jun 11 2024	Jun 28 2024	Jul 8 2024	FY 2024	48,249,358.11 48,249,899.29 96,499,257.40		48,249,358.11 48,249,899.29 96,499,257.40	Bridge : Concrete
90	FY 2024	24C00568 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Facility (Surface Water Treatment Plant), Palayan City, Nueva Ecija	Region III	No	Public Bidding	May 23 2024	Jun 11 2023	Jun 28 2024	Jul 8 2024	FY 2024	74,249,613.79		74,249,613.79	Building
91	320101110700000	24C00569 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ring Dike with Pumping Station, Macabebe-Masantol, Pampanga	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 11 2024	Jul 22 2024	FY 2024	96,499,597.24		96,499,597.24	Bank & Slope Protection Works

92	300205100006000	24C00570 Convergence and Special Suport Program - Rainwater Collector System, Rainwater Collectors in Public Facilities, Provinces of Pampanga & Tarlac	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 11 2024	Jul 22 2024	FY 2024	6,368,171.74		6,368,171.74	Rainwater Collectors
93	310104100642000	24C00589 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Jose Abad Santos Avenue (JASA), Province of Pampanga	Region III	No	Public Bidding	Jun 19 2024	Jul 9 2024	Jul 31 2024	Aug 12 2024	FY 2024	81,825,114.07 23,744,477.33 ----- 105,569,591.40		81,825,114.07 23,744,477.33 ----- 105,569,591.40	Roads : Concreting
94	300226109598000 300226109597000 300226109599000	24C00592 Convergence and Special Suport Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services 1) Construction of Multi-Purpose Building, Brgy Ibayo, Marilao, Bulacan, 2) Construction of Multi-Purpose Building, Brgy Prenza 1, Marilao, Bulacan, and 3) Construction of Multi-Purpose Building, Brgy Lias, Marilao, Bulacan	Region III	No	Public Bidding	Jun 26 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	24,749,697.01 14,849,988.57 14,849,999.22 ----- 54,449,684.80		24,749,697.01 14,849,988.57 14,849,999.22 ----- 54,449,684.80	Building
95	320101110757000 320101110562000	24C00593 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ring Dike with Pumping Station (Phase 2 and 4), Macabebe-Masantol, Pampanga	Region III	No	Public Bidding	Jun 26 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	192,999,601.92 168,874,511.83 ----- 361,874,113.75		192,999,601.92 168,874,511.83 ----- 361,874,113.75	Bank & Slope Protection Works

96	300214100684000 300214100685000 300214100686000 300214100687000	24C00594 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - a) Installation of Road Safety Devices and Facilities along Daang Maharlika (LZ) (SO4414LZ), Brgy Abar 1st, San Jose City, Nueva Ecija, b) Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings and Street Lights along Daang Maharlika (SO4414LZ), San Jose Nueva Ecija, c) Installation/ Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings and Paved Shoulders along Daang Maharlika (SO4414LZ), Munoz, Nueva Ecija, and d) Installation/ Application/Construction-Warning, Advisory and Regulatory Signs, Pavement Markings and Paved Shoulders along Daang Maharlika (SO4414LZ), San Jose City, Nueva Ecija	Region III	No	Public Bidding	Jul 12 2024	Jul 31 2024	Aug 22 2024	Sep 2 2024	FY 2024	5,239,165.43 3,762,607.45 1,349,985.43 2,219,214.51 ----- 12,570,972.82		5,239,165.43 3,762,607.45 1,349,985.43 2,219,214.51 ----- 12,570,972.82	Road and Safety Devices
97	FY 2024	24C00595 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dingalan - Doña Remedios Trinidad Road (Phase III), Aurora	Region III	No	Public Bidding	Jul 16 2024	Aug 6 2024	Aug 29 2024	Sep 9 2024	FY 2024	48,249,088.11		48,249,088.11	Roads : Concreting

98	FY 2024	24C00596 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Facility, Guagua, Pampanga	Region III	No	Public Bidding	Jul 19 2024	Aug 7 2024	Aug 29 2024	Sep 9 2024	FY 2024	49,499,988.15		49,499,988.15	Building : Steel
99	300215103695000	24C00597 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Barangay Alas-Asin-Ipag, Mariveles, Bataan	Region III	No	Public Bidding	Jul 19 2024	Aug 7 2024	Aug 29 2024	Sep 9 2024	FY 2024	19,299,595.53		19,299,595.53	Roads : Concreting
100	FY 2024	24C00599 Convergence and Special Support Program - Basic Infrastructure Program, BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const. of Brgy. Bayabas Ipil Road, Dipaculao, Aurora	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	49,500,000.00		49,500,000.00	Roads
101	FY 2024	24C00600 Convergence and Special Support Program - Basic Infrastructure Program, BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const. of Brgy. Mucdol Salay Road, Dipaculao, Aurora	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	49,500,000.00		49,500,000.00	Roads

102	FY 2024	24C00601 Convergence and Special Support Program - Basic Infrastructure Program, BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const. of Brgy. Gupa-Ditale, Dipaculao, Aurora	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	49,500,000.00		49,500,000.00	Roads
103	FY 2024	24C00602 Convergence and Special Support Program - Basic Infrastructure Program, BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const. of Maronquillo-Pasong Bangkal Road, San Rafael, Bulacan	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	49,500,000.00		49,500,000.00	Roads
104	310108101713000	24C00001 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Rd, Aurora	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	145,715,000.00		145,715,000.00	Roads
105	300207101119000	24C00230 Convergence and Special Support Program - Const/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad program - TIKAS, Const of Coast Guard Building, Brgy Lamao, Limay, Bataan (Phase II)	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	9,650,000.00		9,650,000.00	Building

106	300215103617000	24C00236 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leding to Major/ Strategic Public Buildings/ Facilities, Const of Road, Barangay Alas-Asin Ipag (Phase 2), Mariveles, Bataan	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	308,800,000.00		308,800,000.00	Roads
107	310110100459000	24C00240 Asset Preservation Program - Const/Upgrading/Rehab of Drainage along Nationl Roads - Primary Roads, Daang Maharlika (LZ), Bulacan	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	15,994,875.00		15,994,875.00	Roads
108	300105201161000	24C00287 Local Program - National Building Program - Buildings and other Structures, Multipurpose/ Facilities, Const of Medical Center Building Phase 1 at Bulacan State University, Malolos, Bulacan	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	193,000,000.00		193,000,000.00	Building
109	300214101019000	24C00301 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Facilities along Manila North Road (S01366LZ)	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	27,985,965.00		27,985,965.00	Road Safety Devices

110	300214101020000	24C00302 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Facilities along Manila North Road (S01366LZ), Bargy Abangan Sur, Marilao, Bulacan	Region III	No	Public Bidding	Aug 2 2024	Aug 22 2024	Sep 12 2024	Sep 23 2024	FY 2024	20,494,670.00		20,494,670.00	Road Safety Devices
111	300215103680000	24C00303 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Barangay Encanto, Angat, Bulacan	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	14,475,000.00		14,475,000.00	Roads
112	300215103681000	24C00304 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Flamenco Street, Brgy. Panghulo, Obando, Bulacan	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	48,250,000.00		48,250,000.00	Roads
113	300215103682000	24C00305 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Sampaguita St., Brgy San Vicente, Sta Maria, Bulacan	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	14,475,000.00		14,475,000.00	Roads

114	300226109596000	24C00308 Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities, Const of Multi-Purpose Building (Covered Court), NHV, Phase 4, Barangay Tigbe, Norzagaray, Bulacan	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	19,800,000.00		19,800,000.00	Building
115	300214100668000	24C00325 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S01398LZ) - and Plaridel Bypass Road, Bulacan	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection
116	300214100672000	24C00326 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S01398LZ) - and Western Bulacan Connector Road, Bulacan	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection
117	300214100674000	24C00327 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S01398LZ) - and Bulacan-Candaba Road, Bulacan	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection

118	300214100675000	24C00328 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S01398LZ) - and Camias-Sibul Rod (S01416LZ), Bulacan	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection
119	310101101191000	24C00346 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Aug 6 2024	Aug 27 2024	Sep 18 2024	Sep 30 2024	FY 2024	11,544,295.00		11,544,295.00	Roads
120	310107100604000	24C00349 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	42,772,660.00		42,772,660.00	Roads
121	310207100309000	24C00350 Network Development Program - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (LZ) Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	7,248,115.00		7,248,115.00	Roads
122	310207100310000	24C00351 Network Development Program - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (LZ) Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	7,720,000.00		7,720,000.00	Roads

123	300214100683000	24C00356 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Facilities along Daang Maharlika LZ (S04414LZ), Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	20,380,800.00		20,380,800.00	Road safety Devices and Facilities
124	310101101200000	24C00028 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	145,332,588.60		145,332,588.60	Roads
125	310101101195000	24C00029 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	188,591,869.50		188,591,869.50	Roads
126	310101101194000 310101101192000	24C000598 Asset Preservation Program - Primary Roads - Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	15,596,809.00 50,199,053.50 ----- 65,795,862.50		15,596,809.00 50,199,053.50 ----- 65,795,862.50	Roads
127	300214100688000	24C000386 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S00926LZ) - and Jaen By-Pass Road, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection
128	300214100689000	24C000387 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S00926LZ) - and San Leonardo-Adorable Road, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection

129	300214100690000	24C000388 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S00926LZ) - and Valdefuente-Fortaleza Rd, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection
130	300214100691000	24C000389 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S00926LZ) - and Gen Nat Rd-Mayapyap Rd, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection
131	300214100692000	24C000390 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S00926LZ) - and Cabanatuan City Carmen Rd, Nueva Ecija	Region III	No	Public Bidding	Aug 8 2024	Aug 29 2024	Sep 19 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection
132	300214100693000	24C000391 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S00926LZ) - and Castellano Road, Nueva Ecija	Region III	No	Public Bidding	Aug 8 2024	Aug 29 2024	Sep 19 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection

133	300214100694000	24C000392 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Improvement of Intersection - Daang Maharlika (S00926LZ) - and Sta Rosa Bypass Road, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	9,650,000.00		9,650,000.00	Improvement of Intersection
134	300214100695000	24C000393 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Facilities along Daang Maharlika (LZ) (S00926KZ), Hermogenes C Concepcion, Sr., Cabanatuan City, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	8,984,150.00		8,984,150.00	Road Safety Devices and Facilities
135	300214100696000	24C000394 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Facilities along Daang Maharlika (LZ) (S00926KZ), Dicarma (Pob), cabanatuan City, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	21,857,250.00		21,857,250.00	Road Safety Devices and Facilities
136	300214100697000	24C000395 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings and Street Lights along Daang Maharlika (S00926KZ), Cabanatuan, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	1,351,000.00		1,351,000.00	Installation of Signage-Warning, Advisory & Regulatory Signs, Pavement Markings & Street Lights

137	300214100700000	24C000397 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation/ Application/Const of Pavement Markings, Street Lights and Paved Shoulder along Daang Maaharlika (S00926LZ), San Leonardo, Nueva Ecija	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	11,966,000.00		11,966,000.00	Pavement Markings, Street Lights and Paved Shoulder
138	300207101128000	24C000442 Convergence and Special Support Program - Const/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad program - TIKAS), Rehabilitation of NETC Barracks, San Antonio, Zambales	Region III	No	Public Bidding	Aug 7 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	17,370,000.00		17,370,000.00	Building
139	300205100006000	24C000570 Convergence and Special Support Program - Rainwater Collector System, Rainwater Collectors in Public Facilities, Provinces of Pampanga & Tarlac	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 11 2024	Jul 22 2024	FY 2024	6,368,171.74		6,368,171.74	Rainwater Collectors

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2024
UPDATED ANNUAL PROCUREMENT PLAN
Goods and Services

APP2024

	CODE PAP	Procurement Project (Contract Name)	PMO/E nd User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	310203100762000 310204102453000 310204102464000	24GC001 Procurement of Fuel for use in the various Vehicles and Generators assigned at the DPWH Regional Office No. III for Six (6) Months, Sindalan, City of San Fernando, Pampanga	Region III	Yes	Public Bidding	Nov 23 2024	Dec 14 2024	Jan 30 2024	Feb 9 2024	FY 2024	7,146,219.12		7,146,219.12	Procurement of Fuel
2	200000100817000	24GC006 Procurement of Surveying Instrument (Robotic Total Station) for use in the Engineering Surveys and Investigation Section, Planning & Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 21 2024	July 10 2024	July 31 2024	Aug 12 2024	FY 2024	2,200,000.00		2,200,000.00	Procurement of Surveying Instrument
3	200000100014000	24GC012 Procurement of Preventive Maintenance Parts and Supplies of Cutter Suction Dredge with DPWH No. SDS 18-1, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 5 2024	Jul 24 2024	Aug 14 2024	Aug 27 2024	FY 2024	1,286,522.00	1,286,522.00		Procurement of Preventive Maintenance Parts and Supplies
4	200000100014000	24GC013 Procurement of Preventive Maintenance Parts and Supplies of Cutter Suction Dredge with DPWH No. SDB 16-4, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 5 2024	Jul 24 2024	Aug 14 2024	Aug 27 2024	FY 2024	2,474,610.50	2,474,610.50		Procurement of Preventive Maintenance Parts and Supplies

5		24GC014 Repair of Accessories of DPWH Cutter Suction Dredge SDB 16-2, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 5 2024	Jul 24 2024	Aug 14 2024	Aug 27 2024	FY 2024	17,679,513.60		17,679,513.60	Repair of Accessories of DPWH Cutter Suction Dredge
	300219102400000	320101110597000												
	300219102410000	320101110598000												
	300219102411000	320101110599000												
	300219102413000	320101110660000												
	310101101221000	320101110670000												
	310101101223000	320101110671000												
	310103101284000	320101110691000												
	310103101385000	320101110714000												
	310103101389000	320102106252000												
	310103101390000	320102106253000												
	310103101393000	320102106254000												
	310103101393000	320102106290000												
	310103101394000	320102106292000												
	320101110641000	320102106293000												
	320101110642000	300215103610000												
	320101110643000	320102106255000												
	320101107393000	320102106272000												
	320101107395000	320102106273000												
6	200000100014000	24GC015 Supplemental Dry-Docking and Repair of Cutter Suction Dredge with DPWH No. SDS 14-1 presently stationed at San Gabriel-Pasac, Sitiut Cutud, Brgy San Francisco, Sasmuan, Pampanga	Region III	No	Public Bidding	Jul 5 2024	Jul 24 2024	Aug 14 2024	Aug 27 2024	FY 2024	8,620,566.70	8,620,566.70		Supplemental Dry-Docking and Repair of Cutter Suction Dredge

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director

Department of Public Works and Highways
Regional Office No. 3
Sindalan, City of San Fernando, Pampanga
2024 Updated ANNUAL PROCUREMENT PLAN (APP)
CONSULTING SERVICES

2024app/

N o.	Code PAP	Procurement Project Name) (Contract	PMO/End User (IU)	Is this an Early Procurement Activity Yes/No	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission of Proposals and Opening of Technical Proposal	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	200000100817000	24CSC001 Procurement of Consulting Services for the Geological and Geotechnical Surveys/ Investigations for the proposed Various Projects of Sub-Soil Exploration for Bridges, Flood Control and other Structures of Region III	Region 3	No	Public Bidding	May 8 2024	Jun 18 2024	Jul 18 2024	Jul 29 1024	FY 2024	4,978,847.25		4,978,847.25	Geological and Geotechnical Surveys/Investigations
2	200000100179000 200000101289000 200000101086000 200000100817000 200000101053000 200000100914000	24CSC004 Consulting Services for the Conduct of Parcellary Survey of San Miguel-Cabanatuan Bypass Road and Bigaa Plaridel via Bulacan and Malolos	Region 3	No	Public Bidding	Aug 7 2024	Sep 18 2024	Oct 10 2024	Oct 21 2024	FY 2024	5,106,378.60		5,106,378.60	Conduct of Parcellary Survey
3	200000101316000 200000101202000 200000100800000	24CSC005 Consulting Services for the Traffic Impact Assessment of Maligaya - MNR and Del Rosario - MNR, Sindalan Intersections Improvement, Pampanga and Pre- Feasibility Study of Sta Maria - Pandi Bypass Road, Bulacan	Region 3	No	Public Bidding	Aug 7 2024	Sep 18 2024	Oct 7 2024	Oct 17 2024	FY 2024	8,999,774.25		8,999,774.25	Traffic Impact Assessment and Pre-Feasibility Study
4	200000101205000	24CSC006 Consulting Services for the Pre- Feasibility Study of Malolos- Plaridel-Pulilan Diversion Road (Bulacan)	Region 3	No	Public Bidding	Aug 7 2024	Sep 18 2024	Oct 7 2024	Oct 17 2024	FY 2024	11,998,612.05		11,998,612.05	Pre-Feasibility Study

Prepared By:


ANNA MARIE L. TAYAG
 BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
 BAC Chairman

Approved:


ROSELLER A. TOLENTINO
 Regional Director