



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**BOHOL 2ND**

**DISTRICT ENGINEERING OFFICE**

Regional Office VII

Ubay, Bohol

**Updated Annual Procurement Plan for FY 2024 (CIVIL WORKS)**

Code (PA P)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	<b>24HC0001</b> -CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM - KATUPARAN) – ACCESS ROAD LEADING TO TALIBON PORT VIA SAN JOSE-BRGY. SAN FRANCISCO-REVILLES ST., BRGY. POBLACION,	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	01/29/2024	2/1-5/2024	GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF ROADS
2	<b>24HC0002</b> -CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – TAMING TO VILLA ANUNCIADO ROAD LEADING TO HIGHLAND TOURISM, BRGY. TAMING, DANAOG, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	01/29/2024	2/1-5/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

3	<b>24HC0003-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – HINLAYAGAN ILAYA-BANLASAN-SAN ISIDRO ROAD LEADING TO KAWASAN FALLS, BRGY. HINLAYAGAN ILAYA, TRINIDAD, BOHOL</b>	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	01/29/2024	2/1-5/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
4	<b>24HC0004- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – M. CABIGUHAN-KINAN-OAN-KAUSWAGAN-DIIS(TRINIDAD)-CANDIIS, SAN CARLOS-MAGTANGTANG DANA O LEADING TO DANA O ADVENTURE PARK, BRGY. KAUSWAGAN, TRINIDAD, BOHOL</b>	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	01/29/2024	2/1-5/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

5	24HC0005- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – CANTUYOC BRGY. ROAD LEADING TO BINALIW FALLS, BRGY. CANTOYOC, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	01/31/2024	2/5-8/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
6	24HC0006-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – JCT. TER MABUHAY-GABI-BAYONGAN-CAMANAGA ROAD LEADING TO BAYONGAN DAM, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	02/21/2024	2/26-29-/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

7	<b>24HC0007-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- CATIGBIAN-CLARIN VIA BOGTONGBOD ROAD (CLARIN SIDE) CONNECTING CORTES-BALILIHAN-CATIGBIAN-MACAAS ROAD AND CLARIN-SAGBAYAN-CARMEN ROAD IN SUPPORT TO AGRI-BUSINESS INDUSTRY, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	01/31/2024	2/5-8/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
8	<b>24HC0008-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- LUBANG-NUEVA MONTANA-BUNGA ROAD CONNECTING TAGBILARAN NORTH ROAD TO DANAOG-GETAFE ROAD IN SUPPORT OF GIFTS AND HOUSEWARES, AND AGRI-BUSINESS INDUSTRIES, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	01/12/2024	2/5-8/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

9	<b>24HC0009-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- POBLACION-MASONOY-CANDUNGAO-(CENTRO) ROAD CONNECTING TAGBILARAN NORTH ROAD AND ANTEQUERA SAN ISIDRO-LIBERTAD ROAD IN SUPPORT OF GIFTS AND HOUSEWARES INDUSTRY, SAN ISIDRO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/05/2023	10/24/2023	01/31/2024	2/5-8/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
10	<b>24HC0010-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- JCT. (LIR) MAHAYAG (SAN MIGUEL)- DANA O ROAD IN SUPPORT OF THE AGRIBUSINESS INDUSTRY, DANA O, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	02/05/2024	2/9-12/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

11	<b>24HC0011-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- LAPACAN SUR (BUGTONG LUBI) INABANGA- MAGTANGTANG (DANAO) ROAD IN SUPPORT OF THE AGRIBUSINESS INDUSTRY, DANAO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	01/15/2024	2/9-12/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
12	<b>24HC0012-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- MAGTANGTANG-CARBON-CABATUAN BARANGAY ROAD CONNECTING CABATUAN LOOMWEAVING CENTER TO SAGBAYAN-DANAO ROAD IN SUPPORT OF GIFTS AND HOUSEWARES INDUSTRY, DANAO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	02/05/2024	2/9-12/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

13	<b>24HC0013-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- CANTUBOD-DAGOHAY-CAUSWAGAN BARANGAY ROAD CONNECTING PALM OIL PLANTATION TO DANA-O-GETAFE ROAD IN SUPPORT OF AGRI-BUSINESS INDUSTRY, DANA-O, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	02/05/2024	2/9-12/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
14	<b>24HC0014-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- MABUHAY (UBAY)-BULILIS-BAYONGAN SAN MIGUEL ROAD CONNECTING LOAY INTERIOR ROAD AND TAGBILARAN EAST ROAD IN SUPPORT TO FURNITURE AND AGRIBUSINESS INDUSTRIES, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	02/06/2024	2/12-15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

15	<b>24HC0015-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP) – ACCESS ROAD LEADING TO BARANGAY TAPAL WHITE BEACH, BRGY. TAPAL, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	04/15/2024	4/18-22/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
16	<b>24HC0016-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM-ROAD WIDENING-SECONDARY ROADS - TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFFE SECT)-K0083+553-K0085+626, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	03/20/2024	3/25-29/2024	GoP	89,368,650.00	-	89,368,650.00	ROAD WIDENING
17	<b>24HC0017-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM-ROAD WIDENING-SECONDARY ROADS - TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFFE SECT)-K0073+29 – K0075+200, INABANGA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	02/06/2024	2/12-15/2024	GoP	92,755,800.00	-	92,755,800.00	ROAD WIDENING

18	<b>24HC0018-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS - TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFA SECT)- K0110+813-K0112+116, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/06/2023	10/25/2023	03/01/2024	3/7- 11/2024	GoP	53,477,405.00	-	53,477,405.00	ROAD WIDENING
19	<b>24HC0019-</b> ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF BIEN UNIDO SEAWALL AT BIEN UNIDO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/07/2023	11/28/2023	02/22/2024	2/26- 29/2024	GoP	144,750,000.00	-	144,750,000.00	FLOOD MANAGEMENT PROGRAM
20	<b>24HC0020-</b> ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, CALUNASAN BRIDGE FLOOD CONTROL, GETAFE, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/03/2023	02/21/2024	2/26- 29/2024	GoP	48,403,180.00	-	48,403,180.00	FLOOD MANAGEMENT PROGRAM

21	<b>24HC0021-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS – TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFA SECT) – K0075+880-K0076+941, INABANGA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/03/2023	02/06/2024	2/12- 15/2024	GoP	47,451,600.00	-	47,451,600.00	ROAD WIDENING
22	<b>24HC0022-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- TALIBON CAUSEWAY BYPASS-FROM POBLACION- VIA BARANGAY SAN JOSE ROAD CONNECTING TAGBILARAN NORTH ROAD TO JCT. TNR TALIBON ROAD IN SUPPORT TO FURNITURE AND AGRI- BUSINESS INDUSTRIES, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/03/2023	03/06/2024	3/12- 14/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROAD

23	<b>24HC0023-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP) – ACCESS ROAD LEADING TO KILAB-KILAB FALLS, BRGY. POBLACION, SAN ISIDRO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/03/2023	03/06/2024	3/11-14/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF CONCRETE ROAD
24	<b>24HC0024-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP) – POBLACION TO SITIO CATOOGAN CANDUNGAO BRGY. ROAD LEADING TO CANDUNGAO PEAK TOURISM SITE, BRGY. POBLACION SAN ISIDRO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/03/2023	03/06/2024	3/11-14/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF CONCRETE ROAD

25	<b>24HC0025-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM-KATUPARAN)- ACCESS ROAD LEADING TO TAPAL WHARF VIA ROAD TO PALAYAN NG BAYAN-BRGYS. IMELDA AND BENLIW, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/03/2023	02/21/2024	2/26-29/2024	GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF CONCRETE ROAD
26	<b>24HC0026-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT PROGRAM-ROAD WIDENING-SECONDARY ROADS-TAGBILARAN EAST RD (TAGBILARAN-JAGNA)-K0138+128-K0139+599, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/20/2023	11/08/2023	02/28/2024	3/4-7/2024	GoP	60,645,425.00	-	60,645,425.00	ROAD WIDENING
27	<b>24HC0028-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT PROGRAM-ROAD WIDENING-TERTIARY ROADS- JCT (LIR) BUENAVISTA-CARMEN-DANAO-JETAFA RD-K0202+000-K0202+628, JETAFA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/202/23	11/08/2023	02/21/2024	2/26-29/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF CONCRETE ROAD

28	<b>24HC0029-</b> ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF CLARIN SEAWALL AT CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/07/2023	11/28/2023	02/22/2024	2/27- 29/2024	GoP	144,750,000.00	-	144,750,000.00	CONSTRUCTION OF SEWALL
29	<b>24HC0030-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS- TAGBILARAN EAST RD (TAGBILARAN-JAGNA)- K0130+128-K0131+227, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/07/2023	11/28/2023	02/28/2024	3/4-7/2024	GoP	44,425,360.00	-	44,425,360.00	ROAD WIDENING
30	<b>24HC0031-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS- LOAY INTERIOR RD- K0123+087- K0123+979, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/07/2023	11/28/2023	02/21/2024	2/26- 29/2024	GoP	39,337,200.00	-	39,337,200.00	ROAD WIDENING

31	<b>24HC0032-</b> ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, POBLACION, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/07/2023	11/28/2023	02/21/2024	2/26- 29/2024	GoP	96,500,000.00	-	96,500,000.00	FLOOD MANAGEMENT PROGRAM
32	<b>24HC0033-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- ACCESS ROAD LEADING TO TONTUNAN HIGHLAND, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	02/06/2024	2/12- 15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF CONCRETE ROAD
33	<b>24HC0035-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BILDINGS/ FACILITIES- CONSTRUCTION OF ROAD BARANGAY BENLIW TO BARANGAY CAGTING, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	03/01/2024	3/7- 11/2024	GoP	49,000,000.00	-	49,000,000.00	CONSTRUCTION OF CONCRETE ROAD

34	24HC0036- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF TALIBON-BIEN UNIDO BRIDGE, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	01/25/2024	02/13/2024	03/20/2024	3/25-28/2024	GoP	96,500,000.00	-	96,500,000.00	CONSTRUCTION OF BRIDGE
35	24HC0037- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SAGBAYAN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/07/2023	12/27/2023	03/06/2024	3/8-12/2024	GoP	96,500,000.00	-	96,500,000.00	FLOOD MANAGEMENT PROGRAM
36	24HC0038- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM- KATUPARAN)- ACCESS ROAD LEADING TO UBAY PORT VIA RECLAMATION AREA, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	02/21/2024	2/26-29/2024	GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF CONCRETE ROAD

37	<b>24HC0039-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- TERTIARY ROADS- UBAY- CADRE RD- (S00143BH) CHAINAGE 005- CHAINAGE 190, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	02/21/2024	2/26- 29/2024	GoP	8,158,500.00	-	8,158,500.00	ROAD WIDENING
38	<b>24HC0040-</b> ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SALOG BRIDGE FLOOD CONTROL, GETAFE, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	02/21/2024	2/26- 29/2024	GoP	48,403,180.00	-	48,403,180.00	FLOOD MANAGEMENT PROGRAM
39	<b>24HC0041-</b> ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, HUNAN FLOOD CONTROL, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	03/06/2024	3/11- 14/2024	GoP	96,500,000.00	-	96,500,000.00	FLOOD MANAGEMENT PROGRAM

40	<b>24HC0042-</b> SPECIAL ROAD FUND – MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED ROADS ALONG TAGBILARAN NORTH RD (TAGBILARAN-JETAFA SECT)- K0062+342-K0062+710, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/28/2023	12/18/2023	05/29/2024	6/3-6/2024	GoP	30,857,260.00	-	30,857,260.00	RECONSTRUCTION OF DAMAGED ROAD
41	<b>24HC0043-</b> SPECIAL ROAD FUND – MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239: INSTALLATION OF SIGNAGE AND PAVEMENT MARKINGS ALONG JCT. (LIR) CARMEN-SAGBAYAN-BACANI ROAD (S00101BH) K0178+000-K0179+00, SAGBAYAN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/30/2023	12/20/2023	03/06/2024	3/12-14/2024	GoP	621,320.00	-	621,320.00	INSTALLATION OF SIGNAGE
42	<b>24HC0045-</b> BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD, BARANGAY CANGAWA TO BARANGAY BALUARTE, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/07/2023	12/27/2023	03/06/2024	3/12-14/2024	GoP	4,825,000.00	-	4,825,000.00	CONSTRUCTION OF ROADS

43	24HC0046- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- DANAOSAGBAYAN ROAD JCT. TO STO. NIÑO TO MAGTANGTANG BARANGAY ROAD LEADING TO DANAOS ADVENTURE PARK, DANAOS, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/11/2023	12/29/2023	02/06/2024	2/12-15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
44	24HC0047- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD, BARANGAY MALITBOG, DAGOHY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/15/2023	01/03/2024	02/06/2024	2/12-15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

45	<b>24HC0048-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS: TAGBILARAN NORTH RD (TAGBILARAN-JETAFA SECT) K0081+205-K0081+275, K0086+285-K0086+357, K0086+410-K0086+480, K0086+445-K0086+500, K0086+490-K0086+535, K0087+575-K0087+845, K0088+135-K0088+220, K0088+563-K0088+617, K0088+945-K0088+985, K0090+440-K0090+500, K0090+545-K0090+590, BUENAVISTA & GETAFE, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/15/2023	01/03/2024	03/01/2024	3/7-11/2024	GoP	27,788,880.00	-	27,788,880.00	RECONSTRUCTION OF ROADS
46	<b>24HC0049-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS: LOAY INTERIOR RD- K0139+275- K0139+560, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/28/2023	01/16/2024	04/15/2024	4/18- 22/2024	GoP	10,547,740.00	-	10,547,740.00	RECONSTRUCTION OF ROADS

47	24HC0050- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- IMPROVEMENT OF BAYONGAN IS DRAINAGE	Bohol II DEO	Yes	Competitive Bidding	12/28/2023	01/16/2024	04/25/2024	4/29- 5/2/2024	GoP	12,250,000.00	-	12,250,000.00	FLOOD MANAGEMENT PROGRAM
48	24HC0052- BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, CANTUBOD, DANAOS, BOHOL	Bohol II DEO	No	Competitive Bidding	01/18/2023	02/06/2023	03/26/2024	4/1-4/2024	GoP	19,800,000.00	-	19,800,000.00	CONSTRUCTION OF CONCRETE ROAD
49	24HC0053- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS- JCT (LIR) CARMEN-SAGBAYAN- BACANI RD- K0187+782- K0189+155, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	02/01/2024	02/20/2024	03/18/2024	3/22- 26/2024	GoP	61,000,545.00	-	61,000,545.00	ROAD WIDENING

50	<b>24HC0054-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFA SECT) K0092+555-K0094+700, GETAFE, BOHOL	Bohol II DEO	No	Competitive Bidding	02/01/2024	02/20/2024	04/30/2024	5/3-7/2024	GoP	95,708,700.00	-	95,708,700.00	ROAD WIDENING
51	<b>24HC0055-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY. POBLACION, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	02/01/2024	02/20/2024	05/29/2024	6/3-6/2024	GoP	28,950,000.00	-	28,950,000.00	CONSTRUCTION OF CONCRETE ROAD
52	<b>24HC0056-</b> BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY. RUFO HILL TO BARGU, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	03/07/2024	03/26/2024	04/24/2024	4/29- 5/2/2024	GoP	99,000,000.00	-	99,000,000.00	CONSTRUCTION OF CONCRETE ROAD

53	<b>24HC0057-</b> BASIC INFRASTRUCTURE PROGRAM (BIP)- FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF UBAY FLOOD CONTROL STRUCTURE, BARANGAY BONGBONG- BARANGAY SAN PASCUAL, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	03/07/2024	03/26/2024	04/24/2024	4/29-5/2/2024	GoP	39,200,000.00	-	39,200,000.00	CONSTRUCTIUN OF FLOOD CONTROL
54	<b>24HC0058-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- IMPROVEMENT OF ROAD, BARANGAY TAPAL TO BARANGAY SENTINILA, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	03/07/2024	03/26/2024	04/26/2024	4/30-5/2/2024	GoP	29,400,000.00	-	29,400,000.00	CONSTRUCTION OF CONCRETE ROAD

55	<b>24HC0059-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – IMPROVEMENT OF ROAD, JCT. TER CAMAMBUGAN-TUBOG INTEGRATED HIGH SCHOOL, UBAY, - CORAZON, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	03/07/2024	03/26/2024	04/19/2024	4/23-25/2024	GoP	49,500,000.00	-	49,500,000.00	CONSTRUCTION OF CONCRETE ROAD
56	<b>24HC0060-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION OF RAINWATER COLLECTORS SYSTEM	Bohol II DEO	No	Competitive Bidding	03/18/2024	04/08/2024	04/26/2024	5/1-6/2024	GoP	2,970,000.00	-	2,970,000.00	CONSTRUCTION OF RAINWATER COLLECTORS SYSTEM
57	<b>24HC0061-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ROAD, UPPER SITIO MAHAYHAY, BRGY. COMA-ANG -BRGY. BONTUD, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	03/21/2024	04/08/2024	04/15/2024	4/19-22/2024	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION OF CONCRETE ROAD
58	<b>24HC0062-</b> CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CORAZON, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	04/03/2024	04/22/2024	04/22/2024	5/16-20/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

59	<b>24HC0063-</b> COMPLETION OF MULTI-PURPOSE BUILDINGS, BARANGAY LILOAN SUR, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	04/03/2024	04/22/2024	05/13/2024	5/16-20/2024	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
60	<b>24HC0064-</b> CONCRETING OF BRGY. SAN MIGUEL TO BRGY. BABAG FMR, BRGY. SAN MIGUEL AND BRGY. BABAG, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/03/2024	04/22/2024	04/30/2024	5/3-7/2024	GoP	14,925,000.00	-	14,925,000.00	CONSTRUCTION OF CONCRETE ROAD
61	<b>24HC0065-</b> CONCRETING OF BRGY. SIKATUNA FMR, BRGY. SIKATUNA, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	04/03/2024	04/22/2024	05/03/2024	5/7-9/2024	GoP	14,925,000.00	-	14,925,000.00	CONSTRUCTION OF CONCRETE ROAD
62	<b>24HC0066-</b> REHABILITATION (COMPLETION) OF DPWH MOTORPOOL, DPWH BOHOL 2ND DEO, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/03/2024	04/22/2024	05/08/2024	5/13-16/2024	GoP	1,960,000.00	-	1,960,000.00	REHABILITATION OF BUILDING
63	<b>24HC0067-</b> COMPLETION OF MULTI-PURPOSE BUILDINGS, SAGBAYAN, BOHOL	Bohol II DEO	No	Competitive Bidding	04/17/2024	05/06/2024	05/17/2024	5/21-23/2024	GoP	9,900,000.00	-	9,900,000.00	COMPLETION OF MULTI-PURPOSE BUILDING

64	<b>24HC0068-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM-KATUPARAN)-IMPROVEMENT OF JCT. (TER) UBAY-TAPAL WHARF ROAD, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/17/2024	05/06/2024	05/23/2024	5/27-30/2024	GoP	29,400,000.00	-	29,400,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
65	<b>24HC0069-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS-ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONCRETING OF ROAD BARANGAYS SINANDIGAN-CAGTING-JUAGDAN-CUYA, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/15/2024	05/06/2024	05/23/2024	5/27-30/2024	GoP	49,000,000.00	-	49,000,000.00	CONCRETING OF ROAD
66	<b>24HC0070-</b> REPAIR/MAINTENANCE OF DA BUILDING SOIL WATER RESEARCH AND DEMONSTRATION STATION BUILDING CALANGGAMAN, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/15/2024	05/06/2024	05/17/2024	5/21-23/2024	GoP	1,185,800.00	-	1,185,800.00	REPAIR/ MAINTENANCE OF BUILDING

67	<b>24HC0071-</b> REPAIR/MAINTENANCE OF DA BUILDING EXPERIMENT STATION ADMINISTRATION COMPLEX (FORMERLY ADMINISTRATIVE OFFICE) GABI, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/15/2024	05/06/2024	05/17/2024	5/21- 23/2024	GoP	1,372,000.00	-	1,372,000.00	REPAIR/ MAINTENANCE OF BUILDING
68	<b>24HC0072-</b> CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BRGY. CAN-OLING, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/15/2024	05/06/2024	05/27/2024	5/30- 6/3/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
69	<b>24HC0073-</b> CONSTRUCTION OF MULTI- PURPOSE BUILDING (CLASSROOM), RIVERSIDE PRIMARY SCHOOL, BRGY. RIVERSIDE, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	04/15/2024	05/06/2024	05/21/2024	5/24- 28/2024	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION OF SCHOOLBUILDIN G
70	<b>24HC0074-</b> CONSTRUCTION OF MULTI- PURPOSE BUILDING, KINAN- OAN ELEMENTARY SCHOOL (CLASSROOM), BRGY. KINAN-OAN, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	04/15/2024	05/06/2024	05/14/2024	5/20- 23/2024	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION OF SCHOOLBUILDIN G
71	<b>24HC0075-</b> CONSTRUCTION OF MULTI- PURPOSE BUILDING (CLASSROOM), STO. NIÑO ELEMENTARY SCHOOL, BRGY. STO. NIÑO, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	04/15/2024	05/06/2024	05/17/2024	5/21- 23/2024	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING

72	24HC0076- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF BRIDGE LEADING TO UBAY PORT VIA RECLAMATION AREA, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/26/2024	05/15/2024	05/29/2024	6/3-6/2024	GoP	77,200,000.00	-	77,200,000.00	CONSTRUCTION OF BRIDGE
73	24HC0077- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF BRIDGE AT TALIBON CAUSEWAY BYPASS-FROM POBLACION- VIA BARANGAY SAN FRANCISCO- BARANGAY SAN JOSE ROAD CONNECTING TAGBILARAN NORTH ROAD TO JCT. TNR TALIBON ROAD, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	04/26/2024	05/15/2024	05/29/2024	6/3-6/2024	GoP	77,200,000.00	-	77,200,000.00	CONSTRUCTION OF BRIDGE
74	24HC0078- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDINGS, SAGBAYAN, BOHOL	Bohol II DEO	No	Competitive Bidding	05/03/2024	05/22/2024	06/26/2024	7/5-9/2024	GoP	9,900,000.00	-	9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS

75	<b>24HC0079-</b> CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BRGY. VILLA AURORA, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	05/03/2024	05/22/2024	06/07/2024	6/11- 17/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDINGS
76	<b>24HC0080-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, HINLAYAGAN ILAYA TO BARANGAY BONGBONG, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	05/03/2024	05/22/2024	06/26/2024	7/1-4/2024	GoP	77,200,000.00	-	77,200,000.00	CONSTRUCTION OF CONCRETE ROAD
77	<b>24HC0081-</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD OF PUROK 3 AND 5, BARANGAY BONGBONG, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	05/03/2024	05/22/2024	06/19/2024	6/24- 27/2024	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION OF ROAD

78	24HC0082- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY SAN JOSE, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	05/08/2024	05/27/2024	06/26/2024	7/1-4/2024	GoP	77,200,000.00	-	77,200,000.00	CONSTRUCTION OF ROAD
79	24HC0083- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SAN VICENTE, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	05/08/2024	05/27/2024	06/10/2024	6/13-17/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
80	24HC0084- SPECIAL ROAD FUND- MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239: INSTALLATION OF ROADWAY LIGHTING STRUCTURES ALONG TAGBILARAN NORTH ROAD (TAGBILARAN- JETAPE SECTION) PASSING ALL INABANGA NATIONAL ROADS, BOHOL	Bohol II DEO	No	Competitive Bidding	05/08/2024	05/27/2024	06/21/2024	6/22-24/2024	GoP	98,000,000.00	-	98,000,000.00	INSTALLATION OF ROADWAY LIGHTING

81	<b>24HC0085-</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM -ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: TAGBILARAN NORTH RD (TAGBILARAN-JETAFA SECT)- K0062+266-K0062+321, K0062+337-K0062+342, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	05/08/2024	05/27/2024	06/26/2024	7/1-4/2024	GoP	6,152,440.00	-	6,152,440.00	CONSTRUCTION OF ROAD
82	<b>24HC0086-</b> CONSTRUCTION OF MULTI- PURPOSE BUILDING, LILOAN NORTE ELEMENTARY SCHOOL (CLASSROOM) BRGY. LILOAN, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	05/16/2024	06/05/2024	06/19/2024	6/24- 27/2024	GoP	7,425,000.00	-	7,425,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
83	<b>24HC0087-</b> CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDINGS, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	05/16/2024	06/05/2024	06/26/2024	7/1-4/2024	GoP	14,850,000.00	-	14,850,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
84	<b>24HC0088-</b> CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BARANGAY STO. NIÑO, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	05/16/2024	06/05/2024	06/26/2024	7/1-4/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
85	<b>24HC0089-</b> SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF SAN FRANCISCO BRIDGE FLOOD CONTROL, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/26/2024	7/1-4/2024	GoP	48,250,000.00	-	48,250,000.00	CONSTRUCTION OF BRIDGE FLOOD CONTROL

86	<b>24HC0090-</b> CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BRGY. MAHAYAG, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/26/2024	7/1-4/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
87	<b>24HC0091-</b> BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 2- CLASSROOM SCHOOL BUILDING TAPAL INTEGRATED SCHOOL (SECONDARY) IN BARANGAY TAPAL, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/28/2024	7/2-8/2024	GoP	4,975,000.00	-	4,975,000.00	CONSTRUCTION OF SCHOOL BUILDING
88	<b>24HC0092-</b> BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 2- CLASSROOM SCHOOL BUILDING BULILIS HIGH SCHOOL (SECONDARY) IN BARANGAY BULILIS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/28/2024	7/2-8/2024	GoP	4,975,000.00	-	4,975,000.00	CONSTRUCTION OF SCHOOL BUILDING
89	<b>24HC0093-</b> BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 2- CLASSROOM SCHOOL BUILDING CATABAN INTEGRATED SCHOOL (SECONDARY) IN BARANGAY CATABAN, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/25/2024	6/28- 7/2/2024	GoP	4,975,000.00	-	4,975,000.00	CONSTRUCTION OF SCHOOL BUILDING

90	<b>24HC0094-</b> BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 2-CLASSROOM SCHOOL BUILDING SAN JOSE INTEGRATED SCHOOL (SECONDARY) IN BARANGAY SAN JOSE, PRES. GARCIA, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/20/2024	6/24-27/2024	GoP	4,975,000.00	-	4,975,000.00	CONSTRUCTION OF SCHOOL BUILDING
91	<b>24HC0096-</b> BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 2-CLASSROOM SCHOOL BUILDING MODESTO AUTIDA MEMORIAL HIGH SCHOOL IN BARANGAY PINAMGO, BIEN UNIDO, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/28/2024	7/2-8/2024	GoP	4,975,000.00	-	4,975,000.00	CONSTRUCTION OF SCHOOL BUILDING
92	<b>24HC0097-</b> BASIC EDUCATIONAL FACILITIES FUND (BEFF)- BATCH 1: CONSTRUCTION OF 1STY2CL, CABANGAHAN ES, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/25/2024	6/28-7/2/2024	GoP	5,521,356.29	-	5,521,356.29	CONSTRUCTION OF SCHOOL BUILDING
93	<b>24HC0098-</b> CONSTRUCTION OF FARMER'S MULTI-PURPOSE BUILDING, BARANGAY POBLACION, DANA0, BOHOL	Bohol II DEO	No	Competitive Bidding	05/20/2024	06/10/2024	06/27/2024	7/1-4/2024	GoP	34,650,000.00	-	34,650,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

94	24HC0099- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS-ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, HINLAYAGAN ILAYA TO BARANGAY MANUEL M. ROXAS, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	05/27/2024	06/17/2024	06/27/2024	7/5-9/2024	GoP	77,200,000.00	-	77,200,000.00	CONSTRUCTION OF ROAD
95	24HC0100- CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BRGY. CAGAWASAN, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	05/27/2024	06/17/2024	06/24/2024	6/28- 7/2/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
96	24HC0101- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILIT IES- CONSTRUCTION OF DAIT FLOOD CONTROL, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	05/27/2024	06/17/2024	06/24/2024	6/28- 7/2/2024	GoP	15,605,450.43	-	15,605,450.43	CONSTRUCTION OF FLOOD CONTROL

97	<b>24HC0102-</b> SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF TUGAS SEAWALL, PRES. CARLOS P. GARCIA, BOHOL	Bohol II DEO	No	Competitive Bidding	06/03/2024	06/24/2024	06/28/2024	7/2-8/2024	GoP	144,750,000.00	-	144,750,000.00	CONSTRUCTION OF SEAWALL
98	<b>24HC0103-</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY JANDAYAN NORTE, GETAFE, BOHOL	Bohol II DEO	No	Competitive Bidding	06/03/2024	06/24/2024	06/27/2024	7/6-10/2024	GoP	7,920,000.00	-	7,920,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
99	<b>24HC0104-</b> BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 1-CLASSROOM SCHOOL BUILDING KAGAWASAN ELEMENTARY SCHOOL IN BARANGAY KAGAWASAN, SAGBAYAN, BOHOL	Bohol II DEO	No	Competitive Bidding	06/07/2024	06/26/2024	06/27/2024	7/6-10/2024	GoP	2,487,500.00	-	2,487,500.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
100	<b>24HC0105-</b> BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 1-CLASSROOM SCHOOL BUILDING INABANGA NORTH CENTRAL INTEGRATED SCHOOL IN BARANGAY LAPACAN NORTE, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	06/07/2024	06/26/2024	06/27/2024	7/5-9/2024	GoP	2,487,500.00	-	2,487,500.00	CONSTRUCTION OF SCHOOL BUILDING

101	24HC0106- CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BARANGAY CALUASAN, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	06/11/2024	07/01/2024	07/15/2024	7/19- 22/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
102	24HC0107- CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BARANGAY DANAHAO, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	06/11/2024	07/01/2024	07/15/2024	7/19- 22/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
103	24HC0108- CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BARANGAY KATIPUNAN, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	06/21/2024	07/10/2024	07/15/2024	7/19- 22/2024	GoP	1,980,000.00	-	1,980,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
104	24HC0109- CONSTRUCTION (COMPLETION)/ REHABILITATION OF MULTI- PURPOSE BUILDINGS, GETAFE, BOHOL	Bohol II DEO	No	Competitive Bidding	06/21/2024	07/10/2024	07/17/2024	7/20- 24/2024	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING

Prepared by:



**PRIMITIVA E. ABAN**  
Head, Procurement Unit

Recommended by:

  
**MARTIN A. PELARADA**  
BAC Chairperson

Approved by:

  
**FERNANDO J. TALAGSA**  
OIC-District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BOHOL 2ND**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office VII  
Ubay, Bohol

**Updated Annual Procurement Plan for FY 2024 (GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Materials for use in Semi-Structured Cabling for Maintenance Building	Maintenance	No	NP-53.9 - Small Value Procurement	02/27/2024	03/05/2024	03/21/2024	03/27/2024	GoP	993,740.00	-	993,740.00	-
2	Grasscutter for use in the Dpwh Bohol II DEO, Bood, Ubay, Bohol	Administrative	No	NP-53.9 - Small Value Procurement	02/27/2024	03/05/2024	03/22/2024	03/28/2024	GoP	108,000.00	-	108,000.00	-
3	Materials for use in Repainting Bridges, Guardrails and Pavement Markings along Bohol 2nd DEO	Maintenance	No	NP-53.9 - Small Value Procurement	03/19/2024	03/26/2024	03/26/2024	03/26/2024	GoP	991,024.00	-	991,024.00	-
4	Materials for use in Cleaning and Repair of Damaged Canal Cover, Maintenance of Road Activities, Repair of Road Signages, Guardrails and Signages Post and Rpainting of Bridges along DPWH Bohol 2nd Jurisdiction	Maintenance	No	NP-53.9 - Small Value Procurement	03/19/2024	03/26/2024	03/27/2024	03/27/2024	GoP	380,170.00	-	380,170.00	-
5	I.T. Equipment for daily use of work documents, document printing, copying and scanning use in Maintenance Section	Maintenance	No	NP-53.9 - Small Value Procurement	03/20/2024	03/27/2024	04/07/2024	04/13/2024	GoP	990,000.00	-	990,000.00	-
6	Safety Gears/Uniform for use in the Maintenance of National Roads and Bridges	Maintenance	No	NP-53.9 - Small Value Procurement	03/20/2024	03/27/2024	03/27/2024	03/27/2024	GoP	443,600.00	-	443,600.00	-
7	Grasscutter for use in Maintenance Section	Maintenance	No	NP-53.9 - Small Value Procurement	03/20/2024	03/27/2024	03/27/2024	03/27/2024	GoP	472,600.00	-	472,600.00	-

8	Spareparts for use in the Grasscutter assigned in the Maintenance Section	Maintenance	No	NP-53.9 - Small Value Procurement	03/20/2024	03/27/2024	03/27/2024	03/27/2024	GoP	219,461.50	-	219,461.50	-
9	Fuels for use in the various vehicle and equipment assigned in the Maintenance Section	Maintenance	No	NP-53.9 - Small Value Procurement	03/20/2024	03/27/2024	03/27/2024	03/27/2024	GoP	977,500.00	-	977,500.00	-
10	Consolidated Preventive Maintenance of Replacement of Spareparts	Maintenance	No	NP-53.9 - Small Value Procurement	04/03/2024	04/10/2024	04/12/2024	04/12/2024	GoP	298,380.00	-	298,380.00	-
11	I.T. Equipment for use in Admin Section	Administrative	No	NP-53.9 - Small Value Procurement	04/03/2024	04/10/2024	04/17/2024	04/19/2024	GoP	143,395.00	-	143,395.00	-
12	Item 200 Aggregate for use in the resurfacing of shoulder along national road of Bohol 2nd District Area of Jurisdiction	Maintenance	No	NP-53.9 - Small Value Procurement	04/05/2024	04/12/2024	04/12/2024	04/12/2024	GoP	308,538.75	-	308,538.75	-
13	Registration and Calibration of Survey Equipment assigned in the Planning and Design Section	Planning & Design	No	Direct Contracting	-	-	04/26/2024	04/29/2024	GoP	120,000.00	-	120,000.00	-
14	Office Supplies for use in the Planning and Design Section	Planning & Design	No	Shopping	04/23/2024	04/30/2024	04/30/2024	04/30/2024	GoP	314,759.50	-	314,759.50	-
15	Garments for use in the Planning & Design Section	Planning & Design	No	Shopping	05/06/2024	05/13/2024	05/13/2024	05/13/2024	GoP	90,388.00	-	90,388.00	-
16	Steel Rack & Airconditioning Unit for use in the DPWH Bohol 2nd DEO	Administrative	No	NP-53.9 - Small Value Procurement	05/10/2024	05/17/2024	05/24/2024	06/03/2024	GoP	662,600.00	-	662,600.00	-
17	Office Supplies for use in DPWH Bohol 2nd DEO	Administrative	No	Shopping	05/30/2024	06/06/2024	06/14/2024	07/01/2024	GoP	813,396.00	-	813,396.00	-

18	Office Equipment & Consumables for use in the Planning and Design Section	Administrative	No	Shopping	05/30/2024	06/06/2024	06/14/2024	06/24/2024	GoP	323,095.00	-	323,095.00	-
19	Furniture & Aircon for use in Bohol 2nd DEO (COA OFFICE))	Administrative	No	NP-53.9 - Small Value Procurement	05/30/2024	06/06/2024	06/14/2024	06/24/2024	GoP	451,340.00	-	451,340.00	-
20	Korean Blinds & Curtain for use in Bohol 2nd DEO (New Conference Room)	Administrative	No	NP-53.9 - Small Value Procurement	05/30/2024	06/06/2024	06/14/2024	06/24/2024	GoP	287,806.00	-	287,806.00	-
21	Storage Box for use in Bohol 2nd DEO	Administrative	No	Shopping	05/30/2024	06/06/2024	06/14/2024	07/01/2024	GoP	104,500.00	-	104,500.00	-
22	Motorpool Tools for use for preventive Maintenance of all Service Vehicle and Heavy Equipment	Maintenance	No	NP-53.9 - Small Value Procurement	05/30/2024	06/06/2024	06/14/2024	06/24/2024	GoP	570,500.00	-	570,500.00	-
23	Materials for use in the Repainting of Concrete railings and curb along the National Bridges w/in Bohol 2nd District Area of Jurisdiction for the 2nd Quarter of CY 2024	Maintenance	No	NP-53.9 - Small Value Procurement	06/11/2024	06/18/2024	06/18/2024	06/18/2024	GoP	993,150.00	-	993,150.00	-
24	Reflectorized Paint Materials for use in the repainting of faded Pavement markings along the National Roads within Bohol 2nd District Area of Jurisdiction for the 2nd Quarter of CY2024	Maintenance	No	NP-53.9 - Small Value Procurement	06/11/2024	06/18/2024	06/18/2024	06/18/2024	GoP	993,900.00	-	993,900.00	-

25	Purchase of materials for use in the replacement of damaged End Piece along National Road within Bohol 2nd District area of jurisdiction for the 2nd quarter of CY 2024.	Maintenance	No	NP-53.9 - Small Value Procurement	06/11/2024	06/18/2024	06/18/2024	06/18/2025	GoP	961,164.00	-	961,164.00	-
26	Purchase of materials for use in the replacement of damaged Guardrails along the National Roads within Bohol 2nd District area of jurisdiction for the 2nd Quarter of CY 2024	Maintenance	No	NP-53.9 - Small Value Procurement	06/11/2024	06/18/2024	06/18/2024	06/18/2024	GoP	966,112.00	-	966,112.00	-
27	Purchase of smartphones (10 units ) for use in Project elevation and other Geo Tagging related initiatives in the Maintenance Section	Maintenance	No	NP-53.9 - Small Value Procurement	06/11/2024	06/18/2024	06/18/2024	06/18/2024	GoP	399,700.00	-	399,700.00	-
28	Purchase of materials for use in the repainting of Guardrails along National Bridges within Bohol 2nd District area of jurisdiction for the 2nd Quarter of CY 2024.	Maintenance	No	NP-53.9 - Small Value Procurement	06/11/2024	06/18/2024	06/18/2024	06/18/2024	GoP	997,077.50	-	997,077.50	-
29	Materials for use in Cracks and Joint Sealing along along National Bridges within Bohol 2nd District area of jurisdiction for the 2nd Quarter of CY 2024.	Maintenance	No	NP-53.9 - Small Value Procurement	06/11/2024	06/18/2024	06/18/2024	06/18/2024	GoP	659,850.00	-	659,850.00	-
30	Fuels and Oils for use in the Various service vehicles and equipment assigned in the Maintenance Section for the 3rd Quarter of CY 2024	Maintenance	No	NP-53.9 - Small Value Procurement	06/28/2024	07/05/2024	07/05/2024	07/08/2024	GoP	980,000.00	-	980,000.00	-

Prepared by:

**PRIMITIVA E. ABAN**  
Head, Procurement Unit

Recommended by:

**MARTINA PELARADA**  
BAC Chairperson

Approved by:

**FERNANDO J. TALAGSA**  
OIC - District Engineer



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BOHOL 2ND**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office VII  
 Ubay, Bohol

### Updated Annual Procurement Plan for FY 2024 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24CSHC001 - Conduct of Soil Testing/ Subsurface Exploration for the : 1.) Construction of Bridge leading to Ubay Port via Reclamation Area, Ubay, Bohol 2.) Construction of Bridge at Talibon Causeway Bypass from the Poblacion via Brgy. San Francisco- Brgy. San Jose road connecting to Tagbilaran North Road to JCT. TNR Talibon Road, Talibon, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	12/07/2023	12/14/2023	04/11/2024	4/16-19/2024	GoP	809,640.00	-	809,640.00	Soil Testing/ Subsurface
2	24CSHC002 - Conduct of Soil Testing/ Subsurface Exploration for the : 1.) Construction of Flood Mitigation Structure, Salog Bridge Flood Control, Getafe, Bohol 2.) Construction of Flood Mitigation Structure, Hunan Flood Control, Buenavista, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	12/07/2023	12/14/2023	04/11/2024	4/16-19/2024	GoP	381,420.00	-	381,420.00	Soil Testing/ Subsurface

3	24CSHC003 - Conduct of Soil Testing/ Subsurface Exploration for the : 1.) Construction of 2STY8CL School Building, Dagohoy National High School, Dagohoy, Bohol 2.) Construction of 2STY8CL School Building, Canmaya Diot High School, Sagbayan, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	12/07/2023	12/14/2023	04/11/2024	4/16-19/2024	GoP	326,430.00	-	326,430.00	Soil Testing/ Subsurface
4	24CSHC004 - Conduct of Soil Testing/ Subsurface Exploration for the : 1.) Construction of Clarin Seawall, Clarin, Bohol 2.) Construction of Flood Mitigation Structure, Poblacion, Trinidad, Bohol 3.) Construction of Flood Mitigation Structure, Calunasan Bridge Flood Control, Getafe, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	12/07/2023	12/14/2023	04/11/2024	4/16-19/2024	GoP	583,830.00	-	583,830.00	Soil Testing/ Subsurface
5	24CSHC005 - Conduct of Soil Testing/ Subsurface Exploration for the : 1.) Construction of Bien Unido Seawall, Bien Unido, Bohol 2.) Construction of Seawall Shoreline Protection, Barangay Tapon, Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	12/07/2023	12/14/2023	04/11/2024	4/16-19/2024	GoP	475,020.00	-	475,020.00	Soil Testing/ Subsurface
6	24CSHC006 - Conduct Soil Testing/ Subsurface Exploration for Various Flood Control Projects within 2nd Engineering District of Bohol for the: 1.) Construction of Tugas Seawall, Pres. Carlos P. Garcia, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	01/30/2024	02/07/2024	04/11/2024	4/16-19/2024	GoP	238,095.00	-	238,095.00	Soil Testing/ Subsurface

7	24CSHC007 - Consultancy Services for the Conduct of Soil Testing/ Subsurface Exploration for the various Flood Control Projects within 2nd Engineering District of Bohol for the : 1.) Construction of San Francisco Bridge Flood Control Structure, Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	01/30/2024	02/07/2024	04/11/2024	4/16-19/2024	GoP	202,140.00	-	202,140.00	Soil Testing/ Subsurface
---	---	--------------	----	-----------------------------------	------------	------------	------------	--------------	-----	------------	---	------------	--------------------------


Prepared by:



**PRIMITIVA E. ABAN**

Head, Procurement Unit


Recommended by:



**MARTIN A. PELARADA**

BAC Chairperson

Approved by:



**FERNANDO J. TALAGSA**

OIC- District Engineer