

(Department of Public Works and Highways Regional Office VI through its Special BAC for DPWH Negros Occ. Sub DEO) FY 2024 Updated Annual Procurement Plan (APP Non-CSE)

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
	24GGQ001 - Procurement of Supply and Delivery of Thermoplastic Painting Materials for use in The Repainting of Faded Pavement Markings of National Roads and Bridges Within the Area of Jurisdiction of DPWH Negros Occidental Sub Deo, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 04, 2024	January 25, 2024	April 22,2024	April 26, 2024	GOP	2,537,000.00	2,537,000.00		Maintenance Materials, Tools and Safety Devices
	24GGQ002 - Procurement of Spare Parts for use of Service Vehicles assigned at the Office of the Assistant District Engineer, DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 04, 2024	January 25, 2024	Feb 23, 2024	March 05, 2024	GOP	191,956.00		191,956.00	Vehicle Parts and Accessories
	24GGQ003 -Procurement of Supply and Delivery of Emulsified Asphalt CSS-1, Hot Asphalt 60/70 and Oxidized Blown Asphalt Sealant 115/15 for use in the Repair and Maintenance of National Roads and Bridges within the area of jurisdiction of DPWH Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 04, 2024	January 25, 2024	April 22, 2024	April 26, 2024	GOP	1,662,000.00	1,662,000.00		Maintenance Materials, Tools and Safety Devices
	24GGQ004- Procurement of Supply and Delivery of Aggregates for use in the Repair and Maintenance of National Roads and Bridges within the area of jurisdiction of DPWH Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 04, 2024	January 25, 2024	Feb 23, 2024	March 05, 2024	GOP	299,000.00	299,000.00		Maintenance Materials, Tools and Safety Devices
	24GGQ005 – Procurement of Filters, Fuels, Oil and Lubricants for use of Various Equipment and Service Vehicles assigned at the Maintenance Section, DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 04, 2024	January 25, 2024	Feb 23, 2024	March 05, 2024	GOP	1,377,441.50	1,377,441.50		Fuel, Filters, Lubricants
	24GGQ006 – Procurement of Supply and Delivery of Paint Materials for Repainting of Concrete Bridges and Roadside Structures under 71X-Special Maintenance (Category 12 – Bridge & Structure Maintenance) within the jurisdiction of DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 04, 2024	January 25, 2024	Feb 23, 2024	March 05, 2024	GOP	801,340.00	801,340.00		Maintenance Materials, Tools and Safety Devices

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GGQ007 – Procurement of Various Spare Parts intended for use in the proper Repair and Maintenance of Service Vehicles and Heavy Equipment assigned in Maintenance Section in Roadwide Maintenance of National Roads and Bridges of DPWH Negros Occidental Sub District Engineering Office	Negros Occidental Sub DEO	No	Competitive Bidding	January 04, 2024	January 25, 2024	Feb 23, 2024	March 05, 2024	GOP	610,650.00	610,650.00		Vehicle Parts and Accessories
	24GGQ008 – Procurement of Supply and Delivery of Road Safety Devices for Installation along National Roads and Bridges within the area of jurisdiction of Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 04, 2024	January 25, 2024	Feb 23, 2024	March 05, 2024	GOP	502,000.00	502,000.00		Maintenance Materials, Tools and Safety Devices
	24GGQ009 – Procurement of Filters, Fuel and Lubricants for use of various service vehicles assigned at the DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 12, 2024	February 02, 2024	March 01, 2024	March 12, 2024	GOP	1,460,660.00		1,460,660.00	Fuel, Filters, Lubricants
	24GGQ010 – Procurement of Supply and Delivery of guardrail end pieces for installation along national roads and bridges within the area of jurisdiction of DPWH Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 3, 2024	April 11, 2024	April 15, 2024	April 18, 2024	GOP	110,087.00	110,087.00		Maintenance Materials, Tools and Safety Devices
	24GGQ011 – Procurement of Supply and Delivery of aggregates for use in the repair and maintenance of national roads and bridges within the area of jurisdiction of DPWH Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 03, 2024	April 11, 2024	April 15, 2024	April 18, 2024	GOP	597,000.00	597,000.00		Maintenance Materials, Tools and Safety Devices
	24GGQ012- Procurement of Supply and Delivery of Thermoplastic Painting Materials for use in Repainting of Faded Pavement Markings of National Roads and Bridges within the Area of Jurisdiction of DPWH - Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 04, 2024	April 25, 2024	May 27, 2024	May 30, 2024	GOP	2,822,700.00	2,822,700.00		Maintenance Materials, Tools and Safety Devices

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GGQ013 – Procurement of Supply and Delivery of Asphalt Materials for use in Patching and Sealing of Bituminous and Concrete Pavements within the Area of Jurisdiction of DPWH - Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 04,2024	April 25, 2024	May 27, 2024	May 30, 2024	GOP	2,472,000.00	2,472,000.00		Maintenance Materials, Tools and Safety Devices
	24GGQ014 – Procurement of Supplies for use in the Planning and Design Section of DPWH Negros Occidental Sub Deo, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 05, 2024	April 12, 2024	April 15, 2024	April 18, 2024	GOP	869,145.00		869,145.00	Office Supplies, Devices, and Consumables
	24GGQ015-Procurement of Supply and Delivery of Painting Materials for Repainting of Steel Bridges within the jurisdiction of DPWH - Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 08, 2024	April 30,2024	May 27, 2024	May 31, 2024	GOP	1,249,545.00	1,249,545.00		Maintenance Materials, Tools and Safety Devices
	24GGQ016 (Rebid) – Procurement of Fuels, Motor Oil and Kerosene for use of Service Vehicles, Heavy Equipment, Grass Cutters and Special Equipment assigned at the Maintenance Section, DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	May 21, 2024	June 11, 2024	July 10, 2024	July 12, 2024	GOP	1,456,500.00	1,456,500.00		Fuel, Filters, Lubricants
	24GGQ017 - Procurement of Various Spare Parts intended for use in The Proper Repair and Maintenance of Service Vehicles and Heavy Equipment Assigned at the Maintenance Section of Negros Occidental Sub Deo, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 09, 2024	June 07, 2024	June 10, 2023	GOP	244,000.00	244,000.00		Vehicle Parts and Accessories
	24GGQ018 – Procurement of Supply and Delivery of painting materials for guardrail panels and posts along national roads and bridges under the area of jurisdiction of Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 09, 2024	June 07, 2024	June 10, 2023	GOP	995,278.50	995,278.50		Maintenance Materials, Tools and Safety Devices

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GGQ019 – Procurement of Supply and Delivery of painting materials for faded pavement markings of national roads and bridges under the area of jurisdiction of Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 09, 2024	June 07, 2024	June 10, 2023	GOP	973,912.50	973,912.50		Maintenance Materials, Tools and Safety Devices
	24GGQ021 – Procurement of Various Office Supplies for use of DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	June 07, 2024	July 02, 2024	July 29, 2024	July 31, 2024	GOP	1,091,946.15	1,091,946.15		Office Supplies, Devices, and Consumables
	24GGQ022 – Procurement of Supply and Delivery of Thermoplastic Road Marking Painting Materials for use in the Repainting of Faded Pavement Markings of National Roads, and Bridges within the Area of Jurisdiction of DPWH – Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	June 14, 2024	July 5, 2024	August 01, 2024	August 05, 2024	GOP	2,507,615.00	2,507,615.00		Maintenance Materials, Tools and Safety Devices
	24GGQ023 – Procurement of Supply and delivery of aggregates for use in patching of concrete pavements, sealing of bituminous and joint, crack sealing activities along national roads and bridges within the area of jurisdiction of DPWH Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	June 14, 2024	July 5, 2024	August 01, 2024	August 05, 2024	GOP	1,315,600.00	1,315,600.00		Maintenance Materials, Tools and Safety Devices
	24GGQ024 – Procurement of Supply and delivery of materials for repair of bridges and repainting for use in maintenance of RROW markers and sign posts of national roads and bridges under the area of jurisdiction of Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	June 14, 2024	July 5, 2024	August 01, 2024	August 05, 2024	GOP	566,640.00	566,640.00		Materials for Repair of bridges and repainting
	24GGQ025 – Procurement of Supply and Delivery of Asphalt Materials use in patching of concrete pavements, sealing of bituminous and joint, crack sealing activities along national roads and bridges within the area of jurisdiction of DPWH Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	June 14, 2024	July 5, 2024	August 01, 2024	August 05, 2024	GOP	4,230,080.00	4,230,080.00		Maintenance Materials, Tools and Safety Devices
	RFQ- 2023-11-017-Q - Procurement of Fuel for use in the Planning and Design Section, Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Small Value Procurement	February 19, 2024	February 28,2024	April 03, 2024	April 08, 2024	GOP	396,000.00		396,000.00	Fuel, Filters, Lubricants

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	RFQ - 2024-03-001-Q - Procurement of Supplies for use in the Road Condition and Inventory Surveys for RBIA in the Planning and Design Section, Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Small Value Procurement	May 08, 2024	May 16, 2024	May 27, 2024	May 31, 2024	GOP	45,000.00		45,000.00	Office Supplies, Devices, and Consumables
	RFQ - 2024-05-013- Procurement of Spare Parts for use of Vehicle assigned at Construction Section, DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Small Value Procurement	June 06, 2024	June 18, 2024	July 10, 2024	July 12, 2024	GOP	450,050.00		450,050.00	Vehicle Parts and Accessories
	RFQ - 2024-04-007-Q - Procurement of Supplies for use in the Conduct of the Inventory/Condition Inspection Survey, Validation Survey and other Related PMS Activities in the Planning and Design Section, Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Small Value Procurement	May 08, 2024	May 16, 2024	May 27, 2024	May 31, 2024	GOP	53,000.00		53,000.00	Office Supplies, Devices, and Consumables
	24GGQ026 – Procurement of Fuels, Oil Filters, Motor Oil, Engine Oil, Brake Fluid Multipurpose Grease, Kerosene, Coolant & Batteries for use of Service Vehicles, Heavy Equipment, Grass Cutters and Special Equipment assigned at Maintenance Section DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 09, 2024	July 30, 2024	August 20, 2024	August 22, 2024	GOP	2,706,580.00	2,706,580.00		Fuel, Filters, Lubricants
	24GGQ027 – Procurement of Grass Cutter assigned at Maintenance Section DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	696,000.00	696,000.00		Maintenance Materials, Tools and Safety Devices
	24GGQ028 – Procurement of Various Spare Parts intended for use in the proper repair and maintenance of Service Vehicles and Heavy Equipment assigned at the Maintenance Section of Negros Occidental Sub DEO, San Carlos City	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	242,000.00	242,000.00		Vehicle Parts and Accessories
	24GGQ029 – Procurement of General Utility Standard Automatic Compression Tester with Accessories for use in the Quality Assurance Section, DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 09, 2024	July 30, 2024	August 20, 2024	August 22, 2024	GOP	1,184,800.00		1,184,800.00	Testing Machines for use of Quality Assurance Section

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GGQ030 – Procurement of Drilling Machine & Accessories for use in the Quality Assurance Section of DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 09, 2024	July 30, 2024	August 20, 2024	August 22, 2024	GOP	13,000,000.00		13,000,000.00	Testing Machines for use of Quality Assurance Section
	Repair / Maintenance of National Roads & Bridges along Bacolod North Rd (K0105 + 900 - K0122 + 000with exceptions), Toboso and Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	440,539.62	440,539.62		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Bacolod North Rd (K0092 + (-532) - K0105 + 900 with exceptions), Jct Balintawak-Old Escalante Road (K0096 + (-1051) - K0102 + 155 with exceptions), Jct Old Escalante-Danao Port Road (K102 + (-700) - K0103 + 193 with exceptions), Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	367,450.53	367,450.53		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Bacolod North Rd (K0139 + 700 - K0141 + 119 with exceptions), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	459,411.98	459,411.98		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Bacolod North Rd (K0122 + 000 - K0139 + 700 with exceptions), Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	346,417.71	346,417.71		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (K0054 + 000 - K0061 + 320 with exceptions), Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	499,553.98	499,553.98		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (K0036 + (-548) - K0054 + 000 with exceptions), Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	305,082.66	305,082.66		Procurement of Labor for Maintenance of National Roads and Bridges

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair / Maintenance of National Roads & Bridges along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (K0061 + 320 - K0087 + 318 with exceptions), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	418,611.33	418,611.33		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Prosperidad-Quezon-Cabaron Road (K0065 + (-183) - K0082 + 114 with exceptions), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	393,632.69	393,632.69		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Jct DS Benedicto-Spur 16-Calatrava Road (K0070 + 000 - K0100 + 070 with exceptions), Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	423,529.56	423,529.56		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Jct DS Benedicto-Spur 16-Calatrava Road (K0054 + (-151) - K0070 + 100 with exceptions), Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	381,474.74	381,474.74		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Jct Nat'l Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (K0103 + (-624) - K0122 + 129 with exceptions), Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	484,975.89	484,975.89		Procurement of Labor for Maintenance of National Roads and Bridges
	Repair / Maintenance of National Roads & Bridges along Stop Aguinaldo-Bug-ang Rd (K0109 + (-832) - K0123 + 569 with exceptions) and Jct Curva Hagnaya-Poblacion-Maaswa Road (K0111 + (-530) - K0117 + 105 with exceptions), Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 16, 2024	July 24, 2024	August 14, 2024	August 16, 2024	GOP	323,342.29	323,342.29		Procurement of Labor for Maintenance of National Roads and Bridges
TOTAL (GOODS AND SERVICES)										54,561,549.63	36,910,938.63	17,650,611.00	
CIVIL WORKS													

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0001 - Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd (S00425NR) - K0096 + 000 - K0096 + 640	Negros Occidental Sub DEO	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	March 13, 2024	GOP	30,108,000.00		30,108,000.00	Asphalt Overlay
	24GQ0002 – Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd (S00425NR) - K0122 + 580 - K0123 + 307	Negros Occidental Sub DEO	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	March 13, 2024	GOP	21,230,000.00		21,230,000.00	Asphalt Overlay
	24GQ0003 - Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd (S00425NR) - K0125 + 566 - K0125 + 946	Negros Occidental Sub DEO	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	March 13, 2024	GOP	9,693,425.00		9,693,425.00	Asphalt Overlay
	24GQ0004 – Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd (S00425NR) - K0148 + 390 - K0149 + 000	Negros Occidental Sub DEO	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	March 13, 2024	GOP	28,660,500.00		28,660,500.00	Asphalt Overlay
	24GQ0005 – Reconstruction to Concrete Pavement along Bacolod North Rd (S00425NR) - K0095 + 350 - K0096 + 000	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	14,137,250.00		14,137,250.00	Reconstruction to Concrete Pavement
	24GQ0006 – Reconstruction to Concrete Pavement along Bacolod North Rd (S00425NR) - K0107 + 000 - K0107 + 396	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	12,545,000.00		12,545,000.00	Reconstruction to Concrete Pavement
	24GQ0007 – Reconstruction to Concrete Pavement along Bacolod North Rd (S00425NR) - K0149 + 000 - K0149 + 545	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	15,922,500.00		15,922,500.00	Reconstruction to Concrete Pavement
	24GQ0008 – Rehabilitation / Major Repair of Drainage Structure along Bacolod North Rd (S00425NR) - K0139 + 853 - K0141 + 882	Negros Occidental Sub DEO	No	Competitive Bidding	May 08, 2024	May 29, 2023	June 21, 2024	July 03, 2024	GOP	34,740,000.00		34,740,000.00	Rehabilitation / Major Repair of Drainage Structure
	24G00009 – Rehabilitation / Major Repair of Drainage Structure along Bacolod North Rd (S00425NR) - K0143 + 803 - K0144 + 754	Negros Occidental Sub DEO	No	Competitive Bidding	May 21, 2024	June 11, 2024	July 12, 2024	July 15, 2024	GOP	5,790,000.00		5,790,000.00	Rehabilitation / Major Repair of Drainage Structure
	24GQ0010 – Rehabilitation / Major Repair of Road Slope Protection Structure along Bacolod North Rd - K0109 + 300 - K0109 + 347	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	June 21, 2024	GOP	3,377,500.00		3,377,500.00	Rehabilitation / Major Repair of Road Slope Protection Structure
	24GQ0011 – Rehabilitation / Major Repair of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0042 + 200 - K0042 + 308	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	Feb, 12 2024	February 22, 2024	GOP	7,720,000.00		7,720,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
	24GQ0012 – Rehabilitation / Major Repair of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0067 + 519 - K0067 + 545	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	June 21, 2024	GOP	1,930,000.00		1,930,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
	24GQ0013 – Construction of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 809 - K0074 + 848	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	June 21, 2024	GOP	3,860,000.00		3,860,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0014 – Construction of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 350 - K0074 + 550	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	June 21, 2024	GOP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
	24GQ0015 – Construction of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0075 + 500 - K0075 + 620	Negros Occidental Sub DEO	No	Competitive Bidding	May 08, 2023	May 29, 2023	June 21, 2024	July 03, 2024	GOP	48,250,000.00		48,250,000.00	Construction of Road Slope Protection Structure
	24GQ0016 – Construction of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0077 + 230 - K0077 + 400	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	June 21, 2024	GOP	48,250,000.00		48,250,000.00	Construction of Road Slope Protection Structure
	23G00017 – Rehabilitation / Major Repair of Road Slope Protection Structure along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0105 + 330 - K0105 + 357	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	February 21, 2024	GOP	2,895,000.00		2,895,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
	24GQ0018 - Construction of Road Slope Protection Structure along Jct DS Benedicto-Spur 16-Calatrava Rd (S00001NR) - K0059 + 455 - K0059 + 550	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 22, 2024	GOP	14,474,430.80		14,474,430.80	Construction of Road Slope Protection Structure
	24GQ0019 - Construction of Road Slope Protection Structure at specific locations along Jct DS Benedicto - Spur 16 - Calatrava Rd (S00001NR) - K0068 + 199 - K0075 + 473	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	7,720,000.00		7,720,000.00	Construction of Road Slope Protection Structure
	24GQ0020 - Construction of Road Slope Protection Structure along Jct DS Benedicto-Spur 16-Calatrava Rd - K0068 + 199 - K0068 + 244, K0069 + 253 - K0069 + 273, K0075 + 434 - K0075 + 473	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	February 26, 2024	GOP	2,412,500.00		2,412,500.00	Construction of Road Slope Protection Structure
	24GQ0021 - Construction of Road Slope Protection Structure along Stop Aguinaldo-Bug-ang Rd - K0113 + 090 - K0113 + 160	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	June 21, 2024	GOP	4,825,000.00		4,825,000.00	Construction of Road Slope Protection Structure
	24GQ0022 - Road Widening along Bacolod North Rd (S00425NR) - K0121 + 199 - K0122 + 000	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 22, 2024	GOP	38,737,700.00		38,737,700.00	Road Widening
	24GQ0023 - Road Widening along Bacolod North Rd (S00425NR) - K0134 + 437 - K0135 + 582	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2023	February 22, 2024	GOP	48,250,000.00		48,250,000.00	Road Widening
	24GQ0024 - Road Widening along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0070 + 332 - K0070 + 807	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 22, 2024	GOP	18,256,135.00		18,256,135.00	Road Widening
	24GQ0025 - Construction of Concrete Bridge - Katingal-an Br. along Bacolod North Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	12,062,500.00		12,062,500.00	Construction of Concrete Bridge

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0026 - Widening of Bridge - Ansoan Br. (B00303NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 22, 2024	GOP	7,720,000.00		7,720,000.00	Widening of Bridge
	24GQ0027 - Construction of Flood Control Structure, Mabuni River along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 22, 2024	GOP	96,500,000.00		96,500,000.00	Construction of Flood Control Structures
	24GQ0028 - Construction of Flood Control Structures of Higalaman River (Upstream) along Bacolod North Rd, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 20, 2024	March 12, 2024	April 12, 2024	April 24, 2024	GOP	77,200,000.00		77,200,000.00	Construction of Flood Control Structures
	24GQ0029 - Construction of Flood Control Structures of Andoon River (Upstream) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Road (S00427NR) , San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	144,750,000.00		144,750,000.00	Construction of Flood Control Structures
	24GQ0030 - Construction of Flood Control Structures of Andoon River along Bacolod-Murcia-DS Benedicto-Sn Carlos City Road (S00427NR) , San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	144,750,000.00		144,750,000.00	Construction of Flood Control Structures
	24GQ0031 - Construction of Road at Pasto-Liso, Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 12, 2024	February 22, 2024	GOP	9,650,000.00		9,650,000.00	Construction of Concrete Road
	24GQ0032 - Construction of Road Barangay Macasilao - Barangay Winaswasan, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 12, 2024	February 22, 2024	GOP	14,850,000.00		14,850,000.00	Construction of Concrete Road
	24GQ0033 - Construction of Road, Barangay Menchaca, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 12, 2024	February 22, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0034 - Construction of Road, Barangay Pantao - Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 12, 2024	February 22, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0035 - Construction of Road, Barangay Prosperidad to Barangay Pinowayan, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 12, 2024	February 22, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0036 - Construction of Road, Barangay San Juan, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 20, 2024	March 12, 2024	April 12, 2024	April 24, 2024	GOP	11,880,000.00		11,880,000.00	Construction of Concrete Road
	24GQ0037 - Construction of Road, Purok Humayan - Purok Riverside, Barangay Bunga, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 12, 2024	February 22, 2024	GOP	7,920,000.00		7,920,000.00	Construction of Concrete Road

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0038 - Construction of Road, Purok Logdeck - Purok Kinabong 1, Barangay Igmaya-an, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0039 - Construction of Road, Purok Mabuhay-Purok Paho, Barangay Pandanon, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0040 - Construction of Multi-Purpose Building, Barangay Japitan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 12, 2024	February 21, 2024	GOP	4,949,909.41		4,949,909.41	Construction of Multi-Purpose Building
	24GQ0041 - Construction of Multi-Purpose Building, Barangay Paitan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 12, 2024	February 21, 2024	GOP	4,949,736.17		4,949,736.17	Construction of Multi-Purpose Building
	24GQ0042 - Construction of Multi-Purpose Building, Barangay Pinapugasan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 21, 2024	GOP	4,949,620.75		4,949,620.75	Construction of Multi-Purpose Building
	24GQ0043 - Construction of Multi-Purpose Building, Barangay Rizal, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 21, 2024	GOP	4,949,849.77		4,949,849.77	Construction of Multi-Purpose Building
	24GQ0044 - Construction of Multi-Purpose Building, Barangay Udtongan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 21, 2024	GOP	4,949,901.44		4,949,901.44	Construction of Multi-Purpose Building
	24GQ0045 - Construction of Multi-Purpose Building, Sofronio Carmona NHS Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 12, 2024	February 22, 2024	GOP	4,949,820.09		4,949,820.09	Construction of Multi-Purpose Building
	24GQ0046 - Construction of Water System Barangay Buenavista, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 30, 2024	May 21, 2024	June 11, 2024	June 21, 2024	GOP	4,950,000.00		4,950,000.00	Construction of Water System
	24GQ0047 - Construction of DPWH Building of Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 20, 2024	March 12, 2024	April 12, 2024	April 24, 2024	GOP	47,014,800.00		47,014,800.00	Construction of DPWH Building
	24GQ0048 - Construction of Multi-Purpose Building (DPWH Negros Occidental Sub - DEO Quarters), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 12, 2024	February 22, 2024	GOP	9,650,000.00		9,650,000.00	Construction of Multi-Purpose Building
	24GQ0049 - Asphalt Overlay along Jct Balintawak-Old Escalante Road (S00363NR) K0099 + 000 - K0100 + 466, Iloilo City	Negros Occidental Sub DEO	No	Competitive Bidding	July 18, 2024	August 08, 2024	September 11, 2024	September 13, 2024	GOP	24,486,875.00		24,486,875.00	Construction of Multi-Purpose Building
	24GQ0050 - Asphalt Overlay Stop Aguinaldo-Bug-ang Road (S00395NR) K0115 + 520 - K0116 + 000, Iloilo City	Negros Occidental Sub DEO	No	Competitive Bidding	July 18, 2024	August 08, 2024	September 11, 2024	September 13, 2024	GOP	8,477,525.00		8,477,525.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0051 - Installation of Roadway Lighting Structures along Bacolod North Rd (S00425NR) K0121 + 000 - K0122 + 000, K0130 + 900 - K0132 + 233, K0133 + 180 - K0134 + 437	Negros Occidental Sub DEO	No	Competitive Bidding	July 18, 2024	August 08, 2024	September 11, 2024	September 13, 2024	GOP	38,600,000.00		38,600,000.00	Construction of Multi-Purpose Building
	24GQ0052 - Construction of Flood Control Structures, Vascoña River along Bacolod, North Road, San Carlos, City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 29, 2024	March 21, 2024	April 23, 2024	May 03, 2024	GOP	72,375,000.00		72,375,000.00	Construction of Flood Control Structures
	24GQ0053 - Construction of Flood Control Structure of Palampas River (Upstream Area) along Bacolod North Rd (S00425NR), Brgy. Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 18, 2024	May 09 2024	June 07, 2024	June 18, 2024	GOP	77,200,000.00		77,200,000.00	Construction of Flood Control Structures
	24GQ0054 - Installation of Roadway Lighting Structures along Bacolod-Murcia-DS Benedicto- San Carlos City Rd (S00427NR) K0062 + 609 - K0064 + 300, K0065 + 052 - K0066 + 640, K0077 + 600 - K0078 + 00	Negros Occidental Sub DEO	No	Competitive Bidding	March 14, 2024	April 04, 2024	April 23, 2024	May 03, 2024	GOP	96,500,000.00		96,500,000.00	Installation of Roadway Lighting Structure
	24GQ0055 - Construction of Road So. Ulay, Brgy. Prosperidad, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 20, 2024	March 12, 2024	April 12, 2024	April 24, 2024	GOP	14,850,000.00		14,850,000.00	Construction of Concrete Road
	24GQ0056 - Construction of Road So. Tuburan Brgy. Prosperidad, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 20, 2024	March 12, 2024	April 12, 2024	April 24, 2024	GOP	14,850,000.00		14,850,000.00	Construction of Concrete Road
	24GQ0057 - Construction of Road in Brgy. Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 14, 2024	April 04, 2024	April 23, 2024	May 03, 2024	GOP	24,750,000.00		24,750,000.00	Construction of Concrete Road
	24GQ0058 - Construction of Access Road, Purok Mauswagon, Barangay Suba, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 29, 2024	March 21, 2024	April 23, 2024	May 03, 2024	GOP	6,930,000.00		6,930,000.00	Construction of Concrete Road
	24GQ0059 - Construction of Road leading to the New Development Area, Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 29, 2024	March 21, 2024	April 23, 2024	May 03, 2024	GOP	19,800,000.00		19,800,000.00	Construction of Concrete Road
	24GQ0060 - Construction of Road, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	February 29, 2024	March 21, 2024	April 23, 2024	May 03, 2024	GOP	4,950,000.00		4,950,000.00	Construction of Concrete Road

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0061 - Construction of Multi-Purpose Facility, Brgy. Binaguiohan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 14, 2024	April 04, 2024	April 23, 2024	March 03, 2024	GOP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	24GQ0062 - Construction of Multi-Purpose Building in the Municipality of Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	June 27, 2024	July 18, 2024	August 21, 2024	August 28, 2024	GOP	5,197,500.00		5,197,500.00	Construction of Multi-Purpose Building
	24GQ0063 - Construction of Multi-Purpose Building in the Municipality of Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	March 14, 2024	April 04, 2024	April 23, 2024	May 03, 2024	GOP	5,197,500.00		5,197,500.00	Construction of Multi-Purpose Building
	24GQ0064 - Construction of Multi-Purpose Building in the Municipality of Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	April 18, 2024	May 16, 2024	June 07, 2024	June 18, 2024	GOP	5,197,500.00		5,197,500.00	Construction of Multi-Purpose Building
	24GQ0065 - Construction of Multi-Purpose Building in San Carlos, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	5,197,500.00		5,197,500.00	Construction of Multi-Purpose Building
	24GQ0066 – Repair/Maintenance of DILG Building Escalante City District Jail, Main Building A, Brgy. Hda. Fe, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	May 21, 2024	June 11, 2024	July 12, 2024	July 15, 2024	GOP	999,604.05	999,604.05		Repair / Maintenance of Building
	24GQ0067 – Repair/Maintenance of Palampas River Revetment 1, Brgy. 1, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	May 21, 2024	June 11, 2024	July 12, 2024	July 15, 2024	GOP	2,000,000.00	2,000,000.00		Repair / Maintenance of Flood Control Structure
	24GQ0068 – Concreting of Brgy. Japitan FMR, Brgy. Japitan, Escalante City	Negros Occidental Sub DEO	No	Competitive Bidding	June 27, 2024	July 18, 2024	August 21, 2024	August 28, 2024	GOP	14,925,000.00		14,925,000.00	Construction of Concrete Road
	24GQ0069 – Concreting of Sitio Calanugan to Sitio Nabisan, Brgy. Minapasuk FMR, Brgy. Minapasuk, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	June 27, 2024	July 18, 2024	August 21, 2024	August 28, 2024	GOP	14,925,000.00		14,925,000.00	Construction of Concrete Road
	24GQ0070 – Construction of Farm-to-Mill Road, Crossing Igmamatay to Sitio Igmamatay, Brgy. Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	14,503,981.40		14,503,981.40	Construction of Concrete Road

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0071 – Construction of Farm-to-Mill Road, Sitio Aurora, Brgy. San Jose, Toboso Road Section, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	8,955,000.00		8,955,000.00	Construction of Concrete Road
	24GQ0072 – Construction of Farm-to-Mill Road, Sitio Magtuod, Brgy. Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	10,286,710.87		10,286,710.87	Construction of Concrete Road
	24GQ0073 – Construction of 1-Storey 2-Classroom School Building in Calatrava National High School - Macasilao Extension, Barangay Macasilao, Municipality of Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	4,975,000.00		4,975,000.00	Construction of School Building
	24GQ0074 – Construction of 1-Storey 2-Classroom School Building in Escalante Elementary School, Barangay Old Poblacion, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	4,975,000.00		4,975,000.00	Construction of School Building
	24GQ0075 – Construction of 1-Storey 2-Classroom School Building in Lalong Integrated School, Barangay Lalong, Municipality of Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	4,975,000.00		4,975,000.00	Construction of School Building
	24GQ0076 – Construction of 1-Storey 2-Classroom School Building in Magsaysay National High School, Barangay Magsaysay, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	4,975,000.00		4,975,000.00	Construction of School Building
	24GQ0077 – Construction of 1-Storey 2-Classroom School Building in San Benito Integrated School, Barangay San Benito, Municipality of Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	4,975,000.00		4,975,000.00	Construction of School Building
	24GQ0078 – Construction of 1-Storey 2-Classroom School Building in Sofronio Carmona National High School, Pinowayan Annex, Barangay Pinowayan, Municipality of Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	4,975,000.00		4,975,000.00	Construction of School Building
	24GQ0079 – Construction of 1-Storey 4-Classroom School Building in Guadalupe Elementary School, Barangay Guadalupe, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 18, 2024	August 08, 2024	September 11, 2024	September 13, 2024	GOP	9,950,000.00		9,950,000.00	Construction of School Building
	24GQ0080 – Construction of School Building, Don Carlos Ledesma NHS, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 18, 2024	August 08, 2024	September 11, 2024	September 13, 2024	GOP	30,551,475.00		30,551,475.00	Construction of School Building

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0081 – Construction of School Building, Old Poblacion National High School, City of Escalante, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 04, 2024	July 25, 2024	August 28, 2024	September 02, 2024	GOP	4,628,881.29		4,628,881.29	Construction of School Building
	24GQ0082 – Construction of Rainwater Collector System - Rainwater Collector in Public Facilities	Negros Occidental Sub DEO	No	Competitive Bidding	June 27, 2024	July 18, 2024	August 21, 2024	August 28, 2024	GOP	2,895,000.00		2,895,000.00	Construction of Rainwater Collector System
	24GQ0083 – Machine Grading of unpaved shoulders within the jurisdiction of DPWH Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	July 18, 2024	August 08, 2024	September 11, 2024	September 13, 2024	GOP	5,366,089.26	5,366,089.26		Maintenance of Shoulders along National Roads
TOTAL (CIVIL WORKS)										1,767,727,220.30	8,365,693.31	1,759,361,526.99	
CONSULTING SERVICES													
	None												
TOTAL (CONSULTING SERVICES)										-	-	-	
GRAND TOTAL (GOODS AND SERVICES, CIVIL WORKS, AND CONSULTING SERVICES)										1,822,288,769.93	45,276,631.94	1,777,012,137.99	

Submitted by:


MARK ROWIN C. PIDO
 Head, /Procurement Unit/SBAC Secretariat
 DPWH Negros Occidental Sub DEO

Recommending Approval:


RICARDO R. GUTIERREZ
 SBAC Chairperson

Approved:


SUNNY BOY O. OROPEL, CES E
 Head of the Procuring Entity