

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGIONAL OFFICE NO. III

Sindalan, City of San Fernando, Pampanga

FY - 2023

UPDATED ANNUAL PROCUREMENT PLAN

Civil Works

	CODE PAP	Procurement Project (Contract Name)	PMO/En d User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Acis/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	310108101333000	23C00001 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Feb 10 2023	Mar 17 2023	Mar 27 2023	FY 2023	136,634,841.04		136,634,841.04	Drainage & Slope Protection Structures
2	310108101337000	23C00002 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 22 2022	Feb 10 2023	Mar 17 2023	Mar 27 2023	FY 2023	132,006,679.15		132,006,679.15	Drainage & Slope Protection Structure
3	310108101338000	23C00003 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 18 2022	Feb 10 2023	Mar 17 2023	Mar 27 2023	FY 2023	123,171,205.70		123,171,205.70	Drainage & Slope Protection Structures
4	310108101339000	23C00004 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Mar 3 2023	Mar 24 2023	Apr 3 2023	FY 2023	103,501,567.57		103,501,567.57	Drainage & Slope Protection Structures

5	310106101340000	23C00005 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 15 2022	Mar 3 2023	Mar 24 2023	Apr 3 2023	FY 2023	123,697,071.82		123,697,071.82	Drainage & Slope Protection Structures
6	310108101341000	23C00006 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 18 2022	Mar 3 2023	Mar 24 2023	Apr 3 2023	FY 2023	372,354,412.91		372,354,412.91	Drainage & Slope Protection Structures
7	310108101342000	23C00007 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Madella-Dinadiawan Road, Aurora	Region III	No	Public Bidding	Jul 24 2023	Aug 23 2023	Sep 13 2023	Sep 25 2023	FY 2023	347,109,898.08		347,109,898.08	Drainage & Slope Protection Structure
8	310109101145000	23C00008 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Baler-Cemento via Dicaloyungan Road, Province of Aurora	Region III	No	Public Bidding	Jun 21 2023	Jul 11 2023	Aug 2 2023	Aug 14 2023	FY 2023	302,932,793.23		302,932,793.23	Drainage & Slope Protection Structures
9	320101108938000	23C00009 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Casalogan River Control, Casiguran, Aurora	Region III	Yes	Public Bidding	Nov 11 2022	Dec 1 2022	Feb 9 2023	Feb 20 2023	FY 2023	289,499,825.24		289,499,825.24	Bank & Slope Protection Works
10	300203102263000	23C00010 Convergence & Special Support Program - Const/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy Ditawini, Dinalungan, Aurora	Region III	No	Public Bidding	Jul 18 2023	Aug 7 2023	Oct 13 2023	Oct 23 2023	FY 2023	67,549,816.10		67,549,816.10	Earthworks: Embankmen t

11	300204101241000	23C00011 Convergence and Social Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Access Road from Hermosa Economic and Industrial Zone connecting Palihan-Mabiga-SBMA, Hermosa, Bataan	Region III	No	Public Bidding	Mar 2 2023	Mar 22 2023	Apr 13 2023	Apr 24 2023	FY 2023	9,649,654.08		9,649,654.08	Roads: Concreting (PCCP)
12	310206100075000	23C00012 Network Development Program - Construction of Flyovers/ Interchanges/Underpasses/Long Span Bridges, Ala-Uli Flyover along Roman Expressway, Bataan	Region III	No	Public Bidding	Oct 4 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	48,249,655.46		48,249,655.46	Roads : Asphaltting
13	320101108854000	23C00013 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bagac River (Valdez Bridge), Bagac, Bataan	Region III	No	Public Bidding	Feb 3 2023	Feb 22 2023	Mar 15 2023	Mar 27 2023	FY 2023	96,499,351.93		96,499,351.93	Bank & Slope Protection Works
14	310102101103000	23C00014 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	Yes	Public Bidding	Oct 27 2022	Mar 2 2023	Mar 28 2023	Apr 11 2023	FY 2023	50,097,439.28		50,097,439.28	Road (Asphaltting)
15	310302100350000	23C00015 Bridge Program - Replacement of Permanent Weak Bridges - Mariveles Bridge (B01591LZ) along Mariveles-Talaga Bay Road, Province of Bataan	Region III	Yes	Public Bidding	Nov 30 2022	Dec 27 2022	Feb 16 2023	Feb 27 2023	FY 2023	77,199,720.98		77,199,720.98	Bridge (Bored Pile)
16	310104100472000	23C00017 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Bulacan	Region III	Yes	Public Bidding	Nov 14 2022	Dec 12 2022	Mar 14 2023	Mar 24 2023	FY 2023	214,615,330.80		214,615,330.80	Road (Concreting)

17	310305101793000	23C00019 Bridge Program - Widening of Permanent Bridges - Plaridel-Pullian Bridge (Old) (B02092LZ) along Daang Maharlika (LZ), Province of Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Nov 17 2022	Feb 9 2023	Feb 20 2023	FY 2023	129,309,972.78		129,309,972.78	Bridge (Steel)
18	320102105379000	23C00021 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/Dike Improvement along Angat River at Barangay Pungo, Calumpit, Bulacan	Region III	Yes	Public Bidding	Nov 14 2022	Mar 3 2023	Mar 24 2023	Apr 3 2024	FY 2023	192,999,646.61		192,999,401.26	Bank & Slope Protection Works
19	310104100453000	23C00024 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Dec 14 2023	Mar 17 2023	Mar 27 2023	FY 2023	144,749,525.82		144,749,525.82	Road (Concreting)
20	310204101985000	23C00025 Network Development Program - Construction of By-Pass and Diversion Roads, Bocaue-San Maria Bypass Road, Bulacan	Region III	No	Public Bidding	Apr 27 2023	May 18 2023	Nov 7 2023	Nov 17 2023	FY 2023	192,999,875.73		192,999,875.73	ROADS : Concreting (PCCP)
21	310204101983000	23C00026 Network Development Program - Construction of Bypass and Diversion Roads - San Ildefonso-San Miguel Bypass Road, Bulacan	Region III	Yes	Public Bidding	Nov 18 2022	Dec 7 2022	Feb 9 2023	Feb 20 2023	FY 2023	144,749,274.88		144,749,274.88	Road (Embankment)
22	310204101984000	23C00027 Network Development Program - Construction of Bypass and Diversion Roads - Western Bulacan Connector Road, Bulacan	Region III	Yes	Public Bidding	Oct 28 2022	Nov 17 2022	Feb 9 2023	Feb 20 2023	FY 2023	138,477,441.01		138,477,441.01	Road (Concreting)
23	310302100383000	23C00028 Bridge Program - Replacement of Permanent Weak Bridges - Maasim Br 2 (B01776LZ) along Daang Maharlika (LZ), Province of Bulacan	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Feb 9 2023	Feb 20 2023	FY 2023	173,699,218.25		173,699,218.25	Bridge (Bored Pile)

24	300207100859000	23C00029 Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imo-estraktura para sa Kapayapaan at Saguridad Program - TIKAS) - Construction of San Miguel Municipal Police Station Building, San Miguel, Bulacan, Phase III	Region III	Yes	Public Bidding	Nov 30 2022	Jan 26 2023	Feb 16 2023	Feb 27 2023	FY 2023	1,446,227.21		1,446,227.21	Building
25	310302100381000	23C00032 Bridge Program - Replacement of Permanent Weak Bridges, Sicsican Br. (B01963LZ) along Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Mar 14 2023	Apr 3 2023	Apr 26 2023	May 8 2023	FY 2023	19,299,303.37		19,299,303.37	Bridge : Concrete
26	310104100466000	23C00033 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) , Province of Nueva Ecija	Region III	No	Public Bidding	Feb 3 2023	Mar 1 2023	Mar 17 2023	Mar 27 2023	FY 2023	115,799,860.91		115,799,860.91	Roads (Concreting)
27	310104100465000	23C00034 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA), Province of Nueva Ecija	Region III	Yes	Public Bidding	Oct 27 2022	Nov 15 2022	Mar 17 2023	Mar 27 2023	FY 2023	115,799,287.28		115,799,287.28	Road (Concreting)
28	310104100464000	23C00036 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Mar 2 2023	Mar 22 2023	May 25 2023	Jun 5 2023	FY 2023	31,574,516.50		31,574,516.50	Roads: Concreting (PCCP)
29	310108101344000	23C00037 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija-Aurora Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Nov 22 2022	Dec 12 2022	Mar 24 2023	Apr 3 2023	FY 2023	144,749,112.44		144,749,112.44	Drainage & Slope Protection Structures

30	310108101345000	23C00038 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Ecija-Aurora Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Dec 8 2022	Feb 9 2023	Mar 24 2023	Apr 3 2023	FY 2023	174,323,865.09		174,323,865.09	Drainage & Slope Protection Structures
31	310304101049000	23C00039 Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Sta Rosa Br (B01334LZ) along Sta Rosa-Tarlac Road, Province of Nueva Ecija	Region III	Yes	Public Bidding	Nov 7 2022	Dec 12 2022	Feb 9 2023	Feb 20 2023	FY 2023	107,465,254.22		107,465,254.22	Bridge (Concrete)
32	310104100487000	23C00040 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads - Manila North Road (MNR), Province of Pampanga	Region III	Yes	Public Bidding	Nov 30 2022	Dec 19 2022	Mar 17 2023	Mar 27 2023	FY 2023	96,496,996.91		96,496,996.91	Roads (Concreting)
33	310206100078000	23C00041 Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/Long Span Bridges - Sto Tomas Interchange including Roads and Bridges from NLEX (North Luzon Expressway) - Manila North Road, Pampanga	Region III	Yes	Public Bidding	Dec 8 2022	Jan 26 2023	Feb 16 2023	Feb 27 2023	FY 2023	144,749,983.37		144,749,983.37	Bridge (Concrete)
34	320102105381000	23C00042 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Flood Control Works - Pasig-Porrero River and San Fernando-Sto Tomas-Minalin Taildike (San Fernando and Bacolor Section) Province of Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	May 25 2023	Jun 5 2023	FY 2023	257,255,442.35		257,255,442.35	Bank & Slope Protection Works
35	310104100470000	23C00045 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Pampanga	Region III	Yes	Public Bidding	Nov 7 2022	Nov 28 2022	Mar 17 2023	Mar 27 2023	FY 2023	228,704,597.86		228,704,597.86	Road (Concreting)

36	310303101406000	23C00047 Bridge Program - Retrofitting/Strengthening of Permanent Bridges - San Agustin Br (B01482LZ) along Jose Abad Santos Ave (JASA), Province of Pampanga	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	144,749,470.05		144,749,470.05	Bridge (Concrete)
37	320101108883000	23C00048 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures, Abacan River, Diking and Slope Protection Works (Phase 1), Mexico, Pampanga	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Feb 9 2023	Feb 20 2023	FY 2023	96,499,804.52		96,499,804.52	Bank & Slope Protection Works
38	320101108911000	23C00049 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Flood Control Works-Abacan River Diking and Slope Protection Works, Mexico, Pampanga	Region III	No	Public Bidding	Jan 13 2023	Feb 1 2023	Feb 24 2023	Mar 6 2023	FY 2023	270,199,419.38		270,199,419.38	Bank & Slope Protection Works
39	300207100858000	23C00050 Convergence and Special Support Program Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas, San Fernando Pampanga, Phase III	Region III	Yes	Public Bidding	Nov 18 2022	Dec 21 2022	Feb 9 2023	Feb 20 2023	FY 2023	54,039,657.58		54,039,657.58	Building
40	310204101986000	23C00052 Network Development Program - Construction of By-Pass and Diversion Roads, Bacolor Porac Access Road, (Porac Section) Package 1, Pampanga	Region III	No	Public Bidding	Mar 14 2023	Sep 13 2023	Sep 29 2023	Oct 9 2023	FY 2023	173,699,908.36		173,699,908.36	Roads ; Concreting

41	310204101987000	23C00053 Network Development Program - Construction of By-Pass and Diversion Roads, Bacolor-Porac Access Road, (Porac Section) Package 2, Pampanga	Region III	No	Public Bidding	Mar 14 2023	Sep 13 2023	Sep 29 2023	Oct 9 2023	FY 2023	164,049,176.34		164,049,176.34	Earthwork : Embankment
42	320102105383000	23C00054 Flood Management Program - Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Flood Control Works - Construction of Guagua-Pasac River, Pampanga	Region III	No	Public Bidding	Feb 15 2023	Mar 7 2023	Mar 29 2023	Apr 11 2023	FY 2023	192,999,753.38		192,999,753.38	Flood Control & Drainage
43	320102105384000	23C00055 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Flood Control Works - Diking/Slope Protection of Pasig-Pobrero River, Bacolor and Porac, Pampanga	Region III	No	Public Bidding	Mar 14 2023	May 5 2023	May 25 2023	Jun 5 2023	FY 2023	144,749,529.51		144,749,529.51	Bank & Slope Protection Works
44	300207100856000	23C00056 Convergence and Special Support Program - Const./ Improvement of various Infrastructures in Support National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Multi-Purpose Building (Living Quarters), Basa Air Base, Floridablanca, Pampanga, Phase III	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	85,517,182.04		85,517,182.04	Building
45	310305101490000	23C00060 Bridge Program - Widening of Permanent Bridges - San Francisco Br (B03295LZ) along Concepcion-Capas Rd. Province of Tarlac	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Feb 8 2023	Feb 20 2023	FY 2023	30,879,721.10		30,879,721.10	Roads (Concreting)
46	300105200560000	23C00062 National Building Program - Buildings and other Structures - Multi-Purpose facilities - Const of Building for Virology Institute of Science and Technology of the Philippines (VIP), New Clark City, Clark Freeport and Special Economic Zone (CFEZ), Capas, Tarlac	Region III	No	Public Bidding	Jul 12 2023	Aug 1 2023	Aug 24 2023	Sep 4 2023	FY 2023	241,249,723.47		241,249,723.47	Building

47	320102105358000	23C00063 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Camiling-Agno River Floodway, Phase 5, Province of Tarlac	Region III	Yes	Public Bidding	Nov 7 2022	Nov 28 2022	Feb 9 2023	Feb 20 2023	FY 2023	192,997,151.63		192,997,181.63	Flood Control (Bank & Slope Protection)
48	320102105359000	23C00064 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Camiling-Agno River Floodway, Phase 6, Province of Tarlac	Region III	Yes	Public Bidding	Nov 7 2023	Nov 28 2022	Feb 9 2023	Feb 20 2023	FY 2023	111,012,270.39		111,012,270.39	Flood Control (Bank & Slope Protection)
49	320102105343000	23C00065 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection with Steel Sheet Pile Foundation along Camiling River (Right Bank), Baybayaoas-Telbang Section (Package R), Camiling, Tarlac	Region III	Yes	Public Bidding	Nov 14 2022	Feb 9 2023	Mar 2 2023	Mar 13 2023	FY 2023	144,749,609.95		144,749,609.95	Bank & Slope Protection Works
50	FY 2023	23C00066 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tarlac City Urban Drainage System (Package C), Tarlac City, Tarlac	Region III	Yes	Public Bidding	Nov 11 2022	Dec 1 2022	Feb 21 2024	Mar 4 2024	FY 2023	96,499,651.20		96,499,651.20	Flood Control & Drainage
51	300215102466000	23C00068 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ungot Creek Service Road including Slope Protection (Package G), Tarlac City	Region III	No	Public Bidding	Feb 3 2023	Mar 8 2023	Mar 29 2023	Apr 11 2023	FY 2023	144,749,920.00		144,749,920.00	Bank & Slope Protection Works

52	300215102486000	23C00069 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ungot Creek Service Road including Slope Protection (Package H), Tarlac City	Region III	No	Public Bidding	Feb 3 2023	Mar 8 2023	Mar 29 2023	Apr 11 2023	FY 2023	144,748,998.52		144,748,998.52	Bank & Slope Protection Works
53	300219101397000	23C00070 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Masalasa Creek Service Road including Slope Protection (Package F) Tarlac City, Tarlac	Region III	Yes	Public Bidding	Nov 14 2022	Feb 2 2023	Feb 23 2023	Mar 6 2023	FY 2023	144,749,229.84		144,749,229.84	Bank & Slope Protection Works
54	320101108887000	23C00072 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures at Bucao River North Approach Downstream, Botolan, Zambales	Region III	No	Public Bidding	Apr 14 2023	May 5 2023	May 31 2023	Jun 13 2023	FY 2023	96,499,311.36		96,499,311.36	Bank & Slope Protection Works
55	320101108886000	23C00073 Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Flood Control Structure at Sagpat River (Maloma Section), San Felipe, Zambales	Region III	No	Public Bidding	Mar 30 2023	Apr 24 2023	May 17 2023	May 29 2023	FY 2023	96,499,963.12		96,499,963.12	Bank & Slope Protection Works
56	310102101091000	23C00074 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Baler-Casiguran Road (Baler-Dinadiawan), Province of Aurora	Region III	Yes	Public Bidding	Nov 5 2022	Nov 29 2022	Apr 12 2023	Apr 24 2023	FY 2023	73,140,870.96		73,140,870.96	Roads (Asphalting)

57	310102101090000	23C00075 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Baler-Casiguran Road (Baler-Dinadiawan), Province of Aurora	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Apr 12 2023	Apr 24 2023	FY 2023	73,042,028.90		73,042,028.90	Roads (Asphalting)
58	310103101083000	23C00075 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - A Castaneda-Ma. Aurora-San Luis Road, Province of Aurora	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Mar 17 2023	Mar 27 2023	FY 2023	32,937,797.72		32,937,797.72	Roads (Asphalting)
59	300215102458000	23C00075 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Access Road, Barangay Quinawan, Bagac to Barangay Bisan, Mariveles, Bataan	Region III	Yes	Public Bidding	Dec 21 2022	Jan 11 2023	Feb 9 2023	Feb 20 2023	FY 2023	192,999,499.64		192,999,499.64	Road (Embankment)
60	310204101990000	23C00081 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section), Package 8, Province of Pampanga	Region III	Yes	Public Bidding	Nov 7 2022	Mar 22 2023	Apr 13 2023	Apr 24 2023	FY 2023	121,589,478.19		121,589,478.19	Road (Embankment)
61	310204101991000	23C00082 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section), Package 9, Province of Pampanga	Region III	Yes	Public Bidding	Nov 8 2022	Mar 16 2023	Apr 11 2023	Apr 21 2023	FY 2023	102,289,796.79		102,289,796.79	Roads (Embankment)

62	300214100356000	23C00083 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Upgrading of Traffic Signal System for the Existing Traffic Signals along the Manila North Road (MNR) from Bulacan to Tarlac, along Jose Abad Santos (JASA) from Guagua to Lubao, and along Friendship Circumferential Road - Angeles - Porac Road, Phase I	Region III	No	Public Bidding	Apr 24 2023	May 16 2023	Jun 7 2023	Jun 19 2023	FY 2023	74,033,507.23		74,033,507.23	Road Safety Devices
63	300214100357000	23C00084 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Upgrading of Traffic Signal System for the Existing Traffic Signals along the Manila North Road (MNR) from Bulacan to Tarlac, along Jose Abad Santos (JASA) from Guagua to Lubao, and along Friendship Circumferential Road - Angeles - Porac Road, Phase II	Region III	No	Public Bidding	Mar 7 2023	Mar 28 2023	Apr 19 2023	May 2 2023	FY 2023	93,066,340.81		93,066,340.81	Road Safety Devices
64	310205100985000	23C00085 Network Development Program - Construction of Missing Links/New Roads - Capas-Botolan Road, Package 3, Province of Tarlac	Region III	No	Public Bidding	Jan 13 2023	Feb 1 2023	Feb 24 2023	Mar 6 2023	FY 2023	149,573,931.59		149,573,931.59	Bridge (Bored Pile)
65	310205100989000	23C00086 Network Development Program - Const. of Missing Links/New Roads - Capas-Botolan Road, Package 1, Tarlac	Region III	No	Public Bidding	Feb 15 2023	Mar 7 2023	Mar 29 2023	Apr 11 2023	FY 2023	120,524,665.81		120,524,665.81	Roads Concreting (PCCP)
66	310205100990000	23C00087 Network Development Program - Construction of Missing Links/New Roads - Capas-Botolan Road, Package 2, Tarlac	Region III	No	Public Bidding	Jul 20 2023	Aug 8 2023	Sep 5 2023	Sep 15 2023	FY 2023	53,074,734.43		53,074,734.43	Roads : Concreting (PCCP)

67	310205100991000	23C00088 Network Development Program - Construction of Missing Links/New Roads - Capas-Botoian Road, Package 3, Province of Zambales	Region III	Yes	Public Bidding	Oct 27 2022	Nov 15 2022	Feb 9 2023	01-Feb-23	FY 2023	153,433,954.07		153,433,954.07	Bridge (Concrete)
68	310104100461000 310104100546000	23C00089 Asset preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road, Province of Bulacan	Region III	Yes	Public Bidding	Oct 26 2022	Dec 14 2023	Jun 30 2023	Jul 10 2023	FY 2023	140,952,511.59 38,145,046.66 ----- 179,097,558.55		140,952,511.89 38,145,046.66 ----- 179,097,558.55	Road (Concreting)
69	310104100552000	23C00090 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ), Province of Nueva Ecija	Region III	Yes	Public Bidding	Oct 27 2022	Feb 9 2023	Jun 30 2023	Jul 10 2023	FY 2023	24,124,270.50		24,124,270.60	Road (Concreting)
70	310104100469000 310104100468000	23C00091 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Avenue (JASA), province of Pampanga	Region III	Yes	Public Bidding	Nov 8 2022	Nov 29 2022	Mar 24 2023	Mar 27 2023	FY 2023	115,802,518.92 40,525,809.69 ----- 156,328,328.61		115,802,518.92 40,525,809.69 ----- 156,328,328.61	Road (Concreting)
71	300209100013000	23C00092 Convergence & Special Support Program - Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Roads leading to Guiguinto Station, Guiguinto, Bulacan	Region III	Yes	Public Bidding	Dec 8 2022	Dec 27 2022	Jun 30 2023	Jul 10 2023	FY 2023	2,411,792.83		2,411,792.53	Drainage & Slope Protection Structures
72	300209100028000	23C00093 Convergence & Special Support Program - Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Balagtas-Pandi Road and P. Castro St. leading to PNR Balagtas Station, Balagtas, Bulacan	Region III	Yes	Public Bidding	Dec 6 2022	Dec 27 2022	Jun 30 2023	Jul 10 2023	FY 2023	2,411,923.57		2,411,923.57	Drainage & Slope Protection Structures

73	310204101969000 310204101968000	23C00094 Network Development Program - Construction of By-pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section), Package 5 and Package 6, Pampanga	Region III	No	Public Bidding	Feb 2 2023	Feb 21 2023	Mar 15 2023	Mar 27 2023	FY 2023	165,979,940.90 77,199,668.46 ----- 243,179,609.36		165,979,940.90 77,199,668.46 ----- 243,179,609.36	Bridge (Bored Pile)
74	310102101054000	23C00095 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler-Casiguran Road (Baler- Dinadiawan), Province of Aurora	Region III	No	Public Bidding	May 18 2023	Jun 6 2023	Jun 29 2023	Jul 10 2023	FY 2023	192,999,738.02		192,999,738.02	Roads : Asphalting
75	310102101092000	23C00096 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler- Casiguran Rad (Baler Dinadiawan) Aurora	Region III	No	Public Bidding	Jul 12 2023	Aug 1 2023	Aug 24 2023	Sep 4 2023	FY 2023	192,999,516.17		192,999,516.17	Roads (Asphalting)
76	310102101093000	23C00097 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler- Casiguran Rad (Baler-Dinadiawan), Aurora	Region III	No	Public Bidding	Jul 12 2023	Aug 1 2023	Aug 24 2023	Sep 4 2023	FY 2023	192,999,656.22		192,999,656.22	Roads (Asphalting)
77	310103101072000	23C00098 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, A Cataneca-Ma Aurora-San Luis Road, Province of Aurora	Region III	No	Public Bidding	May 18 2023	Jun 6 2023	Jun 29 2023	Jul 10 2023	FY 2023	96,499,937.12		96,499,937.12	Roads : Asphalting
78	310204101997000	23C00099 Network Development Program - Const of By-Pass and Diversion Roads, Const. of Baler Bypass Road, Baler, Aurora	Region III	No	Public Bidding	Jul 18 2023	Aug 7 2023	Aug 31 2023	Sep 11 2023	FY 2023	173,699,193.32		173,699,193.32	Earthworks: Embankmen 1
79	320102105289000	23C00100 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Abbotan Flood Control Structure, Dipaolao, Aurora	Region III	No	Public Bidding	Apr 20 2023	May 18 2023	Jun 8 2023	Jun 19 2023	FY 2023	192,999,972.33		192,999,972.33	Bank & Slope Protection Works

80	320102105290000	23C00101 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Aguang Flood Control Structure, Baler, Aurora	Region III	No	Public Bidding	Apr 27 2023	May 23 2023	Jun 19 2023	Jun 29 2023	FY 2023	192,999,672.28		192,999,672.28	Bank & Slope Protection Works
81	320102105291000	23C00102 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bulo Flood Control Structure, Dipaculao, Aurora	Region III	No	Public Bidding	Apr 14 2023	May 8 2023	May 31 2023	Jun 13 2023	FY 2023	192,999,760.84		192,999,760.84	Bank & Slope Protection Works
82	300217100009000	23C00103 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions). Construction of Dingalan-Dona Remedios Trinidad Road, Aurora	Region III	No	Public Bidding	May 19 2023	Jun 7 2023	Jul 12 2023	Jul 24 2023	FY 2023	83,954,973.51		83,954,973.51	Earthworks: Embankment
83	300221102228000	23C00104 Convergence & Special Support Program - Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities. Construction of Dona Remedios Trinidad - Dingalan Road, Aurora Section (Phase 2)	Region III	No	Public Bidding	Aug 9 2023	Aug 30 2023	Nov 15 2023	Nov 28 2023	FY 2023	197,999,221.35		197,999,221.35	Earthworks: Embankment
84	300215102476000	23C00105 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities. Construction of Road, Barangay Liyang, Pilar to Barangay Bido, Orion, Bataan, Package 1, Province of Bataan	Region III	No	Public Bidding	May 18 2023	Jun 13 2023	Jul 27 2023	Aug 7 2023	FY 2023	192,999,998.60		192,999,998.60	Earthworks: Embankment

85	300215102477000	23C00108 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Liyang, Pilar to Barangay Bilolo, Orion Bataan, Package 2, Province of Bataan	Region III	No	Public Bidding	May 19 2023	Jun 7 2023	Aug 24 2023	Sep 4 2023	FY 2023	192,999,704.17		192,999,704.17	Earthworks: Embankment
86	300215102478000	23C00108 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Brgy Alas-Asi-Ipag, Mariveles, Bataan (Package 1)	Region III	No	Public Bidding	Jul 28 2023	Aug 16 2023	Oct 13 2023	Oct 23 2023	FY 2023	289,499,666.70		289,499,666.70	Earthworks: Embankment
87	300215102479000	23C00109 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Brgy Alas-Asi-Ipag, Mariveles, Bataan (Package 2)	Region III	No	Public Bidding	Jul 28 2023	Aug 16 2023	Oct 13 2023	Oct 23 2023	FY 2023	289,499,732.89		289,499,732.89	Earthworks: Embankment
88	300215102480000	23C00110 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Const of Road, Brgy Alas-Asi-Ipag, Mariveles, Bataan (Package 3)	Region III	No	Public Bidding	Jul 28 2023	Aug 17 2023	Oct 13 2023	Oct 23 2023	FY 2023	289,499,720.72		289,499,720.72	Earthworks: Embankment

89	300215102451000	23C00111 Convergence & Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Improvement of Road Kamaya Road, Brgy Alas-Asin, Mariveles, Bataan	Region III	No	Public Bidding	Aug 9 2023	Sep 6 2023	Sep 27 2023	Oct 9 2023	FY 2023	192,999,597.55		192,999,597.55	Roads : Concreting (PCCP)
90	310201101068000	23C00113 Network Development Program - Road Widening - Primary Roads along Bigaa Paridel via Bulacan and Malolos Road, Malolos Section, Bulacan	Region III	No	Public Bidding	Apr 24 2023	May 23 2023	Jun 30 2023	Jul 10 2023	FY 2023	270,195,308.59		270,195,308.59	Drainage & Slope Protection Structures
91	310204101982000	23C00114 Network Development Program - Construction of By-Pass and Diversion Roads, Pulilan-Baliuag Diversion Road, Province of Bulacan	Region III	No	Public Bidding	Apr 27 2023	May 18 2023	Jun 8 2023	Jun 19 2023	FY 2023	74,880,572.92		74,880,572.92	Drainage & Slope Protection Structures
92	300209100022000	23C000115 Convergence and Special Support Program Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Roads leading to Malolos Station, Malolos, Bulacan	Region III	No	Public Bidding	Mar 30 2023	Apr 24 2023	Jun 30 2023	Jul 10 2023	FY 2023	9,649,983.42		9,649,983.42	Drainage & Slope Protection Structure
93	310204101499000	23C00116 Network Development Program - Construction of By-Pass and Diversion Roads, Service Road (Alternative Route to NLEX), Bulacan	Region III	No	Public Bidding	Apr 27 2023	May 23 2023	Jun 21 2023	Jul 3 2023	FY 2023	51,144,304.40		51,144,304.40	Drainage & Slope Protection Structures

94	300226104472000 300226104474000 300226104475000 300226104477000 300226104478000 300226104473000 300226104476000	23C00120 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services : 1) Const of Multi-Purpose Bldg, Brgy Bagong Buhay 1, San Jose Del Monte City, Bulacan 2) Const of Multi-Purpose Bldg, Brgy Gumaoc East, San Jose Del Monte City, Bulacan 3) Const of Multi-Purpose Bldg, City College of San Jose Del Monte, Brgy, Minuyan 1, City of San Jose Del Monte, Bulacan 4) Const of Multi-Purpose Bldg, Brgy Muzon, San Jose Del Monte City, Bulacan 5) Const of Multi-Purpose Bldg, Brgy San Martin IV, San Jose Del Monte City, Bulacan 6) Const of Multi-Purpose Bldg, Brgy Citrus, San Jose Del Monte City, Bulacan 7) Const of Multi-Purpose Bldg, Brgy Minuyan 1, San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Sep 8 2023	Sep 27 2023	Oct 16 2023	Oct 30 2023	FY 2023	9,899,820.38 4,949,101.41 19,799,081.61 4,949,606.35 9,899,141.18 4,949,253.40 4,949,536.12 59,395,542.45		9,899,820.38 4,949,101.41 19,799,081.61 4,949,606.35 9,899,141.18 4,949,253.40 4,949,536.12 59,395,542.45	Building
95	300223100137000	23C00121 Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of By-pass Road, Dona Remedios Trinidad to San Jose Del Monte (Phase 3), San Jose Del Monte, Bulacan	Region III	No	Public Bidding	Mar 14 2023	Apr 3 2023	Apr 26 2023	May 8 2023	FY 2023	69,299,962.00		69,299,962.00	Roads : Embankment
96	300226104469000	23C00141 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Facility (Obando Stadium), Barangay Tawiran, Obando, Bulacan	Region III	No	Public Bidding	Sep 20 2023	Oct 10 2023	Nov 7 2023	Nov 17 2023	FY 2023	49,498,534.53		49,498,534.53	Building

97	300226104470000	23C00145 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services, Rehabilitation of Municipal Building (Phase II), Obando, Bulacan (Failure of Bidding)	Region III	No	Public Bidding	Nov 16 2023	Dec 5 2023	Dec 28 2023	Jan 8 2024	FY 2023	79,199,040.79		79,199,040.79	Building (High Rise)
98	310204102315000	23C00147 Network Development Program - Construction of Bypass and Diversion Roads, San Ildefonso-San Miguel Bypass Road, Package 2, Bulacan	Region III	No	Public Bidding	Mar 9 2023	Mar 28 2023	Jun 30 2023	Jul 10 2023	FY 2023	48,249,814.72		48,249,814.72	Bridge (Bored Pile)
99	300215102503000	23C00148 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Bypass Road (Phase 7) at Dona Remedios Trinidad to San Jose Del Monte City, Bulacan	Region III	No	Public Bidding	Mar 30 2023	Apr 24 2023	May 17 2023	May 29 2023	FY 2023	96,499,363.74		96,499,363.74	Earthworks : Embankment 1
100	30022110695000	23C00152 Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bypass Road at Dona Remedios Trinidad to San Jose Del Monte, Bulacan (Phase 5), Province of Bulacan	Region III	No	Public Bidding	Jul 5 2023	Aug 14 2023	Sep 6 2023	Sep 15 2023	FY 2023	49,499,532.51		49,499,532.51	Earthworks : Embankment 1
101	300221102229000	23C00153 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Dona Remedios Trinidad - Dingalan Road, Bulacan Section (Phase 2), Province of Bulacan	Region III	No	Public Bidding	Oct 13 2023	Nov 6 2023	Dec 13 2023	Dec 27 2023	FY 2023	197,999,603.58		197,999,603.58	Earthworks : Embankment 1

102	310104100462000	23C00154 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Jose Abad Santos Ave (JASA), Province of Nueva Ecija	Region III	No	Public Bidding	Jun 21 2023	Jul 11 2023	Aug 2 2023	Aug 14 2023	FY 2023	96,499,421.32		96,499,421.32	Roads : Concreting (PCCP)
103	310108101336000	23C00155 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Jct Tablang Gabaldon Road	Region III	No	Public Bidding	Mar 5 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2023	148,500,000.00		148,500,000.00	Roads
104	310108101335000	23C00156 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Jct Tablang Gabaldon Road	Region III	No	Public Bidding	Mar 5 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2023	148,500,000.00		148,500,000.00	Roads
105	310108101334000	23C00157 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Nueva Ecija-Aurora Road	Region III	No	Public Bidding	Mar 5 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2023	198,000,000.00		198,000,000.00	Roads
106	310204102319000	23C00158 Network Development Program - Construction of By-pass and Diversion Roads, Bacolor-Porac Access Road (Bacolor Section), Pampanga	Region III	No	Public Bidding	Mar 30 2023	Oct 4 2023	Nov 7 2023	Nov 17 2023	FY 2023	28,949,870.77		28,949,870.77	Earthworks : Embankmen 1
107	320101106531000	23C00159 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works at Malasik River (Barangca Section) Barangay Barangca, Candaba, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	Aug 3 2023	Aug 14 2023	FY 2023	144,749,227.00		144,749,227.00	Bank & Slope Protection Works

108	320101108830000	23C00160 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works at Malasik River (Magumbali Section) Barangay Magumbali, Candaba, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 5 2023	Aug 3 2023	Aug 14 2023	FY 2023	144,749,318.90		144,749,318.90	Bank & Slope Protection Works
109	320101108832000	23C00161 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works at Malasik River (Mapanique Section) Barangay Mapanique, Candaba, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	Aug 3 2023	Aug 14 2023	FY 2023	144,749,614.84		144,749,614.84	Bank & Slope Protection Works
110	320101108829000	23C00162 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Works at Malasik River (Salapungan Section) Barangay Salapungan, Candaba, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 6 2023	Aug 3 2023	Aug 14 2023	FY 2023	144,749,616.89		144,749,616.89	Bank & Slope Protection Works
111	300105200332000	23C00163 National Building Program - Buildings and other Structures - Multi-Purpose Facilities- Const of Alternate Site Building of DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 20 2023	Aug 8 2023	Sep 6 2023	Sep 18 2023	FY 2023	771,999,396.12		771,999,396.12	Building - Highrise (Steel Frame)
112	300226104448000	23C00164 Convergence and Special Support Program - Basic Infrastructure Program - Multi- Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Facility (Sports Complex), Guagua, Pampanga	Region III	No	Public Bidding	Aug 23 2023	Sep 19 2023	Oct 11 2023	Oct 23 2023	FY 2023	158,399,941.55		158,399,941.55	Building

113	300225100734000	23C00167 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Tarlac City Urban Drainage System (Package O), Tarlac City, Tarlac	Region III	No	Public Bidding	Oct 4 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	148,499,594.16		148,499,594.16	Bridge : Concrete
114	300225100743000	23C00168 Convergence & Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Tarlac City Urban Drainage System (Package P), Tarlac City, Tarlac	Region III	No	Public Bidding	Apr 20 2023	Jun 2 2023	Jun 29 2023	Jul 10 2023	FY 2023	148,499,489.52		148,499,489.52	Bridge : Concrete
115	300225100745000	23C00169 Convergence & Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Tarlac City Urban Drainage System (Package R), Tarlac City, Tarlac	Region III	No	Public Bidding	Apr 20 2023	Jun 2 2023	Jun 29 2023	Jul 10 2023	FY 2023	74,249,807.83		74,249,807.83	Bridge : Concrete
116	300225100769000	23C00170 Convergence & Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Tarlac City Urban Drainage System (Package I), Tarlac City, Tarlac	Region III	No	Public Bidding	Jul 12 2023	Aug 1 2023	Aug 24 2023	Sep 4 2023	FY 2023	96,999,074.83		96,999,074.83	Bridge : Concrete
117	310104100471000 310104100545000	23C00175 Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Province of Bulacan	Region III	No	Public Bidding	Apr 14 2023	May 9 2023	Jun 30 2023	Jul 10 2023	FY 2023	97,099,980.29 35,502,970.55 ----- 135,602,950.84		97,099,980.29 35,502,970.55 ----- 135,602,950.84	Roads : Concreting (PCCP)

118	300226104458000 300226104459000	23C00192 Convergence and Special Support Program - Basic Infrastructure Program - Multi Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Sulucan, Angat, Bulacan and Construction of Multi-Purpose Building at Barangay Paltok, Angat, Bulacan	Region III	No	Public Bidding	Apr 14 2023	May 9 2023	May 31 2023	Jun 13 2023	FY 2023	99,23,139.75 9,875,324.66 19,798,464.41		99,23,139.75 9,875,324.66 19,798,464.41	Building
119	300226104461000 300226104462000 300226104463000	23C00206 Convergence and Special Support Program Multi-Purpose Buildings/Facilities to Support Social Services : 1) Const of Multi-Purpose Building, Brgy Abangan Sur, Marilao, Bulacan 2) Const of Multi-Purpose Building, Liwasang Pangkalikasan ng Marilao, Brgy Prenza I, Marilao, Bulacan 3) Const of Multi-Purpose Building, Brgy Sta Rosa II, Marilao, Bulacan	Region III	No	Public Bidding	Jul 24 2023	Aug 14 2023	Sep 6 2023	Sep 18 2023	FY 2023	24,749,638.73 34,649,674.01 24,749,833.00 84,149,145.74		24,749,638.73 34,649,674.01 24,749,833.00 84,149,145.74	Building
120	300226104465000 300226104466000	23C00207 Convergence & Special Support Program - Basic Infrastructure Program, Multi-Purpose Buildings/Facilities to Support Social Services : 1) Const of Multi-Purpose Bldg, Brgy Bancal, Meycauayan City, Bulacan 2) Const of Multi-Purpose Bldg, Pandayan Elem School, Brgy Pandayan, City of Meycauayan, Bulacan	Region III	No	Public Bidding	Aug 9 2023	Aug 30 2023	Sep 20 2023	Oct 2 2023	FY 2023	9,899,324.36 49,499,854.95 59,399,179.31		9,899,324.36 49,499,854.95 59,399,179.31	Building

121	300226104467000 300226104468000 300226104466000 300228100248000	23C00208 Convergence and Special Support Program - Basic Infrastructure Program: 1) Multi Purpose Buildings/Facilities to Support Social Services, Const. of Multi Purpose Building, Nor Homes, Brgy Bibungol, Norzagaray, Bulacan 2) Multi Purpose Buildings/Facilities to Support Social Services, Const of Multi Purpose Facility, Brgy Matitlic, Norzagaray, Bulacan 3) Multi Purpose Buildings/Facilities to Support Social Services, Const of Multi Purpose Facility, Sitio Kaypaya, Brgy Bigte, Norzagaray, Bulacan and 4) Evacuation Centers/ Quarantine Facilities/Public Health Facilities, Const of Multi Purpose Building (Health Center), Brgy Poblacion, Norzagaray, Bulacan	Region III	No	Public Bidding	Jun 21 2023	Jul 11 2023	Aug 2 2023	Aug 14 2023	FY 2023	9,958,884.98 9,954,771.32 9,842,066.81 9,844,116.66 ----- 39,599,839.77		9,958,884.98 9,954,771.32 9,842,066.81 9,844,116.66 ----- 39,599,839.77	Building
122	300226104480000 300226104479000 300226104481000	23C00211 Convergence and Special Support Program - Multi-Purpose Buildings/Facilities to Support Social Service : 1) Const of Multi-Purpose Building, Brgy Caypombo, Sta Maria, Bulacan 2) Const of Multi-Purpose Building, Bagbaguin, Sta Maria, Bulacan 3) Const of Multi-Purpose Building, Brgy Guyong, Sta Maria, Bulacan	Region III	No	Public Bidding	Jul 24 2023	Aug 14 2023	Sep 6 2023	Sep 18 2023	FY 2023	9,899,895.60 14,849,121.69 9,899,180.57 ----- 34,648,197.86		9,899,895.60 14,849,121.69 9,899,180.57 ----- 34,648,197.86	Building
123	300226104482000 300226104483000	23C00212 Convergence and Special Support Program - Multi-Purpose Buildings/Facilities to Support Social Services : 1) Const of Multi-Purpose Facility (Sta Maria Stadium), Brgy Poblacion, Sta maria, Bulacan 2) Const of Multi-Purpose Building at Municipal Hall Grounds, Brgy Poblacion, Sta Maria, Bulacan	Region III	No	Public Bidding	Jul 28 2023	Aug 17 2023	Sep 7 2023	Sep 18 2023	FY 2023	49,499,532.59 29,699,865.46 ----- 79,199,398.05		49,499,532.59 29,699,865.46 ----- 79,199,398.05	Building

124	300221102232000 300221102234000 300221102233000 300221102235000	23C00213 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities A. Const of Road Barangay Pulong at Barangay Yantok, Angat, Bulacan B. Const of Road with Drainage Canal Barangay Sta Cruz II, San Jose Del Monte, Bulacan C. Const of Roads Barangay Partida Norzagaray, Bulacan D. Const of Roads and Drainage, Barangay Tabing Bakod, Sta Maria, Bulacan	Region III	No	Public Bidding	May 30 2023	Jun 20 2023	Jul 12 2023	Jul 24 2023	FY 2023	24,998,533.58 9,971,843.55 9,655,383.46 9,824,113.95 ----- 54,449,874.54		24,998,533.58 9,971,843.55 9,655,383.46 9,824,113.95 ----- 54,449,874.54	Roads : Concreting (PCCP)
125	300205100006000	23C00329 Convergence and Special Support Program - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System, Province of Pampanga	Region III	No	Public Bidding	Oct 4 2023	Oct 27 2023	Nov 29 2023	Dec 12 2023	FY 2023	8,527,615.37		8,527,615.37	Rainwater Collector
126	FY 2023	23C00341 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, San Miguel (San Simon) - Balucuc (Apalit) - Dulong Malabon (Pulilan) Bypass Road, Province of Pampanga	Region III	No	Public Bidding	Oct 15 2023	Nov 5 2023	Feb 21 2024	Mar 4 2024	FY 2023	144,749,531.68		144,749,531.68	Earthworks : Embankmen 1

127	FY 2023	23C00342 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Slope Protection Structure at Sapang Macayagas, Barangay San Juan Bano, Arayat, Pampanga	Region III	No	Public Bidding	Oct 18 2023	Nov 6 2023	Feb 21 2024	Mar 4 2024	FY 2023	48,249,352.39		48,249,352.39	Drainage & Slope Protection Works
128	300105200604000	23C00346 Structural Improvement of Public Buildings and Construction of Evacuation Centers - Region III I. Const of Evacuation Center, Barangay San Antonio Este, Lupao, Nueva Ecija II. Const (Completion) of Evacuation Center, Barangay Dibaraybay, Dinalungan, Aurora III. Const (Completion) of Evacuation Center, Barangay San Pedro, Hermosa, Bataan IV. Const (Completion) of Evacuation Center, Barangay Lacag, San Marcelino, Zambales	Region III	No	Public Bidding	Nov 15 2023	Dec 6 2023	Jan 5 2024	Jan 15 2024	FY 2023	67,606,308.12		67,606,308.12	Building
129	320101108939000	23Z00013 Construction of Slope Protection along Sacobia-Bamban River. Brgy. San Pedro, Bamban, Tarlac	Region III	No	Public Bidding	May 17 2023	Jun 5 2023	Jun 28 2023	Jul 10 2023	FY 2023	96,280,629.97		96,280,629.97	Bank & Slope Protection Works
130	320102105380000	23Z00014 Flood control Works - Pampanga Delta Development Project Phase II, Calumpit, Bulacan	Region III	No	Public Bidding	May 30 2023	Jun 20 2023	Jul 12 2023	Jul 24 2023	FY 2023	482,282,773.77		482,282,773.77	Bank & Slope Protection Works
131	320102105382000	23Z00015 Flood Control Works - Diking Sacobia - Bamban River, Bamban, Tarlac	Region III	No	Public Bidding	May 17 2023	Jun 5 2023	Jun 28 2023	Jul 10 2023	FY 2023	144,580,398.67		144,580,398.67	Bank & Slope Protection Works

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGIONAL OFFICE NO. III

Sindalan, City of San Fernando, Pampanga

FY - 2023

UPDATED ANNUAL PROCUREMENT PLAN

GOODS AND SERVICES

	CODE PAP	Procurement Project (Contract Name)	PMD/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NDA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	100000100001000	23GC001 Procurement of Security Guard Services to be Deployed at the DPWH Regional Office No. III Compound for Twelve (12) Months, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Mar 9 2023	Mar 28 2023	Apr 13 2023	Apr 24 2023	FY 2023	6,376,312.80		6,376,312.80	Procurement of Security Guard Services
2	320102105358000	23GC002 Procurement of Batteries and Tires including Wheel Balancing and Alignment of Motor Vehicles and Heavy Equipments assigned to Various Divisions of DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	May 25 2023	Jun 5 2023	FY 2023	3,181,660.00		3,181,660.00	Procurement of Batteries and Tires including Wheel Balancing and Alignment of Motor Vehicles and Heavy Equipments
3	200000100023000	23GC003 Supply, Delivery, Installation, Commissioning and Operations Training of Automatic Traffic Counter/Classifier for use in the Traffic Data Gathering under the National Road Traffic Survey Program (NRTSP) of the Planning & Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 12 2023	May 4 2023	May 25 2023	Jun 5 2023	FY 2023	6,540,846.94		6,540,846.94	Procurement of Batteries and Tires including Wheel Balancing and Alignment of Motor Vehicles and Heavy Equipments

4	200000100014000	23GC005 Drydocking and Repair of DPWH Support Vessel with DPWH No. S-13 (Pushboat 1) presently located at Labangon Cut-Off Channel, Hagonoy, Bulacan	Region III	No	Public Bidding	Apr 28 2023	May 18 2023	Jun 6 2023	Jun 19 2023	FY 2023	15,196,181.94	15,196,181.94		Drydocking & Repair
5	310104100472000	23GC009 Supply, Delivery and Commissioning of Multi-Function Color Copiers for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 28 2023	Jul 18 2023	Aug 3 2023	Aug 14 2023	FY 2023	4,250,000.00		4,250,000.00	Supply, Delivery and Commissioning of Multi-Function Color Copiers
6	203000100014000	23GC012 Procurement of Fuel and Supplies to be utilized for DPWH Cutter Suction Dredge Pinatubo II-B (SDS 18-2) for the Dredging of Pampanga River, Babel-Matua, Masankol, Pampanga and other Tributaries	Region III	No	Public Bidding	Jul 5 2023	July 25 2023	Aug 11 2023	Aug 22 2023	FY 2023	12,462,140.00	12,462,140.00		Procurement of Fuel & Supplies
7	200000100014000	23GC013 Procurement of Preventive Maintenance Parts and Supplies for use of DPWH Multi Purpose Amphibious Dredge (K3-34) presently stationed at Bancel River, Brgy. Danacbunga, Botolan, Zambales	Region III	No	Public Bidding	Jul 5 2023	July 25 2023	Aug 11 2023	Aug 22 2023	FY 2023	1,459,134.60	1,459,134.60		Preventive Maintenance Parts & Supplies
8	200000100014000	23GC014 Procurement of Preventive Maintenance Parts and Supplies for use of DPWH Multi-Purpose Amphibious Dredge (K3-33) presently stationed at Kalakdan River, Olongapo City, Zambales	Region III	No	Public Bidding	Jul 5 2023	July 25 2023	Aug 11 2023	Aug 22 2023	FY 2023	1,459,134.60	1,459,134.60		Preventive Maintenance Parts & Supplies
9	320102105289000 320102105290000 320102105291000	23GC015 Procurement of Fuel for use in various Vehicles and Generators assigned at DPWH Regional Office No. III for Six (6) Months, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Aug 15 2023	Sep 4 2023	Sep 15 2023	Sep 25 2023	FY 2023	2,000,000.00 2,000,000.00 1,639,945.88 5,639,945.88		2,000,000.00 2,000,000.00 1,639,945.88 5,639,945.88	Procurement of Fuel
10	320101108911000	23GC016 Supply, Delivery and Commissioning of Air Conditioning Units for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 28 2023	Aug 16 2023	Aug 31 2023	Sep 11 2023	FY 2023	4,463,520.00		4,463,520.00	Supply, Delivery and Commissioning of Air Conditioning Units

[illegible]

14	200000100014000	23GC019 Corrective Maintenance of DPWH Amphibious Excavator (K4-27), Sta Maria River, Bocaue, Bulacan	Region III	No	Public Bidding	Aug 7 2023	Aug 29 2023	Sep 20 2023	Oct 2 2023	FY 2023	4,075,189.45	4,075,189.45		Corrective Maintenance of DPWH Amphibious Excavator (K4-27)
15	200000100014000	23GC020 Corrective Maintenance of DPWH Amphibious Excavator (K4-10), Maricao River, Maricao, Bulacan	Region III	No	Public Bidding	Aug 7 2023	Aug 29 2023	Sep 20 2023	Oct 2 2023	FY 2023	4,680,578.46	4,680,578.46		Corrective Maintenance of DPWH Amphibious Excavator (K4-10)
16	310104100470000 310108101333000 310108101341000 310108101342000 310108101345000 310109101145000 ----- 310204101986000 310204101989000 310205100988000 310205100991000 310205100993000 310205100994000 310205100995000 310205100996000 310205100997000 310205100998000 310205100999000 310205101000000 310205101001000 310205101002000 310205101003000 310205101004000 310205101005000 310205101006000 310205101007000 310205101008000 310205101009000 310205101010000	23GC021 Dry-Docking and Repair of Dredge Pinatubo II-B (SDS 18-2) presently stationed at Pampanga River, Brgy Bebe Anac, Masantol, Pampanga	Region III	No	Public Bidding	Aug 7 2023	Aug 29 2023	Sep 20 2023	Oct 2 2023	FY 2023	30,630,221.85		30,630,221.85	Dry-Docking and Repair of Dredge Pinatubo II-B (SDS 18-2)
17	200000100014000	23GC022 Corrective Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-11), Talisay River, Puerto Rivas, Balanga City, Bataan	Region III	No	Public Bidding	Aug 15 2023	Sep 4 2023	Sep 27 2023	Oct 9 2023	FY 2023	7,329,925.26	7,329,925.26		Corrective Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-11)
18	200000100014000	23GC029 Corrective Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-09) presently located at Sapang Gumi River, Lubao, Pampanga	Region III	No	Public Bidding	Oct 3 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	6,578,058.72	6,578,058.72		Corrective Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-09)

19		23GC027 Procurement of Accessories of DPWH Cutter Suction Dredge (SDS 18-1) Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 3 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	44,343,992.50		44,343,992.50	Procurement of Accessories of DPWH Cutter Suction Dredge (SDS 18-1)
	310102101092000	310101100790000	310101100785000	310204102001000	320102105286000									
	310102101093000	310101100791000	310102101095000	310204102002000	320102105287000									
	310103101094000	310101100795000	310103101067000	310205100483000	320101108835000									
	310103101072000	310104100462000	310103101068000	320101108841000	320101108927000									
	310103101075000	310108101334000	310204101993000	320101108847000	320101108929000									
	310103101075000	310108101335000	310204101994000	320101108848000	320101108945000									
	310111100493000	310108101336000	310204101995000	320101108849000	320102105282000									
	310111100491000	310204101992000	310204101996000	320101108850000	320102105283000									
	310112100563000	310204102004000	310101100786000	320101108851000	320102105288000									
	310204101897000	310101100787000	310102101097000	320101108894000	320102105352000									
	310101100782000	310101100788000	310102101098000	320102105289000	320102105387000									
	310102200802000	310101100792000	310102101100000	320102105290000										
	310103101064000	310101100793000	310103101069000	320102105291000										
	310103101065000	310101100794000	310103101070000	320101108843000										
	310103101066000	310101100798000	310103101071000	320101108844000										
	310106101346000	310101100799000	310103101073000	320101108845000										
	310201101066000	310102101096000	310111100493000	320101108846000										
	310204101998000	310206100760000	310202101257000	320101108847000										
	310204102003000	310206100077000	310202001258000	320101108835000										
	310208100482000	310101100783000	310204101999000	320102105284000										
	330101100789000	310101100784000	310204102000000	320102105285000										
20	310104100464000 310108101337000 310108101339000 310108101340000 310204101983000 310204101990000 310204101991000	23GC025 Procurement of Preventive Maintenance Supplies of DPWH Cutter Suction Dredge (SDS 16-2) DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	3,849,979.60		3,849,979.60	Procurement of Preventive Maintenance Supplies

21		23GC028 Procurement of Accessories of DPWH Cutter Suction Dredge (SDS 18-2) Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 3 2023	Oct 23 2023	Nov 15 2023	Nov 28 2023	FY 2023	29,186,249.00		29,186,249.00	Procurement of Accessories of DPWH Cutter Suction Dredge (SDS 18-2)
	320101108826000	320101108858000		320102105292000										
	320101108836000	320101108859000		320102105293000										
	320101108837000	320101108860000		320102105294000										
	320101108838000	320101108861000		320102105295000										
	320101108839000	320101108862000		320102105296000										
	320101108840000	320102105355000		320102105297000										
	320101108865000	320102105356000		320102105298000										
	320101108952000	320102105376000		320102105386500										
	320101108933000	320102105378000		320101108852000										
	320101108934000	320101108829000		320101108853000										
	320101108827000	320101108830000		320101108854000										
	320101108828000	320101108831000		320101108855000										
	320101108832000	320101108832000		320101108856000										
	320101108935000	320101108833000		320101108867000										
	320101108943000	320101108834000		320101108941000										
	320102105369000	320101108867000		320102105299000										
	320102105370000	320101108864000		320102105300000										
	320102105371000	320101108944000		320102105301000										
	320102105374000	3201021053081000		320102105302000										
	320102105375000	320101108866000												
	320101108857000	320102105281000												
22	310104100463000 310104100468000	23GC035 Procurement of Preventive Maintenance Supplies of DPWH Support Vessel (S-5), DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Nov 21 2023	Dec 13 2023	Dec 28 2023	Jan 8 2024	FY 2023	753,834.45		753,834.45	Procurement of Preventive Maintenance Supplies
23	310105101344000 310204101982000 310205100989000 310205100075000 310205100078000 310204101049000	23GC039 Procurement of Fuel for use of DPWH Cutter Suction Dredge with Vegetation Cutter Assembly (K9-01), DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	2,310,000.00		2,310,000.00	Procurement of Fuel

24	300215102474000 300215102475000 300215102482000 300215102484000 300215102491000 300215102493000 300215102494000 300215102497000 300215102498000 300215102499000 300214100350000 300214100351000 300215102467000 300215102468000 300215102469000 300215102470000 300215102471000 300215102472000 300215102473000 300215102483000 300215102476000 300215102477000 300215102478000 300215102479000 300215102460000 300215102461000 300215102503000	23GC030 Repair of Accessories of DPWH Cutter Suction Dredge (SDB 16-4), Province of Bulacan	Region III	No	Public Bidding	Oct 3 2023	Oct 23 2023	Nov 15 2023	Nov 26 2023	FY 2023	16,369,920.00		16,369,920.00	Repair of Accessories of DPWH Cutter Suction Dredge (SDB 16-4).
25	320101106938000 310109101145000 310108101315000	23GC041 Supply and Delivery of various ICT Equipments for use in the DPWH - Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	14,305,000.00		14,305,000.00	Supply and Delivery of various ICT Equipments
26	310108101342000	23GC042 Supply, Delivery, Installation, Testing and Commissioning of Indoor Fixed LED Wall for use in the DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	6,150,725.68		6,150,725.68	Supply, Delivery, Installation, Testing and Commissioning of Indoor Fixed LED Wall
27	300217100154000 300219101320000 300219101325000 300219101329000	23GC049 Procurement of Preventive Maintenance Supplies of DPWH Cutter Suction Dredge (SCS 18-2), DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jan 9 2024	Jan 30 2024	Feb 21 2024	Mar 4 2024	FY 2023	1,613,941.25		1,613,941.25	Procurement of Preventive Maintenance Supplies

		23GC037													
		Procurement of Fuel and Lubricants for use of various Dredges assigned to different Rivers and Tributaries in Region III, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	35,342,430.00		35,342,430.00	Procurement of Fuel and Lubricants	
28		310202100375000 310302100376000 310302100377000 320101108886000 320101108890000 320101108890000 320101108891000 320101108893000 320101108906000 320102105353000 300215101311000 300215101312000 310105100800000 310201012560000 310204101975000 310204101976000 310302100380000 320101108907000 320101108909000 320102105354000 300215101330000 300215101354000 300215102489000	300217100155000 310105100839000 310204101863000 310302100378000 320101108908000 320102105357000 320102105377000 320105200558000 320105200919000 300105200920000 300217000123000 300220101127000 300220101128000 310102101101000 310102101102000 310201101069000 310202101259000 300215102487000	310101100756000 310101100767000 310101100800000 310101100801000 310204101977000 310204101978000 310204101979000 310202100379000 320101108910000 310303101408000 310303101409000 320101108912000 320101108913000 320101108914000 320102105338000 320102105339000 320102105340000 320102105341000	320102105342000 320102000918000 300105200921000 300219101319000 300219101375000 310100100375000 310111100492000 310112100369000 310201101067000 310203100632000 320102105385000 310205100986000 310205100987000 310303101407000 320101108915000 320102105360000 320102105373000 320101108870000	320101108876000 320101108875000 320101108880000 320101108915000 320102105361000 320102108362000 320101108874000 320101108876000 320101108871000 320101108872000 320101108873000 320101108918000 320101108881000 320101108882000 320101108917000									
29		23GC052	Procurement of Laboratory Equipment for use in the Chemical Analysis of Cement Samples of the Quality Assurance and Hydrology Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jan 9 2024	Jan 30 2024	Feb 21 2024	Mar 4 2024	FY 2023	16,500,000.00		16,500,000.00	Procurement of Laboratory Equipment for use in the Chemical Analysis of Cement Samples
30		23GC050	Procurement of Laboratory Equipment and Chemicals for use in the Analysis of Water by the Quality Assurance and Hydrology Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jan 9 2024	Jan 30 2024	Feb 21 2024	Mar 4 2024	FY 2023	5,560,678.53		5,560,678.53	Procurement of Laboratory Equipment and Chemicals

31	310202100375000 310302100376000 310302100377000 320101106886000 320101106889000 320101108890000 320101108891000 320101108893000 320101108906000 320102105353000 300215101311000 300215101312000 310105100800000 310201012560000 310204101975000 310204101976000 310302100380000 320101106907000 320101106909000 320102105354000 300215101330000 300215101364000 300215102489000	23GC038 Procurement of Occupational Safety and Health Items and Support Equipment, Dredge Accessories and Tools to be utilized in the Dredging Operation of various Dredges assigned to Different Rivers and Tributaries in Region III, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 27 2023	Nov 15 2023	Nov 30 2023	Dec 12 2023	FY 2023	4,146,820.60		4,146,820.60	Procurement of Occupational Safety and Health Items and Support Equipment, Dredge Accessories and Tools
		300217100155000	310101100796000		320102105342000			320101108879000						
		310105100639000	310101100767000		300102000918000			320101108879000						
		310204101563000	310101100800000		300105200921000			320101108880000						
		310302100378000	310101100801000		300219101319000			320101108915000						
		320101108908000	310204101977000		300219101375000			320102105361000						
		320102105357000	310204101978000		310100100375000			320102105362000						
		320102105377000	310204101979000		310111100492000			320101106871000						
		320105200558000	310202100379000		310112100369000			320101106876000						
		300105200919000	320101106910000		310201101067000			320101106871000						
		300105200920000	310303101408000		310253100632000			3201011098672000						
		300217000123000	310303101409000		320102105385000			320101109873000						
		300220101123000	320101108912000		310205100986000			320101108918000						
		300220101128000	320101108913000		310205100987000			320101108881000						
		310102101101000	320101108914000		310303101407000			320101108882000						
		310102101102000	320102105338000		320101108915000			320101108917000						
		310201101069000	320102105339000		320102105360000									
		310202101259000	320102105340000		320102105377000									
		300215102487000	320102105341000		320101108870000									


Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved:


ROSELLER A. TOLENTINO
Regional Director

Department of Public Works and Highways
Regional Office No. III
Sindalan, City of San Fernando, Pampanga
FY 2023

UPDATED ANNUAL PROCUREMENT PLAN

CONSULTING SERVICES

N o.	Code PAP	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procure- ment Activity Yes/No	Mode of Procure- ment	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission of Proposals and Opening of Technical Proposal	NOA	Contract Signing		Total	MOOE	CO	
1	200000100817000	23CSC001 Procurement of Consulting Services for the Geological and Geotechnical Surveys/ Investigations for the proposed Various Projects of Sub-Soil Exploration for Bridges, Flood Control and other Structures of Region III	Region 3	No	Public Bidding	Sep 8 2023	Oct 23 2023	Nov 22 2023	Dec 4 2023	FY 2023	5,064,261.00		5,064,261.00	Geological and Geotechnical Surveys/Inves- tigations
2	20000010108000	23CSC002 Procurement of Consulting Services for the Flood Mitigation and Drainage Improvement Feasibility and Master Plan for the Municipalities of Ditasag and Casiguran, Aurora	Region 3	No	Public Bidding	Apr 14 2023	May 30 2023	Jun 29 2023	Jul 10 2023	FY 2023	19,997,332.50		19,997,332.50	Flood Mitigation and Drainage Improvement Feasibility and Master Plan
3	200000101079000	23CSC004 Procurement of Consulting Services for the Flood Mitigation and Drainage Improvement Feasibility and Master Plan for the Municipality of Dinalungan, Aurora	Region 3	No	Public Bidding	May 26 2023	Jul 11 2023	Aug 7 2023	Aug 17 2023	FY 2023	9,996,470.75		9,996,470.75	Flood Mitigation and Drainage Improvement Feasibility and Master Plan

4	200000100800000 200000100997000 200000100800000 200000100998000	23CSC005 Procurement of Consulting Services for the Pre-Feasibility Study of Guiguinto Bypass Road (Bulacan) and Cabanatuan City - Palayan City Bypass Road (Nueva Ecija)	Region 3	No	Public Bidding	Aug 4 2023	Sep 18 2023	Oct 16 2023	Oct 26 2023	FY 2023	8,397,795.00 12596380.25 20,994,155.25		8,397,795.00 12596360.25 20,994,155.25	Procurement of Consulting Services for the Pre-Feasibility Study
5	200000100914000	23CSC006 Procurement of Consulting Services for the Appraisal of Properties Affected by the Network Development Program - Construction of Bypass and Diversion Roads - San Ildefonso San Miguel-Cabanatuan Bypass Road, Bulacan (San Miguel Section)	Region 3	No	Public Bidding	Nov 15 2023	Dec 27 2023	Jan 25 2024	Feb 5 2024	FY 2023	688,728.50		688,728.50	Procurement of Consulting Services for the Appraisal of Properties
6	200000100949000	23CSC007 Procurement of Consulting Services for the Conduct and Preparation of Detailed Engineering Design of Dolores-Lazatin Flyover, Province of Pampanga	Region 3	No	Public Bidding	Jan 11 2024	Feb 21 2024	Mar 19 2024	Mar 26 2024	FY 2023	5,510,025.00		5,510,025.00	Procurement of Consulting Services for the Conduct and Preparation of Detailed Engineering Design

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved:


ROSELLER A. TOLENTINO
Regional Director