

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
24AC0001 320101110425000	Construction of Flood Control along Sinait River, Brgy. Aguing, Sinait, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/19/2023	11/09/2023	02/12/2024	02/13/2024	GoP	₱35,370,145.00	0	₱35,370,145.00	Construction of Flood Control
24AC0002 320101110425000	Construction of Flood Control along Sinait River, Brgy. Pug- os, Sinait, Ilocos Sur	Construction Section	YES	Competitive Bidding	09/26/2023	10/16/2023	02/08/2024	02/16/2024	GoP	₱36,959,500.00	0	₱36,959,500.00	Construction of Flood Control
24AC0003 320101111692000	Construction of Flood Control along Mestizo River, Fuerte (Sabangan), Caoayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/04/2023	10/23/2023	02/08/2024	02/16/2024	GoP	₱49,000,000.00	0	₱49,000,000.00	Construction of Flood Control
24AC0004 320101111694000	Construction of Flood Control along Sinait River, Brgy. Macablag Sinait, Ilocos Sur	Construction Section	YES	Competitive Bidding	09/28/2023	10/17/2023	02/08/2024	02/12/2024	GoP	₱33,810,000.00	0	₱33,810,000.00	Construction of Flood Control
24AC0005 300203102563000	Construction of Pug-os - Salapasap - Namruangan - Daclapan Road leading to Public Beaches and Surfing Area, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	09/26/2023	10/16/2023	02/08/2024	02/16/2024	GoP	₱67,550,000.00	0	₱67,550,000.00	Construction of Road
24AC0006 300204101553000	Construction of Brgy. Villamar Road connecting Fishponds in support to Fish Trading and Processing Industry, Caoayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/13/2023	12/04/2023	02/08/2024	02/13/2024	GoP	₱14,700,000.00	0	₱14,700,000.00	Construction of Road
24AC0007 300221105063000	Replacement of Bridge, Nansuagao, Caoayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	09/28/2023	10/17/2023	02/08/2024	02/16/2024	GoP	₱49,500,000.00	0	₱49,500,000.00	Replacement of Bridge
24AC0008 310112100463000	Construction /Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Vigan - Caoayan Rd - K0408+111.3 - K0408+464.3	Construction Section	YES	Competitive Bidding	02/29/2024	03/19/2024	03/27/2024	04/04/2024	GoP	₱5,390,000.00	0	₱5,390,000.00	Construction/Upgrading/Rehabilitation of Drainage
24AC0009 300225101783000	Construction of Seawall, Sto Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/17/2024	11/09/2023	02/12/2024	02/16/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Seawall
24AC0010 300226110973000	Construction of LTO Office Building, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/12/2023	11/06/2023	02/08/2024	02/16/2024	GoP	₱28,710,000.00	0	₱28,710,000.00	Construction of Building
24AC0011 300221105063000	Construction of Bridge, Brgy. Bungro, Marga-ay, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	01/22/2024	02/12/2024	03/14/2024	03/22/2024	GoP	₱8,910,000.00	0	₱8,910,000.00	Construction of Multi-Purpose Building
24AC0012 300226110985000	Construction of Multi-Purpose Building, Baggoc, Caoayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	02/12/2024	02/22/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Bridge

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AC0013 300226110983000	Construction of Multi-Purpose Building, Camp Elpidio Quirino, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/12/2023	11/28/2024	02/12/2024	02/19/2024	GoP	₱24,750,000.00	0	₱24,750,000.00	Construction of Multi-Purpose Building
24AC0014 300226110987000	Construction of Multi-Purpose Building, Naguiddayan, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/14/2023	12/04/2023	02/08/2024	02/16/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Multi-Purpose Building
24AC0015 300226110983000	Construction of Multi-Purpose Building, Nalasin, Sto Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/06/2023	10/25/2023	02/08/2024	02/16/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Multi-Purpose Building
24AC0016 3002211050654000	Replacement of Cabangtalan Bridge, Brgy. Cabangtalan, Sinalit, Ilocos Sur	Construction Section	NO	Competitive Bidding	01/24/2024	02/13/2024	03/13/2024	03/22/2024	GoP	₱11,880,000.00	0	₱11,880,000.00	Replacement of Bridge
24AC0017 300226110993000	Construction of Multi-Purpose Building, San Jose, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/09/2023	11/29/2023	02/08/2024	02/16/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Multi-Purpose Building
24AC0018 300226110991000	Construction of Multi-Purpose Building, San Julian West, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	02/12/2024	02/22/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Multi-Purpose Building
24AC0019 300226110992000	Rehabilitation of Multi-Purpose Building, Sived, Sto Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	09/19/2023	10/09/2023	02/05/2024	02/15/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Rehabilitation of Building
24AC0020 300221104561000	Construction of Road, Brgy. Tamorong, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	09/26/2023	10/16/2023	02/08/2024	02/16/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road
24AC0021 300221104563000	Improvement of Road, Brgy. Pangangdan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/04/2023	10/23/2023	02/12/2024	02/22/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Improvement of Road
24AC0024 300221104563000	Improvement of Road, Brgy. Carusipan, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/13/2023	12/04/2023	02/12/2024	02/21/2024	GoP	₱9,900,000.00	0	₱9,900,000.00	Improvement of Road
24AC0025 300221104563000	Construction of Road, Barangay Zapot, Sinalit, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/07/2023	11/28/2023	02/14/2024	02/23/2024	GoP	₱6,930,000.00	0	₱6,930,000.00	Construction of Road
24AC0026 300226110983000	Construction of Multi-Purpose Building, Nasupotan, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	03/15/2024	04/12/2024	04/25/2024	05/03/2024	GoP	₱5,940,000.00	0	₱5,940,000.00	Construction of Multi-Purpose Building
24AC0027 320101110483000	Construction of Flood Control Along San Juan River, Barangay Resurreccion, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	01/04/2024	01/24/2024	02/27/2024	03/01/2024	GoP	₱83,300,000.00	0	₱83,300,000.00	Construction of Flood Control
24AC0028 300221104562000	Construction of Road, Barangay Tapao, Sinalit, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/13/2023	12/04/2023	02/20/2024	02/29/2024	GoP	₱9,900,000.00	0	₱9,900,000.00	Construction of Road

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AC0029 300221104567000	Improvement of Road, Barangay Naguilian, Caoayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22/2023	12/12/2023	02/13/2024	02/22/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Improvement of Road
24AC0030 300221104564000	Improvement of Road with Drainage Canal, Brgy. Tamag, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/17/2023	12/19/2023	02/13/2024	02/21/2024	GoP	₱19,800,000.00	0	₱19,800,000.00	Improvement of Road
24AC0034 300226110984000	Construction of Multi-Purpose Building, Caoayan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/06/2023	12/27/2023	02/12/2024	02/22/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Multi-Purpose Building
24AC0035 300221104563000	Construction of Road, Barangay San Ramon, Magsingal, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/06/2023	12/27/2023	02/27/2024	03/07/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road
24AC0036 310110100452000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Rr - K0438+154 - K0439+641, Sinait, Ilocos Sur	Construction Section	YES	Competitive Bidding	01/04/2024	01/24/2024	02/20/2024	02/29/2024	GoP	₱19,600,000.00	0	₱19,600,000.00	Construction / Upgrading / Rehabilitation of Drainage
24AC0037 310110100453000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Rr - K0414+006 - K0414+007.40, Barangay San Pablo, Santo Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	04/26/2024	05/20/2024	05/28/2024	06/07/2024	GoP	₱1,960,000.00	0	₱1,960,000.00	Construction / Upgrading / Rehabilitation of Drainage
24AC0038 300221105063000	Construction of Bridge, Brgy. Salapasap, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	01/25/2024	02/13/2024	03/07/2024	03/15/2024	GoP	₱6,435,000.00	0	₱6,435,000.00	Construction of Bridge
24AC0039 320101111693000	Construction of Flood Control Structure along Mestizo River, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/03/2024	05/02/2024	05/20/2024	05/30/2024	GoP	₱49,000,000.00	0	₱49,000,000.00	Construction of Flood Control Structure
24AC0040 300221104561000	Construction of Road, Barangay tamorong, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/05/2024	05/02/2024	05/20/2024	05/24/2024	GoP	₱9,800,000.00	0	₱9,800,000.00	Construction of Road
24AC0041 300215104343000	Replacement of Bridge, Cabangloten, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/11/2024	04/08/2024	04/25/2024	05/03/2024	GoP	₱19,600,000.00	0	₱19,600,000.00	Replacement of Bridge
24AC0042 300219102803000	Construction of Flood Control Structure, Barangay Busing Cen-Sur, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/01/2024	03/20/2024	03/27/2024	04/04/2024	GoP	₱14,700,000.00	0	₱14,700,000.00	Construction of Flood Control Structure
24AC0043 300219102801000	Construction of Flood Control Structure, Barangay Busing Norte, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/11/2024	04/08/2024	04/25/2024	05/03/2024	GoP	₱14,700,000.00	0	₱14,700,000.00	Construction of Flood Control Structure
24AC0044 300219102802000	Construction of Flood Control Structure, Barangay Ricudo, Sinait, Ilocos Sur	Construction Section	NO	Competitive Bidding	02/29/2024	03/19/2024	03/27/2024	04/04/2024	GoP	₱19,600,000.00	0	₱19,600,000.00	Construction of Flood Control Structure

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAI)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AC0045: 300219102803000	Construction of Seawall, Barangay Mindoro, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/27/2024	04/29/2024	05/14/2024	05/17/2024	GoP	₱39,200,000.00	0	₱39,200,000.00	Construction of Seawall
24AC0046: 300219102804000	Construction of Seawall, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/19/2024	04/17/2024	04/29/2024	05/09/2024	GoP	₱49,000,000.00	0	₱49,000,000.00	Construction of Seawall
24AC0047: 300221105061000	Construction of Bridge, Brgy. Catucdaan, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/27/2024	04/29/2024	05/14/2024	05/24/2024	GoP	₱8,415,000.00	0	₱8,415,000.00	Construction of Bridge
24AC0048: 300221105062000	Construction of Baracbac Bridge, Barangay Baracbac, Sinait, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/11/2024	05/03/2024	05/23/2024	06/07/2024	GoP	₱9,900,000.00	0	₱9,900,000.00	Construction of Bridge
24AC0049: 300221105063000	Construction of Road Including Drainage Canal, Brgy, Pantay Daya, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/05/2024	05/02/2024	05/20/2024	05/30/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road Including Drainage Canal
24AC0050: 300225101784000	Construction of Flood Control, Brgy. Paratong to Subec Creek, Barangay Paratong, Subec, Sta. Catalina, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/20/2024	04/17/2024	04/29/2024	05/09/2024	GoP	₱23,760,000.00	0	₱23,760,000.00	Construction of Flood Control
24AC0051: 300225101785000	Construction of Seawall, Barangay Dadalaquiten Sur, Dadalaquiten Norte, Sinait, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/13/2024	04/12/2024	04/25/2024	05/03/2024	GoP	₱24,750,000.00	0	₱24,750,000.00	Construction of Seawall
24AC0052: 300225101786000	Construction of Flood Mitigation Structures and Drainage System Including Facilities, Barangay Sabang, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	05/24/2024	06/17/2024	06/28/2024	07/08/2024	GoP	₱29,700,000.00	0	₱29,700,000.00	Construction of Flood Mitigation Structures and Drainage System Including Facilities
24AC0053: 300226110980000	Construction of Multi-Purpose Building, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	08/06/2024	08/27/2024	09/17/2024	09/27/2024	GoP	₱29,700,000.00	0	₱29,700,000.00	Construction of Multi-Purpose Building
24AC0054: 300226110981000	Construction of Multi-Purpose Building (Legislative Building, Sto. Domingo, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/24/2024	05/20/2024	05/28/2024	06/07/2024	GoP	₱19,800,000.00	0	₱19,800,000.00	Construction of Multi-Purpose Building
24AC0055: 300226110982000	Construction of School Building, Tay-ac Elementary School, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	05/22/2024	06/11/2024	06/28/2024	07/08/2024	GoP	₱9,900,000.00	0	₱9,900,000.00	Construction of School Building
24AC0056: 300226110983000	Construction of Multi-Purpose Building (Residential Care Facility of Elderly) in Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/21/2024	04/29/2024	05/14/2024	05/17/2024	GoP	₱14,850,000.00	0	₱14,850,000.00	Construction of Multi-Purpose Building
24AC0057: 300226110984000	Construction of Multi-Purpose Building, Barangay Curtin, Municipality of Sinait, Ilocos Sur	Construction Section	NO	Competitive Bidding	07/01/2024	07/22/2024	07/26/2024	08/05/2024	GoP	₱9,900,000.00	0	₱9,900,000.00	Construction of Multi-Purpose Building
24AC0058: 310209100450000	Network Development - Off- Carriageway Improvement - Tertiary Roads - Vigan - Sta. Catalina Rd - K0408+408	Construction Section	YES	Competitive Bidding	02/22/2024	03/12/2024	03/25/2024	04/04/2024	GoP	₱3,088,000.00	0	₱3,088,000.00	Network Development - Off-Carriageway Improvement

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AC0059 300221104554000	Construction of Road with Drainage Canal, Barangay Purok-a-Dackel, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	02/28/2024	03/18/2024	03/26/2024	04/04/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road with Drainage Canal
24AC0060 300221104559000	Construction of Road, Barangay Pudoc, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	02/28/2024	03/18/2024	03/26/2024	04/04/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road
24AC0061 310203210055000	Concreting of Brgy. San Sebastian FMR Phase II, Brgy. San Sebastian, San Vicente, Ilocos Sur	Construction Section	NO	Competitive Bidding	02/28/2024	03/18/2024	04/02/2024	04/11/2024	GoP	₱14,925,000.00	0	₱14,925,000.00	Construction of FMR
24AC0062 300215103520000	Construction of Road, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/07/2024	04/08/2024	04/26/2024	05/09/2024	GoP	₱53,075,000.00	0	₱53,075,000.00	Construction of Road
24AC0063 300221104555000	Construction of Road, Barangay Dardarat to Barangay Refaro, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/18/2024	04/17/2024	04/29/2024	05/09/2024	GoP	₱8,910,000.00	0	₱8,910,000.00	Construction of Road
24AC0064 300221104557000	Construction of Road, Barangay Ora, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/30/2024	05/20/2024	05/28/2024	06/07/2024	GoP	₱14,850,000.00	0	₱14,850,000.00	Construction of Road
24AC0065 200000100013000	Repair and Maintenance of Parsua Bridge (B00588LZ), K0421+662.5 - K0421+761, Barbarit, Magsingal, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/08/2024	03/12/2024	03/21/2024	03/22/2024	GoP	₱971,959.12	0	₱971,959.12	Repair / Maintenance of Bridge
24AC0066 200000100017000	Repair and Maintenance of Roads, Manila North Road (Intermittent Section), K0419+804 - K0424+676.6, Santa Monica, Magsingal, Ilocos Sur and Immayus Sur, San Juan, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/08/2024	03/12/2024	03/21/2024	03/22/2024	GoP	₱568,086.21	0	₱568,086.21	Repair / Maintenance of Roads
24AC0067 200000100017000	Repair and Maintenance of Manila North Road, K0396+(- 097) - K0414+000 (Intermittent Section), Banaoang, Bantay, Ilocos Sur; Zone 1, Bantay, Ilocos Sur; Bahet, San Ildefonso, Ilocos Sur; Gongogong, San Ildefonso, Ilocos Sur and San Pablo, Santo Domingo, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/12/2024	03/18/2024	03/26/2024	03/27/2024	GoP	₱820,000.00	0	₱820,000.00	Repair / Maintenance of Road
24AC0068 200000100017000	Repair / Maintenance of Collapsed Slope Protection along Manila North Road (S04074LZ) Santo Domingo Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/12/2024	03/18/2024	03/25/2024	03/26/2024	GoP	₱950,000.00	0	₱950,000.00	Repair / Maintenance of Collapsed Slope Protection

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AC0069 200000100017000	Repair / Maintenance of Roads Along Vigan-Caoayan Road K0410+388.5 - K0410+563.29	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/14/2024	03/20/2024	03/26/2024	03/27/2024	GoP	₱915,055.51	0	₱915,055.51	Repair / Maintenance of Roads
24AC0070 310203210057000	Concreting of Brgy. Nagsantaan FMR, Brgy. Nagsantaan, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/18/2024	04/17/2024	04/29/2024	05/09/2024	GoP	₱14,925,000.00	0	₱14,925,000.00	Concreting of FMR
24AC0071 300205100003000	Construction of Rainwater Collector System (RWCS); Maradodon E/S, Carusipan E/S, Nagsantaan E/S, Nagsingcaoan E/S, Arnay E/S, Bungro E/S, Cuantla E/S, Cabugao; Camindoroan E/S, San Juan; Puro E/S, Magsingal; Lagatit E/S, Sto. Domingo; San Julian Sur E/S, Vigan National High School West, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	03/21/2024	04/29/2024	05/14/2024	05/24/2024	GoP	₱2,895,000.00	0	₱2,895,000.00	Construction of Rainwater Collector System
24AC0072 300219102167000	Construction of Seawall, Barangay Villamar, Caoayan, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/03/2024	05/02/2024	05/20/2024	05/30/2024	GoP	₱53,075,000.00	0	₱53,075,000.00	Construction of Seawall
24AC0073 300221104555000	Construction of Road, Brgy. Taguiporo, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/11/2024	05/06/2024	05/23/2024	05/31/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road
24AC0074 300221104553000	Construction of Road, Barangay Paras, Sto. Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	04/12/2024	05/06/2024	05/23/2024	05/31/2024	GoP	₱8,910,000.00	0	₱8,910,000.00	Construction of Road
24AC0075 300221104560000	Construction of Road, Barangay Sagsagat, San Ildefonso, Ilocos Sur	Construction Section	NO	Competitive Bidding	05/14/2024	06/03/2024	06/25/2024	07/05/2024	GoP	₱4,950,000.00	0	₱4,950,000.00	Construction of Road
24AC0076 300221104565000	Improvement of Road, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	05/13/2024	06/03/2024	06/25/2024	07/05/2024	GoP	₱9,900,000.00	0	₱9,900,000.00	Improvement of Road
24AC0077 310203210003000	Concreting of Brgy. Cacadian to Brgy. Nagsingcaoan FMR, Brgy. Cacadian, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/02/2024	04/30/2024	05/20/2024	05/30/2024	GoP	₱14,925,000.00	0	₱14,925,000.00	Concreting of FMR
24AC0078 310203210055000	Concreting of Brgy. Nagsabaran FMR, Brgy. Nagsabaran, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/02/2024	04/30/2024	05/20/2024	05/30/2024	GoP	₱14,925,000.00	0	₱14,925,000.00	Concreting of FMR
24AC0079 310203210097000	Concreting of Brgy. Arnay FMR, Brgy. Arnay, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/02/2024	04/30/2024	05/20/2024	05/30/2024	GoP	₱14,925,000.00	0	₱14,925,000.00	Concreting of FMR

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAIP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AC0080 310203210033000	Concreting of Brgy. Arnap to Brgy. Cuantada FMR, Brgy. Arnap and Brgy. Cuantada, Cabugao, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/02/2024	04/30/2024	05/20/2024	05/30/2024	GoP	₱14,925,000.00	0	₱14,925,000.00	Concreting of FMR
24AC0081 310203210097000	Concreting of Brgy. Baliw-Brgy. Barikir-Brgy. Cabangtalan FMR, Brgy. Baliw, Brgy. Barikir and Brgy. Cabangtalan, Sinait, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/02/2024	04/30/2024	05/20/2024	05/30/2024	GoP	₱14,925,000.00	0	₱14,925,000.00	Concreting of FMR
24AC0082 300200100003000	Repair / Maintenance of School Buildings, Sabangan Elementary School, Sabangan, San Juan, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/01/2024	04/08/2024	04/22/2024	04/23/2024	GoP	₱748,663.48	0	₱748,663.48	Repair / Maintenance of School Buildings
24AC0083 300200100003000	Repair / Maintenance of School Buildings, Callaguip Elementary School, Callaguip, Caoayan, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/01/2024	04/08/2024	04/18/2024	04/23/2024	GoP	₱650,953.97	0	₱650,953.97	Repair / Maintenance of School Buildings
24AC0084 200000100013000	Repair / Maintenance of DND Building Philippine Army 102nd Community Defence Center 1RCDC, ARESCOM, Barracks 1 Building Camp Quirino, Bulag, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	04/11/2024	05/06/2024	05/23/2024	05/24/2024	GoP	₱1,495,958.00	0	₱1,495,958.00	Repair / Maintenance of Building
24AC0085 200000100023000	Repair / Maintenance of Bical River Revetment 14, Brgy. Guimod Sur, San Juan, Ilocos Sur (Phase 1)	Maintenance Section	NO	Competitive Bidding	04/12/2024	05/06/2024	05/23/2024	05/31/2024	GoP	₱4,506,000.00	0	₱4,506,000.00	Repair / Maintenance of River Revetment
24AC0086 300101200001000	Construction of Classrooms, Four (4) Storey, Sixteen (16) Classroom (Modified Standard) School Building, Ilocos Sur National High School, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	04/24/2024	05/20/2024	05/28/2024	06/07/2024	GoP	₱47,982,366.70	0	₱47,982,366.70	Construction of School Building
24AC0087 200000100013000	Repair / Maintenance of DPWH Building, Ilocos Sur 1st District Engineering Office, Construction & MQCH Building, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	05/13/2024	06/03/2024	06/25/2024	07/05/2024	GoP	₱2,919,303.00	0	₱2,919,303.00	Repair / Maintenance of Building
24AC0088 200000100017000	Repair and Maintenance of Bantaoy Bridge along Manila North Road, San Ildefonso, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	06/05/2024	06/25/2024	06/29/2024	07/02/2024	GoP	₱4,581,617.80	0	₱4,581,617.80	Repair / Maintenance of Bridge
24AC0089 200000100017000	Repair / Maintenance of Collapsed Slope Protection along Manila North Road K0415+348.3 - K0415+482.5, Brgy. Parada, Sto. Domingo, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/05/2024	06/10/2024	06/18/2024	06/24/2024	GoP	₱980,000.00	0	₱980,000.00	Repair / Maintenance of Collapsed Slope Protection
24AC0090 200000100017000	Repair/Maintenanc of Collapsed Slope Protection along Manila North Road Sinait, Ilocos Sur, K0441+854 - K0441+916.3	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/07/2024	06/11/2024	06/18/2024	06/24/2024	GoP	₱809,748.66	0	₱809,748.66	Repair / Maintenance of Collapsed Slope Protection

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AC0091 200000100017000	Repair / Maintenance of Vigan-Caoayan Road, K0410+220 - K0410+572 (Intermittent Section) Caoayan, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/07/2024	06/11/2024	06/18/2024	06/24/2024	GoP	P991,746.90	0	P991,746.90	Repair / Maintenance of Road
24AC0092 200000100017000	Repair and Maintenance of Roads along Manila North Road K0437+408.1 - K0437+568.45, Sinaít, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/13/2024	06/18/2024	06/25/2024	06/26/2024	GoP	P950,000.00	0	P950,000.00	Repair and Maintenance of Road
24AC0093 200000100017000	Repair / Maintenance of Collapsed Slope Protection along Manila North Road K0408+270 - K0414+415 (Intermittent Section) Bantay Ilocos Sur and Sto. Domingo, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/13/2024	06/18/2024	06/25/2024	06/26/2024	GoP	P695,289.88	0	P695,289.88	Repair / Maintenance of Collapsed Slope Protection
24AC0094 200000100017000	Repair and Maintenance of Roads along Manila North Road K0433+970 - K0434+074.86, Cabugao, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/18/2024	06/21/2024	06/26/2024	06/27/2024	GoP	P700,000.00	0	P700,000.00	Repair and Maintenance of Road
24AC0095 200000100017000	Repair and Maintenance of Roads along Manila North Road K0408+000 - K0418+854 (Intermittent Section) Bantay, Ilocos Sur and Magsingal, Ilocos Sur	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/18/2024	06/21/2024	06/26/2024	06/27/2024	GoP	P923,361.92	0	P923,361.92	Repair and Maintenance of Road
GOODS AND SERVICES													
	Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies	All Sections	NO	NP-53.5 Agency-to-Agency	As the need arises				GoP	P971,628.21	0	P971,628.21	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
	Common Computer Supplies, Office Supplies, Other Categories	All Sections	NO		As the need arises				GoP	P10,887,329.24	0	10,887,329.24	Purchase of Common Computer Supplies, Office Supplies and Other Categories
	1 st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	01/19-25/2024	02/27/2024	03/01/2024		GoP	P3,062,331.06	0	3,062,331.06	Purchase of Common Computer Supplies, Office Supplies and Other Categories
	2 nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	04/17-23/2024	05/25/2024	05/29/2024		GoP	P2,248,832.44	0	2,248,832.44	Purchase of Common Computer Supplies, Office Supplies and Other Categories
	3 rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	07/23-29/2024	08/28/2024	09/01/2024		GoP	P3,248,640.19	0	3,248,640.19	Purchase of Common Computer Supplies, Office Supplies and Other Categories
	4 th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	10/13-19/2024	11/23/2024	11/29/2024		GoP	P2,327,525.55	0	2,327,525.55	Purchase of Common Computer Supplies, Office Supplies and Other Categories
	Inventory/Common Office Equipment/Accessories	Various Section	NO	Competitive Bidding	As the need arises				GoP	P4,498,104.22	0	4,498,104.22	Purchase of Common Office Equipment/Accessories
	Fuel (Diesel & Gasoline), Lubricants	All Sections	NO		As the need arises				GoP	P4,602,590.00	0	4,602,590.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	1 st Quarter	Maintenance Section	NO	Competitive Bidding	2/25-3/3/2024	03/13/2024	03/15/2024		GoP	P1,680,590.00	0	1,680,590.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	2 nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/6-13/2024	06/10/2024	06/12/2024		GoP	P974,000.00	0	974,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	3 rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	As the need arises				GoP	P974,000.00	0	974,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	As the need arises				GoP	P974,000.00	0	974,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Vehicle Repair and Maintenance	Various Section	NO	Competitive Bidding	As the need arises				GoP	P5,233,568.00	0	5,233,568.00	Repair/Maintenance of Vehicle
	Repair and Maintenance of Office Equipment	Various Section	NO	NP-53.9 - Small Value Procurement	As the need arises				GoP	P150,000.00	0	150,000.00	Repair/Maintenance of Office Equipment
	Repair & Maintenance of Laboratory Apparatus and Equipment	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	01/16-22/2024	02/24/2024	03/04/2024		GoP	P200,000.00	0	200,000.00	Repair/Maintenance of Lab. Apparatus & Equipment
	Repair and Maintenance of IT Equipment	Various Section	NO	Shopping	As the need arises				GoP	P200,000.00	0	200,000.00	Repair/Maintenance of IT Equipment
	ReflectORIZED White Paint	Maintenance Section	NO						GoP	P2,875,500.00	0	2,875,500.00	Supply and Delivery of ReflectORIZED White Paint
	1 st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/19/2024	03/08/2024	03/12/2024		GoP	P885,500.00	0	885,500.00	Supply and Delivery of ReflectORIZED White Paint
	2 nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/06/2024	06/10/2024	06/12/2024		GoP	P990,000.00	0	990,000.00	Supply and Delivery of ReflectORIZED White Paint
	3 rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/19/2024	08/01/2024	08/03/2024		GoP	P500,000.00	0	500,000.00	Supply and Delivery of ReflectORIZED White Paint
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/07/2024	10/30/2024	11/11/2024		GoP	P500,000.00	0	500,000.00	Supply and Delivery of ReflectORIZED White Paint
	ReflectORIZED Yellow Paint	Maintenance Section	NO						GoP	P1,343,000.00	0	1,343,000.00	Supply and Delivery of ReflectORIZED Yellow Paint
	1 st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/09/2024	02/26/2024	03/05/2024		GoP	P353,000.00	0	353,000.00	Supply and Delivery of ReflectORIZED Yellow Paint
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/06/2024	06/10/2024	06/12/2024		GoP	P990,000.00	0	990,000.00	Supply and Delivery of ReflectORIZED Yellow Paint
	Asphalt Sealant	Maintenance Section	NO						GoP	P1,285,000.00	0	1,285,000.00	Supply and Delivery of Asphalt Sealant
	1 st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/09/2024	03/26/2024	04/01/2024		GoP	P585,000.00	0	585,000.00	Supply and Delivery of Asphalt Sealant
	3 rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/19/2024	08/01/2024	08/03/2024		GoP	P700,000.00	0	700,000.00	Supply and Delivery of Asphalt Sealant
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/02/2024	11/23/2024	11/24/2024		GoP	P585,000.00	0	585,000.00	Supply and Delivery of Asphalt Sealant
	Hot Asphalt, Bituminous Tack Coat, Bituminous Prime Coat	Maintenance Section	NO						GoP	P1,600,000.00	0	1,600,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	1st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/26/2024	03/13/2024	03/15/2024			P975,000.00	0	975,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/08/2024	05/29/2024	06/02/2024		GoP	P800,000.00	0	800,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/02/2024	11/23/2024	11/25/2024		GoP	P800,000.00	0	800,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	Pegacol (Coldmix)	Maintenance Section	NO						GoP	P3,500,000.00	0	3,500,000.00	Supply and Delivery of Pegacol (Coldmix)
	1 st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/09/2024	03/26/2024	04/01/2024		GoP	P875,000.00	0	875,000.00	Purchase of Office Equipment
	2 nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/08/2024	05/30/2024	06/02/2024		GoP	P875,000.00	0	875,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
	3 rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/19/2024	08/01/2024	08/03/2024		GoP	P875,000.00	0	875,000.00	Supply and Delivery of Pegacol (Coldmix)
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/02/2024	11/23/2024	11/25/2024		GoP	P875,000.00	0	875,000.00	Supply and Delivery of Pegacol (Coldmix)
	Warning Regulatory & Guide Signs	Maintenance Section	NO						GoP	P600,000.00	0	600,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
	3rd Quarter	Maintenance Section	NO	Competitive Bidding	07/19/2024	08/01/2024	08/03/2024		GoP	P600,000.00	0	600,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
	Concrete Epoxy	Maintenance Section	NO						GoP	P1,784,000.00	0	1,784,000.00	Supply and Delivery of Concrete Epoxy
	1 st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/26/2024	03/13/2024	03/15/2024		GoP	P596,000.00	0	596,000.00	Supply and Delivery of Concrete Epoxy

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/05/2024	06/28/2024	06/30/2024		GoP	P394,000.00	0	394,000.00	Supply and Delivery of Concrete Epoxy
	3 rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/29/2024	08/01/2024	08/03/2024		GoP	P394,000.00	0	394,000.00	Supply and Delivery of Concrete Epoxy
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/02/2024	10/23/2024	10/25/2024		GoP	P400,000.00	0	400,000.00	Supply and Delivery of Concrete Epoxy
	Paint (Orange)	Maintenance Section	NO						GoP	P959,650.00	0	959,650.00	Supply and Delivery of Orange Paint
	1 st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/01/2024	03/18/2024	03/21/2024		GoP	P459,650.00	0	459,650.00	Supply and Delivery of Orange Paint
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/05/2024	06/28/2024	06/30/2024		GoP	P500,000.00	0	500,000.00	Supply and Delivery of Orange Paint
	Traffic Cone	Maintenance Section	NO						GoP	P220,000.00	0	220,000.00	Supply and Delivery of Traffic Cone
	1 st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/09/2024	02/26/2024	03/05/2024		GoP	P220,000.00	0	220,000.00	Supply and Delivery of Traffic Cone
	Raincoat	Maintenance Section	NO						GoP	P200,000.00	0	200,000.00	Purchase of Raincoat
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/05/2024	06/28/2024	06/30/2024		GoP	P100,000.00	0	100,000.00	Purchase of Raincoat
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/19/2024	11/06/2024	11/08/2024		GoP	P100,000.00	0	100,000.00	Purchase of Raincoat
	Grass Cutter	Maintenance Section	NO						GoP	P114,000.00	0	114,000.00	Purchase of Grass Cutter
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/19/2024	11/06/2024	05/31/2024		GoP	P114,000.00	0	114,000.00	Purchase of Grass Cutter
	Construction Materials	Maintenance Section	NO	NP-53.9 - Small Value Procurement	As the need arises				GoP	P100,000.00	0	100,000.00	Purchase of Construction Materials
	Maintenance Tools & Kits	Maintenance Section	NO						GoP	P3,880,430.00	0	3,880,430.00	Purchase of Maintenance Tools
	1st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/09/2024	02/26/2024	03/05/2024		GoP	P1,480,430.00	0	1,480,430.00	Purchase of Maintenance Tools
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/13-20/2024	05/04/2024	05/06/2024		GoP	P1,200,000.00	0	1,200,000.00	Purchase of Maintenance Tools
	3 rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	08/10/2024	08/27/2024	09/03/2024		GoP	P600,000.00	0	600,000.00	Purchase of Maintenance Tools
	4 th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/19/2024	11/06/2024	11/08/2024		GoP	P600,000.00	0	600,000.00	Purchase of Maintenance Tools
	Materials for Maintenance Activities	Maintenance Section	NO						GoP	P1,000,000.00	0	1,000,000.00	Purchase of Materials for Maintenance Activities
	2 nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/18/2024	06/03/2024	06/05/2024		GoP	P500,000.00	0	500,000.00	Purchase of Materials for Maintenance Activities
	3 rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	08/10/2024	08/27/2024	09/03/2024		GoP	P500,000.00	0	500,000.00	Purchase of Materials for Maintenance Activities
	Plastic Barrier, Boulard, Maintenance Kit	Maintenance Section	NO						GoP	P1,248,000.00	0	1,248,000.00	Purchase of Plastic Barrier, Boulard, Maintenance Kit
	1st Quarter	Maintenance Section	NO	Competitive Bidding	02/09/2024	02/26/2024	03/05/2024		GoP	P1,248,000.00	0	1,248,000.00	Purchase of Plastic Barrier, Boulard, Maintenance Kit
	Thermoplastic Paint (white/yellow), Calsumine Glass Beads, Primer	Maintenance Section	NO						GoP	P1,950,000.00	0	1,950,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
	2 nd Quarter	Maintenance Section	NO	Competitive Bidding	04/20/2024	05/05/2024	05/07/2024		GoP	P1,000,000.00	0	1,000,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
	3 rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/19/2024	08/04/2024	08/06/2024		GoP	P950,000.00	0	950,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
	Road Safety Devices (Solar Led Street Lights, Road Signages)	Maintenance Section	NO						GoP	P4,008,708.00	0	4,008,708.00	Purchase of Road Safety Devices (Solar Led Street Lights, Road Signages)
	1st Quarter	Maintenance Section	NO	Competitive Bidding	03/20/2024	04/01/2024	04/03/2024		GoP	P4,008,708.00	0	4,008,708.00	Purchase of Road Safety Devices (Solar Led Street Lights, Road Signages)
	Survey Equipment	Design and Section	NO	Competitive Bidding	8/1-7/2024	08/15/2024	09/05/2024		GoP	P8,000,000.00	0	8,000,000.00	Purchase of Survey Equipment

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Axle Load Survey	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	10/07/2024	11/04/2024	11/20/2024		GoP	P400,000.00	0	400,000.00	Conduct of Axle Load Survey
	Smartphone	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	12/02/2024	12/12/2024	12/20/2024		GoP	P400,000.00	0	400,000.00	Purchase of Smartphone
	BMS Equipment	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/14/2024	09/06/2024	09/16/2024		GoP	P500,000.00	0	500,000.00	Purchase of BMS Equipment
	RBIA Kit	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/23/2024	09/16/2024	09/26/2024		GoP	P400,000.00	0	400,000.00	Purchase of RBIA Kit
	Multi-Year Programming System (MYPS)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	09/12/2024	10/03/2024	10/14/2024		GoP	P300,000.00	0	300,000.00	Purchase of MYPS Kit
	Pavement Management System (PMS) Kits	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	09/09/2024	10/07/2024	10/16/2024		GoP	P250,000.00	0	250,000.00	Purchase of PMS Kit
	Road Slope Management Kits	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	09/16/2024	10/11/2024	10/21/2024		GoP	P250,000.00	0	250,000.00	Purchase of RSM Kit
	Right of way Action Plan and Environmental Impact Assessment Kit	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	10/03/2024	11/04/2024	11/14/2024		GoP	P800,000.00	0	800,000.00	Purchase of Right of way Action Plan Environmental Impact Assessment Kit
	RBIA Equipment	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	09/23/2024	10/17/2024	11/04/2024		GoP	P300,000.00	0	300,000.00	Purchase of RBIA Equipment
	Repair/Calibration of Survey Equipment	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/02/2024	09/02/2024	09/13/2024		GoP	P150,000.00	0	150,000.00	Repair Calibration of Survey Equipment
	Office Equipment	Planning and Design Section	NO	Competitive Bidding	12/06/2024	12/16/2024	12/27/2024		GoP	P2,000,000.00	0	2,000,000.00	Purchase of Office Equipment
	Gender and Development (GAD) Kits	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	11/04/2024	11/14/2024	11/25/2024		GoP	P150,000.00	0	150,000.00	Purchase of Gender and Development (GAD) Kits
	PPE for Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	12/02/2024	12/12/2024	12/20/2024		GoP	P600,000.00	0	600,000.00	Purchase of PPE for Planning and Design Section
	Repair / Calibration of Survey Equipment	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	08/02/2024	09/02/2024	09/13/2024		GoP	P150,000.00	0	150,000.00	Repair / Calibration of Survey Equipment
	Desktop Computer (Specialized Application Software Use)	Various Section	NO	Competitive Bidding	07/14/2024	08/07/2024	08/14/2024		GoP	P2,945,000.00	0	2,945,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
	Desktop Computer (Administrative & Application Use)	Various Section	NO	Competitive Bidding	05/05/2024	05/15/2024	06/30/2024		GoP	P1,595,000.00	0	1,595,000.00	Purchase of Desktop Computer (Administrative Use)
	Desktop Computer (Administrative Use)	Various Section	NO	NP-53.9 - Small Value Procurement	05/05/2024	05/15/2024	06/30/2024		GoP	P405,000.00	0	405,000.00	Purchase of Desktop Computer (Administrative Use)
	Laptop Computer (Video Editing and Design Software Use)	Various Section	NO	NP-53.9 - Small Value Procurement	08/03/2024	08/17/2024	09/02/2024		GoP	P2,660,000.00	0	2,660,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
	Printer – Multifunction Wide Format (capable of Legal Size – inkjet bottomless) Network Shared	Various Section	NO	NP-53.9 - Small Value Procurement	05/12/2024	06/06/2024	06/13/2024		GoP	P1,210,000.00	0	1,210,000.00	Purchase of Printer Multi-function Wide Format (capable of Legal Size – inkjet bottomless) Network Shared
	Printer - Multi-Function Wide Format (capable of A3 size - inkjet bottomless) network shared	Various Section	NO	NP-53.9 - Small Value Procurement	05/12/2024	06/06/2024	06/13/2024		GoP	P200,000.00	0	200,000.00	Purchase of Printer Multi-function Wide Format (capable of Legal Size – inkjet bottomless) Network Shared

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2024 (non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Document Scanner	Various Section	NO	NP-53.9 - Small Value Procurement	05/12/2024	06/06/2024	06/13/2024		GoP	P2,695,000.00	0	2,695,000.00	Purchase of Document Scanner
	Repair and Maintenance of Service Vehicle	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	As the need arises				GoP	P1,000,000.00	0	P1,000,000.00	Repair and Maintenance of Service Vehicle
CONSULTANCY													
24CSAC01	Geotechnical Investigation of the Proposed CY 2024 Construction of Bridges Set 2	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/12/2024	04/18/2024	04/26/2024	05/03/2024	GoP	P793,175.15	0	P793,175.15	Geotechnical Investigation

Prepared by:


KAYCELYN A. NAVARRO
Head, BAC Secretariat

Recommending Approval:

MARY JANE A. ETRATA
BAC Chairperson

Approved by:


RAYNALDO R. ABLOG, MAPA
OIC - District Engineer


AUREANO Q. QUIN
CHIEF, MAINTENANCE