



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2ND
DISTRICT ENGINEERING OFFICE
Regional Office X
Balase Street, El Salvador City

July 25, 2024

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Road, Ortigas Center, Pasig City

Dear Director Santiago,

Pursuant to Section 12.2 Rule V of the 2016 Revised IRR of R.A. 9184, we are submitting our **Updated Annual Procurement Plan for the CY 2024** using the form prescribed by GPPB in the printed format. An electronic copy of this report was also sent to you via email address: app@gppb.gov.ph.

Very truly yours,


ACHILLES B. PIMENTEL
District Engineer 

R10.18 har/JBR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2nd
DISTRICT ENGINEERING OFFICE
Region X
Balase Street, El Salvador City

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that for FY 2024 Misamis Oriental 2nd District Engineering Office has **NO** identified **Procurement of Consulting Services**.

Issued this 25th day of July 2024. This is in lieu of the submission of the Updated Annual Procurement Plan (APP) for CY 2024.


ACHILLES B. PIMENTEL
District Engineer 
1



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
FOR INFRASTRUCTURE PROJECTS

Code	Procurement		PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
	Program/Project					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
PAP															
24KLD001	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SOLANA RIVER (UPSTREAM & DOWNSTREAM OF SOLANA BY-PASS BRIDGE) PACKAGE 2, JASAAAN, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 19, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,500,000.00	Php65,500,000.00	-	Php65,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
24KLD002	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SOLANA RIVER (UPSTREAM & DOWNSTREAM OF SOLANA BY-PASS BRIDGE) PACKAGE 1, JASAAAN, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 19, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,500,000.00	Php65,500,000.00	-	Php65,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
24KLD003	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SAN ANTONIO RIVER (UPSTREAM OF SAN ANTONIO BRIDGE) PACKAGE 1, JASAAAN, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 19, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,500,000.00	Php65,500,000.00	-	Php65,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
24KLD004	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SAN ANTONIO RIVER (UPSTREAM OF SAN ANTONIO BRIDGE) PACKAGE 2, JASAAAN, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 19, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,500,000.00	Php65,500,000.00	-	Php65,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
24KLD005	CONSTRUCTION OF PUBLIC WATER SYSTEM, BARANGAY MOHON, TAGOLOAN, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 26, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF PUBLIC WATER SYSTEM
24KLD006	CONSTRUCTION OF PUBLIC WATER SYSTEM, BARANGAY ROSARIO, TAGOLOAN, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 26, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF PUBLIC WATER SYSTEM
24KLD007	CONSTRUCTION OF WATER SYSTEM, BARANGAY MINALWANG, CLAVERIA, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 26, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF WATER SYSTEM
24KLD008	CONSTRUCTION OF PUBLIC WATER SYSTEM, BARANGAY CASINGLOT, TAGOLOAN, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 26, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF PUBLIC WATER SYSTEM
24KLD009	Construction of Alubog Guindang CIS Protection Dike, Alubijid, Misamis Oriental		Construction Section	Yes	Competitive Bidding								-	Php0.00	Construction of Protection Dike
24KLD010	Construction of Flood Control Structure along Right Bank of Pugasan River, Downstream of Sta. Ana Bridge (Package 2), Tagoloan, Misamis Oriental		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 21, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,500,000.00	Php65,500,000.00	-	Php65,500,000.00	Construction of Flood Control Structure
24KLD011	Construction of Flood Control Structure along Left Bank of Pugasan River, Downstream of Sta. Ana Bridge, Tagoloan, Misamis Oriental		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 21, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,500,000.00	Php65,500,000.00	-	Php65,500,000.00	Construction of Flood Control Structure
24KLD012	Construction of Flood Control Structure along Left Bank of Pugasan River, Downstream of Sta. Ana Bridge (Package 2), Tagoloan, Misamis Oriental		Construction Section	Yes	Competitive Bidding	November 30, 2023	December 21, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,500,000.00	Php65,500,000.00	-	Php65,500,000.00	Construction of Flood Control Structure
24KLD013	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY KALAWITAN, CLAVERIA, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 26, 2024	FY 2024 REGULAR FUND	Php2,970,000.00	Php2,970,000.00	-	Php2,970,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
24KLD014	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAT-I, NAWWAN, MISAMIS ORIENTAL		Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 26, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

Submitted by:

HARRY A. RAPIZA
Engineer II
BAC Secretariat

Recommended by:

JIM B. RAMOS
Assistant District Engineer
BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
District Engineer

Code	Procurement Program/Project	Schedule for Each Procurement Activity								Estimated Budget (PHP)			Remarks
		PN/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24KL0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GRACIA, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0016	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0017	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LANISE, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HINAPLANAN, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0019	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAT-1, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0020	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAMBUGAS, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0021	CONSTRUCTION OF ROAD, BARANGAY NATUMOLAN, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24KL0022	CONSTRUCTION OF ROAD, BARANGAY POBLACION TO BARANGAY LANISE, CLAVERIA MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24KL0023	CONSTRUCTION OF ROAD, BARANGAY STA. CRUZ (TUGANAY), CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24KL0024	CONSTRUCTION OF ROAD, BARANGAY STA. ANA, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24KL0025	CONSTRUCTION OF ROAD, ZONE 4 (DUMAGOONG), BARANGAY STA. CRUZ, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24KL0026	CONSTRUCTION OF ROAD, BARANGAY PUNONG, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24KL0027	CONSTRUCTION OF ROAD, BARANGAY SAN ROQUE, VILLANUEVA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24KL0028	INSTALLATION OF SOLAR STREET LIGHTS ALONG BUTUAN CITY - CAGAYAN DE ORO CITY - ILIGAN CITY RD - K1465+326 - K1465+746, K1467+049 - K1467+217, LAGUINDINGAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php10,000,740.00	-	Php10,000,740.00	INSTALLATION OF SOLAR STREET LIGHTS
24KL0029	IMPROVEMENT OF EXISTING TWO-STOREY BUILDING OF DPWH - MISAMIS ORIENTAL 2ND DEO, EL SALVADOR CITY MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php14,850,000.00	-	Php14,850,000.00	IMPROVEMENT OF EXISTING TWO-STOREY BUILDING


Submitted by:


HARRY A. RAPLIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer
 BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement Program/Project	PMO/End-User	Is this an Entry Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
24KLD030	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - PRIMARY ROADS - BUTUAN CITY - CAGAYAN DE ORO CITY - ILLIGAN CITY RD - K1476+880 - K1477+383, GITAGUM AND LIBERTAD, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php19,600,000.00	-	Php19,600,000.00	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - PRIMARY ROADS
24KLD031	CONSTRUCTION OF PEDESTRIAN OVERPASS, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php19,600,000.00	-	Php19,600,000.00	CONSTRUCTION OF PEDESTRIAN OVERPASS
24KLD032	CONSTRUCTION OF PEDESTRIAN OVERPASS, MANTICAO, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php19,600,000.00	-	Php19,600,000.00	CONSTRUCTION OF PEDESTRIAN OVERPASS
24KLD033	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MANTICAO RIVER (UPSTREAM OF MANTICAO BR.), MANTICAO MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php95,264,800.00	-	Php95,264,800.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
24KLD034	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABULIG RIVER, UPSTREAM OF CABULIG BRIDGE I, JASARAN MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php95,264,800.00	-	Php95,264,800.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
24KLD035	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAPUTI, NAAWAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	February 05, 2024	February 28, 2024	March 04, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php1,980,000.00	-	Php1,980,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
24KLD036	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SUBGONGGON, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KLD037	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PORI AKON, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KLD038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DON PEDRO, NAAWAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	February 05, 2024	February 28, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KLD041	CONSTRUCTION OF ROAD, BARANGAY BALUARTE, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24KLD042	CONSTRUCTION OF ROAD WITH CANAL, PAGASA, EL SALVADOR CITY, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD WITH CANAL
24KLD043	CONSTRUCTION OF ROAD MIBANDAY, BRGY. POBLACION, CLAVERIA TO BRGY. LUNA, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php14,850,000.00	-	Php14,850,000.00	CONSTRUCTION OF ROAD
24KLD044	CONSTRUCTION OF ROAD, BARANGAY SUNGAY TO TUGASNON HOT SPRING, BRGY. TUGASNON, ALUBIJID, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php38,600,000.00	-	Php38,600,000.00	CONSTRUCTION OF ROAD
24KLD045	CONSTRUCTION OF ROAD LEADING TO BULYOK AND MAHANGOB WATERPARK, BRGY. LUBILAN, NAAWAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php57,900,000.00	-	Php57,900,000.00	CONSTRUCTION OF ROAD

Submitted by:

Recommended by:

Approved by:


HARRY A. RAPIZA
 Engineer II
 BAC Secretariat


JIM B. RAMOS
 Assistant District Engineer
 BAC Chairperson


ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement		PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks	
	Program/Project					Advertisement/ Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
PWP														
24KL0046		Installation of Road Safety Devices and Facilities along Butuan City - Cagayan de Oro City - Iligan City Rd - K1449 + 708 - K1450 + 814, El Salvador City, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php2,557,800.00	-	Php2,557,800.00	Installation of Road Safety Devices and Facilities
24KL0047		Construction of Water Supply System, Barangay Pangayawan, Gliganay, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	June 03, 2024	June 05, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	Construction of Water Supply System
24KL0048		Construction of Water Supply System, Barangay Dulong, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 21, 2024	February 23, 2024	FY 2024 REGULAR FUND	Php4,900,000.00	-	Php4,900,000.00	Construction of Water Supply System
24KL0049		Construction of Water Supply System, Barangay Balintad, Manicao, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php4,900,000.00	-	Php4,900,000.00	Construction of Water Supply System
24KL0050		Construction of Water Supply System (Level III), Barangay Kimalok, Libertad Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 21, 2024	February 23, 2024	FY 2024 REGULAR FUND	Php4,900,000.00	-	Php4,900,000.00	Construction of Water Supply System
24KL0051		Construction of Multi-Purpose Building, Brgy. Looc, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi-Purpose Building
24KL0052		Construction of Multi-Purpose Facility, Purok 4 Brgy. Biga, Lugait, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi-Purpose Building
24KL0053		Construction of Multi-Purpose Hall, Tuburan Poblacion, El Salvador City, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi-Purpose Building
24KL0054		Construction of Multi-Purpose Building, Purok 3, Barangay Luz Barzon, Jasaan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi-Purpose Building
24KL0055		Construction of Multi-Purpose Building, Barangay Jampason, Initao, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi-Purpose Building
24KL0056		Construction of Multi-Purpose Building (Daycare Center) Zone 1, Poblacion, Opol, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi-Purpose Building
24KL0057		Construction of Multi-Purpose Building, Purok 4, Barangay Poblacion, Alubijid, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi-Purpose Building
24KL0058		Construction of Multi-Purpose Building (MSWD Office), Poblacion, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi-Purpose Building (MSWD Office)
24KL0059		Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Rd - K1485 + 172 - K1485 + 500, Initao, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php10,543,820.00	-	Php10,543,820.00	Construction/Upgrading/Rehabilitation of Drainage

Submitted by:

HARRY A. RAPIZA
Engineer II
BAC Secretariat

Recommended by:

JIM B. RAMOS
Assistant District Engineer
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
District Engineer

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IBPREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24KL0060	Installation of Road Safety Devices and Facilities along Buanan City - Cagayan de Oro City - Iligan City Rd - K1414 + 140 - K1415 + 162, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php12,348,000.00	-	Php12,348,000.00	Installation of Road Safety Devices and Facilities
24KL0061	Construction of Multi-Purpose Facility, Malagana Elementary School, Purok 2, Barangay Malagana, Claveria, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi- Purpose Facility
24KL0062	Construction of Multi-Purpose Building (School Building), Burnay Elementary School, Brgy. Burnay, Gliganay, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	June 10, 2024	June 13, 2024	FY 2024 REGULAR FUND	Php6,930,000.00	-	Php6,930,000.00	Construction of Multi- Purpose Building
24KL0063	Construction of Multi-Purpose Building, Purok 1, Sta. Cruz, Brgy. Gimaylan, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php7,607,160.00	-	Php7,607,160.00	Construction of Multi- Purpose Building
24KL0064	Construction of Road, Purok 1 to Purok 3, Brgy. Jampason, Initao, Misamis Oriental								FY 2024 REGULAR FUND	Php14,700,000.00	-	Php14,700,000.00	Construction of Road
24KL0065	Construction of Flood Control Structure along Pugaan River (Upstream of Sta. Ana Bridge), Phase 2, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php66,500,000.00	-	Php66,500,000.00	Construction of Flood Control Structure
24KL0066	Construction of Flood Control Structure along Pugaan River (Upstream of Sta. Ana Bridge), Phase 3, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php66,500,000.00	-	Php66,500,000.00	Construction of Flood Control Structure
24KL0067	Construction of Flood Control Structure along Alae River (Right Bank), Package 6, Barangay Casinglot, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 21, 2024	March 06, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php66,500,000.00	-	Php66,500,000.00	Construction of Flood Control Structure
24KL0068	Construction of Flood Control Structure along Alae River (Right Bank), Package 5, Barangay Casinglot, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 21, 2024	March 06, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php66,500,000.00	-	Php66,500,000.00	Construction of Flood Control Structure
24KL0069	Construction of Flood Control Structure along Solana River (Downstream of Solana Bridge), Phase 2, Jasaan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 01, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php66,500,000.00	-	Php66,500,000.00	Construction of Flood Control Structure
24KL0070	Construction of Flood Control Structure along Solana River (Upstream of Solana Bridge), Phase 2, Jasaan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 01, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php66,500,000.00	-	Php66,500,000.00	Construction of Flood Control Structure
24KL0071	Construction of Flood Control Structure along Alae River (Right Side), Package 3, Barangay Casinglot, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 21, 2024	March 06, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php125,450,000.00	-	Php125,450,000.00	Construction of Flood Control Structure
24KL0072	Construction of Flood Control Structure along Alae River (Right Side), Package 4, Barangay Casinglot, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 21, 2024	March 06, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php125,450,000.00	-	Php125,450,000.00	Construction of Flood Control Structure
24KL0073	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (OLD GYMNASIUM) BRGY. POBLACION 1, VILLANUEVA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	Php1,980,000.00	-	Php1,980,000.00	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING (OLD GYMNASIUM)

Submitted by:


HARRY A. PAPIERRA
 Engineer IV
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer
 BAC Chairperson

Approved by:


ASCHILLES B. PIMENTEL
 District Engineer

Code	Procurement Program/Project	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (PHP)		Remarks					
		PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/EI	Submission/ Opening of Bids		Notice of Award	Contract Signing		Total	MOOE	CO		
24KL0074	NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS - BUTUAN CITY - CAGAYAN DE ORO CITY - ILIGAN CITY RD - K1419+532, K1419+645											PHY4,488,400.00	-	PHY4,488,400.00	NETWORK DEVELOPMENT - ROAD WIDENING
24KL0075	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SALCEDO HILLS, BARANGAY POBLACION, LAGUINDIGAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	PHY6,930,000.00	-	PHY6,930,000.00	-	PHY6,930,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0076	CONSTRUCTION OF MULTI-PURPOSE BUILDING FOR REHABILITATION AND ACTIVITY CENTER (PMD's) BARANGAY POBLACION, OPOL, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	PHY9,900,000.00	-	PHY9,900,000.00	-	PHY9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0077	CONSTRUCTION OF ROAD, BARANGAY APLAYA - BARANGAY CORRALES, JASAAAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	February 28, 2024	February 28, 2024	FY 2024 REGULAR FUND	PHY9,900,000.00	-	PHY9,900,000.00	-	PHY9,900,000.00	CONSTRUCTION OF ROAD
24KL0078	CONSTRUCTION OF SEAWALL, LIBERTAD, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	February 28, 2024	February 28, 2024	FY 2024 REGULAR FUND	PHY9,800,000.00	-	PHY9,800,000.00	-	PHY9,800,000.00	CONSTRUCTION OF SEAWALL
24KL0079	ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS - BUTUAN CITY - CAGAYAN DE ORO CITY - ILIGAN CITY RD - K1421+480 - K1421+515, K1421+520, K1421+525 - K1421+560	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	April 30, 2024	May 03, 2024	FY 2024 REGULAR FUND	PHY14,475,000.00	-	PHY14,475,000.00	-	PHY14,475,000.00	CONSTRUCTION/MPGRA DING/REHABILITATION OF DRAINAGE
24KL0080	CONSTRUCTION OF ROAD, SITIO ALOG, JASAAAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	PHY14,850,000.00	-	PHY14,850,000.00	-	PHY14,850,000.00	CONSTRUCTION OF ROAD
24KL0081	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION, CONNECTING NATIONAL ROAD JUNCTION TO MISAMIS ORIENTAL WEST DIVERSION ROAD, BRGY. AWANG TO BRGY. NANGGAON, OPOL, MISAMIS ORIENTAL (PACKAGE 1)	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	PHY19,800,000.00	-	PHY19,800,000.00	-	PHY19,800,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION
24KL0082	CONSTRUCTION OF ROAD, BARANGAY PANGAYAWAN - BARANGAY LAPAD, GITAGUIM - LAGUINDIGAN, MISAMIS ORIENTAL (PACKAGE 4)	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	PHY19,800,000.00	-	PHY19,800,000.00	-	PHY19,800,000.00	CONSTRUCTION OF ROAD
24KL0083	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TESDA REGIONAL OFFICE 10 BUILDING AT REGIONAL TRAINING CENTER - TAGOLOAN COMPOUND), PHIVDEC BRGY. SANTA CRUZ, TAGOLOAN MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	PHY19,800,000.00	-	PHY19,800,000.00	-	PHY19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KL0084	CONSTRUCTION OF ROAD FROM SITIO MAH-IBAY, BRGY. APOSAHOY TO CABULIG BRIDGE, CLAVERIA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 15, 2024	February 28, 2024	February 28, 2024	FY 2024 REGULAR FUND	PHY24,500,000.00	-	PHY24,500,000.00	-	PHY24,500,000.00	CONSTRUCTION OF ROAD
24KL0085	CONSTRUCTION OF EVACUATION CENTER, LUGANI, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	June 03, 2024	June 05, 2024	FY 2024 REGULAR FUND	PHY27,720,000.00	-	PHY27,720,000.00	-	PHY27,720,000.00	CONSTRUCTION OF EVACUATION CENTER
24KL0086	CONSTRUCTION OF ROAD, BARANGAY GARCIA - BARANGAY BALUARTE, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 15, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	PHY29,700,000.00	-	PHY29,700,000.00	-	PHY29,700,000.00	CONSTRUCTION OF ROAD
24KL0087	CONSTRUCTION OF ROAD, SITIO MIGBANDAY, BARANGAY POBLACION - SITIO MABINI, BARANGAY STA. CRUZ, CLAVERIA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 15, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	PHY29,700,000.00	-	PHY29,700,000.00	-	PHY29,700,000.00	CONSTRUCTION OF ROAD
24KL0088	CONSTRUCTION OF ROAD, BARANGAY SUNGAY, ALUBIJID - BARANGAY SINALC, INITAO MISAMIS ORIENTAL WEST DIVERSION ROAD (MOWDR), MISAMIS ORIENTAL (PACKAGE 1)	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	PHY39,600,000.00	-	PHY39,600,000.00	-	PHY39,600,000.00	CONSTRUCTION OF ROAD

Submitted by:


HARRY A. RAPLIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer
 BAC Chairperson

Approved by:



ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/ Posting of IBREI	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks
						Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
24KL0089	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION, JUNCTION GCVR BRGY. IMELDA VILLANUEVA TO JUNCTION BCIR, BRGY. APLAYA, JASAM, MISAMIS ORIENTAL (PACKAGE 1)	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	April 30, 2024	May 03, 2024	FY 2024 REGULAR FUND	Php38,000,000.00	-	Php38,000,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION	
24KL0090	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROAD - GINGOOG CITY - CLAVERIA - VILLANUEVA RD - K1356+750 - K1356+850, K1384+180 - K1384+270	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	Php45,558,240.00	-	Php45,558,240.00	REHABILITATION/RECON- STRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND	
24KL0091	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION, CONNECTING NATIONAL ROAD JUNCTION TO MISAMIS ORIENTAL WEST ORIENTAL (PACKAGE 2)	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php46,500,000.00	-	Php49,500,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION	
24KL0092	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION (PACKAGE 2), BARANGAY TULA, ALUBUID TO BARANGAY CALACAPAN, INTAO, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION (PACKAGE 2)	
24KL0093	CONSTRUCTION OF ROAD, BINIGWAYAN-NAHULUGAN, BARANGAY MALANANG, OPOL, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD	
24KL0094	CONSTRUCTION OF ROAD, MALA-ORO - BINIGWAYAN, BARANGAY MALANANG, OPOL, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD	
24KL0095	REHABILITATION OF ROAD, BINOHAN - TULAHON, BARANGAY TABOC, OPOL, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	REHABILITATION OF ROAD	
24KL0096	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SOLANA RIVER (DOWNSTREAM OF SOLANA BY-PASS BRIDGE), PACKAGE 2, JASAM, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	Php48,250,000.00	-	Php48,250,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE	
24KL0097	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION, CONNECTING NATIONAL ROAD JUNCTION TO MISAMIS ORIENTAL WEST DIVERSION ROAD, BRGY. SAN FRANCISCO DE ASIS, EL SALVADOR CITY, MISAMIS ORIENTAL (PACKAGE 3)	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	Php47,550,000.00	-	Php47,550,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION	
24KL0098	CONSTRUCTION OF ROAD, MANITICAO - OPOL ROAD, MISAMIS ORIENTAL (PACKAGE 3)	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	February 28, 2024	February 28, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD	
24KL0099	INSTALLATION OF SOLAR STREETLIGHTS IN THE DIVERSION ROAD, LAGUINGAN AIRPORT TO THE MUNICIPALITY OF ALUBUID, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 24, 2024	February 20, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php9,000,000.00	-	Php9,000,000.00	INSTALLATION OF SOLAR STREETLIGHTS IN THE DIVERSION ROAD	
24KL0100	CONSTRUCTION OF ROAD, PIROK 1 TO PIROK 3, BRGY. JAMPASON, INTAO, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 24, 2024	February 20, 2024	February 28, 2024	February 28, 2024	FY 2024 REGULAR FUND	Php14,850,000.00	-	Php14,850,000.00	CONSTRUCTION OF ROAD	
24KL0101	CONSTRUCTION OF ROAD, WITH DRAINAGE AND SLOPE PROTECTION, CONNECTING NATIONAL ROAD JUNCTION TO MISAMIS ORIENTAL WEST DIVERSION ROAD, BRGY. AWANG TO BRGY. NAGCAON, OPOL, MISAMIS ORIENTAL (PACKAGE 3)	Construction Section	No	Competitive Bidding	January 24, 2024	February 20, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php24,750,000.00	-	Php24,750,000.00	CONSTRUCTION OF ROAD, WITH DRAINAGE AND SLOPE PROTECTION	
24KL0102	CONSTRUCTION OF ROAD, WITH DRAINAGE AND SLOPE PROTECTION (CONNECTING NATIONAL ROAD JUNCTION TO CDOG - ILIGAN HINTERLAND ROAD), BARANGAY HINGDANAN TO BARANGAY SAN FRANCISCO DE ASIS (PACKAGE 1), EL SALVADOR CITY, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 24, 2024	February 20, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD, WITH DRAINAGE AND SLOPE PROTECTION	

Submitted by:


HARRY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer
 BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement Program/Project	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks
		PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/Posting of IBFRI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	
PAP								Total	MOOE	CO
24KLD0103	REHABILITATION OF MULTI-PURPOSE BUILDING (TAGOLOAN DOME), TAGOLOAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	February 05, 2024	February 26, 2024	March 25, 2024	March 27, 2024	FY 2024 REGULAR FUND	Php4,950,000.00
24KLD0104	CONSTRUCTION OF MULTI-PURPOSE BUILDING, POBLACION I, VILLANUEVA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php4,950,000.00
24KLD0105	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), PUROK MABUNGAGON, LOWER TALACOGON, LUGAIT MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php4,950,000.00
24KLD0106	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITHIN NEW BUREAU OF FIRE PROTECTION AND TRAINING CENTER COMPOUND (COVERED COURT WITH TRAINING FACILITIES), BRGY. LOURDES, ALUBUID, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php4,950,000.00
24KLD0107	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MABOLOD, BRGY. BALLYUARTE, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php4,950,000.00
24KLD0108	CONSTRUCTION OF MULTI-PURPOSE FACILITY, SITIO NABULOD, BRGY. BALLYUARTE, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	April 29, 2024	May 02, 2024	FY 2024 REGULAR FUND	Php8,930,000.00
24KLD0111	CONCRETING OF BRGY. LANISE FMR, BRGY. LANISE, CLAVERIA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 20, 2024	April 08, 2024	April 22, 2024	April 24, 2024	Department of Agriculture	Php14,925,000.00
24KLD0112	CONCRETING OF BRGY. TULA FMR, BRGY. TULA, ALUBUID, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 20, 2024	April 08, 2024	April 22, 2024	April 24, 2024	Department of Agriculture	Php14,925,000.00
24KLD0113	CONCRETING OF BRGY. MAPUTI FMR PHASE II, BRGY. MAPUTI, NAWANAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 20, 2024	April 08, 2024	April 22, 2024	April 24, 2024	Department of Agriculture	Php14,925,000.00
24KLD0114	CONCRETING OF BRGY. CALANGANAN FMR, BRGY. CALANGANAN, LUGAIT, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 20, 2024	April 10, 2024	April 22, 2024	April 24, 2024	Department of Agriculture	Php14,925,000.00
24KLD0118	Construction of Rainwater Collection System (RWCS)	Construction Section	No	Competitive Bidding	April 19, 2024	May 08, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php2,895,000.00

Submitted by:


HARRY A. RAPLIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer
 BAC Chairperson

Approved by:


AQUILINO B. PIMENTEL
 District Engineer

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024
FOR THE PROCUREMENT OF GOODS AND SERVICES

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of Bids/ROI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks
Office Supplies & Consumables (refer to the Itemized List of Goods and PMPs per section)		Office of the DE Maintenance Section Administrative Section Finance Section Construction Section Quality Assurance Section Planning and Design Section	No	Small Value Procurement	1/12/2024	1/15/2024	1/19/2024	1/23/2024	FY 2024 Regular Funds	Php115,840.00	-	Php115,840.00	Procurement of Office Supplies outside DBM
					2/23/2024	2/26/2024	2/29/24	1/3/2024	FY 2024 Regular Funds	Php328,460.00	-	Php328,460.00	Procurement of Office Supplies outside DBM
					4/19/2024	4/22/2024	4/25/24	4/26/24	FY 2024 Regular Funds	Php24,600.00	-	Php24,600.00	Procurement of Office Supplies outside DBM
					4/26/2024	4/29/2024	05/03/24	5/5/2024	FY 2024 Regular Funds	Php130,000.00	-	Php130,000.00	Procurement of Office Supplies outside DBM
					4/30/2024	5/3/2024	05/08/24	05/09/24	FY 2024 Regular Funds	Php9,000.00	-	Php9,000.00	Procurement of Office Supplies outside DBM
					6/7/2024	6/10/2024	06/13/24	06/14/24	FY 2024 Regular Funds	Php402,800.00	-	Php402,800.00	Procurement of Office Supplies outside DBM
					2/23/2024	2/26/2024	02/29/24	03/01/2024	FY 2024 Regular Funds	Php267,160.00	-	Php267,160.00	Procurement of Office Supplies outside DBM
					4/12/2024	4/15/2024	04/18/24	04/19/24	FY 2024 Regular Funds	Php98,000.00		Php98,000.00	Procurement of Diesel Fuel
					2/2/2024	2/5/2024	02/7/24	02/8/24	FY 2024 Regular Funds	Php276,600.00		Php276,600.00	Procurement of Spareparts, oil and lubricants, tires, etc.
					2/16/2024	2/19/2024	02/23/24	02/24/24	FY 2024 Regular Funds	Php65,940.00		Php65,940.00	Procurement of Spareparts, oil and lubricants, tires, etc.
Oil, Lubricants & Spareparts (refer to the Itemized List of Goods and PMPs per section)		Maintenance Section	No	Small Value Procurement	2/20/2024	2/23/2024	02/27/24	07/28/24	FY 2024 Regular Funds	Php32,800.00		Php32,800.00	Procurement of Spareparts, oil and lubricants, tires, etc.
					3/8/2024	3/11/2024	03/13/24	03/14/24	FY 2024 Regular Funds	Php54,800.00		Php54,800.00	Procurement of Spareparts, oil and lubricants, tires, etc.
					3/22/2024	3/25/2024	03/26/24	03/27/24	FY 2024 Regular Funds	Php16,000.00		Php16,000.00	Procurement of Spareparts, oil and lubricants, tires, etc.
					3/29/2024	4/1/2024	04/04/24	04/05/24	FY 2024 Regular Funds	Php413,290.00		Php413,290.00	Procurement of Spareparts, oil and lubricants, tires, etc.
					4/12/2024	4/15/2024	04/16/24	04/15/24	FY 2024 Regular Funds	Php69,950.00		Php69,950.00	Procurement of Spareparts, oil and lubricants, tires, etc.
					4/19/2024	4/22/2024	04/25/24	04/26/24	FY 2024 Regular Funds	Php28,500.00		Php28,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.
					4/19/2024	4/22/2024	04/25/25	04/26/25	FY 2024 Regular Funds	Php84,750.00		Php84,750.00	Procurement of Spareparts, oil and lubricants, tires, etc.
					4/26/2023	4/29/2023	05/02/24	05/03/24	FY 2024 Regular Funds	Php48,400.00		Php48,400.00	Procurement of Spareparts, oil and lubricants, tires, etc.

Approved by: 
ACHILLES B. PIMENTEL
District Engineer

Recommending Approval: 
JIM B. RAMOS
Assistant District Engineer
BAC - Chairperson

Prepared by: 
HARRY A. RAPTIZA
Engineer II
BAC Secretariat

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024
FOR THE PROCUREMENT OF GOODS AND SERVICES

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
Oil Lubricants & Spareparts (refer to the Itemized List of Goods and PMPs per section)	Administrative Section		No	Small Value Procurement	2/2/2024	2/5/2024	02/17/24	FY 2024 Regular Funds	Php10,900.00		Php10,900.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	3/1/2024	3/4/2024	03/05/24	FY 2024 Regular Funds	Php48,600.00		Php48,600.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	3/8/2024	3/11/2024	03/12/24	FY 2024 Regular Funds	Php47,900.00		Php47,900.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	3/15/2024	3/18/2024	03/21/24	FY 2024 Regular Funds	Php21,600.00		Php21,600.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	6/21/2024	6/24/2024	06/27/24	FY 2024 Regular Funds	Php20,000.00		Php20,000.00	Procurement of Spareparts, oil and lubricants, tires, etc.
	Construction Section		No	Small Value Procurement	2/2/2024	2/5/2024	02/08/24	FY 2024 Regular Funds	Php40,900.00		Php40,900.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	2/9/2024	2/12/2024	02/15/24	FY 2024 Regular Funds	Php42,500.00		Php42,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	3/1/2024	3/4/2024	03/09/24	FY 2024 Regular Funds	Php14,500.00		Php14,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	4/19/2024	4/22/2024	04/25/24	FY 2024 Regular Funds	Php8,000.00		Php8,000.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	4/26/2024	4/29/2024	05/3/24	FY 2024 Regular Funds	Php25,600.00		Php25,600.00	Procurement of Spareparts, oil and lubricants, tires, etc.
Computers, Printers and other IT Equipment (refer to the Itemized List of Goods and PMPs per section)	Quality Assurance Section		No	Small Value Procurement	2/2/2024	2/5/2024	02/09/24	FY 2024 Regular Funds	Php17,500.00		Php17,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	5/3/2024	5/6/2024	05/09/24	FY 2024 Regular Funds	Php37,300.00		Php37,300.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	5/17/2024	5/20/2024	05/25/24	FY 2024 Regular Funds	Php19,500.00		Php19,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	1/5/2024	1/8/2024	1/12/2024	FY 2024 Regular Funds	Php23,900.00		Php23,900.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	3/22/2024	3/25/2024	03/28/24	FY 2024 Regular Funds	Php124,000.00		Php124,000.00	Procurement of Spareparts, oil and lubricants, tires, etc.
	Planning and Design Section		No	Small Value Procurement	5/17/2024	5/20/2024	05/25/24	FY 2024 Regular Funds	Php74,500.00		Php74,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Competitive Bidding	1/19/2024	2/12/2024	02/15/24	FY 2024 Regular Funds	Php1,500,000.00		Php1,500,000.00	Wide Format Multi-Function Tonner Based Plotter
			No	Small Value Procurement	4/26/2024	4/29/2024	05/03/24	FY 2024 Regular Funds	Php9,000.00		Php9,000.00	Consumables for printer (inks, toners, cartridges including repair)
			No	Small Value Procurement	1/26/2024	1/29/2024	02/2/24	FY 2024 Regular Funds	Php230,000.00		Php230,000.00	Procurement of Various IT Equipments
			No	Small Value Procurement	4/19/2024	4/22/2024	04/25/24	FY 2024 Regular Funds	Php24,600.00		Php24,600.00	Consumables for printer (inks, toners, cartridges including repair)
Maintenance Materials (Road Safety and Traffic Management) (refer to the Itemized List of Goods and PMPs for maintenance section)	Cashiering Unit		No	Small Value Procurement	1/26/2024	1/29/2024	2/1/2024	FY 2024 Regular Funds	Php230,000.00		Php230,000.00	Procurement of Various IT Equipments
			No	Small Value Procurement	1/12/2024	1/15/2024	1/19/2024	FY 2024 Regular Funds	57,500.00	57,500.00		Procurement of Thermoplastic Powder, traffic paint, road signs, etc.
			No	Competitive Bidding	1/12/2024	2/5/2024	02/09/24	FY 2024 Regular Funds	1,112,692.00	1,112,692.00		

Prepared by:


HARRY A. RAPIZA
Engineer II
BAC Secretariat

Recommending Approval:


JIM B. RAMOS
Assistant District Engineer
BAC - Chairperson

Approved by:


ACHILLES B. PIMENTEL
District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024
FOR THE PROCUREMENT OF GOODS AND SERVICES**

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks Brief description of Program/Project
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Maintenance Materials (Road Safety and Traffic Management) (refer to the Itemized List of Goods and PMP for maintenance section)	Maintenance Section		No	Small Value Procurement	3/22/2024	3/25/2024	03/28/24	03/29/24	FY 2024 Regular Funds	267,000.00	267,000.00		Procurement of Thermoplastic Powder, traffic paint, road signs, etc.
			No	Small Value Procurement	3/29/2024	4/1/2024	04/5/24	04/16/24	FY 2024 Regular Funds	999,500.00	999,500.00		
			No	Competitive Bidding	4/19/2024	4/22/2024	04/25/24	04/26/24	FY 2024 Regular Funds	1,867,530.01	1,867,530.01		
			No	Small Value Procurement	4/26/2024	4/29/2024	05/03/24	05/04/24	FY 2024 Regular Funds	864,360.00	864,360.00		
			No	Small Value Procurement	5/3/2024	5/6/2024	05/09/24	05/10/24	FY 2024 Regular Funds	57,500.00	57,500.00		
			No	Small Value Procurement	6/7/2024	6/10/2024	06/13/24	06/14/24	FY 2024 Regular Funds	49,884.80	49,884.80		
Repair & Maintenance of Office Building (Hardware and Construction Supplies) (refer to the Itemized List of Goods and PMPs per section)	Office of the DE Administrative Section Quality Assurance Section Planning and Design Section Maintenance Section		No	Small Value Procurement	2/16/2024	2/19/2024	02/22/24	02/23/24	FY 2024 Regular Funds	Php557,190.40		Php557,190.40	Includes hardware materials and construction supplies
			No	Small Value Procurement	1/12/2024	1/15/2024	1/19/2024	1/24/2024	FY 2024 Regular Funds	Php334,125.00		Php334,125.00	Includes hardware materials and construction supplies
			No	Small Value Procurement	4/12/2024	4/15/2024	04/18/24	04/19/24	FY 2024 Regular Funds	Php25,095.00		Php25,095.00	Includes hardware materials and construction supplies
			No	Small Value Procurement	5/3/2024	5/6/2024	05/09/24	05/10/24	FY 2024 Regular Funds	Php56,000.00		Php56,000.00	Includes hardware materials and construction supplies
			No	Small Value Procurement	2/16/2024	2/19/2024	02/25/24	02/26/24	FY 2024 Regular Funds	Php223,800.00		Php223,800.00	Includes hardware materials and construction supplies
			No	Small Value Procurement	6/7/2024	6/10/2024	06/13/24	06/14/24	FY 2024 Regular Funds	Php45,000.00	-	Php45,000.00	Unforeseen expenditures
Unforeseen Expenditures (refer to the Itemized List of Goods and PMPs per section)	Administrative Section Planning and Design Section		No	Small Value Procurement	3/8/2024	3/11/2024	03/14/24	03/15/24	FY 2024 Regular Funds	Php58,300.00	-	Php58,300.00	Unforeseen expenditures
			No	Small Value Procurement	6/14/2024	6/17/2024	06/20/24	06/21/24	FY 2024 Regular Funds	Php371,600.00	-	Php371,600.00	Unforeseen expenditures
			No	Small Value Procurement	5/24/2024	5/27/2024	05/30/24	05/31/24	FY 2024 Regular Funds	Php208,494.00	-	Php208,494.00	Unforeseen expenditures
			No	Small Value Procurement									

Prepared by:

HARRY A. RAPILIZA
Engineer II
BAC Secretariat

Recommending Approval:

JIM B. RAMOS
Assistant District Engineer
BAC - Chairperson

Approved by:

ACHILLES S. PIMENTEL
District Engineer