



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU CITY DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
V. Solto Street, Cebu City

Updated Annual Procurement Plan for FY 2021
Civil Works as of MARCH 2022

Name of Office: Cebu City District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310304100798000	001: Ensure Safe and Reliable National Road System – Bridge Program – Rehabilitation / Major Repair of Permanent Bridges – Talamban Br. 1 (B00411CB) along Gov. Cuenco Ave., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Oct. 20, 2020	Nov. 10, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	9,310,000.00			Rehabilitation/Repair Bridge	21HH0001
310304100799000	001: Ensure Safe and Reliable National Road System – Bridge Program – Rehabilitation / Major Repair of Permanent Bridges – Talamban Br. 2 (B00412CB) along Gov. Cuenco Ave., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Oct. 20, 2020	Nov. 11, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	11,270,000.00			Rehabilitation/Repair Bridge	21HH0002
310103100731000	001: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – F. Cabahug Ext / F. Cabahug Br (S00042CB) Chainage 1166 – Chainage 1400, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Oct. 20, 2020	Nov. 11, 2020	Aug. 18, 2021	Sept. 03, 2021	GoP	11,047,540.00			Asphalt Overlay	21HH0003
310103100730000	001: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – D. Jakosalem St. (S00144CB) Chainage 630 – Chainage 1273, Chainage 1696 – Chainage 2185, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Oct. 20, 2020	Nov. 11, 2020	Aug. 18, 2021	Sept. 03, 2021	GoP	25,012,540.00			Asphalt Overlay	21HH0004
310304100793000	001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - F. Cabahug Br. (B00416CB) along F. Cabahug Ext./F. Cabahug Br., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 4, 2020	Nov. 25, 2020	Jan. 25, 2021	June 25, 2021	GoP	9,310,000.00			Rehabilitation/ Repair Bridge	21HH0005

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310304100791000	001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Archbishop Reyes Flyover 2 (B00606CB) along Archbishop Reyes Ave., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 4, 2020	Nov. 25, 2020	April 30, 2021	May 19, 2021	GoP	11,760,000.00			Rehabilitation/ Repair Bridge	21HH0006
310304100790000	001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Archbishop Reyes Flyover 1 (B00043CB) along Archbishop Reyes Ave., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 4, 2020	Nov. 25, 2020	Sept 03, 2021	Sept. 20, 2021	GoP	16,170,000.00			Rehabilitation/ Repair Bridge	21HH0007
310304100795000	001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Gov. Cuenco Flyover (B00444CB) along Gov. Cuenco Ave., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 4, 2020	Nov. 25, 2020	January 22, 2021	2/19/2021	GoP	19,600,000.00			Rehabilitation/ Repair Bridge	21HH0008
310103100732000	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - RR Landon St. (S00060CB) Chainage 000 - Chainage 431, (S00060CB) Chainage 000 - Chainage 227, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 4, 2020	Nov. 25, 2020	Aug. 18, 2021	Sept. 01, 2021	GoP	19,136,460.00			Asphalt Overlay	21HH0009
300121201227000	Local Program: Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Malubog Waterworks, Barangay Malubog, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 1, 2020	Dec. 16, 2020	Aug. 31, 2021	Sept. 15, 2021	GoP	1,980,000.00			Water Supply	21HH0010
300121201229000	Local Program: Local Infrastructure Program - Water Management Facilities - Water Supply - Rehabilitation of Sambag I Waterworks, Barangay Sambag I, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 1, 2020	Dec. 16, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Water Supply	21HH0011

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223967000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities - Construction of Multi Purpose Building, (Fencing for Motor Pool), Barangay Bulacao Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 1, 2020	Dec. 16, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Construction of MPB (Fence)	21HH0012
300104223976000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities - Construction of Multi - Purpose Building, Barangay Banilad, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 1, 2020	Dec. 16, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	2,970,000.00			Construction of MPB	21HH0013
300104223955000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities - Construction (Completion) of Multi - Purpose Building (Barangay Hall), Barangay Sawang Calero, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 1, 2020	Dec. 16, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	3,960,000.00			Construction of MPB	21HH0014
300117209747000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Lusan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 1, 2020	Dec. 16, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,000,000.00			Road Concreting	21HH0015
310304100797000	001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - San Jose Dela Montaña Br. (B00421CB) along J. Luna Ave., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 1, 2020	Dec. 16, 2020	Feb. 3, 2021	April 29, 2021	GoP	13,720,000.00			Rehabilitation/Repair Bridge	21HH0016

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310108100538000	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Cebu - Balamban Transcentral Highway, KM 12+159 - KM 12+253, KM 12+850 - KM 12+936, KM 13+600 - KM 13+688, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 1, 2020	Dec. 16, 2020	Oct. 18, 2021	Oct. 29, 2021	GoP	49,000,000.00			Rehabilitation / Reconstruction of Road	21H0017
300109201043000	Local Program - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Brgy. Pit-os, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	500,000.00			Flood Control and Drainage	21H0018
300104223968000	Local Program: Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Function Hall), Brgy. Bulacao, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Construction of MPB	21H0019
300104223973000	Local Program: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Viewdeck, Buhisan Ecopark Area 1), Brgy. Buhisan Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Construction of MPB	21H0020
3001042244001000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multipurpose Building, Brgy. Guba, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21H0021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300105200496000	Local Program: National Building Program - Buildings and Structures - Multipurpose/Facilities - Construction of DPWH Cebu City DEO Annex Building, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	May 27, 2021	June 14, 2021	GoP	19,800,000.00			Construction of MPB	21HH0022
310305101384000	001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - F. Sotto Br. (B00425CB) along F. Sotto Drive, Cebu City	Cebu City District Engineering Office	Competitive Bidding	FOR	REVISION	OF	FUNDS	GoP	2,940,000.00			Widening of Bridge	21HH0023
30011720939000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Brgy. Apas Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Feb. 1, 2021	Feb. 19, 2021	GoP	1,980,000.00			Road Concreting	21HH0024
300117209737000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Brgy. Aagsungot Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Road Concreting	21HH0025
300117209748000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Brgy. Mabini, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Road Concreting	21HH0026
300117209752000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Brgy. San Jose, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Road Concreting	21HH0027

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300117209754000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Brgy. Talamban, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	2,970,000.00			Road Concreting	21HH0028
300104223956000	Local Program: Local Infrastructure Program - Buildings and others Structures - Multi Purpose / Facilities - Construction (Completion) of Multi Purpose Building (Covered Court), Barangay San Nicolas Proper, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	March 26, 2021	May 12, 2021	GoP	1,980,000.00			Construction/ Completion of MPB	21HH0029
300104223975000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose / Facilities - Construction of Multi - Purpose Building, (Viewdeck, Buhisan Ecopark Area 3) Barangay Buhisan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Construction of MPB	21HH0030
3001042244002000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose / Facilities - Rehabilitation of Multi Purpose Building, Barangay Hipodromo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0031
3001042244012000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose / Facilities - Rehabilitation of Multi - Purpose Building, Barangay San Roque, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0032
300104223962000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose / Facilities - Construction (Completion) of Multi - Purpose Building, Barangay Taptap, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Construction/ Completion of MPB	21HH0033

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
3001042244009000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Barangay Pit-os Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	2,970,000.00			Rehabilitation of MPB	21HH0034
300117209749000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Mabolo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Road Concreting	21HH0035
310304100792000	001: Ensure Safe and Reliable National Roas System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Canduman Br. (B000401CB) along Gov. Cuenco Ave., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	14,700,000.00			Rehabilitation/Repair Bridge	21HH0036
320101105951000	002: Ensure Lives and Properties Against Major Floods - Flood Management Program-Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Butuanon River, Brgy. Pulangbato, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 29, 2020	Feb. 5, 2021	Feb. 26, 2021	GoP	59,085,985.00			Flood Control/Slope Protection	21HH0037
300117209736000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Adlaon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 30, 2020	Jan. 22, 2021	2/19/2021	GoP	1,980,000.00			Road Concreting	21HH0038
300117209738000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Apas, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 30, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Road Concreting	21HH0039

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300117209756000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Brgy. Taptap, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 30, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Road Concreting	21HH0040
300117209734000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Binaliw, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 30, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Road Concreting	21HH0041
300117209733000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Apas, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 9, 2020	Dec. 30, 2020	Jan. 22, 2021	Feb. 19, 2021	GoP	2,475,000.00			Road Concreting	21HH0042
300104224000000	Local Program: Local Infrastructure Program - Buildings and Other Structures - Multi Purpose / Facilities - Rehabilitation of Multi - Purpose Building, Barangay Ermita, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 23, 2020	January 13, 2021	Jan. 22, 2021	Feb. 19, 2021	GoP	1,000,000.00			Rehabilitation of MPB	21HH0043
300104223996000	Local Program: Local Infrastructure Program - Buildings and Others Structures - Multi Purpose / Facilities - Rehabilitation of Multi - Purpose Building, (Sport Complex), Barangay Sawang Calero, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 23, 2020	Jan. 31, 2021	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0044
3001042244016000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose / Facilities - Rehabilitation of Multi Purpose Building, Brgy. Lusaran, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 23, 2020	Jan. 31, 2021	Jan. 22, 2021	Feb. 19, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0045

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223957000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose / Facilities - Construction (Completion) of Multi Purpose Building (Daycare), Basak Pardo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 23, 2020	Jan. 31, 2021	Jan. 22, 2021	Feb. 19, 2021	GoP	2,970,000.00			Construction/ Completion of MPB	21HH0046
300104223966000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose / Facilities - Construction of Multi Purpose Building (Covered Court), Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Dec. 23, 2020	Jan. 31, 2021	Jan. 22, 2021	Feb. 19, 2021	GoP	3,960,000.00			Construction of MPB	21HH0047
300104224017000	Local Program: Local Infrastructure Program - Buildings and Other Structures - Multi Purpose / Facilities - Rehabilitation of Multi - Purpose Building, Brgy. San Roque, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 8, 2021	Jan. 29, 2021	March 3, 2021	March 17, 2021	GoP	1,485,000.00			Rehabilitation of MPB	21HH0048
300104223981000	Local Program: Local Infrastructure Program - Buildings and Other Structure - Multi Purpose Facilities - Construction of Multi Purpose Building, Brgy. Capitol Site, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 8, 2021	Jan. 29, 2021	May 25, 2021	June 11, 2021	GoP	2,970,000.00			Construction of MPB	21HH0049
300107201269000	Local Program: Local Infrastructure Program - Flood Control & Drainage - Flood Control Structures / Facilities - Riprapping, Brgy. San Jose, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 8, 2021	Jan. 29, 2021	March 3, 2021	March 17, 2021	GoP	1,980,000.00			Flood Control	21HH0050
300109201044000	Local Program: Local Infrastructure Program - Flood Control & Drainage - Drainage / Protection Works - Construction of Drainage System, Barangay San Antonio, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 8, 2021	Jan. 29, 2021	March 3, 2021	March 17, 2021	GoP	1,980,000.00			Flood Control	21HH0051

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300117209746000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 8, 2021	Jan. 29, 2021	March 3, 2021	March 17, 2021	GoP	1,980,000.00			Road Concreting	21HH0052
300117209745000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Kamagayan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 8, 2021	Jan. 29, 2021	March 3, 2021	March 17, 2021	GoP	1,980,000.00			Road Concreting	21HH0053
300117209742000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Cambinocot, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 8, 2021	Jan. 29, 2021	March 3, 2021	March 17, 2021	GoP	1,980,000.00			Road Concreting	21HH0054
300117209735000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Brgy. Capitol Site, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 8, 2021	Jan. 29, 2021	March 3, 2021	March 17, 2021	GoP	2,475,000.00			Road Concreting	21HH0055
300104223964000	Local Program - Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Taptap, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,000,000.00			Construction/ Completion of MPB	21HH0056
300104223998000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Bacayan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,485,000.00			Rehabilitation of MPB	21HH0057

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223969000	Local Program: Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building (Gym), Barangay Punta Princesa, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 22, 2022	March 24, 2022	GoP	1,980,000.00			Rehabilitation of MPB	21H0058
300109201045000	Local Program - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Brgy. San Jose, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,485,000.00			Flood Control	21H0059
300107201268000	Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Riprapping, Barangay Malubog, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,980,000.00			Flood Control	21H0060
300117209781000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - A. Bonifacio Street Leading to Tourism Sites, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,425,900.00			Road Concreting	21H0061
300117209750000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Parian, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,980,000.00			Road Concreting	21H0062
300117209751000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Sambag II, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,980,000.00			Road Concreting	21H0063

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
30011720975000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Talamban, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,980,000.00			Road Concreting	21HH0064
300117209741000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Busay, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	March 8, 2021	March 17, 2021	GoP	1,980,000.00			Road Concreting	21HH0065
310304100794000	001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Forbes Br. (B000410CB) along Magallanes St., Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 15, 2021	Feb. 5, 2021	Sept 03, 2021	Sept. 15, 2021	GoP	5,880,000.00			Rehabilitation/Repair Bridge	21HH0066
300104223959000	Local Program - Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Binaliw, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 22, 2021	Feb. 12, 2021	March 3, 2021	March 26, 2021	GoP	1,000,000.00			Construction/ Completion of MPB	21HH0067
300104223949000	Local Program - Local Infrastructure Program Buildings and other Structures- Multipurpose/Facilities - Completion of Multi-Purpose Building, Barangay Binaliw, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 22, 2021	Feb. 12, 2021	March 3, 2021	March 26, 2021	GoP	1,980,000.00			Completion of MPB	21HH0068
300104224010000	Local Program - Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities - Rehabilitation of Multi Purpose Building, Barangay Pulangbato, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 22, 2021	Feb. 12, 2021	March 3, 2021	March 26, 2021	GoP	1,485,000.00			Rehabilitation of MPB	21HH0069

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300107207267000	Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Riprapping Barangay Pahina Central, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Jan. 22, 2021	Feb. 12, 2021	March 3, 2021	March 26, 2021	GoP	2,475,000.00			Flood Control	21HH0070
3001092011047000	Local Program - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Barangay Tejero, Cebu City	Cebu City District Engineering Office	Competitive Bidding	January 22, 2021	February 12, 2021	April 28, 2021	May 17, 2021	GoP	4,455,000.00			Flood Control	21HH0071
310304100796000	001: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Kinalumsan Br. 2 (B00407CB) along C Padilla St, Cebu City	Cebu City District Engineering Office	Competitive Bidding	January 22, 2021	February 12, 2021	Sept. 03, 2021	Sept. 15, 2021	GoP	6,551,300.00			Rehabilitation/Repair Bridge	21HH0072
310308100682000	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu-Balamban Transcentral Highway - K0010 + (-005) - K0010 + 126, Cebu City	Cebu City District Engineering Office	Competitive Bidding	January 22, 2021	February 12, 2021	Sept. 03, 2021	Sept. 15, 2021	GoP	39,200,000.00			Rehabilitation/ Reconstruction of Roads	21HH0073
310308100683000	001: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads- Cebu-Balamban Transcentral Highway, KM12+043 - KM12+159, KM14+046 - KM14+200, Cebu City	Cebu City District Engineering Office	Competitive Bidding	January 22, 2021	February 12, 2021	Oct. 18, 2021	Oct. 29, 2021	GoP	49,000,000.00			Rehabilitation/ Reconstruction of Roads	21HH0074

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310108100683000	001: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads- Cebu-Balamban Transcentral Highway, KM11+744 - KM11+900, KM13+011 - KM13+109, Cebu City	Cebu City District Engineering Office	Competitive Bidding	January 22, 2021	February 12, 2021	Sept. 24, 2021	Oct. 06, 2021	GoP	49,000,000.00			Rehabilitation/ Reconstruction of Roads	21HH0075
310108100536000	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu-Balamban Transcentral Highway, KM 15+240 - KM 15+270, KM 26+031 - KM 26+171, KM 28+646 - KM 28+710, Cebu City	Cebu City District Engineering Office	Competitive Bidding	January 22, 2021	Transfer to Region	No Award		GoP	77,972,000.00			Construction of Road Slope Protection Structure	21HH0076
300104224013000	Local Program: Local Infrastructure Program - Buildings and other Structures - Multi Purpose / Facilities - Rehabilitation of Multi -Purpose Building, Barangay Sto. Niño, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 01, 2021	February 23, 2021	March 8, 2021	March 26, 2021	GoP	1,000,000.00			Rehabilitation of MPB	21HH0077
300104224005000	Local Program: Local Infrastructure Program - Buildings and other Structures - Multi Purpose / Facilities - Rehabilitation of Multi -Purpose Building, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	February 01, 2021	February 23, 2021	March 8, 2021	March 26, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0078
300104223980000	Local Program: Local Infrastructure Program - Buildings and other Structures - Multi Purpose / Facilities - Rehabilitation of Multi -Purpose Building, Barangay Calamba, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	February 01, 2021	February 23, 2021	March 22, 2022	March 24, 2022	GoP	2,970,000.00			Rehabilitation of MPB	21HH0079

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300203101783000	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - Tres de Abril Street, leading to Cebu City's Taboan Public Market, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 01, 2021	February 23, 2021	Sept. 03, 2021	Sept. 15, 2021	GoP	8,330,000.00			Road Concreting	21HH0080
310108100545000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Road with Slips, Slope Collapse and Landslide - Secondary Roads - Cebu Balamban Transcentral Highway, KM 14+574 - KM 14+750, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 01, 2021	February 23, 2021	Nov. 5, 2021	Nov. 19, 2021	GoP	55,005,000.00			Repair / Reconstruction of Roads	21HH0081
310108100537000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Road with Slips, Slope Collapse and Landslide - Secondary Roads - Cebu Balamban Transcentral Highway, KM 28+428 - KM 28+646, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 01, 2021	Transfer to Region	No Award		GoP	96,500,000.00			Construction of Road Slope Protection Structure	21HH0082
30010422399000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Sirao, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 05, 2021	February 26, 2021	April 28, 2021	May 17, 2021	GoP	1,000,000.00			Construction of MPB	21HH0083
300104223961000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Paril, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 05, 2021	February 26, 2021	March 10, 2021	March 26, 2021	GoP	1,000,000.00			Construction/ Completion of MPB	21HH0084
300104223987000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Paril, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 05, 2021	February 26, 2021	March 10, 2021	March 26, 2021	GoP	1,980,000.00			Construction of MPB	21HH0085

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
30010422393000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Sirao, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 05, 2021	February 26, 2021	March 10, 2021	March 26, 2021	GoP	2,475,000.00			Construction of MPB	21HH0086
30010422397000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Bonbon, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	February 05, 2021	February 26, 2021	March 10, 2021	March 26, 2021	GoP	3,960,000.00			Construction of MPB	21HH0087
300117209753000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Sta. Cruz, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 05, 2021	February 26, 2021	March 10, 2021	March 26, 2021	GoP	1,980,000.00			Road Concreting	21HH0088
300203101782000	Convergence and Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) - Alumnos Street leading to SM Seaside, City de Mari and El Curso, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 05, 2021	February 26, 2021	Sept. 03, 2021	Sept. 15, 2021	GoP	10,993,640.00			Road Concreting	21HH0089
300104223963000	Local Program: Local Infrastructure Program - Buildings and other Structures - Multi Purpose/ Facilities - Construction (Completion) of Multi Purpose Building, Brgy. Budlaan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 11, 2021	March 03, 2021	March 26, 2021	April 29, 2021	GoP	500,000.00			Construction/ Completion of MPB	21HH0090
300104224007000	Local Program: Local Infrastructure Program - Buildings and other Structures - Multi Purpose/ Facilities - Rehabilitation of Multi Purpose Building, Brgy. Luz, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 11, 2021	March 03, 2021	March 26, 2021	April 29, 2021	GoP	1,000,000.00			Rehabilitation of MPB	21HH0091

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223960000	Local Program: Local Infrastructure Program - Buildings and other Structures - Multi Purpose/ Facilities - Construction (Completion) of Multi Purpose Building, Brgy. Budla-an, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 11, 2021	March 03, 2021	April 28, 2021	May 17, 2021	GoP	1,485,000.00			Construction/ Completion of MPB	21HH0092
310101100401000	OO1: Ensure Safe and Reliable National Road System -Asset Reservation Program - Preventive Maintenance - Primary Roads - N. Bacalso Ave. (Cebu South Rd.) - Chainage 1500 - Chainage 2065, K0005+500-K0006+000, K0007+000 - K0008+000, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 11, 2021	March 03, 2021	Oct. 18, 2021	Oct. 29, 2021	GoP	96,500,000.00			Asphalt Overlay	21HH0093
310108100535000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu Balamban Transcentral Highway KM 28+210, KM 28+428, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 11, 2021	March 03, 2021	March 23, 2022	March 24, 2022	GoP	96,500,000.00			Rehabilitation/ Reconstruction of Roads	21HH0094
310108100542000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu Balamban Transcentral Highway, K0020+054 - K0020+094, K0020+20+679 - K0020+752, Cebu City	Cebu City District Engineering Office	Competitive Bidding	February 19, 2021	March 31, 2021	Nov. 5, 2021	Nov. 19, 2021	GoP	39,200,000.00			Rehabilitation/ Reconstruction of Roads	21HH0095
300104223954000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building (Baragay Hall), Barangay San Nicolas Proper, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	March 08, 2021	March 31, 2021	May 24, 2021	July 06, 2021	GoP	1,980,000.00			Construction/ Completion of MPB	21HH0096

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310108100539000	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu Balamban Transcentral Highway K0008+806 - K0008+1002, Cebu City	Cebu City District Engineering Office	Competitive Bidding	March 08, 2021	March 31, 2021	Oct. 18, 2021	Oct. 29, 2021	GoP	88,297,500.00			Rehabilitation/ Reconstruction of Roads	21HH0097
300104223972000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Punta Princesa, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	April 20,2021	May 12, 2021	March 22, 2022	March 24, 2022	GoP	1,980,000.00			Construction of MPB	21HH0098
300104223970000	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction of Multi-Purpose Building(Other Facilities) , Barangay Buhisan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	April 20,2021	May 12, 2021	May 26, 2021	November 06, 2021	GoP	2,970,000.00			Construction of MPB	21HH0099
300104223992000	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building (Covered Court) , Barangay TABunan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	April 20,2021	May 12, 2021	March 22, 2022	March 24, 2022	GoP	1,980,000.00			Rehabilitation MPB	21HH0100
200000100491000	Repair and Maintenance of Road Safety Facilities (Installation of Road Safety Devices) along Cebu Balamban Transcentral Highway, Cebu City	Cebu City District Engineering Office	Competitive Bidding	April 20,2021	May 12, 2021	May 24, 2021	June 11, 2021	GoP	3,044,000.00			Installation of Road Safety Device	21HH0101
300117209740000	Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Road Concreting, Brgy. Banilad, Cebu City	Cebu City District Engineering Office	Competitive Bidding	April 20,2021	May 12, 2021	May 24, 2021	July 06, 2021	GoP	1,980,000.00			Road Concreting	21HH0102

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300117209743000	Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Road Concreting, Brgy. Carreta, Cebu City	Cebu City District Engineering Office	Competitive Bidding	April 20,2021	May 12, 2021	May 24, 2021	July 06, 2021	GoP	1,980,000.00			Road Concreting	21HH0103
3001044223999000	Local Program- Local Infrastructure Program- Buildings and Other Structures- Multipurpose /Facilities- Rehabilitation of Multi-Purpose Building , Barangay Day-as, Cebu City	Cebu City District Engineering Office	Competitive Bidding	May 11, 2021	June 2, 2021	June 10,2021	June 28, 2021	GoP	1,000,000.00			Rehabilitation of MPB	21HH0104
3001044224004000	Local Program- Local Infrastructure Program- Buildings and Other Structures- Multipurpose /Facilities- Rehabilitation of Multi-Purpose Building , Barangay Kinasang-an, Cebu City	Cebu City District Engineering Office	Competitive Bidding	May 11, 2021	June 2, 2021	June 10,2021	June 30, 2021	GoP	5,940,000.00			Rahabilitation of MPB	21HH0105
3102041011354000	Local Program: Local Infrastructure Program- Local Roads and Bridges- Local Bridges- Rehabilitation of Footbridge, Barangay Lahug, Cebu City	Cebu City District Engineering Office	Competitive Bidding	May 11, 2021	June 2, 2021	June 10,2021	June 25, 2021	GoP	1,000,000.00			Rehabilitation of Footbridge	21HH0106
3001044224008000	Local Program: Local Infrastructure Program- Building and Other Structures- Multipurpose/Facilities- Rehabilitation of Multi-Purpose Building, Barangay Mabini, Cebu City	Cebu City District Engineering Office	Competitive Bidding	May 19, 2021	June 9, 2021	June 16,2021	July 09, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0107
300104223995000	Local Program: Local Infrastructure Program- Buildings and Other Structures- Multipurpose/Facilities- Rehabilitation of Multi-Purpose Building (Evacuation Center), Barangay Basak Pardo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	May 19, 2021	June 9, 2021	June 16,2021	July 02, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0108

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223983000	Local Program: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/Facilities- Construction of Multi-Purpose Building, Barangay Inayawan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	May 19, 2021	June 9, 2021	June 16, 2021	July 9, 2021	GoP	3,960,000.00			Construction of MPB	21HH0109
300104224006000	Local Program: Local Infrastructure Program-Buildings and Other Structures- Multi Purpose/Facilities- Rehabilitation of Multi-Purpose Building, Barangay Lorega, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 1, 2021	June 23, 2021	June 28, 2021	July 9, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0110
300104223985000	Local Program: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/Facilities- Construction of Multi-Purpose Building, Barangay Lahug, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 1, 2021	June 23, 2021	June 28, 2021	July 14, 2021	GoP	2,475,000.00			Construction of MPB	21HH0111
300104223965000	Local Program: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/Facilities- Construction of Multi-Purpose Building, (Covered Ampitheatre) Barangay Buhisan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 1, 2021	June 23, 2021	June 28, 2021	July 14, 2021	GoP	3,960,000.00			Construction of MPB	21HH0112
300104223974000	Local Program: Local Infrastructure Program-Buildings and Other Structures- Multi Purpose/Facilities- Construction of Multi-Purpose Building, (Viewdeck, Buhisan Ecopark Area 2), Barangay Buhisan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	June 29, 2021	July 14, 2021	GoP	1,980,000.00			Construction of MPB	21HH0113
300103203655000	Local Program: Construction / Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects- Buildings and other Structure- Multi Purpose/ Facilities- Rehabilitation / Expansion of Multi- Purpose Building, Barangay Duljo Fatima, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	June 29, 2021	July 16, 2021	GoP	14,700,000.00			Construction/Repair/ Rehabilitation/ Improvement of MPB	21HH0114

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104217010000	Local Program: Local Infrastructure Program- Buildings and Other Structures- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Labangon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	June 29, 2021	July 22, 2021	GoP	24,750,000.00			Construction of MPB	21HH0115
320101105161000	Repair / Maintenance of Flood Control Mitigation Structure along Butuanon River, Barangay Talamban, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	June 29, 2021	July 9, 2021	GoP	3,000,000.00			Repair/ Maintenance of MPB	21HH0116
320101106959000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure at Barangay Suba, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	June 29, 2021	July 16, 2021	GoP	24,845,940.00			Flood Control	21HH0117
320101105953000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure with Desilting along Tagunol Creek, Brgy. Basak San Nicolas and Brgy. Basak Pardo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	March 22, 2022	March 24, 2022	GoP	96,500,000.00			Flood Control	21HH0118
320101105949000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure with Desilting along Lahug River, Brgy. T. Padilla and Brgy. Day-as, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	Oct. 18, 2021	Oct. 29, 2021	GoP	96,500,000.00			Flood Control	21HH0119

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
320101105950000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure with Desilting along Lahug River, Brgy. Zapatera and Brgy. Kamputhaw, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	Oct. 18, 2021	Oct. 29, 2021	GoP	96,500,000.00			Flood Control	21HH0120
200000100017000	Repair and Maintenance (Concrete Shoulder) at Brgy. Pung-ol Sibugay, Cebu Balamban Transcentral Highway, K0020+800 - K0020+940, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	June 29, 2021	July 9, 2021	GoP	1,095,397.80			Concreting of Shoulder	21HH0121
310108100546000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu- Balamban Transcentral Highway, K0018+320 - K0018+503.09, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 3, 2021	June 25, 2021	Sept. 30, 2021	Oct. 8, 2021	GoP	55,318,625.00			Rehabilitation/ Reconstruction of Roads	21HH0122
200000100019000	Repair/ Maintenance of DICT Building, DICT Office Building, Brgy. San Roque, M.C. Briones St., Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 22, 2021	July 14, 2021	July 23, 2021	Aug. 02, 2021	GoP	1,000,000.00			Repair/ Maintenance of Building	21HH0123
200000100019000	Repair/ Maintenance of DSWD Building Regional Office VII Main office Building, Brgy. Carreta cor. Gen. Maxilom Extension, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 22, 2021	July 14, 2021	July 23, 2021	Aug. 09, 2021	GoP	1,000,000.00			Repair/ Maintenance of Building	21HH0124

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
200000100019000	Repair/ Maintenance of DOJ Building National Bureau of Investigation Regional Office, Escario St., Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 22, 2021	July 14, 2021	July 23, 2021	Aug. 02, 2021	GoP	1,000,000.00			Repair/ Maintenance of Building	21HH0125
200000100019000	Repair/ Maintenance of DILG Building PNP-Regional Office VII, N./ Bacalso Ave., (Osmeña Blvd. Sect.), Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 22, 2021	July 14, 2021	July 23, 2021	Aug. 06, 2021	GoP	1,000,000.00			Repair/ Maintenance of Building	21HH0126
300104224011000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/Facilities- Rehabilitation of Multi-Purpose Building, Barangay San Antonio, Cebu City	Cebu City District Engineering Office	Competitive Bidding	June 22, 2021	July 14, 2021	July 23, 2021	Aug. 06, 2021	GoP	500,000.00			Rehabilitation of MPB	21HH0127
300121201228000	Local Program: Local Infrastructure Program-Water Management Facilities- Water Supply-Construction of T. Padilla Waterworks, Barangay T, Padilla, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 05, 2021	July 26, 2021	July 28, 2021	Aug. 11, 2021	GoP	1,485,000.00			Water Works	21HH0128
300104223999000	Local Program: Local Infrastructure Program-Buildings and Other Structures- Multi Purpose/Facilities- Rehabilitation of Multi-Purpose Building, Barangay Day-as, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 05, 2021	July 26, 2021	July 28, 2021	Aug. 11, 2021	GoP	1,980,000.00			Rehabilitation of MPB	21HH0129
300104223982000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/Facilities- Construction of Multi-Purpose Building, Barangay Guadalupe, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 05, 2021	July 26, 2021	July 28, 2021	Aug. 11, 2021	GoP	5,940,000.00			Construction of MPB	21HH0130

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223971000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities- Construction of Multi-Purpose Building , (PNPA Region 7 Chapter Alumni House) at PC Hills, Apas, Lahug, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 05, 2021	July 26, 2021	July 28, 2021	Aug. 18, 2021	GoP	5,940,000.00			Construction of MPB	21HH0131
300104223958000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities- Construction (Completion) of Multi-Purpose Building, Barangay Babag, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 05, 2021	July 26, 2021	July 28, 2021	Aug. 12, 2021	GoP	9,900,000.00			Construction of MPB	21HH0132
310204101353000	001: Ensure Safe and Reliable National Road System- Network Development Program- Construction of By-Pass and Diversion Roads, Guadalupe-Lahug Diversion Roads, Package 1, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 05, 2021	July 26, 2021	July 28, 2021	Aug. 12, 2021	GoP	14,700,000.00			Road Concreting	21HH0133
310204101354000	001: Ensure Safe and Reliable National Road System- Network Development Program- Construction of By-Pass and Diversion Roads, Guadalupe-Lahug Diversion Road, Package 2, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 05, 2021	July 26, 2021	July 28, 2021	Aug. 18, 2021	GoP	14,700,000.00			Road Concreting	21HH0134
300109201041000	Local Program: Local Infrastructure Program-Flood Control and Drainage - Drainage/ Protection Works - Construction of Drainage System, Barangay Camputhaw, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 07, 2021	July 28, 2021	July 30, 2021	Aug. 13, 2021	GoP	1,980,000.00			Flood Control and Drainage	21HH0135
300109201046000	Local Program: Local Infrastructure Program-Flood Control and Drainage - Drainage/ Protection Works - Construction of Drainage System, Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 07, 2021	July 28, 2021	July 30, 2021	Aug. 13, 2021	GoP	1,980,000.00			Flood Control and Drainage	21HH0136

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300116201297000	Concreting of Barangay Sirao FMR, Brgy. Sirao, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 07, 2021	July 28, 2021	July 30, 2021	Aug. 13, 2021	GoP	12,437,500.00			Road Concreting	21HH0137
300116201297000	Concreting of Barangay Mabini FMR, Brgy. Mabini, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 07, 2021	July 28, 2021	July 30, 2021	Aug. 13, 2021	GoP	12,437,500.00			Road Concreting	21HH0138
300116201297000	Concreting of Brgy. Tagba-o FMR, Brgy. Tagba-o, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 07, 2021	July 28, 2021	July 30, 2021	Aug. 13, 2021	GoP	12,437,500.00			Road Concreting	21HH0139
300116201297000	Concreting of Brgy. Bonbon FMR, Brgy. Bonbon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	July 07, 2021	July 28, 2021	July 30, 2021	Aug. 13, 2021	GoP	12,437,500.00			Road Concreting	21HH0140
300104223997000	Local Program: Local Infrastructure Program- Buildings and Other Structures- Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building, Brgy. Guba, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 03, 2021	August 25, 2021	Sept. 10, 2021	Sept. 22, 2021	GoP	2,970,000.00			Rehabilitation of MPB	21HH0141
300211100176000	Convergence and Special Support Program- Special Road Fund- Motor Vehicle User's Charge (MVUC) As per R.A. 11239- Rehabilitation/Reconstruction of Road with Slips, Slope, Collapse and Landslide- Cebu- Balamban Transcentral Highway K0015+795 - K0015+938, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 03, 2021	August 25, 2021	March 23, 2022	March 24, 2022	GoP	77,200,000.00			Slope Protection	21HH0142

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300211100182000	Convergence and Special Support Program-Special Road Fund- Motor Vehicle User's Charge (MVUC) As per R.A. 11239- Rehabilitation/Reconstruction of Road with Slips, Slope, Collapse and Landslide- Cebu- Balamban Transcentral Highway K0009+235 - K0009+320, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 03, 2021	August 25, 2021	Oct. 8, 2021	Oct. 22, 2021	GoP	80,963,500.00			Slope Protection	21HH0143
320101106204000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure at Barangay Mambaling and Brgy. San Nicolas, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 03, 2021	August 25, 2021	March 23, 2022	March 24, 2022	GoP	96,500,000.00			Flood Control	21HH0144
300104222989000	Local Program: Local Infrastructure Program- Buildings and other Structures- Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building, Brgy. Sinsin, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 25, 2021	Sept. 15, 2021	March 22, 2022	March 24, 2022	GoP	3,960,000.00			Rehabilitation of MPB	21HH0145
300207100523000	Convergence and Special Support Program- Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program- TIKAS)- Construction of EP Barracks, 53rd EBDE, Camp Lapulapu, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 25, 2021	Sept. 15, 2021	Sept. 21, 2021	Oct. 1, 2021	GoP	24,500,000.00			Construction of MPB	21HH0146
310108100541000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu- Balamban Transcentral Highway, K0018+573.09 - K0018+840, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 25, 2021	Sept. 27, 2021	Dec. 07, 2021	Dec. 20, 2021	GoP	67,550,000.00			Rehabilitation/ Reconstruction of Roads	21HH0147
320101105952000	002: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure with Desilting along Bulacao River, Brgy. Inayawan and Brgy. Bulacao, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 25, 2021	Sept. 27, 2021	March 23, 2022	March 24, 2022	GoP	96,500,000.00			Flood Control	21HH0148

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300101200001000	Construction/Completion (SHSUnique Workshop), Sudlon NHS, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 20, 2021	Dec. 24, 2021	Jan. 7, 2022	GoP	289,084.51			Construction/ Completion of Building	21HH0149
300101200001000	Construction/Completion (SHSUnique Workshop), Don Vicente Rama Memorial NHS (Basak NHS), Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 20, 2021	Dec. 24, 2021	Jan. 8, 2022	GoP	367,380.10			Construction/ Completion of Building	21HH0150
300101200001000	Construction/ Completion (3 Units Standard Technical and Vocational Building), Tabunan Integrated School, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 20, 2021	Dec. 24, 2021	Jan. 8, 2022	GoP	1,021,350.96			Construction/ Completion of Building	21HH0151
300101200001000	Construction/ Completion (2 Storey/ 4 Classrooms), Babag HS, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 28, 2021	Dec. 29, 2021	Jan. 8, 2022	GoP	1,930,568.45			Construction/ Completion of Building	21HH0152
300101200001000	Construction/ Completion (2 Storey/ 4 Classrooms) Pamutan Integrated School), Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 27, 2021	Dec. 28, 2021		GoP	1,994,467.91			Construction/ Completion of Building	21HH0153
300101200001000	Construction/ Completion (4 Storey/ 8 Classrooms) Quiot High School, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 27, 2021	Dec. 28, 2021	Jan. 7, 2022	GoP	2,664,691.94			Construction/ Completion of Building	21HH0154

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300101200001000	Construction/ Completion (2 Storey/ 4 Classrooms) Lusaran National High School, Brgy. Lusaran, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 20, 2021	Dec. 24, 2021	Jan. 8, 2022	GoP	347,635.31			Construction/ Completion of Building	21HH0155
300301200001000	Construction/ Completion (4 Storey/ 12 Classrooms) Tejero NHS (Day & Night), Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 20, 2021	Dec. 24, 2021	Jan. 7, 2022	GoP	811,840.02			Construction/ Completion of Building	21HH0156
300101200001000	Construction/ Completion (3 Storey/ 6 Classrooms), Taptap Integrated School, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 20, 2021	Dec. 24, 2021	Jan. 8, 2022	GoP	1,157,728.25			Construction/ Completion of Building	21HH0157
300101200001000	Construction/ Completion of (1 Storey/ 2 Classrooms) Binaliw National High School, Cebu City	Cebu City District Engineering Office	Competitive Bidding	August 31, 2021	Dec. 20, 2021	Dec. 24, 2021	Jan. 8, 2022	GoP	2,035,345.11			Construction/ Completion of Building	21HH0158
310204101128000	001: Ensure Safe and Reliable National Road System- Network Development - Construction of By- Pass and Diversion Roads- Mambaling South Boulevard, Phase I, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 06, 2021	Sept. 29, 2021	Oct. 11, 2021	Oct. 27, 2021	GoP	144,750,000.00			Construction of Concrete Bridge	21HH0159
300104223994000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Tabunan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 22, 2021	Oct. 13, 2021	March 22, 2022	March 24, 2022	GoP	1,980,000.00			Rehabilitation of MPB	21HH0160

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223953000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities- Completion of 5th to 9th Floors of the Cebu City 1st District Hospital Building at the Vicente Sotto Memorial Medical Center Compound, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 22, 2021	Oct. 27, 2021	Nov. 05, 2021	Nov. 24, 2021	GoP	9,900,000.00			Completion of MPB	21HH0161
300104223951000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities- Completion of 5th to 9th Floors of the Cebu City 1st District Hospital Building at the Vicente Sotto Memorial Medical Center Compound, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 22, 2021	Oct. 27, 2021	Nov. 05, 2021	Nov. 24, 2021	GoP	24,750,000.00			Completion of MPB	21HH0162
300109201042000	Local Program: Local Infrastructure Program-Flood Control and Drainage - Drainage Protection Works- Construction of Drainage System, Barangay Kasambagan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 22, 2021	Oct. 13, 2021	Oct. 21, 2021	Oct. 29, 2021	GoP	1,980,000.00			Flood Control	21HH0163
320101105951000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Condsrtuction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure with Desilting along Butuanon River, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 22, 2021	Oct. 13, 2021	Oct. 21, 2021	Oct. 29, 2021	GoP	96,500,000.00			Slope Protection	21HH0164
300104224014000	Local Program: Local Infrastructure Program-Buildings and Other Structures- Multi Purpose/ Facilities- Rehabilitation of Multi-Purpose Building, Barangay Zapatera, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 27, 2021	Oct. 20, 2021	Oct. 27, 2021	Nov. 18, 2021	GoP	1,485,000.00			Rehabilitation of MPB	21HH0165
300104223980000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities- Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Pardo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 27, 2021	Oct. 20, 2021	March 22, 2022	March 24, 2022	GoP	3,960,000.00			Construction/ Completion of MPB	21HH0166


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223952000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities- Construction of Multi-Purpose Building, Guadalupe, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 27, 2021	Oct. 20, 2021	March 22, 2022	March 24, 2022	GoP	9,900,000.00			Construction of MPB	21HH0167
330108100540000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway, KM18+503.09 - KM18+573.09, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 27, 2021	Oct. 20, 2021	Nov. 25, 2021	Dec. 09, 2021	GoP	67,550,000.00			Rehabilitation/ Reconstruction of Roads	21HH0168
300104223978000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities- Construction of Multi-Purpose Building Barangay Buot Taup, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 29, 2021	Oct. 20, 2021	Oct. 27, 2021	Nov. 08, 2021	GoP	3,960,000.00			Construction of MPB	21HH0169
MOA	Repair,Improvement, Rehabilitation of DOLE RO7 Building , Cebu City	Cebu City District Engineering Office	Competitive Bidding	Sept. 29, 2021	Oct. 20, 2021	Nov. 05, 2021	Nov. 24, 2021	GoP	23,724,000.00			Repair, Improvement, Rehabilitation of Building	21HH0170
300104223991000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/ Facilities- Construction of Multi-Purpose Building Barangay Sudlon II, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Oct. 07, 2021	Oct. 27, 2021	Oct. 29, 2021	Nov. 19, 2021	GoP	3,960,000.00			Construction of MPB	21HH0171
300104223986000	Local Program: Local Infrastructure Program-Buildings and other Structures- Multi Purpose/Facilities- Construction of Multi-Purpose Building, Brgy. Labangon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Oct. 18, 2021	Nov. 10, 2021	Nov. 29, 2021	Dec. 17, 2021	GoP	2,475,000.00			Construction of MPB	21HH0172

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Contract ID
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223984000	Local Program: Local Infrastructure Program- Buildings and other Structures- Multi Purpose/Facilities- Construction of Multi-Purpose Building, Brgy. Labangon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Nov. 12, 2021	Dec. 27, 2021	March 22, 2022	March 24, 2022	GoP	24,750,000.00			Construction of MPB	21HH0173


Prepared by:


SHARINA A. BATOCAPALA
 PROCUREMENT HEAD

Recommended by Approval:


JOSE R. GAURAN, JR.
 BAC CHAIRMAN

Approved by:


YUSOPH D. RASUMAN
 Head of Procuring Entity