

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020
Civil Works as of December 2020

Name of Agency:

Department of Public Works and Highways - Cebu City District Engineering Office

CONTRACT ID NO.	CODE (PAP) / PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0001 (Cluster I)	300104217035000	Construction Section	Competitive Bidding	10/15/19	11/5/19	1/27/2020	1/22/20	2/3/20	Gop	1,000,000.00			Rehabilitation of Multi Purpose Buildings
	300104217048000	Construction Section	Competitive Bidding	10/15/19	11/5/19	1/27/2020	1/22/20	2/3/20	Gop	500,000.00			Rehabilitation of Multi Purpose Buildings
20HH0002	300104217015000	Construction Section	Competitive Bidding	10/15/19	11/5/19	1/27/2020	1/22/20	2/3/20	Gop	1,500,000.00			Construction of Multi Purpose Buildings
20HHH0003	310101100579000	Construction Section	Competitive Bidding	10/15/19	11/5/19	10/9/2020	10/20/20	10/20/20	Gop	8,167,000.00			Asphalt Overlay
20HH0004	310101100578000	Construction Section	Competitive Bidding	10/15/19	11/5/19	2/4/2021	2/22/21	3/9/21	Gop	14,128,000.00			Asphalt Overlay

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0005	310101100575000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Archbishop Reyes Ave. - K0003+(-323) - K0003+267, Cebu City	Construction Section	Competitive Bidding	10/15/19	11/5/19	1/24/2020	1/22/20	2/3/20	Gop	21,480,000.00			Asphalt Overlay
20HH0006	300104217045000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Banilad, Cebu City	Construction Section	Competitive Bidding	10/15/19	11/11/19	1/27/2020	1/22/20	2/3/20	Gop	1,500,000.00			Rehabilitation of Multi Purpose Buildings
20HH0007	300104217022000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction of Multi-Purpose Building at Brgy. Buot Taup, Cebu City	Construction Section	Competitive Bidding	10/15/19	11/11/19	1/27/2020	1/22/20	2/3/20	Gop	4,000,000.00			Construction of Multi Purpose Buildings
20HH0008	310203100627000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - M. Velez Br. (B00409CB) along M. Velez St., Cebu City	Construction Section	Competitive Bidding	10/15/19	11/11/19	10/5/2020	9/30/20	10/20/20	Gop	11,700,000.00			Rehabilitation / Repair of Bridge
20HH0009	310203100626000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Kinlunsan Br. 1 (B00405CB) along N. Bacalso Ave.(Cebu South Rd.), Cebu City	Construction Section	Competitive Bidding	10/15/19	11/11/19	1/27/2020	1/22/20	2/3/20	Gop	14,700,000.00			Rehabilitation / Repair of Bridge

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0010		OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Mananga River, Brgy Borbon, Cebu City	Construction Section	Competitive Bidding	10/15/19	11/11/19	2/14/2020	2/14/20	2/26/20	GOP	61,389,440.00			River Control and Slope Protection
20HH0011 (CLUSTER 1)	300104210542000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Cogon Rarnos, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	1/27/2020	1/22/20	2/26/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
	300104217009000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	1/27/2020	1/22/20	2/26/20	GOP	1,500,000.00			Construction of Multi-Purpose Building
20HH0012	300104217013000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction (Completion) of Multi - Purpose Building at Brgy. Malubog, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	1/27/2020	1/22/20	2/3/20	GOP	1,485,000.00			Construction of Multi- Purpose Building
20HH0013	300104217032000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction of Multi - Purpose Building at Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	1/27/2020	1/22/20	2/3/20	GOP	2,970,000.00			Construction of Multi- Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0014	310103100577000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - D. Jakosalem St. - (S00144CB) Chainage 1273 - Chainage 1641, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	10/9/2020	9/30/20		Gop	10,740,800.00			Asphalt Overlay
20HH0015	310101100577000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Carlock St. - (S00069CB) Chainage 000 - Chainage 471, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19				Gop	10,780,000.00			Asphalt Overlay
20HH0016	310203100622000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major - Repair of Permanent Bridges - B. Rodriguez Br. (800408CB) along B. Rodriguez St., Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	10/5/2020	9/30/20	10/16/20	Gop	17,526,320.00			Rehabilitation / Repair of Bridge
20HH0017	310101100352000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - N. Bacalso Ave. (Cebu South Rd.) - K0007 + (-251) - K0007+000, K0008+000 - K0008+390, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	11/3/2020	10/29/20	11/18/20	Gop	30,818,060.00			Asphalt Overlay
20HH0018	320101105161000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Butuanon River, Brgy. Talamban Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	10/5/2020	9/30/20	10/20/20	Gop	9,800,000.00			River Control and Slope Protection

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0019	320101105164000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Kinlunasan River, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	1/27/2020	1/22/19	2/3/20	Gop	29,400,000.00			River Control and Slope Protection
20HH0020	320101105162000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Guadalupe River, Brgy. Kalunasan, Cebu City	Construction Section	Competitive Bidding	10/25/19	11/15/19	11/17/2020	11/10/20	11/26/20	Gop	49,000,000.00			River Control and Slope Protection
20HH0021 (CLUSTER I)	300104217054000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction of Multi-Purpose Building at Brgy. Labangon, Cebu City	Construction Section	Competitive Bidding	10/30/19	11/20/19	10/8/2020	9/30/20	10/20/20	Gop	1,000,000.00			Construction of Multi- Purpose Building
	300104217014000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction (Completion) of Multi - Purpose Building at Brgy. Pahina Central, Cebu City	Construction Section	Competitive Bidding	10/30/19	11/20/19	10/8/2020	9/30/20	10/20/20	Gop	1,485,000.00			Construction of Multi- Purpose Building
20HH0022		Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding	10/30/19	11/20/19	1/27/2020	01/22/20	1/30/20	Gop	1,000,000.00			Rehabilitation of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP) /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					ABC (Php)			Remarks	
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE		CO
20HH0023	300104217051000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. T. Padilla, Cebu City	Construction Section Competitive Bidding	10/30/19	11/20/19	1/27/2020	01/22/20	2/3/20	Gop	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0024		Local Program: Local Infrastructure Program - Buildings and other Structure - - Multi Purpose / Facilities-Construction (Completion) of Multi - Purpose Building at Brgy. Pahina Central, Cebu City	Construction Section Competitive Bidding	10/30/19	11/20/19	1/27/2020	1/22/20	2/3/20	Gop	1,485,000.00			Construction of Multi- Purpose Building
20HH0025	300104217012000	Local Program: Local Infrastructure Program - Buildings and other Structure - - Multi Purpose / Facilities-Construction (Completion) of Multi - Purpose Building at Brgy. Mabini, Cebu City	Construction Section Competitive Bidding	10/30/19	11/20/19	1/27/2020	1/22/20	2/3/20	Gop	1,485,000.00			Construction of Multi- Purpose Building
20HH0026	300104217011000	Local Program: Local Infrastructure Program - Buildings and other Structure - - Multi Purpose / Facilities-Construction (Completion) of Multi - Purpose Building at Brgy. Lusaran, Cebu City	Construction Section Competitive Bidding	10/30/19	11/20/19	1/27/2020	1/22/27	1/30/20	Gop	1,485,000.00			Construction of Multi- Purpose Building
20HH0027	300104217031000	Local Program: Local Infrastructure Program - Buildings and other Structure - - Multi Purpose / Facilities-Construction of Multi - Purpose Building at Brgy. Budla-an, Cebu City	Construction Section Competitive Bidding	10/30/19	11/20/19	1/22/2020	1/22/20	2/4/20	Gop	2,475,000.00			Construction of Multi- Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0028	300109200727000	Local Program: Local Infrastructure Program - Flood Control and Drainage - Drainage /Protection Works, - Construction of Drainage System, Brgy. Tejero, cebu City	Construction Section	Competitive Bidding	10/30/19	11/20/19	1/27/2020	1/22/27	2/23/20	GOP	1,980,000.00			Flood Control and Drainage
20HH0029	310203100368000	OOI: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Archbishop Ave. - (S00035CB) Chainage 0635 - Chainage 0795, Cebu City	Construction Section	Competitive Bidding	10/30/19	11/20/19	11/26/2020	11/25/20	12/7/20	GOP	6,384,400.00			Road Concreting
20HH0030	310108100424000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Cebu-Balamban-Transcentral Highway - K0008+783-K0008+806, Cebu City	Construction Section	Competitive Bidding	10/30/19	11/20/19	11/26/2020	11/25/20	12/7/20	GOP	9,800,000.00			Slope Protection
20HH0031		OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Cebu-Balamban-Transcentral Highway - K0020+094 - K0020+144, K0020+220 - K0020+272, K0020+980 - K0021+014, Cebu City	Construction Section	Competitive Bidding	10/30/19	11/20/19	2/11/2020	1/22/20	2/26/20	GOP	56,906,050.00			Slope Protection

CONTRACT ID NO.	CODE (PAP) /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	ABC (Php)			Remarks
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20HH0032	300104210552000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Parit-an, Cebu City	Construction Section Competitive Bidding	11/13/19	12/4/19	1/27/2020	1/22/20	2/3/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0033	30010421536000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Bacayan, Cebu City	Construction Section Competitive Bidding	11/13/19	12/4/19	1/27/2020	1/22/20	1/30/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0034	300104217029000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation/Improvement of Multi-Purpose Building at Brgy. Sudlon 2, Cebu City	Construction Section Competitive Bidding	11/13/19	12/4/19	10/8/2020	9/30/20	10/20/20	GOP	2,970,000.00			Rehabilitation of Multi-Purpose Building
20HH0035	300104210549000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Luz, Cebu City	Construction Section Competitive Bidding	11/21/19	12/11/19	1/27/2020	1/22/20	2/3/3/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0036	300104217049000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Parit, Cebu City	Construction Section Competitive Bidding	11/21/19	12/11/19	1/27/2020	1/22/20	2/3/3/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0037	300117207088000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. Sambag II, Cebu City	Construction Section	Competitive Bidding	11/21/19	12/11/19	1/27/2020	1/22/20	2/3/3/20	GOP	1,000,000.00			Road Concreting
20HH0038	300117207083000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. Camputhaw , Cebu City	Construction Section	Competitive Bidding	11/21/19	12/11/19	1/27/2020	1/22/20	2/3/3/20	GOP	1,980,000.00			Road Concreting
20HH0039	300117207093000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding	11/21/19	12/11/19	1/27/2020	1/22/20	2/3/3/20	GOP	1,980,000.00			Road Concreting
20HH0040	320101103769000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Calamba Cebu City	Construction Section	Competitive Bidding	11/21/19	12/11/19	10/7/2020	9/30/20	10/20/20	GOP	2,940,000.00			Flood Control and Drainage
20HH0041	3001042170472000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Quict, Cebu City	Construction Section	Competitive Bidding	11/21/19	12/11/19	10/7/2020	9/30/20	10/20/20	GOP	2,940,000.00			Flood Control and Drainage

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0042	320101105169000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Pasil, Cebu City	Construction Section	Competitive Bidding	11/21/19	12/11/19	10/30/2020	9/30/20	10/14/20	GOP	2,940,000.00			Flood Control and Drainage
20HH0043	320101105165000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Cogon, Cebu City	Construction Section	Competitive Bidding	11/21/19	12/11/19	10/5/2020	9/30/20	10/14/20	GOP	2,940,000.00			Flood Control and Drainage
20HH0044	320101103767000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding	11/21/19	12/11/19	10/5/2020	9/30/20	10/20/20	GOP	4,900,000.00			Flood Control and Drainage
20HH0045	300104217044000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Sambag I, Cebu City	Construction Section	Competitive Bidding	11/27/19	12/17/19	1/27/2020	1/22/20	2/3/20	GOP	1,485,000.00			Rehabilitation of Multi-Purpose Building
20HH0046	300121200839000	Local Program: Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Waterworks, Brgy. Busay, Cebu City	Construction Section	Competitive Bidding	11/27/19	12/17/19	1/27/2020	1/22/20	2/3/20	GOP	1,980,000.00			Water Supply

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)				Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO		
20HH0047	300117207084000	Local Program: Local Infrastructure Program - Local Roads - Concreting of Road Brgy. Capitol Site, Cebu City	Construction Section	Competitive Bidding	11/27/19	12/17/19	12/18/2020	12/18/20	2/3/20	Gop	1,980,000.00			Road Concreting	
20HH0048	300117207086000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding	11/27/19	12/17/19	1/27/2020	1/22/20	2/3/20	Gop	1,980,000.00			Road Concreting	
20HH0049	3001042170471000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Punta Princesa, Cebu City	Construction Section	Competitive Bidding	11/27/19	12/17/19	10/5/2020	9/30/20	10/14/20	Gop	2,490,000.00			Flood Control and Drainage	
20HH0050	320101103766000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Basak San Nicolas, Cebu City	Construction Section	Competitive Bidding	11/27/19	12/17/19	10/7/2020	9/30/20	10/20/20	Gop	3,920,000.00			Flood Control and Drainage	

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0051	320101105163000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brigy Sapangdaku, Cebu City	Construction Section	Competitive Bidding	11/27/19	12/17/19	11/17/2020	10/10/20	11/26/20	Gop	29,400,000.00			Flood Control and Drainage
20HH0052	320101103771000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brigy, Duljo, Cebu City	Construction Section	Competitive Bidding	11/28/19	12/18/19	10/5/2020	9/30/20	10/20/20	Gop	4,900,000.00			Flood Control and Drainage
20HH0053	310203100625000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - F. Llamas Br. 1 (B00047CB) along Cebu Circumferential Rd. (F. Limas St.), Cebu City	Construction Section	Competitive Bidding	11/28/19	12/18/19	9/30/2020	10/5/20	10/20/20	Gop	8,820,000.00			Rehabilitation / Repair of Bridge
20HH0054	310203100624000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Colon Br. (B00304CB) along Colon St., Cebu City	Construction Section	Competitive Bidding	11/28/19	12/18/19	1/27/2020	1/22/20	2/3/20	Gop	9,310,000.00			Rehabilitation / Repair of Bridge
20HH0055	310203100623000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Camputhaw Br. (B00303CB) along Escario st. St., Cebu City	Construction Section	Competitive Bidding	11/28/19	12/18/19	1/27/2020	1/22/20	2/4/20	Gop	15,680,000.00			Rehabilitation / Repair of Bridge

CONTRACT ID NO.	CODE (PAP) / PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0056	300203100907000	Construction Section	Competitive Bidding	11/28/19	12/18/19	1/27/2020	1/22/20	2/3/20	GOP	30,380,000.00			Road Concreting
20HH0057	310108100425000	Construction Section	Competitive Bidding	11/28/19	12/18/19	10/5/2020	9/30/20	10/20/20	GOP	32,986,800.00			Slope Protection
20HH0058	300104210564000	Construction Section	Competitive Bidding	12/3/19	12/23/19	1/27/2020	1/22/20	2/3/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0059	300104217043000	Construction Section	Competitive Bidding	12/3/19	12/23/19	10/5/2020	9/30/20	10/20/20	GOP	2,970,000.00			Rehabilitation of Multi-Purpose Building
20HH0060	300104217024000	Construction Section	Competitive Bidding	12/3/19	12/23/19	10/8/2020	9/30/20	10/20/20	GOP	3,960,000.00			Rehabilitation of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0061	300117207089000000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Cambinocot, Cebu City	Construction Section	Competitive Bidding	12/3/19	12/23/19	12/10/2020	11/26/20	12/18/20	GOP	1,000,000.00			Road Concreting
20HH0062	3001172070900000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Guba, Cebu City	Construction Section	Competitive Bidding	12/3/19	12/23/19	10/5/2020	9/30/20	10/20/20	GOP	1,000,000.00			Road Concreting
20HH0063	300107200905000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Riprapping Brgy. Aagsungot, Cebu City	Construction Section	Competitive Bidding	12/3/19	12/23/19	12/18/2020	12/18/2020	12/21/20	GOP	1,000,000.00			Riprapping
20HH0064	300117207087000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding	12/3/19	12/23/19	2/26/2020	2/20/20	3/9/20	GOP	3,960,000.00			Road Concreting
20HH0065	300109200730000	Local Program: Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works- Riprapping, Brgy. Pit-os, Cebu City	Construction Section	Competitive Bidding	12/3/19	12/23/19	1/27/2020	1/22/20	2/3/20	GOP	1,980,000.00			Flood Control and Drainage

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0066	300104210568000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	1/24/2020	1/24/20	2/3/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0067	300104217050000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	1/27/2020	1/24/20	2/3/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0068	300104217028000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Sawang Calero, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	1/8/2020	12/29/20		GOP	1,980,000.00			Rehabilitation of Multi-Purpose Building
20HH0069	300104217042000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Sawang Calero, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	1/27/2020	1/23/20	2/4/20	GOP	1,980,000.00			Rehabilitation of Multi-Purpose Building
20HH0070	300104217041000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Sapangdaku, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	12/10/2020	11/26/20	12/18/20	GOP	1,980,000.00			Rehabilitation of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0071	300104217038000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Kinasang-an, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	10/6/2020	9/30/20	10/20/20	Gop	1,980,000.00			Rehabilitation of Multi-Purpose Building
20HH0072	300104217018000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Basak Pardo, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	10/5/2020	9/30/20	10/14/20	Gop	2,970,000.00			Rehabilitation of Multi-Purpose Building
20HH0073	300104217039000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Pardo, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	1/27/2020	1/23/20	2/3/20	Gop	3,960,000.00			Rehabilitation of Multi-Purpose Building
20HH0074(re-bid)	300109200447000	Local Program: Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works- Construction of Drainage System, Brgy. Day-as, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	2/28/2020	2/28/20	3/13/20	Gop	1,485,000.00			Flood Control
20HH0075	300109200728000	Local Program: Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works- Construction of Drainage System, Brgy. Zapatera, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	1/27/2020	1/23/20	2/3/20	Gop	1,485,000.00			Flood Control

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0076(re-bid)	320101103768000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Bulacao, Cebu City	Construction Section	Competitive Bidding	12/5/19 01/03/2020	12/26/19 01/24/2020	12/10/2020	11/26/20	12/18/20	GOP	2,940,000.00			Flood Control and Drainage
20HH0077	320101103773000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Itayawan, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/26/19	11/23/2020	11/10/20	12/7/20	GOP	6,860,000.00			Flood Control and Drainage
20HH0078	300104210548000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Kamagayan, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/27/19	1/22/2020	1/22/20	2/28/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0079	300104210560000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/27/19	2/3/2020	1/31/20	2/13/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0080	300104210563000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Santa Cruz, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/27/19	2/3/2020	1/31/20	2/12/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP) / PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0081	300104217037000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Calamba, Cebu City	Construction Section Competitive Bidding	12/5/19	12/27/19	10/8/2020	9/30/20	10/20/20	GOP	2,970,000.00			Rehabilitation of Multi-Purpose Building
20HH0082	300104217027000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Punta Princesa, Cebu City	Construction Section Competitive Bidding	12/5/19	12/27/19	10/6/2020	9/30/20	10/20/20	GOP	2,970,000.00			Rehabilitation of Multi-Purpose Building
20HH0083	300104217019000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Bonbon, Cebu City	Construction Section Competitive Bidding	12/5/19	12/27/19	10/30/2020	10/30/20	11/16/20	GOP	2,970,000.00			Rehabilitation of Multi-Purpose Building
20HH0084	300104217040000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. San Nicholas Proper, Cebu City	Construction Section Competitive Bidding	12/5/19	12/27/19	2/3/2020	1/31/20	2/12/20	GOP	2,970,000.00			Rehabilitation of Multi-Purpose Building
20HH0085	300104217017000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Babag, Cebu City	Construction Section Competitive Bidding	12/5/19	12/27/19	10/5/2020	9/30/20	10/20/20	GOP	2,970,000.00			Construction of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0086	300104217053000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Babag, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/27/19	11/16/2020	11/10/20	11/26/20	GOP	5,940,000.00			Construction of Multi-Purpose Building
20HH0087	320101103778000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Suba, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/27/19	10/5/2020	9/30/20	10/14/20	GOP	2,940,000.00			Flood Control and Drainage
20HH0088	320101103776000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. San Nicholas Proper, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/27/19	10/5/2020	9/30/20	10/20/20	GOP	4,900,000.00			Flood Control and Drainage
20HH0089	320101103777000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Sawang Calero, Cebu City	Construction Section	Competitive Bidding	12/5/19	12/27/19	10/7/*2020	9/30/20	10/20/20	GOP	4,900,000.00			Flood Control and Drainage

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0090	300104217052000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Binaliw, Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	10/5/2020	9/30/20	108/20/2020	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0091	300104210575000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Apas, Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	2/26/2020	2/20/20	3/10/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0092	300104217036000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building 2, Brgy. Mabolo, Cebu City	Construction Section	Competitive Bidding	12/6/19	12/30/19	1/27/2020	1/22/20	2/3/20	GOP	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0093	300104217020000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building , Barangay Buhisan , Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	10/5/2020	9/30/20	10/20/20	GOP	1,980,000.00			Construction of Multi-Purpose Building
20HH0094	300104217034000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building , Sitio CCF Barangay Buhisan , Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	10/5/2020	9/30/20	10/20/20	GOP	1,980,000.00			Construction of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	ABC (Pnp)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20HH0095	300104217033000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building , Brgy. Taplap , Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	3/16/2020	3/11/20	3/25/20	Gop	2,475,000.00			Construction of Multi-Purpose Building
20HH0096	300104217030000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building , Brgy. Tabunan , Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	10/6/2020	9/30/20	10/20/20	Gop	3,960,000.00			Construction of Multi-Purpose Building
20HH0097	300104217026000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building , Brgy. Mabolo , Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	2/26/2020	2/20/20	3/6/20	Gop	3,960,000.00			Construction of Multi-Purpose Building
20HH0098	300109200726000	Local Program: Local Infrastructure Program - Flood control and Drainage / Protection Works - Construction of Drainage System and Sidewalk , Brgy. Kasambagan , Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	1/27/2020	1/22/20	2/7/20	Gop	1,980,000.00			Flood Control
20HH0099	320101105160000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Lahug River, Brgy. LahugCebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	10/5/2020	9/30/20	10/20/20	Gop	3,430,000.00			Flood Control and Drainage

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					ABC (Pnp)			Remarks	
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE		CO
20HH0100	320101103765000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Basak Pardo Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	10/6/2020	9/30/20	10/20/20	Gop	4,900,000.00			Flood Control and Drainage
20HH0101	32010110517000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Poblacion Pardo Cebu City	Construction Section	Competitive Bidding	12/6/19	12/28/19	10/9/2020	9/30/20	10/20/20	Gop	4,900,000.00			Flood Control and Drainage
20HH0102	3001042170470000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Ermita, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	2/26/2020	2/20/20	3/13/20	Gop	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0103	300104210548000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Lorega, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	2/26/2020	2/20/20	3/10/20	Gop	1,000,000.00			Rehabilitation of Multi-Purpose Building
20HH0104	300104217046000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Carreta, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	1/27/2020	1/22/20	2/3/20	Gop	1,980,000.00			Rehabilitation of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0105	300104217021000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Balacao, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	1/27/2020	1/22/20	3/10/20	GOP	2,970,000.00			Construction of Multi-Purpose Building
20HH0106	300104217023000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Guadalupe, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	1/28/2020		3/13/20	GOP	3,960,000.00			Construction of Multi-Purpose Building
20HH0107	300104217025000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Labangon, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	10/6/2020	9/30/20	10/20/20	GOP	3,960,000.00			Construction of Multi-Purpose Building
20HH0108(re-bid)	320101105168000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Pahina San Nicholas, Cebu City	Construction Section	Competitive Bidding	12/9/19 01/03/2020	12/30/2019 01/24/2020	10/30/2020	10/30/20	11/16/20	GOP	2,940,000.00			Flood Control and Drainage

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0109	320101103775000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Mainbaling, Cebu City	Construction Section	Competitive Bidding	12/9/19	1/24/2020	10/5/202	9/30/20	10/20/20	Gop	3,452,540.00			Flood Control and Drainage
20HH0110	320101105167000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Kinasang-an, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	10/5/202	9/30/20	10/20/20	Gop	4,900,000.00			Flood Control and Drainage
20HH0111	320101105166000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Kalunasan, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	12/10/2020	11/26/20	12/18/20	Gop	4,900,000.00			Flood Control and Drainage
20HH0112	320101103774000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Labangon, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	11/13/2020	11/10/20	12/18/20	Gop	5,880,000.00			Flood Control and Drainage

CONTRACT ID NO.	CODE (PAP) /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Pnp)			Remarks	
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO		
20HH0113	3001042170473000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Tisa, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	11/17/2020	11/10/20	11/26/20	Gop	6,252,400.00			Flood Control and Drainage
20HH0114	320101103772000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure , Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding	12/9/19	12/30/2019	11/17/2020	11/10/20	11/26/20	Gop	9,800,000.00			Flood Control and Drainage
20HH0115	300109200729000	Riverbank Protection along Managa River, Brgy. Bonbon, Cebu City	Construction Section	Competitive Bidding	2/14/20	3/9/2020	12/10/2020	11/26/20	12/18/20	Gop	39,600,000.00			Flood Control
20HH0116	300112200175000	Rehabilitation/ Reconstruction of Roads with Slopes, Slope and Landslide, Cebu - Balamban Transcentral Highway Km 7 + 059 - Km 7 + 249, Km7 + 280 - Km7 + 421, Cebu City	Construction Section	Competitive Bidding	2/14/20	3/9/2020	11/19/2020	11/10/20	12/3/20	Gop	49,500,000.00			Roads-Slope Protection
20HH0117	300112200177000	Rehabilitation/ Reconstruction of Roads with Slopes, Slope and Landslide, Cebu - Balamban Transcentral Highway Km 7 + 684 - Km 7 + 780, Km7 + 900 - Km7 + 012, Cebu City	Construction Section	Competitive Bidding	2/14/20	3/9/2020	11/19/2020	11/10/20	12/3/20	Gop	49,500,000.00			Road Slope Protection

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20HH0118	300112200180000	Rehabilitation/Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 10+492 - KM10+717, Cebu City	Construction Section	Competitive Bidding	2/14/20	3/9/2020	11/16/2020	11/10/20	11/26/20	Gop	49,500,000.00			Road Slope Protection
20HH0119	300117207092000	Rehabilitation/Reconstruction of Road with Slip and Slope Protection, Brgy. Bonbon, Cebu City	Construction Section	Competitive Bidding			12/29/2020	12/29/20	1/22/21	Gop	9,900,000.00			Road Slope Protection
20HH0120	300112200176000	Rehabilitation/ Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 7 + 421 - KM 7 + 630, KM7 + 650 - KM7 + 684, Cebu City	Construction Section	Competitive Bidding	2/26/20	3/18/2020	11/19/2020	11/10/20	12/3/20	Gop	49,500,000.00			Road Slope Protection
20HH0121	300112200178000	Rehabilitation/ Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 8 + 012 - KM 8 + 140, KM10 + 126 - KM10 + 223, Cebu City	Construction Section	Competitive Bidding	2/26/20	3/18/2020	11/17/2020	11/10/20	11/26/20	Gop	49,500,000.00			Road Slope Protection
20HH0122	300112200179000	Rehabilitation/ Reconstruction of Roads with Slips, Slope and Landslide, Cebu - Balamban Transcentral Highway KM 10 + 223 - KM 10 + 406, KM10 + 450 - KM10 + 492, Cebu City	Construction Section	Competitive Bidding	2/26/20	3/18/2020	11/16/2020	11/10/20	11/26/20	Gop	49,500,000.00			Road Slope Protection

CONTRACT ID NO.	CODE (PAP) /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0123	#####	Rehabilitation of Multi-Purpose Building (Brgy. Hall, Disaster Response Quarters), Brgy. Lorega-San Miguel, Cebu City	Construction Section	Competitive Bidding	3/9/20	4/1/2020	10/7/2020	9/30/20	10/20/20	GOP	4,950,000.00		Rehabilitation of Multi-Purpose Building
20HH0124	300104217056000	Construction of an Extension Health Center, Brgy. Sambag 2, Cebu City	Construction Section	Competitive Bidding	3/9/20	4/1/2020	10/5/2020	9/30/20	10/20/20	GOP	4,950,000.00		Construction of Health Center (extension)
20HH0125	#####	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding	3/9/20	4/1/2020	10/8/2020	9/30/20	10/20/20	GOP	4,950,000.00		Construction/Rehabilitation of Multi Purpose Building
20HH0126	300117207091000	Concreting of Brgy. Road from Brgy. Cabaslangan of Balamdan Town to Brgy. Mangabon, Brgy. Lusaran, Cebu City	Construction Section	Competitive Bidding	3/9/2020	4/1/2020	11/13/2020	11/10/20	11/26/20	GOP	19,800,000.00		Road Concreting
20HH0127	300117207091000	Local Program, Buildings and Other Structures - Multipurpose / Facilities - National Building Program - Construction (Completion) of Department of Justice Building, M. Velez St., Guadalupe,	Construction Section	Competitive Bidding	3/9/2020	4/1/2020	5/21/2020	5/5/20	6/5/20	GOP	13,619,045.00		Construction Completion Building

CONTRACT ID NO.	CODE (PAP) /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0128	Rehabilitation of DENR Building Regional Office VII Office Building, Sudion St., Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding	4/30/20	5/27/2020	6/3/2020	5/29/20	6/22/20	GOP	750,000.00			Rehabilitation Building
20HH0129	Repair/Maintenance of CHED Building Regional Office building, Sudion Sat-I, Brgy. Lahug, Cebu city	Construction Section	Competitive Bidding	4/30/20	5/27/2020	6/3/2020	5/29/20	6/22/20	GOP	750,000.00			Repair/Maintenance of Building
20HH0130	Repair/Maintenance of DILG Building PNP-Regional Anti-Cybercrime Unit 7 Building, Sudion St. Brgy. Lahug, Cebu city	Construction Section	Competitive Bidding	4/30/20	5/27/2020	6/5/2020	5/29/20	6/22/20	GOP	750,000.00			Repair/Maintenance of Building
20HH0131	Repair/Maintenance of Flood Control Structure along Mahiga River, Brgy. Banilad & Brgy. Apas, Cebu City	Construction Section	Competitive Bidding	4/30/20	5/27/2020	5/29/2020	5/29/20	6/23/20	GOP	3,000,000.00			Flood Control
20HH0132	Repair/Maintenance of DPWH Building DE's Office / Conference Room/Chapel & PIO Office, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding	5/22/20	6/11/2020	6/26/2020	6/22/20		GOP	700,000.00			Repair/Maintenance of Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0133	20HH0133	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collectors in Public Facilities- Region VII, Cebu City 1. Binailiw National High School 2. City Central Elementary School 3. Lahug Public Market 4. Mabolo National High School 5. Department of Budget and Management 6. Philippines National Police Regional Anti-Cyber Crime Office 7. Department of Environment and Natural Resources 7 - CENRO 8. Department of Justice Region 7	Construction Section	Competitive Bidding	6/4/20	6/24/2020	6/29/2020	06/29/30	7/20/20	GOP	2,039,045.00 269,235.00 269,235.00 267,305.00 220,020.00 250,900.00 255,725.00 257,655.00 248,970.00			Rain Water Collector
20HH0134	20HH0134	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collectors in Public Facilities- Region VII, Cebu City 1. Cogon Ramos Public Market 2. Inayawan Public Market 3. Pardo Public Market 4. Punta Princesa Public Market 5. Taboan Public Market 6. T. Padilla Public Market 7. Tisa 2 Elementary School 8. Tisa Public Market	Construction Section	Competitive Bidding	6/4/20	7/22/2020 - rebid	8/3/2020	07/24/20	8/18/20	GOP	2,047,730.00 239,320.00 267,305.00 257,655.00 245,110.00 249,935.00 267,305.00 255,725.00 265,375.00			Rain Water Collector
20HH0135	300104217058000	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Labangon Cebu City	Construction Section	Competitive Bidding	6/9/20	6/29/2020 - rebid	10/5/2020	9/30/20	10/20/20	GOP	2,970,000.00			Rehabilitation of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0140	20HH0140	Repair /Maintenance of Road Safety Facilities (Installation of Road Safety Devices) along Cebu Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding	6/9/20	6/29/2020	6/30/2020	6/30/20	7/20/20	Gap	3,569,000.00			Road Safety Devices
20HH0141	20HH0141	Concreting of Brgy. Kalunasan FMR, Brgy. Kalunasan, Cebu City	Construction Section	Competitive Bidding	6/19/20	7/8/2020				Gap	11,940,000.00			Road Concreting
20HH0142	20HH0142	Concreting of Brgy. Sapang Dako FMR, Brgy. Sapangdaku, Cebu City	Construction Section	Competitive Bidding	6/19/2020	7/8/2020				Gap	11,940,000.00			Road Concreting
20HH0143	20HH0143	Concreting of Brgy. Adlaon FMR, Brgy. Adlaon, cebu city	Construction Section	Competitive Bidding	6/19/2020	7/8/2020				Gap	12,935,000.00			Road Concreting
20HH0144	20HH0144	Repair and Maintenance of Drainage System along Legaspi Extension,	Construction Section	Competitive Bidding	6/19/20	7/8/2020	7/23/2020	7/20/20	8/6/20	Gap	2,054,000.00			Flood Control

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Advs/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0145	20HH0145	Repair / Rehabilitation of Roads/slips, Slope Collapse and Landslide - Secondary Roads - Cebu - Balamban Transcentral Highway - K0019+700 - KM0019+730,	Construction Section	Competitive Bidding	6/29/20	7/15/20	7/29/2020	7/21/20	8/12/20	Gop	4,000,000.00			Road Slope Protection
20HH0146	20HH0146	Concreting of Sitio Mapa Brgy. Tagbabo FMR, Brgy. Tagbabo, Cebu City	Construction Section	Competitive Bidding	6/29/20	7/22/20				Gop	11,940,000.00			Road Concreting
20HH0147	20HH0147	Concreting of Brgy. Pulang Bato FMR, (Shoulder) at Cebu - Balamban Transcentral Highway, K0020+800, Cebu City	Construction Section	Competitive Bidding	6/29/20	7/22/20				Gop	11,940,000.00			Road Concreting
20HH0148	20HH0148	Repair & Maintenance (Concrete Road Shoulder) at Cebu - Balamban Transcentral Highway, K0020+800, Cebu City	Construction Section	Competitive Bidding	7/8/20	7/29/20	9/18/2020	9/10/20	10/2/202	Gop	2,071,080.32			Road Concreting
20HH0149	20HH0149	Concreting of Brgy. Buot Taop FMR, Brgy. Buot Taop, Cebu City, Cebu	Construction Section	Competitive Bidding	8/5/20	8/26/20				Gop	11,940,000.00			Road Concreting
20HH0150	20HH0150	Concreting of Sitio Agbucan II, Brgy. Agsungot to Sitio Catbis, Brgy. Guba FMR, Cebu City, Cebu	Construction Section	Competitive Bidding	8/5/20	8/26/20				Gop	14,925,000.00			Road Concreting
20HH0151	20HH0151	Construction of of 4 Units with 16 Beds / Units "We Heal As One" Off-Site Dormitory / Isolation Facility for Medical Personnel at Lot 17, Noah Complex, South Road Properties, Cebu City, Cebu	Construction Section	Alternative	8/14/20	8/20/20	9/7/2020	9/7/20	9/11/20	Gop	14,925,000.00			Isolation Facilities for Medical personnel
20HH0152	20HH0152	Concreting of Brgy. Bunisan FMR, Brgy. Bunisan, Cebu City, Cebu	Construction Section	Competitive Bidding	8/25/20	9/16/20				Gop	11,940,000.00			Road Concreting
20HH0153	20HH0153	Installation / Application of Road Safety Devices (Solar Studs) along Osmeña Blvd. (S00357CB) K002+757 to K0002+934, Cebu City	Construction Section	Competitive Bidding	10/14/20	11/4/20	12/23/2020	12/23/20	12/23/20	Gop	2,097,800.00			Road Safety Devices

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						ABC (Php)			Remarks
					Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
20HH0154	20HH0154	Improvement of procurement Section, Extension Office and Cashiering Section of the Department of Public works and Highways - Cebu City District Engineering Office Building	Construction Section	Competitive Bidding	12/7/20	12/28/20				GOP	1,750,000.00			Repair/Rehabilitation of Multi Purpose Building
20HH0155	20HH0155	Concreting of Brgy. Binaliw FMR, Brgy. Binaliw, Cebu City	Construction Section	Competitive Bidding	12/9/20	12/29/20	2/22/2021	3/17/21	3/17/21	GOP	9,950,000.00			Road Concreting
20HH0156		Concreting of Brgy. Tagba-o FMR, Tagba-o, Cebu City	Construction Section	Competitive Bidding	12/9/20	12/17/20				GOP	9,950,000.00			Road Concreting

Prepared by:


EVELYN C. MANSUETO
 OIC- HEAD PROCUREMENT

Recommended by:


EDUARDO A. ARTUCIO
 BAC CHAIRPERSON

Approved by:


YUSOPH D. RASUMAN
 DISTRICT ENGINEER