

DPWH Cavite 1st DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)	
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
21DF0001	Organizational Outcome 1: Ensure Safe and Reliable National Road Systems Network Development Program Of-Carriageway Improvement – Primary Roads Manila-Cavite (NCR Bdry-1st Cavite City Sect) – K0023+419 – K0023+686	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	1,482,740.00		1,482,740.00	Manila-Cavite (NCR Bdry-1st Cavite City Sect) – K0023+419 – K0023+686
21DF0002	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Asphalt Overlay Along Barangay San Juan I, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,653,000.00		4,653,000.00	Asphalt Overlay Along Barangay San Juan I, Noveleta, Cavite
21DF0003	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Asphalt Overlay at Barangay Talon, Amadeo and Asphalt Overlay of A. Mabini St., Barangay Poblacion 2-3-4 and 7, Amadeo, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Asphalt Overlay at Barangay Talon, Amadeo and Asphalt Overlay of A. Mabini St., Barangay Poblacion 2-3-4 and 7, Amadeo, Cavite
21DF0004	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Construction of Local Road, Barangay Harasan, Indang, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	19,800,000.00		19,800,000.00	Construction of Local Road, Barangay Harasan, Indang, Cavite
21DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Ilang-Ilang River (Phase I), Brgy. Malagasang, Imus City, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	10-Feb-21	17-Feb-21	FY 2021 NEP for DPWH Infra Program	67,550,000.00		67,550,000.00	Construction of Revetment along Ilang-Ilang River (Phase I), Brgy. Malagasang, Imus City, Cavite
21DF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Ilang-Ilang River (Phase II), Brgy. Malagasang, Imus City, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	12-Feb-21	19-Feb-21	FY 2021 NEP for DPWH Infra Program	72,375,000.00		72,375,000.00	Construction of Revetment along Ilang-Ilang River (Phase II), Brgy. Malagasang, Imus City, Cavite
21DF0011	Local Program Local Infrastructure Program Flood Control and Drainage Flood Control Structures/Facilities Construction/Rehabilitation of Canal Lining, Barangay Bacao II, General Trias City and Construction/Rehabilitation of Canal Lining, Barangay Javalera, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Canal Lining, Barangay Bacao II, General Trias City and Construction/Rehabilitation of Canal Lining, Barangay Javalera, General Trias City, Cavite
21DF0012	Local Program Local Infrastructure Program Flood Control and Drainage Flood Control Structures/Facilities Construction/Rehabilitation of Canal Lining, Barangay Panungayam, General Trias City and Construction/Rehabilitation of Canal Lining, Barangay San Gabriel, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Canal Lining, Barangay Panungayam, General Trias City and Construction/Rehabilitation of Canal Lining, Barangay San Gabriel, General Trias City, Cavite
21DF0013	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Asphalt Overlay, Barangay Bacao, General Trias City and Asphalt Overlay, Barangay Corregidor, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Asphalt Overlay, Barangay Bacao, General Trias City and Asphalt Overlay, Barangay Corregidor, General Trias City, Cavite
21DF0014	Local Program Local Infrastructure Program Flood Control and Drainage Flood Control Structures/Facilities Construction/Rehabilitation of Canal Lining, Barangay San Juan I, General Trias City and Construction/Rehabilitation of Drainage System, Barangay Poblacion, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	11,385,000.00		11,385,000.00	Construction/Rehabilitation of Canal Lining, Barangay San Juan I, General Trias City and Construction/Rehabilitation of Drainage System, Barangay Poblacion, General Trias City, Cavite

21DF0015	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Concreting of Road (Sitio de Fuego, Barangay San Francisco, City of General Trias, Cavite to Barangay Batas, Municipality of Silang, Cavite); Concreting of Road, Barangay San Francisco, General Trias City, Cavite and Road Concreting State Land View Subdivision, Barangay Manggahan, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	13,365,000.00		13,365,000.00	Concreting of Road (Sitio de Fuego, Barangay San Francisco, City of General Trias, Cavite to Barangay Batas, Municipality of Silang, Cavite); Concreting of Road, Barangay San Francisco, General Trias City, Cavite and Road Concreting State Land View Subdivision, Barangay Manggahan, General Trias City, Cavite
21DF0016	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Concreting of Road at Barangay Amaya I, Tanza; Concreting of Road at Barangay Calibuyo, Tanza and Concreting of Road at Barangay Kayambog, Indang, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	19,800,000.00		19,800,000.00	Concreting of Road at Barangay Amaya I, Tanza; Concreting of Road at Barangay Calibuyo, Tanza and Concreting of Road at Barangay Kayambog, Indang, Cavite
21DF0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Imus River, Brgy. Poblacion I-A, Imus City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	49,000,000.00		49,000,000.00	Construction of Revetment along Imus River, Brgy. Poblacion I-A, Imus City, Cavite
21DF0018	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Imus River, Brgy. Anabu II-F, East Side Section Imus City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	49,000,000.00		49,000,000.00	Construction of Revetment along Imus River, Brgy. Anabu II-F, Imus City, Cavite
21DF0019	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Ilang-Ilang River, Brgy. Alapan II-B, Imus City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	11-Feb-21	18-Feb-21	FY 2021 NEP for DPWH Infra Program	96,500,000.00		96,500,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Alapan II-B, Imus City, Cavite
21DF0021	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Barangay Harasan, Indang, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building at Barangay Harasan, Indang, Cavite
21DF0022	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite
21DF0023	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Barangay Limbon, Indang, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building at Barangay Limbon, Indang, Cavite
21DF0024	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Road with Drainage (Canal Lining) along Main Road of Barangay Manggahan, Kawit; Rehabilitation of Road with Drainage (Canal Lining) Batong Dalig, Kawit and Rehabilitation of Road with Drainage, In Lamit, Barangay Manggahan, Kawit, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	10-Feb-21	17-Feb-21	FY 2021 NEP for DPWH Infra Program	4,960,000.00		4,960,000.00	Rehabilitation of Road with Drainage (Canal Lining) along Main Road of Barangay Manggahan, Kawit; Rehabilitation of Road with Drainage (Canal Lining) Batong Dalig, Kawit and Rehabilitation of Road with Drainage, In Lamit, Barangay Manggahan, Kawit, Cavite

21DF0025	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction/Rehabilitation of Multi-Purpose Building at Alapan, Imus, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Construction/Rehabilitation of Multi-Purpose Building at Alapan, Imus, Cavite
21DF0026	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction/Rehabilitation of Multi-Purpose Building at Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Construction/Rehabilitation of Multi-Purpose Building at Malagasang, Imus, Cavite
21DF0027	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion 3, Indang, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion 3, Indang, Cavite
21DF0028	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Paradahan I, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Paradahan I, Tanza, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Paradahan I, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Paradahan I, Tanza, Cavite
21DF0029	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Seaports (Kalsadang Tungo sa Paliparan, Riles, Daungan Program – KATUPARAN)	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	12,877,200.00		12,877,200.00	Calibuyo Road Leading to Cavite Gateway Terminal, Tanza, Cavite
21DF0031	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Caritas River, Brgy. Bucal, Phase II, Tanza, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	41,141,380.00		41,141,380.00	Construction of Revetment along Caritas River, Brgy. Bucal, Phase II, Tanza, Cavite
21DF0032	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Imus River, Brgy. Tanzang Luma V Phase III, Imus, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	11-Feb-21	18-Feb-21	FY 2021 NEP for DPWH Infra Program	86,905,970.00		86,905,970.00	Construction of Revetment along Imus River, Brgy. Tanzang Luma V Phase III, Imus, Cavite
21DF0033	Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Batong Dalig Br. (B034091Z) along Kawi-Novelda Diversion Road, Kawit, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,900,000.00		4,900,000.00	Batong Dalig Br. (B034091Z) along Kawi-Novelda Diversion Rd. Kawit, Cavite
21DF0034	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Santiago, General Trias City, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Santiago, General Trias City, Cavite
21DF0035	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building at Alapan II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Anabu I, Imus, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Construction/Rehabilitation of Multi-Purpose Building at Alapan II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Anabu I, Imus, Cavite
21DF0036	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building at Pagasa II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Palico, Imus, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	8,415,000.00		8,415,000.00	Construction/Rehabilitation of Multi-Purpose Building at Pagasa II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Palico, Imus, Cavite

21DF0037	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building at Malagasang II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Malagasang I, Imus, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	24-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	8,415,000.00	8,415,000.00	Construction/Rehabilitation of Multi-Purpose Building at Malagasang II, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Malagasang I, Imus, Cavite
21DF0038	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Barangay Dangang Amaya 2, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Bunga, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Dangang Amaya 2, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Bunga, Tanza, Cavite
21DF0039	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction of Multi-Purpose Building, Municipality of Indang, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building, Municipality of Indang, Cavite
21DF0040	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Bagtas, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building, Barangay Bagtas, Tanza, Cavite
21DF0041	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 3, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 7, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	22-Feb-21	01-Mar-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 3, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 7, Tanza, Cavite
21DF0042	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River, Construction of Retention along Canas River, Brgy. Tejero Convention, Phase 3, Rosario, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	21,560,000.00	21,560,000.00	Construction of Retention along Canas River, Brgy. Tejero Convention, Rosario, Cavite
21DF0043	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River, Construction of Retention along Ilang-Ilang River, Brgy. Santa Rosa 2, Phase 3, Noveleta, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	29,400,000.00	29,400,000.00	Construction of Retention along Ilang-Ilang River, Brgy. Santa Rosa 2 Phase 3, Noveleta, Cavite
21DF0044	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Local Roads and Bridges, Local Roads Improvement/Concreting of Road, Don Placido Arnaldo, General Trias City, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	33,320,000.00	33,320,000.00	Improvement/Concreting of Road, Don Placido Arnaldo, General Trias City, Cavite
21DF0045	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Retention along Canas River, Brgy. Santol, Phase II, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	39,200,000.00	39,200,000.00	Construction of Retention along Canas River, Brgy. Santol, Phase II, Tanza, Cavite
21DF0046	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Punta 2, Tanza, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00	4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Punta 2, Tanza, Cavite
21DF0047	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) in Trece Martires City and Construction of Multi-Purpose Building, Barangay Inocencio, Trece Martirez City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	01-Mar-21	09-Mar-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building (Covered Court) in Trece Martires City and Construction of Multi-Purpose Building, Barangay Inocencio, Trece Martirez City, Cavite

21DF0048	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Bulhay na Tubig, Imus, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Construction/Rehabilitation of Multi-Purpose Building at Bulhay na Tubig, Imus, Cavite
21DF0049	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Local Road, Barangay Calumpang Cerca, Indang, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	8,910,000.00		8,910,000.00	Rehabilitation of Local Road, Barangay Calumpang Cerca, Indang, Cavite
21DF0050	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Barangay Cabezas, Trece Martires City and Construction/Rehabilitation of Multi-Purpose Building at Summerfield, Barangay Osorio, Trece Martires City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	22-Feb-21	01-Mar-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building at Barangay Cabezas, Trece Martires City and Construction/Rehabilitation of Multi-Purpose Building at Summerfield, Barangay Osorio, Trece Martires City, Cavite
21DF0051	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at City Hall Compound, Barangay San Agustin, Trece Martires City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	02-Mar-21	09-Mar-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building at City Hall Compound, Barangay San Agustin, Trece Martires City, Cavite
21DF0052	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Lambingan, Tanza; Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 1, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 4, Tanza, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	02-Mar-21	09-Mar-21	FY 2021 NEP for DPWH Infra Program	14,850,000.00		14,850,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Lambingan, Tanza; Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 1, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 4, Tanza, Cavite
21DF0053	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Local Road, Barangay Banaba Cerca, Indang, Rehabilitation of Local Road, Barangay Bancod, Indang and Rehabilitation of Local Road, Barangay Matas na Lupa, Indang, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	14,850,000.00		14,850,000.00	Rehabilitation of Local Road, Barangay Banaba Cerca, Indang, Rehabilitation of Local Road, Barangay Bancod, Indang and Rehabilitation of Local Road, Barangay Matas na Lupa, Indang, Cavite
21DF0054	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Amadeo Municipal Building, Amadeo; Construction/Rehabilitation of Multi-Purpose Building, Barangay Capipisa, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 4, Tanza, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	03-19-2021	03-29-2021	FY 2021 NEP for DPWH Infra Program	19,800,000.00		19,800,000.00	Construction/Rehabilitation of Amadeo Municipal Building, Amadeo; Construction/Rehabilitation of Multi-Purpose Building, Barangay Capipisa, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 4, Tanza, Cavite
21DF0055	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Asphalt Overlay, Arnaldo Highway, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	24,750,000.00		24,750,000.00	Asphalt Overlay, Arnaldo Highway, Barangay San Francisco, General Trias City, Cavite
21DF0056	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges Construction of Bridge to connect to Barangay Navarro, Gen. Trias, Cavite to Barangay Alapran, Imus, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	29,700,000.00		29,700,000.00	Construction of Bridge to connect to Barangay Navarro, Gen. Trias, Cavite to Barangay Alapran, Imus, Cavite

21DF0058	Local Program Const. / Repair / Rehab. / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Construction of Sahud-Ulan-Tres Cruces-TMC Road (Phase 4), Tanza, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	09-Mar-21	17-Mar-21	FY 2021 NEP for DPWH Infra Program	92,640,000.00		92,640,000.00	Construction of Sahud-Ulan-Tres Cruces-TMC Road (Phase 4), Tanza, Cavite
21DF0059	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Road With Drainage, Along Tirona Highway, Barangay Kanluran, Kawit, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	3,465,000.00		3,465,000.00	Rehabilitation of Road With Drainage, Along Tirona Highway, Barangay Kanluran, Kawit, Cavite
21DF0060	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buenavista II, General Trias City: Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Sta. Clara, General Trias City and Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Tierra Nevada, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	5,940,000.00		5,940,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buenavista II, General Trias City: Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Sta. Clara, General Trias City and Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Tierra Nevada, Barangay San Francisco, General Trias City, Cavite
21DF0061	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (2-Classroom Building), Rosario Elementary School, Rosario, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	01-Mar-21	09-Mar-21	FY 2021 NEP for DPWH Infra Program	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building (2-Classroom Building), Rosario Elementary School, Rosario, Cavite
21DF0062	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pasong Kawayan II, General Trias City: Construction/Rehabilitation of Multi-Purpose Building (Daycare Center), Bacao I, General Trias City and Construction/Rehabilitation of Multi-Purpose Building, Barangay Pasong Camachile II, General Trias City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	19-Mar-21	29-Mar-21	FY 2021 NEP for DPWH Infra Program	6,435,000.00		6,435,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pasong Kawayan II, General Trias City: Construction/Rehabilitation of Multi-Purpose Building (Daycare Center), Bacao I, General Trias City and Construction/Rehabilitation of Multi-Purpose Building, Barangay Pasong Camachile II, General Trias City, Cavite
21DF0063	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Ligiong 4, Rosario, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building, Barangay Ligiong 4, Rosario, Cavite
21DF0064	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Poblacion I-B, Imus and Construction/Rehabilitation of Multi-Purpose Building at Woodside, Imus, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	05-Mar-21	12-May-21	FY 2021 NEP for DPWH Infra Program	8,415,000.00		8,415,000.00	Construction/Rehabilitation of Multi-Purpose Building at Poblacion I-B, Imus and Construction/Rehabilitation of Multi-Purpose Building at Woodside, Imus, Cavite
21DF0065	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Bucandala 4, Imus: Construction/Rehabilitation of Multi-Purpose Building at Carsadang Bago, Imus and Construction/Rehabilitation of Multi-Purpose Building at Carsadang Bago 2, Imus, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	11,880,000.00		11,880,000.00	Construction/Rehabilitation of Multi-Purpose Building at Bucandala 4, Imus; Construction/Rehabilitation of Multi-Purpose Building at Carsadang Bago, Imus and Construction/Rehabilitation of Multi-Purpose Building at Carsadang Bago 2, Imus, Cavite

21DF0066	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River , Brgy San Jose I, Novetela, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	23-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	29,400,000.00	29,400,000.00	Construction of Revetment along San Juan River , Brgy San Jose I, Novetela, Cavite
21DF0067	Local Program Const. / Repair / Rehab. / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Rehabilitation of Sitio Elang Road, General Trias City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	11-Mar-21	18-Mar-21	FY 2021 NEP for DPWH Infra Program	42,460,460.00	42,460,460.00	Rehabilitation of Sitio Elang Road, General Trias City, Cavite
21DF0069	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, (Bukal Section), Segment 3, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	11-Mar-21	18-Mar-21	FY 2021 NEP for DPWH Infra Program	57,900,000.00	57,900,000.00	General Trias - Tanza (Malabon Grande- San Juan - Mulawin - Punta) Bypass Road, (Bukal Section), Segment 3, Cavite
21DF0070	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River , Brgy Sta. Isabel Section, Kawit, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	19-Mar-21	29-Mar-21	FY 2021 NEP for DPWH Infra Program	57,900,000.00	57,900,000.00	Construction of Revetment along San Juan River , Brgy Sta. Isabel Section, Kawit, Cavite
21DF0071	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River, Brgy Panamitan Section, Kawit, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	57,900,000.00	57,900,000.00	Construction of Revetment along San Juan River , Brgy Panamitan Section, Kawit, Cavite
21DF0073	Local Program, Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Anabu, Imus City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	7,920,000.00	7,920,000.00	Construction of Multi-Purpose Building, Brgy. Anabu, Imus City, Cavite
21DF0074	Local Program, Const. / Repair / Rehab. / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges Local Roads, Road Widening along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	24-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	19,600,000.00	19,600,000.00	Road Widening along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite
21DF0075	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Construction of By-Pass and Diversion Roads Cabuco - Indang - Naic - Maragondon Diversion Road, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	24,500,000.00	24,500,000.00	Cabuco - Indang - Naic - Maragondon Diversion Road, Cavite
21DF0076	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge(MVUC) as per R.A. 11239 Repair/Rehabilitation along Juanito R, Remulla St.Road (S06090LZ) K0045+061-K0045+647, K0045+669-K0046+047, Treee Maritres City	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	27,634,705.00	27,634,705.00	Repair/Rehabilitation along Juanito R, Remulla St.Road (S06090LZ) K0045+061-K0045+647, K0045+669-K0046+047, Treee Maritres City

21DF0077	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along San Juan River, Brgy. San Juan Section West Side, Phase 4, Noveleta, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	09-Mar-21	16-Sep-21	FY 2021 NEP for DPWH Infra Program	29,400,000.00	29,400,000.00	Construction of Revetment along San Juan River, Brgy. San Juan Section West Side, Phase 4, Noveleta, Cavite
21DF0079	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Repair/Rehabilitation along Tanza - Trece Martires City - Indang Road (S06096LZ) K0036+683-K0037+883, Tanza, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	34,259,430.00	34,259,430.00	Repair/Rehabilitation along Tanza - Trece Martires City - Indang Road (S06096LZ) K0036+683- K0037+883, Tanza, Cavite
21DF0081	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Tanzang Luma VI, East Side Section Imus, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	23-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	49,000,000.00	49,000,000.00	Construction of Revetment along Imus River, Brgy. Tanzang Luma VI, East Side Section Imus, Cavite
21DF0082	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Repair/Rehabilitation along Crisanto - Delos Reyes Ave (S02006LZ) K0063+621-K0065+491, Amadeo, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	53,640,490.00	53,640,490.00	Repair/Rehabilitation along Crisanto - Delos Reyes Ave (S02006LZ) K0063+621-K0065+491, Amadeo, Cavite
21DF0083	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Repair/Rehabilitation along Tanza - Trece Martires City- Indang Road (S06097LZ) K0048+(-641) - K0049+472, Trece Martires City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	60,462,075.00	60,462,075.00	Repair/Rehabilitation along Tanza - Trece Martires City- Indang Road (S06097LZ) K0048+(-641) - K0049+472, Trece Martires City
21DF0084	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Repair/Rehabilitation along Noveleta -Naic -Tagaytay Road (S06093LZ) K0039+215-K0042+415, Tanza, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	90,973,445.00	90,973,445.00	Repair/Rehabilitation along Noveleta - Naic - Tagaytay Road (S06093LZ) K0039+215-K0042+415, Tanza, Cavite
21DF0085	Local Program, Const. / Rehab. / Improvement of Various Infrastructure including Local Project: Local Roads and Bridges Local Bridge, Construction of Sahud Ulan Bridge along Sahud Ulan-Tres Cruces-TMC Road, Barangay Tres Cruces Section, Tanza, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	18-Mar-21	25-Mar-21	FY 2021 NEP for DPWH Infra Program	93,605,000.00	93,605,000.00	Construction of Sahud Ulan Bridge along Sahud Ulan-Tres Cruces-TMC Road, Barangay Tres Cruces Section, Tanza, Cavite
21DF0086	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction/Rehabilitation of hanging bridge, Barangay Tapia, General Trias City, Cavite	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21	24-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	1,485,000.00	1,485,000.00	Construction/Rehabilitation of hanging bridge, Barangay Tapia, General Trias City, Cavite
21DF0088	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Road With Drainage, Along Pinagkalob-Kalayaan-Estrella, Barangay Toolong, Kawit, Cavite	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	5,940,000.00	5,940,000.00	Rehabilitation of Road With Drainage, Along Pinagkalob-Kalayaan-Estrella, Barangay Toolong, Kawit, Cavite
21DF0097	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Hugo Perez, Trece Martires, Cavite	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	14,850,000.00	14,850,000.00	Concreting of Road, Barangay Hugo Perez, Trece Martires, Cavite

21DF0098	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Rehabilitation of Multi-Purpose Building (Public Market), Barangay Sampalucan, General Trias City, Cavite	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	14,850,000.00	14,850,000.00	Rehabilitation of Multi-Purpose Building (Public Market), Barangay Sampalucan, General Trias City, Cavite
21DF0100	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Bwars, Tanza, Cavite	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	16-Mar-21	23-Mar-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00	4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bwars, Tanza, Cavite
21DF0101	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges Calbuyo Br. (B029011Z) along Novleta-Naie Tagaytay Road	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	13-Apr-21	21-Apr-21	FY 2021 NEP for DPWH Infra Program	9,800,000.00	9,800,000.00	Calbuyo Br. (B029011Z) along Novleta-Naie Tagaytay Road
21DF0102	Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (PCR2 PNP Sub Station Base), Barangay Hugo Perez, Trece Martires City, Cavite	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	21-Apr-21	28-Apr-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building (PCR2 PNP Sub Station Base), Barangay Hugo Perez, Trece Martires City, Cavite
21DF0103	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Trece Martires Memorial Park), Barangay Agnado, Trece Martires City, Cavite	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	16-Mar-21	23-Mar-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building (Trece Martires Memorial Park), Barangay Agnado, Trece Martires City, Cavite
21DF0106	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/Major Repair of Permanent Bridges Obispo Br. (B029001Z) along Novleta – Naie – Tagaytay Road , Tanza, Cavite	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	06-Sep-21	13-Sep-21	FY 2021 NEP for DPWH Infra Program	19,600,000.00	19,600,000.00	Obispo Br. (B029001Z) along Novleta – Naie – Tagaytay Road
21DF0107	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0033 + (346) - K0033 + 728 , General Trias City, Cavite	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	30-Mar-21	06-Apr-21	FY 2021 NEP for DPWH Infra Program	22,274,420.00	22,274,420.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0033 + (- 346) - K0033 + 728
21DF0109	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy Anabu I-E, East Side, Phase 2, Imus, Cavite	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	23-Mar-21	29-Mar-21	FY 2021 NEP for DPWH Infra Program	49,000,000.00	49,000,000.00	Construction of Revetment along Imus River, Brgy Anabu I-E, East Side, Phase 2, Imus, Cavite
21DF0110	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy Anabu I-F, East Side Section, Imus, Cavite	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	30-Mar-21	06-Apr-21	FY 2021 NEP for DPWH Infra Program	49,000,000.00	49,000,000.00	Construction of Revetment along Imus River, Brgy Anabu I-F, East Side Section, Imus, Cavite
21DF0111	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy Anabu IC, east side section, Phase 2 , Imus, Cavite	DEO	Yes	Public Bidding	21-Jan-21	10-Feb-21	23-Mar-21	29-Mar-21	FY 2021 NEP for DPWH Infra Program	96,500,000.00	96,500,000.00	Construction of Revetment along Imus River, Brgy Anabu IC, east side section, Phase 2 , Imus, Cavite

21DF0130	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Local Road, Barangay Capipta, Tanza, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	30-Mar-21	06-Apr-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00	4,950,000.00	Rehabilitation of Local Road, Barangay Capipta, Tanza, Cavite
21DF0132	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose/Facilities Rehabilitation of Multi-Purpose Building (Covered Court), Sangley Point National High School, Cavite City and Rehabilitation of Multi-Purpose Building, Barangay Batong Dalig, Kawit, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	13-Apr-21	23-Apr-21	FY 2021 NEP for DPWH Infra Program	5,940,000.00	5,940,000.00	Rehabilitation of Multi-Purpose Building (Covered Court), Sangley Point National High School, Cavite City and Rehabilitation of Multi-Purpose Building, Barangay Batong Dalig, Kawit, Cavite
21DF0133	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Estrella Homes Subd., Barangay Toolong, Kawit and Construction of Multi-Purpose Building, Tramo Elementary School, Barangay Tramo, Kawit, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	27-Apr-21	10-May-21	FY 2021 NEP for DPWH Infra Program	7,920,000.00	7,920,000.00	Construction of Multi-Purpose Building, Estrella Homes Subd., Barangay Toolong, Kawit and Construction of Multi-Purpose Building, Tramo Elementary School, Barangay Tramo, Kawit, Cavite
21DF0134	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose/Facilities Construction/Repair/Improvement of Multi-Purpose Building at Medicion 1D, Imus and Construction/ Repair/Improvement of Multi-Purpose Building at Pasong Bucandala 3, Imus, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	29-Dec-21	30-Dec-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction/Repair/Improvement of Multi-Purpose Building at Medicion 1D, Imus and Construction/ Repair/Improvement of Multi-Purpose Building at Pasong Bucandala 3, Imus, Cavite
21DF0136	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Road with Drainage along Toolong Proper – San Sebastian Rd., Barangay Toolong, Kawit, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	29-Mar-21	05-Apr-21	FY 2021 NEP for DPWH Infra Program	17,820,000.00	17,820,000.00	Rehabilitation of Road with Drainage along Toolong Proper – San Sebastian Rd., Barangay Toolong, Kawit, Cavite
21DF0137	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Construction of Local Road, Barangay Mahabang Kahoy Legjos (Balagbag) to Poblacion, Indang, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	18-Jun-21	25-Jun-21	FY 2021 NEP for DPWH Infra Program	19,800,000.00	19,800,000.00	Construction of Local Road, Barangay Mahabang Kahoy Legjos (Balagbag) to Poblacion, Indang, Cavite
21DF0138	Organizational Outcom 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0043 + 304 - K0044 + 412, General Trias City, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	29-Mar-21	05-Apr-21	FY 2021 NEP for DPWH Infra Program	39,215,680.00	39,215,680.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0043 + 304 - K0044 + 412
21DF0139	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose/Facilities Construction of DPWH Building Phase 3, Trece Martires City, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	29-Mar-21	05-Apr-21	FY 2021 NEP for DPWH Infra Program	49,500,000.00	49,500,000.00	Construction of DPWH Building Phase 3, Trece Martires City, Cavite
21DF0140	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River, Brgy. San Juan Section East side, Phase 4, Novleta, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	30-Mar-21	06-Apr-21	FY 2021 NEP for DPWH Infra Program	57,393,375.00	57,393,375.00	Construction of Revetment along San Juan River, Brgy. San Juan Section East side, Phase 4, Novleta, Cavite
21DF0141	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy. Anabu 1G, Phase 2 Imus, Cavite	DEO	Yes	Public Bidding	29-Jan-21	19-Feb-21	29-Mar-21	05-Apr-21	FY 2021 NEP for DPWH Infra Program	96,500,000.00	96,500,000.00	Construction of Revetment along Imus River, Brgy. Anabu 1G, Phase 2 Imus, Cavite

21DF0143	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building Julianio C. Brosas Elementary School (Construction of Fence), Barangay Pasong Kawayan I, General Trias City; Construction/Rehabilitation of Multi-Purpose Building, Barangay San Juan II (Pathway), General Trias City; Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Dalongbayan (Pathwalks), General Trias City; Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Vibora (Pathwalks), General Trias City and Construction/Rehabilitation of Multi-Purpose Building, Tejero Elementary School, Barangay Tejero, General Trias City, Cavite	DEO	Yes	Public Bidding	03-Feb-21	23-Feb-21	29-Mar-21	05-Apr-21	FY 2021 NEP for DPWH Infra Program	6,455,000.00	6,455,000.00	Construction/Rehabilitation of Multi-Purpose Building Julianio C. Brosas Elementary School (Construction of Fence), Barangay Pasong Kawayan I, General Trias City; Construction/Rehabilitation of Multi-Purpose Building, Barangay San Juan II (Pathway), General Trias City; Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Dalongbayan (Pathwalks), General Trias City; Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Vibora (Pathwalks), General Trias City and Construction/Rehabilitation of Multi-Purpose Building, Tejero Elementary School, Barangay Tejero, General Trias City, Cavite
21DF0144	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (MAPEH and Journalism rooms) Governor Ferrer Memorial National High School Main Campus, General Trias City; Construction/Rehabilitation of Day Care Center, Barangay Biclatan, General Trias City; Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Sitio Timungan, Barangay Manggahan, General Trias City and Construction/Rehabilitation of Multi-Purpose Building (Pathway), Barangay Alingaro, General Trias City, Cavite	DEO	Yes	Public Bidding	03-Feb-21	23-Feb-21	05-Apr-21	12-Apr-21	FY 2021 NEP for DPWH Infra Program	7,920,000.00	7,920,000.00	Construction of Multi-Purpose Building (MAPEH and Journalism rooms) Governor Ferrer Memorial National High School Main Campus, General Trias City; Construction/Rehabilitation of Day Care Center, Barangay Biclatan, General Trias City; Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Sitio Timungan, Barangay Manggahan, General Trias City and Construction/Rehabilitation of Multi-Purpose Building (Pathway), Barangay Alingaro, General Trias City, Cavite
21DF0145	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Rehabilitation of Multi-Purpose Building, Brgy. Bagong Silang Health Center, Imus City and Rehabilitation of Multi-Purpose Building, Brgy. Maharlika, Imus City, Cavite	DEO	Yes	Public Bidding	03-Feb-21	23-Feb-21	29-Mar-21	05-Apr-21	FY 2021 NEP for DPWH Infra Program	7,920,000.00	7,920,000.00	Rehabilitation of Multi-Purpose Building, Brgy. Bagong Silang Health Center, Imus City and Rehabilitation of Multi-Purpose Building, Brgy. Maharlika, Imus City, Cavite
21DF0146	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Anabu I, Imus and Construction/Rehabilitation of Multi-Purpose Building at Anabu, Imus, Cavite	DEO	Yes	Public Bidding	03-Feb-21	23-Feb-21	29-Mar-21	05-Apr-21	FY 2021 NEP for DPWH Infra Program	8,415,000.00	8,415,000.00	Construction/Rehabilitation of Multi-Purpose Building at Anabu I, Imus and Construction/Rehabilitation of Multi-Purpose Building at Anabu, Imus, Cavite
21DF0147	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Brgy. San Francisco, General Trias and Construction of Multi-Purpose Building, Brgy. Santiago, General Trias, Cavite	DEO	Yes	Public Bidding	03-Feb-21	23-Feb-21	27-Apr-21	10-May-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building, Brgy. San Francisco, General Trias and Construction of Multi-Purpose Building, Brgy. Santiago, General Trias, Cavite

21DF0149	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/ Rehabilitation of Multi-Purpose Building at Bayan Luna V, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Pasong Buaya, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Pasong Buaya 2, Imus, Cavite	DEO	Yes	Public Bidding	03-Feb-21	23-Feb-21	05-Apr-21	12-Apr-21	FY 2021 NEP for DPWH Infra Program	13,860,000.00	13,860,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Bayan Luna V, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Pasong Buaya, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Pasong Buaya 2, Imus, Cavite
21DF0150	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Primary Roads Manila-Cavite (NCR Bdy-Jct Cavite City Sect) - K0021 + 546 - K0021 + 605, K0021 + 691 - K0021 + 744, K0021 + 779 - K0021 + 968 and Preventive Maintenance – Tertiary Roads Parkway II - K0035 + (-413) - K0035 + 162	DEO	Yes	Public Bidding	03-Feb-21	23-Feb-21	06-Sep-21	12-Sep-21	FY 2021 NEP for DPWH Infra Program	14,442,260.00	14,442,260.00	Manila-Cavite (NCR Bdy-Jct Cavite City Sect) - K0021 + 546 - K0021 + 605, K0021 + 691 - K0021 + 744, K0021 + 779 - K0021 + 968 and Preventive Maintenance – Tertiary Roads Parkway II - K0035 + (-413) - K0035 + 162
21DF0151	Local Program National Building Program Buildings And Other Structures Multipurpose/Facilities Construction (Completion) of Multi-Purpose Building of DPWH Cavite 1st DEO, Brgy. De Ocampo, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Feb-21	23-Feb-21	05-Apr-21	12-Apr-21	FY 2021 NEP for DPWH Infra Program	24,125,000.00	24,125,000.00	Construction (Completion) of Multi-Purpose Building of DPWH Cavite 1st DEO, Brgy. De Ocampo, Trece Martires City, Cavite
21DF0152	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay 49M, Cavite City and Rehabilitation of Multi-Purpose Building, Allenville Subd., Barangay Manggahan, Kawit, Cavite	DEO	Yes	Public Bidding	15-Feb-21	09-Mar-21	13-Apr-21	21-Apr-21	FY 2021 NEP for DPWH Infra Program	5,940,000.00	5,940,000.00	Construction of Multi-Purpose Building, Barangay 49M, Cavite City and Rehabilitation of Multi-Purpose Building, Allenville Subd., Barangay Manggahan, Kawit, Cavite
21DF0153	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Gablak Br. (B034081Z) along Kawit-NoveldaDiversion Rd	DEO	Yes	Public Bidding	15-Feb-21	09-Mar-21	05-Apr-21	12-Apr-21	FY 2021 NEP for DPWH Infra Program	5,880,000.00	5,880,000.00	Gablak Br. (B034081Z) along Kawit-NoveldaDiversion Rd
21DF0154	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay 37A, Cavite City and Construction of Multi-Purpose Building, Barangay 48A, Cavite City	DEO	Yes	Public Bidding	15-Feb-21	09-Mar-21	12-May-21	18-May-21	FY 2021 NEP for DPWH Infra Program	7,920,000.00	7,920,000.00	Construction of Multi-Purpose Building, Barangay 37A, Cavite City and Construction of Multi-Purpose Building, Barangay 48A, Cavite City
21DF0155	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Kanluran Br. (B034061Z) along Kawit-NoveldaDiversion Rd	DEO	Yes	Public Bidding	15-Feb-21	09-Mar-21	05-Apr-21	12-Apr-21	FY 2021 NEP for DPWH Infra Program	9,800,000.00	9,800,000.00	Kanluran Br. (B034061Z) along Kawit-NoveldaDiversion Rd
21DF0156	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Rehabilitation of Damayan Multi-Purpose Building, Barangay Tabon 3, Kawit, Rehabilitation of Multi-Purpose Building, Barangay Marulas, Kawit, Rehabilitation of Multi-Purpose Building, Barangay Panamitan, Kawit, Rehabilitation of Multi-Purpose Building, Barangay Tocloug, Kawit and Construction of Multi-Purpose Building, Wakas Elementary School, Kawit, Cavite	DEO	Yes	Public Bidding	15-Feb-21	09-Mar-21	12-Apr-21	21-Apr-21	FY 2021 NEP for DPWH Infra Program	12,870,000.00	12,870,000.00	Rehabilitation of Damayan Multi-Purpose Building, Barangay Tabon 3, Kawit, Rehabilitation of Multi-Purpose Building, Barangay Marulas, Kawit, Rehabilitation of Multi-Purpose Building, Barangay Panamitan, Kawit, Rehabilitation of Multi-Purpose Building, Barangay Tocloug, Kawit and Construction of Multi-Purpose Building, Wakas Elementary School, Kawit, Cavite

21DF0157	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Agnos, Indang, Cavite	DEO	Yes	Public Bidding	17-Feb-21	11-Mar-21	13-Apr-21	21-Apr-21	FY 2021 NEP for DPWH Infra Program	1,980,000.00		1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Agnos, Indang, Cavite
21DF0158	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Manila-Cavite Rd - K0033 + 861 - K0033 + 1308	DEO	Yes	Public Bidding	17-Feb-21	11-Mar-21	05-Apr-21	08-Apr-21	FY 2021 NEP for DPWH Infra Program	5,926,060.00		5,926,060.00	Manila-Cavite Rd - K0033 + 861 - K0033 + 1308
21DF0159	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at City Hall Compound at Barangay San Agustin, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Feb-21	11-Mar-21	05-Apr-21	08-Apr-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building at City Hall Compound at Barangay San Agustin, Trece Martires City, Cavite
21DF0160	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Luciano, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Feb-21	11-Mar-21	05-Apr-21	12-Apr-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building at Barangay Luciano, Trece Martires City, Cavite
21DF0161	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Barangay Bany Bany, Amadeo, Cavite	DEO	Yes	Public Bidding	17-Feb-21	11-Mar-21	05-Apr-21	08-Apr-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building at Barangay Bany Bany, Amadeo, Cavite
21DF0162	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay San Agustin, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Feb-21	11-Mar-21	05-Apr-21	12-Apr-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building, Barangay San Agustin, Trece Martires City, Cavite
21DF0163	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of City Hall Building, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Feb-21	11-Mar-21	05-Apr-21	08-Apr-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction/Rehabilitation of City Hall Building, Trece Martires City, Cavite
21DF0164	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Tanza Municipal Ground, Barangay Daang Amaya 1, Tanza, Cavite	DEO	Yes	Public Bidding	17-Feb-21	11-Mar-21	06-May-21	12-May-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building, Tanza Municipal Ground, Barangay Daang Amaya 1, Tanza, Cavite
21DF0165	Organizational Outcome2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River , Brgy. Wakas 1 Section, Kawit, Cavite	DEO	Yes	Public Bidding	24-Feb-21	16-Mar-21	05-Apr-21	08-Apr-21	FY 2021 NEP for DPWH Infra Program	49,000,000.00		49,000,000.00	Construction of Revetment along San Juan River , Brgy. Wakas 1 Section, Kawit, Cavite
21DF0166	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Construction of Roads and Bridges at Barangay Mimatok Silangan to Santol, Amadeo, Cavite	DEO	Yes	Public Bidding	24-Feb-21	16-Mar-21	05-Apr-21	08-Apr-21	FY 2021 NEP for DPWH Infra Program	49,500,000.00		49,500,000.00	Construction of Roads and Bridges at Barangay Mimatok Silangan to Santol, Amadeo, Cavite
21DF0167	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Construction of Local Road, Barangay Julugan I, Bangkerohan to Rosario, Tanza, Cavite	DEO	Yes	Public Bidding	24-Feb-21	16-Mar-21	21-Apr-21	28-Apr-21	FY 2021 NEP for DPWH Infra Program	49,500,000.00		49,500,000.00	Construction of Local Road, Barangay Julugan I, Bangkerohan to Rosario, Tanza, Cavite


21DF0170	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction and/or Repair/ Rehabilitation of Multi Purpose Building, Barangay Tabon 3, Kawit and Construction and/or Repair/ Rehabilitation of Multi Purpose Building (Covered Court), Brgy. Tabon II, Kawit, Cavite	DEO	Yes	Public Bidding	26-Feb-21	19-Mar-21	31-Dec-21	31-Dec-21	FY 2021 NEP for DPWH Infra Program	3,960,000.00		3,960,000.00	Construction and/or Repair/ Rehabilitation of Multi Purpose Building, Barangay Tabon 3, Kawit and Construction and/or Repair/ Rehabilitation of Multi Purpose Building (Covered Court), Brgy. Tabon II, Kawit, Cavite
21DF0171	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/ Facilities Construction of Multi Purpose Building, Brgy. Ligong I, Rosario and Construction of Multi Purpose Building, Brgy. Kängen, Kawit, Cavite	DEO	Yes	Public Bidding	26-Feb-21	19-Mar-21	06-May-21	12-May-21	FY 2021 NEP for DPWH Infra Program	3,960,000.00		3,960,000.00	Construction of Multi Purpose Building, Brgy. Ligong I, Rosario and Construction of Multi Purpose Building, Brgy. Kängen, Kawit, Cavite
21DF0173	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/ Facilities Construction/Rehabilitation of Multi Purpose Building (Barangay Hall and Health Center), Brgy. Pasong Camachile I, General Trias; Construction/Rehabilitation of Multi Purpose Building, Barangay 1896, General Trias; Construction/Rehabilitation of Multi Purpose Building (Barangay Hall) Barangay Buenavista I, General Trias and Construction/Rehabilitation of Multi Purpose Building (Barangay Hall), Barangay Sampalucan, General Trias, Cavite	DEO	Yes	Public Bidding	26-Feb-21	19-Mar-21	28-Apr-21	05-May-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Construction/Rehabilitation of Multi Purpose Building (Barangay Hall and Health Center), Brgy. Pasong Camachile I, General Trias; Construction/Rehabilitation of Multi Purpose Building, Barangay 1896, General Trias; Construction/Rehabilitation of Multi Purpose Building (Barangay Hall) Barangay Buenavista I, General Trias and Construction/Rehabilitation of Multi Purpose Building (Barangay Hall), Barangay Sampalucan, General Trias, Cavite
21DF0175	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi Purpose Building at Brgy. Alapan I-A, Imus, Cavite	DEO	Yes	Public Bidding	26-Feb-21	19-Mar-21	31-Dec-21	31-Dec-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction of Multi Purpose Building at Brgy. Alapan I-A, Imus, Cavite
21DF0178	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Tanza – Trece Martires City – Indang Rd, K0045+000 – K0045+223	DEO	Yes	Public Bidding	05-Mar-21	25-Mar-21	16-Apr-21	23-Apr-21	FY 2021 NEP for DPWH Infra Program	7,268,660.00		7,268,660.00	Tanza – Trece Martires City – Indang Rd, K0045+000 – K0045+223
21DF0180	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/ Facilities Construction/Repair/Improvement of Multi-Purpose Building at Medicion 2A (Gov DM Camerino Integrated School), Imus and Construction/Repair/Improvement of Multi Purpose Building at Tanzang Luma 4, Imus, Cavite	DEO	Yes	Public Bidding	05-Mar-21	25-Mar-21	31-Dec-21	31-Dec-21	FY 2021 NEP for DPWH Infra Program	8,415,000.00		8,415,000.00	Construction/Repair/Improvement of Multi-Purpose Building at Medicion 2A (Gov DM Camerino Integrated School), Imus and Construction/Repair/Improvement of Multi Purpose Building at Tanzang Luma 4, Imus, Cavite
21DF0182	Local Program Const. / Repair / Rehab. / Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/ Facilities Construction/rehabilitation of multi-purpose building in Barangay Toelong 2-B, Imus and Construction/rehabilitation of multi-purpose building in Barangay Malagsang I-G, City of Imus, Cavite Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/ Facilities Construction/Repair/Improvement/Completion of Multi-Purpose Building at Pasong Bucandala 4, Imus, Cavite	DEO	Yes	Public Bidding	05-Mar-21	25-Mar-21	29-Dec-21	31-Dec-21	FY 2021 NEP for DPWH Infra Program	9,345,000.00		9,345,000.00	Construction/rehabilitation of multi-purpose building in Barangay Toelong 2-B, Imus and Construction/rehabilitation of multi-purpose building in Barangay Malagsang I-G, City of Imus, Cavite Construction/Repair/Improvement/Completion of Multi-Purpose Building at Pasong Bucandala 4, Imus, Cavite

21DF0183	Local Program Local Infrastructure Program Flood Control and Drainage Flood Control Structures/ Facilities Construction of Drainage, Brgy. San Juan I, City of General Trias, Cavite	DEO	Yes	Public Bidding	05-Mar-21	25-Mar-21	31-Dec-21	31-Dec-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction of Drainage, Brgy. San Juan I, City of General Trias, Cavite
21DF0184	Convergence and Special Support Program Special Road Fund Motor Vehicle User's Charge (MVUC) as per RA 11239 Repair/ Rehabilitation/ Improvement/ Construction of Pedestrian Overpass with Manlift along KawitNovleta Diversion Road (S018451Z) Km. 25+500	DEO	Yes	Public Bidding	05-Mar-21	25-Mar-21	21-Apr-21	28-Apr-21	FY 2021 NEP for DPWH Infra Program	19,300,000.00		19,300,000.00	Repair/ Rehabilitation/ Improvement/ Construction/ of Pedestrian Overpass with Manlift along KawitNovleta Diversion Road (S018451Z) Km. 25+500
21DF0185	Local Program Construction/ Repair/ Rehab/ Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Bridges Construction of Berrita Bridge Connecting Bayan Luma to Carsadang Bago, Cavite	DEO	Yes	Public Bidding	05-Mar-21	25-Mar-21	29-Dec-21	30-Dec-21	FY 2021 NEP for DPWH Infra Program	19,600,000.00		19,600,000.00	Construction of Berrita Bridge Connecting Bayan Luma to Carsadang Bago, Cavite
21DF0187	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Drainage/Protection Works Construction of MPB, Brgy. Banny-Banny, Amadeo, Cavite	DEO	Yes	Public Bidding	11-Mar-21	30-Mar-21	12-Nov-21	19-Nov-21	FY 2021 NEP for DPWH Infra Program	2,970,000.00		2,970,000.00	Construction of MPB
21DF0188	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Rehabilitation of Multi-Purpose Building, Garita Elementary School, Cavite City	DEO	Yes	Public Bidding	11-Mar-21	30-Mar-21	06-May-21	12-May-21	FY 2021 NEP for DPWH Infra Program	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
21DF0190	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi Purpose Building (Baranagay Health and Livelihood Center), Brgy. Tres Cruces, Tanza, Cavite	DEO	Yes	Public Bidding	11-Mar-21	30-Mar-21	14-May-21	21-May-21	FY 2021 NEP for DPWH Infra Program	3,960,000.00		3,960,000.00	Construction of Multi Purpose Building
21DF0194	Local Program Construction/Repair/Rehab/Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Bridges Construction/Rehabilitation of Bridge at Mariano Espeleta III, Imus, Cavite	DEO	Yes	Public Bidding	11-Mar-21	30-Mar-21	29-Dec-21	30-Dec-21	FY 2021 NEP for DPWH Infra Program	9,800,000.00		9,800,000.00	Construction/Rehabilitation of Bridge
21DF0195	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Secondary Roads Cavite – Batangas Rd – K0021+385 – K0021+781	DEO	Yes	Public Bidding	11-Mar-21	30-Mar-21	14-May-21	21-May-21	FY 2021 NEP for DPWH Infra Program	20,841,660.00		20,841,660.00	Asphalt Overlay of Road
21DF0196	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Preventive Maintenance Primary Roads Manila-Cavite Rd – K0030+520, K0031+677 – K0032+486	DEO	Yes	Public Bidding	11-Mar-21	30-Mar-21	06-Sep-21	13-Sep-21	FY 2021 NEP for DPWH Infra Program	22,961,400.00		22,961,400.00	Asphalt Overlay of Road

21DF0197	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carsadang Bago – Malagaasang Diversion Road (Malagaasang Section), Segement I, Cavite	DEO	Yes	Public Bidding	11-Mar-21	30-Mar-21	09-Jul-21	16-Jul-21	FY 2021 NEP for DPWH Infra Program	34,300,000.00		34,300,000.00	Construction of Unpaved Road
21DF0199	Repair/Rehabilitation/Construction of Revetment along Ilang Ilang River, Brgy. San Antonio, Novleta, Cavite Damaged by Typhoon Ulysses	DEO	Yes	Public Bidding	12-Mar-21	31-Mar-21	05-May-21	12-May-21	SR2021-02--005816	90,901,070.00		90,901,070.00	Construction of Revetment
21DF0200	Opening and Concreting of Brgy. San Francisco FMR, Brgy. San Francisco, General Trias, Cavite	DEO	Yes	Public Bidding	12-Mar-21	31-Mar-21	28-Apr-21	30-Apr-21	BAYANIHAN II FY 2020 - DA	9,950,000.00		9,950,000.00	Opening and Concreting of Road
21DF0201	Concreting of Brgy. Capipisa FMR, Brgy. Capipisa, Tanza, Cavite	DEO	Yes	Public Bidding	12-Mar-21	31-Mar-21	28-Apr-21	30-Apr-21	BAYANIHAN II FY 2020 - DA	9,950,000.00		9,950,000.00	Concreting of Road
21DF0202	Rehabilitation of Brgy. Alapan II-B FMR, Brgy. Alapan II-B, Imus City, Cavite	DEO	Yes	Public Bidding	19-Mar-21	08-Apr-21	28-Apr-21	30-Apr-21	BAYANIHAN II FY 2020- DA	9,950,000.00		9,950,000.00	Rehabilitation of Road
21DF0203	Repair/Maintenance of DPWH Building Annex "B" DPWH Compound, Brgy. De Ocampo, Trece Martires City	DEO	Yes	Public Bidding	19-Mar-21	08-Apr-21	28-Apr-21	30-Apr-21	SR2021-03-006706	1,000,000.00		1,000,000.00	Repair/Maintenance of Building
21DF0204	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction And/Or Repair/Rehabilitation of Multi Purpose Building, Barangay Combalay, Kawit, Cavite	DEO	Yes	Public Bidding	23-Mar-21	13-Apr-21	28-Apr-21	30-Apr-21	FY 2021 GAA for DPWH Infra Program	1,000,000.00		1,000,000.00	Construction And/Or Repair/Rehabilitation of Multi Purpose Building
21DF0205	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction And/Or Repair/Rehabilitation/ Improvement of Multi Purpose Building, Wakas 2, Kawit, Cavite	DEO	Yes	Public Bidding	23-Mar-21	13-Apr-21	29-Dec-21	30-Dec-21	FY 2021 GAA for DPWH Infra Program	2,970,000.00		2,970,000.00	Construction And/Or Repair/Rehabilitation of Multi Purpose Building
21DF0206	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction And/Or Repair/Rehabilitation of Multi Purpose Building, Barangay San Rafael II, Novleta, Cavite	DEO	Yes	Public Bidding	23-Mar-21	13-Apr-21	29-Dec-21	30-Dec-21	FY 2021 GAA for DPWH Infra Program	3,960,000.00		3,960,000.00	Construction And/Or Repair/Rehabilitation of Multi Purpose Building
21DF0209	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Maintenance, Repair and Rehabilitation of Infrastructure Facilities Flood Control and Drainage Systems Structures and Related Facilities Repair and Maintenance of Flood Control and Drainage Structures along Novleta-Naic-Tagaytay Road, K0041+134.30 – K0041+204.30	DEO	Yes	Public Bidding	15-Apr-21	05-May-21	18-May-21	25-May-21	FY 2021 RA 11518 Regular 2021 CURRENT	700,000.00		700,000.00	Repair/Maintenance of Drainage
21DF0210	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Maintenance, Repair and Rehabilitation of Infrastructure Facilities Flood Control and Drainage Systems Structures and Related Facilities Repair and Maintenance of Flood Control and Drainage Structures along Novleta-Rosario Diversion Road, K0028+626.90 – K0028+695, K0027+681 – K0027+714, K0027+056 – K0027+278	DEO	Yes	Public Bidding	15-Apr-21	05-May-21	18-May-21	25-May-21	FY 2021 RA 11518 Regular 2021 CURRENT	1,300,000.00		1,300,000.00	Repair/Maintenance of Drainage

21DF0211	Organizational Outcome 1: Ensure Safe & Reliable National Road System Network Development Program, Construction of By-Pass & Diversion Roads, San Agustin- Luciano By-Pass Road, Cavite	DEO	Yes	Public Bidding	27-Apr-21	18-May-21	10-Jun-21	17-Jun-21	FY 2021 GAA for DPWH Infra Program	24,500,000.00		24,500,000.00	Concreting of Road With Drainage
21DF0212	Proposed Various Medical Healthcare Facilities and Other Related Facilities Conduct the Needed Community- Based and Hospital- Based Healthcare facilities for COVID-19 Patients and Healthcare Professionals, Construction of Isolation Facility at Naval Base Heneral Alamo, Sangley Point, Cavite City	DEO	Yes	Public Bidding			10-Jun-21	14-Jun-21	SR2021-04-008128	13,000,000.00		13,000,000.00	Construction of 50 units Pre-fabricated Isolation Facility
21DF0213	Organizational Outcome 1: Ensure Safe & Reliable National Road System Network Development Program Road Widening, Primary Roads, Tanza-Trece Martires City- Indang Road- K0037+486.9- K0038+700, Tanza, Cavite	DEO	Yes	Public Bidding	04-Jun-21	24-Jun-21	09-Jul-21	16-Jul-21	FY 2021 GAA for DPWH Infra Program	49,000,000.00		49,000,000.00	Widening of Road with lined canal
21DF0214	Local Program:Const./Repair/Reliab./ Improvement of Various Infrastructureincluding Local Projects Local Roads & Bridges, Local Roads Widening of Arnaldo Highway, Gen. Trias, Cavite	DEO	Yes	Public Bidding	04-Jun-21	24-Jun-21	28-Oct-21	29-Oct-21	FY 2021 GAA for DPWH Infra Program	93,605,000.00		93,605,000.00	Concreting of Road & Construction of Bridge
21DF0215	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite	DEO	Yes	Public Bidding	22-Jun-21	13-Jul-21	22-Jul-21	28-Jul-21	FY 2021 GAA for DPWH Infra Program	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite
21DF0216	Local Program Const./ Repair/ Reliab./ Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Widening of Don Placido Campos Ave., Barangay Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	29-Jul-21	25-Aug-21	16-Sep-21	23-Sep-21	FY 2021 GAA for DPWH Infra Program	86,850,000.00		86,850,000.00	Widening of Don Placido Campos Ave., Barangay Malagasang, Imus, Cavite
21DF0217	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, (Lavanya Section), Cavite	DEO	Yes	Public Bidding	29-Jul-21	26-Aug-21	12-Sep-21	24-Sep-21	FY 2021 GAA for DPWH Infra Program	96,500,000.00		96,500,000.00	General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, (Lavanya Section), Cavite
21DF0218	Repair and Rehabilitation of Annex Building "A", Training Room, Pump House, Camcen and Covered Pathwalk, DPWH Compound, Brgy. De Ocampo, Trece Martires City	DEO	Yes	Public Bidding	30-Jul-21	19-Aug-21	10-Sep-21	17-Sep-21	EAO	1,409,711.84		1,409,711.84	Repair and Rehabilitation of Annex Building "A", Training Room, Pump House, Camcen and Covered Pathwalk, DPWH Compound, Brgy. De Ocampo, Trece Martires City
21DF0219	Concreting of Brgy. Daine 2 to Brgy. Daine 1 FMR, Brgy. Daine 2 to Daine 1, Indang, Cavite	DEO	Yes	Public Bidding	07-Sep-21	28-Sep-21	18-Oct-21	25-Oct-21	Special Budget of National Government Agencies (DA)	11,940,000.00		11,940,000.00	Concreting of Brgy. Daine 2 to Brgy. Daine 1 FMR, Brgy. Daine 2 to Daine 1, Indang, Cavite
21DF0220	Opening and Concreting of Sitio Amerka Munti,Brgy. Lambingan Phase 2 FMR, Brgy. Lambingan, Tanza, Cavite	DEO	Yes	Public Bidding	07-Sep-21	28-Sep-21	18-Oct-21	25-Oct-21	Special Budget of National Government Agencies (DA)	11,940,000.00		11,940,000.00	Opening and Concreting of Sitio Amerka Munti,Brgy. Lambingan Phase 2 FMR, Brgy. Lambingan, Tanza, Cavite

21DF0221	Concreting of Brgy. Santiago FMR, Brgy. Santiago, General Trias City and Concreting of Brgy. Santiago Phase 2 FMR, Brgy. Santiago, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Sep-21	28-Sep-21	18-Oct-21	25-Oct-21	Special Budget of National Government Agencies (DA)	24,875,000.00		24,875,000.00	Concreting of Brgy. Santiago FMR, Brgy. Santiago, General Trias City and Concreting of Brgy. Santiago Phase 2 FMR, Brgy. Santiago, General Trias City, Cavite
21DF0222	Concreting of Brgy. Tamacan to Brgy. Banyanay FMR, Brgy. Tamacan to Brgy. Banyanay, Amadeo, Cavite	DEO	Yes	Public Bidding	16-Sep-21	07-Oct-21	25-Oct-21	28-Oct-21	Special Budget of National Government Agencies (DA)	11,940,000.00		11,940,000.00	Concreting of Brgy. Tamacan to Brgy. Banyanay FMR, Brgy. Tamacan to Brgy. Banyanay, Amadeo, Cavite
21DF0223	Concreting of Brgy. Pasong Buaya FMR, Brgy. Pasong Buaya, Imus City, Cavite	DEO	Yes	Public Bidding	16-Sep-21	07-Oct-21	25-Oct-21	28-Oct-21	Special Budget of National Government Agencies (DA)	12,437,500.00		12,437,500.00	Concreting of Brgy. Pasong Buaya FMR, Brgy. Pasong Buaya, Imus City, Cavite
21DF0224	Opening and Concreting of Brgy. Cabuco FMR, Brgy. Cabuco, Trece Martires City, Cavite	DEO	Yes	Public Bidding	16-Sep-21	07-Oct-21	25-Oct-21	28-Oct-21	Special Budget of National Government Agencies (DA)	23,880,000.00		23,880,000.00	Opening and Concreting of Brgy. Cabuco FMR, Brgy. Cabuco, Trece Martires City, Cavite
21DF0225	Construction/Completion of 4STY 12CL School Building at Mary Crls Elementary School, General Trias City, Cavite	DEO	Yes	Public Bidding	14-Oct-21	04-Nov-21	19-Nov-21	26-Nov-21	DepEd Basic Educational Facilities Funds (BEFF)	5,000,000.00		5,000,000.00	Construction/Completion of 4STY 12CL School Building at Mary Crls Elementary School, General Trias City, Cavite
21DF0226	Construction/Completion of 4STY 8CL School Building at Rosario National High School, Rosario, Cavite	DEO	Yes	Public Bidding	14-Oct-21	04-Nov-21	19-Nov-21	26-Nov-21	DepEd Basic Educational Facilities Funds (BEFF)	8,000,000.00		8,000,000.00	Construction/Completion of 4STY 8CL School Building at Rosario National High School, Rosario, Cavite
21DF0227	Construction/Completion of 4STY 16CL School Building at Trece Martires City Senior High School, Trece Martires City, Cavite	DEO	Yes	Public Bidding	14-Oct-21	04-Nov-21	19-Nov-21	26-Nov-21	DepEd Basic Educational Facilities Funds (BEFF)	8,000,000.00		8,000,000.00	Construction/Completion of 4STY 16CL School Building at Trece Martires City Senior High School, Trece Martires City, Cavite
21DF0228	Construction/Completion of 4STY 16CL School Building at Antonio B. Del Rosario Memorial Elementary School, Tanza, Cavite	DEO	Yes	Public Bidding	20-Oct-21	10-Nov-21	22-Nov-21	26-Nov-21	DepEd Basic Educational Facilities Funds (BEFF)	5,000,000.00		5,000,000.00	Construction/Completion of 4STY 16CL School Building at Antonio B. Del Rosario Memorial Elementary School, Tanza, Cavite

Submitted By:

REYNANTE B. SALAZAR, SR
 BAC Secretariat

Recommended By:

NENETTE K. IGA
 BAC Chairperson

Approved By:

DISTRICT ENGINEER
 District Engineer