

DPWH Cavite 1st DEO Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DF0001	Convergence and Special Support Program Basic Infrastructure Program National Road/s Leading to Major/Strategic Public Buildings/Facilities Improvement of Access Road with Drainage Leading to Toclong Elementary School, Kawit, Cavite	DEO	Yes	Public Bidding	Oct. 20, 2021	Nov. 10, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Improvement of Access Road with Drainage Leading to Toclong Elementary School, Kawit, Cavite
22DF0002	Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Phase 2, Brgy. Navarro, General Trias City, Cavite	DEO	Yes	Public Bidding	Oct. 20, 2021	Nov. 10, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building Phase 2, Brgy. Navarro, General Trias City, Cavite
22DF0003	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide – Tertiary Roads Indang-Alfonso via Luksuhin Rd – K0057+586– K0057+800, Indang, Cavite	DEO	Yes	Public Bidding	Oct. 20, 2021	Nov. 10, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	36,562,820.00		36,562,820.00	Indang-Alfonso via Luksuhin Rd – K0057+586– K0057+800, Indang, Cavite
22DF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River, Brgy. Marulas, Kawit, Cavite	DEO	Yes	Public Bidding	Oct. 20, 2021	Nov. 10, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	43,547,280.00		43,547,280.00	Construction of Revetment along San Juan River, Brgy. Marulas, Kawit, Cavite
22DF0006	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide – Tertiary Roads Indang-Alfonso via Luksuhin Rd – K0058+500– K0059+000, Indang, Cavite	DEO	Yes	Public Bidding	Oct. 20, 2021	Nov. 10, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	81,924,640.00		81,924,640.00	Indang-Alfonso via Luksuhin Rd – K0058+500– K0059+000, Indang, Cavite
22DF0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Brgy. Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	Oct. 20, 2021	Nov. 10, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	86,138,795.00		86,138,795.00	Indang-Alfonso via Luksuhin Rd – K0058+500 – K0059+000
22DF0008	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Brgy. Alapan Section, Imus, Cavite	DEO	Yes	Public Bidding	Oct. 20, 2021	Nov. 10, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	90,710,000.00		90,710,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Malagasang, Imus, Cavite

22DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Brgy. Alapan Section, Imus, Cavite	DEO	Yes	Public Bidding	Oct. 20, 2021	Nov. 10, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	90,710,000.00		90,710,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Alapan Section, Imus, Cavite
22DF0010	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Primary Roads Manila-Cavite (NCR Bdry – Jct Cavite City Sect), K0023+617 – K0023+764, K0023+817 – K0024+250, Kawit, Cavite	DEO	Yes	Public Bidding	Oct. 26, 2021	Nov. 17, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	16,833,460.00		16,833,460.00	Manila-Cavite (NCR Bdry – Jct Cavite City Sect), K0023+617 – K0023+764, K0023+817 – K0024+250
22DF0011	Convergence and Special Support Program, Special Road Fund – Motor Vehicles User's Charge (MVUC) as per RA 11239 Installation of Road Lights along Noveleta-Rosario Diversion Road, K0026+(-575) to K0027+000, Noveleta, Cavite	DEO	Yes	Public Bidding	Oct. 26, 2021	Nov. 17, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	31,164,000.00		31,164,000.00	Noveleta-Rosario Diversion Road, K0026+(-575) to K0027+000, Noveleta, Cavite
22DF0012	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Indang-Alfonso via Luksuhin Road, K0061+163 – K0061+400, Indang, Cavite	DEO	Yes	Public Bidding	Oct. 26, 2021	Nov. 17, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	40,492,620.00		40,492,620.00	Indang-Alfonso via Luksuhin Road, K0061+163 – K0061+400, Indang, Cavite
22DF0013	Convergence and Special Support Program, Basic Infrastructure Program, Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tunga sa Paliparan, Riles, at Daungan Program – KATUPARAN), Calibuyo Road Leading to Cavite Gateway Terminal, Tanza, Cavite	DEO	Yes	Public Bidding	Oct. 26, 2021	Nov. 17, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	46,202,100.00		46,202,100.00	Calibuyo Road Leading to Cavite Gateway Terminal, Tanza, Cavite
22DF0014	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Brgy. Tapia Section, Phase VI, General Trias, Cavite	DEO	Yes	Public Bidding	Oct. 26, 2021	Nov. 17, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	81,832,000.00		81,832,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Tapia Section, Phase VI, General Trias, Cavite
22DF0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy. Toclong, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 04, 2021	Nov. 24, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	9,800,000.00		9,800,000.00	Construction of Revetment along Imus River, Brgy. Toclong, Imus, Cavite
22DF0018	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy. Buhay na Tubig Section, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 04, 2021	Nov. 24, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	43,120,000.00		43,120,000.00	Construction of Revetment along Imus River, Brgy. Buhay na Tubig Section, Imus, Cavite

22DF0019	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy. Palico Section, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 04, 2021	Nov. 24, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	43,120,000.00		43,120,000.00	Construction of Revetment along Imus River, Brgy. Palico Section, Imus, Cavite
22DF0020	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Brgy. De Ocampo Section, Phase 4, Trece Martires City, Cavite	DEO	Yes	Public Bidding	Nov. 04, 2021	Nov. 24, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment along Cañas River, Brgy. De Ocampo Section, Phase 4, Trece Martires City, Cavite
22DF0021	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Panamitan River, Brgy. Batong Dalig, Kawit, Cavite	DEO	Yes	Public Bidding	Nov. 04, 2021	Nov. 24, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	60,795,000.00		60,795,000.00	Construction of Revetment along Panamitan River, Brgy. Batong Dalig, Kawit, Cavite
22DF0022	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Buenavista, Phase III, General Trias, Cavite	DEO	Yes	Public Bidding	Nov. 04, 2021	Nov. 24, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	81,542,500.00		81,542,500.00	Construction of Revetment along Ilang-Ilang River, Buenavista, Phase III, General Trias, Cavite
22DF0023	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Brgy. Pasong Kawayan, Phase II, General Trias, Cavite	DEO	Yes	Public Bidding	Nov. 04, 2021	Nov. 24, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	81,542,500.00		81,542,500.00	Construction of Revetment along Ilang-Ilang River, Brgy. Pasong Kawayan, Phase II, General Trias, Cavite
22DF0024	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Brgy. Binakayan, Kawit, Cavite	DEO	Yes	Public Bidding	Nov. 04, 2021	Nov. 24, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	89,745,000.00		89,745,000.00	Construction of Revetment along Imus River, Brgy. Binakayan, Kawit, Cavite
22DF0025	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Brgy. Luciano, Trece Martires City, Phase 3 Cavite	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment along Cañas River, Brgy. Luciano, Trece Martires City, Phase 3 Cavite
22DF0026	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Brgy. Bunga Phase II, Tanza, Cavite	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment along Cañas River, Brgy. Bunga Phase II, Tanza, Cavite

22DF0027	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads Tejero-Gen. Trias-Amadeo-Tagaytay Rd – K0046+439 – K0046+882, K0047+038 – K0048+103, K0048+094 – K0049+439, K0049+899 – K0052+802	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	86,850,000.00		86,850,000.00	Tejero-Gen. Trias-Amadeo-Tagaytay Rd – K0046+439 – K0046+882, K0047+038 – K0048+103, K0048+094 – K0049+439, K0049+899 – K0052+802
22DF0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Retevment along Julian River, Brgy, Malagasang I-E, West Side, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	89,745,000.00		89,745,000.00	Construction of Retevment along Julian River, Brgy, Malagasang I-E, West Side, Imus, Cavite
22DF0029	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Brgy, Malagasang I-E, East Side, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	90,665,610.00		90,665,610.00	Construction of Road Dike along Julian River, Brgy, Malagasang I-E, East Side, Imus, Cavite
22DF0030	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Retevment along Julian River, Brgy, Malagasang I-F, West Side, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	90,710,000.00		90,710,000.00	Construction of Retevment along Julian River, Brgy, Malagasang I-F, West Side, Imus, Cavite
22DF0031	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Brgy, Malagasang I-F, East Side, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	90,710,000.00		90,710,000.00	Construction of Road Dike along Julian River, Brgy, Malagasang I-F, East Side, Imus, Cavite
22DF0032	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Retevment along Julian River, Brgy, Malagasang II-A, West Side, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	90,710,000.00		90,710,000.00	Construction of Retevment along Julian River, Brgy, Malagasang II-A, West Side, Imus, Cavite
22DF0033	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Julian River, Brgy, Malagasang II-A, East Side, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 10, 2021	Dec. 02, 2021	10-Jan-22	17-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	90,710,000.00		90,710,000.00	Construction of Road Dike along Julian River, Brgy, Malagasang II-A, East Side, Imus, Cavite
22DF0035	Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Trakora Damayan Multi-Purpose Cooperative - Phase 2, San Isidro Ville, Barangay Javalera, General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building, Trakora Damayan Multi-Purpose Cooperative - Phase 2, San Isidro Ville, Barangay Javalera, General Trias City, Cavite

22DF0036	Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, HOA Office and Health Center, Barangay Pasong Camachile I, General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building, HOA Office and Health Center, Barangay Pasong Camachile I, General Trias City, Cavite
22DF0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program – Widening of Permanent Bridges San Juan Br. (B030231Z) along Tejero Gen. Trias Amadeo-Tagaytay Rd.	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	7,840,000.00	7,840,000.00	Widening of Permanent Bridges San Juan Br. (B030231Z) along Tejero Gen. Trias Amadeo-Tagaytay Rd.
22DF0038	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads Tejero-Gen. Trias-Amadeo-Tagaytay Road – K0037+510 – K0037+775, K0042+746 – K0042+855, K0044+412 – K0045+868	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	39,795,840.00	39,795,840.00	Tejero-Gen. Trias-Amadeo-Tagaytay Road – K0037+510 – K0037+775, K0042+746 – K0042+855, K0044+412 – K0045+868
22DF0039	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads Road Widening – S Dock Jct-Airfield via San Jose Pt Rd – K0001+(-464) – K0002+127	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	44,470,440.00	44,470,440.00	Widening – Tertiary Roads Road Widening – S Dock Jct-Airfield via San Jose Pt Rd – K0001+(-464) – K0002+127
22DF0040	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Arnaldo Highway, General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00	49,000,000.00	Construction of Arnaldo Highway, General Trias City, Cavite
22DF0041	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Brgy. Poblacion I Phase II, Tanza, Cavite	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00	49,000,000.00	Construction of Revetment along Cañas River, Brgy. Poblacion I Phase II, Tanza, Cavite
22DF0042	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay #8, Dalahican, Cavite City, Cavite	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	51,145,000.00	51,145,000.00	Construction of Revetment along Manila Bay, Barangay #8, Dalahican, Cavite City, Cavite
22DF0043	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Barangay Ligiong 1, Rosario, Cavite	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	89,745,000.00	89,745,000.00	Construction of Revetment along Manila Bay, Barangay Ligiong 1, Rosario, Cavite

22DF0044	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Road, Don Placido-Arnaldo Road (General Trias Section) General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 16, 2021	Dec. 10, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	96,500,000.00		96,500,000.00	Construction of Road, Don Placido-Arnaldo Road (General Trias Section) General Trias City, Cavite
22DF0045	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads Road Widening – S Dock Topside Div Rd – (500007CD) Chainage 0 – Chainage 297, Cavite City, Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	10,474,240.00		10,474,240.00	Road Widening – S Dock Topside Div Rd – (500007CD) Chainage 0 – Chainage 297
22DF0046	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads Kawit Loop Road – (S01775LZ) Chainage 0 – Chainage 240, Chainage 274.13 – Chainage 513, Kawit, Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	10,710,600.00		10,710,600.00	Kawit Loop Road – (S01775LZ) Chainage 0 – Chainage 240, Chainage 274.13 – Chainage 513, Kawit, Cavite
22DF0047	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Harasan Bridge, Indang Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	29,400,000.00		29,400,000.00	Construction of Harasan Bridge, Indang Cavite
22DF0048	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Timalan River, Brgy. Cabuco Phase I, Trece Martires City, Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Road Dike along Timalan River, Brgy. Cabuco Phase I, Trece Martires City, Cavite
22DF0049	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Timalan River, Brgy. Cabuco Phase II, Trece Martires City, Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Road Dike along Timalan River, Brgy. Cabuco Phase II, Trece Martires City, Cavite
22DF0050	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Timalan River, Brgy. Cabuco Phase III, Trece Martires City, Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Road Dike along Timalan River, Brgy. Cabuco Phase III, Trece Martires City, Cavite
22DF0051	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Timalan River, Brgy. Cabuco Phase IV, Trece Martires City, Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Road Dike along Timalan River, Brgy. Cabuco Phase IV, Trece Martires City, Cavite

22DF0052	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Manila Bay, Barangay San Rafael IV, Noveleta, Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Flood Control Structure along Manila Bay, Barangay San Rafael IV, Noveleta, Cavite
22DF0053	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Canas River, Brgy. Tejero Section, Phase II, West Side Section, Tanza, Cavite	DEO	Yes	Public Bidding	Nov. 23, 2021	Dec. 15, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Revetment along Canas River, Brgy. Tejero Section, Phase II, West Side Section, Tanza, Cavite
22DF0054	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Buenavista Elementary School, Barangay Buenavista III, General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building, Buenavista Elementary School, Barangay Buenavista III, General Trias City, Cavite
22DF0055	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Gov. Ferrer Memorial National High School-Biclatan Annex, Barangay Biclatan, General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building, Gov. Ferrer Memorial National High School-Biclatan Annex, Barangay Biclatan, General Trias City, Cavite
22DF0056	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Phase 1, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building Phase 1, Barangay San Francisco, General Trias City, Cavite
22DF0057	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Phase 2, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building Phase 2, Barangay San Francisco, General Trias City, Cavite
22DF0058	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Phase 1, Barangay Navarro, General Trias City, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building Phase 1, Barangay Navarro, General Trias City, Cavite
22DF0059	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Don Placido Campos Ave. Barangay Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Don Placido Campos Ave. Barangay Malagasang, Imus, Cavite

22DF0060	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Rehabilitation of Pag-asa - Alapan - Tinabunan Road, Imus, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Rehabilitation of Pag-asa - Alapan - Tinabunan Road, Imus, Cavite
22DF0061	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. Wawa 1, Rosario, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	89,745,000.00		89,745,000.00	Construction of Revetment along Manila Bay, Brgy. Wawa 1, Rosario, Cavite
22DF0062	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. Wawa 2, Rosario, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	89,745,000.00		89,745,000.00	Construction of Revetment along Manila Bay, Brgy. Wawa 2, Rosario, Cavite
22DF0063	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. Wawa 3, Rosario, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	89,745,000.00		89,745,000.00	Construction of Revetment along Manila Bay, Brgy. Wawa 3, Rosario, Cavite
22DF0064	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. San Rafael 4, Phase 3, Noveleta, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	89,745,000.00		89,745,000.00	Construction of Revetment along Manila Bay, Brgy. San Rafael 4, Phase 3, Noveleta, Cavite
22DF0065	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Manila Bay, Brgy. San Salcedo, Noveleta, Cavite	DEO	Yes	Public Bidding	Nov. 29, 2021	Dec. 23, 2021	12-Jan-22	19-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	89,745,000.00		89,745,000.00	Construction of Revetment along Manila Bay, Brgy. San Salcedo, Noveleta, Cavite
22DF0066	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Malagsang I-F, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021			FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Malagsang I-F, Imus City, Cavite
22DF0067	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Malagsang II-A, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Malagsang II-A, Imus City, Cavite

22DF0068	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Malasang II-B, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021			FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Malasang II-B, Imus City, Cavite
22DF0069	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Medicion II-B, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Medicion II-B, Imus City, Cavite
22DF0070	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Medicion II-C, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Medicion II-C, Imus City, Cavite
22DF0071	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement – Secondary Roads Construction (Completion) of Multi-Purpose Building at Barangay Medicion II-C, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	7,296,100.00		7,296,100.00	Construction (Completion) of Multi-Purpose Building at Barangay Medicion II-C, Imus City, Cavite
22DF0072	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Improvement of Road along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	9,800,000.00		9,800,000.00	Improvement of Road along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite
22DF0073	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Primary Roads Manila-Cavite Rd - K0027+383 - K0028+173, Noveleta, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	34,794,900.00		34,794,900.00	Manila-Cavite Rd - K0027+383 - K0028+173, Noveleta, Cavite
22DF0074	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads S Dock Jct-Airfield via Malinta Rd - K0001+(-242) - K0002+000, Cavite City, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	S Dock Jct-Airfield via Malinta Rd - K0001+(-242) - K0002+000, Cavite City, Cavite
22DF0075	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads Labanan sa Binakayan Div. Rd. - K0021+674 - K0023+426, Kawit, Cavite	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	Postponed		FY 2022 NEP for DPWH INFRA PROGRAM	69,292,790.00		69,292,790.00	Widening – Tertiary Roads - Labanan sa Binakayan Div. Rd. - K0021+674 - K0023+426, Kawit, Cavite
22DF0076	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads S Dock Topside Rd - K0002+(-489) K0003+885	DEO	Yes	Public Bidding	Dec. 09, 2021	Dec. 29, 2021	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	90,213,990.00		90,213,990.00	S Dock Topside Rd - K0002+(-489) - K0003+885

22DF0077	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Anabu Il-C, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Anabu Il-C, Imus City, Cavite
22DF0078	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Palico II, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Palico II, Imus City, Cavite
22DF0079	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Pinagbuklod, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Pinagbuklod, Imus City, Cavite
22DF0080	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Poblacion IV-C, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion IV-C, Imus City, Cavite
22DF0081	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Bucandala III, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Bucandala III, Imus City, Cavite
22DF0082	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Carsadang Bago I, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building at Barangay Carsadang Bago I, Imus City, Cavite
22DF0083	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Marycris High School, Barangay Pasong Camachile II, General Trias City, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building, Marycris High School, Barangay Pasong Camachile II, General Trias City, Cavite

22DF0084	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building (Senior Citizen Building), Indang, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building (Senior Citizen Building), Indang, Cavite
22DF0085	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Secondary Roads Noveleta-Rosario Div. Rd - K0026+(-123) - K0026+(-051), K0026+(-225) - K0026+(-123)	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	5,019,560.00		5,019,560.00	Noveleta-Rosario Div. Rd - K0026+(-123) - K0026+(-051), K0026+(-225) - K0026+(-123)
22DF0086	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of NIA Road, Imus City, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of NIA Road, Imus City, Cavite
22DF0087	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Cabuco - Indang Diversion Road, Phase II, Cavite	DEO	Yes	Public Bidding	Dec. 15, 2021	Jan. 07, 2022	14-Jan-22	20-Jan-22	FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Cabuco - Indang Diversion Road, Phase II, Cavite
22DF0088	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Barangay Pinagtipunan, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Road, Barangay Pinagtipunan, General Trias City, Cavite
22DF0089	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Bacao II, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building, Barangay Bacao II, General Trias City, Cavite
22DF0090	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Barangay Amaya 2, Tanza, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building at Barangay Amaya 2, Tanza, Cavite

22DF0091	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Barangay Amaya 3, Tanza, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building at Barangay Amaya 3, Tanza, Cavite
22DF0092	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Barangay Amaya 4, Tanza, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building at Barangay Amaya 4, Tanza, Cavite
22DF0100	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Alapan I-C, Imus, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	6,860,000.00	6,860,000.00	Construction of Multi-Purpose Building at Alapan I-C, Imus, Cavite
22DF0101	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Bucandala II, Imus, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	6,860,000.00	6,860,000.00	Construction of Multi-Purpose Building at Bucandala II, Imus, Cavite
22DF0102	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Toclong II A, Imus, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	6,860,000.00	6,860,000.00	Construction of Multi-Purpose Building at Toclong II A, Imus, Cavite
22DF0103	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Toclong I C, Imus, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	6,860,000.00	6,860,000.00	Construction of Multi-Purpose Building at Toclong I C, Imus, Cavite
22DF0104	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Anabu I-G, Imus, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building at Anabu I-G, Imus, Cavite
22DF0105	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Bayan Luma III, Imus, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building at Bayan Luma III, Imus, Cavite

22DF0106	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Cabuco-Indang Diversion Road (Construction of Bridge 2), Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	14,700,000.00		14,700,000.00	Cabuco-Indang Diversion Road (Construction of Bridge 2), Cavite
22DF0107	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Anabu - Patindig Araw Bypass Road, Imus, Cavite	DEO	Yes	Public Bidding	Jan. 12, 2022	Feb. 02, 2022			FY 2022 NEP for DPWH INFRA PROGRAM	49,000,000.00		49,000,000.00	Construction of Anabu - Patindig Araw Bypass Road, Imus, Cavite
22DF0108	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Maitim, Amadeo, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Concreting of Road at Barangay Maitim, Amadeo, Cavite
22DF0109	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Bucal-Mimantok, Amadeo, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Concreting of Road at Barangay Bucal-Mimantok, Amadeo, Cavite
22DF0118	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Luis Y. Ferrer Jr. Senior High School, Pasong Kawayan II, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building, Luis Y. Ferrer Jr. Senior High School, Pasong Kawayan II, Gen. Trias City, Cavite
22DF0119	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Tambo Balagbag, Indang, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,900,000.00		9,900,000.00	Concreting of Road at Barangay Tambo Balagbag, Indang, Cavite
22DF0120	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Bancod, Indang, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,900,000.00		9,900,000.00	Concreting of Road at Barangay Bancod, Indang, Cavite

22DF0121	Converge and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Lumampung Halayhay, Indang, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,900,000.00	9,900,000.00	Concreting of Road at Barangay Lumampung Halayhay, Indang, Cavite
22DF0122	Converge and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Banaba Cerca, Indang, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,900,000.00	9,900,000.00	Concreting of Road at Barangay Banaba Cerca, Indang, Cavite
22DF0123	Converge and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Banaba Lejos, Indang, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,900,000.00	9,900,000.00	Concreting of Road at Barangay Banaba Lejos, Indang, Cavite
22DF0124	Converge and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Buna Lejos, Indang, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,900,000.00	9,900,000.00	Concreting of Road at Barangay Buna Lejos, Indang, Cavite
22DF0125	Converge and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Road at Barangay Calumpang Cerca, Indang, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,900,000.00	9,900,000.00	Concreting of Road at Barangay Calumpang Cerca, Indang, Cavite
22DF0126	Converge and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of De Ocampo - Gregorio Bridge, Trece Martires City, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	67,550,000.00	67,550,000.00	Construction of De Ocampo - Gregorio Bridge, Trece Martires City, Cavite
22DF0127	Converge and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Pasong Camachile II (Open Canal Section) to Pasong Kawayan I (NFA Section), Phase 2, General Trias, Cavite	DEO	Yes	Public Bidding	Jan. 14, 2022	Feb. 04, 2022			FY 2022 NEP for DPWH INFRA PROGRAM	72,375,000.00	72,375,000.00	Construction of Pasong Camachile II (Open Canal Section) to Pasong Kawayan I (NFA Section), Phase 2, General Trias, Cavite

22DF0128	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Sta. Rosa I, Noveleta, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Rosa I, Noveleta, Cavite
22DF0129	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Health Center, Barangay Bacao I, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building, Health Center, Barangay Bacao I, General Trias City, Cavite
22DF0130	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Chateau Real Executive Village, Barangay Pasong Camachile II, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building, Chateau Real Executive Village, Barangay Pasong Camachile II, General Trias City, Cavite
22DF0131	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Santiago, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building, Barangay Santiago, General Trias City, Cavite
22DF0132	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Tropical Village National High School, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building, Tropical Village National High School, Barangay San Francisco, General Trias City, Cavite
22DF0133	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay San Juan II, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building, Barangay San Juan II, General Trias City, Cavite
22DF0134	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Phase 1, Barangay Pasong Kawayan II, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building Phase I, Barangay Pasong Kawayan II, General Trias City, Cavite
22DF0135	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Phase 2, Barangay Pasong Kawayan II, General Trias City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building Phase 2, Barangay Pasong Kawayan II, General Trias City, Cavite

22DF0139	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Barangay Sapa II, Rosario, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building at Barangay Sapa II, Rosario, Cavite
22DF0140	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, 62-M, Cavite City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building, 62-M, Cavite City, Cavite
22DF0141	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, 29-M, Lao Lao, Cavite City, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building, 29-M, Lao Lao, Cavite City, Cavite
22DF0142	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Reconstruction of Multi-Purpose Building, Pugad Ibon, Barangay Sta. Isabel, Kawit, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Reconstruction of Multi-Purpose Building, Pugad Ibon, Barangay Sta. Isabel, Kawit, Cavite
22DF0143	Convergence and Special Support Program Basic Infrastructure Program (BIP) Evacuation Centers/Quarantine Facilities/Public Health Facilities Construction of Evacuation Center, Brgy. Wawa III, Rosario, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	4,950,000.00		4,950,000.00	Construction of Evacuation Center, Brgy. Wawa III, Rosario, Cavite
22DF0144	Convergence and Special Support Program Basic Infrastructure Program (BIP) Evacuation Centers/Quarantine Facilities/Public Health Facilities Construction of Evacuation Center, Brgy. Sapa III, Rosario, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	7,920,000.00		7,920,000.00	Construction of Evacuation Center, Brgy. Sapa III, Rosario, Cavite
22DF0145	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigating Structures Protecting Public Infrastructures/Facilities Construction of Flood Control Structures (Riprap), Brgy. 9 Road, Amadeo, Cavite	DEO	Yes	Public Bidding	Jan. 20, 2022	Feb. 09, 2022			FY 2022 GAA for DPWH INFRA PROGRAM	9,800,000.00		9,800,000.00	Construction of Flood Control Structures (Riprap), Brgy. 9 Road, Amadeo, Cavite

Submitted By:


REYNANTE B. SALAZAR, SR.
 BAC Secretariat

Recommended By:


NENETTE K. IGNA
 BAC Chairperson

Approved By:


MARIO B. CORREA
 District Engineer