



Indicative Annual Procurement Plan for FY 2021

Name of Office: Cebu City District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
1	001: Ensure Safe and Reliable National Road System: Asset Preservation Program Preventive Maintenance - Tertiary Roads D Jakosalem St- (S00144CB) Chainage 630 - Chainage 1273, Chainage 1696 - Chainage 2185	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	GoP	25,012,540.00		25,012,540.00	Preventive Maintenance and Tertiary Road
2	001: Ensure Safe and Reliable National Road System: Asset Preservation Program Preventive Maintenance - Tertiary Roads F. Cabahug Ext/F Cabahug Br. - (S00042CB) Chainage 900- Chainage 1440	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	GoP	11,047,540.00		11,047,540.00	Preventive Maintenance and Tertiary Road
3	001: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance- Tertiary Roads RR Landon St - (S00057CB) Chainage 000- Chainage 043, Chainage 112, Chainage 163- Chainage 690, (S00060CB) Chainage 000- Chainage 227	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	GoP	19,136,460.00		19,136,460.00	Preventive Maintenance and Tertiary Road
4	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0009+230-K0009+325	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	GoP	19,600,000.00		19,600,000.00	Construction of Road Slope Protection Structure
5	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0010+(-005)-K10010+063	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	GoP	19,600,000.00		19,600,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
6	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0012+159-K0012+253,K0012+850-K0012+936, K0013+600-K0013+688	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
7	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0013 +011 - K0013 + 109	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	18,543,560.00		18,543,560.00	Construction of Road Slope Protection Structure
8	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0013 + 109 - K0013 + 361	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	24,225,600.00		24,225,600.00	Construction of Road Slope Protection Structure
9	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0013+927-K0014+035	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
10	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0013 + 927 - K0014 + 590	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2020 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	29,400,000.00		29,400,000.00	Construction of Road Slope Protection Structure
11	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0018 + 590 - K0018 + 730	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	29,400,000.00		29,400,000.00	Construction of Road Slope Protection Structure
12	Network Development Program Construction of By-Pass and Diversion Roads Guadalupe - Lahug Diversion Road, Package 1, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	14,700,000.00		14,700,000.00	Construction of Concrete Road
13	Bridge Program Rehabilitation /Major repair of permanent Bridges Arch Reyes Flyover 1(B00043CB) along Archbishop Reyes Flyover 1	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	16,170,000.00		16,170,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award		Total	MOOE	CO	
14	Bridge Program Rehabilitation /Major repair of permanent Bridges Archbishop Reyes Flyover 2 (B00606CB) alongf Archbishop Reyes Flyover 2	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	GoP	11,760,000.00		11,760,000.00	Rehabilitation /Major Repair of Bridge
15	Bridge Program Rehabilitation /Major repair of permanent Bridges Canduman Br. (B00401CB) along Gov. Cuenco Ave.	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	GoP	14,700,000.00		14,700,000.00	Rehabilitation /Major Repair of Bridge
16	Bridge Program Rehabilitation /Major repair of permanent Bridges F. Cabahug Br. (B00416CB) along F. Cabahug Ext/F Cabahug Br.	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	GoP	9,310,000.00		9,310,000.00	Rehabilitation /Major Repair of Bridge
17	Bridge Program Rehabilitation /Major repair of permanent Bridges Gov. Cuenco Fly-over (B00444CB) along Gov. Cuenco Flyover	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	GoP	19,600,000.00		19,600,000.00	Rehabilitation /Major Repair of Bridge
18	Bridge Program Rehabilitation /Major repair of permanent Bridges San Jose Dela Montaña Br. (B00421CB) along J. Luna Ave.	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	GoP	13,720,000.00		13,720,000.00	Rehabilitation /Major Repair of Bridge
19	Bridge Program Rehabilitation /Major repair of permanent Bridges Talamban Br. 1 (B00411CB) along Gov. Cuenco Ave	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	GoP	9,310,000.00		9,310,000.00	Rehabilitation /Major Repair of Bridge
20	Bridge Program Rehabilitation /Major repair of permanent Bridges Talamban Br. 2 (B00412CB) along Gov. Cuenco Ave	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	GoP	11,270,000.00		11,270,000.00	Rehabilitation /Major Repair of Bridge
21	Widening of Permanent Bridges F. Soptto Br. (B00425) along F. Sotto Drive	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	GoP	2,940,000.00		2,940,000.00	Rehabilitation /Major Repair of Bridge
22	OO 2: Protect Lives and Properties Against Major Floods- Flood Management Program Construction / Maintenance of flood Mitigation Structures and Drainage Systems - Construction of flood Mitigation Structure along Butuanon River, Barangay Pulangbato, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	GoP	60,004,420.00		60,004,420.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
23	Convergence and Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) A. Bonifacio Street leading to tourism Sites, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021		4,800,040.00		4,800,040.00	Reconstruction from Paved to Concrete
24	Local Program : National Building Program - Building and other Structures Multipurpose / Facilities - Construction of DPWH Cebu City DEO Annex Building , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	GoP	19,800,000.00		19,800,000.00	Construction MPB
25	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Completion of Multi-purpose Building , Barangay Binalli, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
26	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction (Completion) of Multi - Purpose Building , Barangay Binalli, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/28/2020 - 12/5/2020	12/29/2020	1/22/2021	GoP	990,000.00		990,000.00	Construction MPB
27	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction (Completion) of Multi - Purpose Building , Barangay Budla-an , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/28/2020 - 12/5/2020	12/29/2020	1/22/2021	GoP	1,485,000.00		1,485,000.00	Construction MPB
28	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction (Completion) of Multi - Purpose Building , Barangay Paril , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/28/2020 - 12/5/2020	12/29/2020	1/22/2021	GoP	990,000.00		990,000.00	Construction MPB
29	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction (Completion) of Multi - Purpose Building , Barangay Taptap , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/28/2020 - 12/5/2020	12/29/2020	1/22/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
30	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Banilad , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/28/2020 - 12/5/2020	12/29/2020	1/22/2021	GoP	2,970,000.00		2,970,000.00	Construction MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
31	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Busay , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/28/2020 - 12/5/2020	12/29/2020	1/22/2021	GoP	2,475,000.00		2,475,000.00	Construction MPB
32	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Capitol Site , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/28/2020 - 12/5/2020	12/29/2020	1/22/2021	GoP	2,970,000.00		2,970,000.00	Construction MPB
33	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Lahug , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/28/2020 - 12/5/2020	12/29/2020	1/22/2021	GoP	2,475,000.00		2,475,000.00	Construction MPB
34	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Luz , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	2,475,000.00		2,475,000.00	Construction MPB
35	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Paril , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
36	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Sirao , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	2,475,000.00		2,475,000.00	Construction MPB
37	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Bacayan , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	1,485,000.00		1,485,000.00	Construction MPB
38	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Day-as , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
39	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Ermita , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	990,000.00		990,000.00	Construction MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
40	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Guba , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
41	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Hipodromo , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
42	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Kalubihan , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
43	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Lorega , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
44	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Luz , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	GoP	990,000.00		990,000.00	Construction MPB
45	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Mabini , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	GoP	1,980,000.00		1,980,000.00	Construction MPB
46	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Pit-os , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	GoP	2,970,000.00		2,970,000.00	Construction MPB
47	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Pulangbato , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	GoP	1,485,000.00		1,485,000.00	Construction MPB
48	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay San Antonio , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	GoP	495,000.00		495,000.00	Construction MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
49	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay San Roque , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	1,980,000.00		1,980,000.00	Construction MPB
50	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Sto. Niño , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	990,000.00		990,000.00	Construction MPB
51	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Zapatera , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	1,485,000.00		1,485,000.00	Construction MPB
52	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay Camputhaw, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	1,980,000.00		1,980,000.00	Construction of Flood Mitigation Structure
53	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay Kasambagan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	1,980,000.00		1,980,000.00	Construction of Flood Mitigation Structure
54	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay Pit-os, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	495,000.00		495,000.00	Construction of Flood Mitigation Structure
55	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay San Antonio, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	1,980,000.00		1,980,000.00	Construction of Flood Mitigation Structure
56	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay San Jose, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	1,485,300.00		1,485,300.00	Construction of Flood Mitigation Structure
57	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	1,980,400.00		1,980,400.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
58	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay Tejero, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	GoP	4,455,000.00		4,455,000.00	Construction of Flood Mitigation Structure
59	Flood Control and Drainage- Flood Control Structures / Facilities - Ripping Barangay Pahina Central, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	GoP	2,475,000.00		2,475,000.00	Construction of Flood Mitigation Structure
60	Flood Control and Drainage- Flood Control Structures / Facilities - Ripping Barangay Malubog, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Flood Mitigation Structure
61	Flood Control and Drainage- Flood Control Structures / Facilities - Ripping Barangay San Jose, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Flood Mitigation Structure
62	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Adlaon, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
63	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Agsugot, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
64	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Apas, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
65	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Apas, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
66	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Banilad, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
67	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Busay, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
68	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Cambinocot, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
69	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Carreta, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
70	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Cogon Ramos, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
71	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Kamagayan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
72	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Lahug, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/21/2020 - 12/29/2020	1/25/2021	2/24/2021	3/26/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
73	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Lusan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/21/2020 - 12/29/2020	1/25/2021	2/24/2021	3/26/2021	990,000.00		990,000.00	Construction of Concrete Road
74	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Mabini, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/21/2020 - 12/29/2020	1/25/2021	2/24/2021	3/26/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
75	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Mabolo, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/21/2020 - 12/29/2020	1/25/2021	2/24/2021	3/26/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
76	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Pari-an, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
77	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Sambag II, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road
78	Local Roads and Bridges - Local Roads - Road Concreting, Barangay San Jose, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	1,980,000.00		1,980,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Sta. Cruz, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
80	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Talamban, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GoP	2,970,000.00		2,970,000.00	Construction of Concrete Road
81	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Talamban, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GoP	1,980,000.00		1,980,000.00	Local roads and Bridges
82	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Taplap, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GoP	1,980,000.00		1,980,000.00	Local roads and Bridges
83	Local Bridges - Rehabilitation of Footbridges , Barangay Lahug Cebu City , Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GoP	990,000.00		990,000.00	Rehabilitation of Footbridge
84	Water Management Facilities - Water Supply - Construction of Malubog Waterworks, Barangay Malubog , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/25/2021 - 2/1/2021	3/2/2021	4/1/2021	5/1/2021	GoP	1,980,000.00		1,980,000.00	Construction of Waterworks
85	Water Management Facilities - Water Supply - Construction of T. Padilla Waterworks, Barangay T. Padilla , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/25/2021 - 2/1/2021	3/2/2021	4/1/2021	5/1/2021	GoP	1,485,000.00		1,485,000.00	Construction of Waterworks
86	Water Management Facilities - Water Supply - Rehabilitation of Sambag I Waterworks, Barangay Sambag I , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/25/2021 - 2/1/2021	3/2/2021	4/1/2021	5/1/2021	GoP	1,980,000.00		1,980,000.00	Construction of Waterworks
87	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips Slope Collapse , and Landslide - Secondary Roads, Cebu - Balamban Transcentral Highway KM 10+000-KM 10+160, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/25/2021 - 2/1/2021	3/2/2021	4/1/2021	5/1/2021	GoP	19,600,000.00		19,600,000.00	Construction of Road Slope Protection Structure
88	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation /Reconstruction of Roads with Slips , Slope Collapse, and Landslide - Secondary Roads - Cebu Balamban Transcentral Highway - K0020+054-K0020+094	Cebu City District Engineering Office	yes	Competitive Bidding	1/25/2021 - 2/1/2021	3/2/2021	4/1/2021	5/1/2021	GoP	12,431,300.00		12,431,300.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
89	Network Development Program - Construction of By-pass and Diversion road, Guadalupe Lahug Diversion Road Package 2, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/25/2021 - 2/1/2021	3/2/2021	4/1/2021	5/1/2021	14,700,000.00		14,700,000.00	Construction of Concrete Bridge
90	OO 2: Protective Lives and Properties Against Major floods - flood Management Program - Construction / Maintenance of flood Mitigation Structures at Barangay Suba, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/25/2021 - 2/1/2021	3/2/2021	4/1/2021	5/1/2021	24,845,940.00		24,845,940.00	Flood Management Program
91	Construction / Rehabilitation of Flood mitigation Facilities within Major river Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River , Barangay Bonbon - Buot, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/25/2021 - 2/1/2021	3/2/2021	4/1/2021	5/1/2021	98,000,000.00		98,000,000.00	Construction of Flood Mitigation Structure
92	Convergence and Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) F. Jeca Street leading to SM Seaside, City de Mari and ElCurso , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/28/2021 - 2/4/2021	2/25/2021	3/28/2021	4/27/2021	19,323,640.00		19,323,640.00	Reconstruction from Paved to Concrete
93	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Buildings and other Structures- Multipurpose / Facilities - Rehabilitation/Expansion of Multi - Purpose Building , Barangay Dujjo- Fatima, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/28/2021 - 2/4/2021	2/25/2021	3/28/2021	4/27/2021	14,850,000.00		14,850,000.00	Construction / Repair / Rehabilitation / Improvement Multi Purpose Building
94	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction (Completion) of multi-Purpose Building (Barangay Hall), Barangay San Nicholas Proper, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	1/28/2021 - 2/4/2021	2/25/2021	3/28/2021	4/27/2021	1,980,000.00		1,980,000.00	Construction (Completion) Multi Purpose Building
95	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Sawang Calero, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	1/28/2021 - 2/4/2021	2/25/2021	3/28/2021	4/27/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award		Total	MOOE	CO	
96	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Nicholas Proper , Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	1/28/2021 - 2/4/2021	2/25/2021	3/28/2021	4/27/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
97	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction (Completion) of Multi-Purpose Building (Daycare), Basak Pardo, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	1/28/2021 - 2/4/2021	2/25/2021	3/28/2021	4/27/2021	2,970,000.00		2,970,000.00	Construction Multi Purpose Building
98	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction (Completion) of Multi-Purpose Building , Barangay Babag, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	1/28/2021 - 2/4/2021	2/25/2021	3/28/2021	4/27/2021	9,900,000.00		9,900,000.00	Construction Multi Purpose Building
99	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(Covered amphitheatre) , Barangay Buhisan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/5/2021 - 2/12/2021	3/9/2021	4/8/2021	5/8/2021	3,960,000.00		3,960,000.00	Construction Multi Purpose Building
100	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(Covered Court) , Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/5/2021 - 2/12/2021	3/9/2021	4/8/2021	5/8/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
101	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(Fencing for Motor Pool) , Barangay Bulacao, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/5/2021 - 2/12/2021	3/9/2021	4/8/2021	5/8/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
102	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(Function Hall) , Barangay Bulacao, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/5/2021 - 2/12/2021	3/9/2021	4/8/2021	5/8/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
103	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(Gym) , Barangay Punta Princesa, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/5/2021 - 2/12/2021	3/9/2021	4/8/2021	5/8/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
104	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(Other Facilities) , Barangay Buhisan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/5/2021 - 2/12/2021	3/9/2021	4/8/2021	5/8/2021	2,970,000.00		2,970,000.00	Construction Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
105	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(Tanod Office) , Barangay Punta Princesa, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/5/2021 - 2/12/2021	3/9/2021	4/8/2021	5/8/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
106	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(View Deck, Buhisan Eco Park Area 1) , Barangay Buhisan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
107	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(View Deck, Buhisan Ecopark Area 2) , Barangay Buhisan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
108	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(View Deck, Buhisan Ecopark Area 3) , Barangay Buhisan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
109	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building(View Deck, Buhisan Ecopark Area 4) , Barangay Buhisan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	1,980,000.00		1,980,000.00	Construction Multi Purpose Building
110	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building , Barangay Bonbon, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	3,960,000.00		3,960,000.00	Construction Multi Purpose Building
111	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building , Barangay Buot Taup, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	3,960,000.00		3,960,000.00	Construction Multi Purpose Building
112	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building , Barangay Calamba, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	3,960,000.00		3,960,000.00	Construction Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertise ment/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
113	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction of Multi-Purpose Building , Barangay Guadalupe, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	GoP	5,940,000.00		5,940,000.00	Construction Multi Purpose Building
114	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction of Multi-Purpose Building , Barangay Inayawan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/9/2021 - 2/16/82021	3/8/2021	4/7/2021	5/7/2021	GoP	3,960,000.00		3,960,000.00	Construction Multi Purpose Building
115	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction of Multi-Purpose Building , Barangay Labangon, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/17/2021 - 2/24/2021	3/10/2021	4/9/2021	5/9/2021	GoP	24,750,000.00		24,750,000.00	Construction Multi Purpose Building
116	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction of Multi-Purpose Building , Barangay Poblacion Pardo, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/17/2021 - 2/24/2021	3/10/2021	4/9/2021	5/9/2021	GoP	3,960,000.00		3,960,000.00	Construction Multi Purpose Building
117	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction of Multi-Purpose Building , Barangay Sinsin, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/17/2021 - 2/24/2021	3/10/2021	4/9/2021	5/9/2021	GoP	3,960,000.00		3,960,000.00	Construction Multi Purpose Building
118	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction of Multi-Purpose Building , Barangay Sudlon II, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/17/2021 - 2/24/2021	3/10/2021	4/9/2021	5/9/2021	GoP	3,960,000.00		3,960,000.00	Construction Multi Purpose Building
119	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Construction of Multi-Purpose Building , Barangay Tabunan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	2/17/2021 - 2/24/2021	3/10/2021	4/9/2021	5/9/2021	GoP	3,960,000.00		3,960,000.00	Construction Multi Purpose Building
120	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building (Barangay Hall) , Barangay Sapangdaku, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	2/17/2021 - 2/24/2021	3/10/2021	4/9/2021	5/9/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation Multi Purpose Building
121	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building (Evacuation Center) , Barangay Basak Pardo, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	2/17/2021 - 2/24/2021	3/10/2021	4/9/2021	5/9/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
122	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Rehabilitation of Multi-Purpose Building (Sports Complex) , Barangay Sawang Calero, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation Multi Purpose Building
123	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Rehabilitation of Multi-Purpose Building , Barangay Kinang-an, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	5,940,000.00		5,940,000.00	Rehabilitation Multi Purpose Building
124	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Rehabilitation of Multi-Purpose Building , Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation Multi Purpose Building
125	Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction (Completion)of Multi Purpose Building , Brgy. Budla-an , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	495,000.00		495,000.00	Construction MPB
126	Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction (Completion) of Multi Purpose Building , Brgy. Taptap , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	990,000.00		990,000.00	Construction MPB
127	Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi Purpose Building , (PNPA Region 7 Chapter Alumni House at PC Hills, Apas , Lahug , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	5,940,000.00		5,940,000.00	Construction Multi Purpose Building
128	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction of Multi-Purpose Building , Barangay Sirao, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	990,000.00		990,000.00	Construction Multi Purpose Building
129	Local Infrastructure Program Building and other Structures Multipurpose / Facilities-Construction / Rehabilitation of Multi-Purpose Building , Barangay Lahug, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	4,950,000.00		4,950,000.00	Construction Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award		Total	MOOE	CO	
130	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building , Bahay Silangan Brgy. Guba, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation Multi Purpose Building
131	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building , Brgy. Day-as, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	990,000.00		990,000.00	Rehabilitation Multi Purpose Building
132	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building , Brgy. Lusaran, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation Multi Purpose Building
133	Local Infrastructure Program Building and other Structures Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building , Brgy. San Roque, Cebu City, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation Multi Purpose Building
134	Local roads and Bridges - Concreting of Road , Brgy. Apas, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	2,475,000.00		2,475,000.00	Road Concreting
135	Local roads and Bridges - Concreting of Road , Brgy. Binaliw, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	1,980,000.00		1,980,000.00	Road Concreting
136	Local roads and Bridges - Concreting of Road , Brgy. Capitol Site, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	2,475,000.00		2,475,000.00	Road Concreting
137	Convergence ans Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239- Rehabilitation / Reconstruction of roads with Slips Slope Collapsed and Landslide , cebu Balamban Trancentral Highway , K008+660+K008+748,K0013+927-K0014+035, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	88,200,000.00		88,200,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
138	Convergence ans Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239- Rehabilitation / Reconstruction of roads with Slips Slope Collapsed and Landslide , cebu Balamban Transcentral Highway , K0013+747-K0014+046, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	58,800,000.00		58,800,000.00	Rehabilitation / Reconstruction of roads with Slips Slope Collapsed and Landslide
139	Convergence ans Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239- Rehabilitation / Reconstruction of roads with Slips Slope Collapsed and Landslide , cebu Balamban Transcentral Highway , K0011+500-K0011+739,K0020+054-K0020+094,K0020+679-K0020+752, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	88,200,000.00		88,200,000.00	Construction of Road Slope Protection Structure
140	Convergence ans Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239- Rehabilitation / Reconstruction of roads with Slips Slope Collapsed and Landslide , cebu Balamban Transcentral Highway , K0113 + 109-K0013+700, K0013+700 - K0013+747, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	58,800,000.00		58,800,000.00	Construction of Road Slope Protection Structure
141	Convergence ans Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239- Rehabilitation / Reconstruction of roads with Slips Slope Collapsed and Landslide , cebu Balamban Transcentral Highway , K0014+452 - K0014+574, K0022+081 - K0022+156, Cebu	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	88,200,000.00		88,200,000.00	Construction of Road Slope Protection Structure
142	Convergence ans Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239- Rehabilitation / Reconstruction of roads with Slips Slope Collapsed and Landslide - Secondary Roads, Cebu - Balamban Transcentral Highway, KM 15+800-KM 15+943, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021	5/1/2021	GoP	98,000,000.00		98,000,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity		Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids Award		Total	MOOE	CO	
143	Convergence ans Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239- Rehabilitation / Reconstruction of roads with Slips Slope Collapsed and Landslide - Secondary Roads, Cebu - Balamban Transcentral Highway , KM 9+230-KM 9+943, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	3/3/2021 - 3/2/2021	4/1/2021 5/1/2021		98,000,000.00		98,000,000.00	Construction of Road Slope Protection Structure
							GoP				
							TOTAL			1,550,311,740.00	

Prepared by:


EVELYN C. MANSUETO
OIC- PROCUREMENT HEAD

RO7.18 sab/ECM/ERV/FPN

Recommended by Approval:


EDUARDO R. VIRSICIO
BAC CHAIRMAN

Approved by:


FLORIDA P. NUNEZ, CESE
Head of Procuring Entity