

DPWH Cavite 1st District Engineering Office Final Annual Procurement Plan for FY 2024 (Infrastructure Projects)														
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Remarks (brief description of Project)			
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
24DF0001	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Panamitan River, Barangay San Antonio, Noveleta, Cavite	DEO	YES	Competitive Bidding	February 10, 2023	November 21, 2023	February 05, 2024	February 12, 2024	GoP	29,400,000.00	-	29,400,000.00	Construction of Revetment	
24DF0002	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Panamitan River, Barangay Batong Delig, Phase II, Kawit, Cavite	DEO	YES	Competitive Bidding	February 10, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	49,000,000.00	-	49,000,000.00	Construction of Revetment	
24DF0003	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ilang-Ilang River, Barangay Pasong Camachile, Phase I, General Trias, Cavite	DEO	YES	Competitive Bidding	February 10, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	86,850,000.00	-	86,850,000.00	Construction of Revetment	
24DF0004	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ilang-Ilang River, Barangay Pasong Camachile, Phase II, General Trias, Cavite	DEO	YES	Competitive Bidding	February 10, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	86,500,000.00	-	86,500,000.00	Construction of Revetment	
24DF0005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Tabon Br. (B02892L2) along Manila-Cavite (NCR Bdry-Ict Cavite City Sect)	DEO	YES	Competitive Bidding	October 20, 2023	January 12, 2024	February 05, 2024	February 12, 2024	GoP	2,940,000.00	-	2,940,000.00	Retrofitting of Bridge	
24DF0006	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Bagbag II, Rosario, Cavite (Phase II)	DEO	YES	Competitive Bidding	October 20, 2023	November 21, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Lined Canal	
24DF0007	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities Construction of Road at Barangay Poblacion, Noveleta, Cavite	DEO	YES	Competitive Bidding	October 20, 2023	November 21, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Concreting of Road	

24DF0008	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) RTP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Sta. Rosa, Noveleta, Cavite	DEO	YES	Competitive Bidding	October 20, 2023	November 21, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Concreting of Road
24DF0009	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) RTP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Wawa II, Rosario, Cavite	DEO	YES	Competitive Bidding	October 20, 2023	November 21, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
24DF0011	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Kawit loop Rd. Br. (B03246LZ) along Kawit Loop Rd	DEO	YES	Competitive Bidding	October 20, 2023	January 12, 2024	February 05, 2024	February 12, 2024	GoP	6,860,000.00	6,860,000.00	Retrofitting of Bridge
24DF0012	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Noveleta-Nalac-Tagaytay Rd - K0029+260 - K0029+600	DEO	YES	Competitive Bidding	October 20, 2023	January 12, 2024	February 05, 2024	February 12, 2024	GoP	10,997,560.00	10,997,560.00	Rehab./ Reconst./ Upgrading of Paved Roads with white RTPM
24DF0013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Lubanan Sa Binakayan Div Rd - K0021 + (-118) - K0021 + 000, K0021 + 151 - K0021 + 504	DEO	YES	Competitive Bidding	October 20, 2023	November 21, 2023	February 05, 2024	February 12, 2024	GoP	11,299,400.00	11,299,400.00	Construction of Road with drainage
24DF0014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Manila-Cavite Rd - K0027 + (-504) - K0027 + (-386), K0033 + 322 - K0033 + 622	DEO	YES	Competitive Bidding	October 20, 2023	January 12, 2024	February 05, 2024	February 12, 2024	GoP	19,909,680.00	19,909,680.00	Asphalt Overlay of road with white RTPM
24DF0015	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + (-243) - K0021 + 846, K0024 + 404 - K0024 + 780	DEO	YES	Competitive Bidding	October 20, 2023	January 17, 2024	February 05, 2024	February 12, 2024	GoP	28,127,960.00	28,127,960.00	Asphalt Overlay of road with white RTPM
24DF0016	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Panamitan River, Barangay San Jose, Noveleta, Cavite	DEO	YES	Competitive Bidding	October 20, 2023	November 21, 2023	February 05, 2024	February 12, 2024	GoP	29,400,000.00	29,400,000.00	Construction of Stone Masonry Wall
24DF0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Kawit-Noveleta-Diversion Rd - K0022 + 540 - K0022 + 960	DEO	YES	Competitive Bidding	October 20, 2023	January 17, 2024	February 05, 2024	February 12, 2024	GoP	32,139,100.00	32,139,100.00	Asphalt Overlay of road with white RTPM
24DF0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Agumaldo Shrine and Museum - New Kawit City Hall Access Road, Package 5, Kawit, Cavite	DEO	YES	Competitive Bidding	October 20, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	144,750,000.00	144,750,000.00	Construction of Road & Slope Protection

24DF0019	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Primary Roads Juanito R. Remulla, Sr. Rd - K0039+104 - K0039+740	DEO	YES	Competitive Bidding	October 25, 2023	November 21, 2023	February 05, 2024	February 12, 2024	GoP	7,497,000.00	7,497,000.00	Construction of road shoulder
24DF0020	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Juanito R. Remulla, Sr. Rd - K0038+312 - K0038+540, K0039+100 - K0039+740, K0039+770 - K0040+330, K0040+400 - K0040+450, K0040+740 - K0040+845	DEO	YES	Competitive Bidding	October 25, 2023	January 17, 2024	February 05, 2024	February 12, 2024	GoP	27,195,000.00	27,195,000.00	Construction/ Upgrading/ Rehab. Of Drainage
24DF0023	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Calas River, Barangay Pinagtupunan Section, General Trias, Cavite	DEO	YES	Competitive Bidding	October 25, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	86,850,000.00	86,850,000.00	Construction of Revetment
24DF0024	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ilang-Ilang River, Buenavista, Phase IV, General Trias, Cavite	DEO	YES	Competitive Bidding	October 25, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	86,850,000.00	86,850,000.00	Construction of Revetment
24DF0025	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ylang-Ylang River, Barangay Santa Isabel, Kawit, Cavite	DEO	YES	Competitive Bidding	October 25, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	96,500,000.00	Construction of Revetment
24DF0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Amaya 6, Tanza, Cavite	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Construction of lined canal
J027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Osorio, Phase 1, Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Concreting of road
24DF0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion 1, Indang, Cavite	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Const. of Multi-Purpose Building (Covered Court)
24DF0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Tambo Malaki, Indang, Cavite	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Const. of Multi-Purpose Building (Multi-purpose hall)

24DF0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Amaya 7, Tanza, Cavite	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Const. of Multi- Purpose Building (Covered Court)
24DF0031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Daang Amaya 2, Tanza, Cavite	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Const. of Multi- Purpose Building (Covered Court)
24DF0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Green Estate Phase 3, Barangay Malagasang I-G, Imus, Cavite	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	6,930,000.00	-	6,930,000.00	Const. of Multi- Purpose Building (Covered Court)
24DF0033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Telero-Gen Tras-Amadeo-Tagaytay Rd - K0048 + 618 - K0048 + 834	DEO	YES	Competitive Bidding	November 07, 2023	January 12, 2024	February 05, 2024	February 12, 2024	GoP	7,179,480.00	-	7,179,480.00	Asphalt Overlay of road
24DF0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anabu-Patindig Araw By-Pass Road, Imus City, Cavite	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Box Culvert
24DF0035	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0072 + 306 - K0072 + 709	DEO	YES	Competitive Bidding	November 07, 2023	January 12, 2024	February 05, 2024	February 12, 2024	GoP	13,575,940.00	-	13,575,940.00	Asphalt Overlay of road
24DF0036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0069 + 767 - K0071 + 760, K0071 + 802 - K0072 + 709	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	14,028,700.00	-	14,028,700.00	Construction of road shoulders & installation of streetlights
24DF0037	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0067 + 896 - K0069 + 767	DEO	YES	Competitive Bidding	November 07, 2023	November 29, 2023	February 05, 2024	February 12, 2024	GoP	16,493,400.00	-	16,493,400.00	Construction of road shoulders & installation of streetlights
24DF0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Daang Amaya 2, Tanza, Cavite	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of lined canal
24DF0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Daang Amaya 2, Tanza, Cavite	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Const. of Multi- Purpose Building (Multi- purpose hall)

24DF0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Dagatan, Anasao, Cavite	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Const. of Multi-Purpose Building
24DF0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Julugan 8, Tanza, Cavite	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Const. of Multi-Purpose Building (Covered Court)
24DF0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Amaya 7, Tanza, Cavite	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Const. of Multi-Purpose Building
24DF0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Julugan 8, Tanza, Cavite	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Const. of Multi-Purpose Building
24DF0044	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0052 + (-130) - K0052 + 148, K0053 + 168 - K0053 + 949, K0058 + 217 - K0058 + 593	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	5,759,460.00	-	5,759,460.00	Const. of road shoulders
24DF0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Summer Pointe Phase II, Barangay Pasong Buaya II, Imus, Cavite	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	6,930,000.00	-	6,930,000.00	Const. of Multi-Purpose Building (Covered Court)
24DF0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Bucandala I, Imus, Cavite	DEO	YES	Competitive Bidding	November 10, 2023	December 01, 2023	February 05, 2024	February 12, 2024	GoP	6,930,000.00	-	6,930,000.00	Const. of Multi-Purpose Building
048	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Tanza-Trece Martires City-Indang Rd - K0038 + 770 - K0039 + 606	DEO	YES	Competitive Bidding	November 10, 2023	January 12, 2024	February 05, 2024	February 12, 2024	GoP	16,689,400.00	-	16,689,400.00	Asphalt overlay of road
24DF0049	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0050 + 000 - K0050 + 956	DEO	YES	Competitive Bidding	November 10, 2023	January 17, 2024	February 05, 2024	February 12, 2024	GoP	28,540,540.00	-	28,540,540.00	Asphalt overlay of road
24DF0050	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carsadang Bago - Malagasang Diversion Road, Carsadang Bago	DEO	YES	Competitive Bidding	November 14, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	77,200,000.00	-	77,200,000.00	Rehabilitation of Road with Box Culvert

Section: Statement A - Civilian

24DF0051	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Cansadang Bago - Malagasang Diversion Road, Bucandala	DEO	YES	Competitive Bidding	November 14, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	77,200,000.00	77,200,000.00	Rehabilitation of Road with Box Culvert
24DF0052	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Itang-Ilang River, Barangay Alapan Section, Phase III, Imus, Cavite	DEO	YES	Competitive Bidding	November 14, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	96,500,000.00	Construction of Revetment
24DF0053	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Itang-Ilang River, Barangay Malagasang, Phase IV, Imus, Cavite	DEO	YES	Competitive Bidding	November 14, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	96,500,000.00	Construction of Revetment
24DF0054	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Itang-Ilang River, Barangay Malagasang, Phase V, Imus, Cavite	DEO	YES	Competitive Bidding	November 14, 2023	December 05, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	96,500,000.00	Construction of Revetment
24DF0055	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0050 + 880 - K0051 + 012	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,943,120.00	4,943,120.00	Reconstruction of Road
24DF0056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Sanja Mayor, Tanza, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Lined Canal
0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Inocencio, Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Concreting of Road
24DF0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Calumpang Lelos, Indang, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
24DF0059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Daang Amaya 3, Tanza, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building

24DF0060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Punta 1, Tanza, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Salud Ulan, Tanza, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Julugen 5, Tanza, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
24DF0063	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Wawa II, Rosario, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Kayquit 3, Indang, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Osorio, Phase 2, Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
24DF0066	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Lallane, Phase 1, Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
24DF0067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Juanito R. Remulla, Sr. Rd - K0042 + 483 - K0043 + 831, K0043 + 124 - K0043 +200	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	5,985,840.00	-	5,985,840.00	Construction of Drainage
24DF0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Anabu IB, Imus, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
24DF0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Tanzang Luma I, Imus, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building (Covered Court)

24DF0070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MWUC) as per R.A. 11239 Construction of Pedestrian Overpass Juanito Remulla Sr. Road (S019131Z) K0039 + 400 - K0039 + 500	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	19,600,000.00	-	19,600,000.00	Construction of Pedestrian Overpass
24DF0071	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Tanza-Trece Martires City-Indang Rd - K0040 + 865 - K0041 + 099, K0041 + 158 - K0042 + 864	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	53,966,660.00	-	53,966,660.00	Construction of Drainage
24DF0072	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay San Juan, General Trias, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	86,850,000.00	-	86,850,000.00	Construction of Revetment
24DF0073	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Bunga, Phase IV, Tanza, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0074	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Paradedahan II, Phase III, Tanza, Cavite	DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System at Barangay San Juan I, Noveleta, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of lined canal
24DF0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Cotabato to Callejon 1, Barangay Sapa II, Rosario, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of lined canal
24DF0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Mirantok West, Amadeo, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of road

24DF0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Lallana, Phase 2, Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of road
24DF0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Infrastructures/ Facilities Construction of Grouled Riprap at Barangay Hugo Perez (Phase 2), Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Grouled Riprap
24DF0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Infrastructures/ Facilities Construction of Grouled Riprap at Barangay Hugo Perez, Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Grouled Riprap
24DF0081	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Conchu, Phase 1, Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of road
24DF0082	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Conchu, Phase 2, Trece Martires, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of road
24DF0083	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MWUC) as per R.A. 11239 Construction of Pedestrian Overpass - Novaleta -Rosario Diversion Road - K0028 + 000 - K0029 + 000	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	22,618,400.00	-	22,618,400.00	Construction of Pedestrian Overpass
24DF0084	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0052 + (-385) - K0052 + 562	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	26,712,840.00	-	26,712,840.00	Construction of Drainage
24DF0085	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Santol, Phase V, Tanza, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0086	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay De Ocampo, Phase V, Trece Martires City, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment

24DF0087	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Santol, Phase IV, Tanza, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0088	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Bunga, Phase V, Tanza, Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0089	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Malimango River, Bagbag 1, Phase 1, Rosario Cavite	DEO	YES	Competitive Bidding	November 24, 2023	December 15, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Tres Cruces, Tanza, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of road
24DF0091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Infrastructures/ Facilities Construction of Drainage System (Canal Lining) at Barangay Amaya 4, Tanza, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	5,940,000.00	-	5,940,000.00	Construction of Canal Lining
24DF0092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Pasong Buaya, Imus City, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi Purpose Building
24DF0093	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Tanza-Trece Martires City-Indang Rd - K0035 + (-302) - K0035 + (-009)	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	8,266,880.00	-	8,266,880.00	Construction of Drainage
24DF0094	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Bucal, Tanza, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building
24DF0095	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Aguado, Trece Martires, Cavite, Phase II	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of road

24DF0096	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Box Culvert along Pasong Buaya, Imus City, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Box Culvert
24DF0098	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Novelita-Maic-Tagaytay Rd - K0034 + 326 - K0035 + 067	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	19,350,100.00	-	19,350,100.00	Construction of drainage
24DF0100	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Primary Roads Tanza-Trece Martires City-Indang Rd - K0035 + 000 - K0035 + 060, K0035 + 161 - K0035 + 461, K0035 + 542 - K0035 + K0036 + 082 - K0036 + 197, K0036 + 494 - K0036 + 683, K0037 + 339 - K0037 + 475, K0041 + 083 - K0042 + 112, K0044 + 003 - K0046 + 633	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	23,303,420.00	-	23,303,420.00	Construction of Road Shoulder
24DF0101	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Biwas, Tanza, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0102	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Malimango River, Barangay Ugiong 4, Phase 1, Rosario Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0103	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Malimango River, Barangay Ugiong 4, Phase 2, Rosario Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0104	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Taguiling River, Barangay Marulas, West Section, Kawit, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0105	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Taguiling River, Barangay Marulas, East Section, Kawit, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment

24DF0106	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Segment 2, City of Imus, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0107	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 6, Kawit, Cavite	DEO	YES	Competitive Bidding	December 07, 2023	December 28, 2023	February 05, 2024	February 12, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of road, bridge, and slope protection
24DF0108	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Alapan ITIA, Imus City, Cavite	DEO	YES	Competitive Bidding	December 19, 2023	January 09, 2024	February 05, 2024	February 12, 2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
24DF0109	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Bayan Luma 5, Imus City, Cavite	DEO	YES	Competitive Bidding	December 19, 2023	January 09, 2024	February 05, 2024	February 12, 2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
24DF0110	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Anabu IIB, Imus, Cavite	DEO	YES	Competitive Bidding	December 19, 2023	January 09, 2024	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0111	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building at Todong 1B, Imus City, Cavite	DEO	YES	Competitive Bidding	December 19, 2023	January 09, 2024	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0112	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Phase II, Barangay Tanzaung Luma III, Imus, Cavite	DEO	YES	Competitive Bidding	December 19, 2023	January 09, 2024	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0113	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building at Alapan, Imus City, Cavite	DEO	YES	Competitive Bidding	December 19, 2023	January 09, 2024	February 05, 2024	February 12, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
24DF0116	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Malagasang ID, Imus, Cavite	DEO	YES	Competitive Bidding	December 19, 2023	January 09, 2024	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building

24DF0117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Road at Alapan IIB Road leading to Barangay Hali, Barangay Alapan IIB, Imus, Cavite	DEO	YES	Competitive Bidding	December 19, 2023	January 09, 2024	February 05, 2024	February 12, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
24DF0118	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Rehabilitation of PNP Station at Municipality of Novleta, Cavite	DEO	YES	Competitive Bidding	January 04, 2024	January 23, 2024	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Building
24DF0119	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Multi-Purpose Hall Phase 2) at Barangay Calumpang Lepos, Indang, Cavite	DEO	YES	Competitive Bidding	January 04, 2024	January 23, 2024	February 05, 2024	February 12, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building at Barangay Tramo Bentayan, Kawit, Cavite	DEO	YES	Competitive Bidding	January 04, 2024	January 23, 2024	February 05, 2024	February 12, 2024	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Building
24DF0121	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road Novleta-Naic-Tagaytay Rd - K0061 + 205 - K0061 + 679	DEO	YES	Competitive Bidding	January 04, 2024	January 23, 2024	February 05, 2024	February 12, 2024	GoP	11,735,500.00	-	11,735,500.00	Road Re-blocking
24DF0122	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0053 + 802 - K0053 + 963, K0057 + 573 - K0058 + 000	DEO	YES	Competitive Bidding	January 04, 2024	January 23, 2024	February 05, 2024	February 12, 2024	GoP	19,372,640.00	-	19,372,640.00	Asphalt overlay with RTPM
24DF0123	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Juanito R. Remulla, Sr. Rd - K0049 + 432 - K0051 + 125	DEO	YES	Competitive Bidding	January 09, 2024	January 30, 2024	February 20, 2024	February 27, 2024	GoP	47,963,160.00	-	47,963,160.00	Construction of Drainage
24DF0124	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along San Juan River, Barangay Marulas, Phase II, Kawit, Cavite	DEO	YES	Competitive Bidding	January 09, 2024	January 30, 2024	February 20, 2024	February 27, 2024	GoP	49,000,000.00	-	49,000,000.00	Construction of Revetment
24DF0125	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Cicantes Ma. de los Baños Ave - K0055 + 175 - K0056 + 607	DEO	YES	Competitive Bidding	January 09, 2024	January 30, 2024	February 20, 2024	February 27, 2024	GoP	49,000,000.00	-	49,000,000.00	Asphalt overlay road
24DF0126	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Indang-Alfonso via Lumbaba Rd - K0050 + 054 - K0051 + 007	DEO	YES	Competitive Bidding	January 09, 2024	January 30, 2024	February 20, 2024	February 27, 2024	GoP	52,862,700.00	-	52,862,700.00	Widening of road with drainage and sidewalk
24DF0127	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0052 + (-385) - K0053	DEO	YES	Competitive Bidding	January 09, 2024	January 30, 2024	February 20, 2024	February 27, 2024	GoP	52,863,665.00	-	52,863,665.00	Asphalt overlay of road

24DF0128	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Novelda-Naic-Tagaytay Rd - K0060 + (-318) - K0060 + 728	DEO	YES	Competitive Bidding	January 09, 2024	January 30, 2024	February 20, 2024	February 27, 2024	GoP	56,807,620.00	-	56,807,620.00	Widening of road with drainage and sidewalk
24DF0129	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Indang-Alfonso via Luksuhin Rd - K0059 + 000 - K0060 + 084	DEO	YES	Competitive Bidding	January 09, 2024	January 30, 2024	February 20, 2024	February 27, 2024	GoP	57,900,000.00	-	57,900,000.00	Widening of road with drainage and sidewalk
24DF0130	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Cansadang Bago - Malagasang Diversion Road, Alapan - <i>Candadian Bago Section, Cavite</i>	DEO	YES	Competitive Bidding	January 09, 2024	January 30, 2024	February 20, 2024	February 27, 2024	GoP	96,500,000.00	-	96,500,000.00	Widening of road with stone masonry
24DF0131	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) STAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge connecting Barangay Sta. Clara and Barangay Vibora, General Trias, Cavite	DEO	YES	Competitive Bidding	January 12, 2024	February 02, 2024	February 23, 2024	March 01, 2024	GoP	39,200,000.00	-	39,200,000.00	Construction of bridge
24DF0133	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Bayan Luma I, Imus, Cavite	DEO	YES	Competitive Bidding	January 16, 2024	February 06, 2024	February 27, 2024	March 05, 2024	GoP	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-purpose Building
24DF0134	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Malagasang I-A, Imus, Cavite	DEO	YES	Competitive Bidding	January 16, 2024	February 06, 2024	February 27, 2024	March 05, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
24DF0135	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0053 + 000 - K0053 + 233	DEO	YES	Competitive Bidding	January 16, 2024	February 06, 2024	February 27, 2024	March 05, 2024	GoP	5,434,100.00	-	5,434,100.00	Widening of Road with Drainage
136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Wellington Place Phase 11-B, Barangay Pasong Camachile II, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 16, 2024	February 06, 2024	February 27, 2024	March 05, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-purpose Building
24DF0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Corregidor, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 16, 2024	February 06, 2024	February 27, 2024	March 05, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-purpose Building
24DF0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Aguado, Trece Martires, Cavite, Phase 1	DEO	YES	Competitive Bidding	January 16, 2024	February 06, 2024	February 27, 2024	March 05, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Road

24DF0139	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd. - K0040 + 932 - K0041 + 721 - K0063 + 814 - K0064 + 055.80	DEO	YES	Competitive Bidding	January 16, 2024	February 06, 2024	February 27, 2024	March 05, 2024	GoP	22,777,160.00	22,777,160.00	Widening of road with stone masonry
24DF0140	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) STPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Punta-Open Canal Diversion Road, Pasong Camachile Section, General Trias, Cavite	DEO	YES	Competitive Bidding	January 16, 2024	February 06, 2024	February 27, 2024	March 05, 2024	GoP	27,126,400.00	27,126,400.00	Widening of road with stone masonry
24DF0141	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Crisanto M. delos Reyes Ave - K0063+000 - K0063+160	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 07, 2024	March 14, 2024	GoP	3,802,400.00	3,802,400.00	Road Re-blocking
24DF0142	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program - Replacement of Permanent Weak Bridges Malmango Br. (B02897LZ) along Novesta-Nalc-Tagaytay Rd. (Phase II)	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 07, 2024	March 14, 2024	GoP	49,000,000.00	49,000,000.00	Replacement of bridge
24DF0143	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Tierra Nevada, Barangay San Francisco, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 07, 2024	March 14, 2024	GoP	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
24DF0144	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Sunny Brooke, Barangay San Francisco, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 07, 2024	March 14, 2024	GoP	7,920,000.00	7,920,000.00	Construction of Multi-Purpose Building
24DF0145	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program (TRIP) Construction of Road along Miguel Santo-Alapan-Bucandala Road leading to Historic Destination (Heritage Park), Alapan II, Imus, Cavite	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 07, 2024	March 14, 2024	GoP	9,800,000.00	9,800,000.00	Construction of Road with Stone Masonry Wall
24DF0146	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program - Widening of Permanent Bridges Kaniuran Br. (B03406LZ) along Kawit-Noveleta Diversion Rd.	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 07, 2024	March 14, 2024	GoP	12,480,000.00	12,480,000.00	Widening of bridge
24DF0147	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers Construction of Revetment along Imus River, Barangay Palico, Imus, Cavite	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 07, 2024	March 14, 2024	GoP	19,600,000.00	19,600,000.00	Construction of Revetment
24DF0148	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities Construction of Box Culvert Drainage in Barangay Malagasing 1-G, Imus City, Cavite	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 07, 2024	March 14, 2024	GoP	19,800,000.00	19,800,000.00	Construction of Box culvert

24DF0149	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening – Primary Roads Tanza-Trece Martires City-Indang Rd – K0037+543 – K0037+959, K0038+878 – K0039+293	DEO	YES	Competitive Bidding	January 19, 2024	February 15, 2024	March 19, 2024	March 26, 2024	GoP	25,137,000.00	25,137,000.00	Widening of road with drainage
24DF0150	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Barangay Hall) at Barangay Bucal, Tanza, Cavite	DEO	YES	Competitive Bidding	January 23, 2024	February 13, 2024	March 05, 2024	March 12, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
24DF0151	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Barangay Malagasang 1-F, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	January 23, 2024	February 13, 2024	March 05, 2024	March 12, 2024	GoP	72,445,445.00	72,445,445.00	Construction of Revetment
24DF0152	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Pasong Kawayan, General Trias, Cavite	DEO	YES	Competitive Bidding	January 23, 2024	February 13, 2024	March 05, 2024	March 12, 2024	GoP	86,850,000.00	86,850,000.00	Construction of Revetment
24DF0153	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Barangay Malagasang 2-A, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	January 23, 2024	February 13, 2024	March 05, 2024	March 12, 2024	GoP	96,500,000.00	96,500,000.00	Construction of Revetment
24DF0154	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Rehabilitation of Road along Kawit-Noveleta Diversion Rd K0022+151-K0022 + 528, K0023+000-K0023+750	DEO	YES	Competitive Bidding	January 23, 2024	February 13, 2024	March 05, 2024	March 12, 2024	GoP	96,500,000.00	96,500,000.00	Rehabilitation of Road
24DF0155	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Julian River, Barangay Malagasang 2-A (Phase II), East Side, Imus, Cavite	DEO	YES	Competitive Bidding	January 23, 2024	February 13, 2024	March 05, 2024	March 12, 2024	GoP	96,500,000.00	96,500,000.00	Construction of Revetment
24DF0156	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Revetment along Julian River, Brgy. Kalsadang Bego, Imus City, Cavite (Phase 2)	DEO	YES	Competitive Bidding	January 23, 2024	February 13, 2024	March 06, 2024	March 13, 2024	GoP	99,000,000.00	99,000,000.00	Construction of Revetment
24DF0157	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Kalero River, Brgy. San Rafael, Noveleta, Cavite	DEO	YES	Competitive Bidding	January 23, 2024	February 13, 2024	March 05, 2024	March 12, 2024	GoP	100,560,720.00	100,560,720.00	Construction of Revetment
24DF0158	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Lallana, Trece Martires, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,900,000.00	4,900,000.00	Construction of Road
24DF0159	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Inocencio, Trece Martires, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,900,000.00	4,900,000.00	Construction of Road

24DF0160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Osorio, Trece Martires, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
24DF0161	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Tres Cruces, Tanza, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
24DF0162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Caplipisa, Tanza, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Agos-os, Indang, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities Construction of Box Culvert Canal at Barangay Tabon, Kawit, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of lined canal
24DF0165	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Phase 2) at Barangay Caplipisa, Tanza, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0166	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Calumpang Cerca, Indang, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0167	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Calumpang Cerca, Indang, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0168	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Bucal, Tanza, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0169	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay San Juan I, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
24DF0170	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Aguado, Trece Martires, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	6,860,000.00	-	6,860,000.00	Construction of Road

24DF0171	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Conchu, Trece Martires, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	6,860,000.00	6,860,000.00	Construction of Road
24DF0172	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Governor's Hills, Barangay Bidañ, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
24DF0173	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Cyberville, Barangay Santiago, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
24DF0174	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities Construction of Drainage, Barangay Pasong Kawayan II, General Trias City, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	March 12, 2024	March 19, 2024	GoP	9,900,000.00	9,900,000.00	Construction of Drainage
24DF0175	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Breakwater Structure at Barangay San Rafael, Noveleta, Cavite	DEO	YES	Competitive Bidding	January 30, 2024	February 20, 2024	February 26, 2024	February 28, 2024	GoP	57,900,000.00	57,900,000.00	Construction of Infra pods
24DF0176	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Brgy.49M, Cavite City, Cavite	DEO	YES	Competitive Bidding	February 05, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
24DF0177	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Panambitan, Kawit, Cavite	DEO	YES	Competitive Bidding	February 05, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	5,940,000.00	5,940,000.00	Construction of Multi-Purpose Building
24DF0178	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Magdalo Potosi, Kawit, Cavite	DEO	YES	Competitive Bidding	February 06, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	5,940,000.00	5,940,000.00	Construction of Multi-Purpose Building
24DF0179	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Road at Barangay Santol, Tanza, Cavite	DEO	YES	Competitive Bidding	February 06, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	5,940,000.00	5,940,000.00	Construction of Road
24DF0180	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay San Rafael III, Noveleta, Cavite	DEO	YES	Competitive Bidding	February 06, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building (Covered Court)
24DF0181	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Burandala-Carsadang Bago NEA Road, including Streetlights, Imus, Cavite	DEO	YES	Competitive Bidding	February 06, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	19,800,000.00	19,800,000.00	Construction of Road with Box Culvert

24DF0182	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities Construction of Revetment along Imus River, Segment 2, City of Imus, Cavite	DEO	YES	Competitive Bidding	February 06, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	29,700,000.00	-	29,700,000.00	Construction of Revetment
24DF0183	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Punta - Open Canal Diversion Road, Anabu Section Imus City, Cavite	DEO	YES	Competitive Bidding	February 06, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	49,000,000.00	-	49,000,000.00	Construction of Box Culvert
24DF0184	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Punta - Open Canal Diversion Road, Pasong Kawayan Section, General Trias, Cavite	DEO	YES	Competitive Bidding	February 06, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	49,000,000.00	-	49,000,000.00	Widening of Road with Stone Masonry Wall
24DF0185	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Ilang-Ilang River, Barangay Alepan Section, Phase IV, Imus, Cavite	DEO	YES	Competitive Bidding	February 06, 2024	February 27, 2024	March 19, 2024	March 26, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment
24DF0187	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Toclong, Imus Cavite	DEO	YES	Competitive Bidding	February 13, 2024	March 05, 2024	March 25, 2024	April 01, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DF0188	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Treceño Medical Pavilion Hospital Phase 2) at Trece Martires City, Cavite	DEO	YES	Competitive Bidding	February 13, 2024	March 05, 2024	March 25, 2024	April 01, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
24DF0189	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Medecan II, Imus, Cavite	DEO	YES	Competitive Bidding	February 13, 2024	March 05, 2024	March 25, 2024	April 01, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
24DF0190	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Roadway Lighting Structures along Manila-Cavite Road, Cavite City, Cavite	DEO	YES	Competitive Bidding	February 13, 2024	March 05, 2024	March 25, 2024	April 01, 2024	GoP	19,600,000.00	-	19,600,000.00	Installation of 52.00 pcs. Streetlights
24DF0192	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building, Barangay Alapan, Imus, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
24DF0193	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building at Carsadang Bago, Barangay Carsadang Bago, Imus, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
24DF0194	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building at Brigy. Carsadang Bago, Imus, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building

24DR0195	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi Purpose Building at Pasong Buaya 2, Imus, Cavite (Woodside 1)	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
24DR0196	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Manggahan, General Trias City, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
24DR0197	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay 6, Amadeo, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DR0198	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Brgy. 48M, Cavite City, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	March 19, 2024	March 26, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24DR0199	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Treceno Medical Pavilion Hospital Phase 2), Trece Martires City, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
24DR0200	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Anabu IC, Imus City, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
24DR0201	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Bicktan, General Trias City, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
24DR0202	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction / Improvement Rehabilitation of Drainage Along Noveleta- Rosario Road K00028 + 789 to K0029 + 210, Brgy. Bacao II, General Trias, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction / Improvement / Rehabilitation & Drainage
24DR0203	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Cavite City Hospital, Cavite City, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	19,800,000.00	-	19,800,000.00	Construction (Completion) of Hospital Building
24DR0204	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection in Santiago Integrated Senior High School, Barangay Santiago, General Trias City, Cavite	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	19,800,000.00	-	19,800,000.00	Construction of Steel Piles, CHB Fence
24DR0205	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass - Cavite Batangas Rd - K0025 + 300	DEO	YES	Competitive Bidding	February 22, 2024	March 14, 2024	April 02, 2024	April 08, 2024	GoP	23,265,200.00	-	23,265,200.00	Construction of Pedestrian Overpass