



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
Regional Office VII
Ubay, Bohol

Final Annual Procurement Plan for FY 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Supplies	Bohol II DEO	No	Shopping	2/5/2024	2/12/2024	3/3/2024	3/5/2024	GoP	7,020,448.12	-	7,020,448.12	-
2	Computer Supplies/Consumables	Bohol II DEO	No	Shopping	2/5/2024	2/12/2024	3/3/2024	3/5/2024	GoP	15,732,666.80	-	15,732,666.80	-
3	Janitorial Supplies	Bohol II DEO	No	Shopping	2/5/2024	2/12/2024	3/3/2024	3/5/2024	GoP	1,181,089.82	-	1,181,089.82	-
4	Office Device & Equipment	Bohol II DEO	No	Shopping	2/26/2024	3/4/2024	3/24/2024	3/26/2024	GoP	4,533,206.80	-	4,533,206.80	-
5	IT Equipment and Software	Bohol II DEO	No	Shopping	2/26/2024	3/4/2024	3/24/2024	3/29/2024	GoP	31,123,933.59	-	31,123,933.59	-
6	Common Electrical Supplies	Bohol II DEO	No	Shopping	3/4/2024	3/11/2024	3/31/2024	4/2/2024	GoP	1,462,373.50	-	1,462,373.50	-
7	Other Categories	Bohol II DEO	No	Shopping	6/15/2024	6/22/2024	7/12/2024	7/17/2024	GoP	117,084,804.77	-	117,084,804.77	-

Prepared By:

PRIMITIVA E. ABAN
Head, Procurement Unit

Recommended by:

MARTIN A. DELARADA
BAC Chairman

Approved by:

FERNANDO J. TALAGSA
OIC - District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Ubay, Bohol

Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PA P)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24HC0001 -CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM - KATUPARAN) – ACCESS ROAD LEADING TO TALIBON PORT VIA SAN JOSE-BRGY. SAN FRANCISCO-REVILLES ST., BRGY. POBLACION, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF ROADS
2	24HC0002 -CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – TAMING TO VILLA ANUNCIADO ROAD LEADING TO HIGHLAND TOURISM, BRGY. TAMING, DANAOG, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

3	24HC0003-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – HINLAYAGAN ILAYA-BANLASAN-SAN ISIDRO ROAD LEADING TO KAWASAN FALLS, BRGY. HINLAYAGAN ILAYA,	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
4	24HC0004- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – M. CABIGUHAN-KINAN-OAN- KAUSWAGAN-DIIS(TRINIDAD)-CANDIIS, SAN CARLOS-MAGTANGTANG DANA O LEADING TO DANA O ADVENTURE PARK, BRGY. KAUSWAGAN, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
5	24HC0005- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – CANTUYOC BRGY. ROAD LEADING TO BINALIW FALLS, BRGY. CANTUYOC, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

6	24HC0006-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) – JCT. TER MABUHAY-GABI-BAYONGAN-CAMANAGA ROAD LEADING TO BAYONGAN DAM, SAN	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
7	24HC0007- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM: ROLL-IT)-CATIGBIAN-CLARIN VIA BOGTONGBOD ROAD (CLARIN SIDE) CONNECTING CORTES-BALILIHAN-CATIGBIAN-MACAAS ROAD AND CLARIN-SAGBAYAN-CARMEN ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

8	24HC0008- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- LUBANG-NUENA MONTANA-BUNGA ROAD CONNECTING TAGBILARAN NORTH ROAD TO DANAOG-GETAFE ROAD IN SUPPORT OF GIFTS AND HOUSEWARES, AND AGRIBUSINESS INDUSTRIES, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
9	24HC0009- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- POBLACION-MASONOY-CANDUNGAO-(CENTRO) ROAD CONNECTING TAGBILARAN NORTH ROAD AND ANTEQUERA SAN ISIDRO-LIBERTAD ROAD IN SUPPORT OF GIFTS AND HOUSEWARES INDUSTRY, SAN ISIDRO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/5/2023	10/24/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

10	24HC0010- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- JCT. (LIR) MAHAYAG (SAN MIGUEL)- DANA O ROAD IN SUPPORT OF THE AGRIBUSINESS INDUSTRY, DANA O, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/6/2023	10/25/2023	1/12/2024	1/15/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
11	24HC0011- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- LAPACAN SUR (BUGTONG LUBI) INABANGA-MAGTANGTANG (DANA O) ROAD IN SUPPORT OF THE AGRIBUSINESS INDUSTRY, DANA O, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/6/2023	10/25/2023	1/15/2024	1/18/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

12	24HC0012- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)-MAGTANGTANG-CARBON-CABATUAN BARANGAY ROAD CONNECTING CABATUAN LOOMWEAVING CENTER TO SAGBAYAN-DANAO ROAD IN SUPPORT OF GIFTS AND HOUSEWARES INDUSTRY, DANAO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/6/2023	10/24/2023	1/15/2024	1/18/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
13	24HC0013- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)-CANTUBOD-DAGOHOY-CAUSWAGAN BARANGAY ROAD CONNECTING PALM OIL PLANTATION TO DANAO-GETAFE ROAD IN SUPPORT OF AGRI-BUSINESS INDUSTRY, DANAO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/6/2023	10/25/2023	1/15/2024	1/18/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

14	24HC0014- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- MABUHAY (UBAY)-BULILIS-BAYONGAN SAN MIGUEL ROAD CONNECTING LOAY INTERIOR ROAD AND TAGBILARAN EAST ROAD IN SUPPORT TO FURNITURE AND AGRIBUSINESS INDUSTRIES, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/6/2023	10/25/2023	1/15/2024	1/18/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
15	24HC0015- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP) – ACCESS ROAD LEADING TO BARANGAY TAPAL WHITE BEACH, BRGY. TAPAL, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/6/2023	10/25/2023	1/15/2024	1/18/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
16	24HC0016- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS - TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFFE SECT)- K0083+553-K0085+626, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/6/2023	10/25/2023	1/22/2024	1/25/2024	GoP	89,368,650.00	-	89,368,650.00	ROAD WIDENING

17	24HC0017- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS - TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFFE SECT)- K0073+29 – K0075+200, INABANGA, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	10/6/2023	10/25/2023	1/22/2024	1/25/2024	GoP	92,755,800.00	-	92,755,800.00	ROAD WIDENING
18	24HC0018- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS - TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFFE SECT)- K0110+813-K0112+116, TALIBON, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	10/6/2023	10/25/2023	1/22/2024	1/25/2024	GoP	53,477,405.00	-	53,477,405.00	ROAD WIDENING
19	24HC0019- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM -CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF BIEN UNIDO SEAWALL AT BIEN UNIDO, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	11/7/2023	11/28/2023	1/22/2024	1/25/2024	GoP	144,750,000.00	-	144,750,000.00	FLOOD MANAGEMENT PROGRAM

20	24HC0020- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, CALUNASAN BRIDGE FLOOD CONTROL, GETAFE, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	10/13/2023	11/3/2023	1/22/2024	1/25/2024	GoP	48,403,180.00	-	48,403,180.00	FLOOD MANAGEMENT PROGRAM
21	24HC0021- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS - TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFA SECT) - K0075+880-K0076+941, INABANGA, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	10/13/2023	11/3/2023	1/22/2024	1/25/2024	GoP	47,451,600.00	-	47,451,600.00	ROAD WIDENING
22	24HC0022- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- TALIBON CAUSEWAY BYPASS-FROM POBLACION-VIA BARANGAY SAN JOSE ROAD CONNECTING TAGBILARAN NORTH ROAD TO JCT. TNR TALIBON ROAD IN SUPPORT TO FURNITURE AND AGRI- BUSINESS INDUSTRIES, TALIBON, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	10/13/2023	11/3/2023	1/22/2024	1/25/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROAD

23	24HC0024 24HC0025- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP) – ACCESS ROAD LEADING TO KILAB-KILAB FALLS, BRGY. POBLACION, SAN ISIDRO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/3/2023	1/26/2024	1/29/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF CONCRETE ROAD
24	24HC0024 24HC0025- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP) – POBLACION TO SITIO CATOOGAN CANDUNGAO BRGY. ROAD LEADING TO CANDUNGAO PEAK TOURISM SITE, BRGY. POBLACION SAN ISIDRO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/3/2023	1/26/2024	1/29/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF CONCRETE ROAD
25	24HC0025- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM- KATUPARAN)- ACCESS ROAD LEADING TO TAPAL WHARF VIA ROAD TO PALAYAN NG BAYAN-BRGYS. IMELDA AND BENLIW, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/13/2023	11/3/2023	1/26/2024	1/29/2024	GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF CONCRETE ROAD

26	24HC0026- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS- TAGBILARAN EAST RD (TAGBILARAN-JAGNA)- K0138+128-K0139+599, UBAY, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	10/20/2023	11/8/2023	1/26/2024	1/29/2024	GoP	60,645,425.00	-	60,645,425.00	ROAD WIDENING
27	24HC0027- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS- JCT (LIR) CARMEN-SAGBAYAN- BACANI RD- K0187+782- K0189+155, CLARIN, BOHOL	Bohol II DEO		Competitiv e Bidding	10/20/2023	11/8/2023	1/26/2024	1/29/2024	GoP	61,948,740.00	-	61,948,740.00	ROAD WIDENING
28	24HC0028- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- TERTIARY ROADS- JCT (LIR) BUENAVISTA-CARMEN- DANAO-JETAFA RD- K0202+000-K0202+628, JETAFA, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	10/17/2023	11/6/2023	1/26/2024	1/29/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF CONCRETE ROAD

29	24HC0029- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM -CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF CLARIN SEAWALL AT CLARIN, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	11/7/2023	11/28/2023	1/26/2024	1/29/2024	GoP	144,750,000.00	-	144,750,000.00	CONSTRUCTION OF SEWALL
30	24HC0030- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS- TAGBILARAN EAST RD (TAGBILARAN-JAGNA)- K0130+128-K0131+227, UBAY, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	11/7/2023	11/28/2023	1/26/2024	1/29/2024	GoP	44,425,360.00	-	44,425,360.00	ROAD WIDENING
31	24HC0031- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS- LOAY INTERIOR RD- K0123+087- K0123+979, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	11/7/2023	11/28/2023	1/29/2024	2/1/2024	GoP	39,337,200.00	-	39,337,200.00	ROAD WIDENING

32	24HC0032- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, POBLACION, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/7/2023	11/28/2023	1/29/2024	2/1/2024	GoP	96,500,000.00	-	96,500,000.00	FLOOD MANAGEMENT PROGRAM
33	24HC0033- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- ACCESS ROAD LEADING TO TONTUNAN HIGHLAND, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	1/29/2024	2/1/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF CONCRETE ROAD
34	24HC0034- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ROAD, BRGY. POBLACION, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	1/29/2024	2/1/2024	GoP	29,400,000.00	-	29,400,000.00	CONSTRUCTION OF CONCRETE ROAD

35	24HC0035- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD BARANGAY BENLIW TO BARANGAY CAGTING, UBAY, SAKAYAN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	1/30/2024	2/2/2024	GoP	49,000,000.00	-	49,000,000.00	CONSTRUCTION OF CONCRETE ROAD
36	24HC0036- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF TALIBON-BIEN UNIDO BRIDGE, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	1/30/2024	2/2/2024	GoP	97,196,400.00	-	97,196,400.00	CONSTRUCTION OF BRIDGE
37	24HC0037- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SAKAYAN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/7/2023	12/27/2023	1/30/2024	2/2/2024	GoP	96,500,000.00	-	96,500,000.00	FLOOD MANAGEMENT PROGRAM

38	24HC0038- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM- KATUPARAN)- ACCESS ROAD LEADING TO UBAY PORT VIA RECLAMATION AREA, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	1/30/2024	2/2/2024	GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF CONCRETE ROAD
39	24HC0039- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- TERTIARY ROADS- UBAY-CADRE RD- (S00143BH) CHAINAGE 005- CHAINAGE 190, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	1/30/2024	2/2/2024	GoP	8,158,500.00	-	8,158,500.00	ROAD WIDENING
40	24HC0040- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SALOG BRIDGE FLOOD CONTROL, GETAFE, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/10/2023	11/29/2023	1/30/2024	2/2/2024	GoP	48,403,180.00	-	48,403,180.00	FLOOD MANAGEMENT PROGRAM

41	24HC0041- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, HUMAN FLOOD CONTROL, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	11/10/2023	11/29/2023	2/1/2024	2/5/2024	GoP	96,500,000.00	-	96,500,000.00	FLOOD MANAGEMENT PROGRAM
42	24HC0042- SPECIAL ROAD FUND – MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED ROADS ALONG TAGBILARAN NORTH RD (TAGBILRAN- JETAFFE SECT)- K0062+342- K0062+710, CLARIN, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	11/28/2023	12/18/2023	2/1/2024	2/5/2024	GoP	30,857,260.00	-	30,857,260.00	RECONSTRUCTIO N OF DAMAGED ROAD
43	24HC0043- SPECIAL ROAD FUND – MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239: INSTALLATION OF SIGNAGE AND PAVEMENT MARKINGS ALONG JCT. (LIR) CARMEN- SAGBAYAN-BACANI ROAD (S00101BH) K0178+000- K0179+00, SAGBAYAN, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	11/30/2023	12/20/2023	2/1/2024	2/5/2024	GoP	621,320.00	-	621,320.00	INSTALLATION OF SIGNAGE

44	24HC0044- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM -ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: TAGBILARAN NORTH RD (TAGBILARAN-JETAFFE SECT)- K0063+385-K0063+659, CLARIN, BOHOL	Bohol II DEO	No	Competitiv e Bidding	12/28/2023	1/16/2024	2/1/2024	2/5/2024	GoP	6,152,440.00	-	6,152,440.00	PREVENTIVE MAINTENANCE OF SECONDARY ROADS
45	24HC0045- BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD, BARANGAY CANGAWA TO BARANGAY BALUARTE, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	12/7/2023	12/27/2023	2/1/2024	2/5/2024	GoP	4,825,000.00	-	4,825,000.00	CONSTRUCTION OF ROADS
46	24HC0046- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- DANA0-SAGBAYAN ROAD JCT. TO STO. NIÑO TO MAGTANGTANG BARANGAY ROAD LEADING TO DANA0 ADVENTURE PARK, DANA0, BOHOL	Bohol II DEO	Yes	Competitiv e Bidding	12/11/2023	12/29/2023	2/2/2024	2/5/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS

47	24HC0047- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD, BARANGAY MALITBOG, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	12/15/2023	1/3/2024	2/2/2024	2/5/2024	GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF ROADS
48	24HC0048- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS: TAGBILARAN NORTH RD (TAGBILARAN-JETAFA SECT)- K0081+205-K0081+275, K0086+285-K0086+357, K0086+410-K0086+480, K0086+445-K0086+500, K0086+490-K0086+535, K0087+575-K0087+845, K0088+135-K0088+220, K0088+563-K0088+617, K0088+945-K0088+985, K0090+440-K0090+500, K0090+545-K0090+590, BUENAVISTA & GETAFE, BOHOL	Bohol II DEO	No	Competitive Bidding	12/15/2023	1/3/2024	2/2/2024	2/5/2024	GoP	27,788,880.00	-	27,788,880.00	RECONSTRUCTION OF ROADS

49	24HC0049- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS: LOAY INTERIOR RD- K0139+275- K0139+560, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/28/2024	1/16/2024	2/2/2024	2/5/2024	GoP	10,547,740.00	-	10,547,740.00	RECONSTRUCTION OF ROADS
50	24HC0050- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- IMPROVEMENT OF BAYONGAN IS DRAINAGE CANAL, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	12/28/2023	1/16/2024	2/2/2024	2/5/2024	GoP	12,250,000.00	-	12,250,000.00	FLOOD MANAGEMENT PROGRAM
51	24HC0052- BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS RAODS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, CANTUBOD, DANA0, BOHOL	Bohol II DEO	No	Competitive Bidding	1/18/2023	2/6/2023	2/26/2024	2/29/2024	GoP	19,800,000.00	-	19,800,000.00	CONSTRUCTION OF CONCRETE ROAD
52	CONSTRUCTION OF BRIDGE LEADING TO UBAY PORT VIA RECLAMATION AREA, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	80,000,000.00	-	80,000,000.00	CONSTRUCTION OF BRIDGE

53	CONSTRUCTION OF BRIDGE AT TALIBON CAUSEWAY BYPASS- FROM POBLACION- VIA BARANGAY SAN FRANCISCO- BARANGAY SAN JOSE ROAD CONNECTING TAGBILARAN NORTH ROAD TO JCT. TNR TALIBON ROAD, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	80,000,000.00	-	80,000,000.00	CONSTRUCTIUON OF BRIDGE
54	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY DAGNAWAN, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
55	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY BUANGAN, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
56	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY CALUASAN, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
57	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY KATIPUNAN, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
58	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY POBLACION CENTRO, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
59	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY LILOAN SUR, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

60	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY SAN JOSE, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
61	CONSTRUCTION (COMPLETION)/REHABILITATION OF MULTI-PURPOSE BUILDINGS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/6/2024	2/26/2024	3/15/2024	3/18/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
62	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY CALUASAN, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/9/2024	2/29/2024	3/19/2024	3/22/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
63	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDINGS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/9/2024	2/29/2024	3/19/2024	3/22/2024	GoP	30,000,000.00	-	30,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
64	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDINGS, DANA O, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
65	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDINGS, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
66	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
67	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDINGS, PRES. CARLOS P. GARCIA, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
68	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDINGS, SAGBAYAN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

69	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDINGS, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	15,000,000.00	-	15,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
70	REHABILITATION OF MATERIALS QUALITY OFFICE AND LABORATORY BUILDING, DPWH BOHOL 2ND DEO, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	2,000,000.00	-	2,000,000.00	REHABILITATION OF BUILDING
71	REHABILITATION (COMPLETION) OF DPWH MOTORPOOL, DPWH BOHOL 2ND DEO, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	2,000,000.00	-	2,000,000.00	REHABILITATION OF BUILDING
72	REHABILITATION (COMPLETION) OF DPWH STAFF HOUSE, DPWH BOHOL 2ND DEO, BARANGAY BOOD, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	2,000,000.00	-	2,000,000.00	REHABILITATION OF BUILDING
73	REHABILITATION (COMPLETION) OF DPWH BOHOL 2ND DEO BUILDING, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	9,001,000.00	-	9,001,000.00	REHABILITATION OF BUILDING
74	TAGBILARAN NORTH RD (TAGBILARAN-JETAFA SECT)-K0092+555- K0094+700	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	99,180,000.00	-	99,180,000.00	ROAD WIDENING
75	IMPROVEMENT OF JCT. (TER) UBAY-TAPAL WHARF ROAD, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	30,000,000.00	-	30,000,000.00	CONSTRUCTION OF CONCRETE ROAD
76	INSTALLATION OF ROADWAY LIGHTING STRUCTURES ALONG TAGBILARAN NORTH ROAD (TAGBILARAN-JETAFA SECTION) PASSING ALL INABANGA NATIONAL ROADS, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	100,000,000.00	-	100,000,000.00	INSTALLATION OF ROADWAY LIGHTING

77	CONSTRUCTION OF ROAD, BARANGAY SAN JOSE, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	80,000,000.00	-	80,000,000.00	CONSTRUCTION OF ROAD
78	CONSTRUCTION OF ROAD, HINLAYAGAN ILAYA TO BARANGAY BONGBONG, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	80,000,000.00	-	80,000,000.00	CONSTRUCTION OF ROAD
79	CONSTRUCTION OF ROAD, HINLAYAGAN ILAYA TO BARANGAY MANUEL M. ROXAS, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	80,000,000.00	-	80,000,000.00	CONSTRUCTION OF ROAD
80	CONCRETING OF ROAD, BARANGAYS SINANDIGAN-CAGTING-JUAGDAN-CUYA, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	50,000,000.00	-	50,000,000.00	CONSTRUCTION OF ROAD
81	IMPROVEMENT OF ROAD, BARANGAY TAPAL TO BARANGAY SENTINILA, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	30,000,000.00	-	30,000,000.00	CONSTRUCTION OF ROAD
82	CONSTRUCTION OF BACANI RIVER FLOOD CONTROL STRUCTURE, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	60,000,000.00	-	60,000,000.00	CONSTRUCTION OF FLOOD CONTROL
83	CONSTRUCTION OF TUGAS SEAWALL, PRES. CARLOS P. GARCIA, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	150,000,000.00	-	150,000,000.00	CONSTRUCTION OF SEWALL
84	CONSTRUCTION OF SAN FRANCISCO BRIDGE FLOOD CONTROL STRUCTURE, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	60,000,000.00	-	60,000,000.00	CONSTRUCTION OF FLOOD CONTROL
85	CONSTRUCTION OF ROAD, BRGY. RUFO HILL TO BARGU, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	100,000,000.00	-	100,000,000.00	CONSTRUCTION OF ROAD
86	CONSTRUCTION OF ROAD OF PUROK 3 AND 5, BARANGAY BONGBONG, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

87	IMPROVEMENT OF ROAD, JCT. TER CAMAMBUGAN-TUBOG INTEGRATED HIGH SCHOOL, UBAY CORAZON, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/13/2024	3/4/2024	3/22/2024	3/26/2024	GoP	50,000,000.00	-	50,000,000.00	CONSTRUCTION OF ROAD
88	CONSTRUCTION OF ROAD, UPPER SITIO MAHAYHAY, BRGY. COMA-ANG- BRGY. BONTUD, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
89	CONSTRUCTION OF UBAY FLOOD CONTROL STRUCTURE, BARANGAY BOMBONG- BARANGAY SAN PASCUAL, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	40,000,000.00	-	40,000,000.00	CONSTRUCTION OF FLOOD CONTROL
90	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) INCLUDING FACILITIES AND WITH SITE DEVELOPMENT, BARANGAY BIABAS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	10,000,000.00	-	10,000,000.00	REHABILITATION OF MULTI-PURPOSE BUILDING
91	REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES AND SITE DEVELOPMENT (BARANGAY HALL AND SK OFFICE BUILDING), BARANGAY BIABAS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	10,000,000.00	-	10,000,000.00	REHABILITATION OF MULTI-PURPOSE BUILDING
92	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BONBON, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	5,000,000.00	-	5,000,000.00	REHABILITATION OF MULTI-PURPOSE BUILDING
93	CONSTRUCTION OF FARMER'S MULTI-PURPOSE BUILDING, BARANGAY POBLACION, DANAOG, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	35,000,000.00	-	35,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING


94	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. CAN-OLING, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
95	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. VILLA AURORA, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
96	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. MAHAYAG, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
97	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SAN VICENTE, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
98	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. CAGAWASAN, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
99	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, POBLACION, SAN ISIDRO, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
100	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALIBUTAN HIGH SCHOOL (CLASSROOM) BRGY. CALIBUTAN, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
101	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LILOAN NORTE ELEMENTARY SCHOOL (CLASSROOM) BRGY. LILOAN, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	7,500,000.00	-	7,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

102	CONSTRUCTION OF MULTI-PURPOSE BUILDING, KINAN-OAN ELEMENTARY SCHOOL (CLASSROOM), BRGY. KINAN-OAN, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
103	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN VICENTE ELEMENTARY SCHOOL (CLASSROOM), BRGY. SAN VICENTE, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	7,500,000.00	-	7,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
104	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CLASSROOM), RIVERSIDE PRIMARY SCHOOL, BRGY. RIVERSIDE, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
105	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY JANDAYAN NORTE, GETAFE, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	8,000,000.00	-	8,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
106	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TRINIDAD MUNICIPAL COLLEGE, BRGY. TAGUM NORTE, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	7,000,000.00	-	7,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
107	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW MUNICIPAL HALL), PRES.GARCIA, BOHOL (PHASE 1)	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	30,000,000.00	-	30,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
108	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW LGU HALL), CARLOSE P. GARCIA, BOHOL (PHASE 2)	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
109	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), CARLOSE P. GARCIA, BOHOL (PHASE 3)	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	20,000,000.00	-	20,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

110	COMPLETION OF MULTI-PURPOSE BUILDING, SAGBAYAN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
111	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CLASSROOM), STO NIÑO ELEMENTARY SCHOOL, BRGY. STO. NIÑO, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
112	CONSTRUCTION (COMPLETION)/REHABILITATION OF MULTI-PURPOSE BUILDINGS, DAGOHAY, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	15,000,000.00	-	15,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
113	CONSTRUCTION (COMPLETION)/REHABILITATION OF MULTI-PURPOSE BUILDINGS, GETAFE, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
114	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN VICENTE, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
115	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DANAHAY, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
116	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CORAZON, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
117	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STO. NIÑO, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
118	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUGANG, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	2,000,000.00	-	2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

119	CONSTRUCTION OF WATERWORKS SYSTEM, UBAY, TUBIGON, BOHOL	Bohol II DEO	No	Competitiv e Bidding	2/20/2024	3/11/2024	3/26/2024	3/29/2024	GoP	50,000,000.00	-	50,000,000.00	CONSTRUCTION OF WATERWORKS
-----	---	-----------------	----	-------------------------	-----------	-----------	-----------	-----------	-----	---------------	---	---------------	----------------------------------

Prepared By:



PRIMITIVA E. ABAN
Head, Procurement Unit

Recommended by:



MARTIN A. PELARADA
BAC Chairperson

Approved by:



FERNANDO J. TALAGSA
OIC-District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Ubay, Bohol

Final Annual Procurement Plan for FY 2024 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Conduct of Soil Testing/Subsurface Exploration for the Construction of Bridge Leading to Ubay Port via Reclamation Area, Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	4/8/2024	4/15/2024	4/22/2024	4/23/2024	GoP	160,000.00	-	160,000.00	Soil Testing/ Subsurface
2	Conduct of Soil Testing/Subsurface Exploration for the Construction of Bridge at Talibon Causeway Bypass from Poblacion via Brgy. San Francisco-Brgy. San Jose Road Connecting Tagbilaran North Road to Jct. TNR Talibon Road, Talibon, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	4/8/2024	4/15/2024	4/22/2024	4/23/2024	GoP	160,000.00	-	160,000.00	Soil Testing/ Subsurface
3	Conduct of Soil Testing/Subsurface Exploration for the Construction of Clarin Seawall at Clarin, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	4/8/2024	4/15/2024	4/22/2024	4/23/2024	GoP	160,000.00	-	160,000.00	Soil Testing/ Subsurface

4	Conduct of Soil Testing/Subsurface Exploration for the Construction of Flood Mitigation Structure, Poblacion, Trinidad, Bohol	Bohol III DEO	No	NP-53.9 - Small Value Procurement	4/8/2024	4/15/2024	4/22/2024	4/23/2024	GoP	160,000.00	-	160,000.00	Soil Testing/ Subsurface
5	Conduct of Soil Testing/Subsurface Exploration for the Construction of Flood Mitigation Structure, Calunasan Bridge Flood Control, Getafe, Bohol	Bohol III DEO	No	NP-53.9 - Small Value Procurement	4/8/2024	4/15/2024	4/22/2024	4/23/2024	GoP	140,000.00	-	140,000.00	Soil Testing/ Subsurface
6	Conduct of Soil Testing/Subsurface Exploration for the Construction of Flood Mitigation Structure, Salog Bridge Flood Control, Getafe, Bohol	Bohol III DEO	No	NP-53.9 - Small Value Procurement	4/8/2024	4/15/2024	4/22/2024	4/23/2024	GoP	140,000.00	-	140,000.00	Soil Testing/ Subsurface
7	Conduct of Soil Testing/Subsurface Exploration for the Construction of Flood Mitigation Structure, Hunan Flood Control, Buenavista, Bohol	Bohol III DEO	No	NP-53.9 - Small Value Procurement	5/10/2024	5/17/2024	5/24/2024	5/25/2024	GoP	160,000.00	-	160,000.00	Soil Testing/ Subsurface
8	Conduct of Soil Testing/Subsurface Exploration for the Construction of Bien Unido Seawall at Bien Unido, Bohol	Bohol III DEO	No	NP-53.9 - Small Value Procurement	5/10/2024	5/17/2024	5/24/2024	5/25/2024	GoP	190,000.00	-	190,000.00	Soil Testing/ Subsurface
9	Conduct of Soil Testing/Subsurface Exploration for the Construction of Seawall, Brgy. Tapon, Ubay, Bohol Phase I	Bohol III DEO	No	NP-53.9 - Small Value Procurement	5/10/2024	5/17/2024	5/24/2024	5/25/2024	GoP	190,000.00	-	190,000.00	Soil Testing/ Subsurface

10	Conduct of Soil Testing/Subsurface Exploration for the Construction of Seawall, Brgy. Tapon, Ubay, Bohol Phase II	Bohol II DEO	No	NP-53.9 - Small Value Procurement	5/10/2024	5/17/2024	5/24/2024	5/25/2024	GoP	190,000.00	-	190,000.00	Soil Testing/ Subsurface
11	Conduct of Soil Testing/Subsurface Exploration for the Construction of 2STY8CL School Building, Dagohoy, National High School, Dagohoy, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	5/10/2024	5/17/2024	5/24/2024	5/25/2024	GoP	120,000.00	-	120,000.00	Soil Testing/ Subsurface
12	Conduct of Soil Testing/Subsurface Exploration for the Construction of 2STY6CL School Building, Canmaya Diot High School, Sagbayan, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	5/10/2024	5/17/2024	5/24/2024	5/25/2024	GoP	120,000.00	-	120,000.00	Soil Testing/ Subsurface

Prepared By:



PRIMITIVA E. ABAN

Head, Procurement Unit

Recommended by:



MARTIN A. PELARADA

BAC Chairperson

Approved by:



FERNANDO J. TALAGSA

OIC- District Engineer