



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Poblacion, Guipos

INDICATIVE FY 2023 ANNUAL PROCUREMENT PLANS (APPs) FOR CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (APP Non CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
1	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Pitogo, Zamboanga Del Sur	Construction Section	Yes	Competitive Bidding	Oct. 20-26, 2022	11/08/2022	01/26/2023	02/05/2023	NEP2023	20,000,000.00		20,000,000.00	Concrete Paving of 0.23m thk. x 6.1m width
2	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN along Rebokon-Palaran-Tubo Pait-Saculan-Senior-Sagasan Road leading to San Pablo Port, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 20-26, 2022	11/08/2022	01/26/2023	02/05/2023	NEP2023	25,000,000.00		25,000,000.00	Concrete Paving of 0.23m thk. x 6.1m width
3	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ-Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Tabina, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 20-26, 2022	11/08/2022	01/26/2023	02/05/2023	NEP2023	25,000,000.00		25,000,000.00	Concrete Paving of 0.23m thk. x 6.1m width
4	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ-Tultulan-Concepcion leading Tubod Spring, Tabina, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 20-26, 2022	11/08/2022	01/26/2023	02/05/2023	NEP2023	25,000,000.00		25,000,000.00	Concrete Paving of 0.23m thk. x 6.1m width
5	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along NRJ leading to Tubo Tubo Beach, Tabina, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 20-26, 2022	11/08/2022	01/26/2023	02/05/2023	NEP2023	25,000,000.00		25,000,000.00	Concrete Paving of 0.23m thk. x 6.1m width
6	Preventive Maintenance - Primary Roads along Pagadian City-Zamboanga City Rd - K1675 + (-696) - K1675 + (-343), Anonang, Dumaliniao, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete paving of 0.28m thk. X 6.7m width
7	Preventive Maintenance - Tertiary Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1717 + 369 - K1718 + 109, K1718 + 279 - K1718 + 340, Diplo, Kumalarang, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	11,317,000.00		11,317,000.00	Concrete Paving of 0.28m thk. X 6.7m width
8	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Jct. Dumaliniao-Margosatubig Rd - K1680 + 480 - K1680 + 494, K1680 + 480 - K1680 + 511, K1701 + 850 - K1701 + 905, K1701 + 911 - K1701 + 941, K1716 + 320 - K1716 + 335, Brgy. Sebucao, Dumaliniao, Zamboanga del Sur, Brgy. Poblacion, San Miguel, Zamboanga del Sur, Brgy. Lumbog, Margosatubig, Zamboangga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	13,500,000.00		13,500,000.00	Construction/Rehabilitation of Slope Protection (Retaining Wall)

INDICATIVE FY 2023 ANNUAL PROCUREMENT PLANS (APPs) FOR CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (APP Non CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Construction of By-Pass and Diversion Roads along Buug - Bayog Diversion Road, Zamboanga del Sur, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width
10	Construction of By-Pass and Diversion Roads along NRJ Poblacion Bayog Bypass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width
11	Construction of By-Pass and Diversion Roads along NRJ Poblacion, Guipos - Lintum Road, Guipos, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width
12	Construction of By-Pass and Diversion Roads along NRJ-Bogayo-Kitaan Dagat-Mahayahay Road, Bogayo, Kumalarang, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width
13	Construction of By-Pass and Diversion Roads along Poblacion Bayog-Salawagan-Depore Diversion Road, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width
14	Construction of By-Pass and Diversion Roads along San Isidro-Pangil Diversion Road, Zamboanga del Sur, San Isidro, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width
15	Paving of Unpaved Roads - Tertiary Roads along Zamboanga Del Sur Coastal Rd - (S01168MN) Chainage 0 - Chainage 197, Sumpot, Dimataling, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	6,895,000.00		6,895,000.00	Concrete Paving of 0.28m thk. x 6.7m width
16	Paving of Unpaved Roads - Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01186MN) Chainage 3680 - Chainage 3709, Chainage 3744.2 - Chainage 3866, Chainage 4168 - Chainage 4282, Maculay, V-Sagun, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2022	11/15/2022	01/26/2023	02/05/2023	NEP2023	9,534,000.00		9,534,000.00	Concrete Paving of 0.28m thk. x 6.7m width
17	Preventive Maintenance - Tertiary Roads along Sindangan-Bayog-Lakewood Rd - K1723 + 500 - K1725 + 174, Bagong Kahayag, Lakewood, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 3-9, 2022	11/22/2022	01/26/2023	02/05/2023	NEP2023	23,891,000.00		23,891,000.00	Concrete Paving of 0.28m thk. x 6.7m width
18	Preventive Maintenance - Tertiary Roads along Sindangan-Bayog-Lakewood Rd - K1729 + 000 - K1730 + 530, San Isidro, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 3-9, 2022	11/22/2022	01/26/2023	02/05/2023	NEP2023	21,659,000.00		21,659,000.00	Concrete Paving of 0.28m thk. x 6.7m width
19	Road Widening - Tertiary Roads along Jct Dumalinao-Margosatubig Rd - K1679 + 842 - K1680 + 952, Dumalinao, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 3-9, 2022	11/22/2022	01/26/2023	02/05/2023	NEP2023	38,000,000.00		38,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width
20	Paving of Unpaved Roads - Tertiary Roads along Zamboanga Del Sur Coastal Rd - (S01187MN) Chainage 20545 - Chainage 21123, Codilog, Dinas, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 3-9, 2022	11/22/2022	01/26/2023	02/05/2023	NEP2023	20,000,000.00		20,000,000.00	Concrete Paving of 0.28m thk. x 6.7m width
21	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Sindangan-Bayog-Lakewood Rd - K1734 + 918 - K1736 + 000, Depase, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2022	11/30/2022	01/26/2023	02/05/2023	NEP2023	32,768,000.00		32,768,000.00	Concrete Paving of 0.28m thk. x 6.7m width
22	Construction of New Bridges at Boalan Br. 1 along Kumalarang-Lapuyan-Margosatubig Road, Brgy. Boalan, Kumalarang, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2022	11/30/2022	01/26/2023	02/05/2023	NEP2023	30,840,000.00		30,840,000.00	Construction of One Span Prestressed Concrete Girder Bridge Provision of Type V PSCG (30 - 36 m long), Provision of Concrete Piles Cast in Drilled Holes (1.50 meter Diameter)

INDICATIVE FY 2023 ANNUAL PROCUREMENT PLANS (APPs) FOR CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (APP Non CSE)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Construction of New Bridges at Poblacion Br. Along Zamboanga del Sur Coastal Road, Brgy. Poblacion, Dinas, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2022	11/30/2022	01/26/2023	02/05/2023	NEP2023	20,000,000.00		20,000,000.00	Construction of One Span Prestressed Concrete Girder Bridge Provision of Type IV PSCG (20 - 27 m long), Provision of Concrete Piles Cast in Drilled Holes (1.50 meter Diameter)
24	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1719 + 700 - K1719 + 933, Brgy. Mahayahay, Kumalarang, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	50,000,000.00		50,000,000.00	Construction of Slope Protection (High Tensile Wire with Retaining Wall)
25	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01101MN) Chainage 1630 - Chainage 1661, Brgy. Upper Dumalinao, Dumalinao, Zamboanga del Sur and Brgy. Kallangan, San Pablo, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	2,950,000.00		2,950,000.00	Construction/Rehabilitation of Slope Protection (Retaining Wall)
26	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, ARCP Junction, Barangay Bualan, Kumalarang to Barangay Luanan, Lapuyan, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width
27	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Boyugan West to Sumabal, Barangay Poblacion, Kumalarang, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width
28	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Liguac to Barangay Colojo, Pitogo, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width
29	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Poblacion to Purok 2 of Barangay Sayog, San Miguel, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width
30	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Poblacion to Sitio Tambunan, Barangay Malim, Tabina, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width
31	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay San Jose to Barangay Dumara, Lapuyan, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width
32	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Timolan to Timolan Scout Camp, Barangay Timolan, Tigbao, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width
33	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Upper Dimaya, Dinas, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width

INDICATIVE FY 2023 ANNUAL PROCUREMENT PLANS (APPs) FOR CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (APP Non CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Kalian proper to Sitio Lingi, Barangay Kalian, Margosatubig, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Concrete Paving of 0.20m thk. x 5m width
35	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Sitio Quarry, Barangay Kagawasan to Barangay Poblacion, Dimataling, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2022	12/15/2022	01/26/2023	02/05/2023	NEP2023	20,000,000.00		20,000,000.00	Concrete Paving of 0.20m thk. x 5m width
36	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Sindangan-Bayog-Lakewood Rd - K1731 + 138 - K1731 + 490, Brgy. Depase, Bayog Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Dec. 2-8, 2022	12/22/2022	01/26/2023	02/05/2023	NEP2023	95,000,000.00		95,000,000.00	Construction of Slope Protection (Rockfall Protection and Retaining Wall)
37	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Sindangan-Bayog-Lakewood Rd - K1744 + 110 - K1744 + 130, Brgy. Liba, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Dec. 2-8, 2022	12/22/2022	01/26/2023	02/05/2023	NEP2023	30,000,000.00		30,000,000.00	Construction of Slope Protection (Soil Reinforcement and Stabilization with Retaining Wall)
38	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Sindangan-Bayog-Lakewood Rd - K1744 + 240 - K1744 + 320, Brgy. Depase, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Dec. 2-8, 2022	12/22/2022	01/26/2023	02/05/2023	NEP2023	50,000,000.00		50,000,000.00	Construction of Slope Protection (Soil Reinforcement and Stabilization with Retaining Wall)
39	Widening of Permanent Bridges at Bayog Parallel Br. along Sindangan-Bayog-Lakewood Rd, Brgy. Poblacion, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Dec. 2-8, 2022	12/22/2022	01/26/2023	02/05/2023	NEP2023	75,000,000.00		75,000,000.00	Construction of Three (3) Span Prestressed Concrete Girder Bridge Provision of Type IV - B PSCG (25 m long), Provision of Concrete Piles Cast in Drilled Holes (1.20m and 1.50mØ)
40	Construction of Multi-Purpose Building (Legislative Building), Barangay Poblacion, Lakewood, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Dec. 2-8, 2022	12/22/2022	01/26/2023	02/05/2023	NEP2023	10,000,000.00		10,000,000.00	Construction of 8.70m x 20.80 m Multi-Purpose Building
41	Construction of DPWH Zamboanga del Sur 2nd DEO Main Building, Purok 1B, Brgy. Poblacion, Guipos, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Dec. 2-8, 2022	12/22/2022	01/26/2023	02/05/2023	NEP2023	75,445,000.00		75,445,000.00	Construction of Reinforced Concrete Column Footing 1,2,3,4,5&6(See Details), Construction of Reinforced Concrete Column 1,2,3&4(See Details)
42	Construction of Multi-Purpose Building at DPWH Zamboanga del Sur 2nd DEO, Poblacion, Guipos, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Dec. 2-8, 2022	12/22/2022	01/26/2023	02/05/2023	NEP2023	5,000,000.00		5,000,000.00	Construction of 17.5m x 30m covered court
43	Preventive Maintenance - Primary Roads along Pagadian City-Zamboanga City Rd - K1692 + 000 - K1692 + 896, Nilo, Tigbao, Zamboanga del Sur	Construction Section	No	Competitive Bidding	Dec. 29, 2022 - Jan. 4, 2023	01/18/2023	02/09/2023	02/19/2023	NEP2023	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width

INDICATIVE FY 2023 ANNUAL PROCUREMENT PLANS (APPs) FOR CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (APP Non CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
1	Sub-Surface Exploration (Calyx Drilling Activities) of Construction of New Bridges at Boalan Br. 1 along Kumalarang-Lapuyan-Margosatubig Road	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	395,455.34		395,455.34	Calyx Drilling of Two (2) Boreholes at 30 L. m. depth
2	Sub-Surface Exploration (Calyx Drilling Activities) of Construction of New Bridges at Poblacion Br. along Zamboanga del Sur Coastal Road, Brgy. Poblacion, Dinas, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	395,455.34		395,455.34	Calyx Drilling of Two(2) Boreholes at 30 L.m. depth
3	Sub-Surface Exploration (Calyx Drilling Activities) of Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1719 + 700 - K1719 + 933, Brgy. Mahayahay, Kumalarang, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	395,455.34		395,455.34	Calyx Drilling of Two(2) Boreholes at 30 L.m depth
4	Sub-Surface Exploration (Calyx Drilling Activities) of Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Sindangan-Bayog-Lakewood Rd - K1731 + 138 - K1731 + 490, Brgy. Depase,Bayog Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	395,455.34		395,455.34	Calyx Drilling of Two(2) Boreholes at 30 L.m depth
5	Sub-Surface Exploration (Calyx Drilling Activities) of Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Sindangan-Bayog-Lakewood Rd - K1744 + 110 - K1744 + 130, Brgy. Liba,Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	222,495.50		222,495.50	Calyx Drilling of One (1) Borehole at 30 l.m depth
6	Sub-Surface Exploration (Calyx Drilling Activities) of Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Sindangan-Bayog-Lakewood Rd - K1744 + 240 - K1744 + 320, Brgy. Depase, Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	222,495.50		222,495.50	Calyx Drilling of One (1) Borehole at 30 l.m depth
7	Sub-Surface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridges at Bayog Parallel Br. along Sindangan-Bayog-Lakewood Rd, Brgy. Poblacion, Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	707,095.34		707,095.34	Calyx Drilling of Four (4) Boreholes at 30 l.m depth
8	Sub-Surface Exploration (Calyx Drilling Activities) of Construction of Multi-Purpose Building (Legislative Building), Barangay Poblacion, Lakewood, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	222,495.50		222,495.50	Calyx Drilling of One (1) Borehole at 30 L.m depth
9	Sub-Surface Exploration (Calyx Drilling Activities) of Construction of Multi-Purpose Building at DPWH Zamboanga del Sur 2nd DEO,Poblacion, Guipos, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 30 - Oct. 6, 2022	10/26/2022	01/23/2023	02/02/2023	NEP2023	551,275.34		551,275.34	Calyx Drilling of Three (3) Boreholes at 30 L.m depth


INDICATIVE FY 2023 ANNUAL PROCUREMENT PLANS (APPs) FOR CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (APP Non CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS & SERVICES													
1	INVENTORY OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	5,492,538.56		5,492,538.56	Items to be procured in the market
2	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	807,778.00		807,778.00	Items to be procured in the market
3	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	8,714,767.08		8,714,767.08	Items to be procured in the market
4	INVENTORY OFFICE DEVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	714,525.28		714,525.28	Items to be procured in the market
5	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	795,100.64		795,100.64	Items to be procured in the market
6	INVENTORY OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	6,040,300.00		6,040,300.00	Items to be procured in the market
7	INVENTORY HARDWARE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	500,000.00		500,000.00	Items to be procured in the market
8	INVENTORY FURNITURE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	1,162,912.00		1,162,912.00	Items to be procured in the market
1	NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	3,024,000.00		3,024,000.00	Items to be procured in the market
2	NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	162,000.00		162,000.00	Items to be procured in the market
3	NON-COMMON USE APPLIANCES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	2,752,400.00		2,752,400.00	Items to be procured in the market
4	NON-COMMON USE CONSTRUCTION MATERIALS	2nd DEO, Guipos, ZDS	No	Competitive bidding	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	32,240,359.00		32,240,359.00	Items to be procured in the market
5	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	40,720,274.00		40,720,274.00	Items to be procured in the market
6	NON-COMMON USE FURNITURE & FIXTURES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	541,304.00		541,304.00	Items to be procured in the market
7	NON-COMMON USE HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	440,000.00		440,000.00	Items to be procured in the market
8	NON-COMMON USE INFORMATION TECHNOLOGY	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	16,222,890.00		16,222,890.00	Items to be procured in the market
9	NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	1,122,144.00		1,122,144.00	Items to be procured in the market
10	NON-COMMON USE KITCHEN UTENSILS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	1,050,000.00		1,050,000.00	Items to be procured in the market
11	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	4,580,000.00		4,580,000.00	Items to be procured in the market
12	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	1,502,000.00		1,502,000.00	Items to be procured in the market
14	NON-COMMON USE COPIER MACHINE & SUPPLIES & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	200,000.00		200,000.00	Items to be procured in the market
15	NON-COMMON USE PRINTING SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	1,513,000.00		1,513,000.00	Items to be procured in the market


INDICATIVE FY 2023 ANNUAL PROCUREMENT PLANS (APPs) FOR CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES (APP Non CSE)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	NON-COMMON USE SERVICES	2nd DEO, Guipos, ZDS	No	Public bidding	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	1,800,000.00		1,800,000.00	Items to be procured in the market
17	NON-COMMON USE UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	2/8-14/2023	02/15/2023	02/17/2023	02/20/2023	GOP	3,150,000.00		3,150,000.00	Items to be procured in the market


Submitted by:


RICARDO L. PANONG
 Engineer III
 Head, Procurement Unit
 Date: 9-14-22

Recommended by:


ANNABELLE C. URAO
 Asst. District Engineer
 BAC Chairperson
 Date: 9/22/22

Approved by:


INOCENCIO P. SABUGAL
 District Engineer
 Head of Procuring Entity
 Date: 09-22-22