

PROCUREMENT MONITORING REPORT (CONSULTANCY)

(Department of Public Works and Highways, Pangasinan IV DEO-Office Region)
As of January 12, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)		
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Total	MOOE	CO
CY 2016 PROJECTS	No Consultancy Projects		Public Bidding															
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS	
				Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance		
							COA	-	-	-	-	-	-	-	-	-		
							PICE	-	-	-	-	-	-	-	-	-		
							CBCP	-	-	-	-	-	-	-	-	-		
							Santay Lansangan	-	-	-	-	-	-	-	-	-		
							PISM	-	-	-	-	-	-	-	-	-		
							NLCGG	-	-	-	-	-	-	-	-	-		

Prepared By:

CONSUELTO J. CRUZ
Head, Procurement Unit

Checked By:

ALEX S. MAQUEZ
Chief, Planning & Design Section
BAC Chairperson

Submitted By:

MARIBTA B. MENDOZA
District Engineer