

Procurement Monitoring Report as of December 31, 2024 (Goods and Services)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities										ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
4099000 0005400 OLEAD	24GA0003-PROCUREMENT OF DESKTOP COMPUTERS (APPLICATION AND ADMINISTRATIVE USE) FOR USE AT CONSTRUCTION SECTION, DPWH-INFDEO, LAGAOG CITY	CONSTRUCTION SECTION	No	NP-53.9 - Small Value Procurement	N/A	19/01/2024	N/A	22/01/2024	22/01/2024	23/01/2024	24/01/2024	29/01/2024	29/01/2024	29/01/2024	31/03/2024	31/03/2024	Government of the Philippines (current year's budget)	623,280.00	0.00	623,280.00	548,800.00	0.00	548,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
3002251 0093100 OLEAD	24GA0002-PROCUREMENT OF INKS AND TONERS FOR USE AT PLANNING AND DESIGN SECTION AT DPWH-INFDEO, LAGAOG CITY, ILOCOS NORTE	PLANNING & DESIGN SECTION	No	Shopping (2.10)- Regular Office Supplies and Equipment not available in PS	N/A	09/02/2024	N/A	12/02/2024	12/02/2024	13/02/2024	14/02/2024	19/02/2024	19/02/2024	19/02/2024	04/03/2024	04/03/2024	Government of the Philippines (current year's budget)	942,268.00	0.00	942,268.00	897,400.80	0.00	897,400.80	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
4099000 0005400 OLEAD	24GA0003-PROCUREMENT OF 5 UNITS DESKTOP COMPUTERS (APPLICATION USE) FOR USE AT PLANNING AND DESIGN SECTION AND ADMINISTRATIVE SECTION AT DPWH-INFDEO, LAGAOG CITY, ILOCOS NORTE	DPWH-INFDEO	No	NP-53.9 - Small Value Procurement	N/A	09/02/2024	N/A	12/02/2024	12/02/2024	13/02/2024	14/02/2024	19/02/2024	19/02/2024	19/02/2024	20/03/2024	20/03/2024	Government of the Philippines (current year's budget)	823,200.00	0.00	823,200.00	728,000.00	0.00	728,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2000001 0001700 0	24GA0004-SUPPLY AND DELIVERY OF METAL BEAM END PICE ALONG MANILA NORTH ROAD, ILOCOS NORTE FIRST DISTRICT	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	09/02/2024	N/A	12/02/2024	12/02/2024	13/02/2024	14/02/2024	19/02/2024	19/02/2024	19/02/2024	26/02/2024	26/02/2024	Government of the Philippines (current year's budget)	382,200.00	0.00	382,200.00	380,250.00	0.00	380,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2000001 0001700 0	24GA0005-SUPPLY AND DELIVERY OF ASPHALT SEALANT FOR THE REPAIR AND MAINTENANCE ALONG LONG MANILA NORTH ROAD, ILOCOS NORTE FIRST DISTRICT	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	09/02/2024	N/A	12/02/2024	12/02/2024	13/02/2024	14/02/2024	19/02/2024	19/02/2024	19/02/2024	26/02/2024	26/02/2024	Government of the Philippines (current year's budget)	987,840.00	0.00	987,840.00	985,600.00	0.00	985,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2000001 0001700 0	24GA0006-SUPPLY AND DELIVERY OF REFLECTORIZED RUBBERIZED TRAFFIC PAINT WHITE FOR THE REPAIRING OF PAVEMENT MARKINGS ALONG LAGAOG-SABRAT-PIEDRO-SOLODUA ROAD, LAGAOG BYPASS ROAD, ILOCOS NORTE, APAYAO ROAD AND VARIOUS LAGAOG CITY ROADS, ILOCOS NORTE FIRST DISTRICT	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	09/02/2024	N/A	12/02/2024	12/02/2024	13/02/2024	14/02/2024	19/02/2024	19/02/2024	19/02/2024	26/02/2024	26/02/2024	Government of the Philippines (current year's budget)	998,760.00	0.00	998,760.00	990,640.00	0.00	990,640.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
3002191 0278000 OLEAD	24GA0007-PROCUREMENT OF INDOOR VIDEO WALL SOLUTIONS FOR USE AT THE FUNCTION HALL AT DPWH-INFDEO, BRIG. CAVITE, LAGAOG CITY, ILOCOS NORTE	DPWH-INFDEO	No	Competitive Bidding	04/03/2024	06/03/2024	13/03/2024	25/03/2024	25/03/2024	26/03/2024	27/03/2024	16/04/2024	16/04/2024	17/04/2024	18/04/2024	02/05/2024	02/05/2024	Government of the Philippines (current year's budget)	2,600,000.00	0.00	2,600,000.00	2,054,900.00	0.00	2,054,900.00	COA, PCAL, Bantay Lungsod, ICCO, PPA, CEM	11/03/2024	11/03/2024	11/03/2024	28/03/2024	28/03/2024	N/A	Completed
2000001 0001800 0	24GA0008-SUPPLY & DELIVERY OF CONSTRUCTION MATERIALS FOR THE REPAIR/MAINTENANCE OF FLOODED LOCAL BRIDGE ALONG MANILA NORTH ROAD, SOONHALL, BRIG. ESTANCA, PASUGAN, ILOCOS NORTE	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	15/02/2024	N/A	19/02/2024	19/02/2024	20/02/2024	21/02/2024	26/02/2024	26/02/2024	26/02/2024	26/02/2024	12/03/2024	12/03/2024	Government of the Philippines (current year's budget)	800,663.85	0.00	800,663.85	787,428.70	0.00	787,428.70	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001 0001700 0	24GA0009-SUPPLY AND DELIVERY OF ASPHALT SEALANT FOR THE REPAIR AND MAINTENANCE ALONG LAGAOG BYPASS ROAD AND PASUGAN-SAPAT PADANG STATION ROAD, ILOCOS NORTE FIRST DISTRICT	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	15/02/2024	N/A	19/02/2024	19/02/2024	20/02/2024	21/02/2024	26/02/2024	26/02/2024	26/02/2024	26/02/2024	12/03/2024	12/03/2024	Government of the Philippines (current year's budget)	987,840.00	0.00	987,840.00	980,160.00	0.00	980,160.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001 0040100 0	24GA0010-SUPPLY AND DELIVERY OF REFLECTORIZED RUBBERIZED TRAFFIC PAINT WHITE FOR THE REPAIRING OF PAVEMENT MARKINGS ALONG MANILA NORTH ROAD, ILOCOS NORTE FIRST DISTRICT	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	15/02/2024	N/A	19/02/2024	19/02/2024	20/02/2024	21/02/2024	26/02/2024	26/02/2024	26/02/2024	26/02/2024	12/03/2024	12/03/2024	Government of the Philippines (current year's budget)	999,600.00	0.00	999,600.00	991,520.00	0.00	991,520.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001 0040100 0	24GA0011-SUPPLY & DELIVERY OF CONSTRUCTION MATERIALS FOR THE REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTIVE ALONG MANILA NORTH ROAD K0486-475 - K0489-602 AND K0490-300 K0490-310, BRIG. SABIT, LAGAOG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	15/02/2024	N/A	19/02/2024	19/02/2024	20/02/2024	21/02/2024	26/02/2024	26/02/2024	26/02/2024	26/02/2024	12/03/2024	12/03/2024	Government of the Philippines (current year's budget)	205,048.20	0.00	205,048.20	201,667.70	0.00	201,667.70	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001 0001700 0	24GA0012-PROCUREMENT OF DIESEL FUEL FOR USE OF VARIOUS HEAVY EQUIPMENT OF MAINTENANCE SECTION, DPWH-INFDEO, LAGAOG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Shopping (2.10)- Regular Office Supplies and Equipment not available in PS	N/A	20/02/2024	N/A	26/02/2024	26/02/2024	27/02/2024	28/02/2024	27/02/2024	27/02/2024	27/02/2024	27/02/2024	05/03/2024	05/03/2024	Government of the Philippines (current year's budget)	990,000.00	0.00	990,000.00	986,250.00	0.00	986,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3002191 0278800 OLEAD	24GA0013-PROCUREMENT OF SPARE PARTS FOR USE OF SERVICE VEHICLES OF MAINTENANCE SECTION, H-8904 (PP-481) AND H-8907A (SA-520) DPWH-INFDEO, LAGAOG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	20/02/2024	N/A	26/02/2024	26/02/2024	27/02/2024	28/02/2024	27/02/2024	27/02/2024	27/02/2024	12/03/2024	12/03/2024	Government of the Philippines (current year's budget)	44,720.00	0.00	44,720.00	44,720.00	0.00	44,720.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	

