

30022510162000.PC	24F00209 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) — BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities — Improvement of Flood Mitigation Structure (Pondawon Section), Barangay Bagasbas, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	27/05/2024	6/7-13/2024	14/06/2024	27/06/2024	27/06/2024	7/4/2024	7/16/2024	8/9/2024	8/21/2024	8/27/2024	9/4/2024	172 CD	9/10/2024	FY 2024 GAA	PHP29,699,998.37	30,000,000.00								COA / MACAP(2) /CWI	14/06/2024	27/06/2024	27/06/2024	6/28-7/4/2024	7/5-16/2024	172 CD	
300225191616000.PC	24F00210 - Convergence and Special Support Program (CSSP) : Basic Infrastructure Program (BIP) — Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities — Construction of Cong. Elmer Panotes Boulevard Seawall with Road (Phase 5), Barangay Cuyayan, Mercedes, Camarines Norte, Barangay Cuyayan, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	11/03/2024	3/18-24/2024	25/03/2024	11/04/2024	11/04/2024	4/18/2024	4/20/2024	4/30/2024	6/6/2024	6/18/2024	10/18/2024	335 CD	10/24/2024	FY 2024 GAA	94,049,972.54	95,000,000.00								COA / MACAP(2) /CWI	25/03/2024	11/04/2024	11/04/2024	4/12-20/2024	4/19-30/2024	335 CD	
30025103869000	24F00237 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Congw. Marisol C. Panotes Bridge I (Barangay Tabo Tabo Bosud, Camarines Norte and Barangay Cuyucuan, Mercedes Camarines Norte) Phase I Connecting Municipality of Bosud and Municipality of Mercedes Camarines Norte, Bosud - Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	11/14/2024	11/22-28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	12/27/2024	2/27/2025	3/3/2025	235 CD	3/7/2025	GAA FY 2024	96,499,934.52	100,000,000.00								COA / MACAP(2) /CWI	11/29/2024	12/13/2024	12/13/2024	12/14-16/2024	12/17-20/2024	235 CD	
	24F00238 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Congw. Marisol C. Panotes Bridge II Along Cong. Elmer Panotes Boulevard Connecting Connecting Barangay Tabo Tabo and Barangay Magcampong Phase I, Bosud, Camarines Norte, Bosud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	11/14/2024	11/22-28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	12/27/2025	2/27/2025	3/3/2025	235 CD	3/7/2025	GAA FY 2024	96,499,965.93	100,000,000.00								COA / MACAP(2) /CWI	11/29/2024	12/13/2024	12/13/2024	12/14-16/2024	12/17-20/2024	235 CD	
20022510208000.PC	24F00241 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) — BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities — Construction of River Control Structure, Congw. Marisol C. Panotes Boulevard, Barangay Tacod, Bosud, Camarines Norte, Bosud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	27/05/2024	6/7-13/2024	14/06/2024	27/06/2024	27/06/2024	7/4/2024	7/16/2024							FY 2024 GAA	74,249,967.84	75,000,000.00								COA / MACAP(2) /CWI	14/06/2024	27/06/2024	27/06/2024	6/28-7/4/2024	7/5-16/2024	235 CD	
300226113504000.PC	24F00251 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) — BIP — Multi-Purpose Buildings/Facilities to support Social Services — Construction of Multipurpose Building, Brgy. Mambungdon, Mercedes, Camarines Norte, Mercedes, Camarines Norte	CAM. NORTE SUB-DEO	No	Public Bidding	10/2/2024	10/9-15/2024	10/16/2024	10/28/2024	10/28/2024	11/4/2024	11/15/2024	11/15/2024	11/29/2024	1/8/2025	1/14/2025	120 CD	1/14/2025	GAA FY 2024	4,875,000.00	5,000,000.00								COA / MACAP(2) /CWI	10/16/2024	10/28/2024	10/28/2024	10/29-11/4/2024	11/5-15/2024	120 CD	