

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
40990300000000	24DP0108-CSSP – SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Bridge at Brgy. San Ignacio, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025			Government of the Philippines (current year's budget)	28,950,000.00	-	28,950,000.00	28,211,775.00	-	28,211,775.00	COA, PCCI, NCAP, CCWI	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
40990300000000	24DP0109-CSSP – SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Bridge at Brgy. San Nicolas, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025			Government of the Philippines (current year's budget)	28,950,000.00	-	28,950,000.00	28,211,485.50	-	28,211,485.50	COA, PCCI, NCAP, CCWI	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
40990300000000	24DP0200-CSSP – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Barangay San Bartolome, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025			Government of the Philippines (current year's budget)	33,775,000.00	-	33,775,000.00	32,990,497.00	-	32,990,497.00	COA, PCCI, NCAP, CCWI	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
40990300000000	24DP0201- Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure at Malaking Tubig River, Barangay Santiago I, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025			Government of the Philippines (current year's budget)	33,775,000.00	-	33,775,000.00	32,931,206.00	-	32,931,206.00	COA, PCCI, NCAP, CCWI	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
200000100017000	24DP0202- Repair/Rehabilitation of Concrete Curb, Gutter and Sidewalk along San Pablo – Calauan Road at Station K0075+640 to K0084+400 (Intermittent Station)	Laguna 3 rd DEO	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-12-2024	02-01-2025	09-01-2025			Government of the Philippines (current year's budget)	1,970,100.00	1,970,100.00	-	1,915,000.00	1,915,000.00	-	COA, PCCI, NCAP, CCWI	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
200000100017000	24DP0203- Repair/Rehabilitation of National Road along San Pablo-Ribal-Nagcarlan-Ulliw Rd (K0084+(-5465)) - K0084+(-1025)	Laguna 3 rd DEO	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-12-2024	02-01-2025	09-01-2025			Government of the Philippines (current year's budget)	8,830,000.00	8,830,000.00	-	8,540,216.34	8,540,216.34	-	COA, PCCI, NCAP, CCWI	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
40990300000000	24DP0204-CSSP – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage Canal (Phase 2), Barangay Nanhaya, Barangay San Roque, and Barangay Paglangan, Victoria, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	06-01-2025	09-01-2025	16-01-2025	28-01-2025	28-01-2025	04-02-2025	18-03-2025	19-03-2025	19-03-2025	25-03-2025	26-03-2025			Government of the Philippines (continuing budget)	19,300,000.00		19,300,000.00	18,856,100.00		18,856,100.00	COA, PCCI, NCAP, CCWI	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
40990300000000	24DP0205-Construction of DPWH Laguna 3rd DEO Comfort Room Facility and Covered Pathway at Maniflor Subd., Brgy. Del Ramedio San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	28-01-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	04-03-2025	05-03-2025	05-03-2025	07-03-2025	10-03-2025			Government of the Philippines (continuing budget)	2,295,000.00		2,295,000.00	2,237,437.00		2,237,437.00	COA, PCCI, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
300226116928000	25DP0001-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Sanitad, Nagcarlan, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	27-09-2024	01-10-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	06-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,826,250.00		4,826,250.00	COA, PCCI, NCAP, CCWI	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
300221107187000	25DP0002-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay San Pedro, San Pablo City, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	27-09-2024	01-10-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	06-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	19,800,000.00	-	19,800,000.00	19,345,219.20		19,345,219.20	COA, PCCI, NCAP, CCWI	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
310101101904000	25DP0003-Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sia Cruz-Farmy Jct Rd - K0070 + 450 - K0071 + 514	Laguna 3 rd DEO	Yes	Competitive Bidding	27-09-2024	01-10-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	06-12-2024	04-02-2025	04-02-2025	10-02-2025	14-02-2025			Government of the Philippines (current year's budget)	31,536,000.00	-	31,556,000.00	30,830,879.50		30,830,879.50	COA, PCCI, NCAP, CCWI	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
300215105316000	25DP0004-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Alumbredo to Barangay Sulaguin, Nagcarlan, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	27-09-2024	01-10-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	06-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	75,270,000.00	-	75,270,000.00	73,125,152.45		73,125,152.45	COA, PCCI, NCAP, CCWI	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
310101101906000	25DP0005-Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sia Cruz-Farmy Jct Rd - K0076 + 063 - K0076 + 427	Laguna 3 rd DEO	Yes	Competitive Bidding	27-09-2024	01-10-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	06-12-2024	04-02-2025	04-02-2025	10-02-2025	14-02-2025			Government of the Philippines (current year's budget)	11,760,000.00	-	11,760,000.00	11,464,439.50		11,464,439.50	COA, PCCI, NCAP, CCWI	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
310101101903000	25DP0006-Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sia Cruz-Farmy Jct Rd - K0069 + 173 - K0069 + 535	Laguna 3 rd DEO	Yes	Competitive Bidding	27-09-2024	01-10-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	06-12-2024	04-02-2025	04-02-2025	10-02-2025	14-02-2025			Government of the Philippines (current year's budget)	24,153,040.00	-	24,155,040.00	23,551,164.00		23,551,164.00	COA, PCCI, NCAP, CCWI	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
310103101818000	25DP0007-Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Calauan-Nagcarlan Bdy Rd - K0077 + 497 - K0077 + 738, K0079 + 000 - K0079 + 409, K0079 + 907 - K0080 + 067, K0081 + 058 - K0081 + 208, K0081 + 222 - K0081 + 760	Laguna 3 rd DEO	Yes	Competitive Bidding	27-09-2024	01-10-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	06-12-2024																					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300221107182000	25DP0017-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangays Vii-B, Vi-C, and Vi-D, San Pablo City, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	18-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	28,958,077.20	28,958,077.20	COA, PCCL, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	Completed		
300226120379000	25DP0018-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Gregorio, San Pablo City, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	18-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	13-12-2024	04-02-2025	04-02-2025	10-02-2025	14-02-2025		Government of the Philippines (current year's budget)	5,940,000.00	-	5,940,000.00	5,791,370.40	5,791,370.40	COA, PCCL, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	Completed		
300226120386000	25DP0019-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Santa Isabel, San Pablo City, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	18-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	13-12-2024	04-02-2025	04-02-2025	10-02-2025	14-02-2025		Government of the Philippines (current year's budget)	5,940,000.00	-	5,940,000.00	5,791,362.88	5,791,362.88	COA, PCCL, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	Completed		
300215105840000	25DP0020-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Silangan Road, Barangay Pobocion III to Barangay Silangan Neosantos, Nagcarlan, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	18-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	67,550,000.00	-	67,550,000.00	66,569,720.84	66,569,720.84	COA, PCCL, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	Completed		
300215105842000	25DP0021-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Manolito to Barangay Calumpang, Nagcarlan, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	18-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	106,130,000.00	-	106,130,000.00	104,619,195.04	104,619,195.04	COA, PCCL, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	Completed		
300221107197000	25DP0022-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Manolito to Barangay Dita, Nagcarlan, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	18-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-03-2025		Government of the Philippines (current year's budget)	99,000,000.00	-	99,000,000.00	96,524,714.00	96,524,714.00	COA, PCCL, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	Completed		
310303102084000	25DP0023-Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Palayan Br. (B03138L2) along Calauan-Nagcarlan Bdy Rd	Laguna 3 rd DEO	Yes	Competitive Bidding	29-10-2024	05-11-2024	12-11-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	04-02-2025	04-02-2025	10-02-2025	14-02-2025		Government of the Philippines (current year's budget)	19,600,000.00	-	19,600,000.00	19,159,141.00	19,159,141.00	COA, PCCL, NCAP, CCWI	05-11-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024	Completed		
300215105845000	25DP0024-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Sta Monica to Santiago 1, San Pablo City, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	29-10-2024	05-11-2024	12-11-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	67,550,000.00	-	67,550,000.00	66,564,897.07	66,564,897.07	COA, PCCL, NCAP, CCWI	05-11-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024	Completed		
300215105839000	25DP0025-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Pobocion 3 to Barangay Limao, Calauan, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	29-10-2024	05-11-2024	12-11-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	64,655,000.00	-	64,655,000.00	63,715,871.45	63,715,871.45	COA, PCCL, NCAP, CCWI	05-11-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024	Completed		
300215105838000	25DP0026-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Limao, Calauan, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	29-10-2024	05-11-2024	12-11-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	71,410,000.00	-	71,410,000.00	70,369,422.61	70,369,422.61	COA, PCCL, NCAP, CCWI	05-11-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024	Completed		
300221107186000	25DP0027-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Maslin, Liliw, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	29-10-2024	05-11-2024	12-11-2024	26-11-2024	26-11-2024	27-11-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	14,850,000.00	-	14,850,000.00	14,559,000.00	14,559,000.00	COA, PCCL, NCAP, CCWI	05-11-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024	Completed		
310101101665000	25DP0028-Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sia Cruz-Farmy Jct Rd - KO074 + (-722) - KO074 + 350, KO075 + 425 - KO076 + 114	Laguna 3 rd DEO	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	93,686,060.00	-	93,686,060.00	91,343,887.05	91,343,887.05	COA, PCCL, NCAP, CCWI	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Completed		
300215105837000	25DP0029-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road in Town Proper of Liliw, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	82,025,000.00	-	82,025,000.00	79,965,496.61	79,965,496.61	COA, PCCL, NCAP, CCWI	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Completed		
300215105843000	25DP0030-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Sibulan to Barangay Silangan Kabubuhayan, Nagcarlan, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	13-02-2025	13-02-2025	18-02-2025	19-02-2025		Government of the Philippines (current year's budget)	65,620,000.00	-	65,620,000.00	63,977,163.15	63,977,163.15	COA, PCCL, NCAP, CCWI	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Completed		
300221107185000	25DP0031-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Paglalangan, Victoria, Laguna	Laguna 3 rd DEO	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	26-03-2025	26-03-2025	02-04-2025																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300221107161000	25DP0043-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Mabacan, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	06-01-2025	09-01-2025	16-01-2025	28-01-2025	28-01-2025	04-02-2025	21-03-2025	27-05-2025	27-05-2025	04-06-2025	10-06-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,476,212.20		14,476,212.20	COA, PCCI, NCAP, CCWI	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
300221108232000	25DP0043-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Bigay, Kaniuran, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	06-01-2025	09-01-2025	16-01-2025	28-01-2025	28-01-2025	04-02-2025	18-03-2025	14-05-2025	19-05-2025	28-05-2025	05-06-2025		Government of the Philippines (current year's budget)	8,910,000.00		8,910,000.00	8,687,250.00		8,687,250.00	COA, PCCI, NCAP, CCWI	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
310303102082000	25DP0044-Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Gating-Gating Br. (B02879L2) along Calamba-Sta Cruz-Famy Jct Rd	Laguna 3 rd DEO	No	Competitive Bidding	06-01-2025	09-01-2025	16-01-2025	28-01-2025	28-01-2025	04-02-2025	18-03-2025	19-05-2025	19-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	10,290,000.00		10,290,000.00	10,030,003.20		10,030,003.20	COA, PCCI, NCAP, CCWI	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
310303102083000	25DP0045-Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Dayap Br. (B03894L2) along Masang Highway	Laguna 3 rd DEO	No	Competitive Bidding	06-01-2025	09-01-2025	16-01-2025	28-01-2025	28-01-2025	04-02-2025	18-03-2025	19-03-2025	19-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	9,310,000.00		9,310,000.00	9,077,095.20		9,077,095.20	COA, PCCI, NCAP, CCWI	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
300215107182000	25DP0046-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, (Ibabang Taykin) to Ilayang Taykin, Liliw, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	06-01-2025	09-01-2025	16-01-2025	28-01-2025	28-01-2025	04-02-2025	18-03-2025	19-03-2025	19-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,553,879.00		9,553,879.00	COA, PCCI, NCAP, CCWI	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
300226102058000	25DP0047-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Phase 1, Barangay San Gabriel, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	06-01-2025	09-01-2025	16-01-2025	28-01-2025	28-01-2025	04-02-2025	04-02-2025	19-03-2025	19-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	34,650,000.00		34,650,000.00	33,783,790.00		33,783,790.00	COA, PCCI, NCAP, CCWI	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
300215105602000	25DP0048-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road at Barangay San Isidro and Barangay Masilit, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	28-02-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	04-04-2025	19-05-2025	19-05-2025	29-05-2025	05-06-2025		Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	56,452,185.00		56,452,185.00	COA, PCCI, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
300215107183000	25DP0049-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Coloy, Liliw, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	28-02-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	18-03-2025	19-03-2025	19-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,776,164.00		4,776,164.00	COA, PCCI, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
300215107187000	25DP0050-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Pobacion 4, Alaminos, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	28-02-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	04-04-2025	19-05-2025	19-05-2025	29-05-2025	05-06-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,555,000.00		9,555,000.00	COA, PCCI, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
300221108234000	25DP0052-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Soladad, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	28-02-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	04-04-2025	19-05-2025	19-05-2025	29-05-2025	05-06-2025		Government of the Philippines (current year's budget)	8,910,000.00		8,910,000.00	8,687,408.00		8,687,408.00	COA, PCCI, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
300215105603000	25DP0054-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road at Barangay Dayap to Barangay Wakat, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	28-02-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	04-04-2025	19-05-2025	19-05-2025	29-05-2025	05-06-2025		Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	65,848,386.00		65,848,386.00	COA, PCCI, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
300215105601000	25DP0055-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road at Barangay Lamot 2 to Lamot 1, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	28-02-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	04-04-2025	19-05-2025	19-05-2025	29-05-2025	05-06-2025		Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	56,452,500.00		56,452,500.00	COA, PCCI, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
3103031020271000	25DP0056-Asset Preservation Program - Preventive Maintenance - Tertiary Roads - In Pablo-Rizal-Nagsarlan-Liliw Rd - K0084 + (-1025) - K0084 + (-633)	Laguna 3 rd DEO	No	Competitive Bidding	18-02-2025	20-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	15,046,920.00		15,046,920.00	14,715,908.40		14,715,908.40	COA, PCCI, NCAP, CCWI	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025		Completed
310307100390000	25DP0057-Network Development Program - Off-Corridor/Improvement - Primary Roads - Calamba-Sta Cruz-Famy Jct Rd - K0074 + (-722) - K0074 + (-101)	Laguna 3 rd DEO	No	Competitive Bidding	18-02-2025	20-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025		Government of the Philippines (current year's budget)	38,638,460.00		38,638,460.00	37,672,498.50		37,672,498.50	COA, PCCI, NCAP, CCWI	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025		Completed
300226103878000	25DP0058-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Rafael, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	18-02-2025	20-02-2025	27-02-2025	11-03-2025	11-03-202-																						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
30022612083000	25DP0069-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Nicolas, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	22-04-2025	09-05-2025	14-05-2025	14-05-2025	23-05-2025	30-05-2025			Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,790,168.00		5,790,168.00	COA, PCCI, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Completed
300215107156000	25DP0071-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities - Rehabilitation of Road at Barangay San Miguel, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	22-04-2025	16-05-2025	19-05-2025	19-05-2025	29-05-2025	05-06-2025			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,217,844.80		38,217,844.80	COA, PCCI, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Completed
300337100134000	25DP0073-CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Line Canal, Bangour, Nagcarlan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	22-04-2025	16-05-2025	19-05-2025	19-05-2025	29-05-2025	05-06-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,825,639.00		4,825,639.00	COA, PCCI, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Completed
3002051000077000	25DP0074-Convergence and Special Support Program - Rainwater Collector System	Laguna 3 rd DEO	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	22-04-2025	09-05-2025	14-05-2025	14-05-2025	23-05-2025	30-05-2025			Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,545,479.60		2,545,479.60	COA, PCCI, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Completed
300116201287000	25DP0075-Repair/Rehabilitation and Construction of Farm-to-Market Roads - Concreting of Brgy. Mabacan FMR, Brgy. Mabacan, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	22-04-2025	09-05-2025	14-05-2025	14-05-2025	23-05-2025	30-05-2025			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,550,960.80		14,550,960.80	COA, PCCI, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Completed
300116201297000	25DP0076-Repair/Rehabilitation and Construction of Farm-to-Market Roads - Concreting of Brgy. San Jose FMR, Brgy. San Jose, San Pablo, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	25-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	22-04-2025	09-05-2025	14-05-2025	14-05-2025	23-05-2025	30-05-2025			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,550,327.00		14,550,327.00	COA, PCCI, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Completed
200000100019000	25DP0085-Repair/Maintenance of DILG Building Bureau of Fire Protection-Victoria Fire Station Main Building E. Quirino St. Brgy. Nanhaya, Victoria, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	16-06-2025	17-06-2025	17-06-2025	18-06-2025	20-06-2025			Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		975,047.00	975,047.00		COA, PCCI, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Completed
200000100019000	25DP0086-Repair/Maintenance of DOJ Building, Land Registration Authority, Registry of Deeds Main Building Trace Martires St. Barangay V-8 San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	16-06-2025	17-06-2025	17-06-2025	18-06-2025	20-06-2025			Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		974,992.80	974,992.80		COA, PCCI, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Completed
2000001000210000	25DP0087-Repair/Maintenance of Tahabing River Revestment 3, Brgy. Palma, Nagcarlan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	16-06-2025	17-06-2025	17-06-2025	18-06-2025	20-06-2025			Government of the Philippines (current year's budget)	1,934,000.00	1,934,000.00		1,885,699.50	1,885,699.50		COA, PCCI, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Completed
Total Allotted Budget of Procurement Activities																		2,906,196,890.00	14,794,100.00	2,481,423,490.00												
Total Contract Price of Procurement Activities Conducted																					2,467,234,708.04	14,330,649.64	2,481,669,756.40									
Total Savings (Total Allotted Budget - Total Contract Price)																		58,904,681.96														

300221108233000	25DP0051-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Barangay Santo Angel, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	28-02-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	06-06-2025							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Ongoing Procurement Process
	25DP0053-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Del Remedio, San Pablo City, Laguna (Phase 1)	Laguna 3 rd DEO	No	Competitive Bidding	28-02-2025	30-01-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	06-06-2025							Government of the Philippines (current year's budget)	34,650,000.00		34,650,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Ongoing Procurement Process
300221108235000	25DP0070-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities - Rehabilitation of Road at Barangay Ibabang San Roque to Barangay Ilayang San Roque, Liliw, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	25-03-2025	27-03-2025	09-04-2025	15-04-2025	15-04-2025	22-04-2025	06-06-2025							Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Ongoing Procurement Process
300226120405000	25DP0073-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Paule 2, Rizal, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	25-03-2025	27-03-2025	09-04-2025	15-04-2025	15-04-2025	22-04-2025	06-06-2025							Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Ongoing Procurement Process
300226120820000	25DP0077-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Dolos, Nagcarlan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	30-06-2025							Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process
300226120970000	25DP0078-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Kanluran Kabubukayan, Nagcarlan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025									Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process
300226120348000	25DP0079-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Nanhaya, Victoria, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025									Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process
300226120900000	25DP0080-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Nagcaibang, Nagcarlan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	30-06-2025							Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process
300226116940000	25DP0081-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Pantangan ng Lungod ng San Pablo), Brgy San Jose, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025									Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process
300226120848000	25DP0082-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Dolores, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	30-06-2025							Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process
300214101936000	25DP0083-CSSP - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11229 - Installation of Solar Streetlights, Barangay San Lorenzo, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025									Government of the Philippines (current year's budget)	97,240,000.00		97,240,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process
300215105406000	25DP0084-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities - Rehabilitation of Road at Sampaloc Lake Circumferential Road (Dagupan Blvd.), San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	09-05-2025	15-05-2025	22-05-2025	03-06-2025	03-06-2025	04-06-2025	30-06-2025							Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025		Ongoing Procurement Process
3002261168810000	25DP0088-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay San Jose, San Pablo City, Laguna (Phase 1)	Laguna 3 rd DEO	No	Competitive Bidding	29-05-2025	04-06-2025	11-06-2025	26-06-2025	26-06-2025									Government of the Philippines (current year's budget)	148,500,000.00		148,500,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process
300226120910000	25DP0089-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multipurpose Building, Brgy. San Jose, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	29-05-2025	04-06-2025	11-06-2025	26-06-2025	26-06-2025									Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3002261208000	25DP0090-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay 3-D, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	29-05-2025	04-06-2025	11-06-2025	26-06-2025	26-06-2025								Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
300214101509000	25DP0091-CSSP - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Street Lights along Calauan-Nagarian Bdy Rd - K0077 + (-593) - K0090 + 153	Laguna 3 rd DEO	No	Competitive Bidding	29-05-2025	04-06-2025	11-06-2025	26-06-2025	26-06-2025								Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
3020111394300	25DP0092-Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Canal, Dayap CIS, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	29-05-2025	04-06-2025	11-06-2025	26-06-2025	26-06-2025								Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
300226118926000	25DP0093-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bubukal, Uluw, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	29-05-2025	04-06-2025	11-06-2025	26-06-2025	26-06-2025								Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
30022612098000	25DP0094-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (San Pablo City Hall), Barangay V-A, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	29-05-2025	04-06-2025	11-06-2025	26-06-2025	26-06-2025								Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00		0.00	COA, PCCL, NCAP, CCWI	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process	
310209106551000	25DP0095-Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Calauan-Nagarian Bdy Rd - K0084 + 066 - K0084 + 066, K0087 + 004 - K0087 + 303, K0087 + 522 - K0087 + 631	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	21,805,980.00		21,805,980.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300226120972000	25DP0096-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Juan, Alaminos, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300214101510000	25DP0097-CSSP - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/ Application of Road Safety Facilities (Roadway Lighting) along Masang Highway - K0070 + (-495) - K0073 + 282	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300226120975000	25DP0098-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay San Roque, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300226118925000	25DP0099-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Masit, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300226120940000	25DP0100-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Santo Angel, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300215107165000	25DP0101-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Gabriel, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300221108217000	25DP0102-CSSP - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Mejon, Uluw, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300226118930000	25DP0103-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Del Remedio, San Pablo City, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300215107152000	25DP0104-CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Barangay Talagan, Nagarian, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300226120970000	25DP0105-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Prins, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300214101937000	25DP0106-CSSP - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/ Application of Road Safety Facilities (Pavement Markings, Road Signs, Barriers) along Calamba-Sta Cruz-Famy Jct Rd - K0073 + 000 - K0079 + 500	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	960,000.00		960,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300226120960000	25DP0107-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Paliparan, Calauan, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300214101498000	25DP0108-CSSP - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Uluw City - Alaminos Rd (501737132) - K0077 + (-548) - K0082 + 262	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	53,075,000.00		53,075,000.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
300226120973000	25DP0109-CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building in Barangay Toy-Banan, Uluw, Laguna	Laguna 3 rd DEO	No	Competitive Bidding	24-06-2025	26-06-2025											Government of the Philippines (current year's budget)	5,606,370.00		5,606,370.00				COA, PCCL, NCAP, CCWI	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025		Ongoing Procurement Process	
Total Allocated Budget of Ongoing Procurement Activities																			791,112,350.00	0.00	791,112,350.00	0.00	0.00	0.00								

Prepared by:

JONATHAN O. BONDAD
BAC Secretariat

Recommended for Approval by:

MA. SHIRLEY M. SAMIANO
BAC Chairperson

APPROVED

CARLOS C. MUERE
Head of the Procuring Entity